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Dear Chair Garcia and Councilmembers:

Submitted herewith is the Capital Improvement Program Quarterly Status Report
for the Fiscal Year 2011 Second Quarter ending December 31, 2010, which includes the
Department of Design and Construction’s quarterly report, sorted by Council District.
The report is now available on the City’s intranet in the portable document format (PDF).

Sincerely,

Michael R. Hansen
Director

The Honorable Nestor R. Garcia, Chair
and Members

Honolulu City Council
530 South King Street, Room 202
Honolulu, Hawaii 96813
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Managing Director
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CIP Quarterly Status Report

PROCUREMENT OF MAJOR EQUIPMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 6,068 171,506 21,672 17,975 7/1/2010 6/30/2012

6,068 171,506 21,672 17,975

Department:  BUDGET AND FISCAL SERVICES

Project No: 1998602 Function: General Government Council: 99

Priority No: 1 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: X3912 House: 99

Quarter: 2nd Contact Person: Ellen Kawano Other:
Project: On Schedule TMK:

Use of Funds

Acquistion of major equipment for agencies/departments to deliver services to the public in a timely and cost
effective manner.
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2011  2nd Quarter 1998602 2011_2 10/1/2010 20,112

COMMENTS: FY2010:  Approximately 95.2% of the appropriation has been allotted, and approximately 35.50% of the appropriation has been
expended or encumbered.

FY 2011:  The entire appropriation amount has been allotted.  Approximately 2.97% of the appropriation has been encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

2011  1st Quarter 1998602 2011_1 7/1/2010 20,111

COMMENTS: FY 2010:  Approximately 95.2% of the appropriation has been allotted, and approximately 34.36% of the appropriation has been
expended or encumbered.

FY 2011:  The entire appropriation amount has been allotted.  No expenditures or encumbrances as of 9/30/10.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

2010  4th Quarter 1998602 2010_4 4/1/2010 20,104

COMMENTS: FY2009: The entire appropriation amount has been allotted.  Approximately 96.7% of the appropriation has been expended or
encumbered.

FY2010: Approximately 95.2% of the appropriation has been allotted, and approximately 34.67% of the appropriation has been expended or
encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner provided that priority be given to equipment identified for purchase in the FY09 Procurement of Major Equipment (Project #1998602) line item.

2010  3rd Quarter 1998602 2010_3 1/1/2010 20,103

COMMENTS: FY2009:  The entire appropriation amount has been allotted.  Approximately 57.3% of the appropriation has been expended or
encumbered.

FY2010:  Approximately 95.2% of the appropriation has been allotted, and approximately 2.1% of the appropriation has been expended or
encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner provided that priority be given to equipment identified for purchase in the FY09 Procurement of Major Equipment (Project #1998602) line item.

2010  2nd Quarter 1998602 2010_2 10/1/2009 20,102

COMMENTS: FY2009:  The entire appropriation amount has been allotted.  Approximately 51.5% of the appropriation has been expended or
encumbered.

FY2010:  Approximately 95.2% of the appropriation has been allotted, and 0.28% of the appropriation has been encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner provided that priority be given to equipment identified for purchase in the FY09 Procurement of Major Equipment (Project #1998602) line item.

2010  1st Quarter 1998602 2010_1 7/1/2009 20,101

COMMENTS: FY2009: The entire appropriation amount has been allotted.  Approximately 51.0% of the appropriation has been expended or
encumbered.

FY2010: Approximately 95.2% of the appropriation has been allotted.  No expenditures or encumbrances as of 9/30/09.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner provided that priority be given to equipment identified for purchase in the FY09 Procurement of Major Equipment (Project #1998602) line item.

2009  4th Quarter 1998602 2009_4 4/1/2009 20,094

COMMENTS: FY2008:  The entire appropriation amount has been allotted.  Approximately 3.7% of the appropriation has been expended.

FY2009:  The entire appropriation amount has been allotted.  Approximately 45.7% of the appropriation has been expended or encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

2009  3rd Quarter 1998602 2009_3 1/1/2009 20,093

COMMENTS: FY2008:  The entire appropriation amount has been allotted.  Approximately 3.1% of the appropriation has been expended.

FY2009:  The entire appropriation amount has been allotted.  Approximately 37.0% of the appropriation has been expended or encumbered.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG)  PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 8,746 9,834 8,406 7,903 7/1/2010 6/30/2012

8,746 9,834 8,406 7,903

Department:  COMMUNITY SERVICES

Project No: 2007076 Function: Human Services Council: 99

Priority No: 1 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7687750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which
principally benefit persons of low and moderate income.
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2011  2nd Quarter 2007076 2011_2 10/1/2010 20,112

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10, and FY 11 projects.  FY 12 contracts are in the process of being drafted.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefit persons of low and
moderate income.

2011  1st Quarter 2007076 2011_1 7/1/2010 20,111

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, and FY 10 projects.  FY 11 contracts are in the process of being executed.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefit persons of low and
moderate income.

2010  4th Quarter 2007076 2010_4 4/1/2010 20,104

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, and FY 10 projects.  FY 11 contracts are in the process of being executed.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefit persons of low and
moderate income.

2010  3rd Quarter 2007076 2010_3 1/1/2010 20,103

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, and FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefit persons of low and
moderate income.

2010  2nd Quarter 2007076 2010_2 10/1/2009 20,102

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, and FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2010  1st Quarter 2007076 2010_1 7/1/2009 20,101

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, and FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2009  4th Quarter 2007076 2009_4 4/1/2009 20,094

COMMENTS: Projects ongoing.  See attachment for FY 08 and FY 09 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2009  3rd Quarter 2007076 2009_3 1/1/2009 20,093

COMMENTS: Projects ongoing.  See attachment for FY 08 and FY 09 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

Comments and Use of Funds by Quarter
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EMERGENCY SHELTER GRANTS (ESG) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0

CONST 0 391 0 0

OTHER 468 6,274 861 857 7/1/2010 6/30/2012

468 6,665 861 857

Department:  COMMUNITY SERVICES

Project No: 1995207 Function: Human Services Council: 99

Priority No: 3 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7687750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants to nonprofit organizations serving the homeless.
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2011  2nd Quarter 1995207 2011_2 10/1/2010 20,112

COMMENTS: FY 10 grants ongoing or being closed out.  FY 11 contract amendments executed and expenditure will begin.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit organizations serving the homeless.

2011  1st Quarter 1995207 2011_1 7/1/2010 20,111

COMMENTS: FY 10 grants ongoing.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit organizations serving the homeless.

2010  4th Quarter 1995207 2010_4 4/1/2010 20,104

COMMENTS: FY 10 grants ongoing.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2010  3rd Quarter 1995207 2010_3 1/1/2010 20,103

COMMENTS: FY 09 grants ongoing or being closed out.  FY 10 contract amendments executed and expenditure will begin.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2010  2nd Quarter 1995207 2010_2 10/1/2009 20,102

COMMENTS: FY 09 grants ongoing or being closed out.  FY 10 contract amendments executed and expenditure will begin.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2010  1st Quarter 1995207 2010_1 7/1/2009 20,101

COMMENTS: FY 09 grants ongoing.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2009  4th Quarter 1995207 2009_4 4/1/2009 20,094

COMMENTS: FY 09 grants ongoing.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2009  3rd Quarter 1995207 2009_3 1/1/2009 20,093

COMMENTS: FY 09 grants ongoing; FY 10 grants included in Action Plan submitted to City Council and HUD.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

Comments and Use of Funds by Quarter
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FILIPINO COMMUNITY CENTER, INC.  PS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 200 0 0

0 200 0 0

Department:  COMMUNITY SERVICES

Project No: 2006081 Function: Human Services Council: 09

Priority No: 12 Program: Human Services Nbrd Board: 22

Reporting Year: 2011 Senate: 18

Appropriation Yr: 2011 Contact Phone: 7688561 House: 35

Quarter: 2nd Contact Person: Pablo Venenciano Other:
Project: On Schedule TMK: 94161001

Use of Funds
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2011  2nd Quarter 2006081 2011_2 10/1/2010 20,112

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2011  1st Quarter 2006081 2011_1 7/1/2010 20,111

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2010  4th Quarter 2006081 2010_4 4/1/2010 20,104

COMMENTS: Agency submitted HUD?s Affirmative Action Plan and ethnic data to the City; BFS has approved all outstanding monitoring issues.
Project is closedout.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2010  3rd Quarter 2006081 2010_3 1/1/2010 20,103

COMMENTS: Project ended in 2007.  PNP has to complete HUD's Affirmative Marketing Plan and race and ethnicity reporting.  Final payment will be
released when Affirmative Marketing Plan is received.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2010  2nd Quarter 2006081 2010_2 10/1/2009 20,102

COMMENTS: Project ended.  Final payment and contract closeout documents forwarded to BFS, pending clearance of monitoring issue by FGU.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2010  1st Quarter 2006081 2010_1 7/1/2009 20,101

COMMENTS: Project ended.  DCS awaiting resolution of monitoring issue with City's BFSFGU.  Agency is submitting their final payment and contract
closeout documents.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2009  4th Quarter 2006081 2009_4 4/1/2009 20,094

COMMENTS: Pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2009  3rd Quarter 2006081 2009_3 1/1/2009 20,093

COMMENTS: Awaiting final monitoring approval.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

Comments and Use of Funds by Quarter
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HOME INVESTMENT PARTNERSHIPS (HOME) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 4,733 3,711 1,664 3,600 7/1/2010 6/30/2012

4,733 3,711 1,664 3,600

Department:  COMMUNITY SERVICES

Project No: 2007077 Function: Human Services Council: 99

Priority No: 2 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7687750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing
for lower income persons.
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2011  2nd Quarter 2007077 2011_2 10/1/2010 20,112

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10, and FY 11 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lower income persons.

2011  1st Quarter 2007077 2011_1 7/1/2010 20,111

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lower income persons.

2010  4th Quarter 2007077 2010_4 4/1/2010 20,104

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2010  3rd Quarter 2007077 2010_3 1/1/2010 20,103

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2010  2nd Quarter 2007077 2010_2 10/1/2009 20,102

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2010  1st Quarter 2007077 2010_1 7/1/2009 20,101

COMMENTS: Projects ongoing.  See attachment for FY 08, FY 09, FY 10 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2009  4th Quarter 2007077 2009_4 4/1/2009 20,094

COMMENTS: Projects ongoing.  See attachment for FY 08 and FY 09 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2009  3rd Quarter 2007077 2009_3 1/1/2009 20,093

COMMENTS: Projects ongoing.  See attachment for FY08 and FY09 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

Comments and Use of Funds by Quarter
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HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS (HOPWA) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 224 3,249 445 473 7/1/2010 6/30/2012

224 3,249 445 473

Department:  COMMUNITY SERVICES

Project No: 2000119 Function: Human Services Council: 99

Priority No: 4 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7687751 House: 99

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants to nonprofit organizations serving persons with AIDS.
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2011  2nd Quarter 2000119 2011_2 10/1/2010 20,112

COMMENTS: FY10 contracts with Gregory House Programs and Life Foundation in the process of being closed.  FY11 contract are executed.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit organizations serving persons with AIDS.

2011  1st Quarter 2000119 2011_1 7/1/2010 20,111

COMMENTS: FY10 contracts with Gregory House Programs and Life Foundation ongoing.  FY11 contract are in the process of being executed.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit organizations serving persons with AIDS.

2010  4th Quarter 2000119 2010_4 4/1/2010 20,104

COMMENTS: FY10 contracts with Gregory House Programs and Life Foundation ongoing.  FY11 contract are in the process of being executed.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2010  3rd Quarter 2000119 2010_3 1/1/2010 20,103

COMMENTS: Executed FY10 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2010  2nd Quarter 2000119 2010_2 10/1/2009 20,102

COMMENTS: Executed FY10 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2010  1st Quarter 2000119 2010_1 7/1/2009 20,101

COMMENTS: Executed FY10 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2009  4th Quarter 2000119 2009_4 4/1/2009 20,094

COMMENTS: Executed FY09 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2009  3rd Quarter 2000119 2009_3 1/1/2009 20,093

COMMENTS: Executied FY09 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

Comments and Use of Funds by Quarter

10



HUI HANA PONO CLUBHOUSE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 336 0 0 3/1/2003 4/28/2011

0 336 0 0

Department:  COMMUNITY SERVICES

Project No: 2003148 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 24

Reporting Year: 2011 Senate: 21

Appropriation Yr: 2011 Contact Phone: 7687751 House: 45

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: Behind Schedule TMK: 85010004

Use of Funds
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2011  2nd Quarter 2003148 2011_2 10/1/2010 20,112

COMMENTS: "Close out" anticipated in April 2011.  Lapsing approximately $290,000.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2011  1st Quarter 2003148 2011_1 7/1/2010 20,111

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2010  4th Quarter 2003148 2010_4 4/1/2010 20,104

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2010  3rd Quarter 2003148 2010_3 1/1/2010 20,103

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2010  2nd Quarter 2003148 2010_2 10/1/2009 20,102

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2010  1st Quarter 2003148 2010_1 7/1/2009 20,101

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2009  4th Quarter 2003148 2009_4 4/1/2009 20,094

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2009  3rd Quarter 2003148 2009_3 1/1/2009 20,093

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

Comments and Use of Funds by Quarter

12



HUI KAUHALE, INC. (PREV CALLED:  EWA VILLAGES  AREA H)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 2,687 3,841 0 0 9/1/2007 5/1/2012 50

2,687 3,841 0 0

Department:  COMMUNITY SERVICES

Project No: 2002800 Function: Human Services Council: 01

Priority No: 7 Program: Human Services Nbrd Board: 23

Reporting Year: 2011 Senate: 00

Appropriation Yr: 2011 Contact Phone: x7750 House: 00

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002800 2011_2 10/1/2010 20,112

COMMENTS: Subdivision in process.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2011  1st Quarter 2002800 2011_1 7/1/2010 20,111

COMMENTS: Subdivision in process.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2010  4th Quarter 2002800 2010_4 4/1/2010 20,104

COMMENTS: Financing completed.  Subdivision in process.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2010  3rd Quarter 2002800 2010_3 1/1/2010 20,103

COMMENTS: Construction lien settled and dismissed, land condominium in process.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2010  2nd Quarter 2002800 2010_2 10/1/2009 20,102

COMMENTS: Project ongoing but subject to the settlement of claims by sitework contractor.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2010  1st Quarter 2002800 2010_1 7/1/2009 20,101

COMMENTS: Developer revising financing and development plan.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2009  4th Quarter 2002800 2009_4 4/1/2009 20,094

COMMENTS: Review appraisal completed.  Amending HOME Agreement to add additional funding and refine project description.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2009  3rd Quarter 2002800 2009_3 1/1/2009 20,093

COMMENTS: New equity partner identified.  Still waiting for review appraisal.  Project to be bid in May 2009.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

Comments and Use of Funds by Quarter
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KAPAHULU SENIOR CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 12 88 0 0 7/1/2004 7/1/2006

12 88 0 0

Department:  COMMUNITY SERVICES

Project No: 2005162 Function: Human Services Council: 99

Priority No: 20 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: x7710 House: 99

Quarter: 2nd Contact Person: Craig Yamaguchi Other:
Project: Behind Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005162 2011_2 10/1/2010 20,112

COMMENTS: DCS, with the assistance of BFS, is working with the agency to close out contract.  Anticipate closing out in April 2011.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2011  1st Quarter 2005162 2011_1 7/1/2010 20,111

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2010  4th Quarter 2005162 2010_4 4/1/2010 20,104

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2010  3rd Quarter 2005162 2010_3 1/1/2010 20,103

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2010  2nd Quarter 2005162 2010_2 10/1/2009 20,102

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2010  1st Quarter 2005162 2010_1 7/1/2009 20,101

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2009  4th Quarter 2005162 2009_4 4/1/2009 20,094

COMMENTS: Subrecipient continues to be noncompliant in submitting necessary documents to close out contract.  Our request for assistance on
this matter from BFS has gone unanswered.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2009  3rd Quarter 2005162 2009_3 1/1/2009 20,093

COMMENTS: The subrecipient has continued its noncompliance with submitting all necessary documents to allow the City to close this account. A
request for assistance has been made to the City's Buget and Fiscal Sevices department for advice on any further action that can be taken to resolve
this issue.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

Comments and Use of Funds by Quarter
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LANAKILA REHABILITATION CENTER, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 304 397 0 0 11/1/2005 12/1/2007

304 397 0 0

Department:  COMMUNITY SERVICES

Project No: 2005089 Function: Human Services Council: 08

Priority No: 19 Program: Human Services Nbrd Board: 20

Reporting Year: 2011 Senate: 14

Appropriation Yr: 2011 Contact Phone: 5922294 House: 33

Quarter: 2nd Contact Person: Pablo Venenciano Other:
Project: Completed TMK: 99073006

Use of Funds
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2011  2nd Quarter 2005089 2011_2 10/1/2010 20,112

COMMENTS: Project closed.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2011  1st Quarter 2005089 2011_1 7/1/2010 20,111

COMMENTS: Project closed.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2010  4th Quarter 2005089 2010_4 4/1/2010 20,104

COMMENTS: Lanakila Rehab Center forwarded a letter assuring the City that they will cover all relocation cost for Asia Crown, a tenant at the Halawa
Facility.  The agency also paid $3,000 in program income to the City.  Project is closed.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2010  3rd Quarter 2005089 2010_3 1/1/2010 20,103

COMMENTS: Halawa Facility Renovation project has ended, pending letter from PNP to reassure the City that they will cover relocation cost for Asia
Crown, a tenant in the Halawa facility, and remittance of program income to the City.  Once this document is submitted to DCS, final payment will be
released and contract closeout will be approved.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2010  2nd Quarter 2005089 2010_2 10/1/2009 20,102

COMMENTS: Wahiawa project completed.

Halawa project remains open; pending resolution with FGU regarding program income.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2010  1st Quarter 2005089 2010_1 7/1/2009 20,101

COMMENTS: Project ended.  DCS requesting agency to submit final payment for both projects: 1. Halawa, and 2. Wahiawa.  Also pending resolution
with City's BFSFGU regarding program income.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2009  4th Quarter 2005089 2009_4 4/1/2009 20,094

COMMENTS: Awaiting approval of Lanakila Pacific's Final Monitoring Report which is pending resolution of monitoring issues before closing out
contract and processing final payment.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2009  3rd Quarter 2005089 2009_3 1/1/2009 20,093

COMMENTS: Awaiting final monitoring approval.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

Comments and Use of Funds by Quarter
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PACIFIC HOUSING ASSISTANCE CORPORATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 39 1,679 0 0 9/1/2003 12/1/2007

39 1,679 0 0

Department:  COMMUNITY SERVICES

Project No: 2004102 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 34

Reporting Year: 2011 Senate: 19

Appropriation Yr: 2011 Contact Phone: x7750 House: 40

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Completed TMK: 91016093

Use of Funds
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2011  2nd Quarter 2004102 2011_2 10/1/2010 20,112

COMMENTS: Project completed, processing request for utility easement.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2011  1st Quarter 2004102 2011_1 7/1/2010 20,111

COMMENTS: Project completed, processing request for utility easement.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2010  4th Quarter 2004102 2010_4 4/1/2010 20,104

COMMENTS: Project completed.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2010  3rd Quarter 2004102 2010_3 1/1/2010 20,103

COMMENTS: Project completed.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2010  2nd Quarter 2004102 2010_2 10/1/2009 20,102

COMMENTS: Project completed.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2010  1st Quarter 2004102 2010_1 7/1/2009 20,101

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2009  4th Quarter 2004102 2009_4 4/1/2009 20,094

COMMENTS: Construction completed and occupancy underway.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2009  3rd Quarter 2004102 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing with completion scheduled for April 2009.  Rentup ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

Comments and Use of Funds by Quarter
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PALOLO CHINESE HOME

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 750 0 0

0 750 0 0

Department:  COMMUNITY SERVICES

Project No: 2006106 Function: Human Services Council: 05

Priority No: Program: Human Services Nbrd Board: 06

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: 7687750 House: 20

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Completed TMK: 34013001

Use of Funds
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2011  2nd Quarter 2006106 2011_2 10/1/2010 20,112

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2011  1st Quarter 2006106 2011_1 7/1/2010 20,111

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2010  4th Quarter 2006106 2010_4 4/1/2010 20,104

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2010  3rd Quarter 2006106 2010_3 1/1/2010 20,103

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2010  2nd Quarter 2006106 2010_2 10/1/2009 20,102

COMMENTS: Project to be closed out as final labor standards issues are resolved.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2010  1st Quarter 2006106 2010_1 7/1/2009 20,101

COMMENTS: Project substantially complete.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2009  4th Quarter 2006106 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2009  3rd Quarter 2006106 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

Comments and Use of Funds by Quarter
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PALOLO CHINESE HOME  FOOD SERVICE COMPLEX

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 2,100 0 0

0 2,100 0 0

Department:  COMMUNITY SERVICES

Project No: 2004103 Function: Human Services Council: 05

Priority No: Program: Human Services Nbrd Board: 06

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: x7750 House: 20

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Completed TMK: 34013001

Use of Funds
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2011  2nd Quarter 2004103 2011_2 10/1/2010 20,112

COMMENTS: Project completed.  Closeout underway

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2011  1st Quarter 2004103 2011_1 7/1/2010 20,111

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2010  4th Quarter 2004103 2010_4 4/1/2010 20,104

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2010  3rd Quarter 2004103 2010_3 1/1/2010 20,103

COMMENTS: Project completed.  Closeout underway.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2010  2nd Quarter 2004103 2010_2 10/1/2009 20,102

COMMENTS: Project being closed out as final labor standards issues are resolved.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2010  1st Quarter 2004103 2010_1 7/1/2009 20,101

COMMENTS: Project substantially complete.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2009  4th Quarter 2004103 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2009  3rd Quarter 2004103 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.  There has been delays in the construction of the project, but Palolo Chinese Home anticipates completion of the
food service complex in May 2009.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

Comments and Use of Funds by Quarter
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PEARL CITY FOUNDATION  DAYCARE CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 34 466 0 0 3/1/2005 12/1/2011

34 466 0 0

Department:  COMMUNITY SERVICES

Project No: 2005125 Function: Human Services Council: 08

Priority No: Program: Human Services Nbrd Board: 21

Reporting Year: 2011 Senate: 16

Appropriation Yr: 2011 Contact Phone: 5922294 House: 36

Quarter: 2nd Contact Person: Pablo Venenciano Other:
Project: Behind Schedule TMK: 97071001

Use of Funds
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2011  2nd Quarter 2005125 2011_2 10/1/2010 20,112

COMMENTS: Agency has a new Executive Director, working to develop a repayment plan for ineligible P/E cost.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2011  1st Quarter 2005125 2011_1 7/1/2010 20,111

COMMENTS: Agency has a new Executive Director, working to develop a repayment plan for ineligible P/E cost.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2010  4th Quarter 2005125 2010_4 4/1/2010 20,104

COMMENTS: Planning and Engineering (P&E) ended.  Staff working closely with agency's Executive Director (ED) to resolve the ineligible cost for
P&E; the agency's Board of Director has given the ED the approval to work with the City to work out a settlement.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2010  3rd Quarter 2005125 2010_3 1/1/2010 20,103

COMMENTS: Agency is working with Architect firm to decrease the cost for ineligilbe planning and engineering; once agency's Board of Directors
approves the repayment plan to the City, with FGU approval, the remaining balance will be lapsed.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2010  2nd Quarter 2005125 2010_2 10/1/2009 20,102

COMMENTS: PNP Administrators are in communication with FGU to resole the planning and engineering cost owed to the City.  Project ended, but
remains open until this issue is resolved.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2010  1st Quarter 2005125 2010_1 7/1/2009 20,101

COMMENTS: Project ended.  DCS advised agency to resolve planning and engineering issue with City's BFSFGU.  DCS sent agency an
acknowledgement letter that specifies that agency agrees to lapse the remaining balance in the contract.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2009  4th Quarter 2005125 2009_4 4/1/2009 20,094

COMMENTS: Drafting Pearl City Foundation's final closeout letter to lapse funds and request contract closeout.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2009  3rd Quarter 2005125 2009_3 1/1/2009 20,093

COMMENTS: Project completed.  Lapsing funds.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

Comments and Use of Funds by Quarter
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RIVER STREET RESIDENCES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 0 2,600 7,600 7/1/2010 6/30/2012

0 0 2,600 7,600

Department:  COMMUNITY SERVICES

Project No: 2009005 Function: Human Services Council: 06

Priority No: 6 Program: Human Services Nbrd Board: 13

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7687750 House: 28

Quarter: 2nd Contact Person: KEITH ISHIDA Other:
Project: On Schedule TMK: 17006012

Use of Funds
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2011  2nd Quarter 2009005 2011_2 10/1/2010 20,112

COMMENTS: On hold.

CURRENT USE OF FUNDS: Provision of funds to nonprofit organization for the development of permanent rental housing to serve low and moderate
income households through a solicitation process provided that monies in this appropriation may only be expended or encumbered if no monies
budgeted for fiscal year 2009 and 2010 for this project have been expended or encumbered by June 30, 2010. No funds shall be expended for
construction until the City actively works in partnership with the Chinatown community on the development of affordable housing on River Street,
considers their concerns in the project design and operations, including the consideration of other public and financing options in the Request for
Proposals or other procurement instrument for this project.

2011  1st Quarter 2009005 2011_1 7/1/2010 20,111

COMMENTS: On hold.

CURRENT USE OF FUNDS: Provision of funds to nonprofit organization for the development of permanent rental housing to serve low and moderate
income households through a solicitation process provided that monies in this appropriation may only be expended or encumbered if no monies
budgeted for fiscal year 2009 and 2010 for this project have been expended or encumbered by June 30, 2010. No funds shall be expended for
construction until the City actively works in partnership with the Chinatown community on the development of affordable housing on River Street,
considers their concerns in the project design and operations, including the consideration of other public and financing options in the Request for
Proposals or other procurement instrument for this project.

2010  4th Quarter 2009005 2010_4 4/1/2010 20,104

COMMENTS: Commmunity consultations ongoing.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2010  3rd Quarter 2009005 2010_3 1/1/2010 20,103

COMMENTS: Commmunity consultations ongoing.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2010  2nd Quarter 2009005 2010_2 10/1/2009 20,102

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2010  1st Quarter 2009005 2010_1 7/1/2009 20,101

COMMENTS: Commmunity consultations ongoing.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2009  4th Quarter 2009005 2009_4 4/1/2009 20,094

COMMENTS: Community Informational meeting held.  Refining project schedule and Request for Proposals.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2009  3rd Quarter 2009005 2009_3 1/1/2009 20,093

COMMENTS: Revising RFP document and reviewing plans for additional community discussions.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

Comments and Use of Funds by Quarter

28



ST. FRANCIS HEALTHCARE SYSTEM RESIDENTIAL CARE COMMUNITY FOR THE ELDERLY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 700 0 0

0 700 0 0

Department:  COMMUNITY SERVICES

Project No: 2003159 Function: Human Services Council: 01

Priority No: 8 Program: Human Services Nbrd Board: 23

Reporting Year: 2011 Senate: 20

Appropriation Yr: 2011 Contact Phone: x7750 House: 42

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Completed TMK: 91017046

Use of Funds
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2011  2nd Quarter 2003159 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2011  1st Quarter 2003159 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2010  4th Quarter 2003159 2010_4 4/1/2010 20,104

COMMENTS: Sitework ongoing.   Foundation work initiated.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2010  3rd Quarter 2003159 2010_3 1/1/2010 20,103

COMMENTS: Subdivision ongoing. Sitework construction initiated.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2010  2nd Quarter 2003159 2010_2 10/1/2009 20,102

COMMENTS: Area D annexation completed and recorded project financing closed.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2010  1st Quarter 2003159 2010_1 7/1/2009 20,101

COMMENTS: Subdivision ongoing.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2009  4th Quarter 2003159 2009_4 4/1/2009 20,094

COMMENTS: Nonprofit completing subdivision and financing.  Awaiting review appraisal.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2009  3rd Quarter 2003159 2009_3 1/1/2009 20,093

COMMENTS: Project ongoing.  Awaiting review appraisal for change in use.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

Comments and Use of Funds by Quarter
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TRANSITIONAL RESIDENTIAL CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 1,945 2,797 0 0 2/1/2005 6/1/2011

1,945 2,797 0 0

Department:  COMMUNITY SERVICES

Project No: 2004105 Function: Human Services Council: 99

Priority No: 9 Program: Human Services Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: x7750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2004105 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2011  1st Quarter 2004105 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2010  4th Quarter 2004105 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.  Draft of contract amendment for time extension in progress.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2010  3rd Quarter 2004105 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2010  2nd Quarter 2004105 2010_2 10/1/2009 20,102

COMMENTS: Construction began in October 2009.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2010  1st Quarter 2004105 2010_1 7/1/2009 20,101

COMMENTS: Project still in permitting phase.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2009  4th Quarter 2004105 2009_4 4/1/2009 20,094

COMMENTS: Project building permit still in process.  Construction contract finalized.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2009  3rd Quarter 2004105 2009_3 1/1/2009 20,093

COMMENTS: Project in buliding permit stage.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

Comments and Use of Funds by Quarter
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WAIANAE COAST COMMUNITY MENTAL HEALTH CENTER, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 293 7 0 0 11/1/2005 4/28/2011

293 7 0 0

Department:  COMMUNITY SERVICES

Project No: 2005100 Function: Human Services Council: 01

Priority No: 21 Program: Human Services Nbrd Board: 24

Reporting Year: 2011 Senate: 21

Appropriation Yr: 2011 Contact Phone: x7751 House: 45

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: Behind Schedule TMK: 85010004

Use of Funds

33



2011  2nd Quarter 2005100 2011_2 10/1/2010 20,112

COMMENTS: "Close out" pending resolution of monitoring issues.  Anicipate closing out in April 2011 and lapsing approximately $290,000.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2011  1st Quarter 2005100 2011_1 7/1/2010 20,111

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2010  4th Quarter 2005100 2010_4 4/1/2010 20,104

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2010  3rd Quarter 2005100 2010_3 1/1/2010 20,103

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2010  2nd Quarter 2005100 2010_2 10/1/2009 20,102

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2010  1st Quarter 2005100 2010_1 7/1/2009 20,101

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2009  4th Quarter 2005100 2009_4 4/1/2009 20,094

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2009  3rd Quarter 2005100 2009_3 1/1/2009 20,093

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

Comments and Use of Funds by Quarter
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WAIANAE COMPREHENSIVE HEALTH CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 50 1,660 0 0 9/1/2002 4/1/2009 100

50 1,660 0 0

Department:  COMMUNITY SERVICES

Project No: 1999013 Function: Human Services Council: 01

Priority No: 15 Program: Human Services Nbrd Board: 24

Reporting Year: 2011 Senate: 21

Appropriation Yr: 2011 Contact Phone: x7750 House: 45

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Completed TMK: 86001003

Use of Funds
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2011  2nd Quarter 1999013 2011_2 10/1/2010 20,112

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2011  1st Quarter 1999013 2011_1 7/1/2010 20,111

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2010  4th Quarter 1999013 2010_4 4/1/2010 20,104

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2010  3rd Quarter 1999013 2010_3 1/1/2010 20,103

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2010  2nd Quarter 1999013 2010_2 10/1/2009 20,102

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2010  1st Quarter 1999013 2010_1 7/1/2009 20,101

COMMENTS: Project being closed out.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2009  4th Quarter 1999013 2009_4 4/1/2009 20,094

COMMENTS: Project being closed out.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2009  3rd Quarter 1999013 2009_3 1/1/2009 20,093

COMMENTS: Project being closed out.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

AC SYSTEM IMPROVEMENTS AT VARIOUS POLICE STATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11085Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

160

1,106

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 1,266

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Replace existing air conditioning equipment with new and higher efficiency units at the following stations: Kahuku, Kaneohe andWahiawa.

99

council
district

AC System Improvements At
Various Police Stations

fy 2011 project scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

AC System Improvements At
Various Police Stations

fy 2011 project scope to be determined.0 0- - - - - - -

1



CIP Quarterly Status Report

AIEA DISTRICT PARK (TMK: 9-9-005: 015; 9-8-029:001 (8.82 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98134Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

0
41

105

934

Approp
Prior Years
Since FY 98

1,080 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct improvements to comfort station building next to baseball field, reconstruct walkway between high school parking lot and swimming pool,
replace lighting system in gymnasium, install light pole for outdoor stairway (NB20).

8

council
district

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.Paul Louie And

Associates Inc
0

0
- -

- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie
And
Associates Inc

0 0- - - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie
And
Associates Inc

0 0- - - - - - -

2



CIP Quarterly Status Report

AIEA KAI FLOOD AND STORM DRAINAGE STUDY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06146Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/08/07 05/01/11 90

Evaluate drainage and plan flood control improvements in Aiea Kai Subdivision.

8

council
district

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.
Fukunaga &
Assoc Inc

0
0

- -
- - - -01/08/07 05/01/11 90-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm
Drainage Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

3



CIP Quarterly Status Report

AIEA STREAM OUTLET DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07007Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

200
110

Approp
Prior Years
Since FY 98

310 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

03/05/08 55

Design stream outlet dredging.

8

council
district

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.Belt Collins &

Associates
(Hawaii) Ltd

0
0

- -
- - - -03/05/08 55- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - -

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging Consultant addressing comments on Preliminary
Engineering Report and construction plans.
Design funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging Consultant addressing comments on Preliminary
Engineering Report and construction plans.
Design funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

4



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK - MCCOY PAVILION RENOVATIONS (TMK: 2-3-37:001,
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98106Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

5
120

940

Approp
Prior Years
Since FY 98

1,065 0

07/09/09

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to facility.

5

council
district

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.Pacific

Architects Inc
07/09/09 80

005/01/11
-

- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 15 0- - - - - -

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 15 0- - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 0 0- - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 0 0- - - - - - -

5



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
165

0

Approp
Curr Year

dollars in thousands

50

50
365

2,240

Approp
Prior Years
Since FY 98

2,705 165

04/19/10
04/19/10

Start
Date

Completion
Date

Percent of
Completion

11/04/10
11/04/10

19

45
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Design canal wall improvements.

5

council
district

Ala Moana Canoe Halau (rebid) blessing held on 9/19/2010.  anticipated completion
date 3/2011.Pacific

Architects Inc

MJ Construction
90

04/19/10 11/04/10 3811/13/07
- -

100- - -05

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.
0

0
- - -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Ala Moana Canoe Halau (rebid) blessing held on 9/19/2010.  anticipated completion
date 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 1711/13/07-

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.0 0- - - - - - -

Ala Moana Canoe Halau (rebid) construction NTP issued  for 4/19/2010.
Anticipated completion 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 011/13/07

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Moana Canoe Halau (rebid) construction NTP issued  for 4/19/2010.
Anticipated completion 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 011/13/07-

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

6



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Final inspection held on 08/09. Closeout in
process.

Alpha
Engineers,
Inc.

10/31/07 R K Construction0 10/13/08 06/09/09 9611/13/07-

Ala Moana Canoe Halau (rebid) Construction NTP set for 2/9/2010.Pacific
Architects Inc

MJ Construction90 011/13/07- -

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Final inspection held on 08/09. Closeout in
process.

Alpha
Engineers,
Inc.

10/31/07 R K Construction0 10/13/08 06/09/0
9

9511/13/07

7



CIP Quarterly Status Report

ALA WAI COMMUNITY PARK - CLUBHOUSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

50

25
550

1,800

Approp
Prior Years
Since FY 98

2,425 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/06/07 50

Design improvements for the clubhouse.

5

council
district

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.Pacific

Architects Inc
0

0
- -

- - - -10/06/07 50- -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Meeting with DPR to discuss alternative clubhouse
renovation schemes.  Floodway issue to be
discussed with DPP at future meeting.

Pacific
Architects Inc

0 0- - - - - - -

8



CIP Quarterly Status Report

ALA WAI COMMUNITY PARK (TMK: 2-7-04:05; 2-7-36:01 POR.;  10.5 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

74104Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

220

0
10

2,430

Approp
Curr Year

dollars in thousands

0

0
420

180

Approp
Prior Years
Since FY 98

600 2,660

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for the reconstruction of ballfield lighting.

4

council
district

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.
Construction funds programmed in FY 2011.Bennett

Engineers Inc
0

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.Bennett
Engineers Inc

0 0- - - - - -

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Wai Community Park
Ballfield Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Wai Community Park
Ballfield Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -

9



CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

0
5

85

Approp
Curr Year

dollars in thousands

15
95

80
625

4,525

Approp
Prior Years
Since FY 98

5,340 100

08/02/10

09/01/99

08/02/10

Start
Date

Completion
Date

Percent of
Completion

04/03/11

06/20/00
04/03/11

34

75
34

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, provide construction inspection and related equipment for ADA related improvements at parks.

99

council
district

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction ongoing.  Anticipated finish date
5/2011.Awa &

Associates
09/01/99 06/20/00

James S. Huang
DBA All
Maintenance and
Repair

75
08/02/10 04/03/11 3405/18/090- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

ADA Improvements at Various
Parks, FY 2010 & 2011

FY 2010 bulk fund scope being determined.0 0- - - - - - -

Aina Koa Neighborhood Park
Construct Play Apparatus

Inhouse design ongoing.  Anticipated project to bid
using fy 2010 funds.

Inhouse 0 0- - - - - -

Pacheco Neighborhood Park -
Baseball Field Improvements

NTP issued for 11/8/2010Alpha
Engineers, Inc.

Site Engineering
Inc

0 11/08/10 06/05/11 005/04/10-

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction ongoing.  Anticipated finish date
5/2011.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 08/02/10 04/03/11 2205/18/09

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -

10



CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Pearl City District Park
Recreation Building ADA
Improvements, Ph. 5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -

Pacheco Neighborhood Park
Baseball and Softballfield
Improvements

design ongoing. Anticipate using fy 2009 funds for
construction.

Alpha
Engineers,
Inc.

06/22/09 0 005/15/10- - - - - -

Pearl City District Park
Recreation Building ADA
Improvements, Ph. 5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -

11



CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94009Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10
10

110

Approp
Curr Year

dollars in thousands

55
185

60
655

5,220

Approp
Prior Years
Since FY 98

6,175 140

06/20/05
06/20/05

Start
Date

Completion
Date

Percent of
Completion

09/28/07
09/28/07

24

40
24

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

40

Plan, design, construct, provide construction inspection and related equipment for accessibility improvements to City owned facilities.

99

council
district

ADA Improvements at Honolulu
Hale

change order work ongoing. Completion date
pending completion of O&M training, Installation of
Entry doors  and change order work.  Railings
deleted.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc100

04/02/07 09/28/07 4211/14/05
- -

100- - -06

ADA Improvements to Public
Buildings, FY 2010 (Kokea
Elevator Lift)

Consultant selected. consultant procurement
process ongoing. Project to install elevator lift at
Kokea Yard to bid out using fy 2010 fundsWTN

Architecture,
LLC

0
005/15/11

- -
- - -0- - -99

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

Start date pending building permits and
contractor’s submittals.WTN

Architecture,
LLC

I2 Construction
Inc0

005/12/10
- -

- -0- - -99

Americans With Disabilities Act
(ADA) Improvements to Public
Builiding, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.Jeffrey Nishi

And
Associates/
Architects

MJ Construction
100

06/20/05 08/18/05 7811/17/03
- -

100- - -06

2011 1st Quarter

ADA Improvements at Honolulu
Hale

change order work ongoing. Completion date
pending completion of O&M training, Installation of
Entry doors  and change order work.  Railings
deleted.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05-

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - -

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

Precon set for 11/3/2010.WTN
Architecture,
LLC

I2 Construction
Inc

0 005/12/10- - - -

12



CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Americans With Disabilities Act
(ADA) Improvements to Public
Builiding, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03-

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - - -

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

project bid.  start of construction pending executed
contract.

WTN
Architecture,
LLC

I2 Construction
Inc

0 005/12/10- -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements) - Ph 2

construction contract awarded.Francisco
Architects

Site Engineering
Inc

0 0- - -

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Design ongoing for various ADA improvements.
Anticipate project to bid using fy 2009 funds.

WTN
Architecture,
LLC

0 005/15/10- - - - -

Lani Huli Reconstruct Ramp and
Driveway Entrance

DFM managed project
Lani Huli ran into problems with the toping of the
drive way entrance.  We had to redesign the
concrete mix and complete exploratory work.

Inhouse I2 Construction0 02/08/10 03/09/10 004/20/09

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/0
7

4111/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Design ongoing for various ADA improvements.
Anticipate project to bid using fy 2009 funds.

WTN
Architecture,
LLC

0 005/15/10- - - - - -

Lani Huli Reconstruct Ramp and
Driveway Entrance

DFM managed projectInhouse I2 Construction0 004/20/09- -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Anticipated finish 12/09.Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/0
5

7811/17/03
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CIP Quarterly Status Report

ASING COMMUNITY PARK, EWA (TMK 9-1-17:66; 24 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93050Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0
0

400

Approp
Curr Year

dollars in thousands

0

1
571

3,418

Approp
Prior Years
Since FY 98

3,990 410

02/02/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect improvements such as mitigative improvement to address building settlement.

1

council
district

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

NTP  issued for material only.
Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09
Integrated
Construction Inc0

005/03/10
-

- -0- - -01

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

Construction contract executed.  Pre con meeting
to be scheduled.

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 Integrated
Construction Inc

0 005/03/10- - - -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - -

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

construction start pending executed contract.Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 Integrated
Construction Inc

0 005/03/10- -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing community Park
Recreation Center Building
Settlement Corrections

Cause for the settlement still in question.  Either
leaking irrigation lines or drain lines are cause of
problem.  Boring work completed, awaiting report
of findings.  Project to bid using fy 2009 funds

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 0 005/03/10- - - - - -
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CIP Quarterly Status Report

ASING COMMUNITY PARK, EWA (TMK 9-1-17:66; 24 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing community Park
Recreation Center Builiding
Settlement Corrections

Cause for the settlement still in question.  Either
leaking irrigation lines or drain lines are cause of
problem.  Boring work completed, awaiting report
of findings.

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 0 0- - - - - - -
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CIP Quarterly Status Report

AUTOMATED FUEL IMPROVEMENTS AT VARIOUS  POLICE FACILITIES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10111Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

120

Approp
Curr Year

dollars in thousands

80

120

Approp
Prior Years
Since FY 98

200 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct automated fuel improvements at police facilities such as Pearl City, Kaneohe, Waianae, Wahiawa, Kahuku, Kailua, Kapolei and
Training Academy.

99

council
district

Automated Fuel Improvements At
various Police Facilities, FY 2011

Project to bid out using fy 2011 funds. Consultant
not on board yet.0

012/31/11
- - -

- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Automated Fuel Improvements At
various Police Facilities, FY 2010
& 2011

Project to bid out using fy 2011 funds.0 0- - - - - - -

Automated Fuel Improvements At
various Police Facilities, FY 2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -

Automated Fuel Improvements
At various Police Facilities, FY
2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -

Automated Fuel Improvements
At various Police Facilities, FY
2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -
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CIP Quarterly Status Report

BANZAI ROCK BEACH SUPPORT PARK, HALEIWA (TMK: 5-9-05:15; 2.31 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98139Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

12

140
443

1,550

Approp
Prior Years
Since FY 98

2,145 0

08/26/09

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Additional planning and design funds for Phase II master  planned improvements such as, parking lot, comfort  station, and landscaping.

2

council
district

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.Design

Partners Inc
08/26/09 90

010/06/11
-

- - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.

Design
Partners Inc

08/26/09 80 007/22/11- - - - -

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.

Design
Partners Inc

08/26/09 0 0- - - - - - -

Banzai Rock Beach Support
Park Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .

Design
Partners Inc

08/26/09 0 0- - - - - - -

Banzai Rock Beach Support
Park Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .

Design
Partners Inc

08/26/09 0 0- - - - - - -
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CIP Quarterly Status Report

BANZAI ROCK SKATE PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

25

75

Approp
Prior Years
Since FY 98

100 0

11/19/10

05/27/09

11/19/10

Start
Date

Completion
Date

Percent of
Completion

03/18/11
03/18/11

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct skate park irrigation system.

2

council
district

Landscape Improvements At
Banzai Rock Support Park

NTP issued for 11/2010; however physical work to
start in 3/2011.Brownlie & Lee 05/27/09

Integrated
Construction Inc100

11/19/10 03/18/11 008/23/10
-

0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Landscape Improvements At
Banzai Rock Support Park

Project bid.  Pending executed contract.Brownlie & Lee 05/27/09 Integrated
Construction Inc

100 008/23/10- - - -

Banzai Rock Skate Park Irrigation
system

Consultant contract executed.  Project to bid using
FY 2010 funds.

Brownlie & Lee 05/27/09 75 009/15/10- - - - - -

Banzai Rock Skate Park
Irrigation system

consultant contract executed.Brownlie &
Lee

0 0- - - - - - -

Banzai Rock Skate Park
Irrigation system

FY10 Project.  Consultant needs to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

BAYVIEW STREET RELIEF DRAIN, WAIANAE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

87038Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

1

150

1,299

Approp
Prior Years
Since FY 98

1,450 0

12/10/01

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construction and inspection of drainage improvements to reduce flooding problems in the Pokai Bay-Bayview St. area.

1

council
district

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.Bow

Engineering &
Development
Inc

12/10/01 80
0

-
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.

Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - -

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.

Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -

Bayview Street Relief Drain,
Waianae

Project on-going.Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -

Bayview Street Relief Drain,
Waianae

Project on-going.Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER - ARENA DRESSING ROOMS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08028Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

80

Approp
Prior Years
Since FY 98

80 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design arena dressing rooms.

6

council
district

Blaisdell Center Arena Dressing
Room

design ongoing.
HiArch, LLC 0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Arena Dressing
Room

design ongoing.HiArch, LLC 0 0- - - - - -

Blaisdell Center Arena Dressing
Room

Consultant contract executedHiArch, LLC 0 0- - - - - - -

Blaisdell Center Arena Dressing
Room

consultant selected.  Consultant procurement
process ongoing.

HiArch 0 0- - - - - - -

Blaisdell Center Arena Dressing
Room

consultant selected.  Consultant procurement
process ongoing.

HiArch 0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER - PARKING LOT IMPROVEMENTS, TMK 2-3-08-1
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98006Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

5

550

Approp
Curr Year

dollars in thousands

0

60

0

Approp
Prior Years
Since FY 98

60 580

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

TMK 2-3-08-1Design, construct and provide construction inspection for parking lot improvements.

6

council
district

Blaisdell Center Parking Lot
Improvements phase IV

Consultant selected .  Contract procurement
process ongoing.Kim & Shiroma

Engineers Inc
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Parking Lot
Improvements phase IV

Consultant selected .  Consultant procurement
process ongoing.

Kim & Shiroma
Engineers Inc

0 0- - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim & Shiroma
Engineers Inc

0 0- - - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim &
Shiroma
Engineers Inc

0 0- - - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim &
Shiroma
Engineers Inc

0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER CONCERT HALL  TRANSFORMER REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09021Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

25

30
55

240

Approp
Prior Years
Since FY 98

350 0

01/04/10

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/19/09 06/18/09 1

Plan, design, construct and provide construction inspection for  the replacement of the electrical transformer providing power to  the Neal Blaisdell
Center Concert Hall.

6

council
district

Blaisdell Center Concert Hall
Transformer Replacement

project bid.

Ronald N S Ho
& Associates
Inc

01/04/10

Ted's Wiring
Service Ltd

100

012/16/10

-

- -Ronald N S Ho
& Associates
Inc

02/19/09 06/18/09 106

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S Ho
& Associates
Inc

01/04/10 90 0- - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S Ho
& Associates
Inc

01/04/10 0 0- - - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 0- - - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER- REPLACE/REFURBISH EXHIBITION  HALL A/C SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10134Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

25

635

Approp
Curr Year

dollars in thousands

0

12

400

Approp
Prior Years
Since FY 98

412 710

05/19/09

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for replacement /retrofit of two chillers and to replace two cooling towers/pump controls.

6

council
district

NBC Exhibition Hall A/C System
Improvements

design ongoing. Anticipate project to bid using fy
2011 funds.MCE

International
Inc

05/19/09 1
003/01/11

-
- - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

NBC Exhibition Hall A/C System
Improvements

design ongoing. Anticipate project to bid using fy
2011 funds.

MCE
International
Inc

05/19/09 1 010/30/10- - - - -

NBC Exhibition Hall A/C System
Improvements

design ongoing.MCE
International
Inc

05/19/09 1 009/30/10- - - - - -

NBC Exhibition Hall A/C System
Improvements

design ongoing. Pending federal stimulus fundsMCE
International
Inc

05/19/09 1 005/30/10- - - - - -
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CIP Quarterly Status Report

BLAISDELL PARK - PLAY APPARATUS REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98530Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

85

5
10

100

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Blaisdell  Park play apparatus.

8

council
district

Blaisdell Park Play Apparatus
Improvements

inhouse design ongoing.  Need play apparatus
plans.  May lapse fy 2010 construction funds.Inhouse 0

0
- -

- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -

24



CIP Quarterly Status Report

BRIDGE INSPECTION, INVENTORY AND APPRAISAL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00060Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,330

0

Approp
Curr Year

dollars in thousands

3,440

810

Approp
Prior Years
Since FY 98

4,250 1,330

Start
Date

Completion
Date

Percent of
Completion

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

20

Conduct bridge inspection and appraisal at various locations.

99

council
district

Bridge Inspection, Inventory and
Appraisal I, FY 2011 Fed-aid
Project No. BR-NBIS(049)

consultant procurement process ongoing.
2

0
- - -

- - - -0- - -99

Bridge Inspection, Inventory and
Appraisal II, FY 2011 Fed-aid
Project No. BR-NBIS(049)

consultant selected.
MKE
Associates
LLC

2
0

- -
- - - -0- - -99

Bridge Inspection, Inventory and
Appraisal III, FY 2011
(nonfederal-aid)

consultant procurement process ongoing.
1

0
- - -

- - - -0- - -99

Bridge Inspections, Inventory and
Appraisals III, FY10 (nonfederal-
aid)

design ongoing.
Hawaii
Engineering
Group, Inc.

95
0

- -
- - - -80- - -99

2011 1st Quarter

Bridge Inspection, Inventory and
Appraisal I, FY 2011 Fed-aid
Project No. BR-NBIS(   )

Information Package sent to DTS in obtaining
FHWA’s approval and programing.

1 0- - - - - - -

Bridge Inspection, Inventory and
Appraisal II, FY 2011 Fed-aid
Project No. BR-NBIS(   )

Information Package sent to DTS in obtaining
FHWA’s approval for programing.

1 0- - - - - - -

Bridge Inspection, Inventory and
Appraisal III, FY 2011 (Local)

consultant procurement process ongoing.0 0- - - - - - -

Bridge Inspections, Inventory and
Appraisals III, FY10 (Local)

design ongoing.Hawaii
Engineering
Group, Inc.

40 0- - - - - -
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CIP Quarterly Status Report

BRIDGE INSPECTION, INVENTORY AND APPRAISAL
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98520Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

0
600

2,390

Approp
Curr Year

dollars in thousands

790

72
30

2,351

11,200

Approp
Prior Years
Since FY 98

14,443 3,300

02/16/10
02/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10

12/17/09
09/14/10

11

0
11

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, design, construct and inspect rehabilitation work of bridges at various locations such as Nuuanu Avenue, Kapiolani Boulevard, Laimi Road,
Fern Street, Kalihi Street, Waaloa Way and Lusitana Street.

10

99

council
district

Bridge Rehab @ Various
Locations II, FY 2009

Design ongoing. Awaiting draft feasibility report.
Shigemura Lau
Sakanashi
Higuchi

0
0

- -
- - - -0- - -99

Bridge Rehab @ Various
Locations V, FY 2009

Draft feasibility reports being reviewed.
Nagamine
Okawa
Engineers Inc

0
0

- -
- - - -0- - -99

Bridge Rehabilitation  at Various
Locations, FY 2011

consultant selection process ongoing
0

0
- - -

- - - -0- - -99

Bridge Rehabiltation at Various
Locations, FY 2010

Consultant procurement process ongoing.
0

0
- - -

- - - -0- - -06

Kalihi Street Bridge No.3 (#148)
Rehabilitation

Await feasibility report.
Kai Hawaii Inc 0

010/15/11
- -

- - -0- - -06

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Project completed.
Miyasato
Kuniyoshi
Engineers LLC

12/17/09
Hawaiian
Dredging
Construction
Company

0
02/16/10 09/14/10 10007/27/09

-
0- - -03

Lusitana Street Bridge (#263)
Rehabilitation

design ongoing.  Construction to bid usign fy 2011
funds.Sato And

Associates Inc
0

008/15/11
- -

- - -0- - -06
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BRIDGE REHABILITATION AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

Puowaina Drive Bridge (#236)
Rehabilitation

Await pre-final submittal.
Kai Hawaii Inc 0

003/28/11
- -

- - -0- - -06

Salt Lake Blvd Bridge (#911)
Rehabilitation

Await feasibility report.
Kai Hawaii Inc 0

002/01/12
- -

- - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bridge Rehab @ Various
Locations II, FY 2009

Draft feasibility report.Shigemura Lau
Sakanashi
Higuchi

0 0- - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

Pre-final submittals are being reviewed.MKE
Associates
LLC

0 0- - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

Field Investigation Reports reviewed. Await draft
feasibility reports.

Nagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going. Project anticipated to bid using fy
2011 funds.

Kai Hawaii Inc 02/01/05 0 0- - - - - -

Bridge Rehabiltation at Various
Locations, FY 2010

Consultant procurement process ongoing.0 0- - - - - - -

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant contract executed.Shigemura Lau
Sakanashi
Higuchi

0 0- - - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

consultant contract executed.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant procurement process ongoing0 0- - - - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

consultant contract executed.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No
418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant procurement process ongoing0 0- - - - - - - -
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

Bridge Rehab @ Various
Locations IV, FY 2009

consultant procurement process ongoing.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant procurement process ongoing.0 0- - - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Construction ongoing.  Anticipated completion
5/2010.

Kai Hawaii Inc 02/01/05 06/24/09 Sea Engineering
Inc

100 10/13/09 05/20/1
0

6003/09/09

29



CIP Quarterly Status Report

CARLOS LONG STREET DRAINAGE IMPROVEMENTS, PALOLO (TMK: 3-4-12: 24 & 25)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01039Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

160

Approp
Prior Years
Since FY 98

160 0

08/16/11

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/01 05/16/11 50

Design drainage system improvements.

5

council
district

Carlos Long Street Drainage
Improvements, Palolo

The design phase of the project will follow as soon
as the EA is approved.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

08/16/11 0

0

-

- - - -Marc M Siah
And
Associates Inc

07/01/01 05/16/11 5005

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Carlos Long Street Drainage
Improvements, Palolo

The design phase of the project will follow as soon
as the EA is approved.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

08/16/11 0 0- - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro,
Endo, &
Yoshizaki, Inc.

02/17/09 100 0- - - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro
Endo &
Yoshizaki Inc

02/17/09 100 0- - - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro
Endo &
Yoshizaki Inc

02/17/09 100 0- - - - - - -
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CIP Quarterly Status Report

CENTRAL OAHU AMBULANCE UNIT FACILITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10117Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
195

70
64

3,025

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 3,354

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, provide related equipment for a new ambulance facility, upon release of State funds to the City as appropriated in Act 162,
Session Laws of Hawaii (SLH) 2009.

9

council
district

Central Oahu Ambulance Unit
Facility

Project start pending State funds.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Central Oahu Ambulance Unti
Facility

Project start pending State funds.0 0- - - - - - -
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CIP Quarterly Status Report

CHARLES H. THURSTON TRAINING CENTER (HFD TRAINING CENTER)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03029Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

1
451
651

Approp
Prior Years
Since FY 98

1,103 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/01/06 50

Plan and design training center facility improvements.

0

7

council
district

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.

0

0

- - -

- - - -Group 70
International
Inc

12/01/06 50-07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - - -
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CIP Quarterly Status Report

CITY HALL - ELEVATOR MODERNIZATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05016Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

35

75

1,370

Approp
Prior Years
Since FY 98

1,480 0

03/01/10

03/17/09

03/01/10

Start
Date

Completion
Date

Percent of
Completion

04/24/11
04/24/11

30

70
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 04/15/07 100

Complete design and construct the modernization of elevators at City Hall, and provide construction inspection.

6

council
district

City Hall Elevator Modernization Anticipated completion 11/2011.
Thermal
Engineering
Corporation

03/17/09
BCP
Construction Of
Hawaii Inc70

03/01/10 04/24/11 3005/04/09
-

01/16/07 04/15/07 100-06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Hall Elevator Modernization Contractor working on Waikiki ElevatorsThermal
Engineering
Corporation

03/17/09 BCP
Construction Of
Hawaii Inc

70 03/01/10 04/24/11 3005/04/09-

City Hall Elevator Modernization NTP issued for materials.Thermal
Engineering
Corporation

03/17/09 BCP
Construction Inc
(Aiea)

70 03/01/10 04/24/11 005/04/09

City Hall Elevator Modernization Actual start date pending approval of material
submittals.

Thermal
Engineering
Corporation

03/17/09 BCP Construction
Inc (Aiea)

70 03/01/10 04/24/11 005/04/09

City Hall Elevator Modernization NTP pending approval of material submittals.Thermal
Engineering
Corporation

03/17/09 BCP
Construction Inc
(Aiea)

70 005/04/09- -
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CITY HALL - LEGISLATIVE BRANCH IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08052Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

1

25
100

5,500

Approp
Prior Years
Since FY 98

5,626 0

06/01/10
06/01/10

Start
Date

Completion
Date

Percent of
Completion

10/28/10
10/28/10

41

99
41

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and complete the renovation of office space required by the legislative branch at Honolulu Hale.

6

council
district

City Hall Legislative Branch
Improvements

construction ongoing. Target completion date  is
mid-May 2011. Encountered major unforeseen
conditions related to electrical/mechanical
connections which have included undocumented
electrical lines that required realignment, additional
connection/coordination to the existing fire alarm
system and the air-conditioning system.

Next Design
Llc

Stan's
Contracting Inc99

06/01/10 10/28/10 4105/04/09
- -

0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Hall Legislative Branch
Improvements

construction ongoing.  Anticipated completion
12/10

Next Design
Llc

Stan's
Contracting Inc

99 06/01/10 10/28/10 2005/04/09-

City Hall Legislative Branch
Improvements

NTP issued.Next Design
Llc

Stan's
Contracting Inc

99 06/01/10 10/28/10 505/04/09

City Hall Legislative Branch
Improvements

Actual  NTP pending completion of Mission
Memorial.

Next Design
Llc

Stan's
Contracting Inc

99 005/04/09-

City Hall Legislative Branch
Improvements

NTP pending completion of Mission Memorial.Next Design
Llc

Stan's
Contracting Inc

99 005/04/09- -
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CIP Quarterly Status Report

CITY MASTER SPACE UTILIZATION PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08013Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare City master space utilization plan.

99

council
district

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0

0

- - -

- - - -Ferraro Choi
And
Associates Ltd

0- -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - -

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -

City Master Space Utilization
Plan

Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -

City Master Space Utilization
Plan

Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -
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CIVIC CENTER IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

96007Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0
0

0
0

0

Approp
Curr Year

dollars in thousands

540
85
90

110
1,000

16,225

Approp
Prior Years
Since FY 98

18,050 0

05/19/08
05/19/08

Start
Date

Completion
Date

Percent of
Completion

02/19/11
02/19/11

93

0
93

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct civic center improvements, such as OCDA Emergency Operations Center and Data Communications Center, water system
infrastructure improvements, and provide related construction inspection and equipment.

6

council
district

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

Window installed in Mayors office and working on
drafting change orders for extra work.inhouse

Abhe & Svoboda
Inc0

05/19/08 11/14/08 9011/05/07
- -

0- - -06

Fasi Municipal Building Roof
Reconstruction

anticipated completion 2/2011
inhouse

Tory's Roofing
And
Waterproofing
Inc

0
11/22/10 02/19/11 9511/05/07

- -
0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

Window installed in Mayors office and working on
drafting change orders for extra work.

inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07-

Fasi Municipal Building Roof
Reconstruction

NTP to be determined.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- - - -

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07

Fasi Municipal Building Roof
Reconstruction

NTP to be determined.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- -

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07-

Fasi Municipal Building Roof
Reconstruction

Preconstruction meeting held.inhouse Tory's Roofing
And
Waterproofing Inc

0 011/05/07- -
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CIVIC CENTER IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/0
8

9011/05/07

Fasi Municipal Building Roof
Reconstruction

Estimated construction start date 2/2010.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- -
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CIP Quarterly Status Report

COURT RESURFACING OF HOKUAHIAHI NEIGHBORHOOD  PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11098Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design resurface and/or reconstruct outdoor basketballand volleyball court surfaces at Hokuahiahi Neighborhood Park in Mililani.

9

council
district

Hokuahiahi Court Resurfacing FY 2011 project not started.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hokuahiahi Court Resurfacing FY 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

CURB RAMPS AT VARIOUS LOCATIONS, OAHU
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

88001Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

140

0
360

1,400

100

Approp
Curr Year

dollars in thousands

2,931

0
10,394

53,880

710

Approp
Prior Years
Since FY 98

67,915 2,000

06/14/10
06/14/10

Start
Date

Completion
Date

Percent of
Completion

06/18/11

01/08/11
06/18/11

20

19
20

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11

Design, construct and inspect ADA curb ramps and provide funding for a court monitor.

99

council
district

Curb Ramps at Various
Locations, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.
Wilson
Okamoto &
Associates Inc

0
0

- -
- - - -0- - -99

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.
Paul Sheriff
Inc.

0
0

- -
- - - -0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

HECO work still ongoing.  anticipated completion
12/2011Austin

Tsutsumi &
Associates Inc

12/18/09
Haron
Engineering75

06/14/10 12/10/10 7408/24/09
-

100- - -99

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

Ntip 2/2010.  Anticipated completion 6/2011
Austin
Tsutsumi &
Associates Inc

10/20/10
Haron
Engineering0

12/21/10 06/18/11 10
-

-0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2009(C)

PO processed.
Austin
Tsutsumi &
Associates Inc

01/08/11
Haron
Engineering0

0
-

- - -0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2009(X)

project completed.
Austin
Tsutsumi &
Associates Inc

Haron
Construction, Inc.0

11/29/10 12/19/10 100
- -

-0- - -99
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU
Department:  DESIGN AND CONSTRUCTION

Curb Ramps at Various
Locations, Oahu, FY 2010(A)

design ongoing.  Anticipate bidding out project
using fy 2010 funds.Austin

Tsutsumi &
Associates Inc

95
0

- -
- - - -0- - -99

Curb Ramps at Various
Locations, Oahu, FY 2010(B)

consultant selected.  Consultant procurement
process ongoing.Austin

Tsutsumi &
Associates Inc

0
007/18/11

- -
- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Curb Ramps at Various
Locations, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

construction ongoing. Anticipated completion date
12/2010.

Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 06/14/10 12/10/10 5108/24/09

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

PO executed. NTP to be determined.Austin
Tsutsumi &
Associates Inc

10/20/10 Haron
Engineering

0 0- - - -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

NTP issued. Anticipated completion date 12/2010.Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 06/14/10 12/10/10 008/24/09

Curb Ramps at Various
Locations, Oahu, FY 2009(A)

construction ongoing.  anticipated finish 7/201004/06/10 Haron
Engineering

0 04/26/10 07/24/10 7011/20/09-

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

PO executed.Austin
Tsutsumi &
Associates Inc

Haron
Engineering

0 0- - -

Curb Ramps At Various
Locations, Oahu, FY 2006

construction ongoing.  anticipated completion 9/10.Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 03/23/09 09/18/09 7511/13/06-

Curb ramps at Various
Locations, Oahu, FY 2007
(transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008
(Court Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

Purchase order processed.Austin
Tsutsumi &
Associates Inc

12/18/09 75 008/24/09- - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2009

Consultant contract executed.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2006

construction ongoing.  anticipated completion 9/10Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 03/23/09 09/18/0
9

7511/13/06
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU
Department:  DESIGN AND CONSTRUCTION

Curb ramps at Various
Locations, Oahu, FY 2007
(transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(C)

Construction ongoing. Anticipated completion
3/2010.

Austin
Tsutsumi &
Associates Inc

09/10/09 Jennings Pacific
LLC

80 12/08/09 03/07/1
0

6503/02/09

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

Purchase order processed.Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 008/24/09- -
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DEPARTMENT OF ENTERPRISE SERVICES NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07019Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70
5

5
55

675

Approp
Curr Year

dollars in thousands

25
155

25
370

2,500

Approp
Prior Years
Since FY 98

3,075 810

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements at enterprise facilities to meet National Pollution
Discharge Elimination System (NPDES) requirements.

99

council
district

Department of Enterprise
Services NPDES Small MS4
Permit Program (DDC), FY 2011

M4 processed.
0

0
- - -

- - - -0- - -99

Department Of Enterprise
Services NPDES Small MS4
Permit Program (ENV)

AV done by FD.  Delegation to transfer funding to
ENV submitted.Sam O Hirota

Inc
0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Department of Enterprise
Services NPDES Small MS4
Permit Program (DDC), FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -
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DEPARTMENT OF PARKS AND RECREATION NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07054Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
5

20
85

250

Approp
Curr Year

dollars in thousands

20
60

35
265

1,490

Approp
Prior Years
Since FY 98

1,870 370

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements at park facilities to meet National Pollution
Discharge Elimination System (NPDES) requirements.

99

council
district

Department of Parks and
Recreation NPDES Small MS4
Permit Program (DDC), FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Department of Parks and
Recreation NPDES Small MS4
Permit Program (DDC), FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -
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DIVISION OF URBAN FORESTRY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07038Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

12Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
5

20
60

395

Approp
Curr Year

dollars in thousands

0
110

0
180

710

Approp
Prior Years
Since FY 98

1,000 500

07/23/07
07/23/07

Start
Date

Completion
Date

Percent of
Completion

07/21/10
07/21/10

44

0
44

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements to Urban Forestry facilities.

99

council
district

Division of Urban Forestry
Improvements, FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -06

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ 1

Construction ongoing.Road Builders
Corporation0

07/23/07 07/21/10 8804/23/07
- - -

0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Division of Urban Forestry
Improvements, FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ 1

Change order no. 3 for a new schedule of prices
has been approved.  Waiting for clearance from
BWS.  Tentative schedule for work on
Kamehameha Highway (Haleiwa) may be delayed
to end of June due to additional work Pacific

Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07- -

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

Change order no. 3 for a new schedule of prices
has been approved.  Waiting for clearance from
BWS.  Tentative schedule for work on
Kamehameha Highway (Haleiwa) may be delayed
to end of June due to additional work Pacific

Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07-

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

IDIQ project ongoing.Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07-

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

IDIQ project ongoing.Road Builders
Corporation

0 07/23/07 07/21/1
0

8804/23/07-
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DIVISION OF URBAN FORESTRY/HORTICULTURE  SERVICES ADMINISTRATION OFFICE REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

150
0

Approp
Prior Years
Since FY 98

150 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a replacement building for both Administration and Horticulture Services Administration offices.

4

council
district

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

design ongoing.
Next Design
LLC

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - -

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -

Division of Urban Forestry./
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -

Division of Urban Forestry./
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00052Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

10
100

1,200

Approp
Curr Year

dollars in thousands

20

40
340

2,251

6,290

Approp
Prior Years
Since FY 98

8,941 1,320

04/14/08

12/29/00

04/14/08

Start
Date

Completion
Date

Percent of
Completion

06/03/11

09/21/10
06/03/11

19

40
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/11/08 05/05/11 15

Acquire land, plan, design and construct drainage improvements at various locations such as Palani Avenue, Miller Street, Auyong Homestead Road
and Meleana Place.

10

99

council
district

Drainage Improvements - Auyong
Homestead Road

Planning phase ongoing.  Design funds
programmed in fy 2011.  Construction programmed
in future years.Gray, Hong,

Bills and
Associates Inc

0
0

- -
- - - -06/07/10 05/05/11 0-01

Drainage Improvements At
Various Locations - Mokulama
Street

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -03

Drainage Improvements at
Various locations, FY 2010, Miller
Street

consultant selection process ongoing
0

0
- - -

- - - -0- - -06

Emergency Repair of 42" Drain
Pipe @ 2243 Booth Road and
2260 Kanealii Ave

Project completed 5/13/08
inhouse 03/17/08

Insituform
Technologies Inc0

04/14/08 05/13/08 100
-

-0- - -06

Emergency Repairs at Kaneohe
Stream

Awaiting pre-final plans and specification submittal
by consultant.  construction being advertised.Fukunaga &

Assoc Inc
04/01/04 90

002/02/11
-

- - -0- - -03

Iwilei Road and North King Street
Drainage Improvements

Utilities discovered during excavation. Repair work
to commence once consultant redesigns profile.
Anticipate completion 5/2011.AECOM

Pacific Inc.

Integrated
Construction Inc100

01/10/11 05/09/11 005/19/10
- -

0- - -06

Mapunapuna Industrial
Subdivision Phase I of Tidal
Flooding Remediation Program

Cont. commenced physical work on 3/22/10. Due
to unforeseen conditions for the check valves in
State channel and SDMH #2 at Ahua St., proj.
temporarily stopped. Cost negotiations are on-
going. Extra contingency may be required.
Additional time will be considered.

PBSJ
Eckard Brandes
Inc0

09/21/09 12/29/09 3505/12/09
- -

0- - -07
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

Meleana Place in Nuuanu
Drainage Improvements

Design ongoing.
Gray, Hong,
Nojima and
Associates Inc

08/01/09 55
0

-
- - - -100- - -06

Miscellaneous Drain
Improvements At Various
Locations (Pohakupuna Road,
Loulu Street, Lokahi Street,
Kealia Drive)

Contractor is obtaining permits.  NTP 12/2010.
Anticipated completion 6/2011.KWOCK

ASSOCIATES
INC

12/29/00 08/23/10
Perfecto
Engineering &
Construction100

12/06/10 06/03/11 006/16/100- - -99

Old Kalanianaole Road -
Drainage Improvements

Planning phase ongoing.  Geological Survey being
conducted. Anticipate bidding out project using fy
2010 funds.Shimabukuro,

Endo, &
Yoshizaki, Inc.

08/17/09 40
004/25/11

-
- - -0- - -03

Palani Avenue Drainange
Improvements

Planning and design phase ongoing. Construction
to bid using FY 2011 funds.Gray, Hong,

Bills and
Associates Inc

03/01/11 0
005/30/12

-
- - -07/06/09 09/02/10 80-04

Punchbowl Street and Lusitana
Street Drainage Improvement

Project substantially completed.
AECOM
Pacific Inc.

06/01/09 09/21/10
Insituform
Technologies Inc100

10/18/10 02/14/11 9504/16/1002/11/08 0- -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Drainage Improvements - Auyong
Homestead Road

Planning phase ongoing.  Design funds
programmed in fy 2011.  Construction programmed
in future years.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Drainage Improvements at
Various locations, FY 2010, Miller
Street

FY 2010 scope to be determined.0 0- - - - - - -

Drainage Improvemetns At
Various Locations - Mokulama
Street

consultant selection process ongoing.0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Awaiting pre-final plans and specification submittal
by consultant.

Fukunaga &
Assoc Inc

04/01/04 90 002/02/11- - - - -

Iwilei Road and North King Street
Drainage Improvements

Project anticipated  to start 3/2011.AECOM
Pacific Inc.

Integrated
Construction Inc

100 005/19/10- - - -

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements - Auyong
Homestead Road

consultant contract executed.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King Street
Drainage Improvements

construction start date pending executed contract.AECOM
Pacific Inc.

Integrated
Construction Inc

0 004/16/10- -

Mapunapuna Industrial
Subdivision Phase I of Tidal
Flooding Remediation Program

Project delayed.  Anticipated completion 8/2010.PBSJ Eckard Brandes
Inc

0 09/21/09 12/29/09 705/12/09

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements -
Auyong Homestead Road

Consutlant procurement process ongoing.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

- - - - - - -
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King
Street Drainage Improvements

design ongoing.  bid opening scheduled for
5/14/2010.

AECOM
Pacific Inc.

0 004/16/10- - - - - -

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements -
Auyong Homestead Road

Consutlant procurement process ongoing.0 0- - - - - - - -

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street/ Alaloa Street)

Final Report submitted July 7, 2008.AECOM
Pacific Inc.

0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King Street
Drainage Improvements

design ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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DRAINAGE OUTFALL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05002Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
100

510

Approp
Curr Year

dollars in thousands

299
146

1,270

Approp
Prior Years
Since FY 98

1,715 620

06/01/10

Start
Date

Completion
Date

Percent of
Completion

0

26
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/01/06 11/01/09 57

Plan, design and construct drainage improvements at various locations such as Pupu St., Lahilahi St., Pokiwai Ditch, Kuliouou Stream and Hookele St.
Drain Outfall.

99

council
district

Hanapepe Loop Drain Outfall
Improvements

Topographical survey complete.  Design ongoing.
Bill's
Engineering

07/14/10 40
005/17/11

-
- - -0- - -04

Hobron Lane Drain Outfall
Improvements

Design ongoing. Project to be bid using fy 2010
funds.Bill's

Engineering
07/14/10 40

005/17/11
-

- - -0- - -04

Hookele Street Drainage Outfall
Improvements

consultant selection process ongoing
0

0
- - -

- - - -0- - -01

Kuliouou Beach Park Outfall
improvements

City reviewing Preliminary Construction Plans and
Specifications. Project to bid using FY2011 funds.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -04

Lahilahi Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.  Project to bid this year.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -01

Pokiwai Drain Outfall
Improvements

Project to bid using fy 2011 funds.
Bill's
Engineering

06/01/10 25
011/28/11

-
- - -09/01/06 11/01/09 100-02

Pupu Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -01

2011 1st Quarter

- - - - -
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CIP Quarterly Status Report

DRAINAGE OUTFALL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Improvements Engineering

Hobron Lane Drain Outfall
Improvements

Design ongoing. Project to be bid using fy 2010
funds.

Bill's
Engineering

07/14/10 10 005/31/11- - - - -

Kuliouou Beach Park Outfall
improvements

City reviewing Preliminary Construction Plans and
Specifications.

Bill's
Engineering

06/01/10 25 008/31/11- - - - -

Lahilahi Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.

Bill's
Engineering

06/01/10 25 008/28/11- - - - -

Pokiwai Drain Outfall
Improvements

Project to bid using fy 2011 funds.Bill's
Engineering

06/01/10 25 008/29/11- - - - -

Drainage Outfall Improvements Design ongoing for improvements to various
locations.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

NTP issued for 2/2010.  Anticipated completion
9/2010.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 02/22/10 07/21/10 9509/14/09

Hobron Lane and Hanapepe Loop
Drain Outfall Improvements

consultant contract executed.  Project to be bid
using fy 2010 funds.

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements Project scope of work redefined presently to
locations: Kuliouou Stream, Pokiwai Drainage,
Pupu Street in Ewa Beach, and Lahilahi.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

NTP issued for 2/2010.  Anticipated completion
9/2010.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 02/22/10 07/21/10 8809/14/09-

Hobron Lane and Hanapepe
Loop Drain Outfall
Improvements

Consultant procurement process ongoing.  Project
to be bid using fy 2010 funds.

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements Consultant preparing Prefinal Planning Report.
Project scope of work redefined presently to
locations: Kuliouou Stream, Pokiwai Drainage,
Pupu Street in Ewa Beach, and Lahilahi.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

construction contract awarded.  Preconstruction
meeting to be scheduled.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 009/14/09- -

Hobron Lane and Hanapepe
Loop Drain Outfall Improvements

Consultant procurement process ongoing.Bill's
Engineering

0 0- - - - - - -
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DRAINAGE STUDY-NAKULA AND EAMES STREET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07099Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

40
60

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/07 11/30/09 90

Conduct study of drainage in the vicinity of 1707, 1695, 1687  Eames Street and backside of 1684  & 1688 Nakula Street.

2

council
district

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.
Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -07/01/07 11/30/09 90-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -
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EAST KAPOLEI FIRE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09036Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

600
300

0
50

3,550

Approp
Curr Year

dollars in thousands

700
40

395
800

3,900

Approp
Prior Years
Since FY 98

5,835 4,500

11/06/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, provide construction inspection and related equipment for a new fire station.

1

council
district

East Kapolei Fire Station Design
Build No. 43

Start of construction pending completion of EA.
11/06/09

Okada Trucking
Co Ltd0

004/20/09
- -

- -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

East Kapolei Fire Station Design
Build No. 43

Start of construction pending completion of EA.
Anticipated start date 1/30/11.

11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - - - -

East Kapolei Fire Station Design
Build No. 43

Anticipated start date 8/2010.  Start pending HFD
scheduling of ground breaking.

11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -

East Kapolei Fire Station Design
Build No. 43

design ongoing.11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -

East Kapolei Fire Station Design
Build No. 43

NTP issued for design.11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -
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ENERGY CONSERVATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98007Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

5,075
335

395
2,400

10,885

Approp
Prior Years
Since FY 98

19,090 0

02/07/11

01/13/10

02/07/11

Start
Date

Completion
Date

Percent of
Completion

06/06/11
06/06/11

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/10/09 06/09/09 0

Plan, design and construct energy conservation (efficiency) improvements, provide construction inspection and  related equipment.

99

council
district

Energy Conservation Imprv-Fasi
Civic Center Parking Light

The construction work for the lighting retrofit of the
CCPS is scheduled to begin on the evening of
Monday, February 7, 2011.

ECS Inc 01/19/10
Paul's Electrical
Service Inc0

02/07/11 06/06/11 005/15/10
-

ECS Inc 02/10/09 06/09/09 106

Honolulu Medical Examiners
Office AC & Lighting
Improvements

Design completion pending availability of
construction funding.Thermal

Engineering
Corporation

10/25/10 1
008/10/11

-
- - -0- - -06

Kapolei Hale Lighting
Improvements (EECBG)

Apparent low Bidder Commercial Electric @
$407,600ECS Inc 01/13/10

Commercial
Electric Inc100

012/13/10
-

- -0- - -01

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design completion pending availability of
construction funding.Mechanical

Enterprises,
Inc.

0
0

- -
- - - -0- - -06

2011 1st Quarter

Energy Conservation Imprv-Fasi
Civic Center Parking Light

Construction contract executed.  Pre con to be
scheduled.

ECS Inc 01/19/10 Paul's Electrical
Service Inc

0 005/15/10- - - -

Honolulu Medical Examiners
Office AC & Lighting
Improvements

Design completion pending availability of
construction funding.

Thermal
Engineering
Corporation

10/25/10 1 008/10/11- - - - -

Kapolei Hale Lighting
Improvements (EECBG)

design ongoing.  Part of stimulus package.ECS Inc 01/13/10 90 011/30/10- - - - -

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design completion pending availability of
construction funding.

Mechanical
Enterprises,
Inc.

0 0- - - - - -
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ENERGY CONSERVATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Energy Conservation Imprv-Fasi
Civic Center Parking Light

construction start pending executed contract.ECS Inc 01/19/10 Paul's Electrical
Service Inc

0 005/15/10- -

Honolulu Medical Examiners
Office AC & Lighting
Improvements

consultant contract executed.Thermal
Engineering
Corporation

0 0- - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.  Part of stimulus package.
Estimated construction start date 12/1/2010.

ECS Inc 01/13/10 0 0- - - - - - -

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design ongoing. Project could not be completed in
time to encumber construction funds.

Mechanical
Enterprises,
Inc.

0 0- - - - - - -

455 Kokea Street  Building
Maintenance Yard, Building A -
Air Conditioning System
Replacement

New AC system installed and operational.Okahara &
Associates Inc

02/25/08 Stan's
Contracting Inc

90 03/02/09 10/27/09 9611/07/08-

Fasi Civic Center Parking
Lighting Improvements

planning and design ongoing.  Construction
anticipated to bid using fy 2009 construction funds.

ECS Inc 01/19/10 0 005/15/10- - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg A,
B, C

HECO testing scheduled for 2/4/10.Ronald N S
Ho &
Associates Inc

01/05/09 Siu's Electric
Corporation

1 08/19/09 02/14/10 9805/04/09-

Honolulu Medical Examiners
Office AC Improvements

consultant to be procured.Thermal
Engineering
Corporation

0 0- - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.  Part of stimulus package.
Estimated construction start date 12/1/2010.

ECS Inc 01/13/10 0 0- - - - - - -

455 Kokea Street  Building
Maintenance Yard, Building A -
Air Conditioning System
Replacement

New AC system installed and operational.Okahara &
Associates Inc

02/25/08 Stan's
Contracting Inc

90 03/02/09 10/27/0
9

9511/07/08

Fasi Civic Center Parking
Lighting Improvements

planning and design ongoing.ECS Inc 01/19/10 0 0- - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg A,
B, C

HECO testing scheduled for 2/4/10.Ronald N S
Ho &
Associates Inc

01/05/09 Siu's Electric
Corporation

1 08/19/09 02/14/1
0

9805/04/09

Honolulu Medical Examiners
Office AC Improvements

consultant to be procured.0 0- - - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.ECS Inc 01/13/10 0 0- - - - - - -
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ENERGY CONSERVATION IMPROVEMENTS AND  SOLAR ENGERY INITATIVES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09049Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

5,000
100

100
500

4,300

Approp
Prior Years
Since FY 98

10,000 0

03/24/10

05/01/08

03/24/10

Start
Date

Completion
Date

Percent of
Completion

11/28/10
11/28/10

20

0
20

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct energy efficient and solar energy  improvements, provide construction inspection and related  equipment; debt service of solar
energy improvements are to  paid by operating savings generated by these improvements.

99

council
district

Fasi Civic Center Walkway and
Landscape Lighting
Improvements

Design completion pending availability of
construction funding.ECS Inc 0

0
- -

- - - -0- - -06

Halawa Corporation Yard Bldg D
Electrical Improvements

Project to rebid using fy 2011 funds.
Ronald N S Ho
& Associates
Inc

08/02/10 0
012/31/11

-
- - -0- - -07

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

Construction ongoing. Work anticipated complete
03/2011.Lange

Motonaga Inc
05/01/08

HSI Mechanical
Inc0

03/24/10 11/28/10 8004/13/09
-

0- - -01

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

Consultant working in preliminary design.
Okahara &
Associates Inc

07/26/10 1
0

-
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

Fasi Civic Center Walkway and
Landscape Lighting
Improvements

Design completion pending availability of
construction funding.

ECS Inc 0 0- - - - - -

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

material submittals ongoing.Lange
Motonaga Inc

05/01/08 HSI Mechanical
Inc

0 03/24/10 11/28/10 8004/13/09-

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

design ongoing.Okahara &
Associates Inc

07/26/10 1 0- - - - - -

- - - - - - -
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ENERGY CONSERVATION IMPROVEMENTS AND  SOLAR ENGERY INITATIVES
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Fasi Civic Center Walkway and
Lighting Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Halawa Corporation Yard Bldg D,
Installation Of Photovoltaic
Systems

Start of Construction pending executed contract.Ronald N S Ho
& Associates
Inc

05/05/09 Contech
Engineering Inc

90 004/26/10- -

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

material submittals ongoing.Lange
Motonaga Inc

05/01/08 HSI Mechanical
Inc

0 03/24/10 11/28/10 004/13/09

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

consultant contract executed.Okahara &
Associates Inc

0 0- - - - - - -

City Council Air Conditioning
System Improvements

consultant to be procured.0 0- - - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GI Bonded
funds

scope to be determined for fy 2009 projects.0 005/15/10- - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GN Bonded
funds

Cash funds.0 0- - - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg D

The Notice to Proceed with the design work was
issued.  Consruction to bid using fy 2009 funds.

Ronald N S
Ho &
Associates Inc

05/05/09 90 005/03/10- - - - - -

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

M4 being processed.  consultant procurement
process ongoing.

0 0- - - - - - - -

City Council Air Conditioning
System Improvements

consultant to be procured.0 0- - - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GI Bonded
funds

scope to be determined for fy 2009 projects.0 005/15/10- - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GN Bonded
funds

Cash funds.0 0- - - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg D

The Notice to Proceed with the design work was
issued.  Consruction to bid using fy 2009 funds.

Ronald N S
Ho &
Associates Inc

05/05/09 1 005/04/10- - - - - -

Pearl City Corporation Yard
Photovoltaic Feasibility Study

consultant to be procured.0 0- - - - - - - -
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ENTERPRISE FACILITIES - ADA IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04040Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

155

1,025

Approp
Prior Years
Since FY 98

1,180 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct ADA improvements at enterprise facilities, such as Blaisdell Center Exhibition Hall, Box Office, Parking Garage, Concert Hall,
Storage/Maintenance Facility, and the Waikiki Shell.

99

council
district

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.Pacific

Architects Inc
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -
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ENTERPRISE FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99012Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0
45

645

Approp
Curr Year

dollars in thousands

110
145

20
643

7,325

Approp
Prior Years
Since FY 98

8,243 700

01/25/10
01/25/10

Start
Date

Completion
Date

Percent of
Completion

11/27/10
11/27/10

16

0
16

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for improvements at enterprise facilities such as, Blaisdell Center and the Waikiki Shell.

99

council
district

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

Project on hold until submittals approved &
construction window given.  anticipated completion
date 12/2010Kimura/ Ybl &

Associates Ltd

paramont
Builders0

01/25/10 10/21/10 3303/23/09
- -

0- - -06

Blaisdell Center Concert Hall
Relocate UG Waterline

AV approved.
0

0
- - -

- - - -0- - -06

Blaisdell Center Replacement of
Walkway Lights

AV approved.
0

0
- - -

- - - -0- - -06

Enterprise Facilities
Improvements, FY 2009 -
Exhibition Hall Roofing System,
Concert Hall Box office
refurbishment and replacement of
door & Hardware

design ongoing.  Anticipate construction to bid
using fy 2011 funds.Pacific

Architects Inc
0

0
- -

- - - -0- - -99

Neal S. Blaisdell Center Parking
Lot Repairs - Phase III

construction ongoing.
Pacific
Architects Inc

Site Engineering
Inc0

08/30/10 11/27/10 8103/01/10
- -

0- - -06

Waikiki Shell Lift station and
Perimeter Fence

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -04

Waikiki Shell Walkway
Improvements & Improvements to
Diamond Head Restrooms

design ongoing. Project to bid using FY2011
construction funds.Pacific

Architects Inc

KSC
Construction0

011/22/10
- -

- -0- - -04

2011 1st Quarter

-
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ENTERPRISE FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Concourse Walkway
Improvements date 12/2010

Associates Ltd

Blaisdell Center Concert Hall
Relocate UG Waterline

AV approved.0 0- - - - - - -

Blaisdell Center Pikake Room
Dimmer System Replacement

construction ongoing.  Anticipated construction to
complete 2/2011.

Pacific
Architects Inc

Circuit Builders
Inc.

0 08/12/10 02/07/11 8704/05/10-

Blaisdell Center Replacement of
Walkway Lights

AV approved.0 0- - - - - - -

Enterprise Facilities
Improvements, FY 2009 -
Exhibition Hall Roofing System,
Concert Hall Box office
refurbishment and replacement of

design ongoing.Pacific
Architects Inc

0 0- - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 12/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/10 1903/23/09

Blaisdell Center Exhibition Hall
Sound System Replacement

Bid referral cancelled.inhouse The Audio Visual
Company

0 012/29/09- -

Blaisdell Center Pikake Room
Dimmer System Replacement

start of construction pending executed contract.Pacific
Architects Inc

Circuit Builders
Inc.

0 004/05/10- -

Blaisdell Concert hall Partial Roof
Replacement

PO processed.Tropical Roofing
& Rain Gutters
Inc

0 0- - - -

Enterprise Facilities
Improvements, FY 2008

Design ongoing for waikiki shell restrooms and
NBC exhibition hall roofing system.

Pacific
Architects Inc

0 0- - - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 12/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/10 1903/23/09-

Blaisdell Center Exhibition Hall
Sound System Replacement

PAC electric apparent low bidder @ $277,600inhouse PAC Electric0 012/29/09- -

Blaisdell Center Pikake Room
Improvements to Dimmer
System

consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 004/05/10- - - - - -

Blaisdell Concert hall Partial
Roof Replacement

PO issued for constructionTropical Roofing
& Rain Gutters
Inc

0 0- - - -

Enterprise Facilities
Improvements, FY 2008

Design ongoing for waikiki shell restrooms and
NBC exhibition hall roofing system.

Pacific
Architects Inc

0 0- - - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 10/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/1
0

003/23/09

Blaisdell Center Exhibition Hall
Air Conditioning System
Improvements

design ongoing. Project to bid using fy 2009 fundsMCE
International
Inc

05/19/09 1 005/30/10- - - - - -

Blaisdell Center Exhibition Hall
Sound System Replacement

PAC electric apparent low bidder @ $277,600inhouse PAC Electric0 012/29/09- -

Blaisdell Concert hall Partial
Roof Replacement

Construction work start awaiting PO to be issued
by BFS.

Tropical Roofing
& Rain Gutters
Inc

0 0- - - -

- - - - - - -
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ENTERPRISE FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Architects Inc
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EWA BEACH FIRE STATION RELOCATION, TMK 9-1-12-5
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

76166Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

0
600

60
586

6,550

Approp
Prior Years
Since FY 98

7,796 0

03/21/11

11/20/08

03/21/11

Start
Date

Completion
Date

Percent of
Completion

01/14/12
01/14/12

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/27/06 08/30/09 100

Design and construct improvements for the Ewa Beach Fire  Station and related off site improvements.

1

council
district

Ewa Beach Fire Station
Replacement

The award protest is cleared, substitution of
masonry contractor is approved by BFS and NTP is
set on March 21, 2011.Kodama

Okamoto
Architects Inc

11/20/08
57 Builders Ltd.

99
03/21/11 01/14/12 004/19/10

-
12/27/06 08/30/09 100-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Beach Fire Station
Replacement

NTP was postponed indefinitely because of the
protest from the 2nd bidder.

Kodama
Okamoto
Architects Inc

11/20/08 57 Builders Ltd.99 11/08/10 09/03/11 004/19/10-

Ewa Beach Fire Station
Replacement

project bid.Kodama
Okamoto
Architects Inc

11/20/08 57 Builders Ltd.35 004/19/10- -

Ewa Beach Fire Station
Replacement

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

11/20/08 35 004/19/10- - - - - -

Ewa Beach Fire Station
Replacement

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

11/20/08 35 003/22/10- - - - - -
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EWA MAHIKO DISTRICT PARK  (TMK 9-1-17-051 POR., 049 POR., & 004 POR.,
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

85053Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

0

Approp
Curr Year

dollars in thousands

50
520

30
955

16,129

0

Approp
Prior Years
Since FY 98

17,684 0

12/21/09

09/21/01

12/21/09

Start
Date

Completion
Date

Percent of
Completion

07/13/11
07/13/11

52

85
52

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

65

Design, construct and inspect master planned improvements  and provide construction inspection.

1

council
district

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
9/2011Yamasato

Fujiwara Higa
& Associates
Inc

09/21/01
57 Builders Ltd.

85
12/21/09 07/13/11 5205/01/09

-
65- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
9/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 3905/01/09-

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 2605/01/09

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 1205/01/09

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/1
1

205/01/09
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EWA VILLAGES - HISTORIC PLANTATION MANAGERS HOUSE RENOVATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08047Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

20
180

Approp
Prior Years
Since FY 98

200 0

01/23/09

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovation improvements to the Ewa Villages Manager's House.

1

council
district

Ewa Villages Historic Plantation
Managers House Renovation

project out to bid.
WTN
Architecture,
LLC

01/23/09
MJ Construction

100
001/18/11

-
- -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages Historic Plantation
Managers House Renovation

design ongoing.WTN
Architecture,
LLC

01/23/09 0 0- - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design completion pending availability of
construction funds.

WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design completion pending availability of
construction funds.

WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design ongoing.WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -
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EWA VILLAGES REVIALIZATION PROJECT AREA ""D"" IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08005Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

305

20
190

2,485

Approp
Prior Years
Since FY 98

3,000 0

12/07/09

12/01/08

12/07/09

Start
Date

Completion
Date

Percent of
Completion

06/04/10

10/21/09
06/04/10

100

100
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

05/01/08 10/01/08 100

Design and construct drainage improvements and  provide construction inspection.

1

council
district

Ewa Villages Revitalization
Project - Area D

project completed 6/2010
R M Towill
Corporation

12/01/08 10/21/09
Paradigm
Construction,
LLC100

12/07/09 06/04/10 10008/05/0905/01/08 10/01/08 100-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages Revitalization
Project - Area D

project completed 6/2010R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 10008/05/09

Ewa Villages Revitalization
Project - Area D

project completed 6/2010R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 10008/05/09

Ewa Villages Revitalization
Project - Area D

NTP  12/7/09 anticipated completion date 6/5/10R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 9208/05/09

Ewa Villages Revitalization
Project - Area D

NTP  12/7/09 anticipated completion date 6/5/10R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/1
0

4008/05/09
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EWA VILLAGES WATER LINE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10142Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

9
490

1

Approp
Curr Year

dollars in thousands

300
10

0

Approp
Prior Years
Since FY 98

310 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct upgrade improvements to the existing R-1 water irrigation system/water line in Ewa Villages.

1

council
district

Ewa Villages R-1 Waterline
Improvements

planning and design ongoing.
R M Towill
Corporation

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages R-1 Waterline
Improvements

planning and design ongoing.R M Towill
Corporation

0 0- - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant contract executed.R M Towill
Corporation

0 0- - - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant procurement process ongoing.
Construction funds programmed for future years.

R M Towill
Corporation

0 0- - - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant procurement process ongoing.
Construction funds programmed for future years.

0 0- - - - - - - -
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FARRINGTON HIGHWAY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11089Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000
1

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 1,001

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design improvements on the city portions of Farrington Highway.

1

council
district

Farrington Highway
Improvements, FY 2011

fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Farrington Highway
Improvements, FY 2011

fy 2011 project not started.0 0- - - - - - -
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FASI MUNICIPAL BUILDING - EMERGENCY GENERATOR SYSTEM IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08059Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

300
60

100

3,700

Approp
Prior Years
Since FY 98

4,160 0

09/01/09

09/29/06

09/01/09

Start
Date

Completion
Date

Percent of
Completion

09/04/12
09/04/12

70

0
70

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct emergency generator improvements,  provide construction inspection and related equipment.

6

council
district

FMB Emergency Generator
Replacement

Construction ongoing. Anticipated construction to
finish 9/2012.Ronald N S Ho

& Associates
Inc

09/29/06
Ralph S Inouye
Company Ltd0

09/01/09 09/04/12 7009/08/08
-

0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

FMB Emergency Generator
Replacement

Construction ongoing. Anticipated construction to
finish 9/2012.

Ronald N S Ho
& Associates
Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 7009/08/08-

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012.

Ronald N S Ho
& Associates
Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 1009/08/08

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012.

Ronald N S
Ho &
Associates Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 109/08/08

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012

Ronald N S
Ho &
Associates Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/1
2

009/08/08

67



CIP Quarterly Status Report

FIRE STATION BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98021Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

77
10

10
290

1,613

Approp
Curr Year

dollars in thousands

100
296

135
1,065

12,437

Approp
Prior Years
Since FY 98

14,033 2,000

11/29/10

12/01/09

11/29/10

Start
Date

Completion
Date

Percent of
Completion

01/12/11
01/12/11

6

19
6

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11

Plan, design, construct, inspect and provide related equipment for improvements to fire stations and facilities.

99

council
district

Aiea Fire Station Interior
Renovations

design ongoing.  construction to bid out using fy
2010 funds.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -08

Aiea Fire Station Temporary
Facility

design ongoing.  Construction to bid out using fy
2011 funds.Pacific

Architects Inc
08/16/10 0

0
-

- - - -0- - -08

Aikahi Fire Station (19) EVCS
Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -03

Campbell Fire Station Emergency
Roof Improvements

Purchase Order processed for emergency project.Prime
Construction Inc0

0
- - -

- - -0- - -01

Festoon Overhead Trolley and
Cable System @ Various Fire
Stations, Phase II

consultant selected.  consultant procurement
process ongoing.MK Engineers

Inc.
0

012/31/11
- -

- - -0- - -99

Festoon Trolley and Electrical
Cable system for Various Fire
Stations

planning and design phase ongoing.  Anticipate
project to bid out using fy 2011 funds.MK Engineers

Inc
12/01/09 100

002/22/11
-

- - -80- - -99

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc0

0
- - -

- - -0- - -06

68
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FIRE STATION BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Fire Station Building
Improvements Building
Renovation, FY 2009 (Aiea FS,
Kuakini FS, Waiau FS, Hawaii Kai
FS, )

design ongoing.
Pacific
Architects Inc

08/16/10 2
0

-
- - - -0- - -99

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

Design ongoing.
Kim & Shiroma
Engineers Inc

0
0

- -
- - - -0- - -99

FMB Fire Communication Center
- Interior Upgrade

Design complete. Set to bid in March/2011.
100

002/22/11
- - -

- - -100- - -06

Kailua Fire Station Interior
Renovations

design ongoing.  construction to bid out using fy
2010 funds.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -

Kalihi Fire Station Improvements Completion of design  pending available
construction funds.Anbe Aruga &

Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -07

Kalihi Kai Fire Station (31) -
EVCS Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -07

Moanalua Fire Station (30) -
EVCS Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -08

Nanakuli, Waipahu and Waiau
Fire Stations Pavement
Reconstruction

Pre con set for 2/15/11
Kim & Shiroma
Engineers Inc

Haron
Engineering99

005/10/10
- -

- -0- - -99

Waikiki Fire Station Emergency
Structural Improvements

project complete.Quality General
Inc0

11/29/10 01/12/11 100
- - -

-0- - -04

2011 1st Quarter

2010 4th Quarter

Aikahi Fire Station (19) EVCS
Upgrade

consultant procurement process ongoing.0 005/15/11- - - - - -

Campbell Fire Station Emergency
Roof Improvements

AV approved.0 0- - - - - - -

Festoon Overhead Trolley and
Cable System @ Various Fire
Stations, Phase II

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Festoon Trolley and Electrical
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 90 011/30/10- - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - -

consultant contract executed.0- - - - - - -
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FIRE STATION BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant contract executed.Kim & Shiroma
Engineers Inc

0 0- - - - - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 011/30/10- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - -

Fire Station Building
Improvements Building
Renovation, FY 2009

consultant selected.Pacific
Architects Inc

0 0- - - - - - -

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant selectedKim &
Shiroma
Engineers Inc

0 0- - - - - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 011/30/10- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

DFM managed projectIntegrated
Construction Inc

0 0- - - -

Fire Station Building
Improvements Building
Renovation, FY 2009

consultant selected.Pacific
Architects Inc

0 0- - - - - - -

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant selectedKim & Shiroma
Engineers Inc

0 0- - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 003/01/10- - - - - -
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FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00101Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

10
300

2,300

Approp
Curr Year

dollars in thousands

500

641
2,710
2,791

8,350

Approp
Prior Years
Since FY 98

14,992 2,720

05/24/10

01/23/06

05/24/10

Start
Date

Completion
Date

Percent of
Completion

07/21/11

08/10/09
07/21/11

13

27
13

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/09/99 11/01/11 7

Acquire land, plan, design, construct and inspect (including reviews) flood control improvements at various locations such as Aiea Stream Access,
Wailani Stream, Kahaluu Debris Basin and Mailiili Channel Restoration.

10

99

council
district

Flood Control Improvements @
various locations - Pokai Bay
Ditches

design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -07/19/10 01/04/11 0-01

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

design ongoing.  anticipate project to bid using fy
2011 funds.SSFM

Engineers Inc
07/02/10 40

009/30/11
-

- - -1- - -02

Flood Control Improvements Aiea
& Maili Stream Access Ramps

design ongoing.
R M Towill
Corporation

07/26/10 25
009/30/11

-
- - -0- - -99

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
Waipio Gentry Drainage Ditch.

Various stages: Aikahi - completed. Waipio -
ongoing construction. Anolani - temporary
suspension, working on consent to enter.
Anticipated Aug 2011 completion.

Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 08/10/09
Paradigm
Construction,
LLC100

05/24/10 10/05/10 5705/11/090- - -99

Kawainui Levee Certification Support Agreement and funds sent to Corps of
Engineers to execute the study in early Oct.
Awaiting project sched.11/01/10 0

0

- -

- - - -Army Corp of
Engineers

11/01/10 11/01/11 003

Mailiili Stream Flood Control
Improvements

Construction NTP scheduled for 10/25/2010.
Anticipated completion 7/2011.Bill's

Engineering
03/16/09

MIRA Image
Construction100

10/25/10 07/21/11 1004/26/10
-

0- - -01

Mailiili Stream Restoration project completed.
R M Towill
Corporation

03/26/10
Koga
Engineering And
Construction Inc75

11/05/10 02/28/11 100
-

-0- - -01
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FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

Manoa Stream Poelua Road
Flood Control Improvements

consultant selection process ongoing
0

0
- - -

- - - -0- - -06

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet
Water Quality Monitoring)

Flood improvements study ongoing for Hauula &
Kahuku area. city will discontinue the Laie portion
of the contract since it does not benefit the city.Oceanit

Laboratories
Inc

0
0

- -
- - - -12/09/99 03/01/11 95-02

Pokai Bay Ditch Access Ramp
Repairs

design ongoing.
Shimabukuro
Endo &
Yoshizaki Inc

07/21/10 10
0

-
- - - -0- - -01

Waialae Major Drain consultant selection process ongoing
0

0
- - -

- - - -0- - -04

Waialae Nui Channel Wall
Emergeny project

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -04

Wailani Stream Flood Control
Improvements

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Flood Control Improvements @
Lulani Street

DFM did the work in-house.0 0- - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

design ongoing.AECOM
Pacific Inc.

0 0- - - - - -

Flood Control Improvements @
Various Locations, FY 2010

fy 2010 bulk fund scope to be determined.0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

design ongoing.SSFM
Engineers Inc

07/02/10 0 009/30/11- - - - -

Flood Control Improvements Aiea
& Maili Stream Access Ramps

design ongoing.R M Towill
Corporation

07/26/10 20 009/30/11- - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

consultant contract executed.AECOM
Pacific Inc.

0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

consultant contract executed.SSFM
International,
Inc.

0 0- - - - - - -

Flood Control Improvements Aiea
& Maili Stream Access Ramps

consultant contract executed.R M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

-
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FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS
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2010 2nd Quarter

various locations - Pokai Bay
Ditches

Pacific Inc.

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

Consultant procurement process ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Flood Control Improvements
Aiea & Maili Stream Access
Ramps

consultant procurement process ongoingR M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

Consultant selection procedure ongoing. consultan
selected.

AECOM
Pacific Inc.

0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

Consultant procurement process ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Flood Control Improvements
Aiea & Maili Stream Access
Ramps

consultant procurement process ongoingR M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -
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GENERATOR  IMPROVEMENTS AT VARIOUS POLICE FACILITIES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06033Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

40

400

Approp
Curr Year

dollars in thousands

250
10

175

2,000

Approp
Prior Years
Since FY 98

2,435 460

10/15/09

11/21/09

10/15/09

Start
Date

Completion
Date

Percent of
Completion

08/10/10
08/10/10

21

50
21

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 11/20/07 45

Design, construct, inspect and provide equipment funds for generator improvements at various police stations such as Pearl City, Wahiawa, Kailua,
Kaneohe and Kahuku Police Stations.

99

council
district

Generator Improvements at
Various Police Facilities, FY 2011

fy2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Generator Improvements at
Various Police Facilities, Ph I

NTP issued for 10/2009.  Anticipated completion
2/2011.Ronald N S Ho

& Associates
Inc

11/21/09
MH Electric, LLC

100
10/15/09 08/10/10 8505/01/09

-
01/16/07 11/20/07 100-99

Generator Improvements at
Various Police Facilities, Ph II -
Wahiawa Police Station

construction contract executed. Shop drawings
being processed.Ronald N S Ho

& Associates
Inc

01/04/10
Biven’s Electric
Inc100

005/10/10
-

- -80- - -02

Generator Improvements at
Various Police Facilities, Ph III -
Kahuku Police Station

Design for the generator improvements at the
Kahuku Police Station is on-going.  MED staff
submitted the AV request to release the
construction funds.  The project is scheduled to bid
by the end of the fiscal year.

01/04/11 0
0

- -
- - - -0- - -02

2011 1st Quarter

Generator Improvements at
Various Police Facilities, FY 2011

fy2011 bulk fund scope to be determined.0 0- - - - - - -

Generator Improvements at
Various Police Facilities, Ph I

NTP issued for 10/2009.  Anticipated completion
12/2010.

Ronald N S Ho
& Associates
Inc

11/21/09 MH Electric, LLC100 10/15/09 08/10/10 8505/01/09-

Generator Improvements at
Various Police Facilities, Ph II -
Wahiawa Police Station

construction contract executed.  Pre con meeting to
be scheduled.

Ronald N S Ho
& Associates
Inc

01/04/10 Biven’s Electric
Inc

100 005/10/10- - - -

Generator Improvements at
Various Police Facilities, Ph III -
Kahuku Police Station

consultant to be selected.0 0- - - - - - -
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GENERATOR  IMPROVEMENTS AT VARIOUS POLICE FACILITIES
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Generator Improvements At
Various Police Facilities - Phase 1

NTP issued for 10/2009.  Anticipated completion
8/2010.

Ronald N S Ho
& Associates
Inc

11/21/09 MH Electric, LLC100 10/15/09 08/10/10 3005/01/09

Wahiawa Police Station -
Generator Improvements At
Various Police Facilities - Ph 2

NTP Pending executed contract.Ronald N S Ho
& Associates
Inc

01/04/10 Biven’s Electric
Inc

0 005/10/10- -

Generator Improvements At
Various Police Facilities - Ph 2

design ongoing. construction to bid out using fy
2010 funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 005/15/10- - - - - -

Generator Improvements At
Various Police Facilities - Phase
1

Construction contract awarded.  Reviewing
submittals

Ronald N S
Ho &
Associates Inc

11/21/09 MH Electric, LLC100 005/01/09- -

Generator Improvements At
Various Police Facilities - Ph 2

design ongoing. construction to bid out using fy
2010 funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 005/15/10- - - - - -

Generator Improvements At
Various Police Facilities - Phase
1

Construction contract awarded.  Reviewing
submittals

Ronald N S
Ho &
Associates Inc

11/21/09 MH Electric, LLC100 005/01/09- -
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GOLF COURSE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01053Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0
25

165

Approp
Curr Year

dollars in thousands

211
103

40
328

6,278

Approp
Prior Years
Since FY 98

6,960 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for improvements at municipal golf courses.

99

council
district

Golf Course Improvements
(Architectural) FY 2010 - 2011

FY 2010 consultant contract to be procured.  AV
processed.Awa &

Associates,
LLC

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Golf Course Improvements, FY
2010

FY 2010 consultant contract to be procured.  AV
processed.

0 0- - - - - - -

Ted Makalena Golf course ball
barrier height extension design
build

materials being ordered by contractor.Mocon
Corporation

100 12/24/09 06/21/10 004/20/09- -

Ted Makalena Golf course ball
barrier height extension design
build

Contractor submitted plans for city review.  Actual
start date pending  Design branch acceptance  of
plans and building permit is issued.

Mocon
Corporation

100 12/24/09 06/21/10 004/20/09-

Golf Course Improvements, FY
2004

ADA improvements to bid using fy 2009 funds.Jeffrey Nishi
And
Associates/
Architects

0 005/15/10- - - - -

Golf Course Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - -

Pali Golf Course Renovation of
Clubhouse Restrooms

NTP issued for 2/2010.  Anticipated completion
1/2011

Jeffrey Nishi
And
Associates/
Architects

Bauske
Environmental

0 02/01/10 04/01/10 4705/18/09

Ted Makalena Golf course ball
barrier height extension design
build

Contractor submitted plans for city review.  NTP to
be issued for construction after Design branch
accepts plans and building permit is issued.

Moncon
Construction

100 12/24/09 06/21/10 004/20/09-
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2010 2nd Quarter

Golf Course Improvements, FY
2004

ADA improvements to bid using fy 2009 funds.Jeffrey Nishi
And
Associates/
Architects

0 005/15/10- - - - - -

Golf Course Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -

Pali Golf Course Renovation of
Clubhouse Restrooms

NTP issued for 2/2010.  Anticipated completion
4/2010

Jeffrey Nishi
And
Associates/
Architects

Bauske
Environmental

0 02/01/10 04/01/1
0

005/18/09

Ted Makalena Golf course ball
barrier height extension design
build

Currently design being done. Anticipated
completion 6/2010
.

Moncon
Construction

100 12/24/09 06/21/1
0

004/20/09-
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GUARDRAIL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98515Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40

0
15

380

Approp
Curr Year

dollars in thousands

115

26
716

1,998

Approp
Prior Years
Since FY 98

2,855 435

06/14/10

11/15/07

06/14/10

Start
Date

Completion
Date

Percent of
Completion

12/10/10
12/10/10

33

63
33

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect guardrails at various locations such as, Haleiwa Road, Maunalaha Road, Kaukonahua Road, Waipahu Street and
Makakilo Drive.

99

council
district

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

project completed.
Hida Okamoto
& Associates
Inc

11/15/07
Global Specialty
Contractors Inc100

06/14/10 12/10/10 10001/11/10
-

0- - -99

Guardrail Improvements, FY 2008 Design ongoing.  Anticipate bidding out
construction using fy 2010 funds.Hida Okamoto

& Associates
Inc

01/01/09 90
003/14/11

-
- - -0- - -99

Guardrail Improvements, FY 2011 Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

project completed.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

100 06/14/10 12/10/10 10001/11/10-

Guardrail Improvements, FY 2008 design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 90 011/01/10- - - - -

Guardrail Improvements, FY 2011 Fy 2011 bulk fund scope to be determined.0 0- - - - - - -

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

Construction to start June 2010.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 06/14/10 12/10/10 001/11/10

Guardrail Improvements, FY 2008 design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -
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GUARDRAIL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

Construction ongoing. Anticipated completion
4/2010.

Hida Okamoto
& Associates
Inc

01/12/07 GP Roadway
Solutions

0 10/05/09 04/02/10 4211/24/08-

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Apuapu, Waikalua Road)

Construction contract awarded.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 001/11/10- -

Guardrail Improvements, FY
2008

design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

Construction ongoing. Anticipated completion
4/2010.

Hida Okamoto
& Associates
Inc

01/12/07 GP Roadway
Solutions

0 10/05/09 04/02/1
0

4211/24/08

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Apuapu, Waikalua Road)

Project bid.  Apparent low bidder Global Specialty
contractors @ $251,468

Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 001/11/10- -

Guardrail Improvements, FY
2008

design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -
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HALAWA STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
100

Approp
Curr Year

dollars in thousands

750
0

Approp
Prior Years
Since FY 98

750 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/15/08 80

Design dredging improvements.

8

council
district

Halawa Stream Dredging Consultant investigating potential staging areas
and coordinating with the Navy regarding a
mooring site.Gray, Hong,

Nojima and
Associates Inc

0
0

- -
- - - -09/15/08 80- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Halawa Stream Dredging Consultant investigating potential staging areas
and coordinating with the Navy regarding a
mooring site.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -
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HALE'IWA ALII BEACH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03062Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

30
70

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/08/08 50

Plan and design the renovation of surf center.

2

council
district

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0
0

- -
- - - -02/08/08 50- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0 0- - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0 0- - - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine whether
structure should be renovated or demolished.

Design
Partners Inc

0 0- - - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine whether
structure should be renovated or demolished.

Design
Partners Inc

0 0- - - - - - -
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HALEIWA ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09056Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

80
20

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design to install drainage sumps and piping to release  storm water in the area between 66-420 to 66-450 Haleiwa Road  and creating release
into Kaiaka Bay Beach Park natural drain.

2

council
district

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.Gray, Hong,

Bills and
Associates Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.  Design and Construction funds
programmed in FY 2012 & 2014.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.  Design and Construction funds
programmed in FY 2012 & 2014.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Haleiwa Road Drainage
Improvements

consultant contract executed.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Haleiwa Drainage Improvements consultant selected.  Consultant procurement
process ongoing.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HALEIWA WALKWAY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11092Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

500
1,500

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 2,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design walkways and other related improvements as described in Resolution 09-338, CD1.  Construct walkways and otherroadway
improvements along Kamehameha Highway in Haleiwa between the Opaeula Stream Bridge and the Anahulu River Bridgeas described in Resolution 09
-338, CD1.

2

council
district

Haleiwa Walkway Improvements consultant procurement process ongoing.

0

0

- - -

- - - -Kim & Shiroma
Engineers Inc

0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Walkway Improvements consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY EROSION/ROCKFALL  MITIGATIVE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10073Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

10
20

200

Approp
Prior Years
Since FY 98

230 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct mitigative park improvements  such as erosion and potential rockslide conditions.

4

council
district

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

planning and design phase ongoing..
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY NATURE PRESERVE (TMK: 3-9-12:02; 50 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

73059Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

50
50

250

Approp
Prior Years
Since FY 98

350 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Update park master plan.

4

council
district

Hanauma Bay Nature Preserve
Update Master Plan

Planning Consultant selected.  Contract
procurement process ongoing.

0

0

- - -

- - - -Wilson
Okamoto &
Associates Inc

0- -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10074Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
5

10
95

500

Approp
Curr Year

dollars in thousands

5
25

20
50

500

Approp
Prior Years
Since FY 98

600 660

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment to meet National Pollution Discharge Elimination Systems (NPDES) requirements.

4

council
district

Hanauma Bay NPDES Small
MS4 Permit Program

consultant needs to be selected.   construction to
bid using future funding.0

0
- - -

- - - -0- - -04

Hanauma Bay NPDES Small
MS4 Permit Program, FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay NPDES Small
MS4 Permit Program, FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -
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CIP Quarterly Status Report

HAU'ULA COMMUNITY PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93071Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
0

0

Approp
Curr Year

dollars in thousands

10
220

2,130

Approp
Prior Years
Since FY 98

2,360 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare update of park master plan.

2

council
district

Hauula Community Park
Masterplan Improvements

consultant procurement process ongoing.
Awa &
Associates,
LLC

0
0

- -
- - - -0- - -02

Hauula Community Park
Playcourts

Ongoing archaeological study and a design for a
wastewater system upgrade which are required
before any improvements can be done to this site.
FY 2010 funds to lapse.

0
0

- - -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hauula Community Park
Masterplan Improvements

consultant procurement process needed.0 0- - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -
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CIP Quarterly Status Report

HAUULA FIRE STATION RELOCATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00068Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

1,350
26

326

Approp
Prior Years
Since FY 98

1,702 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Plan and design a replacement fire station.

0

2

council
district

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.A M Partners

Inc
0

0
- -

- - - -100- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -
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HAWAII KAI STREET LIGHTING IMPROVEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99309Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

240

4,680

Approp
Prior Years
Since FY 98

4,930 0

02/01/00

Start
Date

Completion
Date

Percent of
Completion

06/09/00

0

1
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct street lighting improvements.

4

council
district

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community, construction of
street lights deferred until City can no longer
maintain street lighting system on these streets.Ronald N S Ho

& Associates
Inc

02/01/00 06/09/00 1
0- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 construction funds lapsed

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 construction funds lapsed

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

yyDue to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longer
properly maintain the street lighting system on
these streets

Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longe
properly maintain the street lighting system on
these streets

Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -
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HE‘EIA COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09042Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

100
100

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design master planned improvements including a park pavilion.

3

council
district

He'eia Neighborhood Park
Pavillion/ Shelter

DPR does not want facility built at this time.
WTN
Architecture,
LLC

0
0

- -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

He'eia Neighborhood Park
Pavillion/ Shelter

DPR does not want facility built at this time.WTN
Architecture,
LLC

0 0- - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -
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HE'EIA KEA VALLEY MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

07Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

4,000
100
50

Approp
Prior Years
Since FY 98

4,150 0

09/11/01

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Plan a culturally passive park in He'eia Kea Valley.

0

2

council
district

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0

0

-

- - - -Wil Chee -
Planning Inc

95- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04015Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

60
100

1,630

Approp
Curr Year

dollars in thousands

375

90
165

1,550

6,190

Approp
Prior Years
Since FY 98

8,370 2,000

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

8
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect highway, drainage and earth retaining structures at various locations such as, Tantalus Drive, Hao
Street, and emergency projects.

10

99

council
district

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.
Schnabel
Foundation
Company

06/01/10
Schnabel
Foundation
Company0

0
-

- - -0- - -08

Highway Structure Improvement,
Hao Street

consultant selection process ongoing
0

0
- - -

- - - -0- - -04

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

design ongoing.  Anticipate project to bid using fy
2011 funds.Nagamine

Okawa
Engineers Inc

03/15/10 33
004/22/11

-
- - -0- - -06

Tantalus Drive Crib Wall Repair,
Vicinity of 3798 Tantalus Drive,
FY 2008

Design phase ongoing. xx where is construction
funding coming from. bid in 5/2011.PAREN Inc

Dba Park
Engineering

0
004/19/11

- -
- - -0- - -04

2011 1st Quarter

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.  Anticipate wall construction
to start on 11/9/2010

Schnabel
Foundation
Company

06/01/10 Schnabel
Foundation
Company

0 0- - - - -

Highway Structure Improvements,
FY 2010

FY 2010 scope to be determined.0 0- - - - - - -

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

design ongoing.Nagamine
Okawa
Engineers Inc

03/15/10 18 004/22/11- - - - -

Iolani Avenue Retaining wall Construction ongoing. Anticipated completion
11/2010.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 4911/13/07

- - - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Vicinity of 3798 Tantalus Drive,
FY 2008

Dba Park
Engineering

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.Schnabel
Foundation
Company

Schnabel
Foundation
Company

0 0- - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

NTP issued for 3/1/2010. Anticipated completion
8/27/2010.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 03/01/10 08/27/10 003/30/09

Highway Structure Improvements,
FY 2010

FY 2010 scope to be determined.0 0- - - - - - - -

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Iolani Avenue Retaining wall Construction ongoing. Project finish was 8/2010.SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 3511/13/07

Aiea Heights Drive Emergency
Roadway Improvements, Phase
2

design ongoing.  Anticipate construction to bid this
year.

PB Americas,
Inc.

0 007/01/10- - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

NTP issued for 3/1/2010. Anticipated completion
8/27/2010.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 03/01/10 08/27/10 003/30/09

Highway Structure
Improvements, FY 2010

FY 2010 scope to be determined.0 0- - - - - - -

Highway Structure
Improvements, Pacific Heights
Road Retaining Wall, Vicinity of
2210 Star Road

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - -

Iolani Avenue Retaining wall Construction ongoing.  Anticipated completion
6/10.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 1311/13/07

Aiea Heights Drive Emergency
Roadway Improvements, Phase
2

design ongoing.  Anticipate construction to bid this
year.

PB Americas,
Inc.

0 007/01/10- - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

construction contract awarded. NTP pending right
of entry.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 003/30/09- -

Highway Structure
Improvements, FY 2010

FY 2010 scope to be determined.0 0- - - - - - - -

Highway Structure
Improvements, Pacific Heights
Road Retaining Wall, Vicinity of
2210 Star Road

consultant to be procured.0 0- - - - - - - -

Iolani Avenue Retaining wall Construction ongoing.  Anticipated completion
5/10.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/1
0

1311/13/07
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HONOLULU FIRE DEPARTMENT NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10
250

100

Approp
Curr Year

dollars in thousands

20
85

25
240

1,055

Approp
Prior Years
Since FY 98

1,425 370

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements at fire stations and facilities to meet National Pollution Discharge Elimination System (NPDES) requirements,
provide construction inspection and related equipment.

99

council
district

Honolulu Fire Department
NPDES Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Fire Department
NPDES Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.0 0- - - - - - -

94



CIP Quarterly Status Report

HONOLULU POLICE DEPARTMENT NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10
250

100

Approp
Curr Year

dollars in thousands

20
180

20
290

1,400

Approp
Prior Years
Since FY 98

1,910 370

03/28/11

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to police stations and facilities to meet National Pollutant  Discharge Elimination System (NPDES)
requirements, provide construction inspection and related equipment.

99

council
district

HPD NPDES Small MS4 Permit
Program, FY 2011

FY 2011 bulk fund scope to be determined.
03/28/11 0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

HPD NPDES Small MS4 Permit
Program, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -
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CIP Quarterly Status Report

HONOLULU SHELTER
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09037Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

140

1,400

Approp
Prior Years
Since FY 98

1,540 0

03/22/10

10/21/08

03/22/10

Start
Date

Completion
Date

Percent of
Completion

10/17/10
10/17/10

100

100
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct a replacement shelter and provide construction inspection.

5

council
district

Honolulu Shelter project complete.
Design
Partners Inc

10/21/08
Honolulu
Builders, LLC100

03/22/10 10/17/10 10010/22/09
-

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Shelter construction ongoing. Anticipated completion
11/2010

Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 8110/22/09-

Honolulu Shelter construction ongoing. Anticipated completion
10/2010

Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 4210/22/09

Honolulu Shelter construction ongoing. demolition on 3/10.Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 1510/22/09

Honolulu Shelter construction contract bid and awarded.Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 010/22/09- -
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CIP Quarterly Status Report

HONOLULU ZOO - ASIAN TROPICAL FOREST ELEPHANT FACILITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00023Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

10
990

595

16,650

Approp
Prior Years
Since FY 98

18,245 0

10/04/10
10/04/10

Start
Date

Completion
Date

Percent of
Completion

10/03/11
10/03/11

15

100
15

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Construct and provide construction inspection for  master planned Asian Tropical Forest facilities and  site improvements.

4

council
district

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

Construction ongoing. Anticipated complete
10/2011.SSFM

Engineers Inc

Watts
Constructors,
LLC100

10/04/10 10/03/11 1504/19/10
- -

100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

NTP set for10/4/2010.SSFM
Engineers Inc

Watts
Constructors,
LLC

100 10/04/10 10/03/11 004/19/10-

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

project bid.  Construction start pending executed
contract.

SSFM
Engineers Inc

Watts
Constructors

100 004/19/10- -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

Design complete. Bid date 6/3/10.SSFM
Engineers Inc

0 004/19/10- - - - - -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

Design ongoing. Estimated bid date 05/2010.SSFM
Engineers Inc

0 004/15/10- - - - - -
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CIP Quarterly Status Report

HONOLULU ZOO - WAYFINDING GRAPHICS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07002Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70

0
0

600

Approp
Curr Year

dollars in thousands

30

5
105

290

Approp
Prior Years
Since FY 98

430 670

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection funds for directional and animal graphic panels for use by the general public.

4

council
district

Honolulu Zoo Wayfinding
Graphics, FY 2010

construction PO processedHorizon Media,
LLC0

0
- - -

- - -0- - -04

Honolulu Zoo Wayfinding
Graphics, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Wayfinding
Graphics

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics,
FY 2008

design ongoing.Richard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -

98



CIP Quarterly Status Report

HONOLULU ZOO - WAYFINDING GRAPHICS
Department:  DESIGN AND CONSTRUCTION

Honolulu Zoo Branding and
Signage/ Wayfinding graphics,
FY 2008

Consultant contract processed.Richard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -
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CIP Quarterly Status Report

HONOLULU ZOO FRONT ENTRANCE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04127Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

Approp
Curr Year

dollars in thousands

50

309

2,453

Approp
Prior Years
Since FY 98

2,812 0

12/15/09

06/13/05

12/15/09

Start
Date

Completion
Date

Percent of
Completion

12/14/10
12/14/10

21

0
21

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design and construction of new zoo entrance, and provide related equipment.

4

council
district

Honolulu Zoo Front Entrance
Design Build RFP 035

Work is complete. xx
06/13/05

Okada Trucking
Co Ltd0

12/15/09 12/14/10 2111/01/04
- -

0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Front Entrance
Design Build RFP 035

Construction ongoing. Anticipated to complete in
1/2011.

06/13/05 Okada Trucking
Co Ltd

0 12/15/09 12/14/10 2111/01/04- -

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
12/2010.

06/13/05 Okada Trucking
Co Ltd

0 12/15/09 12/14/10 2111/01/04-

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
2011.

06/13/05 Okada Trucking
Co Ltd

0 511/01/04- -

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
2011.

06/13/05 Okada Trucking
Co Ltd

0 011/01/04- - -
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CIP Quarterly Status Report

HONOLULU ZOO IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01097Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
217

0
123

300

Approp
Curr Year

dollars in thousands

25
85

30
1,085

6,713

Approp
Prior Years
Since FY 98

7,938 660

08/05/02

01/24/02

08/05/02

Start
Date

Completion
Date

Percent of
Completion

07/30/03

02/22/02
07/30/03

50

45
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection and related equipment for Zoo improvements.

4

council
district

Honolulu Zoo Commissary And
Employee Lounge

project complete but some warranty/corrective
issue remainsYamasato

Fujiwara Higa
& Associates
Inc

01/24/02 02/22/02
Allied
Construction Inc90

08/05/02 07/30/03 10011/12/010- - -04

Honolulu Zoo Improvements, FY
2010 - 2011

Consultant selected for FY2010 improvements.
WTN
Architecture,
LLC

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Improvements, FY
2010

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Honolulu Zoo Emergency
Improvements to Lion Exhibit

DES managed project.0 0- - - - - - - -

Honolulu Zoo Emergency
Improvements to Lion Exhibit

DES managed project.0 0- - - - - - - -

Honolulu Zoo AZA
Improvements, FY 2009

Funds to be used for emergency repairs.0 0- - - - - - - -

Honolulu Zoo Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -
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CIP Quarterly Status Report

HONOLULU ZOO-HIPPO FILTRATION SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09038Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter: Contact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

08/03/10

Start
Date

Completion
Date

Percent of
Completion

10/14/11

0

60
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/18/10 08/03/10 100

Design hippo filtration system and related improvements.

4

council
district

Honolulu Zoo - Hippo Filtration
System

design ongoing.
Limtiaco
Consulting
Group (The)

08/03/10 10/14/11 60
008/03/11 - - -02/18/10 08/03/10 100-04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo - Hippo Filtration
System

Contract executed 2/9/10. NTP on 2/18/09.
Decleration of Exemption for EA filed 4/21/10. Draft
amendment 1 being routed for review.

Limtiaco
Consulting
Group (The)

0 008/03/11- - - - -

Honolulu Zoo - Hippo Filtration
System

Contract executed 2/9/10. NTP on 2/18/09.
Decleration of Exemption for EA filed 4/21/10.
Consultant revising pre-final letter report.

Limtiaco
Consulting
Group (The)

0 0- - - - - - -

Honolulu Zoo - Hippo Filtration
System

consultant contract executed.Limtiaco
Consulting
Group (The)

0 0- - - - - - -

Honolulu Zoo - Hippo Filtration
System

Consultant selected.  Consultant procurement
process ongoing.

Limtiaco
Consulting
Group (The)

0 0- - - - - - -
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CIP Quarterly Status Report

HONOLULU ZOO-PARKING LOT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09035Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

10

800

Approp
Prior Years
Since FY 98

810 0

11/24/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construction funds for the reconstruction of  the Zoo parking lot.

4

council
district

Honolulu Zoo Parking Lot
Improvements

design ongoing.  Anticipate project to bid in 2010.
Austin
Tsutsumi &
Associates Inc

11/24/10 0
005/19/11

-
- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HONOWAI NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09046Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

10
10

5

225

Approp
Prior Years
Since FY 98

250 0

09/07/10

06/21/10

09/07/10

Start
Date

Completion
Date

Percent of
Completion

02/03/11
02/03/11

42

0
42

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Honowai Neighborhood Park  in Waipahu.

9

council
district

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

Construction ongoing. Anticipated completion is
2/2011.Inhouse

Site Engineering
Inc0

09/07/10 02/03/11 8405/24/10
- -

0- - -09

Honowai Neighborhood Park
Field Improvements

Design ongoing, pending construction funding.
Kwock
Associates Inc

06/21/10 0
0

-
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

NTP issued for 9/7/2010.  anticipated completion is
2/2011

Inhouse Site Engineering
Inc

0 09/07/10 02/03/11 005/24/10-

Honowai Neighborhood Park
Field Improvements

design ongoing.Kwock
Associates Inc

06/21/10 0 0- - - - - -

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

construction start pending executed contractInhouse Site Engineering
Inc

0 005/24/10- -

Honowai Neighborhood Park
Field Improvements

Consultant contract executed for water system
improvements.

Kwock
Associates Inc

06/21/10 0 0- - - - - - -

Honowai Neighborhood Park
Field Improvements

Consultant procurement process ongoing for water
system improvements.

Kwock
Associates Inc

0 0- - - - - - -

Honowai Neighborhood Park
irrigation/ potable water
improvements

inhouse design ongoing.Inhouse 0 005/15/10- - - - - -
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CIP Quarterly Status Report

HONOWAI NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Honowai Neighborhood Park
Field Improvements

Consultant procurement process ongoing.Kwock
Associates Inc

0 005/15/10- - - - - -
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CIP Quarterly Status Report

JOGGING/WALKING PATH FOR PALAILAI NEIGHBORHOOD PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design jogging/walking path based on Master Plan for Palailai Neighborhood Park in Makakilo.

9

council
district

Palailai Neighborhood Park
Jogging/ Walking Path

Project is not recommended by DPR.  The
proposed jogging / walking path is not compatible
with the exiting ballfield layout.0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Palailai Neighborhood Park
Jogging/ Walking Path

Project is not recommended by DPR.  The
proposed jogging / walking path is not compatible
with the exiting ballfield layout.

0 0- - - - - - -
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CIP Quarterly Status Report

KAHALU'U COMMUNITY PARK (TMK: 4-7-012:002, 011, 024 POR. &
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98147Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

30

0

175

1,515

Approp
Prior Years
Since FY 98

1,720 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Additional construction funds needed for delay costs incurred  on project.

0

2

council
district

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.Hida Okamoto

& Associates
Inc

Site Engineering
Inc0

011/28/05
- -

- -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

yyContractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -

- -
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KAHALU'U COMMUNITY PARK (TMK: 4-7-012:002, 011, 024 POR. &
Department:  DESIGN AND CONSTRUCTION

Improvements Phase  2 Recommend terminate and re-bid project.Inc

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -
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CIP Quarterly Status Report

KAHE POINT BEACH PARK, (TMK: 9-2-03:15; 4.47 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

81005Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design reconstruction of park improvements.

1

council
district

Kahe Point Beach Park
Reconstruct Wastewater sytem

consultant selected.
Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahe Point Beach Park
Reconstruct Wastewater sytem

consultant procurement process needed.0 0- - - - - - -
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KAHUKU POLICE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01144Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

13
19

83

Approp
Prior Years
Since FY 98

115 0

10/13/09

10/11/06

10/13/09

Start
Date

Completion
Date

Percent of
Completion

01/10/10
01/10/10

98

99
98

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovations to windows, doors and frames which are rusted and falling apart.  To plan and design a new meeting room in front portion
of building.

2

council
district

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
04/2011, still waiting for bullet-resistive glass.Sansei

Architects
10/11/06

Brian’s
Contracting99

10/13/09 01/10/10 9810/29/07
-

0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
11/2010
Project delayed due to redesign of existing fire
alarm system.

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 9510/29/07-

Kahuku Police Station Interior
Improvements

Construction ongoing.Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 6510/29/07

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
3/2010

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 3610/29/07

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion dat
3/2010

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/1
0

3110/29/07
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KAILUA DISTRICT PARK, (TMK: 4-3-56:09; 18.6 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71418Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0
0

1,200

Approp
Curr Year

dollars in thousands

5
5

209
715

1,710

Approp
Prior Years
Since FY 98

2,644 1,210

02/15/08

11/24/06

02/15/08

Start
Date

Completion
Date

Percent of
Completion

10/11/08
10/11/08

50

48
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for replacement of softball field lighting and related improvements.

3

council
district

Kailua District Park Replace
Softball Field Lighting System

design ongoing. Project anticipated to bid using fy
2011 funds.Bennett

Engineers Inc
02/08/10 0

0
-

- - - -0- - -03

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.
Closeout in progress.Anbe Aruga &

Ishizu
Architects, Inc.

11/24/06
PER Inc

96
02/15/08 10/11/08 10011/27/06

-
0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Kailua District Park Replace
Softball Field Lighting System

design ongoing. Project anticipated to bid using fy
2011 funds.

Bennett
Engineers Inc

02/08/10 0 0- - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.
Closeout in progress.

Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06-

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punchlist items remain.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06
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KAILUA DISTRICT PARK, (TMK: 4-3-56:09; 18.6 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Anticipated completion 2/2010.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/0
8

9911/27/06
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KAILUA POLICE STATION ADDITION AND PARKING  LOT EXPANSION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09043Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

100
100

Approp
Prior Years
Since FY 98

200 0

01/20/10

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a second floor addition at the Kailua Police Station  and for an additional aparking lot at the rear of the facility

3

council
district

Kailua Police Station 2nd Floor
Addition

Study  to look at second floor addition at the Kailua
Police Station ongoing.Lou Chan &

Associates Inc
0

0
- -

- - - -0- - -03

Kailua Police Station parking lot
expansion

design ongoing.
Lou Chan &
Associates Inc

01/20/10 10
008/01/11

-
- - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

01/20/10 10 0- - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

01/20/10 10 0- - - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -
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KAILUA POLICE STATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

10
100

800

Approp
Prior Years
Since FY 98

910 0

03/11/10

Start
Date

Completion
Date

Percent of
Completion

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, and construct various improvements to include roof replacement and air conditioner relocation.

3

council
district

Kailua Police Station
Improvements

Consultant contract executed.  Construction funds
to be programmed in fy 2012Bowers +

Kubota
Management,
Inc

03/11/10 10
006/01/11

-
- - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Police Station
Improvements

Consultant contract executed.  Construction funds
to be programmed in fy 2012

Bowers +
Kubota
Management,
Inc.

03/11/10 10 0- - - - - -

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

03/11/10 10 012/15/10- - - - - -

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

0 005/03/10- - - - - -

Kailua Police Station, Replace
Air Condition Unit and Reroofing

project completed 12/09Inhouse Certified
Construction Inc

0 09/08/09 12/06/09 10002/12/09-

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

0 005/03/10- - - - - -

Kailua Police Station, Replace
Air Condition Unit and Reroofing

project completed 12/09Inhouse Certified
Construction Inc

0 09/08/09 12/06/0
9

10002/12/09
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KAILUA ROAD DRAINAGE IMPROVEMENTS, KAILUA, TMK: 4-2-01.
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98506Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

250

20
0

100

3,400

Approp
Prior Years
Since FY 98

3,770 0

09/30/98

Start
Date

Completion
Date

Percent of
Completion

0

80
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Supplemental funds for design and construction of theimprovements.

0

3

council
district

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.Kim & Shiroma

Engineers Inc
09/30/98 80

0
-

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim & Shiroma
Engineers Inc

09/30/98 80 0- - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -
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KALAELOA REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02088Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
0

0

Approp
Curr Year

dollars in thousands

151
150

899

Approp
Prior Years
Since FY 98

1,200 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare a park master plan.

1

council
district

Kalaeloa Regional Park Master
Plan

consultant to be selected
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalaeloa Regional Park Master
Plan

consultant to be selected0 0- - - - - - -
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KALIHI POLICE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10109Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0
0

500

Approp
Curr Year

dollars in thousands

0

10
65

0

Approp
Prior Years
Since FY 98

75 550

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for shower improvements.

6

council
district

Kalihi Police Station, Locker room
Improvements

design ongoing.  project to bid using fy 2011 funds.
GYA Architects
Inc

0
0

- -
- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalihi Police Station, Shower
Room Improvements

Consultant selected; consultant procurement
process ongoing.

GYA Architects
Inc

0 0- - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected; consultant procurement
process ongoing.

GYA Architects
Inc

0 0- - - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected, design ongoing.GYA
Architects Inc

0 0- - - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected, design ongoing.GYA
Architects Inc

0 0- - - - - - -
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KALIHI VALLEY DISTRICT PARK - REPLACEMENT OF  PRIMARY SWITCHGEAR/METERING CABINET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09024Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

5

795

Approp
Curr Year

dollars in thousands

0

80

0

Approp
Prior Years
Since FY 98

80 850

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for replacement of primary switchgear/metering cabinet.

6

council
district

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

consultant selection procedures started.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -
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KAMAMALU NEIGHBORHOOD PARK, (5.27 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

96106Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

12Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

0
250

Approp
Prior Years
Since FY 98

250 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Funds to design park improvements such as upgrade of  playcourts and tennis court lighting system.

6

council
district

Kamamalu Neighborhood Park
Play court Lighting

consultant contract needs to be procured.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamamalu Neighborhood Park
Play court Lighting

consultant contract needs to be procured.0 0- - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -
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KAMEHAMEHA HIGHWAY BRIDGE OVER HEEIA STREAM REHABILITATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03078Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

400

20
10

450

4,400

Approp
Prior Years
Since FY 98

5,280 0

09/13/10

11/19/07

09/13/10

Start
Date

Completion
Date

Percent of
Completion

05/10/11
05/10/11

40

100
40

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, design, construct and inspect bridge rehabilitation.

0

3

council
district

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

Anticipated completion 5/2011.
Nagamine
Okawa
Engineers Inc

11/19/07
Triton Marine
Construction
Corp100

09/13/10 05/10/11 4004/12/10
-

0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

Anticipated completion 5/2011.Nagamine
Okawa
Engineers Inc

11/19/07 Triton Marine
Construction
Corp

100 09/13/10 05/10/11 1004/12/10-

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

NTP pending executed contract.Nagamine
Okawa
Engineers Inc

11/19/07 Triton Marine
Construction

0 004/12/10- -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation
(Bridge 419)

Design ongoing.  Anticipate project to bid using fy
2010 funds.

Nagamine
Okawa
Engineers Inc

11/19/07 0 004/12/10- - - - - -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation
(Bridge 419)

Design ongoing.  Anticipate project to bid using fy
2010 funds.

Nagamine
Okawa
Engineers Inc

11/19/07 0 003/12/10- - - - - -
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KAMEHAMEHA HIGHWAY STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08038Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

500

Approp
Curr Year

dollars in thousands

100

0

Approp
Prior Years
Since FY 98

100 500

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct street lighting improvements.

7

council
district

Kamehameha Highway Street
Lighting Improvements

The design has been place on hold until MED can
standardize the street lighting criteria.MK Engineers

Inc
01/21/09 0

0
-

- - - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -
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KAMILOIKI STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00034Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2001Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

60

0

Approp
Prior Years
Since FY 98

60 0

08/31/01

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design dredging improvements.

4

council
district

Kamiloiki Stream Dredging Project is on hold; additional design funds required.
Fukunaga &
Assoc Inc

08/31/01 0
0

-
- - - -100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - -

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - - -
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KANEOHE STREAM BANK RESTORATION NEAR KEOLE PLACE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98514Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

350

100

3,500

Approp
Prior Years
Since FY 98

3,950 0

07/01/98

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect stream bank improvements.

3

council
district

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Funds to be programmed in
2013.KWOCK

ASSOCIATES
INC

07/01/98 80
0

-
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments received
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in 2012

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments received
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in 2012

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments recieved
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in future year

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments recieved
by Federal and State agencies delayed approval o
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in future year

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -
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KANEWAI COMMUNITY PARK, UNIVERSITY (TMK 2-8-29:011 & 004; 9.314 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94100Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

217

25
185

774

Approp
Curr Year

dollars in thousands

0

0
390

1,942

Approp
Prior Years
Since FY 98

2,332 1,201

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, reconstruct and inspect improvements such as retaining walls, playcourts, lighting systems, multi-purpose building, comfort station, and
other related improvements.

4

council
district

Kanewai Community Park -
Retaining Wall Improvements

2010 construction funds may lapse.  Insufficient
time to bid out project-Encountered problems with
electrical conduits.  Working with HECO to resolve.Randal S

Furomoto &
Associates Inc

03/15/10 0
010/30/11

-
- - -0- - -04

Kanewai Community Park
Reconstruction of playcourts and
lighting system

consultant procurement process ongoing.
06/14/10 0

004/15/11
- -

- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.  Anticipated to bid using FY 2010
funds.

Randal S
Furomoto &
Associates Inc

03/15/10 0 010/30/10- - - - -

Kanewai Community Park
playcourt lighting system

Consultant procurement process ongoing.0 0- - - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

Design ongoing.Randal S
Furomoto &
Associates Inc

06/14/10 0 011/15/10- - - - -

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.  Anticipated to bid using FY 2010
funds.

Randal S
Furomoto &
Associates Inc

03/15/10 0 006/30/10- - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

Design ongoing.Randal S
Furomoto &
Associates Inc

06/14/10 0 011/15/10- - - - - -

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.Randal S
Furomoto &
Associates Inc

03/15/10 0 006/30/10- - - - - -
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KANEWAI COMMUNITY PARK, UNIVERSITY (TMK 2-8-29:011 & 004; 9.314 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Kanewai Community Park
Walkway Wall Reconstruction

consultant contract executed.Randal S
Furomoto &
Associates Inc

0 011/15/10- - - - - -

Kanewai Community Park -
Retaining Wall Improvements

consultant selected.  Consultant procurement
process ongoing.

Randal S
Furomoto &
Associates Inc

0 006/30/10- - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

consultant selected. Consultant procurement
process ongoing.

Randal S
Furomoto &
Associates Inc

0 011/15/10- - - - - -
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KAOMA'AIKU NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09057Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

25
25

Approp
Prior Years
Since FY 98

50 0

03/02/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Kaoma'aiku Neighborhood  Park in Mililani.

9

council
district

Kaoma'aiku Neighborhood Park
Drainage Study

DPR requests DDC hold on work on this project.
DPR does not support this project due to safety
concern and budget priorities.  They will advise
DDC on how to proceed.

Okahara &
Associates Inc

03/02/09 0
0

-
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaoma'aiku Neighborhood Park
Drainage Study

planning and design ongoing.Okahara &
Associates Inc

03/02/09 0 0- - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -
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KAPIOLANI BOULEVARD RECONSTRUCTION SOUTH STREET TO PENSACOLA STREET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05006Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

3,000

16,185

Approp
Prior Years
Since FY 98

19,185 0

03/25/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct and inspect roadway improvements.

5

council
district

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.PB Americas,

Inc.
03/25/09 0

003/17/11
-

- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB Americas,
Inc.

03/25/09 0 002/03/11- - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB Americas,
Inc.

03/25/09 0 012/16/10- - - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB America 03/25/09 0 012/16/10- - - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB America 03/25/09 0 012/16/10- - - - - -
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KAPIOLANI REGIONAL PARK - WAIKIKI SHELL PARKING LOT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

75054Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

0
25

2,000

Approp
Curr Year

dollars in thousands

0

5
535

700

Approp
Prior Years
Since FY 98

1,240 2,325

09/01/08

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design, construct and provide construction inspection for the reconstruction of the parking lot.

4

council
district

Kapiolani Regional Park
Reconstruction Of Parking Lot

Design ongoing.  Project to bid out in 2011.
PAREN Inc
Dba Park
Engineering

09/01/08 30
010/01/11

-
- - -100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 fundsPAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -
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KAPIOLANI REGIONAL PARK BAND STAND REDEVELOPMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99018Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

650

Approp
Curr Year

dollars in thousands

57

100

1,919

Approp
Prior Years
Since FY 98

2,076 700

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for Kapiolani Bandstand renovations.

4

council
district

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Project to bid using FY2011
funds.Ushijima

Architects Inc
80

003/16/11
- -

- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

75 005/23/11- - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

70 0- - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

0 0- - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.Ushijima
Architects Inc

0 0- - - - - - -
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KAPOLEI COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01068Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

Approp
Curr Year

dollars in thousands

175

175

Approp
Prior Years
Since FY 98

350 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design ballfield improvements.

1

council
district

Kapolei Community Park Ballfield
Improvements

Project may not be needed.  Current irrigation
problems may be due to excessive herbicides.
DPR to resolve problem inhouse. DPR to do
herbicide testing and use activated charcoal to
neutralize herbicide.

Alpha
Engineers, Inc.

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers, Inc.

0 0- - - - - -

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers, Inc.

0 0- - - - - - -

Kapolei Community Park
Ballfield Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers,
Inc.

0 0- - - - - - -

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers,
Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

KAPOLEI CONSOLIDATED CORPORATION YARD
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95006Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50
50

0
200

250

Approp
Curr Year

dollars in thousands

195
200
100

265
501

16,070

Approp
Prior Years
Since FY 98

17,331 600

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design final phase of the master planned corporation yard which includes Automotive Engineering Services (AES) fueling and vehicle wash facilities,
construct phase 2 improvements which includes a Drivers Training Facility, and provide related construction inspection, equipment and relocation.

1

council
district

Kapolei Consolidated Corporation
Yard ph II (portion rebid)

Project to be rebid.
0

0
- - -

- - - -0- - -01

Kapolei Consolidated Corporation
Yard Phase III - AES Fueling
Facility & Vehicle Wash Facility &
portion of driver’s training facility

consultant procurement process ongoing
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Consolidated Corporation
Yard ph II (portion rebid)

Project to be rebid.0 0- - - - - - -

Kapolei Consolidated Corporation
Yard Phase III - AES Fueling
Facility & Vehicle Wash Facility &
portion of driver’s training facility

consultant procurement process ongoing0 0- - - - - - -

Kapolei Consolidated Corporation
Yard Phase II - Driver's Training
Facility

Bid protested; funds lapsed.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 004/26/10- -

Kapolei Consolidated
Corporation Yard Phase II -
Driver's Training Facility

project to be advertised to bid on 4/26/2010Anbe Aruga &
Ishizu
Architects, Inc.

0 004/26/10- - - - - -

Kapolei Consolidated
Corporation Yard Phase II -
Driver's Training Facility

design ongoing.  Project to bid using fy 2009/ 2010
funds

Anbe Aruga &
Ishizu
Architects, Inc.

0 005/15/10- - - - - -
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CIP Quarterly Status Report

KAPOLEI PARKWAY CONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11028Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

2,150

1

16,399

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 18,550

08/09/10
08/09/10

Start
Date

Completion
Date

Percent of
Completion

12/31/10
12/31/10

98

100
98

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect an extension of the existing Kapolei Parkway and adjoining roadways.

1

council
district

Kapolei City - Urban Core 4
Roads, City Phase

project substantially completed. Landscape
maintenance period ongoing.Engineering

Concepts Inc

Delta
Construction
Corporation100

08/09/10 12/31/10 98
- -

-0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei City - Urban Core 4
Roads, City Phase

construction ongoing.  Anticipated finish is 11/2010.Engineering
Concepts Inc

Delta
Construction
Corporation

100 08/09/10 11/06/10 75- -
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KAPOLEI POLICE STATION - ALTERNATE  COMMUNICATIONS CENTER AIR CONDITIONING SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

25

Approp
Prior Years
Since FY 98

25 0

07/26/10

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan a back-up air conditioning system for the alternate  dispatch center.

1

council
district

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

Design ongoing.
Lange
Motonaga Inc

07/26/10 1
005/15/11

-
- - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

Design ongoing.Lange
Motonaga Inc

07/26/10 1 0- - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant contract executed.Lange
Motonaga Inc

0 0- - - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant selection process ongoing0 0- - - - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant selection process ongoing0 0- - - - - - - -
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KAPOLEI REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

73116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
125

0
0

125

Approp
Curr Year

dollars in thousands

0
25

0
455

3,720

Approp
Prior Years
Since FY 98

4,200 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct irrigation for 2nd Comfort Station and other improvements for Kapolei Regional Park.

1

council
district

Kapolei Regional Park
Landscape Improvements

inhouse design ongoing.
inhouse 0

0
- -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Regional Park
Landscape Improvements

inhouse design ongoing.inhouse 0 0- - - - - -

Kapolei Regional Park
Construction of Comfort Station

Pre-Final inspection scheduled for 7/21/10.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/07 9512/04/00

Kapolei Regional Park
Construction of Comfort Station

Anticipated 5/2010 completion date.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/07 7612/04/00

Kapolei Regional Park
Construction of Comfort Station

Anticipated 3/2010 completion date.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/0
7

7612/04/00
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KAPUNAHALA STREAM FLOOD CONTROL PROJECT, KANEOHE, TMK:4-5-23 & 24.
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98503Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

325
25

Approp
Prior Years
Since FY 98

350 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

06/01/05 03/25/11 85

Plan flood control improvements.

3

council
district

Kapunahala Stream Flood Control Project on-going. Prefinal study under review by
DDC.

AECOM
Pacific Inc.

0

0

- -

- - - -State Of
Hawaii

06/01/05 03/25/11 8503

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapunahala Stream Flood Control planning phase ongoing. FHWA funds will not be
used.

AECOM
Pacific Inc.

0 0- - - - - -

Kapunahala Stream Flood Control planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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KAUPUNI NEIGHBORHOOD PARK - WAIANAE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02067Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

200

Approp
Curr Year

dollars in thousands

55

20
310

3,425

Approp
Prior Years
Since FY 98

3,810 200

10/06/10

08/01/09

10/06/10

Start
Date

Completion
Date

Percent of
Completion

05/03/11
05/03/11

22

0
22

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/09 09/01/09 0

Construction funds for the completion of the Phase 1 master planned improvements.

1

council
district

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

construction ongoing.  Anticipated completion
5/2011R M Towill

Corporation
08/01/09

Henrys
Equipment
Rental & Sales
Inc

0
10/06/10 05/03/11 2205/06/10

-
08/01/09 09/01/09 0-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

construction ongoing.  Anticipated completion
5/2011

R M Towill
Corporation

08/01/09 Henrys
Equipment
Rental & Sales
Inc

0 10/06/10 05/03/11 005/06/10-

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

Start of construction pending executed contract.R M Towill
Corporation

08/01/09 Henrys
Equipment
Rental & Sales
Inc

0 005/06/10- -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009 (Phase 1)

consultant contract executed.  Construction to bid
using fy 2009-2010 funds.

R M Towill
Corporation

08/01/09 0 004/30/10- - - - - -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009 (Phase 1)

consultant contract executed.  Construction to bid
using fy 2010 funds.

R M Towill
Corporation

08/01/09 0 003/01/10- - - - - -
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KAWA STREAM AND DITCH IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

200
160

Approp
Prior Years
Since FY 98

360 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/01/08 04/01/11 95

Plan and design improvements.

3

council
district

Kawa Stream and Ditch
Improvements

planning  phase ongoing.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -01/01/08 04/01/11 95-03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

07/01/10 0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

03/01/10 0 0- - - - - - -
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KAWAI NUI MODEL AIRPLANE FIELD, KAILUA
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03102Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

50

Approp
Curr Year

dollars in thousands

50
50

250

Approp
Prior Years
Since FY 98

350 50

08/16/10

07/06/06

08/16/10

Start
Date

Completion
Date

Percent of
Completion

02/11/11

06/01/07
02/11/11

38

5
38

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/03 12/31/08 95

Provide additional construction funds for cost incurred due to project delays (comfort station and parking lot).

3

council
district

Kawai Nui Model Airplane Field -
Comfort Station and Parking

NTP issued for 8/2010. anticipated finish 05/2011.
Pacific
Architects Inc

07/06/06 06/01/07
Kaikor
Construction
Company Inc5

08/16/10 02/11/11 3812/07/0712/31/03 12/31/08 95-03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawai Nui Model Airplane Field -
Comfort Station and Parking

NTP issued for 8/2010. anticipated finish 2/2011Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 08/16/10 02/11/11 012/07/07

Kawai Nui Model Airplane Field -
Comfort Station and Parking

6/24/2010 preconstruction meeting held.  Start date
to be determined.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Start of construction pending Building Department
approval on precast comfort station.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Start of construction pending Building Department
approval on precast comfort station.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -
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KAWAILOA BEACH PARK (CHUN'S REEF) COMPLEX
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04079Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

90
110

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/15/04 12/14/05 100

Determine and define the master plan and design masterplanned park improvements accordingly.

2

council
district

Kawailoa Beach Park Master plan
Improvements

pending design funds.
Group 70
International
Inc

0
0

- -
- - - -12/15/04 12/14/05 100-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Beach Park Master plan
Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master plan
Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -

Kawailoa Beach Park Master
plan Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -

Kawailoa Beach Park Master
plan Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -
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KAWAILOA ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11095Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
49

1

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct drainage improvements

3

council
district

Kawailoa Road Drainage
Improvements, Kailua

DPR to mitigate drainage problem.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Road Drainage
Improvements, Kailua

DPR to mitigate drainage problems.0 0- - - - - - -
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KEEHI LAGOON BEACH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07048Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

19Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements to roadway barriers, roadway and parking lots.

7

council
district

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.Austin

Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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KIIKII-KAUKONAHUA STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02001Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/15/08 03/15/10 90

Plan stream dredging.

2

council
district

Dredging of Streams from
Kahaluu to Waialua

The Study is currently in the pre-final stage. A final
review of the report is underway and the Study is
expected to be completed by March 2011.Oceanit

Laboratories
Inc

0
0

- -
- - - -01/15/08 03/15/10 90-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Consultant to begin
hydraulic analysis of streams. Anticipate study to
be completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Consultant to begin
hydraulic analysis of streams. Anticipate study to
be completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Anticipate study to be
completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Anticipate study to be
completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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KINAU STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06030Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

120

Approp
Prior Years
Since FY 98

120 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

5

council
district

Kinau Street Lighting
Improvements

consultant contract executed.
ECS Inc 0

0
- -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -
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KIONAOLE ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10108Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
90

0

Approp
Curr Year

dollars in thousands

1

1
87

1

Approp
Prior Years
Since FY 98

90 90

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

3

council
district

Kionaole Road Street Lighting design ongoing.
MK Engineers
Inc.

0
0

- -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kionaole Road Street Lighting consultant selected.MK Engineers
Inc.

0 0- - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -
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KUAHEA STREET AREA MOVEMENT, PALOLO VALLEY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

97504Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

250

250
250

1,750

4,500

Approp
Prior Years
Since FY 98

7,000 0

06/01/08

Start
Date

Completion
Date

Percent of
Completion

0

11
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct roadway, underground utilities, and  slope stabilization improvements.  The project qualifies for State  financing and/or
reimbursement.

0

5

council
district

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.  2010 state funds not needed.
AECOM
Pacific Inc.

06/01/08 11
006/01/12

-
- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.  2010 state funds not needed.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 1 006/01/12- - - - - -
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KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95201Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0
0

0
0

0

Approp
Curr Year

dollars in thousands

90
223

3,500

305

70
1,055

13,880

Approp
Prior Years
Since FY 98

19,123 0

01/08/10

04/13/09

01/08/10

Start
Date

Completion
Date

Percent of
Completion

07/06/11
07/06/11

32

0
32

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquisition of fee interest, design, construct renovation  improvements, provide construction inspection and  relocation assistance.

0

3

council
district

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.Awa &

Associates

Jeffrey Nishi And
Associates/
Architects0

0
- -

- - -0- - -03

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

Construction ongoing.  Anticipated completion
7/2011.Lange

Motonaga Inc
04/13/09

Ralph S Inouye
Company Ltd1

01/08/10 07/06/11 9505/04/09
-

0- - -03

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.Awa &

Associates
0

0
- -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

Construction ongoing.  Anticipated completion
7/2011.

Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 9005/04/09-

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase 8

punchlist  ongoing. Anticipated finish date 72010Awa &
Associates

I2 Construction
Inc

0 10/13/09 05/10/10 9811/24/08

Kulana Nani Apartment Phase 7 -
Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date 7/2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/10 10004/13/09
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KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued.  currently processing submittals.Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase
8

Construction ongoing. Anticipated finish date
6/2010

Awa &
Associates

I2 Construction0 10/13/09 05/10/10 9011/24/08

Kulana Nani Apartment Phase 7
- Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date 7/2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/10 10004/13/09

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued.  currently processing submittals.Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase
8

Construction ongoing. Anticipated finish date
5/2010

Awa &
Associates

I2 Construction0 10/13/09 05/10/1
0

4711/24/08

Kulana Nani Apartment Phase 7
- Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date July 1, 2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/1
0

7504/13/09

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued for 2/2010Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/1
1

005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -
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KULIOUOU FLOOD CONTROL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04049Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

882

Approp
Prior Years
Since FY 98

882 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide the local match for a federal feasibility study with  the Corps of Engineers for flood control improvements.

4

council
district

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.
Army Corp of
Engineers

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control Request for payment from the COR has been
received for the remaining portion of the contract.
Payment to the CORP is currently in process with
City Purchasing.

Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control Request for payment from the CORP has been
received for the remaining portion of the contract o
$175,000.00.  Payment to the CORP is currently in
process with City Purchasing.

Army Corp of
Engineers

0 0- - - - - - -
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KULIOUOU NEIGHBORHOOD PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03096Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

75

750

Approp
Prior Years
Since FY 98

875 0

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and inspect tennis courts, basketball courts, softball field, restrooms and other related park improvements.

4

council
district

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.Randal S

Furomoto &
Associates Inc

30
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations
and ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -
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KULIOUOU STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08039Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

140

700

Approp
Prior Years
Since FY 98

840 0

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

4

council
district

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to community complaints, construction of
street lights deferred until City can no longer
properly maintain street lighting. FY 2009
construction funds lapsed.

MK Engineers
Inc

01/21/09 0
0

-
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 c funds lapsed

MK Engineers
Inc

01/21/09 0 0- - - - - -

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 c funds lapsed

MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kuliouou Street Lighting
Improvements (Kawaihae Street)

yy Due to complaints from the community
regarding the new street light standards, the
construction of street lights will be deferred until
City can no longer properly maintain the street
lighting system on these streets FY 2009

MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kuliouou Street Lighting
Improvements

Due to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longe
properly maintain the street lighting system on
these streets FY 2009 construction funds to lapse

MK Engineers
Inc

01/21/09 0 0- - - - - - -

150



CIP Quarterly Status Report

KUNAWAI NEIGHBORHOOD PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93080Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

14Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

5
115

Approp
Prior Years
Since FY 98

120 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design replacement of existing comfort station  and pavilion.

6

council
district

Kunawai Neighborhood Park
comfort station and pavilion
replacement

DPR does not want comfort station/ Pavilian at site.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.  DPR does not want comfort
station/ Pavilian at site.

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -
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LAIE CORPORATION YARD REPAIR OF ROOFS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11090Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
1

48

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Repair roofing for vehicles and equipment.

2

council
district

Laie Corporation Yard Repair of
Roofs

FY 2011 funds to lapse.  roof repair will be
incorporated into the Laie Corporation yard0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Laie Corporation Yard Repair of
Roofs

FY 2011 funds to lapse.  roof repair will be
incorporated into the Laie Corporation yard

0 0- - - - - - -
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LANAKILA DISTRICT PARK, LILIHA (TMK: 1-7-42:02; 3.9 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71449Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

50
20

75
630

1,110

Approp
Prior Years
Since FY 98

1,885 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide equipment and construction inspection for replacement of the softball field lights, a play apparatus, swing set, air
conditioning compressor, water heater and water cooler for gym.

7

council
district

Lanakila District Park Field Lights
and Improvements

Const to start in june 2011 after softball league
Bennett
Engineers Inc

Paul's Electrical
Service Inc0

004/29/09
- -

- -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Lanakila District Park Field Lights
and Improvements

Const to start in june 2011 after softball leagueBennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- - - -

Lanakila District Park Field Lights
and Improvements

NTP to be issued.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park Field
Lights and Improvements

Construction contract executed.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park Field Lights
and Improvements

Construction contract executed.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

Work completed. Prefinal inspection to be held on
02/10.

Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 06/15/09 10/12/0
9

9911/13/07
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LAND EXPENSES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71153Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Improvements,  Land AcquisitionProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8736

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION 25

Approp
Curr Year

dollars in thousands

11,635

265

Approp
Prior Years
Since FY 98

11,900 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for incidental land expenses such as for unforeseen additional lands and easements, temporary easements, appraisals, relocation
assistance, document fees, and other related land expenses involving CIP projects and other related land related services, such as appraisals of city-
owned properties for sale and/or disposition, including the City's housing buy back program shared appreciation.

225

99

council
district

Miscellaneous Land Acquisition ongoing.
Inhouse 0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - -

Varona Villages Subdivision
Survey and Mapping

Contract executed for surveyor to set property
boundaries for subdivision

0 0- - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

Varona Villages Subdivision
Survey and Mapping

Contract executed for surveyor to set property
boundaries for subdivision

0 0- - - - - - - -

City and County of Honolulu
Deed Restriction (Buy Back
Program)

ongoing.0 0- - - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

- - - - - - -
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LAND EXPENSES
Department:  DESIGN AND CONSTRUCTION
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LEEWARD COAST PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07078Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
5

5
80

900

Approp
Curr Year

dollars in thousands

15
30

15
240

2,200

Approp
Prior Years
Since FY 98

2,500 1,000

11/19/10
11/19/10

Start
Date

Completion
Date

Percent of
Completion

04/02/11
04/02/11

2

4
2

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

4

Plan, design, construct and provide construction inspection and related equipment for improvements to parks in Makakilo and from Kapolei to Kaena
Point.

1

council
district

Leeward Coast Park
Improvements to Various
Facilities, FY 2010

consultant selection process ongoing.
0

0
- - -

- - - -0- - -01

Leeward Coast Park
Improvements, FY 2011

consultant selected.
Awa &
Associates,
LLC

0
0

- -
- - - -0- - -01

Maili Beach Park Parking
Expansion 2

consultant selected.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -01

Makakilo Community Park -
Refurbish Playcourts

Construction ongoing.  Anticipated completion date
4/2011.Inhouse

Perfecto
Engineering &
Construction0

01/03/11 04/02/11 1205/10/10
- -

0- - -01

Nanakuli Beach Park -
Design/Build Play Apparatus

anticipated completion 3/2011.IPR Inc.
20

11/19/10 03/18/11 005/10/10
- - -

20- - -01

2011 1st Quarter

Leeward Coast Park
Improvements to Various
Facilities, FY 2010

consultant selection process ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Leeward Coast Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Maili Beach Park Parking
Expansion 2

consultant selection process ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - -
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LEEWARD COAST PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Makakilo Community Park -
Refurbish Playcourts

preconstruction meeting held.Inhouse Perfecto
Engineering &
Construction

0 005/10/10- - - -

Nanakuli Beach Park -
Design/Build Play Apparatus

construction contract executed.IPR Inc.20 005/10/10- - - - -

Leeward Coast Park
Improvements, FY 2010

AV processed for consultant contract.0 0- - - - - - - -

Makakilo Community Park -
Refurbish Playcourts

start of construction pending executed contract.Inhouse Perfecto
Engineering &
Construction

0 005/10/10- -

Nanakuli Beach Park -
Design/Build Play Apparatus

Project bid.  Start of construction pending executed
contract.

IPR Inc.20 005/10/10- - -

Leeward Coast Park
Improvements, FY 2010

scope to be determined for FY 2010 projects.0 0- - - - - - - -

Maili Beach Park Parking Lot
Expansion

Construction complete. One item remaining on
punchlist.

Austin
Tsutsumi &
Associates Inc

Henrys
Equipment Rental
& Sales Inc

100 09/08/09 03/06/10 9911/19/07-

Makakilo Community Park
Refurbish Play Courts

Design to be done inhouse.Inhouse 0 005/15/10- - - - - -

Nanakuli Beach Park Play
Apparatus Design Build

part of leeward coast benefit package.
construction in FY 2009
equipment selection being finalized

20 005/03/10- - - - - - -

Leeward Coast Park
Improvements, FY 2010

scope to be determined for FY 2010 projects.0 0- - - - - - - -

Maili Beach Park Parking Lot
Expansion

Construction ongoing.  Anticipated completion
3/2010.

Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

100 09/08/09 03/06/1
0

9911/19/07

Makakilo Community Park
Refurbish Play Courts

Design to be done inhouse.Inhouse 0 005/15/10- - - - - -

Nanakuli Beach Park Play
Apparatus Design Build

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

20 004/15/10- - - - - -
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CIP Quarterly Status Report

LILIPUNA ROAD SIDEWALKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11093Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
24

1

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct sidewalks along various areas of Lilipuna Road.

3

council
district

Lilipuna Road Sidewalks DDC’s posiiton that project should go via ID prcess.
If funding via “safe routes to school” DTS should
look at traffic safety issues which may result in
other improvements other than sidewalks

0
0

- - -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Lilipuna Road Sidewalks DDC’s posiiton that project should go via ID prcess.
If funding via “safe routes to school” DTS should
look at traffic safety issues which may result in
other improvements other than sidewalks

0 0- - - - - - -
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99310Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

195

3,145

Approp
Prior Years
Since FY 98

3,340 0

04/06/09

03/01/00

04/06/09

Start
Date

Completion
Date

Percent of
Completion

03/29/10
03/29/10

30

5
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

4

council
district

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.Nakayama,

Oyama &
Assoc

03/01/00
Paul's Electrical
Service Inc10

04/06/09 09/02/09 6011/13/06
-

0- - -04

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.
Nakayama,
Oyama &
Assoc

Jack Endo
Electric Inc0

10/01/09 03/29/10 004/22/09
- -

0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 6011/13/06-

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.Nakayama,
Oyama &
Assoc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09-

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 6011/13/06

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

New lights on Lunalilo Hm Rd from Kalanianaole
Hwy to the mauka Kaumakani St. intersection are
on and the old pole and lights have been removed.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 8011/13/06

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09
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CIP Quarterly Status Report

LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Construction  is currently on hold pending outcome
of phase 1.  Anticipate activating lights in Spring o
2010.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/0
9

2011/13/06

Lunalilo Home Road Street
Lighting Improvements

construction ongoing.  anticipate lights to be
activated Spring 2010.

Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/1
0

2004/22/09
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CIP Quarterly Status Report

MAKAPUU BEACH PARK ENCLOSURES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11114Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

50

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct gates and enclosures for the restroomsand open air roof.

3

council
district

Makapuu Beach Park Enclosures Fy 2011 project not started.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Makapuu Beach Park Enclosures Fy 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

MANANA CORPORATION YARD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09025Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan a new corporation yard at Manana.

8

council
district

Manana Corporation Yard
Improvements

planning phase ongoing.

0

0

- - -

- - - -Wilson
Okamoto &
Associates Inc

0- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manana Corporation Yard
Improvements

planning phase ongoing.0 0- - - - - - -

Manana Corporation Yard
Improvements

Additional planning funds required to incorporate
DPR facilities.

0 0- - - - - - - -

Manana Corporation Yard
Improvements

consultant selected.  Additional planning funds
required to incorporate DPR facilities.  Additional
funds requested in fy 2011

0 0- - - - - - - -

Manana Corporation Yard
Improvements

consultant selected.  Additional planning funds
required to incorporate DPR facilities.

0 0- - - - - - - -
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CIP Quarterly Status Report

MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98524Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

1,640

1,033

50

622

15,200

Approp
Prior Years
Since FY 98

18,545 0

11/16/09

01/02/05

11/16/09

Start
Date

Completion
Date

Percent of
Completion

12/15/10

08/13/09
12/15/10

37

50
37

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/01/03 04/30/11 50

Design and construct infrastructure improvements.

0

8

council
district

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
3/2011.Engineering

Concepts Inc
01/02/05 08/13/09

57 Builders Ltd.
100

11/16/09 12/15/10 7511/13/070- - -08

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.Engineering

Concepts Inc
0

0
- -

- - - -02/01/03 04/30/11 99-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
2/2011.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 5911/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 3611/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 2311/13/07-

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/1
0

611/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -
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MANOA STREAM TRIBUTARY RETAINING WALL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02030Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

0

5

250

140

Approp
Prior Years
Since FY 98

395 0

06/01/10

Start
Date

Completion
Date

Percent of
Completion

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design a stream retaining wall.

0

5

council
district

Manoa Stream Tributary
Retaining Wall

Design phase ongoing. Preliminary design
received.AECOM

Pacific Inc.
06/01/10 10

0
-

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manoa Stream Tributary
Retaining Wall

Design phase ongoing. Schematic design draft
received.

AECOM
Pacific Inc.

06/01/10 5 0- - - - - -

Manoa Stream Tributary
Retaining Wall

Site survey’s ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Manoa Stream Tributary
Retaining Wall

consultant procurement process ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Manoa Stream Tributary
Retaining Wall

consultant procurement process ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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MANOA VALLEY FLOOD CONTROL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06021Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

200
400

Approp
Prior Years
Since FY 98

600 0

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

50
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/31/06 12/31/09 100

Design drainage improvements.

5

council
district

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.Shimabukuro

Endo &
Yoshizaki Inc

03/15/10 50
0

-
- - - -08/31/06 12/31/09 100-05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 40 0- - - - - -

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 35 0- - - - - - -

Manoa Valley Flood Control Drainage study is 99% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 0 0- - - - - - -

Manoa Valley Flood Control Drainage study is 99% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 0- - - - - - -
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MAUNA LAHILAHI BEACH PARK PROTECTIVE BREAKWATER
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00037Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90

10
100

1,500

Approp
Curr Year

dollars in thousands

20

236
176

1,295

Approp
Prior Years
Since FY 98

1,727 1,700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct protective breakwater for shoreline erosion control of beach area and provide construction inspection.

1

council
district

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction
anticipated to bid using fy 2011 funds.Oceanit

Laboratories
Inc

0
003/15/11

- -
- - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction
anticipated to bid using fy 2011 funds.

Oceanit
Laboratories
Inc

0 011/15/10- - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction funds
requested in FY 2011.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Permits expected to be obtained spring 2010.
Preliminary plans completed.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Permits expected to be obtained spring 2010.
Preliminary plans completed.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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MAUNA LAHILAHI BEACH PARK-DRY STACK ROCKWALL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06142Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

50

150

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and construct mitigation measures, such as a Dry Stack Rock wall, which will prevent the continued erosion and unearthing of Native Hawaiian
Burials located at the park site.

1

council
district

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant unable to determine scope.  Consider
canceling this project.Oceanit

Laboratories
Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant unable to determine scope.  Consider
canceling this project.

Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park -
Dry Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

85089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

555

175
520

6,115

Approp
Prior Years
Since FY 98

7,365 0

05/27/08

12/07/06

05/27/08

Start
Date

Completion
Date

Percent of
Completion

10/29/10
10/29/10

38

0
38

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/29/06 19

Provide design, construction and inspection funds for park  improvements such as renovation of gym and reconstruction  of swimming pool.

5

council
district

McCully District Park
Improvements

Transfer funds to design to procure a design
consultant for the next phase of improvements.0

0
- - -

- - - -0- - -05

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0

0

- - -

- - - -Bill W Chang
Architect

12/29/06 75-05

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
3/2011.NTW

Associates Inc
12/07/06

Mocon
Corporation0

11/04/09 10/29/10 5305/11/09
-

0- - -05

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

project substantially complete.
NTW
Associates Inc

12/07/06
CO-HA Builders
Inc0

05/27/08 05/21/09 9711/05/07
-

0- - -05

2011 1st Quarter

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - -

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0 0- - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
3/2011.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 4005/11/09-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

project substantially complete.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-
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MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
12/2010.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 2805/11/09

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master
Plan

Masterplan ongoing.0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

Start of construction delayed - unsafe conditions
discovered; prestressed concrete deck is not
structurally fit above equipment room for workers.
PCD being prepared for replacement of precast
planks

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 505/11/09-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master
Plan

Planning ongoing. Master plan estimated to be
completed 2/10.

0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

NTP issued for 11/09. Anticipated completion date
10/10.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/1
0

005/11/09

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/0
9

9411/05/07
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MILILANI DISTRICT PARK, WALKWAY LIGHTING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09047Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design walkway lighting from Gym and Multi-purpose  room for safety and security purposes.

9

council
district

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

design ongoing.
ECS Inc 0

0
- -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

design ongoing.ECS Inc 0 0- - - - - -

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

consultant contract executed.ECS Inc 0 0- - - - - - -

Mililani District Park Walkway
Lighting

consultant procurement process ongoing.ECS Inc 0 0- - - - - - -

Mililani District Park Walkway
Lighting

consultant procurement process ongoing.0 0- - - - - - - -
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MILILANI MAUKA COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98176Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

25
85

475

Approp
Prior Years
Since FY 98

585 0

12/02/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete planning and design phase for ADA improvements, design parking lot, baseball fields, and backstops.

2

council
district

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0
0

-
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -
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MILILANI MAUKA DISTRICT PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02110Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
1

690

Approp
Curr Year

dollars in thousands

20

551
461

1,449

Approp
Prior Years
Since FY 98

2,481 691

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master plan improvements.

2

council
district

Mililani Mauka District Park
Master Plan Improvements

design ongoing.  Anticipate bidding out project
using fy 2011 funds.Shimabukuro

Endo &
Yoshizaki Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani Mauka District Park
Master Plan Improvements

consultant selected.  Consultant procurement
process ongoing.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -
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MOANALUA STREAM LINING RECONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03059Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

17Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

70

20
157

1,540

Approp
Prior Years
Since FY 98

1,787 0

07/21/10

Start
Date

Completion
Date

Percent of
Completion

0

15
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct stream lining improvements.

8

council
district

Moanalua Stream Lining
Reconstruction, FY 2010

design phase ongoing.  Project anticipated to bid
using fy 2010 funds.Austin

Tsutsumi &
Associates Inc

07/21/10 15
005/23/11

-
- - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Moanalua Stream Lining
Reconstruction, FY 2010

design phase ongoing.  Project anticipated to bid
using fy 2010 funds.

Austin
Tsutsumi &
Associates Inc

07/21/10 0 005/23/11- - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant contract executed.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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MOKULEIA BEACH PARK - RECONSTRUCT WATER SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07084Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

30
55

Approp
Prior Years
Since FY 98

85 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct replacement of water main service  line for comfort station at Mokuleia Beach Park.

2

council
district

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - -

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04073Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

35
150

1,650

Approp
Prior Years
Since FY 98

1,835 0

02/20/09

Start
Date

Completion
Date

Percent of
Completion

0

40
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct parking structure lighting improvements for various  parking structures such as Marin Tower.

99

council
district

Marin Tower Muncipal Parking
Structure Lighting Improvements

construction contract executed.  Estimated start
date 4/2011.ECS Inc 02/20/09

M Sakuma
Electric Inc80

005/10/10
-

- -0- - -06

Smith-Beretania Municipal
Parking Structure Lighting
Improvements (EECBG)

project bid out .  apparent low Bidder Island
Lighting @ 48660Inhouse

Island Lighting
Company Inc0

0
- -

- - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Marin Tower Muncipal Parking
Structure Lighting Improvements

construction contract executed.ECS Inc 02/20/09 M Sakuma
Electric Inc

80 005/10/10- - - -

Smith-Beretania Municipal
Parking Structure Lighting
Improvements (EECBG)

project bid out .  apparent low Bidder Island
Lighting @ 48660

Inhouse Island Lighting
Company Inc

0 0- - - - -

Marin Tower Muncipal Parking
Structure Lighting Improvements

Project bid.  NTP pending executed contract.ECS Inc 02/20/09 M Sakuma
Electric Inc

80 005/10/10- -

Marin Tower Muncipal Parking
Structure Lighting Improvements

Design ongoing.  Construction anticipated to bid
using fy 2009 funds.

ECS Inc 02/20/09 80 005/15/10- - - - - -

Kekaulike Courtyard Municipal
Parking Structure Lighting
Improvements

project substantially complete.  Punchlist items
ongoing.

ECS Inc 04/16/07 Paul's Electrical
Service Inc

100 07/01/09 10/28/0
9

10001/30/09
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Marin Tower Muncipal Parking
Structure Lighting Improvements

Design ongoing.  Construction anticipated to bid
using fy 2009 funds.

ECS Inc 02/20/09 80 005/15/10- - - - - -
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NANAKULI BEACH PARK IMPROVEMENTS, NANAKULI (TMK8-9-01-2)(FORMERLY-(TMK8-9-01-2&8-9-06-1))
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71477Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

37

102
211

625

Approp
Prior Years
Since FY 98

975 0

Start
Date

Completion
Date

Percent of
Completion

0

20
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design park improvements including, but not limited to, additional volleyball court and parking lot.

1

council
district

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lotAustin

Tsutsumi &
Associates Inc

20
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lot

Austin
Tsutsumi &
Associates Inc

20 0- - - - - -

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lot

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -

Nanakuli Beach Park
Improvements

Improvements to include additional volleyball court
and parking lot.

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -

Nanakuli Beach Park
Improvements

Improvements to include additional volleyball cour
and parking lot.

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -
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NANAKULI REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10121Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

700

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for the site selection, environmental assessment and preparation of a master plan for the development of a new regional park.

1

council
district

Nanakuli Regional Park (New
park)

Fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Nanakuli Regional Park (New
park)

Fy 2011 project not started.0 0- - - - - - -
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04050Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80
5

5
285

1,400

Approp
Curr Year

dollars in thousands

35
1,120

360
1,855

20,430

Approp
Prior Years
Since FY 98

23,800 1,775

04/26/10

08/18/08

04/26/10

Start
Date

Completion
Date

Percent of
Completion

04/25/11
04/25/11

8

38
8

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct corporation yard improvements, and provide construction inspection and related equipment to meet NPDES requirements.

99

council
district

Halawa Corporation Yard Grading
Improvements, FY 2008

Start delayed due to weather conditions. Estimated
NTP 3/21/11.Engineering

Solutions Inc
10/31/08

808 Underground
Utilities, Inc.100

005/03/10
-

- -0- - -08

Kailua Corporation Yard, NPDES
Improvements

design phase ongoing.  Anticipate construction to
start using fy 2010 funds.Kennedy/jenks

Consultants
Inc

0
0

- -
- - - -0- - -99

Kaneohe  Corporation Yard
NPDES improvements

Construction start pending approval of submittals.
Engineering
Solutions Inc

05/13/09
Ralph S Inouye
Company Ltd100

005/10/10
-

- -0- - -03

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.Engineering

Solutions Inc
0

0
- -

- - - -0- - -02

NPDES Modifications for
Corporation Yard, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Pearl City Corporation Yard
NPDES Permit Improvements

Construction ongoing.  Projected NTP date
4/26/10; anticipated completion date 4/11.Engineering

Solutions Inc
08/18/08

Jenning’s Pacific
LLC0

04/26/10 04/25/11 6404/13/09
-

0- - -08

Sand Island Dewatering Facility
NPDES Permit Improvements

Preconstruction meeting to be scheduled.
Engineering
Solutions Inc

05/19/09
Site Engineering
Inc100

005/04/10
-

- -0- - -07
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS
Department:  DESIGN AND CONSTRUCTION

Waialua Corporation Yard
NPDES Improvements

consultant procurement process ongoing together
with Laie Corp yard.  Consultant selected.Engineering

Solutions Inc
0

004/15/11
- -

- - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Halawa Corporation Yard Grading
Improvements, FY 2008

start of construction pending executed contract.Engineering
Solutions Inc

10/31/08 808 Underground
Utilities, Inc.

100 005/03/10- - - -

Kailua and Kokea Corporation
Yard, NPDES Improvements

design phase ongoing.Kennedy/jenks
Consultants
Inc

0 0- - - - - -

Kaneohe  Corporation Yard
NPDES improvements

Construction contract executed.  Pre construction
meeting to be scheduled.

Engineering
Solutions Inc

05/13/09 Ralph S Inouye
Company Ltd

100 005/10/10- - - -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 0- - - - - -

NPDES Modifications for
Corporation Yard, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Halawa Corporation Yard Grading
Improvements, FY 2008

start of construction pending executed contract.Engineering
Solutions Inc

10/31/08 808 Underground
Utilities, Inc.

100 005/03/10- -

Kailua and Kokea Corporation
Yard, NPDES Improvements

consultant contract executed.Kennedy/jenks
Consultants
Inc

0 0- - - - - - -

Kaneohe  Corporation Yard
NPDES improvements

project bid.  Start of construction pending execution
of contract.

Engineering
Solutions Inc

05/13/09 Ralph S Inouye
Company Ltd

100 005/10/10- -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction ongoing.  Projected NTP date
4/26/10; anticipated completion date 4/11.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 04/26/10 04/25/11 2004/13/09

Halawa Corporation Yard
Grading Improvements, FY 2008

design ongoing. Anticipate construction to bid out
using fy 2009 funds.

Engineering
Solutions Inc

10/31/08 10 005/03/10- - - - -

Kailua  and Kokea Corporation
Yard, NPDES Improvements

consultant selected.Engineering
Solutions Inc

0 0- - - - - -

Kaneohe  Corporation Yard
NPDES improvements

design ongoing.Engineering
Solutions Inc

05/13/09 50 005/04/10- - - - -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Projected NTP
date 4/26/10.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 04/26/10 04/25/11 004/13/09

Halawa Corporation Yard
Grading Improvements, FY 2008

design ongoing. Anticipate construction to bid out
using fy 2009 funds.

Engineering
Solutions Inc

10/31/08 10 005/03/10- - - - - -

Kailua  and Kokea Corporation
Yard, NPDES Improvements

consultant selectedEngineering
Solutions Inc

0 0- - - - - - -

- - - - - -
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS
Department:  DESIGN AND CONSTRUCTION

NPDES improvements Solutions Inc

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Projected NTP
date 2/2010.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 004/13/09- -
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NIU VALLEY NEIGHBORHOOD PARK- PLAY APPARATUS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
110

5
10

125

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Niu ValleyNeighborhood Park play apparatus.

4

council
district

Niu Valley Park Playground/ Play
apparatus

design submitted by NB was not feasible.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Niu Valley Park Playground/ Play
apparatus

FY 2009 state funds available.   DPR looking to
Neighborhood to design play apparatus.

0 0- - - - - - -
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OCEAN POINTE PARK (TMK: 9-1-12:43)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06032Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

50

Approp
Curr Year

dollars in thousands

190
560

0

Approp
Prior Years
Since FY 98

750 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct Phase 1 master planned improvements, such as comfort stations.

1

council
district

Ocean Pointe Park FY 2009 &2011 funds to lapse.  Improvements
being done by Haseko developers.0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ocean Pointe Park FY 2009 &2011 funds to lapse.  Improvements
being done by Haseko developers.

Jeffrey Nishi
And
Associates/
Architects

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Ocean Pointe Park FY 2009 funds to lapse.  Improvements being done
by Haseko developers.

Awa &
Associates

0 0- - - - - - -

Ocean Pointe Park yy 2009 funds to lapse.  Improvements being done
by Haseko developers.

Awa &
Associates

0 0- - - - - - -

Ocean Pointe Park Consultant selected.Awa &
Associates

0 0- - - - - - -
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OCEAN SAFETY & LIFEGUARD SERVICES DIST. IV  - (GUARD ESTATE BLDG.)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02180Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

50

40
60

600

Approp
Prior Years
Since FY 98

750 0

01/18/11

05/06/09

01/18/11

Start
Date

Completion
Date

Percent of
Completion

09/14/11
09/14/11

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct infrastructure improvements to facility.

1

council
district

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

construction contract executed. NTP 1/18/2011
Shimabukuro
Endo &
Yoshizaki Inc

05/06/09
Perfecto
Engineering &
Construction100

01/18/11 09/14/11 004/26/10
-

0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

construction contract executed.  Pre-construction
meeting to be scheduled.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 Perfecto
Engineering &
Construction

100 004/26/10- - - -

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

project bid.  Start date pending executed contract.Shimabukuro,
Endo, &
Yoshizaki, Inc.

05/06/09 Perfecto
Engineering &
Construction

100 004/26/10- -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

Design ongoing.  Project to bid out using fy 2009
funds.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 35 004/26/10- - - - - -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

Design ongoing.  Project to bid out using fy 2009
funds.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 35 003/29/10- - - - - -
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OCEAN SAFETY SUB-STATION DISTRICT I REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07029Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

45
145

Approp
Prior Years
Since FY 98

190 0

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Design a replacement ocean safety substation.

4

council
district

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future yearsJeffrey Nishi

And
Associates/
Architects

80
009/15/11

- -
- - -50- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -
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ONE'ULA BEACH PARK, (TMK: 9-1-12:25; 30.0 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95127Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

50

Approp
Curr Year

dollars in thousands

6

225
245

2,549

Approp
Prior Years
Since FY 98

3,025 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct master planned improvements such as comfort station and parking.

1

council
district

One'ula Beach Park Master Plan
Improvements

FY 2011 construction funds not needed.  funds to
lapse. Design funds needed.0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

One'ula Beach Park Master Plan
Improvements

FY 2011 construction funds not needed.  funds to
lapse.

0 0- - - - - - -
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CIP Quarterly Status Report

PALI GOLF COURSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10135Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

35

5

800

Approp
Curr Year

dollars in thousands

0

100

0

Approp
Prior Years
Since FY 98

100 840

08/16/10
08/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10
09/14/10

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design, construct and provide construction inspection for the reconstruction of club house roof, gutter and soffit.

3

council
district

Pali Golf Course Re-roof
Clubhouse

project complete.
Allana Buick &
Bers, Inc

CO-HA Builders
Inc0

08/16/10 09/14/10 100
- -

-0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pali Golf Course Re-roof
Clubhouse

project complete.Allana Buick &
Bers, Inc

CO-HA Builders
Inc

0 08/16/10 09/14/10 100- -

Pali Golf Course Club House
Improvements

Emergency PO processed for construction.CO-HA Builders
Inc

0 0- - - -

Pali Golf course club house
improvements

consultant selected.  consultant procurement
process ongoing.

Allana Buick &
Bers, Inc

0 0- - - - - - -

Pali Golf course club house
improvements

consultant selected.  consultant procurement
process ongoing.

Allana Buick &
Bers, Inc

0 0- - - - - - -
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PALI GOLF COURSE - MAINTENANCE FACILITY, KANEOHE, TMK: 4-5-35-1 (215.9
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98028Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
210

Approp
Curr Year

dollars in thousands

80
95

Approp
Prior Years
Since FY 98

175 220

09/01/99

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a replacement maintenance facility.

3

council
district

Pali Golf Course-1. Maintenance
Facility

Design phase ongoing.
Allen Ng &
Associates
Architect

09/01/99 5
0

-
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pali Golf Course-1. Maintenance
Facility

Design phase ongoing.Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - -

Pali Golf Course-1. Maintenance
Facility

Additional planning and design funds requested in
fy 2011 CIP budget.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

Additional planning and design funds requested in
fy 2011 CIP budget.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

Design ongoing.Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -
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PALOLO DISTRICT PARK(TMK: 3-4-006:003; 3-4-007:003, 010)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98180Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

25
140

250

Approp
Prior Years
Since FY 98

415 0

10/04/10
10/04/10

Start
Date

Completion
Date

Percent of
Completion

01/31/11
01/31/11

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design funds for park improvements such as  reconstruction of two tennis courts, including lighting.

5

council
district

Palolo Valley District Park -
Reconstruction Tennis Courts

project complete.
Inhouse

Road Builders
Corporation0

10/04/10 01/31/11 10005/17/10
- -

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Palolo Valley District Park -
Reconstruction Tennis Courts

NTP issued for 10/4/2010.Inhouse Road Builders
Corporation

0 10/04/10 01/31/11 005/17/10-

Palolo Valley District Park -
Reconstruction Tennis Courts

start of construction pending execution of contract.Inhouse Road Builders
Corporation

0 005/17/10- -

Palolo Valley District Park
Tennis Courts Reconstruction

Rreconstruction of tennis courts being designed
inhouse.  Anticipate bidding out project in 5/2010.

Inhouse 0 005/15/10- - - - - -

Palolo Valley District Park Tennis
Courts Reconstruction

Rreconstruction of tennis courts being designed
inhouse.

Inhouse 0 005/15/10- - - - - -
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PAPIPI ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06015Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

298
2

Approp
Prior Years
Since FY 98

300 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Conduct a drainage study.

1

council
district

Papipi Road Drainage
Improvements

planning and design ongoing.
Engineering
Concepts Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Papipi Road Drainage
Improvements

Consultant contract executed.Engineering
Concepts Inc

0 0- - - - - -

Papipi Road Drainage
Improvements

Consultant contract executed.Engineering
Concepts Inc

0 0- - - - - - -

Papipi Road Drainage
Improvements

Consultant selected.  Consultant procurement
process ongoing.

Engineering
Concepts Inc

0 0- - - - - - -

Papipi Road Drainage
Improvements

Consultant selected.  Consultant procurement
process ongoing.

Engineering
Concepts Inc

0 0- - - - - - -

191



CIP Quarterly Status Report

PARK ROW ROADWAY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02209Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

0

150
350

0

Approp
Prior Years
Since FY 98

500 0

Start
Date

Completion
Date

Percent of
Completion

0

1
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design Park Row roadway.

1

council
district

Park Row Roadway Project on hold pending proposed revision to
master plan.R M Towill

Corporation
1

0
- -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

1 0- - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

1 0- - - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATI
ON

1 0- - - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATI
ON

1 0- - - - - - -
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PATSY T. MINK CENTRAL OAHU REGIONAL PARK (TMK: 9-4-05:74; APPROX. 249 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98040Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

224
706

0
1,250
5,666

39,458

Approp
Prior Years
Since FY 98

47,304 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct a small comfort station with the  backstop areas of the Youth Baseball Complex at Patsy T.  Mink Central Oahu Regional Park.
Repair or replace interior roadway decorative guardrails at  Patsy T. Mink Central Oahu Regional Park for safety and  security purposes.

0

9

council
district

Central Oahu Regional Park
Backup Reservoir and  irrigation
improvements

design ongoing.
SSFM
Engineers Inc

0
0

- -
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Central Oahu Regional Park
Backup Reservoir and  irrigation
improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -
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PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07040Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

240

4,500

Approp
Prior Years
Since FY 98

4,740 0

12/14/09

05/01/08

12/14/09

Start
Date

Completion
Date

Percent of
Completion

04/27/11
04/27/11

40

0
40

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

8

council
district

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

design ongoing.  Construction to bid using fy 2010
funds.Bennett

Engineers Inc
0

003/01/11
- -

- - -0- - -08

Pearl City Area (Momilani) Street
Lighting Improvements

Construction ongoing. Anticipated completion date
4/2011.Bennett

Engineers Inc
05/01/08

Paul's Electrical
Service Inc0

12/14/09 04/27/11 8002/12/09
-

0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

Construction ongoing. Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 8002/12/09-

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 1502/12/09

Pearl City (Momilani) Street
Lighting Improvements - Phase
2

consultant procurement process ongoing.0 0- - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 1502/12/09
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PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS
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2010 2nd Quarter

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant procurement process ongoing.0 0- - - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
5/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/1
1

002/12/09
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PEARL CITY CORPORATION YARD RENOVATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94015Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
240

Approp
Curr Year

dollars in thousands

100
0

Approp
Prior Years
Since FY 98

100 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/03/09 90

Plan and design corporation yard improvements.

8

council
district

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan ongoing.  Design contract
being processed.

Anbe Aruga &
Ishizu
Architects, Inc.

0

0

- -

- - - -Bill W Chang
Architect

11/03/09 90-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 2010

0 0- - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 2010

0 0- - - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 4/2010

0 0- - - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date is 3/15/10.

0 0- - - - - - - -
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PEARL CITY POLICE STATION -  IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03027Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

50
150

700

Approp
Prior Years
Since FY 98

900 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/24/10 09/23/11 0

Design and construct police station improvements.

8

council
district

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.
Design
Partners Inc

0
0

- -
- - - -09/24/10 09/23/11 0-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - -

Pearl City Police Station
Improvements - Drivers Licensing
and juvenile holding area

Change order work ongoing. Anticipated
completion date 8/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/10 9903/23/09

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - - -

Pearl City Police Station
Improvements - Drivers
Licensing and juvenile holding
area

Construction ongoing. Anticipated completion date
12/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/10 9303/23/09-

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - - -

Pearl City Police Station
Improvements - Drivers
Licensing and juvenile holding
area

Construction ongoing. Anticipated completion date
6/6/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/1
0

4503/23/09

- - - - - - -
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PEARL CITY POLICE STATION -  IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION
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PEARL RIDGE COMMUNITY PARK- RECONSTRUCT  PLAY COURTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10093Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

10
30

260

Approp
Prior Years
Since FY 98

300 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide planning, design and construction funds to reconstruct  the six tennis courts, one practice tennis court, two basketball  courts and one volleyball
court.  Also, to replace the existing  lighting with new lights.

8

council
district

Pearl Ridge Community Park
Reconstruct Play Courts

DPR does not wish to move forward with recon of
tennis courts.  Courts to be repaired utilizing
“Guardian crack system” by District 3.  With
respects to lighting:  site inspected by HM showed
lights are in working order.  No need to upgrade
exist. HPS to metal hallide per DPR.

0
0

- - -
- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -
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POLICE EVIDENCE WAREHOUSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03022Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
0

Approp
Curr Year

dollars in thousands

100
50

Approp
Prior Years
Since FY 98

150 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Site selection study for a new evidence warehouse.

99

council
district

Police Evidence Warehouse Consultant selected

0

0

- - -

- - - -Erskine
Architects

0- -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Evidence Warehouse FY 2011 funds to be used for site selection.0 0- - - - - - -
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POLICE HEADQUARTERS - COOLING TOWER STRUCTURAL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08025Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

45

15
60

880

Approp
Prior Years
Since FY 98

1,000 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct air conditioning system and cooling tower structural improvements, and provide construction inspection.

6

council
district

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc0

005/05/09
- - -

- -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc

0 005/05/09- - - - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc

0 005/05/09- - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical0 005/05/09- - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

construction contract executed.HSI Mechanical0 005/05/09- - -
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04037Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

15
30

145

Approp
Curr Year

dollars in thousands

80

60
235

2,575

Approp
Prior Years
Since FY 98

2,950 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, and inspect improvements to address water infiltration.

6

council
district

HPD Headquarters parking
structure correct building leaks

design ongoing. Anticipate bidding using fy 2011
funds.Allana, Buick &

Bers, Inc.
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

HPD Headquarters parking
structure correct building leaks

design ongoing.Allana, Buick &
Bers, Inc.

0 0- - - - - -

HPD Headquarters parking
structure correct building leaks

design ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Police Headquarters Building
Condition Improvements , FY
2009

project bid is over budget.  Bids cancelled.  sole
bidder CT-DDC-1000323 Brian’s contracting.

Allana Buick &
Bers, Inc

0 005/12/10- - - - - -

HPD Headquarters parking
structure

design ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Police Headquarters Correct
Leaks, FY 2009

Project to bid using fy 2009 funds.Allana Buick &
Bers, Inc

0 005/10/10- - - - - -

Police Headquarters Correct
Leaks, FY 2009

Project to bid using fy 2010 funds.Allana Buick &
Bers, Inc

0 002/27/10- - - - - -
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POLICE STATIONS AND BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02025Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90
25

20
135

1,730

Approp
Curr Year

dollars in thousands

110
215

355
1,090

8,805

Approp
Prior Years
Since FY 98

10,575 2,000

01/17/10

03/10/09

01/17/10

Start
Date

Completion
Date

Percent of
Completion

01/20/11
01/20/11

19

28
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements to police stations and facilities.

99

council
district

Alapai Police Station
Improvements

Design ongoing.
GYA Architects
Inc

0
0

- -
- - - -0- - -06

Chinatown Police Station
receiving desk Improvements

design ongoing. anticipated project to bid using fy
2010 funds.GYA Architects

Inc
03/10/09 60

0
-

- - - -0- - -06

East Honolulu Police Station
Improvements

Construction ongoing.
GYA Architects
Inc

03/10/09
Brett Hill
Construction, Inc100

11/22/10 01/20/11 7002/18/10
-

0- - -04

HPD Headquarters - Replace
Sewage Sump Pump

Construction contract executed.  NTP to be
determined.

Doonwood
Engineering Inc0

004/06/10
- - -

- -0- - -06

HPD Headquarters Air
Conditioning Improvements

Project to bid using fy 2010 funds.
0

0
- - -

- - - -0- - -06

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse
National Fire
Protection Co
Inc.0

01/17/10 04/16/10 9311/17/08
- -

0- - -06

Kahuku Police Station Emergency
Replacement AC system

Final inspection held 2/23/11.Fujikawa
Associates Inc.,
Dba Continental
Mechanical

0
10/25/10 12/23/10 3404/13/10

- - -
0- - -02

203



CIP Quarterly Status Report

POLICE STATIONS AND BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Kahuku Police Station
Replacement of Helipad Landing
lights

construction contract awarded.  shop drawings
being submitted.Bennett

Engineers Inc
03/23/09

Paul's Electrical
Service Inc90

001/05/10
-

- -0- - -02

Kailua Police Station Receiving
Desk (Bullet-Resistant Partitions
@ receiving Desk)

Long lead items anticipated to arrive 3/2011.
GYA Architects
Inc

03/10/09
Bauske
Environmental,
Inc. dba
BENDCO

100
004/13/10

-
- -0- - -03

Kaneohe Police Station Receiving
Desk Improvements

project complete.
GYA Architects
Inc

03/10/09
Summit
Construction Inc.100

08/30/10 10/28/10 10002/11/10
-

0- - -03

Police Headquarters Building
Condition Improvements , FY
2009

COR looking into bid protest.
Allana Buick &
Bers, Inc

Brian’s
Contracting0

005/12/10
- -

- -0- - -06

Police Headquarters Electrical
Load Study

Project is not feasible. DDC proposes that load
study be done as needed per Gerald Hamada.0

0
- - -

- - - -0- - -06

Police Station Building
Improvements, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Police Station Building
Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Police Station Builidings
Improvements, FY 2009
(Architectural)

design ongoing for Various improvements @ HPD
Training Academuy, Roof replacement @ Wahiawa
HPD, renovate locker and bathrooms @ Kalihi
HPD, roof replacement old side of Kaneohe HPD,
replace automatic gate and track @ Kapolei HPD,
crime reduction unit renovate @ Kaneohe HPD

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -99

Police Station Builidings
Improvements, FY 2009
(Engineering)

Design ongoing for improvements to stabilize
landslide at rear of Wahiawa Police Station.AECOM

Pacific Inc.
0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

Alapai Police Station
Improvements

Design ongoing.GYA Architects
Inc

0 0- - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.GYA Architects
Inc

03/10/09 60 0- - - - - -

East Honolulu Police Station
Improvements

Pre con set for 10/28/2010.GYA Architects
Inc

03/10/09 Brett Hill
Construction, Inc

100 002/18/10- - - -

HPD Headquarters - Replace
Sewage Sump Pump

construction start pending executed contractDoonwood
Engineering Inc

0 004/06/10- - - - -

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse National Fire
Protection Co
Inc.

0 01/17/10 04/16/10 8011/17/08-

Alapai Police Station
Improvements

Design ongoing.GYA Architects
Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.GYA Architects
Inc

03/10/09 60 0- - - - - - -

construction contract awarded.03/10/09 Brett Hill
Construction, Inc

100 02/18/10- -
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2010 3rd Quarter

2010 2nd Quarter

HPD Headquarters - Replace
Sewage Sump Pump

construction start pending executed contractDoonwood
Engineering Inc

0 004/06/10- - -

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse National Fire
Protection Co
Inc.

0 01/17/10 04/16/10 8011/17/08

Alapai Police Station
Improvements

Design ongoing.GYA
Architects Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.  Construction may be bid out using
fy 2010 funds?

GYA
Architects Inc

0 0- - - - - - -

East Honolulu Police Station
Improvements

construction contract awarded.GYA
Architects Inc

03/10/09 Brett Hill
Construction, Inc.

50 002/18/10- -

Ewa Mills Improvements to
Building 22 for HPD Homeland
Security

Construction ongoing.  Anticipated completion date
2/2010

Anbe Aruga &
Ishizu
Architects, Inc.

Site Engineering
Inc

0 08/31/09 01/27/10 9911/17/08-

HPD Headquarters Emegency
Repair of Fire Sprinkler Lines in
Cell Block

Project to bid.0 0- - - - - - - -

Alapai Police Station
Improvements

Design ongoing.GYA
Architects Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.  Construction may be bid out usin
fy 2009 funds.

GYA
Architects Inc

0 005/14/10- - - - - -

East Honolulu Police Station
Improvements

design ongoing.  Construction funds programmed
in fy 2009.

GYA
Architects Inc

03/10/09 50 005/15/10- - - - - -

Ewa Mills Improvements to
Building 22 for HPD Homeland
Security

Construction ongoing.  Anticipated completion dat
2/2010

Anbe Aruga &
Ishizu
Architects, Inc.

Site Engineering
Inc

0 08/31/09 01/27/1
0

9911/17/08

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Preconstruction meeting to be scheduled.inhouse National Fire
Protection

0 011/17/08- -
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POLICE TRAINING ACADEMY EXPANSION PROJECT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09014Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

07/01/12

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/02/11 06/30/12 0

Conduct planning for expansion of the training academy.

9

council
district

Police Training Academy
Expansion

Master plan ongoing.

07/01/12 0

0

- -

- - - -Leo A Daly
Company

01/02/11 06/30/12 009

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Training Academy
Expansion

Master plan ongoing.07/01/12 0 0- - - - - - -

Police Training Academy
Expansion

Master plan ongoing.07/01/11 0 0- - - - - - - -

Police Training Academy
Expansion

consultant selected for master plan07/01/11 0 0- - - - - - - -

Police Training Academy
Expansion

consultant selected.07/01/11 0 0- - - - - - - -
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK 9-3-02-9 (POR.)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

81052Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

310
140

15
335

8,801

Approp
Prior Years
Since FY 98

9,601 0

06/01/10

02/15/07

06/01/10

Start
Date

Completion
Date

Percent of
Completion

03/27/11
03/27/11

51

99
51

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design the master planned indoor firing range, office and  classroom support facility.

9

council
district

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.Leo A Daly

Company
02/15/07

Contech
Engineering Inc99

06/01/10 03/27/11 5101/05/09
-

0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc

99 06/01/10 03/27/11 2801/05/09-

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc

0 06/01/10 03/27/11 1001/05/09

Police Training Academy Firing
Range -Phase II

construction start awaiting building permit.Leo A Daly
Company

02/15/07 Contech
Engineering Inc.

0 001/05/09-

Police Training Academy Firing
Range -Phase II

construction start awaiting building permit.
Anticipated start 2/2010.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc.

0 001/05/09- -
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PRESERVATION AND CONSERVATION LANDS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09041Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8736

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

8,000

Approp
Prior Years
Since FY 98

8,000 3,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for the acquisition of land for land conservationpurposes consistent with the Revised Ordiances of HonoluluChapter 6, Article 62.
Funds for this project may be used for the FongPlantation and may include acquisition of land for an active park in theLeeward area such as the
Nanakuli area, provided that such acquisitionshall specify that such lands may never be used for a landfill.

3,000

99

council
district

Preservation and Conservation
Land

bulk funds available as needed.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

87042Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95
40

0

40
685

2,680

Approp
Curr Year

dollars in thousands

405
550
113

250
2,233

25,830

Approp
Prior Years
Since FY 98

29,380 3,540

08/01/07

04/08/09

08/01/07

Start
Date

Completion
Date

Percent of
Completion

04/20/12
04/20/12

15

15
15

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to City-owned facilities, provide construction inspection and related equipment primarily for emergency
improvements.

99

council
district

City Hall Basement Improvements
for the Corporation Counsel
Project

Construction ongoing. Construction finish delayed
due to unforeseen electrical issues.Jeffrey Nishi

And
Associates/
Architects

Stan's
Contracting Inc0

01/19/10 04/18/10 6008/03/09
- -

0- - -06

City Hall Fire Alarm and Public
Address Systems Improvements

consultant procurement process ongoing.
0

012/31/11
- - -

- - -0- - -06

Civic Center Parking Garage
Concrete Spall Repair

project completed.
Inhouse

Prime
Construction Inc0

02/11/11 02/25/11 100
- -

-0- - -06

Civic Center Parking Structure
Replace - Exhaust Fans

building permit being processed.
inhouse

HBM Aquisitions,
LLC0

004/06/10
- -

- -0- - -06

Corporation Counsel Offices Air
Conditioning Improvements

FY 2010 project not started to date.
0

0
- - -

- - - -0- - -06

Corporation Counsel/ Honolulu
Hale Lead dust removal in Rooms
107-2 & 110-14

work has been completed and rooms cleared for
occupancy by the environmental consultant0

0
- - -

- - - -0- - -06

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

anticipate project to bid in 2011.
Lou Chan &
Associates Inc

0
003/07/11

- -
- - -0- - -06
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

DFM Kokea Street Maintenance
Facility Replace Siding And
windows

NTP issued for 1/2011.  Anticipated finish 4/2011.Lyz Inc
0

01/10/11 04/09/11 004/20/10
- - -

0- - -06

Fasi Municipal Building 1st Floor
mold mildew remediation
Emergency project

Work completed 12/2010.Prime
Construction Inc

0
0

- - -
- - -- - - -06

Fasi Municipal Building
Improvements to HVAC to
address mold/ Mildew issues

AV approved.
Pacific
Architects Inc

0
0

- -
- - - -0- - -06

Halawa Corporation Yard
Improvements, FY 2011

AV approved.
Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -07

Halawa Corporation Yard
Renovation and Welding Shop
Addition

Bid referral submitted.  Recommended Prime
Construction @ $647,532Anbe Aruga &

Ishizu
Architects, Inc.

04/08/09
Prime
Construction Inc100

011/15/10
-

- -0- - -08

HPD Headquarter's Radio Room
Air conditioning Improvements

design ongoing.  Anticipate bidding out project
using fy 2011 funds.Lange

Motonaga Inc
09/13/10 1

0
-

- - - -0- - -06

Kapolei Hale Office
Improvements, Oahu

NTP issued for 8/30/2010.  Anticipated completion
4/2012Next Design

Llc

Ram Corporation
Dba Allied
Builders System0

08/30/10 04/20/12 2004/12/10
- -

0- - -99

Manana Corporation Yard
Building 15 New Access Door

NTP issued for 12/2010. Delay due to keying to
existing pad lock.Inhouse

Stan's
Contracting Inc0

12/08/10 12/21/10 0
- -

-0- - -08

Mission Memorial Building
Renovation

landscaping completed and accepted by dpr. DDC
still waiting for a delivery confirmation on light
fixtures.Next Design

Llc

Walter Y Arakaki
General
Contractor Inc0

08/01/07 04/26/08 9611/20/06
- -

0- - -06

Pearl City Corp Yard
Replacement of AES Building
Roof

Design ongoing.
Anbe Aruga &
Ishizu
Architects, Inc.

04/08/09 75
0

-
- - - -0- - -08

Waialua Corporation Yard -
Renovations (Improvements, FY
2008)

construction contract executed. Start date pending
approval of submittals.Anbe Aruga &

Ishizu
Architects, Inc.

04/08/09
MJ Construction

100
005/10/10

-
- -0- - -02

2011 1st Quarter

2010 4th Quarter

City Hall Basement Improvements
for the Corporation Counsel
Project

Project behind schedule due to design issues.
Anticipated completion 12/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 5208/03/09-

City Hall Fire Alarm and Public
Address Systems Improvements

consultant procurement process ongoing.0 0- - - - - - -

Civic Center Parking Garage
Concrete Spall Repair

preconstruction meeting held on 10/27/2010.Inhouse Prime
Construction Inc

0 0- - - - -

Civic Center Parking Structure
Replace - Exhaust Fans

Preconstruction meeting scheduled for 11/17/2010.inhouse HBM Aquisitions,
LLC

0 004/06/10- - - -

Corporation Counsel Offices Air
Conditioning Improvements

FY 2010 project not started to date.0 0- - - - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

City Hall Basement - Install New
Fresh Air Supply & Exhaust
System

NTP issued for 7/7/2010.AL & C
mechanical and
AC

0 07/01/10 07/20/10 004/20/10-

City Hall Basement Improvements
for the Corporation Counsel
Project

Project behind schedule due to design issues.Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 6808/03/09

City Hall Corporation Corporation
Counsel Law Library AC Work

construction start pending executed contractLange
Motonaga Inc

Alaka’i
Mechanical Corp

0 0- - -

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
Replace - Exhaust Fans

construction start pending executed contractinhouse HBM Aquisitions,
LLC

0 004/06/10- -

City Hall Basement
Improvements for the
Corporation Counsel Project

Construction ongoing. Anticipated completion
4/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 1008/03/09-

City Hall Corporation
Corporation Counsel Law Library
AC Work

construction PO executed.Lange
Motonaga Inc

Alaka’i
Mechanical Corp

0 0- - -

City Hall Division of Purchasing
Basement Storage Room
Environmental Cleanup

construction contract awarded.Bauske
Environmental
Inc

0 001/11/10- - -

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
New Electrical Facilities

DFM managed projectsinhouse Commercial
Electric Inc

0 004/13/09- -

City Hall Basement
Improvements for the
Corporation Counsel Project

NTP issued for 1/2010.  Anticipated completion
4/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/1
0

1008/03/09

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
New Electrical Facilities

DFM managed projectsinhouse Commercial
Electric Inc

0 004/13/09- -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design completion pending availability of
construction funds.

Lou Chan &
Associates Inc

0 0- - - - - - -

Halawa Corporation Yard Bldg D
Electrical Improvements

consultant procurement process ongoing.Ronald N S
Ho &
Associates Inc

0 0- - - - - - -
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PUNALU'U BEACH PARK (TMK: 5-3-002:028 AND 031)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01086Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

1
11

138

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct an irrigation system for the park.

2

council
district

Punaluu Beach Park Installation
of Irrigation System

Look to DPR for scope.
0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.0 0- - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.0 0- - - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.  Consultant needs to be selected.0 0- - - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.  Consultant needs to be selected0 0- - - - - - - -
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PUPUKEA BEACH PARK - REVISION OF MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11119Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
25

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Revise the master plan to accommodate all the changes that haveoccurred in this area.  The master plan should cover the Three Tables to Sharks Cove
areas.

2

council
district

Pupukea Beach Park Master Plan consultant selected.
0

0
- - -

- - - -Townscape Inc 0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pupukea Beach Park Master Plan project proposed in the FY 2011 CIP budget0 0- - - - - - -
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PUU O'HULU COMMUNITY PARK, MAILI
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07075Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

30

70
235

301

Approp
Prior Years
Since FY 98

636 0

12/13/10
12/13/10

Start
Date

Completion
Date

Percent of
Completion

04/11/11

09/09/10
04/11/11

4

50
4

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master planned improvements, including  but not limited to, two basketball and two volleyball courts.

1

council
district

Pu’u O Hulu Community Park
Construction of Parking Lot

inhouse design ongoing.
Inhouse 0

0
- -

- - - -0- - -01

Pu'u O Hulu Community Park
Construction of Playcourts

anticipated completion 4/2011
Inhouse 09/09/10

Henrys
Equipment
Rental & Sales
Inc

100
12/13/10 04/11/11 805/26/10

-
0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pu’u O Hulu Community Park
Construction of Parking Lot

inhouse design ongoing.Inhouse 0 0- - - - - -

Pu'u O Hulu Community Park
Construction of Playcourts

Construction contract executed.  Pre con meeting
to be scheduled.

Inhouse 09/09/10 Henrys
Equipment
Rental & Sales
Inc

97 11/01/10 02/28/11 005/26/10

Pu'u O Hulu Community Park
Playcourt Construction

Project bid.  Start of construction pending executed
contract.

Inhouse Henrys
Equipment
Rental & Sales
Inc

0 005/26/10- -

Pu'u O Hulu Community Park
Master Planned Improvements

consultant  procurement process ongoing.Project
to bid using fy 2009 funds

Engineers
Surveyors
Hawaii Inc

0 005/15/10- - - - - -

Pu'u O Hulu Community Park
Master Planned Improvements

consultant  procurement process ongoing.
Consultant selected.

Engineers
Surveyors
Hawaii Inc

0 005/15/10- - - - - -
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R-1 WATERLINE IMPROVEMENTS AT VARIOUS GOLF COURSES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

25
25

440

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for improvements to the existing R-1 water system including replacement of pumps and
filters.

99

council
district

R-1 Waterline Improvements @
various golf Course

FY 2011 project not started.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

R-1 Waterline Improvements @
various golf Course

FY 2011 project not started.0 0- - - - - - -
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98105Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
0

50
45

50

Approp
Curr Year

dollars in thousands

230
75

405
1,280

9,260

Approp
Prior Years
Since FY 98

11,250 150

01/18/10

01/07/05

01/18/10

Start
Date

Completion
Date

Percent of
Completion

02/11/11
02/11/11

48

49
48

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/21/00 12/28/09 50

Plan, design, construct and provide construction inspection for the reconstruction of wastewater systems in parks.

99

council
district

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

NTP issued for 8/16/2010 anticipated completion
date 2/2011.Engineering

Solutions Inc
07/02/09

Paradigm
Construction,
LLC100

08/16/10 02/11/11 10004/12/10
-

07/02/09 12/28/09 0-08

Hauula Community Park
Reconstruct Wastewater Systems
(Rebid)

fy 2011 project not started
0

0
- - -

- - - -0- - -02

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.Engineering

Solutions Inc
01/07/05 5

0
-

- - - -100- - -02

Waialua District Park Upgrade
Sewer System (Wastewater)

Construction ongoing. Change order work.
Engineering
Solutions Inc

MEI Corporation
90

01/18/10 06/16/10 9302/09/09
- -

09/21/00 100- -02

2011 1st Quarter

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

NTP issued for 8/16/2010 anticipated completion
date 2/2011.

Engineering
Solutions Inc

07/02/09 Paradigm
Construction,
LLC

100 08/16/10 02/11/11 9504/12/10-

Hauula Community Park
Reconstruct Wastewater Systems
(Rebid)

fy 2011 project not started0 0- - - - - - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

construction contract awarded.  Submittals being
processed.

Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 09/20/10 02/16/11 9802/01/10-

-
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Sewer System (Wastewater) Solutions Inc

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

construction start pending executed contract.Engineering
Solutions Inc

07/02/09 Paradigm
Construction,
LLC

100 004/12/10- -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

construction contract awarded.Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 002/01/10- -

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
7/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/10 9302/09/09

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2010 & 2011 funds.04/05/10 0 006/30/10- - - - - - -

Halawa District Park Sewer
Connection (Wastewater System
Improvements)

Design ongoing.  Project to bid using fy 2009
funds.

Engineering
Solutions Inc

07/02/09 0 004/12/10- - - - -

Punaluu Beach Park,
Reconstruct Wastewater
Systems @ Punaluu BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

NTP 6/1/10Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 002/01/10-

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
6/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/10 9302/09/09

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2010 funds.04/05/10 0 005/31/10- - - - - -

Barbers Point Beach Park
Reconstruction of Wastewater
System

Design ongoing.  Construction to bid out using FY
2009 funds.

Engineering
Solutions Inc

05/01/08 90 002/01/10- - - - - -

Halawa District Park Sewer
Connection (Wastewater System
Improvements)

Design ongoing.  Project to bid using fy 2009
funds.

Engineering
Solutions Inc

07/02/09 0 003/08/10- - - - - -

Punaluu Beach Park,
Reconstruct Wastewater
Systems @ Punaluu BP

Awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - - -

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
6/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/1
0

202/09/09

Waimanalo District Park,
Wastewater System
Improvements

Consultant selected. design to start 02/2010.02/02/10 0 005/31/10- - - - - - -

217



CIP Quarterly Status Report

RECONSTRUCT/REFURBISH PLAY CRTS RD4, PLAY APPARATUS/AREAS, PAVED SURFACES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99118Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

50
15

691

6,495

Approp
Prior Years
Since FY 98

7,251 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection and
equipment in parks within Recreation District No. 4, such as Hauula Community Park, Waialua District Park and Sunset Beach Neighborhood Park.

99

council
district

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.PAREN Inc

Dba Park
Engineering

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts,
Volleyball court , Tennis Courts
& Misc Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05010Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

200

2,700

Approp
Curr Year

dollars in thousands

200

600

6,310

Approp
Prior Years
Since FY 98

7,110 3,000

11/12/04

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and inspect improvements of concrete roadways at various locations.

99

council
district

Hahaione Street Repair Design ongoing.
Construction to follow BWS waterline project on
Hahaione Street; estimated to completed by end
2011.

Limtiaco
Consulting
Group (The)

07/15/09 19
004/18/12

-
- - -0- - -04

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.Austin

Tsutsumi &
Associates Inc

11/12/04 72
004/07/11

-
- - -0- - -06

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Construction contract executed. Construction
anticipated to start 5/2011.PB America 03/07/08

Kaikor
Construction
Associates Inc0

005/26/10
-

- -0- - -99

2011 1st Quarter

2010 4th Quarter

Hahaione Street Repair Design ongoing.
Construction to follow BWS waterline project on
Hahaione Street; estimated to completed by end
2011.

Limtiaco
Consulting
Group (The)

07/15/09 19 011/15/11- - - - -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 004/07/11- - - - -

Reconstruction of Concrete
Roadways, FY 2011

Fy 2011 bulk fund scope to be determined.0 0- - - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Construction contract executed.PB America 03/07/08 Kaikor
Construction
Associates Inc

0 005/26/10- - - -

Rehabilitation of Streets Unit 65 design ongoing.Sam O Hirota
Inc

0 0- - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 009/13/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Project bid.  NTP pending executed contract.PB America 03/07/08 Kaikor
Construction
Associates Inc

0 005/26/10- -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 009/13/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina
Rise, 13th, 14th, Frear, Iwi,
Mik h l Mill U l k )

planning and design ongoing.  Construction
anticipated to bid using fy 2009 funds.

PB America 03/07/08 0 005/18/10- - - - - -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 004/19/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise,
13th, 14th, Frear, Iwi, Mikahala,
Mill U l k )

planning and design ongoing.  Construction
anticipated to bid using fy 2009 funds.

PB America 03/07/08 0 005/18/10- - - - - -
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RECONSTRUCTION OF CONCRETE SIDEWALKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98537Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

1,000

Approp
Curr Year

dollars in thousands

723

113
76

1,593

18,251

Approp
Prior Years
Since FY 98

20,756 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct concrete sidewalks.

0

99

council
district

Reconstruction of Concrete
Sidewalks, IDIQ

Project to bid using IDIQ process.  Need fy 2012
inspection funds.0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Reconstruction of Concrete
Sidewalks, IDIQ

Project to bid using IDIQ process.  Need fy 2012
inspection funds.

0 0- - - - - - -
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RECONSTRUCTION OF HANAPEPE BROW
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11120Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15
20

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 35

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design for the reconstruction of the brow.

4

council
district

Hanapepe Brow Reconstruction Per DPR, the brow is not appropriate for beach
access; the access owned by Bishop Estate  is a
liability to the City and should not be kept open as
an access.

0
0

- - -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanapepe Brow Reconstruction Fy 2011 project not started.0 0- - - - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98128Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

72
60

10
85

773

Approp
Curr Year

dollars in thousands

35
180

195
1,320

7,881

Approp
Prior Years
Since FY 98

9,611 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Aina Koa Neighborhood Park
Construct Play Apparatus

Inhouse design ongoing.  Anticipated project to bid
using fy 2010 funds.Inhouse 0

005/09/11
- -

- - -0- - -04

Hanauma Bay Nature Preserve
Reconstruct Handrail @ Upper
Parking Lot Path to Visitor Center

AV approved.
Inhouse 0

0
- -

- - - -0- - -04

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -04

Recreation District 1
Improvements Phase 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -99

Recreation District No 1 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

Hanauma Bay Nature Preserve
Reconstruct Handrail @ Upper
Parking Lot Path to Visitor Center

AV approved.0 0- - - - - - -

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Recreation District No 1 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/10 7004/30/09

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/10 4804/30/09-

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No. 1 Park
Improvements, FY 2009

fy 2009 scope to be determined.0 0- - - - - - - -

Koko Head District Park Play
Ground Structure

Construction ongoing. Anticipated complete 5/10inhouse Paradigm
Construction,
LLC

0 10/01/09 03/29/1
0

7904/15/09

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/1
0

004/30/09

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -

Recreation District No. 1 Park
Improvements, FY 2009

fy 2009 scope to be determined.0 0- - - - - - - -
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RECREATION DISTRICT NO. 2 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98129Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

75
60

10
75

880

Approp
Curr Year

dollars in thousands

260
136

85
1,196

11,171

Approp
Prior Years
Since FY 98

12,848 1,100

11/29/10

10/28/02

11/29/10

Start
Date

Completion
Date

Percent of
Completion

05/30/11

12/26/02
05/30/11

9

1
9

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.
PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0
0- - - -0- - -05

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.

0

0

- - -

- - - -SSFM
Engineers Inc

0- -05

Dole Community Park Re-Roof
and Miscellaneous Improvements
to Recreation Building

inhouse design ongoing.  Anticipate bidding using
fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -06

Kalakaua District Park - Replace
Exterior Doors of Gym and
Recreation Building and Security
Screens of Gym

NTP issued for 1/31/2011.  Delay of start date due
to long lead items.Lou Chan &

Associates Inc

DKSL, LLC Dba
Paramount
Builders10

01/31/11 05/30/11 005/10/10
- -

0- - -07

Kalihi Valley District Park
Replacement of Swimming Pool
lighting Poles and Load Centers

design ongoing.  pending construction funds.
Bennett
Engineers Inc

07/01/08 0
0

-
- - - -0- - -06

Kunawai Neighborhood Park
Construct Playground Structure
and Related Site Improvements

NTP issued.  anticipated completion date 5/2011.
inhouse

Site Engineering
Inc0

11/29/10 04/27/11 8505/17/10
- -

0- - -06

Recreation District No 2 Park
Improvements, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -
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RECREATION DISTRICT NO. 2 IMPROVEMENTS
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Recreation District No 2 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Various Parks (Beretania
Community Park and Kauluwela
Community Park) Construct Play
Apparatus

inhouse design ongoing.  anticipate project bidding
using fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - -

Dole Community Park Re-Roof
and Miscellaneous Improvements
to Recreation Building

inhouse design ongoing.Inhouse 0 0- - - - - -

Fern Community Park
Reconstruct Playcourts

construction ongoing.  Anticipated completion
4/2011

Inhouse Site Engineering
Inc

0 10/04/10 04/01/11 4105/24/10-

Halawa District Park Gym
Lighting

Construction ongoing.  Anticipated completion
12/2010.

ECS Inc 01/28/09 Paul's Electrical
Service Inc

0 01/11/10 06/09/10 9505/11/09-

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Dole Community Park Roof and
Misccellaneous Improvements to
Recreation Building

inhouse design ongoing.Inhouse 0 006/16/10- - - - - -

Fern Community Park
Reconstruct Playcourts

start of construction pending executed contract.Inhouse Site Engineering
Inc

0 005/24/10- -

Halawa District Park Gym
Lighting

Construction ongoing.  Anticipated completion
6/2010.

ECS Inc 01/28/09 Paul's Electrical
Service Inc

0 01/11/10 06/09/10 5005/11/09

Aiea District Park Gym Lighting project completed.  Final inspection 11/6/09Ronald N S
Ho &
Associates Inc

11/19/07 Circuit Builders,
Inc.

0 09/15/09 03/13/10 9611/08/08-

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Dole Community Park Roof and
Misccellaneous Improvements to
Recreation Building

inhouse design ongoing.Inhouse 0 005/24/10- - - - - -

Fern Community Park
Reconstruct Playcourts

inhouse design ongoing.Inhouse 0 005/14/10- - - - - -

Aiea District Park Gym Lighting Construction ongoing. Work started 10/09.
Anticipated completion 4/2010.

Ronald N S
Ho &
Associates Inc

11/19/07 Circuit Builders,
Inc.

0 09/15/09 03/13/1
0

1011/08/08
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RECREATION DISTRICT NO. 2 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Fern Community Park
Reconstruct Playcourts

inhouse design ongoing.Inhouse 0 005/14/10- - - - - -

Halawa District Park
Miscellaneous Improvements

FY 2009 funded project will lapse, no project was
started.

0 005/15/10- - - - - - -
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RECREATION DISTRICT NO. 3 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98130Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
60

10
80

890

Approp
Curr Year

dollars in thousands

55
185

85
1,941

8,902

Approp
Prior Years
Since FY 98

11,168 1,100

01/04/10

03/03/08

01/04/10

Start
Date

Completion
Date

Percent of
Completion

06/05/11
06/05/11

19

0
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

Construction completed and accepted except
comfort station because cesspool not in
compliance.Anbe Aruga &

Ishizu
Architects, Inc.

03/19/09
Prime
Construction Inc0

01/04/10 06/02/10 8806/02/09
-

0- - -01

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.
MK Engineers
Inc

03/03/08 0
0

-
- - - -0- - -09

Pacheco Neighborhood Park -
Baseball Field Improvements

NTP issued for 11/8/2010.  anticipated finish
6/2011Alpha

Engineers, Inc.

Site Engineering
Inc0

11/08/10 06/05/11 2505/04/10
- -

0- - -08

Recreation District No 3 Park
Improvements, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -

Recreation District No 3 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Various Parks (Ewa Beach
Community Park and Iliahi
Community Park) Construct Play
Apparatus

inhouse design ongoing.  Anticipate bidding out
project using fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -99

2011 1st Quarter

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 7206/02/09-

- - - - - -
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RECREATION DISTRICT NO. 3 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pacheco Neighbornood Park
Softball Field Improvements

Construction ongoing.  Anticipated completion
12/2010

Alpha
Engineers, Inc.

06/22/09 RK Construction
LLC

0 06/28/10 11/24/10 9702/15/10-

Recreation District No 3 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Various Parks (Ewa Beach
Community Park and Iliahi
Community Park) Construct Play
Apparatus

inhouse design ongoing.Inhouse 0 0- - - - - -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 7206/02/09

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Pacheco Neighborhood Park -
Baseball Field Improvements

construction start pending executed contractAlpha
Engineers, Inc.

Site Engineering
Inc

0 005/04/10- -

Pacheco Neighbornood Park
Softball Field Improvements

NTP issued for 6/28/2010.  Anticipated completion
11/2010

Alpha
Engineers, Inc.

06/22/09 RK Construction
LLC

0 06/28/10 11/24/10 1002/15/10

Recreation District No 3 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.  Anticipated completion date
6/2010

Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 3506/02/09-

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Nanakuli Beach Park
Reconstruct roof of Multi-
purpose and craft building

construction complete. scheduling pre-final
inspection.

Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

100 01/04/10 03/04/10 10010/29/07-

Pacheco Neighborhood Park
Baseball Field Improvements

project to bid this year.Alpha
Engineers,
Inc.

0 005/04/10- - - - - -

Pacheco Neighbornood Park
Softball Field Improvements

construction contract awardedAlpha
Engineers,
Inc.

06/22/09 RK Construction0 002/15/10- -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.  Anticipated completion date
6/2010

Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/1
0

806/02/09

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Nanakuli Beach Park
Reconstruct roof of Multi-purpose
and craft building

Precon. mtg. and site visit held on 1/5/10. Work
commenced on that day.  Anticipated completion
4/2010.

Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

100 01/04/10 03/04/1
0

110/29/07

Recreation District No 3 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -
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PLANNING

ART

98131Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
60

1
49

830

Approp
Curr Year

dollars in thousands

65
205

125
1,726

7,838

Approp
Prior Years
Since FY 98

9,959 1,000

11/02/09

01/07/05

11/02/09

Start
Date

Completion
Date

Percent of
Completion

07/29/10
07/29/10

12

14
12

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

13

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Kaelepulu Neighborhood Park
Construct Play Apparatus

inhouse design ongoing.
Inhouse 12/07/10 10

003/14/11
-

- - -0- - -03

Kailua District Park Construct
Play Apparatus

inhouse design ongoing.  Anticipate bidding out
project using fy 2010 funds..Inhouse 0

004/05/11
- -

- - -0- - -03

Kaneohe District Park Ballfield
No. 1 Improvements

punch list items remain.
PAREN Inc
Dba Park
Engineering

Mocon
Corporation0

11/02/09 07/29/10 9905/13/09
- -

0- - -03

Recreation District 4 Removal of
Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Recreation District No 4 Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

Sunset Beach Park Construct
Play Apparatus

apprent low bidder IPR Inc @ 93,277
Inhouse

IPR Inc.
0

001/18/11
- -

- -0- - -02

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Planning complete. Design ongoing. Project to bid
using fy 2011 funds.Engineering

Solutions Inc
01/07/05 5

0
-

- - - -100- - -03
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Waimanalo Beach Park -
Design/Build Play Apparatus

Design build project ongoing.Perfecto
Engineering &
Construction100

005/10/10
- - -

- -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaelepulu Neighborhood Park
Construct Play Apparatus

inhouse design ongoing.Inhouse 0 0- - - - - -

Kailua District Park Construct
Play Apparatus

inhosue design ongoing.Inhouse 0 0- - - - - -

Kaneohe District Park Ballfield
No. 1 Improvements

change order work remains.PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 8405/13/09-

Recreation District No 4 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Recreation District No 4 Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Kailua District Park
Reconstruction of Basketball
Courts

NTP issued for 6/28/2010. Anticipated completion
11/10.

Inhouse Henrys
Equipment
Rental & Sales
Inc

0 06/28/10 11/24/10 1503/18/10

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 5205/13/09

Recreation District No 4 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Waialua District Park Recreation
Center Gym Bleacher
Replacement

Start of construction pending building permit and
approval of submittals from contractor.

Mitsunaga &
Associates Inc

11/30/06 paramont
Builders

100 004/06/09- -

Waimanalo Beach Park -
Design/Build Play Apparatus

start of construction pending executed contract.Perfecto
Engineering &
Construction

100 005/10/10- - -

Kailua District  Park Basketball
Courts Reconstruction

Henry’s equipment apparent low bidder @
$174,900.00

Inhouse Henrys
Equipment Rental
& Sales Inc

0 003/18/10- -

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Construction ongoing.  Anticipated finish date 4/10.PAREN Inc
Dba Park
Engineering

04/22/08 Mocon Corp0 09/21/09 04/18/10 6503/23/09-

Kailua District Park Replace
Gym Floor

project substantially completed.Anbe Aruga &
Ishizu
Architects, Inc.

02/20/09 Projects
Enterprises, inc.

100 10/19/09 01/01/10 9904/20/09-

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 1905/13/09-

Kaneohe District Park
Replacement of Pool Heating
System

Meeting at Kaneohe DP regarding CO for air
seperator with consultants, DDC, and Contractor

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 11/03/08 05/01/09 10005/05/08-

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Construction ongoing.  Anticipated finish date 4/10PAREN Inc
Dba Park
Engineering

04/22/08 Mocon Corp0 09/21/09 04/18/1
0

2003/23/09

Kailua District Park
Reconstruction of Basketball
Courts

design ongoing. Bid open 03/2010.Inhouse 0 002/16/10- - - - - -
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Floor 4/2010Ishizu
Architects, Inc.

Enterprises, inc. 0

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/1
0

1205/13/09

Kaneohe District Park
Replacement of Pool Heating
System

Meeting at Kaneohe DP regarding CO for air
seperator with consultants, DDC, and Contractor

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 11/03/08 05/01/0
9

10005/05/08
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ART

05117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
0

5
75

340

Approp
Curr Year

dollars in thousands

6
76

21
391

1,026

Approp
Prior Years
Since FY 98

1,520 450

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for improvements at existing staffed park facilities.

99

council
district

Patsy T. Mink Central Oahu
Regional Park Decorative
Guardrail Improvements

design ongoing.  Project anticipated to bid using fy
2010 funds.Sato And

Associates Inc
0

0
- -

- - - -0- - -09

Recreation District No 5 Park
Improvements, FY 2011

design ongoing.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Recreation District No 5 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No. 5
Improvements, FY 2009

Determine scope for fy 2009 projects.0 0- - - - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -
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Recreation District No. 5
Improvements, FY 2009

0- - - - - - -
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2011 2nd Quarter

PLANNING

ART

07098Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

150

10
110

2,530

Approp
Prior Years
Since FY 98

2,800 0

02/16/10
02/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10

12/17/09
09/14/10

100

0
100

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect repairs to the pedestrian  area of the Kawailoa Road Bridge.

3

council
district

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Project completed.
Miyasato
Kuniyoshi
Engineers LLC

12/17/09
Hawaiian
Dredging
Construction
Company

0
02/16/10 09/14/10 10007/27/09

-
0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Construction ongoing.  Anticipated completion
10/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 10007/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

NTP issued for 2/2010.  Anticipated completion
9/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 4207/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

NTP issued for 2/2010.  Anticipated completion
9/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 1307/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

construction contract executed.  Preconstruction
meeting to be scheduled.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/1
0

007/27/09
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PLANNING

ART

97502Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000

0
5,500

70,500

Approp
Curr Year

dollars in thousands

12,135

101
22,569

366,656

Approp
Prior Years
Since FY 98

401,461 77,000

05/01/09

06/01/01

05/01/09

Start
Date

Completion
Date

Percent of
Completion

10/17/12

07/13/10
10/17/12

18

17
18

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect street rehabilitation at variouslocations.  At least $200,000 shall be appropriated to resurface the 2400 block of Coyne
Street and these monies shall not be expendedfor any other purpose.

99

council
district

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2011 funds.PB Americas,

Inc.
10

009/05/11
- -

- - -0- - -03

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.
Proejct to bid using fy 2011 funds.Limtiaco

Consulting
Group (The)

07/15/09 19
004/25/12

-
- - -0- - -03

Mokauea Street Improvements
(rebid)

NTP scheduled for 10/18/2010.  Anticipated
completion 4/2011.Okahara &

Associates Inc
06/01/01

Integrated
Construction Inc100

10/18/10 04/15/11 2204/16/10
-

0- - -07

Queen Street Roadway
Improvements

design ongoing. Anticipate bidding project using fy
2010 funds.The Limtiaco

Consulting
Group

01/13/09 30
003/21/11

-
- - -0- - -06

Rehabilitation of Localized
Streets, Phase 3 FY 2008

Paving in all areas are completed; manhole
adjustments have to be redone.  Contractor
working on punchlist items.

James W Glover
Ltd0

07/06/09 01/01/10 9503/23/09
- - -

0- - -99

Rehabilitation of Localized
Streets, Phase 5A
(Kahala/Kaimuki)

project complete.
AECOM
Pacific Inc.

Grace Pacific
Corporation0

03/29/10 11/23/10 10010/30/09
- -

0- - -04

Rehabilitation of Localized
Streets, Phase 5A
(Kahala/Kaimuki)

project complete.
AECOM
Pacific Inc.

Grace Pacific
Corporation0

03/29/10 11/23/10 10010/30/09
- -

0- - -04
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Rehabilitation of Localized
Streets, Phase 5B (Kaimuki/
Kapahulu/ Diamond Head)

Construction started Feb 2011.
AECOM
Pacific Inc.

07/13/10
Grace Pacific
Corporation100

01/24/11 11/19/11 001/07/10
-

0- - -99

Rehabilitation of Localized
Streets, Phase 6A (Moiliili/
McCully/ Makiki)

Project to bid out  using fy 2010 funds.
AECOM
Pacific Inc.

0
004/06/11

- -
- - -0- - -05

Rehabilitation of Localized
Streets, Phase 6B (McCully/
Makiki/upper Makiki)

design ongoing.  Construction to bid out using fy
2011 funds.AECOM

Pacific Inc.
60

004/22/11
- -

- - -0- - -

Rehabilitation of Localized
Streets, Phase 7 (Ewa
Beach/Makakilo)

Project to bid using fy 2011 funds.
AECOM
Pacific Inc.

0
001/09/12

- -
- - -0- - -01

Rehabilitation of Localized
Streets, Phase 8 (Whitmore,
Wahiawa Mililani)

Anticipate construction to bid using fy 2012 funds.
AECOM
Pacific Inc.

0
005/15/11

- -
- - -0- - -99

Rehabilitation of Secondary
Streets at Ala Wai, Oahu

Contractor finished paving Isenberg Street.
Kapiolani Boulevard is being paved.

James W Glover
Ltd99

08/23/10 01/19/11 1804/07/10
- - -

0- - -05

Rehabilitation of Secondary
Streets at Downtown

NPDES permit is being processed.James W Glover
Ltd80

12/07/10 05/05/11 003/24/10
- - -

0- - -06

Rehabilitation of Secondary
Streets at Kaimuki

Paving of all streets completed.  Manhole
adjustments and pavement marking work remain.

Haron
Engineering0

11/16/09 04/14/10 8708/03/09
- - -

0- - -04

Rehabilitation of Secondary
Streets at Makiki

Contractor is working on the curb and gutter at
Wilder Avenue then move to Dole Street.  They will
start paving Wilder Avenue once curb and gutter
repair is done then move to Dole St.  Kinau Street
will be paved after the State’s Kinau St Off Ramp
project is completed in March 2011.

Grace Pacific
Corporation70

10/12/10 03/10/11 004/29/10
- - -

0- - -05

Rehabilitation of Secondary
Streets at Waianae

project complete.
inhouse

Grace Pacific
Corporation0

05/01/09 07/29/09 10003/02/09
- -

0- - -01

Rehabilitation of Streets @
Various Locations, FY 2010(1)

design ongoing.
PB America 0

0
- -

- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(2)

design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(3)

consultant procurement process ongoing.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(4)

consultant procurement process ongoing.
SSFM
Engineers Inc

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(5)

consultant procurement process ongoing.
Kim & Shiroma
Engineers Inc

0
0

- -
- - - -0- - -99
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Rehabilitation Of Streets
Indefinite Delivery/Indefinite
Quantity (IDIQ)  No. 3

Two streets in Kapahulu were completed.  Hind
Iuka Street, Aikahi area were completed.  Kaneohe
Bay Drive fronting Aikahi Park Shopping Center
towards H-3 interchange showing bleeding.  Crack
sealing in Honokai Hale.  Anticipated completion
3/13,

Alakona
Corporation0

06/24/10 06/23/11 2002/15/10
- - -

0- - -99

Rehabilitation of Streets Unit 64 design phase ongoing. Construction anticipated to
be done using FY 2011 bulk funds.AECOM

Pacific Inc.
0

004/30/11
- -

- - -0- - -99

Rehabilitation of Streets, FY 2007
(1) ( King St-River St to Bethel St)

design ongoing.
Austin
Tsutsumi &
Associates Inc

04/01/08 0
0

-
- - - -0- - -99

Rehabilitation of Streets, FY 2011
(1)

consultant procurement process ongoing.
PB America 0

0
- -

- - - -0- - -99

Rehabilitation of Streets, FY 2011
(2)

consultant procurement process ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -99

Rehabilitation of Streets, FY 2011
(3)

consultant procurement process ongoing.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -

Rehabilitation of Streets, Unit  48
(King Street from Peterson Lane
to Ola Lane Overpass; Poepoe
Place)

design ongoing. Construction funds programmed in
future years.  bid date uncertain due to conflict with
wastewater project.Hida Okamoto

& Associates
Inc

01/12/09 0
012/14/12

-
- - -0- - -99

Rehabilitation of Streets, Unit  56 Consultant is completing topo survey and awaiting
geotechnical input for design.  Anticipate project to
bid using fy 2011 funds.Austin

Tsutsumi &
Associates Inc

0
011/11/11

- -
- - -0- - -03

Rehabilitation Of Streets, Unit
10A St Louis Heights

design ongoing. Construction to bid using FY2010
funds.Parsons

Brinckerhoff
Quade &
Douglas Inc

0
003/09/11

- -
- - -0- - -04

Rehabilitation of Streets, Unit 25
(Lunalilo Home Road, Wailua
Street, Hawaii Kai Dr, Niumalu
Loop, Kamilo St, Naakea St, Kukii
St, Paoo St, Opai St, Kokomo Pl.,
Halaula Pl, Naakea Pl., Olohena
St, Hoopii Pl.)

design ongoing.  Construction programmed in FY
2011Okahara &

Associates Inc
0

007/18/11
- -

- - -0- - -04

Rehabilitation of Streets, Unit 51
(Kaahumanu St, Moanalua Rd,
Hoomalu St, Hoomaemae St)

design ongoing.  Anticipate project to bid using fy
2010 funds.PB Americas,

Inc.
0

003/09/11
- -

- - -0- - -08

Rehabilitation of Streets, Unit 55
(Hapaki, Hoohiki, Hoomalu,
Kaahele, Nahele)

design ongoing.  anticipate bidding out project
using fy 2011 funds.Engineering

Concepts Inc
0

007/06/11
- -

- - -0- - -99

Rehabilitation of Streets, Unit 57
(Kaimuki)

Design ongoing. Anticipate construction to bid
using fy 2010 funds.AECOM

Pacific Inc.
90

004/27/11
- -

- - -0- - -99

Rehabilitation of Streets, Unit 6 design ongoing for rehabilitation of Liliha Street,
Kamehameha IV Road, Skyline Drive and Puna
Street.Shimabukuro

Endo &
Yoshizaki Inc

0
002/10/12

- -
- - -0- - -06

Rehabilitation of Various Streets,
Phase 2, 2007, IDIQ 2 (aka
Localized Rehabilitation of
Streets, Phase 1)

Construction ongoing.  Anticipated finish date
10/12. Subsumed the streets from Rehab of
Streets IDIQ4.

Grace Pacific
Corporation0

10/19/09 10/17/12 13707/30/09
- - -

0- - -99
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Renton Road Rehabilitation Design ongoing.  Anticipate bidding out
construction using fy 2011 funds.Austin

Tsutsumi &
Associates Inc

04/12/10 0
007/05/11

-
- - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2011 funds.

PB Americas,
Inc.

10 009/05/11- - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.Limtiaco
Consulting
Group (The)

07/15/09 19 011/25/11- - - - -

Mokauea Street Improvements
(rebid)

NTP scheduled for 10/18/2010.Okahara &
Associates Inc

06/01/01 Integrated
Construction Inc

100 10/18/10 04/15/11 004/16/10-

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 012/20/10- - - - -

Rehabilitation of Localized
Streets, Phase 10 (Kailua Area)

future project0 0- - - - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

PB Americas,
Inc.

75 007/19/10- - - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.Limtiaco
Consulting
Group (The)

07/15/09 19 001/31/11- - - - - -

Localized Rehabilitation of Streets
Phase 3,  FY 2008

Paving in all areas are completed; manhole
adjustments have to be redone.  Contractor
working on punchlist items.

James W Glover
Ltd

0 07/06/09 01/01/10 9503/23/09-

Mokauea Street Improvements
(rebid)

Construction start pending executed contract.Okahara &
Associates Inc

06/01/01 Integrated
Construction Inc

90 004/16/10- -

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 007/12/10- - - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Parsons
Brinckerhoff
Quade &
Douglas Inc

75 007/19/10- - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration to be
done.

Limtiaco
Consulting
Group (The)

07/15/09 19 001/31/11- - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.Parsons
Brinckerhoff
Quade &
Douglas Inc

0 007/12/10- - - - -

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Nuuanu, Pauoa, Moanalua Valley, Tripler, and Ft.
Shafter area paving are completed; manhole
adjustments and pavement markings are
completed.  Pacific Heights and Salt Lake area
manhole adjustments and pavement markings are

James W Glover
Ltd

0 07/06/09 01/01/10 6103/23/09-

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 005/24/10- - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Parsons
Brinckerhoff
Quade &
Douglas Inc

75 003/22/10- - - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration to be
done.

Limtiaco
Consulting
Group (The)

07/15/09 1 001/31/11- - - - - -

- - - - - -
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Improvements (between
Aumoana Pl and Anu Pl)

Brinckerhoff
Quade &
Douglas Inc

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Working in Pacific Heights, Salt Lake and possibly
Foster Village areas.  Contractor completed pavin
in Nuuanu Dowsett Highlands, Pauoa, Moanalua
Valley, Tripler and Ft. Shafter areas.  Manhole
adjustments and pavement markings remain to be

James W Glover
Ltd

0 07/06/09 01/01/1
0

6103/23/09-

Mokauea Street Improvements
(rebid)

design ongoing.  Anticipate construction to bid out
using fy 2010 funds.

Okahara &
Associates Inc

06/01/01 90 002/26/10- - - - - -
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2011 2nd Quarter

PLANNING

ART

09053Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

50
50

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design rehabilitation of the bridge’s railing to bring its  height into compliance of American Association of State Highway  and Transportation
Officials (AASHTO) standard of 36 inches.

3

council
district

Bridge Rehab @ Various
Locations III, FY 2009

Design ongoing, awaiting prefinal submittals.
Sato And
Associates Inc

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bridge Rehab @ Various
Locations III, FY 2009

Prefinal submittalsSato And
Associates Inc

0 0- - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant procurement process ongoingSato And
Associates Inc

0 0- - - - - - -
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2011 2nd Quarter

PLANNING

ART

02072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

106
5

10
184

1,695

Approp
Curr Year

dollars in thousands

75
285

27
2,024

15,299

Approp
Prior Years
Since FY 98

17,710 2,000

04/05/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/01/10 01/31/11 0

Plan, design, construct, inspect and provide related equipment for park improvements to existing park recreational facilities to include lighting system for
playcourts, playfields, parking lots and walkways.

99

council
district

Hanauma Bay Reconstruction of
Information Kiosk Roof

Low Bidder - Tory’s Roofing @$58,832.00
Staff Estimated Cost - $39,660.00
Recommend rejection of bid b/c price offered
exceeds estimated cost & funds available.  No
additional funds will be provided to cover the
shortfall.

inhouse
Tory's Roofing
And
Waterproofing
Inc

0
011/10/10

- -
- -0- - -04

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.  project to bid using fy 2010 funds.
Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -01

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
ImprovementsLou Chan &

Associates Inc
0

0
- -

- - - -0- - -99

Renovate Recreational Facilities,
FY 2011

fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0

0

- - -

- - - -Randal S
Furomoto &
Associates Inc

02/01/10 01/31/11 099

Wahiawa District Park Swimming
Pool Improvements

design ongoing.  Project to bid using fy 2010 funds.
Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -02

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2011 funds.
04/05/10 0

006/30/11
- -

- - -01/01/10 02/01/10 0-03

2011 1st Quarter

- - - - -
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Information Kiosk Roof

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2011

fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

Final inspection done 7/1/2010.Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 9911/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - - -

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - - -

Wahiawa District Park Swimming
Pool Improvements

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

construction ongoing.  Project was delayed due
unforseen field conditions. Awaiting long-lead item
to complete.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 4811/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - -

Structural Engineering Services
to Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - -

Wahiawa District Park
Swimming Pool Improvements

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

construction ongoing.  Project was delayed due
unforseen field conditions. Anticipated finish 3/10.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/0
9

4211/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 005/15/10- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing forMoanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - - -

Renovate Recreational Facilities,
FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -

- - - - - - - -
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to Update Park Standards
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REPLACEMENT OF STREET LIGHT METER CABINETS & TRANSFORMERS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07043Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
10

720

Approp
Curr Year

dollars in thousands

50
260

1,000

Approp
Prior Years
Since FY 98

1,310 730

05/26/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street light meter cabinet, transformer and street lighting improvements at various locations.

99

council
district

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010/2011 funds.Ronald N S Ho

& Associates
Inc

05/26/08 0
003/01/11

-
- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S
Ho &
Associates Inc

05/26/08 0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S
Ho &
Associates Inc

05/26/08 0 0- - - - - - -
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2011 2nd Quarter

PLANNING

ART

01154Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

10
1,400

1,200

Approp
Curr Year

dollars in thousands

722

134
233

2,536

11,250

Approp
Prior Years
Since FY 98

14,875 2,720

03/14/11

06/11/01

03/14/11

Start
Date

Completion
Date

Percent of
Completion

08/10/11

06/20/10
08/10/11

0

16
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect mitigative measures for unanticipated rockfall and other earth stability hazards such as Sierra Drive,
Moanalua Loop and Round Top Drive.

10

99

council
district

Aina Haina Slide Zone
Remediation, Mona Street

Design ongoing. Final report submitted.
Geolabs
Hawaii Inc

0
0

- -
- - - -0- - -04

Pupukea Road Rockfall
Mitagation Phase I

Construction contract executed. Anticipated start
3/2011URS

Corporation
01/20/05 06/20/10

Prometheus
Construction100

03/14/11 08/10/11 004/12/100- - -02

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

planning and design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -05

Rock Slide Potential Inspection
and mitigative Improvements, FY
2011

Fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

Rock Slide Potential Inspection
and mitigative Improvements,
Maunawili Road

FY 2010 scope to be determined.
0

0
- - -

- - - -0- - -03

Rock Slide Potential Inspection
and mitigative Improvements,
Pacific Hts & Diamond Head Rd

consultant procurement process needed.
0

0
- - -

- - - -0- - -99

Rock Slide Potential Inspection
and mitigative Improvements,
Puowaina Drive

consultant selection process ongoing
0

0
- - -

- - - -0- - -06
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Rock Slide Potential Inspections consultant preparing report.
Geolabs
Hawaii Inc

06/11/01 12/19/05 75
0- - - -0- - -99

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.
Geolabs
Hawaii Inc

0
0

- -
- - - -0- - -05

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

Design ongoing.  Construction funds programmed
for future year.AECOM

Technical
Services, Inc.

0
0

- -
- - - -0- - -06

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Design ongoing.  Anticipate construction to bid
using fy 2011 funds.Lyon

Associates Inc
01/20/05 0

0
-

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - -

Pupukea Road Rockfall
Mitagation Phase I

Construction contract executed. Anticipated start
1/2011

URS
Corporation

01/20/05 Prometheus
Construction

100 004/12/10- - - -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

planning and design ongoing.AECOM
Pacific Inc.

0 0- - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements,
Maunawili Road

FY 2010 scope to be determined.0 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Pupukea Road Rockfall
Mitagation Phase I

Project bid out on 5/6/2010; NTP Pending executed
contract.

URS
Corporation

01/20/05 Prometheus
Construction

90 004/12/10- -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

consultant contract executed.AECOM
Pacific Inc.

0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
P k

consultant procurement process ongoing.0 0- - - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -
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2010 2nd Quarter

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.Geolabs
Hawaii Inc

0 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawai
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

design ongoing.  Construction funds programmed
for future year.

AECOM
Technical
Services Inc.

0 0- - - - - - -

248



CIP Quarterly Status Report
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Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08046Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

10
90

30
790

3,600

Approp
Prior Years
Since FY 98

4,520 0

09/28/09

05/29/09

09/28/09

Start
Date

Completion
Date

Percent of
Completion

09/26/11
09/26/11

30

0
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and  related equipment for mitigation improvements such as, rock slide,  seawalls and
retaining walls in City parks.

99

council
district

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

NTP issued for 3/2011 to avoid rainy season.
Park
Engineering
Inc (PAREN
Inc)

05/29/09
Integrated
Construction Inc0

03/01/11 09/26/11 005/04/10
-

0- - -04

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion June
2011.PAREN Inc

Dba Park
Engineering

West Coast
Construction0

09/28/09 08/23/10 9105/11/09
- -

0- - -08

Waikiki Seawall - Mitigative
Improvements at Parks

Project will lapse due to not enough time to get the
environmental permits.  Funds to  be
reappropriated in FY 2012.Oceanit

Laboratories
Inc

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

NTP issued for 3/2011 to avoid rainy season.Park
Engineering
Inc (PAREN
Inc)

05/29/09 Integrated
Construction Inc

0 03/01/11 09/26/11 005/04/10-

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
12/2010.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 8005/11/09-

Waikiki Seawall - Mitigative
Improvements at Parks

planning and design phase ongoing.  Anticipate bid
using FY 2010 bulk funds.

Oceanit
Laboratories
Inc

0 0- - - - - -

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

start of construction pending executed contract.Park
Engineering
Inc (PAREN
Inc)

05/29/09 Integrated
Construction Inc

0 005/04/10- -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 4505/11/09
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ROCK SLIDE/SEAWALL MITIGATION FUND
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Waikiki Seawall - Mitigative
Improvements at Parks

planning and design phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

substantial construction of project has been
completed on time,however a discrepancy in wall
height needs adjustment.

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/10 9805/11/09

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

Design ongoing. To bid out using fy 2009 fundsPark
Engineering
Inc (PAREN
Inc)

05/29/09 0 005/04/10- - - - - -

Kuulei Cliffs Beach Park and
Diamond Head Beach Park

Project cancelled.Masa Fujioka
& Associates

0 0- - - - - - -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 3405/11/09-

Waikiki Seawall - Mitigative
Improvements at Parks

consultant contract executed.Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

substantial construction of project has been
completed on time,however a discrepancy in wall
height needs adjustment ,

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/10 9005/11/09-

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

Design ongoing. To bid out using fy 2009 fundsPark
Engineering
Inc (PAREN
Inc)

05/29/09 0 005/15/10- - - - - -

Kuulei Cliffs Beach Park and
Diamond Head Beach Park

Project cancelled.Masa Fujioka
& Associates

0 0- - - - - - -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/1
0

3405/11/09

Waikiki Seawall - Mitigative
Improvements at Parks

Awaiting development of scope and fee proposal
from selected consultant.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

Construction ongoing.  Anticipated completion
3/2010

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/1
0

1705/11/09
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ROOFING STRUCTURE FOR IN-LINE SKATE PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11132Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15
60

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design open walled roofing structure to cover in-line skaterink at Kaoma'aiku Neighborhood Park in Mililani, similar to the existing structure at
Mililani Middle School.

99

council
district

Kaomaaiku Neighborhood Park in
line skating roof structure

fy 2011 project not started.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaomaaiku Neighborhood Park in
line skating roof structure

fy 2011 project not started.0 0- - - - - - -
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ROUND TOP DRIVE EMERGENCY  ROADWAY RECONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10079Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

10Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

3,550

Approp
Prior Years
Since FY 98

3,550 0

01/08/07
01/08/07

Start
Date

Completion
Date

Percent of
Completion

05/07/07
05/07/07

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct and stabilize roadway.  The project  qualifies for State (State Civil Defense) financing and  Federal (FEMA) reimbursement.

5

council
district

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008
R M Towill
Corporation

T Iida
Contracting Ltd0

01/08/07 05/07/07 100
- -

-0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/07 100- -

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/07 100-

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida Contracting
Ltd

0 01/08/07 05/07/07 100-

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/0
7

100-
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SALT LAKE BOULEVARD WIDENING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

89123Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

0

Approp
Curr Year

dollars in thousands

2,350

300
1,500
6,870

38,878

0

Approp
Prior Years
Since FY 98

49,898 0

08/01/03

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/06 0

Plan, design and construct roadway improvements for Salt Lake  Boulevard Widening.

0

7

council
district

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.Austin

Tsutsumi &
Associates Inc

08/01/03 0
0

-
- - - -08/01/06 0- -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

on hold until EA & EIS is done.   consultant
procurement process ongoing for planning
consultant.  M4 being processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

on hold until EA & EIS is done.Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening
EA & EIS

consultant procurement process ongoing0 0- - - - - - - -
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SALT LAKE DISTRICT PARK - MAUKA/MAKAI
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98189Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

10
50

1
26

441

3,836

Approp
Prior Years
Since FY 98

4,364 0

03/03/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements for rock fall conditions and erosion control mitigation measures.

0

7

council
district

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.  May go out to bid using fy 2010
funds.Geolabs

Hawaii Inc
03/03/08 0

005/15/10
-

- - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -
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SCOUR PROTECTION OF BRIDGES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98511Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2000Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

100

590

850

Approp
Prior Years
Since FY 98

1,540 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect invert protections of bridges at various locations.

99

council
district

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.Consulting

Structural
Hawaii Inc

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
98

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - - -
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SEISMIC RETROFIT AT BRIDGES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98517Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

400

20
1,000

1,000

Approp
Curr Year

dollars in thousands

594

31
36

2,933

5,961

Approp
Prior Years
Since FY 98

9,555 2,440

05/17/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect improvements to retrofit existing bridges for seismic loads at various locations.

20

99

council
district

Fern Street Bridge (#209)
Rehabilitation

draft feasibility report.
Kai Hawaii Inc 0

003/01/13
- -

- - -0- - -05

Rehabilitation of Diamond Head
Bridge (# 375)

Await SHPD’s approval on bridge railing. Bid
schedule pending.MKE

Associates
LLC

0
008/01/11

- -
- - -0- - -04

Rehabilitation of Kahala Avenue
Bridge over Kapakahi Stream (#
312)

Project to bid using 2011 funds.
MKE
Associates
LLC

0
008/01/11

- -
- - -0- - -04

Seismic Retrofit @ Bridges, FY
2011

consultant procurement process needed.
0

0
- - -

- - - -0- - -99

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

planning and design ongoing.
Wilson
Okamoto &
Associates Inc

0
0

- -
- - - -0- - -99

Seismic Retrofit at City Bridges -
II, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

Design ongoing. Pre-final phase.  Anticipate
construction to bid using fy 2011 funds.Moffat & Nichol 05/17/10 0

008/29/11
-

- - -0- - -04
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SEISMIC RETROFIT AT BRIDGES
Department:  DESIGN AND CONSTRUCTION

Seismic Retrofit of City Bridges -
I, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Seismic Retrofit @ Bridges, FY
2011

consultant procurement process needed.0 0- - - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

planning and design ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Seismic Retrofit at City Bridges -
II, FY 2010

consultant procurement process ongoing.0 0- - - - - - -

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

Pre-final submittals are being reviewed.Moffat & Nichol 05/17/10 0 008/09/11- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu

Final inspection for all jobsites completed. .
Anticipated completion date 11/2010.

Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 10008/10/09

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

consultant contract executed.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

design ongoing.Moffat & Nichol 05/17/10 0 0- - - - - - -

Seismic Retrofit Of Bridges, FY
08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Niu Stream (West) Bridge No

Construction ongoing. Anticipated completion 8/10.SSFM
Engineers Inc

12/17/01 Triton Marine
Construction
Corp

100 08/31/09 08/30/10 8003/16/09

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu

NTP issued.Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 008/10/09

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - -

Seismic Retrofit at bridges I, FY
09 Kapiolani Blvd Bridge No. 2
(#216) and Maniniholo St Bridge
(#347)

consultant contract executed.Moffat &
Nichol

0 0- - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge
(#102)

consultant procurement process ongoing.Sato And
Associates Inc

0 0- - - - - -

Seismic Retrofit Of Bridges, FY
08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Ni St (W t) B id N

NTP date 8/31/09.  Anticipated completion 8/10.SSFM
Engineers Inc

12/17/01 Triton Marine
Construction
Corp

100 08/31/09 08/30/10 5503/16/09

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges,
K l D i B id

Construction contract awarded.Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 008/10/09

Bridge Rehab @ Various
Locations I, FY 2009

consultant procurement process ongoingKai Hawaii Inc 0 0- - - - - - -

Seismic Retrofit at bridges I, FY
09 Kapiolani Blvd Bridge No. 2
(#216) and Maniniholo St Bridge
(#347)

consultant procurement process ongoing.Moffat &
Nichol

0 0- - - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge
(#102)

consultant procurement process ongoing.Sato And
Associates Inc

0 0- - - - - - -
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SEISMIC RETROFIT AT BRIDGES
Department:  DESIGN AND CONSTRUCTION

08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Ni St (W t) B id N

Engineers Inc Construction
Corp

0

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges,
K l D i B id

Construction contract awarded.Sato And
Associates Inc

01/24/05 Hawaiian
Dredging
Construction
Company

20 008/10/09- -
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07041Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

105

1,350

Approp
Prior Years
Since FY 98

1,455 0

09/14/09

03/17/08

09/14/09

Start
Date

Completion
Date

Percent of
Completion

03/12/10
03/12/10

45

0
45

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

5

council
district

St Louis Hts Street Lighting
Improvements Phase 2

design ongoing.  Construction to bid using fy 2010
funds.Bennett

Engineers Inc
0

003/01/11
- -

- - -0- - -05

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Construction ongoing.  Anticipated completion
4/2011Bennett

Engineers Inc
03/17/08

Paul's Electrical
Service Inc0

09/14/09 03/12/10 9001/12/09
-

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

St Louis Hts Street Lighting
Improvements Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Construction ongoing.  Anticipated completion early
next year

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 9001/12/09-

St Louis Hts Street Lighting
Improvements Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
early next year

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 8001/12/09

St Louis Hts Street Lighting
Improvements Phase 2

consultant procurement process ongoing.0 0- - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
4/2010.

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 7001/12/09
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

St Louis Hts Street Lighting
Improvements Phase 2

consultant procurement process ongoing.0 0- - - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
3/2010.

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/1
0

7001/12/09
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STORM DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00117Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15

30
155

1,510

Approp
Curr Year

dollars in thousands

0

31
230

1,532

4,885

Approp
Prior Years
Since FY 98

6,678 1,720

09/30/06

Start
Date

Completion
Date

Percent of
Completion

09/16/10

0

23
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/15/05 03/01/11 25

Acquire land, plan, design and construct storm drainage improvements at various locations such as, Kokokahi Place, Kipu Ditch, Ahikoe Ditch, and
Hausten Ditch.  At least $200,000 shallbe appropriated to reinforce the eroding and damaged concrete masonry block channel and restore this section
of the Hausten Ditch,where it meets on the mauka side of Kapiolani Boulevard and these monies shall not be expended for any other purpose.

10

99

council
district

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

design ongoing.  Project anticipated to bid using fy
2011 funds.Sato And

Associates Inc
0

003/15/11
- -

- - -0- - -04

Hausten Ditch Emergency Project consultant selection process ongoing.   AV being
processed for design.0

0
- - -

- - - -0- - -04

Hausten Ditch Improvements consultant procurement process needed.
0

0
- - -

- - - -0- - -05

Kalihi Street Ditch Storm Drain
Improvements

consultant selected
Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -0- - -07

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.   Anticipate bidding project using fy
2011 funds.R M Towill

Corporation
0

007/07/11
- -

- - -0- - -03

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Preconstruction meeting to be scheduled.
Anticipated April 2011 start date.Kim & Shiroma

Engineers Inc.
09/30/06 09/16/10

Triton Marine
Construction
Corp100

003/29/10 - -07/15/05 09/29/06 100-06

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Low Bidder Island construction @ $124,910
Randal S
Furomoto &
Associates Inc

06/15/09
Island
Construction95

011/29/10
-

- -0- - -04
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STORM DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Storm Drainage Improvements -
Ahikoe Ditch

design ongoing.  anticipate project to bid using fy
2011 funds.ParEn, Inc.

Dba Park
Engineering

0
0

- -
- - - -06/17/10 03/01/11 90-01

Storm Drainage Improvements -
Haku Ditch

planning and design ongoing.  Anticipate
construction to bid using fy 2011 funds.R M Towill

Corporation
08/03/09 10

003/03/11
-

- - -0- - -08

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu

Consultant addressing comments on the Final
Preliminary Engineering Report.PAREN Inc

Dba Park
Engineering

01/02/07 50
0

-
- - - -80- - -06

Storm Drainage Improvements,
FY 2007, Ahuwale Ditch

Processing Amendment No. 1 for the project
contract to re-evaluate the Ahuwale Ditch drainage
system on the premise  that the property at 690
Hao Street will be acquired by the City.

ParEn, Inc.
Dba Park
Engineering

0
0

- -
- - - -02/19/08 10/30/08 0-04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 012/13/10- - - - -

Hausten Ditch Improvements consultant procurement process needed.0 0- - - - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.R M Towill
Corporation

0 007/07/11- - - - -

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Preconstruction meeting to be scheduled.Kim & Shiroma
Engineers Inc.

09/30/06 09/16/10 Triton Marine
Construction
Corp

100 003/29/10- - -

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Design ongoing.Randal S
Furomoto &
Associates Inc

06/15/09 90 011/29/10- - - - -

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.R M Towill
Corporation

0 007/12/10- - - - - -

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Construction contract to be awarded.Kim & Shiroma
Engineers Inc.

09/30/06 Triton Marine
Construction

80 003/29/10- -

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Design ongoing.Randal S
Furomoto &
Associates Inc

0 0- - - - - - -

Flood Control Improvements
Kipu Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Hele Ditch Emergency Repairs project completed.  Closed PO.PAREN Inc
Dba Park
Engineering

07/10/09 Koga Engineering
And Construction
Inc

100 08/17/09 01/13/10 100- -

Hele Ditch Emergency Repairs project completed.  Closed PO.PAREN Inc
Dba Park
Engineering

07/10/09 Koga Engineering
And Construction
Inc

100 08/17/09 01/13/10 100- -

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -
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STORM DRAINAGE IMPROVEMENTS
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2010 2nd Quarter

Lilipuna Road Storm Drainage
Improvements

Construction work completed.  60-day maintenance
period began 3/1/10.

PAREN Inc
Dba Park
Engineering

01/02/07 Haron
Engineering

100 10/12/09 12/10/09 9004/20/09-

Flood Control Improvements
Kipu Ditch Storm Drainage
Improvements

consultant selected.  Consultant procurement
process ongoing.

Sato And
Associates Inc

0 0- - - - - - -

Hele Ditch Emergency Repairs maintenance period ongoing.PAREN Inc
Dba Park
Engineering

07/10/09 Koga
Engineering And
Construction Inc

100 08/17/09 01/13/1
0

87-

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -

Lilipuna Road Storm Drainage
Improvements

construction work completed except for installation
of chain link fence. Anticipated completion
2/12/2010.

PAREN Inc
Dba Park
Engineering

01/02/07 Haron
Engineering

100 10/12/09 12/10/0
9

9004/20/09

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Consultant addressing comments on Prefinal
Construction Plans and specifications.

Kim &
Shiroma
Engineers Inc.

09/30/06 50 003/29/10- - - - - -
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STREET IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02205Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

300

1
161
608

11,730

Approp
Prior Years
Since FY 98

12,800 0

10/04/10

04/08/08

10/04/10

Start
Date

Completion
Date

Percent of
Completion

12/02/11

08/30/10
12/02/11

5

0
5

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct Kuakini Street and Lanakila Avenue street extension and/or other street improvements.  No monies shall be expended or encumbered for the
Kuakini Street and Lanakila Avenue  street extension unless matching funds are released by the  State of Hawaii by September 30, 2008.

0

99

council
district

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

Paving started on 1/10/11.  Anticipated completion
12/2011Austin

Tsutsumi &
Associates Inc

04/08/08 08/30/10
Road Builders
Corporation0

10/04/10 12/02/11 504/15/100- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

NTP scheduled for 10/4/2010.Austin
Tsutsumi &
Associates Inc

04/08/08 08/30/10 Road Builders
Corporation

0 10/04/10 12/02/11 004/15/10

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

Project bid.  Start of construction pending executed
contract.

Austin
Tsutsumi &
Associates Inc

Road Builders
Corporation

0 004/15/10- -

Ward Avenue Street Light Base
Removal

PO processed.inhouse Paul's Electrical
Service Inc

0 0- - -

Emergency Repairs For
Waipahu Street Arch Bridge over
Waikele Stream (Bridge 961)

project substantially complete.Miyasato
Kuniyoshi
Engineers LLC

12/23/08 06/15/09 Kaikor
Construction
Company Inc

100 08/03/09 10/31/09 9804/30/09-

Street Improvement, FY 2009 FY 2009 project not started.   to date, no state
matching funds have been released for  Kuakini
Street and Lanakila Avenue  street extension .

0 005/15/10- - - - - - -

Ward Avenue Street Light Base
Removal

AV being processedinhouse 0 005/15/10- - - - - -
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Stream (Bridge 961) Engineers LLC

Street Improvement, FY 2009 FY 2009 project not started.   to date, no state
matching funds have been released for  Kuakini
Street and Lanakila Avenue  street extension .

0 005/15/10- - - - - - -
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TED MAKALENA GOLF COURSE - NEW CART PATHS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07025Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40

0
10

500

Approp
Curr Year

dollars in thousands

40

10
165

500

Approp
Prior Years
Since FY 98

715 550

12/31/07

Start
Date

Completion
Date

Percent of
Completion

03/01/10

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/07 03/01/09 90

Design, construct and provide construction inspection for improvements such as, concrete cart paths, cart staging area, and wash racks.

9

council
district

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.Kim & Shiroma

Engineers Inc
12/31/07 03/01/10 30

004/15/11 - - -12/31/07 03/01/09 90-09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim & Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - -

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim & Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -

Ted Makalena Golf Course -
Cart Path Realignment (New
Cart Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim &
Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim &
Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -
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VELZYLAND PARK COMPLEX
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03270Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

Approp
Curr Year

dollars in thousands

1

50
50

Approp
Prior Years
Since FY 98

101 0

11/14/03

Start
Date

Completion
Date

Percent of
Completion

08/10/04

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Plan and design to connect Waialee Beach Park and VelzylandBeach Park.

2

council
district

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.

11/14/03 08/10/04 5

0

-

- - - -Kim & Shiroma
Engineers Inc

90- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -
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VILLAGE PARK COMMUNITY SIGNS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11135Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
2

2

10

Approp
Curr Year

dollars in thousands

0
0

0

0

Approp
Prior Years
Since FY 98

0 15

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect community identification signs at Village Park Park and Ride facility on Kupuna Loop and in City planter easement facing
Aiki Street in Waipahu.

9

council
district

Village Park Community Signs need to determine scope.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Village Park Community Signs need to determine scope.0 0- - - - - - -
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WAHIAWA DISTRICT PARK - BASEBALL FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

92089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

5

26
101

399

Approp
Prior Years
Since FY 98

531 0

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

25

Design and construct dugouts, a batting cage, and appurtenant site improvements.

2

council
district

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.
Kwock
Associates Inc

01/30/06 0
0

-
- - - -25- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -
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WAIALUA BEACH ROAD - REMEDIATE PONDING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11096Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90
10

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design roadway improvements to prevent ponding.

2

council
district

Waialua Beach Road - Remediate
Ponding

project proposed in the FY 2011 CIP budget
0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialua Beach Road - Remediate
Ponding

project proposed in the FY 2011 CIP budget0 0- - - - - - -
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WAIALUA FIRE STATION RELOCATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02023Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

0
50

0

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Research site location, planning and design of fire station facility that is currently in a flood zone and does not have the capacity for an additional water
tanker truck.

0

2

council
district

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
requested  in fy 2012.0

0

- - -

- - - -Urban Works
Inc

0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
requested  in fy 2012.

0 0- - - - - - -

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
programmed in fy 2012.

0 0- - - - - - - -

Waialua Fire Station Relocation planning study ongoing0 0- - - - - - - -

Waialua Fire Station Relocation planning study ongoing0 0- - - - - - - -
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WAIANAE POLICE STATION REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06039Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
10

4,990

Approp
Curr Year

dollars in thousands

60
1,970

0

Approp
Prior Years
Since FY 98

2,030 5,000

06/01/09

Start
Date

Completion
Date

Percent of
Completion

0

70
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/14/06 04/01/10 90

Design and construct a replacement police station.

1

council
district

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Project to bid using fy 2011 and
2012 funds.

Architects
Hawaii Ltd

06/01/09 70

009/01/11

-

- - -Bill W Chang
Architect

11/14/06 04/01/10 9001

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Project to bid using fy 2011 and
2012 funds.

Architects
Hawaii Ltd

06/01/09 70 009/01/11- - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Construction funds requested in
FY 2011.

Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing.Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing.Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -
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WAIHE'E ROAD - SIDEWALK AND LANDSCAPING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11094Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
30

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Landscaping improvements for both sides of Waihe'e Road.

2

council
district

Waihe’e Road Landscaping
Improvements

Due to limited financial resources and added costs
for future construction and maintenance, BFS
recommend the requested landscaping
improvements be denied.

0
0

- - -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waihe’e Road Landscaping
Improvements

Scope to be determined for FY 2011 project.0 0- - - - - - -
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CIP Quarterly Status Report

WAIKALUA ROAD - PAEWALANI PLACE DRAINAGE RELIEF IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11097Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
19

1

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct drainage improvements at Paewalani Placeand the adjacent areas in the vicinity of Waikalua Road.

3

council
district

Waikalua Road - Paewalani Place Fy 2011 scope to be determined.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikalua Road - Paewalani Place Fy 2011 socpe to be deterimined.0 0- - - - - - -
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CIP Quarterly Status Report

WAIKIKI IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95515Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250
0

0
500

4,250

Approp
Curr Year

dollars in thousands

206
300

600
1,174

11,395

Approp
Prior Years
Since FY 98

13,675 5,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect sidewalks and other related improvements.

4

council
district

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Bid out 12/9/10. Okada Trucking apparent low-
bidder @ $4,787,255.00R M Towill

Corporation

Kaikor
Construction
Associates Inc0

010/25/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Project to be bid using fy 2011 funds.R M Towill
Corporation

0 010/25/10- - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Project to be bid using fy 2010 funds.R M Towill
Corporation

0 0- - - - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Consultant contract being processed.  Project to be
bid using fy 2010 funds.

R M Towill
Corporation

0 0- - - - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Consultant contract being processed.R M Towill
Corporation

0 0- - - - - - -
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CIP Quarterly Status Report

WAIKIKI PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10078Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

10

20
30

940

Approp
Prior Years
Since FY 98

1,000 0

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for  park improvements in Waikiki.

4

council
district

Waikiki Park Improvements Design ongoing. Consultant procurement process
ongoing.Pacific

Architects Inc
90

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WAIKIKI SHELL - RESTROOM ADDITION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06042Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

5

650

Approp
Curr Year

dollars in thousands

0

50

0

Approp
Prior Years
Since FY 98

50 705

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, and provide construction inspection for restroom improvements at the Waikiki Shell.

4

council
district

Waikiki Shell Restroom
Improvements to Comfort Station
No. 1

Pre construction meeting held.
Pacific
Architects Inc

MEI Corporation
0

008/23/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki Shell Restroom
Improvements to Comfort Station
No. 1

NTP pending executed contract.Pacific
Architects Inc

MEI Corporation0 008/23/10- - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WAIKIKI WAR MEMORIAL COMPLEX/WAIKIKI BEACH
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

980

Approp
Curr Year

dollars in thousands

330
290

9,690

Approp
Prior Years
Since FY 98

10,310 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10

Plan, design and construct mitigation improvements such as beach restoration and stabilization improvements.  Monies in thisappropriation may only be
expended or encumbered for work to mitigate dangers to the public and the environment because of an emergency or unforeseen circumstance.

4

council
district

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Planning ongoing. Extensive field investigation of
site conducted by consultant .

Army Corp of
Engineers

0

0

- -

- - - -Wil Chee -
Planning Inc

10- -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Extensive field investigation of Natatorium site
conducted by consultant and subs as prerequisite
to development of more refined engineering design
and preparation of EIS and permit applications.

Army Corp of
Engineers

0 0- - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Beginning next phase in design, permit processing,
and EIS.

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Negotiating with planning consultant for next phase
in design, permit processing, and EIS.

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Negotiating with planning consultant for next phas
in design, permit processing, and EIS.

Army Corp of
Engineers

0 0- - - - - - -
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CIP Quarterly Status Report

WAILUPE VALLEY HILLSIDE RESTORATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

91042Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

50
610

0

Approp
Curr Year

dollars in thousands

0

0
200

0

0

Approp
Prior Years
Since FY 98

200 700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, and design restoration improvements.

40

4

council
district

Wailupe Valley Hillside
Restoration Improvements along
Ailuna-Leighton Street

consultant selection needed.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wailupe Valley Hillside
Restoration Improvements along
Ailuna-Leighton Street

consultant selection needed.0 0- - - - - - -
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CIP Quarterly Status Report

WAIMALU STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00033Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

5,000

Approp
Curr Year

dollars in thousands

670

3,000

Approp
Prior Years
Since FY 98

3,670 5,010

08/01/00

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design and construct stream dredging.

8

council
district

Waimalu Stream Dredging
Environmental Studies

Project to bid using fy 2011 funds.
Engineers
Surveyors
Hawaii, Inc.

08/01/00 95
003/15/12

-
- - -100- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds were reprogrammed in
FY 2011.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 003/15/12- - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

280



CIP Quarterly Status Report

WAIMANALO BAY BEACH PARK MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09044Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

75
75

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design master plan for Waimanalo Bay Beach Park.

3

council
district

Waimanalo Bay Beach park
Master Plan improvements

2nd meeting with community advisory group with
presentation of master plan alternatives; feedback
received.

PBR Hawaii 0
0

- -
- - - -PBR Hawaii 0- -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Bay Beach park
Master Plan improvements

design ongoing.PBR Hawaii 0 0- - - - - -

Waimanalo Bay Beach park
Master Plan improvements

consultant contract executed.PBR Hawaii 0 0- - - - - - -

Waimanalo Bay Beach park
Master Plan improvements

consultant contract executed.PBR Hawaii &
Associates,
Inc.

0 0- - - - - - -

Waimanalo Bay Beach park
Master Plan improvements

Consultant contract being processed.PBR Hawaii 0 0- - - - - - -
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CIP Quarterly Status Report

WAIMANALO BAY BEACH PARK, (TMK: 4-1-15:15; 74.8 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95101Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

80

200

Approp
Prior Years
Since FY 98

280 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design and construction funds to renovate two  comfort stations.

3

council
district

Waimanalo Bay Beach Park
Comfort Station Improvements

design ongoing.  Anticipate constuction to bid using
fy 2010 funds.Lou Chan &

Associates Inc
0

0
- -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WAIMANALO DISTRICT PARK/AZEVEDO FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11113Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5

50
5

40

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Conduct an investigation of the soil conditions to determine and implement solution to improve the field.

3

council
district

Waimanalo Distric Park / Azevedo
Field Improvements

Fy 2011 project not started.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Distric Park / Azevedo
Field Improvements

Fy 2011 project not started.0 0- - - - - - -

283



CIP Quarterly Status Report

WAIPAHU CULTURAL GARDEN PARK/HAWAII'S PLANTATION VILLAGE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94122Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
0
1

0
1

397

Approp
Curr Year

dollars in thousands

5
10
10

0
130

1,226

Approp
Prior Years
Since FY 98

1,381 400

02/01/10

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design, construction, inspection and related relocation fundsfor renovation of building and other interior improvements such asair condition
systems reconstruction.

9

council
district

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.Sansei

Architects
02/01/10 95

004/14/11
-

- - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -
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CIP Quarterly Status Report

WAIPAHU DEPOT ROAD EXTENSION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03228Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

100

1

Approp
Prior Years
Since FY 98

101 0

11/20/01

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

30

Design and construct roadway improvements.

9

council
district

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.

11/20/01 30

0

- -

- - - -Lester H
Inouye And
Associates Inc

30- -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -
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CIP Quarterly Status Report

WAIPI'O PENINSULA RECREATION COMPLEX, WAIPIO PENINSULA
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98031Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

50
648

370
250

16,096

Approp
Prior Years
Since FY 98

17,414 0

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for two comfort stations provides that monies in this appropriation may only be expended or
encumbered if no monies budgeted for fiscal  year 2008 for this project have been expended or encumbered by June 30, 2010.

9

council
district

Waipio Peninsula Recreation
Complex Comfort Stations

Design ongoing. Drawings being reviewed by Navy
for approval.Ushijima

Architects Inc
80

0
- -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -
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CIP Quarterly Status Report

WEST LOCH GOLF COURSE - PONDS & WATERWAYS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07024Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95

0
5

1,000

Approp
Curr Year

dollars in thousands

100

65
355

1,000

Approp
Prior Years
Since FY 98

1,520 1,100

03/01/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/27/04 100

Design, construct and provide construction inspection for golf course improvements such as, dredging of silt retention basins throughout the course and
also Honouliuli Stream that drains into the course.

1

council
district

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010-2011 funds.Shimabukuro

Endo &
Yoshizaki Inc

03/01/10 0
004/01/11

-
- - -10/27/04 100- -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010-2011 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - -

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -

West Loch Golf Course
Dredging and Drainage
Improvements (Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -

West Loch Golf Course
Dredging and Drainage
Improvements (Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -
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CIP Quarterly Status Report

WEST LOCH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11122Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare a study to determine the feasibility of developing an activepark on a portion of the land currently used for the West Loch golf course with the
portion of the land not used for an active park tocontinue to be used for a golf course.

1

council
district

West Loch Park feasiblity study. Fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Park feasiblity study. Fy 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

WEST LOCH R-1 WATERLINE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10143Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design upgrade improvements to the existing R-1 water irrigation system/water line in West Loch.

1

council
district

West Loch R-1 Waterline
Improvements

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch R-1 Waterline
Improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

WEST LOCH SHORELINE PARK, TMK 9-4-48: 74  (6.025 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94103Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
0

0

Approp
Curr Year

dollars in thousands

10
110

335

Approp
Prior Years
Since FY 98

455 50

01/26/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

(6.025 ACRES)Plan improvements such as pedestrian bridge and bikepath.

1

council
district

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.
Randal S
Furomoto &
Associates Inc

01/26/06 0
0

-
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -
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CIP Quarterly Status Report

WHITMORE GYM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

92121Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
80

0

Approp
Curr Year

dollars in thousands

16
131

1,097

Approp
Prior Years
Since FY 98

1,244 80

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design expansion of the multi-purpose room at the gym to includeADA improvements and improvements to the existing kitchen and bathrooms.

2

council
district

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing.
Luersen
Architects Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing.Luersen
Architects Inc

0 0- - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WILSON COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03098Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

125

720

Approp
Prior Years
Since FY 98

845 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design and construction funds to deactivate, remove  and replace existing field lighting.

4

council
district

Wilson Community Park Field
Lighting

design ongoing. Project to bid using FY2010 funds.
ECS Inc 0

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wilson Community Park Field
Lighting

Consultant selectedECS Inc 0 0- - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -
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CIP Quarterly Status Report

WILSON COMMUNITY PARK - PLAY APPARATUS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10095Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

110

5
10

125

Approp
Prior Years
Since FY 98

250 0

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Wilson  Community Park play apparatus.

4

council
district

Wilson Community Park Play
Apparatus

Bid referral submitted.
Inhouse

Integrated
Construction Inc100

011/15/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wilson Community Park Play
Apparatus

FY 2010 project.  Inhouse design.Inhouse 98 011/15/10- - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected.
AV processed.

0 0- - - - - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected.0 0- - - - - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected0 0- - - - - - - -
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CIP Quarterly Status Report

WOODLAWN AREA EARTH STABILIZATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11082Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
500

Approp
Curr Year

dollars in thousands

0
0
0

Approp
Prior Years
Since FY 98

0 610

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan and design earth stabilization improvements.

10

5

council
district

Woodlawn Area Earth
Stabilization

FY 2011 scope to be determined
0

0
- - -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Woodlawn Area Earth
Stabilization

FY 2011 scope to be determined0 0- - - - - - -
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CIP Quarterly Status Report

ASING COMMUNITY PARK, EWA (TMK 9-1-17:66; 24 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93050Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0

0

400

Approp
Curr Year

dollars in thousands

0

1

571

3,418

Approp
Prior Years
Since FY 98

3,990 410

02/02/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect improvements such as mitigative improvement to address building settlement.

1

council
district

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

NTP  issued for material only.
Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09
Integrated
Construction Inc0

005/03/10
-

- -0- - -01

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

Construction contract executed.  Pre con meeting
to be scheduled.

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 Integrated
Construction Inc

0 005/03/10- - - -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - -

Asing Community Park -
Mitigation of  Foundation
Settlement (Recreation Center
Foundation Settlement
Corrections)

construction start pending executed contract.Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 Integrated
Construction Inc

0 005/03/10- -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing community Park
Recreation Center Building
Settlement Corrections

Cause for the settlement still in question.  Either
leaking irrigation lines or drain lines are cause of
problem.  Boring work completed, awaiting report
of findings.  Project to bid using fy 2009 funds

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 0 005/03/10- - - - - -

1



CIP Quarterly Status Report

ASING COMMUNITY PARK, EWA (TMK 9-1-17:66; 24 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Asing Community Park
Improvements

FY10 project. Structural repairs may be covered
under Asing Community Park Rec Center Building
Settlement Corrections emergency project.

0 0- - - - - - - -

Asing community Park
Recreation Center Builiding
Settlement Corrections

Cause for the settlement still in question.  Either
leaking irrigation lines or drain lines are cause of
problem.  Boring work completed, awaiting report
of findings.

Yamasato
Fujiwara Higa
& Associates
Inc

02/02/09 0 0- - - - - - -

2



CIP Quarterly Status Report

BAYVIEW STREET RELIEF DRAIN, WAIANAE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

87038Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

1

150

1,299

Approp
Prior Years
Since FY 98

1,450 0

12/10/01

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construction and inspection of drainage improvements to reduce flooding problems in the Pokai Bay-Bayview St. area.

1

council
district

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.Bow

Engineering &
Development
Inc

12/10/01 80
0

-
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.

Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - -

Bayview Street Relief Drain,
Waianae

Finalizing drainage report. Design funds
programmed in future years.

Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -

Bayview Street Relief Drain,
Waianae

Project on-going.Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -

Bayview Street Relief Drain,
Waianae

Project on-going.Bow
Engineering &
Development
Inc.

12/10/01 80 0- - - - - - -

3



CIP Quarterly Status Report

EAST KAPOLEI FIRE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09036Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

600
300

0

50

3,550

Approp
Curr Year

dollars in thousands

700
40

395

800

3,900

Approp
Prior Years
Since FY 98

5,835 4,500

11/06/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, provide construction inspection and related equipment for a new fire station.

1

council
district

East Kapolei Fire Station Design
Build No. 43

Start of construction pending completion of EA.
11/06/09

Okada Trucking
Co Ltd0

004/20/09
- -

- -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

East Kapolei Fire Station Design
Build No. 43

Start of construction pending completion of EA.
Anticipated start date 1/30/11.

11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - - - -

East Kapolei Fire Station Design
Build No. 43

Anticipated start date 8/2010.  Start pending HFD
scheduling of ground breaking.

11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -

East Kapolei Fire Station Design
Build No. 43

design ongoing.11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -

East Kapolei Fire Station Design
Build No. 43

NTP issued for design.11/06/09 Okada Trucking
Co Ltd

0 004/20/09- - -

4



CIP Quarterly Status Report

EWA BEACH FIRE STATION RELOCATION, TMK 9-1-12-5
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

76166Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

0
600

60

586

6,550

Approp
Prior Years
Since FY 98

7,796 0

03/21/11

11/20/08

03/21/11

Start
Date

Completion
Date

Percent of
Completion

01/14/12
01/14/12

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/27/06 08/30/09 100

Design and construct improvements for the Ewa Beach Fire  Station and related off site improvements.

1

council
district

Ewa Beach Fire Station
Replacement

The award protest is cleared, substitution of
masonry contractor is approved by BFS and NTP is
set on March 21, 2011.

Kodama
Okamoto
Architects Inc

11/20/08
57 Builders Ltd.

99
03/21/11 01/14/12 004/19/10

-
12/27/06 08/30/09 100-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Beach Fire Station
Replacement

NTP was postponed indefinitely because of the
protest from the 2nd bidder.

Kodama
Okamoto
Architects Inc

11/20/08 57 Builders Ltd.99 11/08/10 09/03/11 004/19/10-

Ewa Beach Fire Station
Replacement

project bid.Kodama
Okamoto
Architects Inc

11/20/08 57 Builders Ltd.35 004/19/10- -

Ewa Beach Fire Station
Replacement

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

11/20/08 35 004/19/10- - - - - -

Ewa Beach Fire Station
Replacement

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

11/20/08 35 003/22/10- - - - - -

5



CIP Quarterly Status Report

EWA MAHIKO DISTRICT PARK  (TMK 9-1-17-051 POR., 049 POR., & 004 POR.,
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

85053Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

0

Approp
Curr Year

dollars in thousands

50
520

30

955

16,129

0

Approp
Prior Years
Since FY 98

17,684 0

12/21/09

09/21/01

12/21/09

Start
Date

Completion
Date

Percent of
Completion

07/13/11
07/13/11

52

85
52

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

65

Design, construct and inspect master planned improvements  and provide construction inspection.

1

council
district

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
9/2011Yamasato

Fujiwara Higa
& Associates
Inc

09/21/01
57 Builders Ltd.

85
12/21/09 07/13/11 5205/01/09

-
65- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
9/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 3905/01/09-

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 2605/01/09

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/11 1205/01/09

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Construction ongoing. anticipated completion
7/2011

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 57 Builders Ltd.85 12/21/09 07/13/1
1

205/01/09

6



CIP Quarterly Status Report

EWA VILLAGES - HISTORIC PLANTATION MANAGERS HOUSE RENOVATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08047Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

20

180

Approp
Prior Years
Since FY 98

200 0

01/23/09

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovation improvements to the Ewa Villages Manager's House.

1

council
district

Ewa Villages Historic Plantation
Managers House Renovation

project out to bid.
WTN
Architecture,
LLC

01/23/09
MJ Construction

100
001/18/11

-
- -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages Historic Plantation
Managers House Renovation

design ongoing.WTN
Architecture,
LLC

01/23/09 0 0- - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design completion pending availability of
construction funds.

WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design completion pending availability of
construction funds.

WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

Design ongoing.WTN
Architecture,
LLC

01/23/09 0 0- - - - - - -

7



CIP Quarterly Status Report

EWA VILLAGES REVIALIZATION PROJECT AREA ""D"" IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08005Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

305

20

190

2,485

Approp
Prior Years
Since FY 98

3,000 0

12/07/09

12/01/08

12/07/09

Start
Date

Completion
Date

Percent of
Completion

06/04/10

10/21/09
06/04/10

100

100
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

05/01/08 10/01/08 100

Design and construct drainage improvements and  provide construction inspection.

1

council
district

Ewa Villages Revitalization
Project - Area D

project completed 6/2010
R M Towill
Corporation

12/01/08 10/21/09
Paradigm
Construction,
LLC100

12/07/09 06/04/10 10008/05/0905/01/08 10/01/08 100-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages Revitalization
Project - Area D

project completed 6/2010R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 10008/05/09

Ewa Villages Revitalization
Project - Area D

project completed 6/2010R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 10008/05/09

Ewa Villages Revitalization
Project - Area D

NTP  12/7/09 anticipated completion date 6/5/10R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/10 9208/05/09

Ewa Villages Revitalization
Project - Area D

NTP  12/7/09 anticipated completion date 6/5/10R M Towill
Corporation

12/01/08 10/21/09 Paradigm
Construction,
LLC

100 12/07/09 06/04/1
0

4008/05/09

8



CIP Quarterly Status Report

EWA VILLAGES WATER LINE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10142Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

9

490

1

Approp
Curr Year

dollars in thousands

300

10

0

Approp
Prior Years
Since FY 98

310 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct upgrade improvements to the existing R-1 water irrigation system/water line in Ewa Villages.

1

council
district

Ewa Villages R-1 Waterline
Improvements

planning and design ongoing.
R M Towill
Corporation

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ewa Villages R-1 Waterline
Improvements

planning and design ongoing.R M Towill
Corporation

0 0- - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant contract executed.R M Towill
Corporation

0 0- - - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant procurement process ongoing.
Construction funds programmed for future years.

R M Towill
Corporation

0 0- - - - - - -

Ewa Villages R-1 Waterline
Improvements

consultant procurement process ongoing.
Construction funds programmed for future years.

0 0- - - - - - - -

9



CIP Quarterly Status Report

FARRINGTON HIGHWAY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11089Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000

1

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 1,001

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design improvements on the city portions of Farrington Highway.

1

council
district

Farrington Highway
Improvements, FY 2011

fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Farrington Highway
Improvements, FY 2011

fy 2011 project not started.0 0- - - - - - -

10



CIP Quarterly Status Report

KAHE POINT BEACH PARK, (TMK: 9-2-03:15; 4.47 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

81005Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design reconstruction of park improvements.

1

council
district

Kahe Point Beach Park
Reconstruct Wastewater sytem

consultant selected.
Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahe Point Beach Park
Reconstruct Wastewater sytem

consultant procurement process needed.0 0- - - - - - -

11



CIP Quarterly Status Report

KALAELOA REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02088Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

0

Approp
Curr Year

dollars in thousands

151

150

899

Approp
Prior Years
Since FY 98

1,200 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare a park master plan.

1

council
district

Kalaeloa Regional Park Master
Plan

consultant to be selected
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalaeloa Regional Park Master
Plan

consultant to be selected0 0- - - - - - -

12



CIP Quarterly Status Report

KAPOLEI COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01068Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

Approp
Curr Year

dollars in thousands

175

175

Approp
Prior Years
Since FY 98

350 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design ballfield improvements.

1

council
district

Kapolei Community Park Ballfield
Improvements

Project may not be needed.  Current irrigation
problems may be due to excessive herbicides.
DPR to resolve problem inhouse. DPR to do
herbicide testing and use activated charcoal to
neutralize herbicide.

Alpha
Engineers, Inc.

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers, Inc.

0 0- - - - - -

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers, Inc.

0 0- - - - - - -

Kapolei Community Park
Ballfield Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers,
Inc.

0 0- - - - - - -

Kapolei Community Park Ballfield
Improvements

consultant selected.  Consultant procurement
process ongoing.

Alpha
Engineers,
Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

KAPOLEI CONSOLIDATED CORPORATION YARD
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95006Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50
50

0

200

250

Approp
Curr Year

dollars in thousands

195
200
100

265

501

16,070

Approp
Prior Years
Since FY 98

17,331 600

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design final phase of the master planned corporation yard which includes Automotive Engineering Services (AES) fueling and vehicle wash facilities,
construct phase 2 improvements which includes a Drivers Training Facility, and provide related construction inspection, equipment and relocation.

1

council
district

Kapolei Consolidated Corporation
Yard ph II (portion rebid)

Project to be rebid.
0

0
- - -

- - - -0- - -01

Kapolei Consolidated Corporation
Yard Phase III - AES Fueling
Facility & Vehicle Wash Facility &
portion of driver’s training facility

consultant procurement process ongoing
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Consolidated Corporation
Yard ph II (portion rebid)

Project to be rebid.0 0- - - - - - -

Kapolei Consolidated Corporation
Yard Phase III - AES Fueling
Facility & Vehicle Wash Facility &
portion of driver’s training facility

consultant procurement process ongoing0 0- - - - - - -

Kapolei Consolidated Corporation
Yard Phase II - Driver's Training
Facility

Bid protested; funds lapsed.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 004/26/10- -

Kapolei Consolidated
Corporation Yard Phase II -
Driver's Training Facility

project to be advertised to bid on 4/26/2010Anbe Aruga &
Ishizu
Architects, Inc.

0 004/26/10- - - - - -

Kapolei Consolidated
Corporation Yard Phase II -
Driver's Training Facility

design ongoing.  Project to bid using fy 2009/ 2010
funds

Anbe Aruga &
Ishizu
Architects, Inc.

0 005/15/10- - - - - -
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CIP Quarterly Status Report

KAPOLEI PARKWAY CONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11028Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

2,150

1

16,399

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 18,550

08/09/10
08/09/10

Start
Date

Completion
Date

Percent of
Completion

12/31/10
12/31/10

98

100
98

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect an extension of the existing Kapolei Parkway and adjoining roadways.

1

council
district

Kapolei City - Urban Core 4
Roads, City Phase

project substantially completed. Landscape
maintenance period ongoing.Engineering

Concepts Inc

Delta
Construction
Corporation100

08/09/10 12/31/10 98
- -

-0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei City - Urban Core 4
Roads, City Phase

construction ongoing.  Anticipated finish is 11/2010.Engineering
Concepts Inc

Delta
Construction
Corporation

100 08/09/10 11/06/10 75- -
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CIP Quarterly Status Report

KAPOLEI POLICE STATION - ALTERNATE  COMMUNICATIONS CENTER AIR CONDITIONING SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

25

Approp
Prior Years
Since FY 98

25 0

07/26/10

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan a back-up air conditioning system for the alternate  dispatch center.

1

council
district

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

Design ongoing.
Lange
Motonaga Inc

07/26/10 1
005/15/11

-
- - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

Design ongoing.Lange
Motonaga Inc

07/26/10 1 0- - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant contract executed.Lange
Motonaga Inc

0 0- - - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant selection process ongoing0 0- - - - - - - -

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

consultant selection process ongoing0 0- - - - - - - -
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CIP Quarterly Status Report

KAPOLEI REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

73116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
125

0

0

125

Approp
Curr Year

dollars in thousands

0
25

0

455

3,720

Approp
Prior Years
Since FY 98

4,200 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct irrigation for 2nd Comfort Station and other improvements for Kapolei Regional Park.

1

council
district

Kapolei Regional Park
Landscape Improvements

inhouse design ongoing.
inhouse 0

0
- -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapolei Regional Park
Landscape Improvements

inhouse design ongoing.inhouse 0 0- - - - - -

Kapolei Regional Park
Construction of Comfort Station

Pre-Final inspection scheduled for 7/21/10.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/07 9512/04/00

Kapolei Regional Park
Construction of Comfort Station

Anticipated 5/2010 completion date.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/07 7612/04/00

Kapolei Regional Park
Construction of Comfort Station

Anticipated 3/2010 completion date.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 08/01/0
7

7612/04/00
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CIP Quarterly Status Report

KAUPUNI NEIGHBORHOOD PARK - WAIANAE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02067Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

200

Approp
Curr Year

dollars in thousands

55

20

310

3,425

Approp
Prior Years
Since FY 98

3,810 200

10/06/10

08/01/09

10/06/10

Start
Date

Completion
Date

Percent of
Completion

05/03/11
05/03/11

22

0
22

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/09 09/01/09 0

Construction funds for the completion of the Phase 1 master planned improvements.

1

council
district

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

construction ongoing.  Anticipated completion
5/2011R M Towill

Corporation
08/01/09

Henrys
Equipment
Rental & Sales
Inc

0
10/06/10 05/03/11 2205/06/10

-
08/01/09 09/01/09 0-01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

construction ongoing.  Anticipated completion
5/2011

R M Towill
Corporation

08/01/09 Henrys
Equipment
Rental & Sales
Inc

0 10/06/10 05/03/11 005/06/10-

Kaupuni Neighborhood Park -
Construct Master Plan
Improvements, FY 2009 (Phase
1)

Start of construction pending executed contract.R M Towill
Corporation

08/01/09 Henrys
Equipment
Rental & Sales
Inc

0 005/06/10- -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009 (Phase 1)

consultant contract executed.  Construction to bid
using fy 2009-2010 funds.

R M Towill
Corporation

08/01/09 0 004/30/10- - - - - -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009 (Phase 1)

consultant contract executed.  Construction to bid
using fy 2010 funds.

R M Towill
Corporation

08/01/09 0 003/01/10- - - - - -
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CIP Quarterly Status Report

LEEWARD COAST PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07078Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
5

5

80

900

Approp
Curr Year

dollars in thousands

15
30

15

240

2,200

Approp
Prior Years
Since FY 98

2,500 1,000

11/19/10
11/19/10

Start
Date

Completion
Date

Percent of
Completion

04/02/11
04/02/11

2

4
2

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

4

Plan, design, construct and provide construction inspection and related equipment for improvements to parks in Makakilo and from Kapolei to Kaena
Point.

1

council
district

Leeward Coast Park
Improvements to Various
Facilities, FY 2010

consultant selection process ongoing.
0

0
- - -

- - - -0- - -01

Leeward Coast Park
Improvements, FY 2011

consultant selected.
Awa &
Associates,
LLC

0
0

- -
- - - -0- - -01

Maili Beach Park Parking
Expansion 2

consultant selected.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -01

Makakilo Community Park -
Refurbish Playcourts

Construction ongoing.  Anticipated completion date
4/2011.Inhouse

Perfecto
Engineering &
Construction0

01/03/11 04/02/11 1205/10/10
- -

0- - -01

Nanakuli Beach Park -
Design/Build Play Apparatus

anticipated completion 3/2011.IPR Inc.
20

11/19/10 03/18/11 005/10/10
- - -

20- - -01

2011 1st Quarter

Leeward Coast Park
Improvements to Various
Facilities, FY 2010

consultant selection process ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Leeward Coast Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Maili Beach Park Parking
Expansion 2

consultant selection process ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - -
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CIP Quarterly Status Report

LEEWARD COAST PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Makakilo Community Park -
Refurbish Playcourts

preconstruction meeting held.Inhouse Perfecto
Engineering &
Construction

0 005/10/10- - - -

Nanakuli Beach Park -
Design/Build Play Apparatus

construction contract executed.IPR Inc.20 005/10/10- - - - -

Leeward Coast Park
Improvements, FY 2010

AV processed for consultant contract.0 0- - - - - - - -

Makakilo Community Park -
Refurbish Playcourts

start of construction pending executed contract.Inhouse Perfecto
Engineering &
Construction

0 005/10/10- -

Nanakuli Beach Park -
Design/Build Play Apparatus

Project bid.  Start of construction pending executed
contract.

IPR Inc.20 005/10/10- - -

Leeward Coast Park
Improvements, FY 2010

scope to be determined for FY 2010 projects.0 0- - - - - - - -

Maili Beach Park Parking Lot
Expansion

Construction complete. One item remaining on
punchlist.

Austin
Tsutsumi &
Associates Inc

Henrys
Equipment Rental
& Sales Inc

100 09/08/09 03/06/10 9911/19/07-

Makakilo Community Park
Refurbish Play Courts

Design to be done inhouse.Inhouse 0 005/15/10- - - - - -

Nanakuli Beach Park Play
Apparatus Design Build

part of leeward coast benefit package.
construction in FY 2009
equipment selection being finalized

20 005/03/10- - - - - - -

Leeward Coast Park
Improvements, FY 2010

scope to be determined for FY 2010 projects.0 0- - - - - - - -

Maili Beach Park Parking Lot
Expansion

Construction ongoing.  Anticipated completion
3/2010.

Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

100 09/08/09 03/06/1
0

9911/19/07

Makakilo Community Park
Refurbish Play Courts

Design to be done inhouse.Inhouse 0 005/15/10- - - - - -

Nanakuli Beach Park Play
Apparatus Design Build

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

20 004/15/10- - - - - -
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CIP Quarterly Status Report

MAUNA LAHILAHI BEACH PARK PROTECTIVE BREAKWATER
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00037Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90

10

100

1,500

Approp
Curr Year

dollars in thousands

20

236

176

1,295

Approp
Prior Years
Since FY 98

1,727 1,700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct protective breakwater for shoreline erosion control of beach area and provide construction inspection.

1

council
district

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction
anticipated to bid using fy 2011 funds.Oceanit

Laboratories
Inc

0
003/15/11

- -
- - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction
anticipated to bid using fy 2011 funds.

Oceanit
Laboratories
Inc

0 011/15/10- - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Preliminary plans completed.Construction funds
requested in FY 2011.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Permits expected to be obtained spring 2010.
Preliminary plans completed.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

Permits expected to be obtained spring 2010.
Preliminary plans completed.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MAUNA LAHILAHI BEACH PARK-DRY STACK ROCKWALL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06142Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

50

150

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and construct mitigation measures, such as a Dry Stack Rock wall, which will prevent the continued erosion and unearthing of Native Hawaiian
Burials located at the park site.

1

council
district

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant unable to determine scope.  Consider
canceling this project.Oceanit

Laboratories
Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant unable to determine scope.  Consider
canceling this project.

Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park -
Dry Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant doing archeological research to
determine parameters and if a stone wall is
feasible.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

NANAKULI BEACH PARK IMPROVEMENTS, NANAKULI (TMK8-9-01-2)(FORMERLY-(TMK8-9-01-2&8-9-06-1))
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71477Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

37

102

211

625

Approp
Prior Years
Since FY 98

975 0

Start
Date

Completion
Date

Percent of
Completion

0

20
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design park improvements including, but not limited to, additional volleyball court and parking lot.

1

council
district

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lotAustin

Tsutsumi &
Associates Inc

20
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lot

Austin
Tsutsumi &
Associates Inc

20 0- - - - - -

Nanakuli Beach Park
Improvements

Planning study ongoing to determine site for
parking lot

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -

Nanakuli Beach Park
Improvements

Improvements to include additional volleyball court
and parking lot.

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -

Nanakuli Beach Park
Improvements

Improvements to include additional volleyball cour
and parking lot.

Austin
Tsutsumi &
Associates Inc

20 0- - - - - - -
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CIP Quarterly Status Report

NANAKULI REGIONAL PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10121Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

700

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for the site selection, environmental assessment and preparation of a master plan for the development of a new regional park.

1

council
district

Nanakuli Regional Park (New
park)

Fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Nanakuli Regional Park (New
park)

Fy 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

OCEAN POINTE PARK (TMK: 9-1-12:43)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06032Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

50

Approp
Curr Year

dollars in thousands

190

560

0

Approp
Prior Years
Since FY 98

750 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct Phase 1 master planned improvements, such as comfort stations.

1

council
district

Ocean Pointe Park FY 2009 &2011 funds to lapse.  Improvements
being done by Haseko developers.0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ocean Pointe Park FY 2009 &2011 funds to lapse.  Improvements
being done by Haseko developers.

Jeffrey Nishi
And
Associates/
Architects

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Ocean Pointe Park FY 2009 funds to lapse.  Improvements being done
by Haseko developers.

Awa &
Associates

0 0- - - - - - -

Ocean Pointe Park yy 2009 funds to lapse.  Improvements being done
by Haseko developers.

Awa &
Associates

0 0- - - - - - -

Ocean Pointe Park Consultant selected.Awa &
Associates

0 0- - - - - - -
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CIP Quarterly Status Report

OCEAN SAFETY & LIFEGUARD SERVICES DIST. IV  - (GUARD ESTATE BLDG.)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02180Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

50

40

60

600

Approp
Prior Years
Since FY 98

750 0

01/18/11

05/06/09

01/18/11

Start
Date

Completion
Date

Percent of
Completion

09/14/11
09/14/11

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct infrastructure improvements to facility.

1

council
district

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

construction contract executed. NTP 1/18/2011
Shimabukuro
Endo &
Yoshizaki Inc

05/06/09
Perfecto
Engineering &
Construction100

01/18/11 09/14/11 004/26/10
-

0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

construction contract executed.  Pre-construction
meeting to be scheduled.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 Perfecto
Engineering &
Construction

100 004/26/10- - - -

Old Guard Estate - Infrastructure
Improvements (Ocean Safety &
Lifeguard Services Dist. IV -
(Guard Estate Bldg.)
Miscellaneous Improvements)

project bid.  Start date pending executed contract.Shimabukuro,
Endo, &
Yoshizaki, Inc.

05/06/09 Perfecto
Engineering &
Construction

100 004/26/10- -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

Design ongoing.  Project to bid out using fy 2009
funds.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 35 004/26/10- - - - - -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

Design ongoing.  Project to bid out using fy 2009
funds.

Shimabukuro
Endo &
Yoshizaki Inc

05/06/09 35 003/29/10- - - - - -
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CIP Quarterly Status Report

ONE'ULA BEACH PARK, (TMK: 9-1-12:25; 30.0 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95127Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

50

Approp
Curr Year

dollars in thousands

6

225

245

2,549

Approp
Prior Years
Since FY 98

3,025 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct master planned improvements such as comfort station and parking.

1

council
district

One'ula Beach Park Master Plan
Improvements

FY 2011 construction funds not needed.  funds to
lapse. Design funds needed.0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

One'ula Beach Park Master Plan
Improvements

FY 2011 construction funds not needed.  funds to
lapse.

0 0- - - - - - -
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CIP Quarterly Status Report

PAPIPI ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06015Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

298

2

Approp
Prior Years
Since FY 98

300 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Conduct a drainage study.

1

council
district

Papipi Road Drainage
Improvements

planning and design ongoing.
Engineering
Concepts Inc

0
0

- -
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Papipi Road Drainage
Improvements

Consultant contract executed.Engineering
Concepts Inc

0 0- - - - - -

Papipi Road Drainage
Improvements

Consultant contract executed.Engineering
Concepts Inc

0 0- - - - - - -

Papipi Road Drainage
Improvements

Consultant selected.  Consultant procurement
process ongoing.

Engineering
Concepts Inc

0 0- - - - - - -

Papipi Road Drainage
Improvements

Consultant selected.  Consultant procurement
process ongoing.

Engineering
Concepts Inc

0 0- - - - - - -
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CIP Quarterly Status Report

PARK ROW ROADWAY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02209Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

0

150

350

0

Approp
Prior Years
Since FY 98

500 0

Start
Date

Completion
Date

Percent of
Completion

0

1
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design Park Row roadway.

1

council
district

Park Row Roadway Project on hold pending proposed revision to
master plan.R M Towill

Corporation
1

0
- -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

1 0- - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

1 0- - - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATI
ON

1 0- - - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATI
ON

1 0- - - - - - -
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CIP Quarterly Status Report

PUU O'HULU COMMUNITY PARK, MAILI
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07075Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

30

70

235

301

Approp
Prior Years
Since FY 98

636 0

12/13/10
12/13/10

Start
Date

Completion
Date

Percent of
Completion

04/11/11

09/09/10
04/11/11

4

50
4

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master planned improvements, including  but not limited to, two basketball and two volleyball courts.

1

council
district

Pu’u O Hulu Community Park
Construction of Parking Lot

inhouse design ongoing.
Inhouse 0

0
- -

- - - -0- - -01

Pu'u O Hulu Community Park
Construction of Playcourts

anticipated completion 4/2011
Inhouse 09/09/10

Henrys
Equipment
Rental & Sales
Inc

100
12/13/10 04/11/11 805/26/10

-
0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pu’u O Hulu Community Park
Construction of Parking Lot

inhouse design ongoing.Inhouse 0 0- - - - - -

Pu'u O Hulu Community Park
Construction of Playcourts

Construction contract executed.  Pre con meeting
to be scheduled.

Inhouse 09/09/10 Henrys
Equipment
Rental & Sales
Inc

97 11/01/10 02/28/11 005/26/10

Pu'u O Hulu Community Park
Playcourt Construction

Project bid.  Start of construction pending executed
contract.

Inhouse Henrys
Equipment
Rental & Sales
Inc

0 005/26/10- -

Pu'u O Hulu Community Park
Master Planned Improvements

consultant  procurement process ongoing.Project
to bid using fy 2009 funds

Engineers
Surveyors
Hawaii Inc

0 005/15/10- - - - - -

Pu'u O Hulu Community Park
Master Planned Improvements

consultant  procurement process ongoing.
Consultant selected.

Engineers
Surveyors
Hawaii Inc

0 005/15/10- - - - - -
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CIP Quarterly Status Report

WAIANAE POLICE STATION REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06039Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

10

4,990

Approp
Curr Year

dollars in thousands

60

1,970

0

Approp
Prior Years
Since FY 98

2,030 5,000

06/01/09

Start
Date

Completion
Date

Percent of
Completion

0

70
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/14/06 04/01/10 90

Design and construct a replacement police station.

1

council
district

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Project to bid using fy 2011 and
2012 funds.

Architects
Hawaii Ltd

06/01/09 70

009/01/11

-

- - -Bill W Chang
Architect

11/14/06 04/01/10 9001

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Project to bid using fy 2011 and
2012 funds.

Architects
Hawaii Ltd

06/01/09 70 009/01/11- - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing. Construction funds requested in
FY 2011.

Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing.Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -

Waianae Police Station
Renovation/ Reconstruction

Design ongoing.Architects
Hawaii Ltd

06/01/09 20 009/01/10- - - - - -

31



CIP Quarterly Status Report

WEST LOCH GOLF COURSE - PONDS & WATERWAYS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07024Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95

0

5

1,000

Approp
Curr Year

dollars in thousands

100

65

355

1,000

Approp
Prior Years
Since FY 98

1,520 1,100

03/01/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/27/04 100

Design, construct and provide construction inspection for golf course improvements such as, dredging of silt retention basins throughout the course and
also Honouliuli Stream that drains into the course.

1

council
district

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010-2011 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0
004/01/11

-
- - -10/27/04 100- -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010-2011 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - -

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -

West Loch Golf Course
Dredging and Drainage
Improvements (Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -

West Loch Golf Course
Dredging and Drainage
Improvements (Ponds)

Final Drainage Report submitted.  Phase 1 design
contract being negotiated.  Anticipate construction
to bid out using fy 2010 funds.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 004/01/11- - - - - -
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CIP Quarterly Status Report

WEST LOCH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11122Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

50

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare a study to determine the feasibility of developing an activepark on a portion of the land currently used for the West Loch golf course with the
portion of the land not used for an active park tocontinue to be used for a golf course.

1

council
district

West Loch Park feasiblity study. Fy 2011 project not started.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Park feasiblity study. Fy 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

WEST LOCH R-1 WATERLINE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10143Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250

50

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design upgrade improvements to the existing R-1 water irrigation system/water line in West Loch.

1

council
district

West Loch R-1 Waterline
Improvements

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch R-1 Waterline
Improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

WEST LOCH SHORELINE PARK, TMK 9-4-48: 74  (6.025 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94103Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

0

Approp
Curr Year

dollars in thousands

10

110

335

Approp
Prior Years
Since FY 98

455 50

01/26/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

(6.025 ACRES)Plan improvements such as pedestrian bridge and bikepath.

1

council
district

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.
Randal S
Furomoto &
Associates Inc

01/26/06 0
0

-
- - - -0- - -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -
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CIP Quarterly Status Report

BANZAI ROCK BEACH SUPPORT PARK, HALEIWA (TMK: 5-9-05:15; 2.31 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98139Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

12

140

443

1,550

Approp
Prior Years
Since FY 98

2,145 0

08/26/09

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Additional planning and design funds for Phase II master  planned improvements such as, parking lot, comfort  station, and landscaping.

2

council
district

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.

Design
Partners Inc

08/26/09 90
010/06/11

-
- - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.

Design
Partners Inc

08/26/09 80 007/22/11- - - - -

Banzai Rock Beach Support Park
Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .  Construction funds currently
programmed in FY 2013.

Design
Partners Inc

08/26/09 0 0- - - - - - -

Banzai Rock Beach Support
Park Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .

Design
Partners Inc

08/26/09 0 0- - - - - - -

Banzai Rock Beach Support
Park Phase II

design for phase 2 (comfort station, parking lot,
fencing) is ongoing .

Design
Partners Inc

08/26/09 0 0- - - - - - -
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CIP Quarterly Status Report

BANZAI ROCK SKATE PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

25

75

Approp
Prior Years
Since FY 98

100 0

11/19/10

05/27/09

11/19/10

Start
Date

Completion
Date

Percent of
Completion

03/18/11
03/18/11

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct skate park irrigation system.

2

council
district

Landscape Improvements At
Banzai Rock Support Park

NTP issued for 11/2010; however physical work to
start in 3/2011.Brownlie & Lee 05/27/09

Integrated
Construction Inc100

11/19/10 03/18/11 008/23/10
-

0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Landscape Improvements At
Banzai Rock Support Park

Project bid.  Pending executed contract.Brownlie & Lee 05/27/09 Integrated
Construction Inc

100 008/23/10- - - -

Banzai Rock Skate Park Irrigation
system

Consultant contract executed.  Project to bid using
FY 2010 funds.

Brownlie & Lee 05/27/09 75 009/15/10- - - - - -

Banzai Rock Skate Park
Irrigation system

consultant contract executed.Brownlie &
Lee

0 0- - - - - - -

Banzai Rock Skate Park
Irrigation system

FY10 Project.  Consultant needs to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

DRAINAGE STUDY-NAKULA AND EAMES STREET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07099Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

40

60

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/07 11/30/09 90

Conduct study of drainage in the vicinity of 1707, 1695, 1687  Eames Street and backside of 1684  & 1688 Nakula Street.

2

council
district

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.
Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -07/01/07 11/30/09 90-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

drainage study ongoing. Design funds needed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HALE'IWA ALII BEACH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03062Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

30

70

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/08/08 50

Plan and design the renovation of surf center.

2

council
district

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0
0

- -
- - - -02/08/08 50- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0 0- - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine alt for existing
structure. Most feasible alt to remove movie “prop”
and do repairs to the building.  Design and
construction funds programmed in FY 2013.

Design
Partners Inc

0 0- - - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine whether
structure should be renovated or demolished.

Design
Partners Inc

0 0- - - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine whether
structure should be renovated or demolished.

Design
Partners Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HALEIWA ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09056Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

80

20

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design to install drainage sumps and piping to release  storm water in the area between 66-420 to 66-450 Haleiwa Road  and creating release
into Kaiaka Bay Beach Park natural drain.

2

council
district

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.Gray, Hong,

Bills and
Associates Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.  Design and Construction funds
programmed in FY 2012 & 2014.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Haleiwa Road Drainage
Improvements

Consultant contract executed on 3/2010.  Planning
phase ongoing.  Design and Construction funds
programmed in FY 2012 & 2014.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Haleiwa Road Drainage
Improvements

consultant contract executed.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Haleiwa Drainage Improvements consultant selected.  Consultant procurement
process ongoing.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HALEIWA WALKWAY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11092Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

500

1,500

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 2,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design walkways and other related improvements as described in Resolution 09-338, CD1.  Construct walkways and otherroadway
improvements along Kamehameha Highway in Haleiwa between the Opaeula Stream Bridge and the Anahulu River Bridgeas described in Resolution 09
-338, CD1.

2

council
district

Haleiwa Walkway Improvements consultant procurement process ongoing.

0

0

- - -

- - - -Kim & Shiroma
Engineers Inc

0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Haleiwa Walkway Improvements consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

HAU'ULA COMMUNITY PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93071Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

0

Approp
Curr Year

dollars in thousands

10

220

2,130

Approp
Prior Years
Since FY 98

2,360 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare update of park master plan.

2

council
district

Hauula Community Park
Masterplan Improvements

consultant procurement process ongoing.
Awa &
Associates,
LLC

0
0

- -
- - - -0- - -02

Hauula Community Park
Playcourts

Ongoing archaeological study and a design for a
wastewater system upgrade which are required
before any improvements can be done to this site.
FY 2010 funds to lapse.

0
0

- - -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hauula Community Park
Masterplan Improvements

consultant procurement process needed.0 0- - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -

Hauula Community Park
Playcourts

DDC is currently conducting an archaeological
study and a design for a wastewater system
upgrade which are required before any
improvements can be done to this site.

0 0- - - - - - - -
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CIP Quarterly Status Report

HAUULA FIRE STATION RELOCATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00068Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

50

Approp
Curr Year

dollars in thousands

1,350
26

326

Approp
Prior Years
Since FY 98

1,702 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Plan and design a replacement fire station.

0

2

council
district

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.A M Partners

Inc
0

0
- -

- - - -100- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Land
acquisition process ongoing.

A M Partners
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HE'EIA KEA VALLEY MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

07Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

4,000
100

50

Approp
Prior Years
Since FY 98

4,150 0

09/11/01

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Plan a culturally passive park in He'eia Kea Valley.

0

2

council
district

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0

0

-

- - - -Wil Chee -
Planning Inc

95- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - - - -
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CIP Quarterly Status Report

KAHALU'U COMMUNITY PARK (TMK: 4-7-012:002, 011, 024 POR. &
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98147Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

30

0

175

1,515

Approp
Prior Years
Since FY 98

1,720 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Additional construction funds needed for delay costs incurred  on project.

0

2

council
district

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc0

011/28/05
- -

- -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction. Project
terminated

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 011/28/05- -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

yyContractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -

- -
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CIP Quarterly Status Report

KAHALU'U COMMUNITY PARK (TMK: 4-7-012:002, 011, 024 POR. &
Department:  DESIGN AND CONSTRUCTION

Improvements Phase  2 Recommend terminate and re-bid project.Inc

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Contractor’s proposal for escalation costs higher
than budgeted (FY 2010) for construction.
Recommend terminate and re-bid project.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - -
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CIP Quarterly Status Report

KAHUKU POLICE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01144Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

13

19

83

Approp
Prior Years
Since FY 98

115 0

10/13/09

10/11/06

10/13/09

Start
Date

Completion
Date

Percent of
Completion

01/10/10
01/10/10

98

99
98

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovations to windows, doors and frames which are rusted and falling apart.  To plan and design a new meeting room in front portion
of building.

2

council
district

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
04/2011, still waiting for bullet-resistive glass.Sansei

Architects
10/11/06

Brian’s
Contracting99

10/13/09 01/10/10 9810/29/07
-

0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
11/2010
Project delayed due to redesign of existing fire
alarm system.

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 9510/29/07-

Kahuku Police Station Interior
Improvements

Construction ongoing.Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 6510/29/07

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion date
3/2010

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/10 3610/29/07

Kahuku Police Station Interior
Improvements

Construction ongoing.  Anticipated completion dat
3/2010

Sansei
Architects

10/11/06 Brian’s
Contracting

99 10/13/09 01/10/1
0

3110/29/07
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CIP Quarterly Status Report

KAWAILOA BEACH PARK (CHUN'S REEF) COMPLEX
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04079Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

90

110

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/15/04 12/14/05 100

Determine and define the master plan and design masterplanned park improvements accordingly.

2

council
district

Kawailoa Beach Park Master plan
Improvements

pending design funds.
Group 70
International
Inc

0
0

- -
- - - -12/15/04 12/14/05 100-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Beach Park Master plan
Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master plan
Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -

Kawailoa Beach Park Master
plan Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -

Kawailoa Beach Park Master
plan Improvements

pending design funds.Group 70
International
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

KIIKII-KAUKONAHUA STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02001Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/15/08 03/15/10 90

Plan stream dredging.

2

council
district

Dredging of Streams from
Kahaluu to Waialua

The Study is currently in the pre-final stage. A final
review of the report is underway and the Study is
expected to be completed by March 2011.

Oceanit
Laboratories
Inc

0
0

- -
- - - -01/15/08 03/15/10 90-02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Consultant to begin
hydraulic analysis of streams. Anticipate study to
be completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Consultant to begin
hydraulic analysis of streams. Anticipate study to
be completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Anticipate study to be
completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.  Anticipate study to be
completed in 2010.

Oceanit
Laboratories
Inc

0 0- - - - - - -

49



CIP Quarterly Status Report

LAIE CORPORATION YARD REPAIR OF ROOFS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11090Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1

1

48

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Repair roofing for vehicles and equipment.

2

council
district

Laie Corporation Yard Repair of
Roofs

FY 2011 funds to lapse.  roof repair will be
incorporated into the Laie Corporation yard0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Laie Corporation Yard Repair of
Roofs

FY 2011 funds to lapse.  roof repair will be
incorporated into the Laie Corporation yard

0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI MAUKA COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98176Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

25

85

475

Approp
Prior Years
Since FY 98

585 0

12/02/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete planning and design phase for ADA improvements, design parking lot, baseball fields, and backstops.

2

council
district

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0
0

-
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.  Project pending
construction funds.

Shimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI MAUKA DISTRICT PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02110Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

1

690

Approp
Curr Year

dollars in thousands

20

551

461

1,449

Approp
Prior Years
Since FY 98

2,481 691

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master plan improvements.

2

council
district

Mililani Mauka District Park
Master Plan Improvements

design ongoing.  Anticipate bidding out project
using fy 2011 funds.Shimabukuro

Endo &
Yoshizaki Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani Mauka District Park
Master Plan Improvements

consultant selected.  Consultant procurement
process ongoing.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -
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CIP Quarterly Status Report

MOKULEIA BEACH PARK - RECONSTRUCT WATER SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07084Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

30

55

Approp
Prior Years
Since FY 98

85 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct replacement of water main service  line for comfort station at Mokuleia Beach Park.

2

council
district

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - -

Mokuleia Beach Park Reconstruct
Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Existing comfort station was demolished.  Design
for this project on hold pending direction on new
comfort station and outcome of improvements to
the offsite waterline by BWS.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -
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CIP Quarterly Status Report

PUNALU'U BEACH PARK (TMK: 5-3-002:028 AND 031)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01086Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

1

11

138

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct an irrigation system for the park.

2

council
district

Punaluu Beach Park Installation
of Irrigation System

Look to DPR for scope.
0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.0 0- - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.0 0- - - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.  Consultant needs to be selected.0 0- - - - - - - -

Punaluu Beach Park Installation
of Irrigation System

FY 2010 project.  Consultant needs to be selected0 0- - - - - - - -
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CIP Quarterly Status Report

PUPUKEA BEACH PARK - REVISION OF MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11119Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

25

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Revise the master plan to accommodate all the changes that haveoccurred in this area.  The master plan should cover the Three Tables to Sharks Cove
areas.

2

council
district

Pupukea Beach Park Master Plan consultant selected.
0

0
- - -

- - - -Townscape Inc 0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pupukea Beach Park Master Plan project proposed in the FY 2011 CIP budget0 0- - - - - - -
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CIP Quarterly Status Report

VELZYLAND PARK COMPLEX
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03270Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

1

50

50

Approp
Prior Years
Since FY 98

101 0

11/14/03

Start
Date

Completion
Date

Percent of
Completion

08/10/04

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Plan and design to connect Waialee Beach Park and VelzylandBeach Park.

2

council
district

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.

11/14/03 08/10/04 5

0

-

- - - -Kim & Shiroma
Engineers Inc

90- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

DPR reviewing final master plan.11/14/03 08/10/04 5 0- - - - - - - -
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CIP Quarterly Status Report

WAHIAWA DISTRICT PARK - BASEBALL FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

92089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

0

Approp
Curr Year

dollars in thousands

5

26

101

399

Approp
Prior Years
Since FY 98

531 0

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

25

Design and construct dugouts, a batting cage, and appurtenant site improvements.

2

council
district

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.
Kwock
Associates Inc

01/30/06 0
0

-
- - - -25- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -
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CIP Quarterly Status Report

WAIALUA BEACH ROAD - REMEDIATE PONDING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11096Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90

10

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design roadway improvements to prevent ponding.

2

council
district

Waialua Beach Road - Remediate
Ponding

project proposed in the FY 2011 CIP budget
0

0
- - -

- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialua Beach Road - Remediate
Ponding

project proposed in the FY 2011 CIP budget0 0- - - - - - -
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CIP Quarterly Status Report

WAIALUA FIRE STATION RELOCATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02023Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

0
50

0

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Research site location, planning and design of fire station facility that is currently in a flood zone and does not have the capacity for an additional water
tanker truck.

0

2

council
district

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
requested  in fy 2012.0

0

- - -

- - - -Urban Works
Inc

0- -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
requested  in fy 2012.

0 0- - - - - - -

Waialua Fire Station Relocation planning study and  possible site selected,
purchase of land pending  funds currently
programmed in fy 2012.

0 0- - - - - - - -

Waialua Fire Station Relocation planning study ongoing0 0- - - - - - - -

Waialua Fire Station Relocation planning study ongoing0 0- - - - - - - -
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CIP Quarterly Status Report

WAIHE'E ROAD - SIDEWALK AND LANDSCAPING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11094Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30

30

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Landscaping improvements for both sides of Waihe'e Road.

2

council
district

Waihe’e Road Landscaping
Improvements

Due to limited financial resources and added costs
for future construction and maintenance, BFS
recommend the requested landscaping
improvements be denied.

0
0

- - -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waihe’e Road Landscaping
Improvements

Scope to be determined for FY 2011 project.0 0- - - - - - -
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CIP Quarterly Status Report

WHITMORE GYM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

92121Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

80

0

Approp
Curr Year

dollars in thousands

16

131

1,097

Approp
Prior Years
Since FY 98

1,244 80

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design expansion of the multi-purpose room at the gym to includeADA improvements and improvements to the existing kitchen and bathrooms.

2

council
district

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing.
Luersen
Architects Inc

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing.Luersen
Architects Inc

0 0- - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

Preliminary design ongoing. Insufficient funds to
complete final design plans.

Luersen
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HE‘EIA COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09042Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

100

100

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design master planned improvements including a park pavilion.

3

council
district

He'eia Neighborhood Park
Pavillion/ Shelter

DPR does not want facility built at this time.
WTN
Architecture,
LLC

0
0

- -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

He'eia Neighborhood Park
Pavillion/ Shelter

DPR does not want facility built at this time.WTN
Architecture,
LLC

0 0- - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -

He'eia Neighborhood Park
Pavillion/ Shelter

consultant procurement process ongoing.WTN
Architecture,
LLC

0 0- - - - - - -
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CIP Quarterly Status Report

KAILUA DISTRICT PARK, (TMK: 4-3-56:09; 18.6 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71418Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0

0

1,200

Approp
Curr Year

dollars in thousands

5
5

209

715

1,710

Approp
Prior Years
Since FY 98

2,644 1,210

02/15/08

11/24/06

02/15/08

Start
Date

Completion
Date

Percent of
Completion

10/11/08
10/11/08

50

48
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for replacement of softball field lighting and related improvements.

3

council
district

Kailua District Park Replace
Softball Field Lighting System

design ongoing. Project anticipated to bid using fy
2011 funds.Bennett

Engineers Inc
02/08/10 0

0
-

- - - -0- - -03

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.
Closeout in progress.Anbe Aruga &

Ishizu
Architects, Inc.

11/24/06
PER Inc

96
02/15/08 10/11/08 10011/27/06

-
0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Kailua District Park Replace
Softball Field Lighting System

design ongoing. Project anticipated to bid using fy
2011 funds.

Bennett
Engineers Inc

02/08/10 0 0- - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.
Closeout in progress.

Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06-

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punch list items have all been completed.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Punchlist items remain.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/08 10011/27/06
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CIP Quarterly Status Report

KAILUA DISTRICT PARK, (TMK: 4-3-56:09; 18.6 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Kailua District Park Replace
Softball Field Lighting System

design ongoing.Bennett
Engineers Inc

02/08/10 0 0- - - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Anticipated completion 2/2010.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc96 02/15/08 10/11/0
8

9911/27/06
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CIP Quarterly Status Report

KAILUA POLICE STATION ADDITION AND PARKING  LOT EXPANSION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09043Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

100

100

Approp
Prior Years
Since FY 98

200 0

01/20/10

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a second floor addition at the Kailua Police Station  and for an additional aparking lot at the rear of the facility

3

council
district

Kailua Police Station 2nd Floor
Addition

Study  to look at second floor addition at the Kailua
Police Station ongoing.Lou Chan &

Associates Inc
0

0
- -

- - - -0- - -03

Kailua Police Station parking lot
expansion

design ongoing.
Lou Chan &
Associates Inc

01/20/10 10
008/01/11

-
- - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

01/20/10 10 0- - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

01/20/10 10 0- - - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Kailua Police Station 2nd floor
addition and parking lot
expansion

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

KAILUA POLICE STATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

100

800

Approp
Prior Years
Since FY 98

910 0

03/11/10

Start
Date

Completion
Date

Percent of
Completion

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, and construct various improvements to include roof replacement and air conditioner relocation.

3

council
district

Kailua Police Station
Improvements

Consultant contract executed.  Construction funds
to be programmed in fy 2012Bowers +

Kubota
Management,
Inc

03/11/10 10
006/01/11

-
- - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Police Station
Improvements

Consultant contract executed.  Construction funds
to be programmed in fy 2012

Bowers +
Kubota
Management,
Inc.

03/11/10 10 0- - - - - -

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

03/11/10 10 012/15/10- - - - - -

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

0 005/03/10- - - - - -

Kailua Police Station, Replace
Air Condition Unit and Reroofing

project completed 12/09Inhouse Certified
Construction Inc

0 09/08/09 12/06/09 10002/12/09-

Kailua Police Station
Improvements

Consultant contract executed.Bowers +
Kubota
Management,
Inc.

0 005/03/10- - - - - -

Kailua Police Station, Replace
Air Condition Unit and Reroofing

project completed 12/09Inhouse Certified
Construction Inc

0 09/08/09 12/06/0
9

10002/12/09
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CIP Quarterly Status Report

KAILUA ROAD DRAINAGE IMPROVEMENTS, KAILUA, TMK: 4-2-01.
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98506Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

250

20
0

100

3,400

Approp
Prior Years
Since FY 98

3,770 0

09/30/98

Start
Date

Completion
Date

Percent of
Completion

0

80
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Supplemental funds for design and construction of theimprovements.

0

3

council
district

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim & Shiroma
Engineers Inc

09/30/98 80
0

-
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim & Shiroma
Engineers Inc

09/30/98 80 0- - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.

Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -
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CIP Quarterly Status Report

KAMEHAMEHA HIGHWAY BRIDGE OVER HEEIA STREAM REHABILITATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03078Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

400

20
10

450

4,400

Approp
Prior Years
Since FY 98

5,280 0

09/13/10

11/19/07

09/13/10

Start
Date

Completion
Date

Percent of
Completion

05/10/11
05/10/11

40

100
40

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, design, construct and inspect bridge rehabilitation.

0

3

council
district

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

Anticipated completion 5/2011.
Nagamine
Okawa
Engineers Inc

11/19/07
Triton Marine
Construction
Corp100

09/13/10 05/10/11 4004/12/10
-

0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

Anticipated completion 5/2011.Nagamine
Okawa
Engineers Inc

11/19/07 Triton Marine
Construction
Corp

100 09/13/10 05/10/11 1004/12/10-

Rehabilitation Of Kamehameha
Highway Bridge Over Heeia
Stream, Oahu (Bridge 419)

NTP pending executed contract.Nagamine
Okawa
Engineers Inc

11/19/07 Triton Marine
Construction

0 004/12/10- -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation
(Bridge 419)

Design ongoing.  Anticipate project to bid using fy
2010 funds.

Nagamine
Okawa
Engineers Inc

11/19/07 0 004/12/10- - - - - -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation
(Bridge 419)

Design ongoing.  Anticipate project to bid using fy
2010 funds.

Nagamine
Okawa
Engineers Inc

11/19/07 0 003/12/10- - - - - -
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CIP Quarterly Status Report

KANEOHE STREAM BANK RESTORATION NEAR KEOLE PLACE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98514Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

350

100

3,500

Approp
Prior Years
Since FY 98

3,950 0

07/01/98

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect stream bank improvements.

3

council
district

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Funds to be programmed in
2013.

KWOCK
ASSOCIATES
INC

07/01/98 80
0

-
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments received
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in 2012

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments received
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in 2012

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments recieved
by Federal and State agencies delayed approval of
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in future year

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments recieved
by Federal and State agencies delayed approval o
permit resulting in  FY 2008 funds to  lapse. Funds
to be programmed in future year

KWOCK
ASSOCIATES
INC

07/01/98 80 0- - - - - - -
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CIP Quarterly Status Report

KAPUNAHALA STREAM FLOOD CONTROL PROJECT, KANEOHE, TMK:4-5-23 & 24.
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98503Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

325

25

Approp
Prior Years
Since FY 98

350 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

06/01/05 03/25/11 85

Plan flood control improvements.

3

council
district

Kapunahala Stream Flood Control Project on-going. Prefinal study under review by
DDC.

AECOM
Pacific Inc.

0

0

- -

- - - -State Of
Hawaii

06/01/05 03/25/11 8503

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapunahala Stream Flood Control planning phase ongoing. FHWA funds will not be
used.

AECOM
Pacific Inc.

0 0- - - - - -

Kapunahala Stream Flood Control planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

KAWA STREAM AND DITCH IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

200

160

Approp
Prior Years
Since FY 98

360 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/01/08 04/01/11 95

Plan and design improvements.

3

council
district

Kawa Stream and Ditch
Improvements

planning  phase ongoing.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -01/01/08 04/01/11 95-03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

07/01/10 0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning  phase ongoing.PAREN Inc
Dba Park
Engineering

03/01/10 0 0- - - - - - -
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CIP Quarterly Status Report

KAWAI NUI MODEL AIRPLANE FIELD, KAILUA
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03102Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

50

Approp
Curr Year

dollars in thousands

50

50

250

Approp
Prior Years
Since FY 98

350 50

08/16/10

07/06/06

08/16/10

Start
Date

Completion
Date

Percent of
Completion

02/11/11

06/01/07
02/11/11

38

5
38

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/03 12/31/08 95

Provide additional construction funds for cost incurred due to project delays (comfort station and parking lot).

3

council
district

Kawai Nui Model Airplane Field -
Comfort Station and Parking

NTP issued for 8/2010. anticipated finish 05/2011.
Pacific
Architects Inc

07/06/06 06/01/07
Kaikor
Construction
Company Inc5

08/16/10 02/11/11 3812/07/0712/31/03 12/31/08 95-03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawai Nui Model Airplane Field -
Comfort Station and Parking

NTP issued for 8/2010. anticipated finish 2/2011Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 08/16/10 02/11/11 012/07/07

Kawai Nui Model Airplane Field -
Comfort Station and Parking

6/24/2010 preconstruction meeting held.  Start date
to be determined.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Start of construction pending Building Department
approval on precast comfort station.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Start of construction pending Building Department
approval on precast comfort station.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/07/07- -
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CIP Quarterly Status Report

KAWAILOA ROAD DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11095Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

49

1

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct drainage improvements

3

council
district

Kawailoa Road Drainage
Improvements, Kailua

DPR to mitigate drainage problem.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Road Drainage
Improvements, Kailua

DPR to mitigate drainage problems.0 0- - - - - - -
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CIP Quarterly Status Report

KIONAOLE ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10108Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

90

0

Approp
Curr Year

dollars in thousands

1

1

87

1

Approp
Prior Years
Since FY 98

90 90

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

3

council
district

Kionaole Road Street Lighting design ongoing.
MK Engineers
Inc.

0
0

- -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kionaole Road Street Lighting consultant selected.MK Engineers
Inc.

0 0- - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -

Kionaole Road Street Lighting FY 2010 project not started to date.0 0- - - - - - - -
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CIP Quarterly Status Report

KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95201Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0
0

0

0

0

Approp
Curr Year

dollars in thousands

90
223

3,500

305

70

1,055

13,880

Approp
Prior Years
Since FY 98

19,123 0

01/08/10

04/13/09

01/08/10

Start
Date

Completion
Date

Percent of
Completion

07/06/11
07/06/11

32

0
32

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquisition of fee interest, design, construct renovation  improvements, provide construction inspection and  relocation assistance.

0

3

council
district

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.Awa &

Associates

Jeffrey Nishi And
Associates/
Architects0

0
- -

- - -0- - -03

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

Construction ongoing.  Anticipated completion
7/2011.Lange

Motonaga Inc
04/13/09

Ralph S Inouye
Company Ltd1

01/08/10 07/06/11 9505/04/09
-

0- - -03

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.Awa &

Associates
0

0
- -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

Construction ongoing.  Anticipated completion
7/2011.

Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 9005/04/09-

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

Jeffrey Nishi And
Associates/
Architects

0 0- - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase 8

punchlist  ongoing. Anticipated finish date 72010Awa &
Associates

I2 Construction
Inc

0 10/13/09 05/10/10 9811/24/08

Kulana Nani Apartment Phase 7 -
Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date 7/2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/10 10004/13/09
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KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued.  currently processing submittals.Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase
8

Construction ongoing. Anticipated finish date
6/2010

Awa &
Associates

I2 Construction0 10/13/09 05/10/10 9011/24/08

Kulana Nani Apartment Phase 7
- Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date 7/2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/10 10004/13/09

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued.  currently processing submittals.Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/11 005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - -

Kulana Nani Apartment Interior
Renovations Building B - Phase
8

Construction ongoing. Anticipated finish date
5/2010

Awa &
Associates

I2 Construction0 10/13/09 05/10/1
0

4711/24/08

Kulana Nani Apartment Phase 7
- Concrete Spalling / Sewer
Improvements

NTP issued for 10/2009.  Anticipated completion
date July 1, 2010.

Awa &
Associates

I2 Constrution0 10/05/09 07/01/1
0

7504/13/09

Kulana Nani Apartment
Renovation Building "A"

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

NTP issued for 2/2010Lange
Motonaga Inc

04/13/09 Ralph S Inouye
Company Ltd

1 01/08/10 07/06/1
1

005/04/09

Kulana Nani Apartment
Renovation, Building G

Project is put on hold pending direction on sale of
property.

Awa &
Associates

0 0- - - - - - -
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CIP Quarterly Status Report

LILIPUNA ROAD SIDEWALKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11093Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

24

1

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct sidewalks along various areas of Lilipuna Road.

3

council
district

Lilipuna Road Sidewalks DDC’s posiiton that project should go via ID prcess.
If funding via “safe routes to school” DTS should
look at traffic safety issues which may result in
other improvements other than sidewalks

0
0

- - -
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Lilipuna Road Sidewalks DDC’s posiiton that project should go via ID prcess.
If funding via “safe routes to school” DTS should
look at traffic safety issues which may result in
other improvements other than sidewalks

0 0- - - - - - -

77
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MAKAPUU BEACH PARK ENCLOSURES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11114Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5

5

50

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct gates and enclosures for the restroomsand open air roof.

3

council
district

Makapuu Beach Park Enclosures Fy 2011 project not started.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Makapuu Beach Park Enclosures Fy 2011 project not started.0 0- - - - - - -
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PALI GOLF COURSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10135Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

35

5

800

Approp
Curr Year

dollars in thousands

0

100

0

Approp
Prior Years
Since FY 98

100 840

08/16/10
08/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10
09/14/10

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design, construct and provide construction inspection for the reconstruction of club house roof, gutter and soffit.

3

council
district

Pali Golf Course Re-roof
Clubhouse

project complete.
Allana Buick &
Bers, Inc

CO-HA Builders
Inc0

08/16/10 09/14/10 100
- -

-0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pali Golf Course Re-roof
Clubhouse

project complete.Allana Buick &
Bers, Inc

CO-HA Builders
Inc

0 08/16/10 09/14/10 100- -

Pali Golf Course Club House
Improvements

Emergency PO processed for construction.CO-HA Builders
Inc

0 0- - - -

Pali Golf course club house
improvements

consultant selected.  consultant procurement
process ongoing.

Allana Buick &
Bers, Inc

0 0- - - - - - -

Pali Golf course club house
improvements

consultant selected.  consultant procurement
process ongoing.

Allana Buick &
Bers, Inc

0 0- - - - - - -
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CIP Quarterly Status Report

PALI GOLF COURSE - MAINTENANCE FACILITY, KANEOHE, TMK: 4-5-35-1 (215.9
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98028Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

210

Approp
Curr Year

dollars in thousands

80

95

Approp
Prior Years
Since FY 98

175 220

09/01/99

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a replacement maintenance facility.

3

council
district

Pali Golf Course-1. Maintenance
Facility

Design phase ongoing.
Allen Ng &
Associates
Architect

09/01/99 5
0

-
- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pali Golf Course-1. Maintenance
Facility

Design phase ongoing.Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - -

Pali Golf Course-1. Maintenance
Facility

Additional planning and design funds requested in
fy 2011 CIP budget.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

Additional planning and design funds requested in
fy 2011 CIP budget.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

Design ongoing.Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -
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CIP Quarterly Status Report

REHABILITATION OF KAWAILOA ROAD BRIDGE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07098Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

150

10

110

2,530

Approp
Prior Years
Since FY 98

2,800 0

02/16/10
02/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10

12/17/09
09/14/10

100

0
100

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect repairs to the pedestrian  area of the Kawailoa Road Bridge.

3

council
district

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Project completed.
Miyasato
Kuniyoshi
Engineers LLC

12/17/09
Hawaiian
Dredging
Construction
Company

0
02/16/10 09/14/10 10007/27/09

-
0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Construction ongoing.  Anticipated completion
10/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 10007/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

NTP issued for 2/2010.  Anticipated completion
9/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 4207/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

NTP issued for 2/2010.  Anticipated completion
9/2010.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/10 1307/27/09

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

construction contract executed.  Preconstruction
meeting to be scheduled.

Miyasato
Kuniyoshi
Engineers LLC

12/17/09 Hawaiian
Dredging
Construction
Company

0 02/16/10 09/14/1
0

007/27/09
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CIP Quarterly Status Report

REHABILITATION OF WAILELE ROAD BRIDGE IN KANE‘OHE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09053Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

50

50

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design rehabilitation of the bridge’s railing to bring its  height into compliance of American Association of State Highway  and Transportation
Officials (AASHTO) standard of 36 inches.

3

council
district

Bridge Rehab @ Various
Locations III, FY 2009

Design ongoing, awaiting prefinal submittals.
Sato And
Associates Inc

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bridge Rehab @ Various
Locations III, FY 2009

Prefinal submittalsSato And
Associates Inc

0 0- - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Bridge Rehab @ Various
Locations III, FY 2009

consultant procurement process ongoingSato And
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WAIKALUA ROAD - PAEWALANI PLACE DRAINAGE RELIEF IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11097Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

19

1

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct drainage improvements at Paewalani Placeand the adjacent areas in the vicinity of Waikalua Road.

3

council
district

Waikalua Road - Paewalani Place Fy 2011 scope to be determined.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikalua Road - Paewalani Place Fy 2011 socpe to be deterimined.0 0- - - - - - -
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CIP Quarterly Status Report

WAIMANALO BAY BEACH PARK MASTER PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09044Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

75

75

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design master plan for Waimanalo Bay Beach Park.

3

council
district

Waimanalo Bay Beach park
Master Plan improvements

2nd meeting with community advisory group with
presentation of master plan alternatives; feedback
received.

PBR Hawaii 0
0

- -
- - - -PBR Hawaii 0- -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Bay Beach park
Master Plan improvements

design ongoing.PBR Hawaii 0 0- - - - - -

Waimanalo Bay Beach park
Master Plan improvements

consultant contract executed.PBR Hawaii 0 0- - - - - - -

Waimanalo Bay Beach park
Master Plan improvements

consultant contract executed.PBR Hawaii &
Associates,
Inc.

0 0- - - - - - -

Waimanalo Bay Beach park
Master Plan improvements

Consultant contract being processed.PBR Hawaii 0 0- - - - - - -

84



CIP Quarterly Status Report

WAIMANALO BAY BEACH PARK, (TMK: 4-1-15:15; 74.8 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95101Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

80

200

Approp
Prior Years
Since FY 98

280 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design and construction funds to renovate two  comfort stations.

3

council
district

Waimanalo Bay Beach Park
Comfort Station Improvements

design ongoing.  Anticipate constuction to bid using
fy 2010 funds.Lou Chan &

Associates Inc
0

0
- -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -

Waimanalo Bay Beach Park
Comfort Station Improvements

consultant selected.  consultant procurement
process ongoing.

Lou Chan &
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WAIMANALO DISTRICT PARK/AZEVEDO FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11113Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5

50

5

40

Approp
Curr Year

dollars in thousands

0

0

0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Conduct an investigation of the soil conditions to determine and implement solution to improve the field.

3

council
district

Waimanalo Distric Park / Azevedo
Field Improvements

Fy 2011 project not started.
0

0
- - -

- - - -0- - -03

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimanalo Distric Park / Azevedo
Field Improvements

Fy 2011 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

ALA WAI COMMUNITY PARK (TMK: 2-7-04:05; 2-7-36:01 POR.;  10.5 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

74104Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

220

0

10

2,430

Approp
Curr Year

dollars in thousands

0

0

420

180

Approp
Prior Years
Since FY 98

600 2,660

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for the reconstruction of ballfield lighting.

4

council
district

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.
Construction funds programmed in FY 2011.Bennett

Engineers Inc
0

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.Bennett
Engineers Inc

0 0- - - - - -

Ala Wai Community Park Ballfield
Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Wai Community Park
Ballfield Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Wai Community Park
Ballfield Lighting Reconstruction

Consultant procurement process ongoing.0 0- - - - - - - -
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CIP Quarterly Status Report

DIVISION OF URBAN FORESTRY/HORTICULTURE  SERVICES ADMINISTRATION OFFICE REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

50

Approp
Curr Year

dollars in thousands

150

0

Approp
Prior Years
Since FY 98

150 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a replacement building for both Administration and Horticulture Services Administration offices.

4

council
district

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

design ongoing.
Next Design
LLC

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - -

Division of Urban Forestry/
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -

Division of Urban Forestry./
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -

Division of Urban Forestry./
Horticulture Services
Administration Office
Replacement

Consultant selected. Consultant procurement
process ongoing.

A M Partners
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY EROSION/ROCKFALL  MITIGATIVE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10073Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

20

200

Approp
Prior Years
Since FY 98

230 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct mitigative park improvements  such as erosion and potential rockslide conditions.

4

council
district

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

planning and design phase ongoing..
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -

Hanauma Bay Erosion/ Rockfall
Mitigative Improvements

Consultant selected. Consultant procurement
process ongoing.

AECOM
Pacific Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY NATURE PRESERVE (TMK: 3-9-12:02; 50 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

73059Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

50

250

Approp
Prior Years
Since FY 98

350 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Update park master plan.

4

council
district

Hanauma Bay Nature Preserve
Update Master Plan

Planning Consultant selected.  Contract
procurement process ongoing.

0

0

- - -

- - - -Wilson
Okamoto &
Associates Inc

0- -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -

Hanauma Bay Nature Preserve
Update Master Plan

Consultant selected.  Consultant procurement
process ongoing.

0 0- - - - - - - -
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CIP Quarterly Status Report

HANAUMA BAY NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10074Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
5

10

95

500

Approp
Curr Year

dollars in thousands

5
25

20

50

500

Approp
Prior Years
Since FY 98

600 660

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment to meet National Pollution Discharge Elimination Systems (NPDES) requirements.

4

council
district

Hanauma Bay NPDES Small
MS4 Permit Program, FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -

Hanauma Bay NPDES Small
MS4 Permit Program

consultant needs to be selected.   construction to
bid using future funding.0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanauma Bay NPDES Small
MS4 Permit Program, FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -
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CIP Quarterly Status Report

HAWAII KAI STREET LIGHTING IMPROVEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99309Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

240

4,680

Approp
Prior Years
Since FY 98

4,930 0

02/01/00

Start
Date

Completion
Date

Percent of
Completion

06/09/00

0

1
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct street lighting improvements.

4

council
district

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community, construction of
street lights deferred until City can no longer
maintain street lighting system on these streets.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1
0- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 construction funds lapsed

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 construction funds lapsed

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

yyDue to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longer
properly maintain the street lighting system on
these streets

Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Due to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longe
properly maintain the street lighting system on
these streets

Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -
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HONOLULU ZOO - ASIAN TROPICAL FOREST ELEPHANT FACILITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00023Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

10
990

595

16,650

Approp
Prior Years
Since FY 98

18,245 0

10/04/10
10/04/10

Start
Date

Completion
Date

Percent of
Completion

10/03/11
10/03/11

15

100
15

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Construct and provide construction inspection for  master planned Asian Tropical Forest facilities and  site improvements.

4

council
district

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

Construction ongoing. Anticipated complete
10/2011.SSFM

Engineers Inc

Watts
Constructors,
LLC100

10/04/10 10/03/11 1504/19/10
- -

100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

NTP set for10/4/2010.SSFM
Engineers Inc

Watts
Constructors,
LLC

100 10/04/10 10/03/11 004/19/10-

Honolulu Zoo - Asian Tropical
Forest Elephant Exhibit

project bid.  Construction start pending executed
contract.

SSFM
Engineers Inc

Watts
Constructors

100 004/19/10- -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

Design complete. Bid date 6/3/10.SSFM
Engineers Inc

0 004/19/10- - - - - -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

Design ongoing. Estimated bid date 05/2010.SSFM
Engineers Inc

0 004/15/10- - - - - -
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HONOLULU ZOO - WAYFINDING GRAPHICS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07002Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70

0

0

600

Approp
Curr Year

dollars in thousands

30

5

105

290

Approp
Prior Years
Since FY 98

430 670

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection funds for directional and animal graphic panels for use by the general public.

4

council
district

Honolulu Zoo Wayfinding
Graphics, FY 2010

construction PO processedHorizon Media,
LLC0

0
- - -

- - -0- - -04

Honolulu Zoo Wayfinding
Graphics, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Wayfinding
Graphics

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics,
FY 2008

design ongoing.Richard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -
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HONOLULU ZOO - WAYFINDING GRAPHICS
Department:  DESIGN AND CONSTRUCTION

Honolulu Zoo Branding and
Signage/ Wayfinding graphics,
FY 2008

Consultant contract processed.Richard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Wayfinding
Graphics, FY 2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -
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HONOLULU ZOO FRONT ENTRANCE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04127Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

Approp
Curr Year

dollars in thousands

50

309

2,453

Approp
Prior Years
Since FY 98

2,812 0

12/15/09

06/13/05

12/15/09

Start
Date

Completion
Date

Percent of
Completion

12/14/10
12/14/10

21

0
21

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design and construction of new zoo entrance, and provide related equipment.

4

council
district

Honolulu Zoo Front Entrance
Design Build RFP 035

Work is complete. xx
06/13/05

Okada Trucking
Co Ltd0

12/15/09 12/14/10 2111/01/04
- -

0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Front Entrance
Design Build RFP 035

Construction ongoing. Anticipated to complete in
1/2011.

06/13/05 Okada Trucking
Co Ltd

0 12/15/09 12/14/10 2111/01/04- -

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
12/2010.

06/13/05 Okada Trucking
Co Ltd

0 12/15/09 12/14/10 2111/01/04-

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
2011.

06/13/05 Okada Trucking
Co Ltd

0 511/01/04- -

Honolulu Zoo Front Entrance
Design Build RFP 035

Ground breaking for construction was on
November 18, 2009.  Anticipated to complete in
2011.

06/13/05 Okada Trucking
Co Ltd

0 011/01/04- - -
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HONOLULU ZOO IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01097Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
217

0

123

300

Approp
Curr Year

dollars in thousands

25
85

30

1,085

6,713

Approp
Prior Years
Since FY 98

7,938 660

08/05/02

01/24/02

08/05/02

Start
Date

Completion
Date

Percent of
Completion

07/30/03

02/22/02
07/30/03

50

45
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection and related equipment for Zoo improvements.

4

council
district

Honolulu Zoo Commissary And
Employee Lounge

project complete but some warranty/corrective
issue remainsYamasato

Fujiwara Higa
& Associates
Inc

01/24/02 02/22/02
Allied
Construction Inc90

08/05/02 07/30/03 10011/12/010- - -04

Honolulu Zoo Improvements, FY
2010 - 2011

Consultant selected for FY2010 improvements.
WTN
Architecture,
LLC

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Improvements, FY
2010

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Honolulu Zoo Emergency
Improvements to Lion Exhibit

DES managed project.0 0- - - - - - - -

Honolulu Zoo Emergency
Improvements to Lion Exhibit

DES managed project.0 0- - - - - - - -

Honolulu Zoo AZA
Improvements, FY 2009

Funds to be used for emergency repairs.0 0- - - - - - - -

Honolulu Zoo Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -
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HONOLULU ZOO-HIPPO FILTRATION SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09038Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter: Contact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

08/03/10

Start
Date

Completion
Date

Percent of
Completion

10/14/11

0

60
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/18/10 08/03/10 100

Design hippo filtration system and related improvements.

4

council
district

Honolulu Zoo - Hippo Filtration
System

design ongoing.
Limtiaco
Consulting
Group (The)

08/03/10 10/14/11 60
008/03/11 - - -02/18/10 08/03/10 100-04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo - Hippo Filtration
System

Contract executed 2/9/10. NTP on 2/18/09.
Decleration of Exemption for EA filed 4/21/10. Draft
amendment 1 being routed for review.

Limtiaco
Consulting
Group (The)

0 008/03/11- - - - -

Honolulu Zoo - Hippo Filtration
System

Contract executed 2/9/10. NTP on 2/18/09.
Decleration of Exemption for EA filed 4/21/10.
Consultant revising pre-final letter report.

Limtiaco
Consulting
Group (The)

0 0- - - - - - -

Honolulu Zoo - Hippo Filtration
System

consultant contract executed.Limtiaco
Consulting
Group (The)

0 0- - - - - - -

Honolulu Zoo - Hippo Filtration
System

Consultant selected.  Consultant procurement
process ongoing.

Limtiaco
Consulting
Group (The)

0 0- - - - - - -
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HONOLULU ZOO-PARKING LOT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09035Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

10

800

Approp
Prior Years
Since FY 98

810 0

11/24/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construction funds for the reconstruction of  the Zoo parking lot.

4

council
district

Honolulu Zoo Parking Lot
Improvements

design ongoing.  Anticipate project to bid in 2010.
Austin
Tsutsumi &
Associates Inc

11/24/10 0
005/19/11

-
- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Honolulu Zoo Parking Lot
Improvements

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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KAMILOIKI STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00034Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2001Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

60

0

Approp
Prior Years
Since FY 98

60 0

08/31/01

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design dredging improvements.

4

council
district

Kamiloiki Stream Dredging Project is on hold; additional design funds required.
Fukunaga &
Assoc Inc

08/31/01 0
0

-
- - - -100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - -

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - - -
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KANEWAI COMMUNITY PARK, UNIVERSITY (TMK 2-8-29:011 & 004; 9.314 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94100Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

217

25

185

774

Approp
Curr Year

dollars in thousands

0

0

390

1,942

Approp
Prior Years
Since FY 98

2,332 1,201

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, reconstruct and inspect improvements such as retaining walls, playcourts, lighting systems, multi-purpose building, comfort station, and
other related improvements.

4

council
district

Kanewai Community Park -
Retaining Wall Improvements

2010 construction funds may lapse.  Insufficient
time to bid out project-Encountered problems with
electrical conduits.  Working with HECO to resolve.

Randal S
Furomoto &
Associates Inc

03/15/10 0
010/30/11

-
- - -0- - -04

Kanewai Community Park
Reconstruction of playcourts and
lighting system

consultant procurement process ongoing.
06/14/10 0

004/15/11
- -

- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.  Anticipated to bid using FY 2010
funds.

Randal S
Furomoto &
Associates Inc

03/15/10 0 010/30/10- - - - -

Kanewai Community Park
playcourt lighting system

Consultant procurement process ongoing.0 0- - - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

Design ongoing.Randal S
Furomoto &
Associates Inc

06/14/10 0 011/15/10- - - - -

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.  Anticipated to bid using FY 2010
funds.

Randal S
Furomoto &
Associates Inc

03/15/10 0 006/30/10- - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

Design ongoing.Randal S
Furomoto &
Associates Inc

06/14/10 0 011/15/10- - - - - -

Kanewai Community Park -
Ballfield Retaining Wall
Improvements

design ongoing.Randal S
Furomoto &
Associates Inc

03/15/10 0 006/30/10- - - - - -
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KANEWAI COMMUNITY PARK, UNIVERSITY (TMK 2-8-29:011 & 004; 9.314 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Kanewai Community Park
Walkway Wall Reconstruction

consultant contract executed.Randal S
Furomoto &
Associates Inc

0 011/15/10- - - - - -

Kanewai Community Park -
Retaining Wall Improvements

consultant selected.  Consultant procurement
process ongoing.

Randal S
Furomoto &
Associates Inc

0 006/30/10- - - - - -

Kanewai Community Park
Walkway Wall Reconstruction

consultant selected. Consultant procurement
process ongoing.

Randal S
Furomoto &
Associates Inc

0 011/15/10- - - - - -
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KAPIOLANI REGIONAL PARK - WAIKIKI SHELL PARKING LOT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

75054Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

0

25

2,000

Approp
Curr Year

dollars in thousands

0

5

535

700

Approp
Prior Years
Since FY 98

1,240 2,325

09/01/08

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design, construct and provide construction inspection for the reconstruction of the parking lot.

4

council
district

Kapiolani Regional Park
Reconstruction Of Parking Lot

Design ongoing.  Project to bid out in 2011.
PAREN Inc
Dba Park
Engineering

09/01/08 30
010/01/11

-
- - -100- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 funds.PAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.  Project to bid using fy 2010 fundsPAREN Inc
Dba Park
Engineering

09/01/08 30 012/01/10- - - - - -
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KAPIOLANI REGIONAL PARK BAND STAND REDEVELOPMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99018Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

650

Approp
Curr Year

dollars in thousands

57

100

1,919

Approp
Prior Years
Since FY 98

2,076 700

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for Kapiolani Bandstand renovations.

4

council
district

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Project to bid using FY2011
funds.Ushijima

Architects Inc
80

003/16/11
- -

- - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

75 005/23/11- - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

70 0- - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.  Construction funds requested in fy
2011

Ushijima
Architects Inc

0 0- - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

design ongoing.Ushijima
Architects Inc

0 0- - - - - - -
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KULIOUOU FLOOD CONTROL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04049Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

882

Approp
Prior Years
Since FY 98

882 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide the local match for a federal feasibility study with  the Corps of Engineers for flood control improvements.

4

council
district

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.
Army Corp of
Engineers

0
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control Army Corp of Engineers preparing feasibility study.Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control Request for payment from the COR has been
received for the remaining portion of the contract.
Payment to the CORP is currently in process with
City Purchasing.

Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control Request for payment from the CORP has been
received for the remaining portion of the contract o
$175,000.00.  Payment to the CORP is currently in
process with City Purchasing.

Army Corp of
Engineers

0 0- - - - - - -
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KULIOUOU NEIGHBORHOOD PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03096Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

75

750

Approp
Prior Years
Since FY 98

875 0

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and inspect tennis courts, basketball courts, softball field, restrooms and other related park improvements.

4

council
district

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.Randal S

Furomoto &
Associates Inc

30
0

- -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations
and ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -
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KULIOUOU STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08039Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

140

700

Approp
Prior Years
Since FY 98

840 0

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

4

council
district

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to community complaints, construction of
street lights deferred until City can no longer
properly maintain street lighting. FY 2009
construction funds lapsed.

MK Engineers
Inc

01/21/09 0
0

-
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 c funds lapsed

MK Engineers
Inc

01/21/09 0 0- - - - - -

Kuliouou Street Lighting
Improvements (Kawaihae Street)

Due to complaints from community regarding new
street light standards,  construction of street lights
will be deferred until City can no longer properly
maintain street lighting system on these streets.
FY 2009 c funds lapsed

MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kuliouou Street Lighting
Improvements (Kawaihae Street)

yy Due to complaints from the community
regarding the new street light standards, the
construction of street lights will be deferred until
City can no longer properly maintain the street
lighting system on these streets FY 2009

MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kuliouou Street Lighting
Improvements

Due to complaints from the community regarding
the new street light standards, the construction of
street lights will be deferred until City can no longe
properly maintain the street lighting system on
these streets FY 2009 construction funds to laps

MK Engineers
Inc

01/21/09 0 0- - - - - - -
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99310Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

195

3,145

Approp
Prior Years
Since FY 98

3,340 0

04/06/09

03/01/00

04/06/09

Start
Date

Completion
Date

Percent of
Completion

03/29/10
03/29/10

30

5
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

4

council
district

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.Nakayama,

Oyama &
Assoc

03/01/00
Paul's Electrical
Service Inc10

04/06/09 09/02/09 6011/13/06
-

0- - -04

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.
Nakayama,
Oyama &
Assoc

Jack Endo
Electric Inc0

10/01/09 03/29/10 004/22/09
- -

0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 6011/13/06-

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.Nakayama,
Oyama &
Assoc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09-

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

construction ongoing.  Anticipated completion
summer 2011.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 6011/13/06

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1.Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

New lights on Lunalilo Hm Rd from Kalanianaole
Hwy to the mauka Kaumakani St. intersection are
on and the old pole and lights have been removed.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/09 8011/13/06

Lunalilo Home Road Street
Lighting Improvements

Project on hold pending outcome of phase 1Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/10 004/22/09
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Construction  is currently on hold pending outcom
of phase 1.  Anticipate activating lights in Spring o
2010.

Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 04/06/09 09/02/0
9

2011/13/06

Lunalilo Home Road Street
Lighting Improvements

construction ongoing.  anticipate lights to be
activated Spring 2010.

Nakamura
Oyama And
Associates Inc

Jack Endo
Electric Inc

0 10/01/09 03/29/1
0

2004/22/09
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NIU VALLEY NEIGHBORHOOD PARK- PLAY APPARATUS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11116Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
110

5

10

125

Approp
Curr Year

dollars in thousands

0

0

0

0

Approp
Prior Years
Since FY 98

0 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Niu ValleyNeighborhood Park play apparatus.

4

council
district

Niu Valley Park Playground/ Play
apparatus

design submitted by NB was not feasible.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Niu Valley Park Playground/ Play
apparatus

FY 2009 state funds available.   DPR looking to
Neighborhood to design play apparatus.

0 0- - - - - - -
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OCEAN SAFETY SUB-STATION DISTRICT I REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07029Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

45

145

Approp
Prior Years
Since FY 98

190 0

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Design a replacement ocean safety substation.

4

council
district

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future yearsJeffrey Nishi

And
Associates/
Architects

80
009/15/11

- -
- - -50- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.  construction funds currently
programmed in future years - 2012

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ocean Safety Sub - Station
District I Replacement

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -
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RECONSTRUCTION OF HANAPEPE BROW
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11120Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15

20

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 35

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design for the reconstruction of the brow.

4

council
district

Hanapepe Brow Reconstruction Per DPR, the brow is not appropriate for beach
access; the access owned by Bishop Estate  is a
liability to the City and should not be kept open as
an access.

0
0

- - -
- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hanapepe Brow Reconstruction Fy 2011 project not started.0 0- - - - - - -

112



CIP Quarterly Status Report

WAIKIKI IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

95515Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250
0

0

500

4,250

Approp
Curr Year

dollars in thousands

206
300

600

1,174

11,395

Approp
Prior Years
Since FY 98

13,675 5,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect sidewalks and other related improvements.

4

council
district

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Bid out 12/9/10. Okada Trucking apparent low-
bidder @ $4,787,255.00R M Towill

Corporation

Kaikor
Construction
Associates Inc0

010/25/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Project to be bid using fy 2011 funds.R M Towill
Corporation

0 010/25/10- - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Project to be bid using fy 2010 funds.R M Towill
Corporation

0 0- - - - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Consultant contract being processed.  Project to be
bid using fy 2010 funds.

R M Towill
Corporation

0 0- - - - - - -

Kalakaua Avenue Sidewalk
Improvements, FY 2010

Consultant contract being processed.R M Towill
Corporation

0 0- - - - - - -
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WAIKIKI PARK IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10078Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

10

20

30

940

Approp
Prior Years
Since FY 98

1,000 0

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for  park improvements in Waikiki.

4

council
district

Waikiki Park Improvements Design ongoing. Consultant procurement process
ongoing.Pacific

Architects Inc
90

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -

Waikiki Park Improvements consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 0- - - - - - -
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WAIKIKI SHELL - RESTROOM ADDITION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06042Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

5

650

Approp
Curr Year

dollars in thousands

0

50

0

Approp
Prior Years
Since FY 98

50 705

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, and provide construction inspection for restroom improvements at the Waikiki Shell.

4

council
district

Waikiki Shell Restroom
Improvements to Comfort Station
No. 1

Pre construction meeting held.
Pacific
Architects Inc

MEI Corporation
0

008/23/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki Shell Restroom
Improvements to Comfort Station
No. 1

NTP pending executed contract.Pacific
Architects Inc

MEI Corporation0 008/23/10- - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -

Waikiki Shell Restroom Addition design ongoing.Pacific
Architects Inc

0 0- - - - - - -
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WAIKIKI WAR MEMORIAL COMPLEX/WAIKIKI BEACH
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

10

980

Approp
Curr Year

dollars in thousands

330

290

9,690

Approp
Prior Years
Since FY 98

10,310 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10

Plan, design and construct mitigation improvements such as beach restoration and stabilization improvements.  Monies in thisappropriation may only be
expended or encumbered for work to mitigate dangers to the public and the environment because of an emergency or unforeseen circumstance.

4

council
district

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Planning ongoing. Extensive field investigation of
site conducted by consultant .

Army Corp of
Engineers

0

0

- -

- - - -Wil Chee -
Planning Inc

10- -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Extensive field investigation of Natatorium site
conducted by consultant and subs as prerequisite
to development of more refined engineering design
and preparation of EIS and permit applications.

Army Corp of
Engineers

0 0- - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Beginning next phase in design, permit processing,
and EIS.

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Negotiating with planning consultant for next phase
in design, permit processing, and EIS.

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Negotiating with planning consultant for next phas
in design, permit processing, and EIS.

Army Corp of
Engineers

0 0- - - - - - -
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WAILUPE VALLEY HILLSIDE RESTORATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

91042Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

50

610

0

Approp
Curr Year

dollars in thousands

0

0
200

0

0

Approp
Prior Years
Since FY 98

200 700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, and design restoration improvements.

40

4

council
district

Wailupe Valley Hillside
Restoration Improvements along
Ailuna-Leighton Street

consultant selection needed.
0

0
- - -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wailupe Valley Hillside
Restoration Improvements along
Ailuna-Leighton Street

consultant selection needed.0 0- - - - - - -
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CIP Quarterly Status Report

WILSON COMMUNITY PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03098Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

125

720

Approp
Prior Years
Since FY 98

845 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design and construction funds to deactivate, remove  and replace existing field lighting.

4

council
district

Wilson Community Park Field
Lighting

design ongoing. Project to bid using FY2010 funds.
ECS Inc 0

0
- -

- - - -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wilson Community Park Field
Lighting

Consultant selectedECS Inc 0 0- - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -

Wilson Community Park Field
Lighting

fy 2010 project not started to date.0 0- - - - - - - -
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CIP Quarterly Status Report

WILSON COMMUNITY PARK - PLAY APPARATUS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10095Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

0

Approp
Curr Year

dollars in thousands

110

5

10

125

Approp
Prior Years
Since FY 98

250 0

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Wilson  Community Park play apparatus.

4

council
district

Wilson Community Park Play
Apparatus

Bid referral submitted.
Inhouse

Integrated
Construction Inc100

011/15/10
- -

- -0- - -04

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Wilson Community Park Play
Apparatus

FY 2010 project.  Inhouse design.Inhouse 98 011/15/10- - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected.
AV processed.

0 0- - - - - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected.0 0- - - - - - - -

Wilson Community Park Play
Apparatus

FY 2010 project.  Consultant needs to be selected0 0- - - - - - - -
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CIP Quarterly Status Report

ALA MOANA REGIONAL PARK - MCCOY PAVILION RENOVATIONS (TMK: 2-3-37:001,
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98106Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

5

120

940

Approp
Prior Years
Since FY 98

1,065 0

07/09/09

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to facility.

5

council
district

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.Pacific

Architects Inc
07/09/09 80

005/01/11
-

- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 15 0- - - - - -

Ala Moana Regional Park - Mccoy
Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 15 0- - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 0 0- - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

Design ongoing.  Anticipate construction bid using
fy 2010 funds.

Pacific
Architects Inc

07/09/09 0 0- - - - - - -
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CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

165

0

Approp
Curr Year

dollars in thousands

50

50

365

2,240

Approp
Prior Years
Since FY 98

2,705 165

04/19/10
04/19/10

Start
Date

Completion
Date

Percent of
Completion

11/04/10
11/04/10

19

45
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Design canal wall improvements.

5

council
district

Ala Moana Canoe Halau (rebid) blessing held on 9/19/2010.  anticipated completion
date 3/2011.Pacific

Architects Inc

MJ Construction
90

04/19/10 11/04/10 3811/13/07
- -

100- - -05

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.
0

0
- - -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Ala Moana Canoe Halau (rebid) blessing held on 9/19/2010.  anticipated completion
date 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 1711/13/07-

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.0 0- - - - - - -

Ala Moana Canoe Halau (rebid) construction NTP issued  for 4/19/2010.
Anticipated completion 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 011/13/07

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.0 0- - - - - - - -

Ala Moana Canoe Halau (rebid) construction NTP issued  for 4/19/2010.
Anticipated completion 11/2010.

Pacific
Architects Inc

MJ Construction90 04/19/10 11/04/10 011/13/07-

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -
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CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Final inspection held on 08/09. Closeout in
process.

Alpha
Engineers,
Inc.

10/31/07 R K Construction0 10/13/08 06/09/09 9611/13/07-

Ala Moana Canoe Halau (rebid) Construction NTP set for 2/9/2010.Pacific
Architects Inc

MJ Construction90 011/13/07- -

Ala Moana Regional Park
Drainage Canal Wall
Improvements, FY 2010

Consultant procurement process ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Final inspection held on 08/09. Closeout in
process.

Alpha
Engineers,
Inc.

10/31/07 R K Construction0 10/13/08 06/09/0
9

9511/13/07
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CIP Quarterly Status Report

ALA WAI COMMUNITY PARK - CLUBHOUSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

50

25

550

1,800

Approp
Prior Years
Since FY 98

2,425 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/06/07 50

Design improvements for the clubhouse.

5

council
district

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.Pacific

Architects Inc
0

0
- -

- - - -10/06/07 50- -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Further work on project is on hold pending location
of Rec District 1 office.

Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Meeting with DPR to discuss alternative clubhouse
renovation schemes.  Floodway issue to be
discussed with DPP at future meeting.

Pacific
Architects Inc

0 0- - - - - - -
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CARLOS LONG STREET DRAINAGE IMPROVEMENTS, PALOLO (TMK: 3-4-12: 24 & 25)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01039Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

160

Approp
Prior Years
Since FY 98

160 0

08/16/11

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/01 05/16/11 50

Design drainage system improvements.

5

council
district

Carlos Long Street Drainage
Improvements, Palolo

The design phase of the project will follow as soon
as the EA is approved.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

08/16/11 0

0

-

- - - -Marc M Siah
And
Associates Inc

07/01/01 05/16/11 5005

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Carlos Long Street Drainage
Improvements, Palolo

The design phase of the project will follow as soon
as the EA is approved.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

08/16/11 0 0- - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro,
Endo, &
Yoshizaki, Inc.

02/17/09 100 0- - - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro
Endo &
Yoshizaki Inc

02/17/09 100 0- - - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final Report submitted and in process of being
finalized.  A separate box drain system consisting
of the hillside drain system and the subdivision
system was recommended for the drainage
improvements of this project The drainage

Shimabukuro
Endo &
Yoshizaki Inc

02/17/09 100 0- - - - - - -
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HONOLULU SHELTER
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09037Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

140

1,400

Approp
Prior Years
Since FY 98

1,540 0

03/22/10

10/21/08

03/22/10

Start
Date

Completion
Date

Percent of
Completion

10/17/10
10/17/10

100

100
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct a replacement shelter and provide construction inspection.

5

council
district

Honolulu Shelter project complete.
Design
Partners Inc

10/21/08
Honolulu
Builders, LLC100

03/22/10 10/17/10 10010/22/09
-

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Shelter construction ongoing. Anticipated completion
11/2010

Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 8110/22/09-

Honolulu Shelter construction ongoing. Anticipated completion
10/2010

Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 4210/22/09

Honolulu Shelter construction ongoing. demolition on 3/10.Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 03/22/10 10/17/10 1510/22/09

Honolulu Shelter construction contract bid and awarded.Design
Partners Inc

10/21/08 Honolulu
Builders, LLC

100 010/22/09- -
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KAPIOLANI BOULEVARD RECONSTRUCTION SOUTH STREET TO PENSACOLA STREET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05006Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

3,000

16,185

Approp
Prior Years
Since FY 98

19,185 0

03/25/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct and inspect roadway improvements.

5

council
district

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.PB Americas,

Inc.
03/25/09 0

003/17/11
-

- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB Americas,
Inc.

03/25/09 0 002/03/11- - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB Americas,
Inc.

03/25/09 0 012/16/10- - - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB America 03/25/09 0 012/16/10- - - - - -

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

design ongoing.  Construction to bid using fy 2010
funds.

PB America 03/25/09 0 012/16/10- - - - - -
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KINAU STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06030Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

120

Approp
Prior Years
Since FY 98

120 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

5

council
district

Kinau Street Lighting
Improvements

consultant contract executed.
ECS Inc 0

0
- -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Kinau Street Lighting
Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -
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KUAHEA STREET AREA MOVEMENT, PALOLO VALLEY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

97504Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

250

250
250

1,750

4,500

Approp
Prior Years
Since FY 98

7,000 0

06/01/08

Start
Date

Completion
Date

Percent of
Completion

0

11
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct roadway, underground utilities, and  slope stabilization improvements.  The project qualifies for State  financing and/or
reimbursement.

0

5

council
district

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.  2010 state funds not needed.
AECOM
Pacific Inc.

06/01/08 11
006/01/12

-
- - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.  2010 state funds not needed.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 10 006/01/12- - - - - -

Kuahea Street Area Movement
Stabilization Improvements

design ongoing.AECOM
Pacific Inc.

06/01/08 1 006/01/12- - - - - -
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MANOA STREAM TRIBUTARY RETAINING WALL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02030Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

0

5

250

140

Approp
Prior Years
Since FY 98

395 0

06/01/10

Start
Date

Completion
Date

Percent of
Completion

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design a stream retaining wall.

0

5

council
district

Manoa Stream Tributary
Retaining Wall

Design phase ongoing. Preliminary design
received.AECOM

Pacific Inc.
06/01/10 10

0
-

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manoa Stream Tributary
Retaining Wall

Design phase ongoing. Schematic design draft
received.

AECOM
Pacific Inc.

06/01/10 5 0- - - - - -

Manoa Stream Tributary
Retaining Wall

Site survey’s ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Manoa Stream Tributary
Retaining Wall

consultant procurement process ongoing.AECOM
Pacific Inc.

0 0- - - - - - -

Manoa Stream Tributary
Retaining Wall

consultant procurement process ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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CIP Quarterly Status Report

MANOA VALLEY FLOOD CONTROL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06021Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

200

400

Approp
Prior Years
Since FY 98

600 0

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

50
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/31/06 12/31/09 100

Design drainage improvements.

5

council
district

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.Shimabukuro

Endo &
Yoshizaki Inc

03/15/10 50
0

-
- - - -08/31/06 12/31/09 100-05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 40 0- - - - - -

Manoa Valley Flood Control Drainage study has been finalized.  The design
NTP  date is 3/15/10.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 35 0- - - - - - -

Manoa Valley Flood Control Drainage study is 99% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

03/15/10 0 0- - - - - - -

Manoa Valley Flood Control Drainage study is 99% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

03/01/10 0 0- - - - - - -
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MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

85089Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

555

175

520

6,115

Approp
Prior Years
Since FY 98

7,365 0

05/27/08

12/07/06

05/27/08

Start
Date

Completion
Date

Percent of
Completion

10/29/10
10/29/10

38

0
38

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/29/06 19

Provide design, construction and inspection funds for park  improvements such as renovation of gym and reconstruction  of swimming pool.

5

council
district

McCully District Park
Improvements

Transfer funds to design to procure a design
consultant for the next phase of improvements.0

0
- - -

- - - -0- - -05

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0

0

- - -

- - - -Bill W Chang
Architect

12/29/06 75-05

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
3/2011.NTW

Associates Inc
12/07/06

Mocon
Corporation0

11/04/09 10/29/10 5305/11/09
-

0- - -05

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

project substantially complete.
NTW
Associates Inc

12/07/06
CO-HA Builders
Inc0

05/27/08 05/21/09 9711/05/07
-

0- - -05

2011 1st Quarter

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - -

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0 0- - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
3/2011.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 4005/11/09-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

project substantially complete.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-
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MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master Plan Consultant completed final master plan report,
approved by the DPR.

0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

construction ongoing.  Anticipated completion
12/2010.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 2805/11/09

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master
Plan

Masterplan ongoing.0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

Start of construction delayed - unsafe conditions
discovered; prestressed concrete deck is not
structurally fit above equipment room for workers.
PCD being prepared for replacement of precast
planks

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/10 505/11/09-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 9711/05/07-

McCully District Park
Improvements

FY 2010 project.  Needs consultant selection.0 0- - - - - - - -

McCully District Park Master
Plan

Planning ongoing. Master plan estimated to be
completed 2/10.

0 0- - - - - - - -

McCully District Park Ph 2
Reconstruction Swimming Pool

NTP issued for 11/09. Anticipated completion date
10/10.

NTW
Associates Inc

12/07/06 Mocon
Corporation

0 11/04/09 10/29/1
0

005/11/09

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Some punchlist remaining.NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/0
9

9411/05/07
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PALOLO DISTRICT PARK(TMK: 3-4-006:003; 3-4-007:003, 010)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98180Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

25

140

250

Approp
Prior Years
Since FY 98

415 0

10/04/10
10/04/10

Start
Date

Completion
Date

Percent of
Completion

01/31/11
01/31/11

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design funds for park improvements such as  reconstruction of two tennis courts, including lighting.

5

council
district

Palolo Valley District Park -
Reconstruction Tennis Courts

project complete.
Inhouse

Road Builders
Corporation0

10/04/10 01/31/11 10005/17/10
- -

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Palolo Valley District Park -
Reconstruction Tennis Courts

NTP issued for 10/4/2010.Inhouse Road Builders
Corporation

0 10/04/10 01/31/11 005/17/10-

Palolo Valley District Park -
Reconstruction Tennis Courts

start of construction pending execution of contract.Inhouse Road Builders
Corporation

0 005/17/10- -

Palolo Valley District Park
Tennis Courts Reconstruction

Rreconstruction of tennis courts being designed
inhouse.  Anticipate bidding out project in 5/2010.

Inhouse 0 005/15/10- - - - - -

Palolo Valley District Park Tennis
Courts Reconstruction

Rreconstruction of tennis courts being designed
inhouse.

Inhouse 0 005/15/10- - - - - -
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ROUND TOP DRIVE EMERGENCY  ROADWAY RECONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10079Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

10Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

3,550

Approp
Prior Years
Since FY 98

3,550 0

01/08/07
01/08/07

Start
Date

Completion
Date

Percent of
Completion

05/07/07
05/07/07

100

0
100

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct and stabilize roadway.  The project  qualifies for State (State Civil Defense) financing and  Federal (FEMA) reimbursement.

5

council
district

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008
R M Towill
Corporation

T Iida
Contracting Ltd0

01/08/07 05/07/07 100
- -

-0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/07 100- -

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/07 100-

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida Contracting
Ltd

0 01/08/07 05/07/07 100-

Round Top Drive Emergency
Roadway Repair work

Project substantially complete 1/2008R M Towill
Corporation

T Iida
Contracting Ltd

0 01/08/07 05/07/0
7

100-
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07041Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

105

1,350

Approp
Prior Years
Since FY 98

1,455 0

09/14/09

03/17/08

09/14/09

Start
Date

Completion
Date

Percent of
Completion

03/12/10
03/12/10

45

0
45

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

5

council
district

St Louis Hts Street Lighting
Improvements Phase 2

design ongoing.  Construction to bid using fy 2010
funds.Bennett

Engineers Inc
0

003/01/11
- -

- - -0- - -05

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Construction ongoing.  Anticipated completion
4/2011Bennett

Engineers Inc
03/17/08

Paul's Electrical
Service Inc0

09/14/09 03/12/10 9001/12/09
-

0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

St Louis Hts Street Lighting
Improvements Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Construction ongoing.  Anticipated completion early
next year

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 9001/12/09-

St Louis Hts Street Lighting
Improvements Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
early next year

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 8001/12/09

St Louis Hts Street Lighting
Improvements Phase 2

consultant procurement process ongoing.0 0- - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
4/2010.

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/10 7001/12/09
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

St Louis Hts Street Lighting
Improvements Phase 2

consultant procurement process ongoing.0 0- - - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

NTP issued for 9/14/09.  Anticipated completion
3/2010.

Bennett
Engineers Inc

03/17/08 Paul's Electrical
Service Inc

0 09/14/09 03/12/1
0

7001/12/09
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WOODLAWN AREA EARTH STABILIZATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11082Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

500

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 610

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan and design earth stabilization improvements.

10

5

council
district

Woodlawn Area Earth
Stabilization

FY 2011 scope to be determined
0

0
- - -

- - - -0- - -05

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Woodlawn Area Earth
Stabilization

FY 2011 scope to be determined0 0- - - - - - -
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BLAISDELL CENTER - ARENA DRESSING ROOMS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08028Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

80

Approp
Prior Years
Since FY 98

80 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design arena dressing rooms.

6

council
district

Blaisdell Center Arena Dressing
Room

design ongoing.
HiArch, LLC 0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Arena Dressing
Room

design ongoing.HiArch, LLC 0 0- - - - - -

Blaisdell Center Arena Dressing
Room

Consultant contract executedHiArch, LLC 0 0- - - - - - -

Blaisdell Center Arena Dressing
Room

consultant selected.  Consultant procurement
process ongoing.

HiArch 0 0- - - - - - -

Blaisdell Center Arena Dressing
Room

consultant selected.  Consultant procurement
process ongoing.

HiArch 0 0- - - - - - -
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BLAISDELL CENTER - PARKING LOT IMPROVEMENTS, TMK 2-3-08-1
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98006Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

5

550

Approp
Curr Year

dollars in thousands

0

60

0

Approp
Prior Years
Since FY 98

60 580

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

TMK 2-3-08-1Design, construct and provide construction inspection for parking lot improvements.

6

council
district

Blaisdell Center Parking Lot
Improvements phase IV

Consultant selected .  Contract procurement
process ongoing.Kim & Shiroma

Engineers Inc
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Parking Lot
Improvements phase IV

Consultant selected .  Consultant procurement
process ongoing.

Kim & Shiroma
Engineers Inc

0 0- - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim & Shiroma
Engineers Inc

0 0- - - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim &
Shiroma
Engineers Inc

0 0- - - - - - -

Blaisdell Center Parking Lot
Improvements

Consultant selected .  Consultant procurement
process ongoing.

Kim &
Shiroma
Engineers Inc

0 0- - - - - - -
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BLAISDELL CENTER CONCERT HALL  TRANSFORMER REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09021Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

25

30

55

240

Approp
Prior Years
Since FY 98

350 0

01/04/10

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/19/09 06/18/09 1

Plan, design, construct and provide construction inspection for  the replacement of the electrical transformer providing power to  the Neal Blaisdell
Center Concert Hall.

6

council
district

Blaisdell Center Concert Hall
Transformer Replacement

project bid.

Ronald N S Ho
& Associates
Inc

01/04/10

Ted's Wiring
Service Ltd

100

012/16/10

-

- -Ronald N S Ho
& Associates
Inc

02/19/09 06/18/09 106

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S Ho
& Associates
Inc

01/04/10 90 0- - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S Ho
& Associates
Inc

01/04/10 0 0- - - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 0- - - - - - -

Blaisdell Center Concert Hall
Transformer Replacement

Design ongoing.   Project to bid out using fy 2010
funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 0- - - - - - -
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BLAISDELL CENTER- REPLACE/REFURBISH EXHIBITION  HALL A/C SYSTEM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10134Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

25

635

Approp
Curr Year

dollars in thousands

0

12

400

Approp
Prior Years
Since FY 98

412 710

05/19/09

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for replacement /retrofit of two chillers and to replace two cooling towers/pump controls.

6

council
district

NBC Exhibition Hall A/C System
Improvements

design ongoing. Anticipate project to bid using fy
2011 funds.MCE

International
Inc

05/19/09 1
003/01/11

-
- - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

NBC Exhibition Hall A/C System
Improvements

design ongoing. Anticipate project to bid using fy
2011 funds.

MCE
International
Inc

05/19/09 1 010/30/10- - - - -

NBC Exhibition Hall A/C System
Improvements

design ongoing.MCE
International
Inc

05/19/09 1 009/30/10- - - - - -

NBC Exhibition Hall A/C System
Improvements

design ongoing. Pending federal stimulus fundsMCE
International
Inc

05/19/09 1 005/30/10- - - - - -
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CIP Quarterly Status Report

CITY HALL - ELEVATOR MODERNIZATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05016Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

35

75

1,370

Approp
Prior Years
Since FY 98

1,480 0

03/01/10

03/17/09

03/01/10

Start
Date

Completion
Date

Percent of
Completion

04/24/11
04/24/11

30

70
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 04/15/07 100

Complete design and construct the modernization of elevators at City Hall, and provide construction inspection.

6

council
district

City Hall Elevator Modernization Anticipated completion 11/2011.
Thermal
Engineering
Corporation

03/17/09
BCP
Construction Of
Hawaii Inc70

03/01/10 04/24/11 3005/04/09
-

01/16/07 04/15/07 100-06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Hall Elevator Modernization Contractor working on Waikiki ElevatorsThermal
Engineering
Corporation

03/17/09 BCP
Construction Of
Hawaii Inc

70 03/01/10 04/24/11 3005/04/09-

City Hall Elevator Modernization NTP issued for materials.Thermal
Engineering
Corporation

03/17/09 BCP
Construction Inc
(Aiea)

70 03/01/10 04/24/11 005/04/09

City Hall Elevator Modernization Actual start date pending approval of material
submittals.

Thermal
Engineering
Corporation

03/17/09 BCP Construction
Inc (Aiea)

70 03/01/10 04/24/11 005/04/09

City Hall Elevator Modernization NTP pending approval of material submittals.Thermal
Engineering
Corporation

03/17/09 BCP
Construction Inc
(Aiea)

70 005/04/09- -
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CITY HALL - LEGISLATIVE BRANCH IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08052Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

0

Approp
Curr Year

dollars in thousands

1

25

100

5,500

Approp
Prior Years
Since FY 98

5,626 0

06/01/10
06/01/10

Start
Date

Completion
Date

Percent of
Completion

10/28/10
10/28/10

41

99
41

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and complete the renovation of office space required by the legislative branch at Honolulu Hale.

6

council
district

City Hall Legislative Branch
Improvements

construction ongoing. Target completion date  is
mid-May 2011. Encountered major unforeseen
conditions related to electrical/mechanical
connections which have included undocumented
electrical lines that required realignment, additional
connection/coordination to the existing fire alarm
system and the air-conditioning system.

Next Design
Llc

Stan's
Contracting Inc99

06/01/10 10/28/10 4105/04/09
- -

0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Hall Legislative Branch
Improvements

construction ongoing.  Anticipated completion
12/10

Next Design
Llc

Stan's
Contracting Inc

99 06/01/10 10/28/10 2005/04/09-

City Hall Legislative Branch
Improvements

NTP issued.Next Design
Llc

Stan's
Contracting Inc

99 06/01/10 10/28/10 505/04/09

City Hall Legislative Branch
Improvements

Actual  NTP pending completion of Mission
Memorial.

Next Design
Llc

Stan's
Contracting Inc

99 005/04/09-

City Hall Legislative Branch
Improvements

NTP pending completion of Mission Memorial.Next Design
Llc

Stan's
Contracting Inc

99 005/04/09- -
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CIVIC CENTER IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

96007Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0
0

0

0

0

Approp
Curr Year

dollars in thousands

540
85
90

110

1,000

16,225

Approp
Prior Years
Since FY 98

18,050 0

05/19/08
05/19/08

Start
Date

Completion
Date

Percent of
Completion

02/19/11
02/19/11

93

0
93

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct civic center improvements, such as OCDA Emergency Operations Center and Data Communications Center, water system
infrastructure improvements, and provide related construction inspection and equipment.

6

council
district

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

Window installed in Mayors office and working on
drafting change orders for extra work.inhouse

Abhe & Svoboda
Inc0

05/19/08 11/14/08 9011/05/07
- -

0- - -06

Fasi Municipal Building Roof
Reconstruction

anticipated completion 2/2011
inhouse

Tory's Roofing
And
Waterproofing
Inc

0
11/22/10 02/19/11 9511/05/07

- -
0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

Window installed in Mayors office and working on
drafting change orders for extra work.

inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07-

Fasi Municipal Building Roof
Reconstruction

NTP to be determined.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- - - -

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07

Fasi Municipal Building Roof
Reconstruction

NTP to be determined.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- -

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/05/07-

Fasi Municipal Building Roof
Reconstruction

Preconstruction meeting held.inhouse Tory's Roofing
And
Waterproofing Inc

0 011/05/07- -
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CIVIC CENTER IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

change order work ongoing.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/0
8

9011/05/07

Fasi Municipal Building Roof
Reconstruction

Estimated construction start date 2/2010.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/05/07- -
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FASI MUNICIPAL BUILDING - EMERGENCY GENERATOR SYSTEM IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08059Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

300
60

100

3,700

Approp
Prior Years
Since FY 98

4,160 0

09/01/09

09/29/06

09/01/09

Start
Date

Completion
Date

Percent of
Completion

09/04/12
09/04/12

70

0
70

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct emergency generator improvements,  provide construction inspection and related equipment.

6

council
district

FMB Emergency Generator
Replacement

Construction ongoing. Anticipated construction to
finish 9/2012.Ronald N S Ho

& Associates
Inc

09/29/06
Ralph S Inouye
Company Ltd0

09/01/09 09/04/12 7009/08/08
-

0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

FMB Emergency Generator
Replacement

Construction ongoing. Anticipated construction to
finish 9/2012.

Ronald N S Ho
& Associates
Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 7009/08/08-

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012.

Ronald N S Ho
& Associates
Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 1009/08/08

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012.

Ronald N S
Ho &
Associates Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/12 109/08/08

FMB Emergency Generator
Replacement

NTP issued for 9/2009. Anticipated construction to
finish 9/2012

Ronald N S
Ho &
Associates Inc

09/29/06 Ralph S Inouye
Company Ltd

0 09/01/09 09/04/1
2

009/08/08
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KALIHI POLICE STATION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10109Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

0

500

Approp
Curr Year

dollars in thousands

0

10

65

0

Approp
Prior Years
Since FY 98

75 550

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and provide construction inspection for shower improvements.

6

council
district

Kalihi Police Station, Locker room
Improvements

design ongoing.  project to bid using fy 2011 funds.
GYA Architects
Inc

0
0

- -
- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalihi Police Station, Shower
Room Improvements

Consultant selected; consultant procurement
process ongoing.

GYA Architects
Inc

0 0- - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected; consultant procurement
process ongoing.

GYA Architects
Inc

0 0- - - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected, design ongoing.GYA
Architects Inc

0 0- - - - - - -

Kalihi Police Station, Shower
Room Improvements

Consultant selected, design ongoing.GYA
Architects Inc

0 0- - - - - - -
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KALIHI VALLEY DISTRICT PARK - REPLACEMENT OF  PRIMARY SWITCHGEAR/METERING CABINET
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09024Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

5

795

Approp
Curr Year

dollars in thousands

0

80

0

Approp
Prior Years
Since FY 98

80 850

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for replacement of primary switchgear/metering cabinet.

6

council
district

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

consultant selection procedures started.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -

Kalihi Valley District Park
Repalcement of Primary Switch
Gear/ Metering Cabinet

FY 2010 project not started to date.0 0- - - - - - - -
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KAMAMALU NEIGHBORHOOD PARK, (5.27 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

96106Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

12Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

0

250

Approp
Prior Years
Since FY 98

250 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Funds to design park improvements such as upgrade of  playcourts and tennis court lighting system.

6

council
district

Kamamalu Neighborhood Park
Play court Lighting

consultant contract needs to be procured.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamamalu Neighborhood Park
Play court Lighting

consultant contract needs to be procured.0 0- - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -

Kamamalu Neighborhood Park
Play courts

FY2010 project.0 0- - - - - - - -
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KUNAWAI NEIGHBORHOOD PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93080Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

14Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

5

115

Approp
Prior Years
Since FY 98

120 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design replacement of existing comfort station  and pavilion.

6

council
district

Kunawai Neighborhood Park
comfort station and pavilion
replacement

DPR does not want comfort station/ Pavilian at site.
0

0
- - -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.  DPR does not want comfort
station/ Pavilian at site.

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -

Kunawai Neighborhood Park
comfort station and pavilion
replacement

consultant selected.  Consultant procurement
process ongoing.

Awa &
Associates

0 0- - - - - - -
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POLICE HEADQUARTERS - COOLING TOWER STRUCTURAL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08025Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

45

15

60

880

Approp
Prior Years
Since FY 98

1,000 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct air conditioning system and cooling tower structural improvements, and provide construction inspection.

6

council
district

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc0

005/05/09
- - -

- -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc

0 005/05/09- - - - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical
Inc

0 005/05/09- - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

Design build ongoing.HSI Mechanical0 005/05/09- - -

Police Headquarters Cooling
Tower Structural Improvements
Design Build

construction contract executed.HSI Mechanical0 005/05/09- - -
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04037Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

15

30

145

Approp
Curr Year

dollars in thousands

80

60

235

2,575

Approp
Prior Years
Since FY 98

2,950 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, and inspect improvements to address water infiltration.

6

council
district

HPD Headquarters parking
structure correct building leaks

design ongoing. Anticipate bidding using fy 2011
funds.Allana, Buick &

Bers, Inc.
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

HPD Headquarters parking
structure correct building leaks

design ongoing.Allana, Buick &
Bers, Inc.

0 0- - - - - -

HPD Headquarters parking
structure correct building leaks

design ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Police Headquarters Building
Condition Improvements , FY
2009

project bid is over budget.  Bids cancelled.  sole
bidder CT-DDC-1000323 Brian’s contracting.

Allana Buick &
Bers, Inc

0 005/12/10- - - - - -

HPD Headquarters parking
structure

design ongoing.Allana Buick &
Bers, Inc

0 0- - - - - - -

Police Headquarters Correct
Leaks, FY 2009

Project to bid using fy 2009 funds.Allana Buick &
Bers, Inc

0 005/10/10- - - - - -

Police Headquarters Correct
Leaks, FY 2009

Project to bid using fy 2010 funds.Allana Buick &
Bers, Inc

0 002/27/10- - - - - -

152



CIP Quarterly Status Report

CHARLES H. THURSTON TRAINING CENTER (HFD TRAINING CENTER)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03029Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

1
451

651

Approp
Prior Years
Since FY 98

1,103 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/01/06 50

Plan and design training center facility improvements.

0

7

council
district

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.

0

0

- - -

- - - -Group 70
International
Inc

12/01/06 50-07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning and design ongoing.0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - - -
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KAMEHAMEHA HIGHWAY STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08038Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

500

Approp
Curr Year

dollars in thousands

100

0

Approp
Prior Years
Since FY 98

100 500

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct street lighting improvements.

7

council
district

Kamehameha Highway Street
Lighting Improvements

The design has been place on hold until MED can
standardize the street lighting criteria.MK Engineers

Inc
01/21/09 0

0
-

- - - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -

Kamehameha Highway Street
Lighting Improvements

design ongoing.MK Engineers
Inc

01/21/09 0 0- - - - - - -
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CIP Quarterly Status Report

KEEHI LAGOON BEACH PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07048Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

19Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements to roadway barriers, roadway and parking lots.

7

council
district

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.Austin

Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design completion pending availability of
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

LANAKILA DISTRICT PARK, LILIHA (TMK: 1-7-42:02; 3.9 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

71449Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

50
20

75

630

1,110

Approp
Prior Years
Since FY 98

1,885 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide equipment and construction inspection for replacement of the softball field lights, a play apparatus, swing set, air
conditioning compressor, water heater and water cooler for gym.

7

council
district

Lanakila District Park Field Lights
and Improvements

Const to start in june 2011 after softball league
Bennett
Engineers Inc

Paul's Electrical
Service Inc0

004/29/09
- -

- -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Lanakila District Park Field Lights
and Improvements

Const to start in june 2011 after softball leagueBennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- - - -

Lanakila District Park Field Lights
and Improvements

NTP to be issued.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park Field
Lights and Improvements

Construction contract executed.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park Field Lights
and Improvements

Construction contract executed.Bennett
Engineers Inc

Paul's Electrical
Service Inc

0 004/29/09- -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

Work completed. Prefinal inspection to be held on
02/10.

Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 06/15/09 10/12/0
9

9911/13/07
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CIP Quarterly Status Report

SALT LAKE BOULEVARD WIDENING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

89123Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

0

Approp
Curr Year

dollars in thousands

2,350

300
1,500

6,870

38,878

0

Approp
Prior Years
Since FY 98

49,898 0

08/01/03

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/06 0

Plan, design and construct roadway improvements for Salt Lake  Boulevard Widening.

0

7

council
district

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.Austin

Tsutsumi &
Associates Inc

08/01/03 0
0

-
- - - -08/01/06 0- -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

Consultant procurement process ongoing for
planning consultant.  M4 processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

on hold until EA & EIS is done.   consultant
procurement process ongoing for planning
consultant.  M4 being processed.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

on hold until EA & EIS is done.Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening
EA & EIS

consultant procurement process ongoing0 0- - - - - - - -
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CIP Quarterly Status Report

SALT LAKE DISTRICT PARK - MAUKA/MAKAI
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98189Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

10
50

1
26

441

3,836

Approp
Prior Years
Since FY 98

4,364 0

03/03/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements for rock fall conditions and erosion control mitigation measures.

0

7

council
district

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.  May go out to bid using fy 2010
funds.Geolabs

Hawaii Inc
03/03/08 0

005/15/10
-

- - -0- - -07

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -
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CIP Quarterly Status Report

AIEA DISTRICT PARK (TMK: 9-9-005: 015; 9-8-029:001 (8.82 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98134Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

0
41

105

934

Approp
Prior Years
Since FY 98

1,080 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct improvements to comfort station building next to baseball field, reconstruct walkway between high school parking lot and swimming pool,
replace lighting system in gymnasium, install light pole for outdoor stairway (NB20).

8

council
district

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.Paul Louie And

Associates Inc
0

0
- -

- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie
And
Associates Inc

0 0- - - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie
And
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

AIEA KAI FLOOD AND STORM DRAINAGE STUDY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06146Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/08/07 05/01/11 90

Evaluate drainage and plan flood control improvements in Aiea Kai Subdivision.

8

council
district

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.
Fukunaga &
Assoc Inc

0
0

- -
- - - -01/08/07 05/01/11 90-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm
Drainage Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -
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CIP Quarterly Status Report

AIEA STREAM OUTLET DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07007Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

200

110

Approp
Prior Years
Since FY 98

310 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

03/05/08 55

Design stream outlet dredging.

8

council
district

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0
0

- -
- - - -03/05/08 55- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - -

Aiea Stream Outlet Dredging Consultant preparing Prefinal Preliminary
Engineering Report and construction plans. Design
funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging Consultant addressing comments on Preliminary
Engineering Report and construction plans.
Design funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging Consultant addressing comments on Preliminary
Engineering Report and construction plans.
Design funds programmed in 2010.

Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL PARK - PLAY APPARATUS REPLACEMENT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98530Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

0

Approp
Curr Year

dollars in thousands

85

5

10

100

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide related equipment for Blaisdell  Park play apparatus.

8

council
district

Blaisdell Park Play Apparatus
Improvements

inhouse design ongoing.  Need play apparatus
plans.  May lapse fy 2010 construction funds.Inhouse 0

0
- -

- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -

Blaisdell Park Play Apparatus
Improvements

FY10 project. Consultant needs to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

HALAWA STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

100

Approp
Curr Year

dollars in thousands

750

0

Approp
Prior Years
Since FY 98

750 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/15/08 80

Design dredging improvements.

8

council
district

Halawa Stream Dredging Consultant investigating potential staging areas
and coordinating with the Navy regarding a
mooring site.

Gray, Hong,
Nojima and
Associates Inc

0
0

- -
- - - -09/15/08 80- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Halawa Stream Dredging Consultant investigating potential staging areas
and coordinating with the Navy regarding a
mooring site.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging City reviewing Preliminary Engineering ReportGray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MANANA CORPORATION YARD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09025Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan a new corporation yard at Manana.

8

council
district

Manana Corporation Yard
Improvements

planning phase ongoing.

0

0

- - -

- - - -Wilson
Okamoto &
Associates Inc

0- -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Manana Corporation Yard
Improvements

planning phase ongoing.0 0- - - - - - -

Manana Corporation Yard
Improvements

Additional planning funds required to incorporate
DPR facilities.

0 0- - - - - - - -

Manana Corporation Yard
Improvements

consultant selected.  Additional planning funds
required to incorporate DPR facilities.  Additional
funds requested in fy 2011

0 0- - - - - - - -

Manana Corporation Yard
Improvements

consultant selected.  Additional planning funds
required to incorporate DPR facilities.

0 0- - - - - - - -
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CIP Quarterly Status Report

MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98524Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

1,640

1,033

50

622

15,200

Approp
Prior Years
Since FY 98

18,545 0

11/16/09

01/02/05

11/16/09

Start
Date

Completion
Date

Percent of
Completion

12/15/10

08/13/09
12/15/10

37

50
37

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/01/03 04/30/11 50

Design and construct infrastructure improvements.

0

8

council
district

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
3/2011.Engineering

Concepts Inc
01/02/05 08/13/09

57 Builders Ltd.
100

11/16/09 12/15/10 7511/13/070- - -08

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.Engineering

Concepts Inc
0

0
- -

- - - -02/01/03 04/30/11 99-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
2/2011.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 5911/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 3611/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/10 2311/13/07-

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Manana Infrastructure
Improvements, Manana
Connector Road (old Cane Haul
Rd from Kuahaka St to Kuala St)

Construction ongoing.  Anticipated completion
12/2010.

Engineering
Concepts Inc

01/02/05 08/13/09 57 Builders Ltd.100 11/16/09 12/15/1
0

611/13/07

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0 0- - - - - - -
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MOANALUA STREAM LINING RECONSTRUCTION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03059Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

17Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

70

20

157

1,540

Approp
Prior Years
Since FY 98

1,787 0

07/21/10

Start
Date

Completion
Date

Percent of
Completion

0

15
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct stream lining improvements.

8

council
district

Moanalua Stream Lining
Reconstruction, FY 2010

design phase ongoing.  Project anticipated to bid
using fy 2010 funds.Austin

Tsutsumi &
Associates Inc

07/21/10 15
005/23/11

-
- - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Moanalua Stream Lining
Reconstruction, FY 2010

design phase ongoing.  Project anticipated to bid
using fy 2010 funds.

Austin
Tsutsumi &
Associates Inc

07/21/10 0 005/23/11- - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant contract executed.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Moanalua Stream Lining
Reconstruction, FY 2010

consultant selected.  consultant procurement
process ongoing.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07040Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

240

4,500

Approp
Prior Years
Since FY 98

4,740 0

12/14/09

05/01/08

12/14/09

Start
Date

Completion
Date

Percent of
Completion

04/27/11
04/27/11

40

0
40

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

8

council
district

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

design ongoing.  Construction to bid using fy 2010
funds.Bennett

Engineers Inc
0

003/01/11
- -

- - -0- - -08

Pearl City Area (Momilani) Street
Lighting Improvements

Construction ongoing. Anticipated completion date
4/2011.Bennett

Engineers Inc
05/01/08

Paul's Electrical
Service Inc0

12/14/09 04/27/11 8002/12/09
-

0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

Construction ongoing. Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 8002/12/09-

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant contract being amended to include
phase 2

Bennett
Engineers Inc

0 0- - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 1502/12/09

Pearl City (Momilani) Street
Lighting Improvements - Phase
2

consultant procurement process ongoing.0 0- - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
4/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/11 1502/12/09
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PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Pearl City (Momilani) Street
Lighting Improvements - Phase 2

consultant procurement process ongoing.0 0- - - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

NTP 12/14/09.  Anticipated completion date
5/2011.

Bennett
Engineers Inc

05/01/08 Paul's Electrical
Service Inc

0 12/14/09 04/27/1
1

002/12/09
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PEARL CITY CORPORATION YARD RENOVATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94015Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

240

Approp
Curr Year

dollars in thousands

100

0

Approp
Prior Years
Since FY 98

100 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/03/09 90

Plan and design corporation yard improvements.

8

council
district

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan ongoing.  Design contract
being processed.

Anbe Aruga &
Ishizu
Architects, Inc.

0

0

- -

- - - -Bill W Chang
Architect

11/03/09 90-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 2010

0 0- - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 2010

0 0- - - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date for masterplan  is 4/2010

0 0- - - - - - - -

Pearl City Corporation Yard
Master Plan for DFM Road
Maintenance

Work on master plan proceeding.  Projected
completion date is 3/15/10.

0 0- - - - - - - -
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PEARL CITY POLICE STATION -  IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03027Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

150

700

Approp
Prior Years
Since FY 98

900 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/24/10 09/23/11 0

Design and construct police station improvements.

8

council
district

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.
Design
Partners Inc

0
0

- -
- - - -09/24/10 09/23/11 0-08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - -

Pearl City Police Station
Improvements - Drivers Licensing
and juvenile holding area

Change order work ongoing. Anticipated
completion date 8/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/10 9903/23/09

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - - -

Pearl City Police Station
Improvements - Drivers
Licensing and juvenile holding
area

Construction ongoing. Anticipated completion date
12/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/10 9303/23/09-

Pearl City Police Station
Replacement/ Renovation

Planning phase ongoing.Design
Partners Inc

0 0- - - - - - -

Pearl City Police Station
Improvements - Drivers
Licensing and juvenile holding
area

Construction ongoing. Anticipated completion date
6/6/2010

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 Allied Builders
System

99 12/09/09 06/06/1
0

4503/23/09

- - - - - - -
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PEARL CITY POLICE STATION -  IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION
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PEARL RIDGE COMMUNITY PARK- RECONSTRUCT  PLAY COURTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10093Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

30

260

Approp
Prior Years
Since FY 98

300 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide planning, design and construction funds to reconstruct  the six tennis courts, one practice tennis court, two basketball  courts and one volleyball
court.  Also, to replace the existing  lighting with new lights.

8

council
district

Pearl Ridge Community Park
Reconstruct Play Courts

DPR does not wish to move forward with recon of
tennis courts.  Courts to be repaired utilizing
“Guardian crack system” by District 3.  With
respects to lighting:  site inspected by HM showed
lights are in working order.  No need to upgrade
exist. HPS to metal hallide per DPR.

0
0

- - -
- - - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -

Pearl Ridge Community Park
Reconstruct Play Courts

Courts to be repaired utilizing “Guardian crack
system” (operating funds)

0 0- - - - - - - -
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WAIMALU STREAM DREDGING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00033Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

5,000

Approp
Curr Year

dollars in thousands

670

3,000

Approp
Prior Years
Since FY 98

3,670 5,010

08/01/00

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design and construct stream dredging.

8

council
district

Waimalu Stream Dredging
Environmental Studies

Project to bid using fy 2011 funds.
Engineers
Surveyors
Hawaii, Inc.

08/01/00 95
003/15/12

-
- - -100- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds were reprogrammed in
FY 2011.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 003/15/12- - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Construction funds to be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -
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CENTRAL OAHU AMBULANCE UNIT FACILITY
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10117Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
195

70

64

3,025

Approp
Curr Year

dollars in thousands

0

0

0

0

Approp
Prior Years
Since FY 98

0 3,354

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, provide related equipment for a new ambulance facility, upon release of State funds to the City as appropriated in Act 162,
Session Laws of Hawaii (SLH) 2009.

9

council
district

Central Oahu Ambulance Unit
Facility

Project start pending State funds.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Central Oahu Ambulance Unti
Facility

Project start pending State funds.0 0- - - - - - -
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COURT RESURFACING OF HOKUAHIAHI NEIGHBORHOOD  PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11098Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

50

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design resurface and/or reconstruct outdoor basketballand volleyball court surfaces at Hokuahiahi Neighborhood Park in Mililani.

9

council
district

Hokuahiahi Court Resurfacing FY 2011 project not started.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Hokuahiahi Court Resurfacing FY 2011 project not started.0 0- - - - - - -
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HONOWAI NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09046Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

10
10

5

225

Approp
Prior Years
Since FY 98

250 0

09/07/10

06/21/10

09/07/10

Start
Date

Completion
Date

Percent of
Completion

02/03/11
02/03/11

42

0
42

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Honowai Neighborhood Park  in Waipahu.

9

council
district

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

Construction ongoing. Anticipated completion is
2/2011.Inhouse

Site Engineering
Inc0

09/07/10 02/03/11 8405/24/10
- -

0- - -09

Honowai Neighborhood Park
Field Improvements

Design ongoing, pending construction funding.
Kwock
Associates Inc

06/21/10 0
0

-
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

NTP issued for 9/7/2010.  anticipated completion is
2/2011

Inhouse Site Engineering
Inc

0 09/07/10 02/03/11 005/24/10-

Honowai Neighborhood Park
Field Improvements

design ongoing.Kwock
Associates Inc

06/21/10 0 0- - - - - -

Honowai Neighborhood Park -
Reconstruct Water Irrigation
(irrigation/ potable water
improvements)

construction start pending executed contractInhouse Site Engineering
Inc

0 005/24/10- -

Honowai Neighborhood Park
Field Improvements

Consultant contract executed for water system
improvements.

Kwock
Associates Inc

06/21/10 0 0- - - - - - -

Honowai Neighborhood Park
Field Improvements

Consultant procurement process ongoing for water
system improvements.

Kwock
Associates Inc

0 0- - - - - - -

Honowai Neighborhood Park
irrigation/ potable water
improvements

inhouse design ongoing.Inhouse 0 005/15/10- - - - - -
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HONOWAI NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Honowai Neighborhood Park
Field Improvements

Consultant procurement process ongoing.Kwock
Associates Inc

0 005/15/10- - - - - -
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JOGGING/WALKING PATH FOR PALAILAI NEIGHBORHOOD PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

50

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design jogging/walking path based on Master Plan for Palailai Neighborhood Park in Makakilo.

9

council
district

Palailai Neighborhood Park
Jogging/ Walking Path

Project is not recommended by DPR.  The
proposed jogging / walking path is not compatible
with the exiting ballfield layout.0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Palailai Neighborhood Park
Jogging/ Walking Path

Project is not recommended by DPR.  The
proposed jogging / walking path is not compatible
with the exiting ballfield layout.

0 0- - - - - - -
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KAOMA'AIKU NEIGHBORHOOD PARK, FIELD IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09057Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

25

25

Approp
Prior Years
Since FY 98

50 0

03/02/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Kaoma'aiku Neighborhood  Park in Mililani.

9

council
district

Kaoma'aiku Neighborhood Park
Drainage Study

DPR requests DDC hold on work on this project.
DPR does not support this project due to safety
concern and budget priorities.  They will advise
DDC on how to proceed.

Okahara &
Associates Inc

03/02/09 0
0

-
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaoma'aiku Neighborhood Park
Drainage Study

planning and design ongoing.Okahara &
Associates Inc

03/02/09 0 0- - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -

Kaoma'aiku Neighborhood Park
Drainage Study

design ongoing.  Study has preliminary results.
DPR to choose alternative for drainage
improvements

Okahara &
Associates Inc

03/02/09 0 0- - - - - - -
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MILILANI DISTRICT PARK, WALKWAY LIGHTING
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09047Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design walkway lighting from Gym and Multi-purpose  room for safety and security purposes.

9

council
district

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

design ongoing.
ECS Inc 0

0
- -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

design ongoing.ECS Inc 0 0- - - - - -

Mililani District Park Replacement
of Walkway and Parking Lot
Lighting System

consultant contract executed.ECS Inc 0 0- - - - - - -

Mililani District Park Walkway
Lighting

consultant procurement process ongoing.ECS Inc 0 0- - - - - - -

Mililani District Park Walkway
Lighting

consultant procurement process ongoing.0 0- - - - - - - -
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PATSY T. MINK CENTRAL OAHU REGIONAL PARK (TMK: 9-4-05:74; APPROX. 249 ACRES)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98040Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

224
706

0
1,250

5,666

39,458

Approp
Prior Years
Since FY 98

47,304 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct a small comfort station with the  backstop areas of the Youth Baseball Complex at Patsy T.  Mink Central Oahu Regional Park.
Repair or replace interior roadway decorative guardrails at  Patsy T. Mink Central Oahu Regional Park for safety and  security purposes.

0

9

council
district

Central Oahu Regional Park
Backup Reservoir and  irrigation
improvements

design ongoing.
SSFM
Engineers Inc

0
0

- -
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Central Oahu Regional Park
Backup Reservoir and  irrigation
improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Central Oahu Regional Park
irrigation improvements

design ongoing.SSFM
Engineers Inc

0 0- - - - - - -
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POLICE TRAINING ACADEMY EXPANSION PROJECT
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09014Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

07/01/12

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/02/11 06/30/12 0

Conduct planning for expansion of the training academy.

9

council
district

Police Training Academy
Expansion

Master plan ongoing.

07/01/12 0

0

- -

- - - -Leo A Daly
Company

01/02/11 06/30/12 009

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Training Academy
Expansion

Master plan ongoing.07/01/12 0 0- - - - - - -

Police Training Academy
Expansion

Master plan ongoing.07/01/11 0 0- - - - - - - -

Police Training Academy
Expansion

consultant selected for master plan07/01/11 0 0- - - - - - - -

Police Training Academy
Expansion

consultant selected.07/01/11 0 0- - - - - - - -
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK 9-3-02-9 (POR.)
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

81052Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

310
140

15

335

8,801

Approp
Prior Years
Since FY 98

9,601 0

06/01/10

02/15/07

06/01/10

Start
Date

Completion
Date

Percent of
Completion

03/27/11
03/27/11

51

99
51

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design the master planned indoor firing range, office and  classroom support facility.

9

council
district

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.Leo A Daly

Company
02/15/07

Contech
Engineering Inc99

06/01/10 03/27/11 5101/05/09
-

0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc

99 06/01/10 03/27/11 2801/05/09-

Police Training Academy Firing
Range -Phase II

Construction ongoing.  Anticipated completion date
3/11.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc

0 06/01/10 03/27/11 1001/05/09

Police Training Academy Firing
Range -Phase II

construction start awaiting building permit.Leo A Daly
Company

02/15/07 Contech
Engineering Inc.

0 001/05/09-

Police Training Academy Firing
Range -Phase II

construction start awaiting building permit.
Anticipated start 2/2010.

Leo A Daly
Company

02/15/07 Contech
Engineering Inc.

0 001/05/09- -
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TED MAKALENA GOLF COURSE - NEW CART PATHS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07025Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40

0

10

500

Approp
Curr Year

dollars in thousands

40

10

165

500

Approp
Prior Years
Since FY 98

715 550

12/31/07

Start
Date

Completion
Date

Percent of
Completion

03/01/10

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/07 03/01/09 90

Design, construct and provide construction inspection for improvements such as, concrete cart paths, cart staging area, and wash racks.

9

council
district

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.Kim & Shiroma

Engineers Inc
12/31/07 03/01/10 30

004/15/11 - - -12/31/07 03/01/09 90-09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim & Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - -

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim & Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -

Ted Makalena Golf Course -
Cart Path Realignment (New
Cart Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim &
Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -

Ted Makalena Golf Course - Cart
Path Realignment (New Cart
Paths)

Design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Kim &
Shiroma
Engineers Inc

12/31/07 03/01/10 30 004/15/11- - - - - -
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VILLAGE PARK COMMUNITY SIGNS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11135Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
2

2

10

Approp
Curr Year

dollars in thousands

0
0

0

0

Approp
Prior Years
Since FY 98

0 15

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect community identification signs at Village Park Park and Ride facility on Kupuna Loop and in City planter easement facing
Aiki Street in Waipahu.

9

council
district

Village Park Community Signs need to determine scope.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Village Park Community Signs need to determine scope.0 0- - - - - - -
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WAIPAHU CULTURAL GARDEN PARK/HAWAII'S PLANTATION VILLAGE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94122Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
0
1

0

1

397

Approp
Curr Year

dollars in thousands

5
10
10

0

130

1,226

Approp
Prior Years
Since FY 98

1,381 400

02/01/10

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide design, construction, inspection and related relocation fundsfor renovation of building and other interior improvements such asair condition
systems reconstruction.

9

council
district

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.Sansei

Architects
02/01/10 95

004/14/11
-

- - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.   Construction to be bid using fy
2010 funds.

Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building
(rebid)

Design ongoing.Sansei
Architects, Inc.

02/01/10 0 0- - - - - - -
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WAIPAHU DEPOT ROAD EXTENSION
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03228Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2011

Use of funds:

2Quarter:

8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

100

1

Approp
Prior Years
Since FY 98

101 0

11/20/01

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

30

Design and construct roadway improvements.

9

council
district

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.

11/20/01 30

0

- -

- - - -Lester H
Inouye And
Associates Inc

30- -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

No funds for construction currently programmed.11/20/01 30 0- - - - - - - -
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WAIPI'O PENINSULA RECREATION COMPLEX, WAIPIO PENINSULA
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98031Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

50
648

370

250

16,096

Approp
Prior Years
Since FY 98

17,414 0

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for two comfort stations provides that monies in this appropriation may only be expended or
encumbered if no monies budgeted for fiscal  year 2008 for this project have been expended or encumbered by June 30, 2010.

9

council
district

Waipio Peninsula Recreation
Complex Comfort Stations

Design ongoing. Drawings being reviewed by Navy
for approval.Ushijima

Architects Inc
80

0
- -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Navy reviewing plans. Approval process estimated
to take one year.

Ushijima
Architects Inc

80 0- - - - - - -
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AC SYSTEM IMPROVEMENTS AT VARIOUS POLICE STATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11085Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

160

1,106

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 1,266

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Replace existing air conditioning equipment with new and higher efficiency units at the following stations: Kahuku, Kaneohe andWahiawa.

99

council
district

AC System Improvements At
Various Police Stations

fy 2011 project scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

AC System Improvements At
Various Police Stations

fy 2011 project scope to be determined.0 0- - - - - - -
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AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

93072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

0

5

85

Approp
Curr Year

dollars in thousands

15
95

80

625

4,525

Approp
Prior Years
Since FY 98

5,340 100

08/02/10

09/01/99

08/02/10

Start
Date

Completion
Date

Percent of
Completion

04/03/11

06/20/00
04/03/11

34

75
34

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, provide construction inspection and related equipment for ADA related improvements at parks.

99

council
district

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction ongoing.  Anticipated finish date
5/2011.Awa &

Associates
09/01/99 06/20/00

James S. Huang
DBA All
Maintenance and
Repair

75
08/02/10 04/03/11 3405/18/090- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

ADA Improvements at Various
Parks, FY 2010 & 2011

FY 2010 bulk fund scope being determined.0 0- - - - - - -

Aina Koa Neighborhood Park
Construct Play Apparatus

Inhouse design ongoing.  Anticipated project to bid
using fy 2010 funds.

Inhouse 0 0- - - - - -

Pacheco Neighborhood Park -
Baseball Field Improvements

NTP issued for 11/8/2010Alpha
Engineers, Inc.

Site Engineering
Inc

0 11/08/10 06/05/11 005/04/10-

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction ongoing.  Anticipated finish date
5/2011.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 08/02/10 04/03/11 2205/18/09

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -

Pearl City District Park Recreation
Building ADA Improvements, Ph.
5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -
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AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Pearl City District Park
Recreation Building ADA
Improvements, Ph. 5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -

ADA Improvements at Various
Parks, FY 2010

FY 2010 bulk fund scope being determined.0 0- - - - - - - -

Pacheco Neighborhood Park
Baseball and Softballfield
Improvements

design ongoing. Anticipate using fy 2009 funds for
construction.

Alpha
Engineers,
Inc.

06/22/09 0 005/15/10- - - - - -

Pearl City District Park
Recreation Building ADA
Improvements, Ph. 5C

construction contract awarded.
NTP pending obtaining building permit.

Awa &
Associates

09/01/99 06/20/00 James S. Huang
DBA All
Maintenance and
Repair

75 005/18/09- -
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AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

94009Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10

10

110

Approp
Curr Year

dollars in thousands

55
185

60

655

5,220

Approp
Prior Years
Since FY 98

6,175 140

06/20/05
06/20/05

Start
Date

Completion
Date

Percent of
Completion

09/28/07
09/28/07

24

40
24

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

40

Plan, design, construct, provide construction inspection and related equipment for accessibility improvements to City owned facilities.

99

council
district

ADA Improvements at Honolulu
Hale

change order work ongoing. Completion date
pending completion of O&M training, Installation of
Entry doors  and change order work.  Railings
deleted.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc100

04/02/07 09/28/07 4211/14/05
- -

100- - -06

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.Jeffrey Nishi

And
Associates/
Architects

MJ Construction
100

06/20/05 08/18/05 7811/17/03
- -

100- - -06

ADA Improvements to Public
Buildings, FY 2010 (Kokea
Elevator Lift)

Consultant selected. consultant procurement
process ongoing. Project to install elevator lift at
Kokea Yard to bid out using fy 2010 funds

WTN
Architecture,
LLC

0
005/15/11

- -
- - -0- - -99

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

Start date pending building permits and
contractor’s submittals.WTN

Architecture,
LLC

I2 Construction
Inc0

005/12/10
- -

- -0- - -99

Americans With Disabilities Act
(ADA) Improvements to Public
Builiding, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

ADA Improvements at Honolulu
Hale

change order work ongoing. Completion date
pending completion of O&M training, Installation of
Entry doors  and change order work.  Railings
deleted.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05-

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - -

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

Precon set for 11/3/2010.WTN
Architecture,
LLC

I2 Construction
Inc

0 005/12/10- - - -
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AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Americans With Disabilities Act
(ADA) Improvements to Public
Builiding, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03-

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - - -

ADA Improvements to Public
Utilities at FMB, Honolulu Hale,
Kapolei Hale, Waianae NH
Community Center & 51 Merchant
Street

project bid.  start of construction pending executed
contract.

WTN
Architecture,
LLC

I2 Construction
Inc

0 005/12/10- -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements) - Ph 2

construction contract awarded.Francisco
Architects

Site Engineering
Inc

0 0- - -

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4211/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Design ongoing for various ADA improvements.
Anticipate project to bid using fy 2009 funds.

WTN
Architecture,
LLC

0 005/15/10- - - - -

Lani Huli Reconstruct Ramp and
Driveway Entrance

DFM managed project
Lani Huli ran into problems with the toping of the
drive way entrance.  We had to redesign the
concrete mix and complete exploratory work.

Inhouse I2 Construction0 02/08/10 03/09/10 004/20/09

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Project delayed pending
resolution of keys for hardware.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/05 7811/17/03

ADA Improvements at Honolulu
Hale

Construction ongoing. Completion date pending
completion of O&M training, Installation of Entry
doors  and change order work.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/0
7

4111/14/05

ADA Improvements to Public
Buildings, FY 2010

Consultant selected. consultant procurement
process ongoing.

WTN
Architecture,
LLC

0 0- - - - - - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Design ongoing for various ADA improvements.
Anticipate project to bid using fy 2009 funds.

WTN
Architecture,
LLC

0 005/15/10- - - - - -

Lani Huli Reconstruct Ramp and
Driveway Entrance

DFM managed projectInhouse I2 Construction0 004/20/09- -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Anticipated finish 12/09.Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/18/0
5

7811/17/03
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AUTOMATED FUEL IMPROVEMENTS AT VARIOUS  POLICE FACILITIES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10111Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

120

Approp
Curr Year

dollars in thousands

80

120

Approp
Prior Years
Since FY 98

200 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct automated fuel improvements at police facilities such as Pearl City, Kaneohe, Waianae, Wahiawa, Kahuku, Kailua, Kapolei and
Training Academy.

99

council
district

Automated Fuel Improvements At
various Police Facilities, FY 2011

Project to bid out using fy 2011 funds. Consultant
not on board yet.0

012/31/11
- - -

- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Automated Fuel Improvements At
various Police Facilities, FY 2010
& 2011

Project to bid out using fy 2011 funds.0 0- - - - - - -

Automated Fuel Improvements At
various Police Facilities, FY 2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -

Automated Fuel Improvements
At various Police Facilities, FY
2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -

Automated Fuel Improvements
At various Police Facilities, FY
2010

Project to bid out using fy 2010 funds.0 0- - - - - - - -
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BRIDGE INSPECTION, INVENTORY AND APPRAISAL
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00060Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,330

0

Approp
Curr Year

dollars in thousands

3,440

810

Approp
Prior Years
Since FY 98

4,250 1,330

Start
Date

Completion
Date

Percent of
Completion

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

20

Conduct bridge inspection and appraisal at various locations.

99

council
district

Bridge Inspection, Inventory and
Appraisal I, FY 2011 Fed-aid
Project No. BR-NBIS(049)

consultant procurement process ongoing.
2

0
- - -

- - - -0- - -99

Bridge Inspection, Inventory and
Appraisal II, FY 2011 Fed-aid
Project No. BR-NBIS(049)

consultant selected.
MKE
Associates
LLC

2
0

- -
- - - -0- - -99

Bridge Inspection, Inventory and
Appraisal III, FY 2011
(nonfederal-aid)

consultant procurement process ongoing.
1

0
- - -

- - - -0- - -99

Bridge Inspections, Inventory and
Appraisals III, FY10 (nonfederal-
aid)

design ongoing.
Hawaii
Engineering
Group, Inc.

95
0

- -
- - - -80- - -99

2011 1st Quarter

Bridge Inspection, Inventory and
Appraisal I, FY 2011 Fed-aid
Project No. BR-NBIS(   )

Information Package sent to DTS in obtaining
FHWA’s approval and programing.

1 0- - - - - - -

Bridge Inspection, Inventory and
Appraisal II, FY 2011 Fed-aid
Project No. BR-NBIS(   )

Information Package sent to DTS in obtaining
FHWA’s approval for programing.

1 0- - - - - - -

Bridge Inspection, Inventory and
Appraisal III, FY 2011 (Local)

consultant procurement process ongoing.0 0- - - - - - -

Bridge Inspections, Inventory and
Appraisals III, FY10 (Local)

design ongoing.Hawaii
Engineering
Group, Inc.

40 0- - - - - -
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BRIDGE INSPECTION, INVENTORY AND APPRAISAL
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter
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BRIDGE REHABILITATION AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98520Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

0

600

2,390

Approp
Curr Year

dollars in thousands

790

72
30

2,351

11,200

Approp
Prior Years
Since FY 98

14,443 3,300

02/16/10
02/16/10

Start
Date

Completion
Date

Percent of
Completion

09/14/10

12/17/09
09/14/10

11

0
11

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, design, construct and inspect rehabilitation work of bridges at various locations such as Nuuanu Avenue, Kapiolani Boulevard, Laimi Road,
Fern Street, Kalihi Street, Waaloa Way and Lusitana Street.

10

99

council
district

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411)  - Bridge Rehabilitation

Project completed.
Miyasato
Kuniyoshi
Engineers LLC

12/17/09
Hawaiian
Dredging
Construction
Company

0
02/16/10 09/14/10 10007/27/09

-
0- - -03

Bridge Rehabiltation at Various
Locations, FY 2010

Consultant procurement process ongoing.
0

0
- - -

- - - -0- - -06

Kalihi Street Bridge No.3 (#148)
Rehabilitation

Await feasibility report.
Kai Hawaii Inc 0

010/15/11
- -

- - -0- - -06

Lusitana Street Bridge (#263)
Rehabilitation

design ongoing.  Construction to bid usign fy 2011
funds.Sato And

Associates Inc
0

008/15/11
- -

- - -0- - -06

Puowaina Drive Bridge (#236)
Rehabilitation

Await pre-final submittal.
Kai Hawaii Inc 0

003/28/11
- -

- - -0- - -06

Salt Lake Blvd Bridge (#911)
Rehabilitation

Await feasibility report.
Kai Hawaii Inc 0

002/01/12
- -

- - -0- - -07

Bridge Rehab @ Various
Locations II, FY 2009

Design ongoing. Awaiting draft feasibility report.
Shigemura Lau
Sakanashi
Higuchi

0
0

- -
- - - -0- - -99
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BRIDGE REHABILITATION AT VARIOUS LOCATIONS
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Bridge Rehab @ Various
Locations V, FY 2009

Draft feasibility reports being reviewed.
Nagamine
Okawa
Engineers Inc

0
0

- -
- - - -0- - -99

Bridge Rehabilitation  at Various
Locations, FY 2011

consultant selection process ongoing
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Bridge Rehab @ Various
Locations II, FY 2009

Draft feasibility report.Shigemura Lau
Sakanashi
Higuchi

0 0- - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

Pre-final submittals are being reviewed.MKE
Associates
LLC

0 0- - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

Field Investigation Reports reviewed. Await draft
feasibility reports.

Nagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going. Project anticipated to bid using fy
2011 funds.

Kai Hawaii Inc 02/01/05 0 0- - - - - -

Bridge Rehabiltation at Various
Locations, FY 2010

Consultant procurement process ongoing.0 0- - - - - - -

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant contract executed.Shigemura Lau
Sakanashi
Higuchi

0 0- - - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

consultant contract executed.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant procurement process ongoing0 0- - - - - - - -

Bridge Rehab @ Various
Locations IV, FY 2009

consultant contract executed.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No
418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehab @ Various
Locations II, FY 2009

consultant procurement process ongoing0 0- - - - - - - -
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Bridge Rehab @ Various
Locations IV, FY 2009

consultant procurement process ongoing.MKE
Associates
LLD

0 0- - - - - - -

Bridge Rehab @ Various
Locations V, FY 2009

consultant procurement process ongoing.0 0- - - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Construction ongoing.  Anticipated completion
5/2010.

Kai Hawaii Inc 02/01/05 06/24/09 Sea Engineering
Inc

100 10/13/09 05/20/1
0

6003/09/09
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CITY MASTER SPACE UTILIZATION PLAN
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

08013Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare City master space utilization plan.

99

council
district

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0

0

- - -

- - - -Ferraro Choi
And
Associates Ltd

0- -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - -

City Master Space Utilization Plan Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -

City Master Space Utilization
Plan

Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -

City Master Space Utilization
Plan

Consultants continue developing draft report of
recommendations and floor layouts.

0 0- - - - - - - -
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

88001Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

140

0

360

1,400

100

Approp
Curr Year

dollars in thousands

2,931

0

10,394

53,880

710

Approp
Prior Years
Since FY 98

67,915 2,000

06/14/10
06/14/10

Start
Date

Completion
Date

Percent of
Completion

06/18/11

01/08/11
06/18/11

20

19
20

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11

Design, construct and inspect ADA curb ramps and provide funding for a court monitor.

99

council
district

Curb Ramps at Various
Locations, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.
Wilson
Okamoto &
Associates Inc

0
0

- -
- - - -0- - -99

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.
Paul Sheriff
Inc.

0
0

- -
- - - -0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

HECO work still ongoing.  anticipated completion
12/2011Austin

Tsutsumi &
Associates Inc

12/18/09
Haron
Engineering75

06/14/10 12/10/10 7408/24/09
-

100- - -99

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

Ntip 2/2010.  Anticipated completion 6/2011
Austin
Tsutsumi &
Associates Inc

10/20/10
Haron
Engineering0

12/21/10 06/18/11 10
-

-0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2009(C)

PO processed.
Austin
Tsutsumi &
Associates Inc

01/08/11
Haron
Engineering0

0
-

- - -0- - -99

Curb Ramps At Various
Locations, Oahu, FY 2009(X)

project completed.
Austin
Tsutsumi &
Associates Inc

Haron
Construction, Inc.0

11/29/10 12/19/10 100
- -

-0- - -99
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU
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Curb Ramps at Various
Locations, Oahu, FY 2010(A)

design ongoing.  Anticipate bidding out project
using fy 2010 funds.Austin

Tsutsumi &
Associates Inc

95
0

- -
- - - -0- - -99

Curb Ramps at Various
Locations, Oahu, FY 2010(B)

consultant selected.  Consultant procurement
process ongoing.Austin

Tsutsumi &
Associates Inc

0
007/18/11

- -
- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Curb Ramps at Various
Locations, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

construction ongoing. Anticipated completion date
12/2010.

Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 06/14/10 12/10/10 5108/24/09

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

PO executed. NTP to be determined.Austin
Tsutsumi &
Associates Inc

10/20/10 Haron
Engineering

0 0- - - -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

NTP issued. Anticipated completion date 12/2010.Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 06/14/10 12/10/10 008/24/09

Curb Ramps at Various
Locations, Oahu, FY 2009(A)

construction ongoing.  anticipated finish 7/201004/06/10 Haron
Engineering

0 04/26/10 07/24/10 7011/20/09-

Curb Ramps at Various
Locations, Oahu, FY 2009(B)

PO executed.Austin
Tsutsumi &
Associates Inc

Haron
Engineering

0 0- - -

Curb Ramps At Various
Locations, Oahu, FY 2006

construction ongoing.  anticipated completion 9/10.Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 03/23/09 09/18/09 7511/13/06-

Curb ramps at Various
Locations, Oahu, FY 2007
(transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008
(Court Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

Purchase order processed.Austin
Tsutsumi &
Associates Inc

12/18/09 75 008/24/09- - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2009

Consultant contract executed.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2006

construction ongoing.  anticipated completion 9/10Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 03/23/09 09/18/0
9

7511/13/06
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU
Department:  DESIGN AND CONSTRUCTION

Curb ramps at Various
Locations, Oahu, FY 2007
(transition Plan)

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

court monitor ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2008(C)

Construction ongoing. Anticipated completion
3/2010.

Austin
Tsutsumi &
Associates Inc

09/10/09 Jennings Pacific
LLC

80 12/08/09 03/07/1
0

6503/02/09

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

Purchase order processed.Austin
Tsutsumi &
Associates Inc

12/18/09 Haron
Engineering

75 008/24/09- -
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DEPARTMENT OF ENTERPRISE SERVICES NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07019Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70
5

5

55

675

Approp
Curr Year

dollars in thousands

25
155

25

370

2,500

Approp
Prior Years
Since FY 98

3,075 810

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements at enterprise facilities to meet National Pollution
Discharge Elimination System (NPDES) requirements.

99

council
district

Department of Enterprise
Services NPDES Small MS4
Permit Program (DDC), FY 2011

M4 processed.
0

0
- - -

- - - -0- - -99

Department Of Enterprise
Services NPDES Small MS4
Permit Program (ENV)

AV done by FD.  Delegation to transfer funding to
ENV submitted.Sam O Hirota

Inc
0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Department of Enterprise
Services NPDES Small MS4
Permit Program (DDC), FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -
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DEPARTMENT OF PARKS AND RECREATION NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07054Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
5

20

85

250

Approp
Curr Year

dollars in thousands

20
60

35

265

1,490

Approp
Prior Years
Since FY 98

1,870 370

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements at park facilities to meet National Pollution
Discharge Elimination System (NPDES) requirements.

99

council
district

Department of Parks and
Recreation NPDES Small MS4
Permit Program (DDC), FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Department of Parks and
Recreation NPDES Small MS4
Permit Program (DDC), FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -
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DIVISION OF URBAN FORESTRY IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07038Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

12Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
5

20

60

395

Approp
Curr Year

dollars in thousands

0
110

0

180

710

Approp
Prior Years
Since FY 98

1,000 500

07/23/07
07/23/07

Start
Date

Completion
Date

Percent of
Completion

07/21/10
07/21/10

44

0
44

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements to Urban Forestry facilities.

99

council
district

Division of Urban Forestry
Improvements, FY 2011

FY 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -06

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ 1

Construction ongoing.Road Builders
Corporation0

07/23/07 07/21/10 8804/23/07
- - -

0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Division of Urban Forestry
Improvements, FY 2011

FY 2011 bulk fund project scope to be determined.0 0- - - - - - -

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ 1

Change order no. 3 for a new schedule of prices
has been approved.  Waiting for clearance from
BWS.  Tentative schedule for work on
Kamehameha Highway (Haleiwa) may be delayed
to end of June due to additional work Pacific

Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07- -

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

Change order no. 3 for a new schedule of prices
has been approved.  Waiting for clearance from
BWS.  Tentative schedule for work on
Kamehameha Highway (Haleiwa) may be delayed
to end of June due to additional work Pacific

Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07-

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

IDIQ project ongoing.Road Builders
Corporation

0 07/23/07 07/21/10 8804/23/07-

Rehabilitation of Various Streets
in Oahu Phase 1, 2007, IDIQ

IDIQ project ongoing.Road Builders
Corporation

0 07/23/07 07/21/1
0

8804/23/07-
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00052Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

10

100

1,200

Approp
Curr Year

dollars in thousands

20

40
340

2,251

6,290

Approp
Prior Years
Since FY 98

8,941 1,320

04/14/08

12/29/00

04/14/08

Start
Date

Completion
Date

Percent of
Completion

06/03/11

09/21/10
06/03/11

19

40
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/11/08 05/05/11 15

Acquire land, plan, design and construct drainage improvements at various locations such as Palani Avenue, Miller Street, Auyong Homestead Road
and Meleana Place.

10

99

council
district

Drainage Improvements - Auyong
Homestead Road

Planning phase ongoing.  Design funds
programmed in fy 2011.  Construction programmed
in future years.

Gray, Hong,
Bills and
Associates Inc

0
0

- -
- - - -06/07/10 05/05/11 0-01

Drainage Improvements At
Various Locations - Mokulama
Street

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -03

Emergency Repairs at Kaneohe
Stream

Awaiting pre-final plans and specification submittal
by consultant.  construction being advertised.Fukunaga &

Assoc Inc
04/01/04 90

002/02/11
-

- - -0- - -03

Old Kalanianaole Road -
Drainage Improvements

Planning phase ongoing.  Geological Survey being
conducted. Anticipate bidding out project using fy
2010 funds.Shimabukuro,

Endo, &
Yoshizaki, Inc.

08/17/09 40
004/25/11

-
- - -0- - -03

Palani Avenue Drainange
Improvements

Planning and design phase ongoing. Construction
to bid using FY 2011 funds.Gray, Hong,

Bills and
Associates Inc

03/01/11 0
005/30/12

-
- - -07/06/09 09/02/10 80-04

Drainage Improvements at
Various locations, FY 2010, Miller
Street

consultant selection process ongoing
0

0
- - -

- - - -0- - -06

Emergency Repair of 42" Drain
Pipe @ 2243 Booth Road and
2260 Kanealii Ave

Project completed 5/13/08
inhouse 03/17/08

Insituform
Technologies Inc0

04/14/08 05/13/08 100
-

-0- - -06
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

Iwilei Road and North King Street
Drainage Improvements

Utilities discovered during excavation. Repair work
to commence once consultant redesigns profile.
Anticipate completion 5/2011.

AECOM
Pacific Inc.

Integrated
Construction Inc100

01/10/11 05/09/11 005/19/10
- -

0- - -06

Meleana Place in Nuuanu
Drainage Improvements

Design ongoing.
Gray, Hong,
Nojima and
Associates Inc

08/01/09 55
0

-
- - - -100- - -06

Punchbowl Street and Lusitana
Street Drainage Improvement

Project substantially completed.
AECOM
Pacific Inc.

06/01/09 09/21/10
Insituform
Technologies Inc100

10/18/10 02/14/11 9504/16/1002/11/08 0- -06

Mapunapuna Industrial
Subdivision Phase I of Tidal
Flooding Remediation Program

Cont. commenced physical work on 3/22/10. Due
to unforeseen conditions for the check valves in
State channel and SDMH #2 at Ahua St., proj.
temporarily stopped. Cost negotiations are on-
going. Extra contingency may be required.
Additional time will be considered.

PBSJ
Eckard Brandes
Inc0

09/21/09 12/29/09 3505/12/09
- -

0- - -07

Miscellaneous Drain
Improvements At Various
Locations (Pohakupuna Road,
Loulu Street, Lokahi Street,
Kealia Drive)

Contractor is obtaining permits.  NTP 12/2010.
Anticipated completion 6/2011.KWOCK

ASSOCIATES
INC

12/29/00 08/23/10
Perfecto
Engineering &
Construction100

12/06/10 06/03/11 006/16/100- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Drainage Improvements - Auyong
Homestead Road

Planning phase ongoing.  Design funds
programmed in fy 2011.  Construction programmed
in future years.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Drainage Improvements at
Various locations, FY 2010, Miller
Street

FY 2010 scope to be determined.0 0- - - - - - -

Drainage Improvemetns At
Various Locations - Mokulama
Street

consultant selection process ongoing.0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Awaiting pre-final plans and specification submittal
by consultant.

Fukunaga &
Assoc Inc

04/01/04 90 002/02/11- - - - -

Iwilei Road and North King Street
Drainage Improvements

Project anticipated  to start 3/2011.AECOM
Pacific Inc.

Integrated
Construction Inc

100 005/19/10- - - -

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements - Auyong
Homestead Road

consultant contract executed.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King Street
Drainage Improvements

construction start date pending executed contract.AECOM
Pacific Inc.

Integrated
Construction Inc

0 004/16/10- -

Mapunapuna Industrial
Subdivision Phase I of Tidal
Flooding Remediation Program

Project delayed.  Anticipated completion 8/2010.PBSJ Eckard Brandes
Inc

0 09/21/09 12/29/09 705/12/09

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements -
Auyong Homestead Road

Consutlant procurement process ongoing.Gray, Hong,
Bills and
Associates Inc

0 0- - - - - - -

- - - - - - -
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DRAINAGE IMPROVEMENTS AT  VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King
Street Drainage Improvements

design ongoing.  bid opening scheduled for
5/14/2010.

AECOM
Pacific Inc.

0 004/16/10- - - - - -

Drainage Improvements  - Miller
Street

FY 2010 scope to be determined.0 0- - - - - - - -

Drainage Improvements -
Auyong Homestead Road

Consutlant procurement process ongoing.0 0- - - - - - - -

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street/ Alaloa Street)

Final Report submitted July 7, 2008.AECOM
Pacific Inc.

0 0- - - - - - -

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 90 009/25/10- - - - - -

Iwilei Road and North King Street
Drainage Improvements

design ongoing.AECOM
Pacific Inc.

0 0- - - - - - -
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DRAINAGE OUTFALL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05002Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

100

510

Approp
Curr Year

dollars in thousands

299

146

1,270

Approp
Prior Years
Since FY 98

1,715 620

06/01/10

Start
Date

Completion
Date

Percent of
Completion

0

26
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/01/06 11/01/09 57

Plan, design and construct drainage improvements at various locations such as Pupu St., Lahilahi St., Pokiwai Ditch, Kuliouou Stream and Hookele St.
Drain Outfall.

99

council
district

Hookele Street Drainage Outfall
Improvements

consultant selection process ongoing
0

0
- - -

- - - -0- - -01

Lahilahi Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.  Project to bid this year.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -01

Pupu Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -01

Pokiwai Drain Outfall
Improvements

Project to bid using fy 2011 funds.
Bill's
Engineering

06/01/10 25
011/28/11

-
- - -09/01/06 11/01/09 100-02

Hanapepe Loop Drain Outfall
Improvements

Topographical survey complete.  Design ongoing.
Bill's
Engineering

07/14/10 40
005/17/11

-
- - -0- - -04

Hobron Lane Drain Outfall
Improvements

Design ongoing. Project to be bid using fy 2010
funds.Bill's

Engineering
07/14/10 40

005/17/11
-

- - -0- - -04

Kuliouou Beach Park Outfall
improvements

City reviewing Preliminary Construction Plans and
Specifications. Project to bid using FY2011 funds.Bill's

Engineering
06/01/10 25

011/28/11
-

- - -09/01/06 100- -04

2011 1st Quarter

- - - - -
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DRAINAGE OUTFALL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Improvements Engineering

Hobron Lane Drain Outfall
Improvements

Design ongoing. Project to be bid using fy 2010
funds.

Bill's
Engineering

07/14/10 10 005/31/11- - - - -

Kuliouou Beach Park Outfall
improvements

City reviewing Preliminary Construction Plans and
Specifications.

Bill's
Engineering

06/01/10 25 008/31/11- - - - -

Lahilahi Street Drain Outfall
Improvements

City reviewing Preliminary Construction Plans and
Specifications.

Bill's
Engineering

06/01/10 25 008/28/11- - - - -

Pokiwai Drain Outfall
Improvements

Project to bid using fy 2011 funds.Bill's
Engineering

06/01/10 25 008/29/11- - - - -

Drainage Outfall Improvements Design ongoing for improvements to various
locations.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

NTP issued for 2/2010.  Anticipated completion
9/2010.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 02/22/10 07/21/10 9509/14/09

Hobron Lane and Hanapepe Loop
Drain Outfall Improvements

consultant contract executed.  Project to be bid
using fy 2010 funds.

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements Project scope of work redefined presently to
locations: Kuliouou Stream, Pokiwai Drainage,
Pupu Street in Ewa Beach, and Lahilahi.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

NTP issued for 2/2010.  Anticipated completion
9/2010.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 02/22/10 07/21/10 8809/14/09-

Hobron Lane and Hanapepe
Loop Drain Outfall
Improvements

Consultant procurement process ongoing.  Project
to be bid using fy 2010 funds.

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements Consultant preparing Prefinal Planning Report.
Project scope of work redefined presently to
locations: Kuliouou Stream, Pokiwai Drainage,
Pupu Street in Ewa Beach, and Lahilahi.

Bill's
Engineering

0 005/11/11- - - - - -

Drainage Outfall Improvements
for Waiolani Stream @
Kawananakoa Place

construction contract awarded.  Preconstruction
meeting to be scheduled.

Bill's
Engineering

08/01/08 12/31/09 Perfecto
Engineering &
Construction

100 009/14/09- -

Hobron Lane and Hanapepe
Loop Drain Outfall Improvements

Consultant procurement process ongoing.Bill's
Engineering

0 0- - - - - - -

212



CIP Quarterly Status Report

ENERGY CONSERVATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98007Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

5,075
335

395

2,400

10,885

Approp
Prior Years
Since FY 98

19,090 0

02/07/11

01/13/10

02/07/11

Start
Date

Completion
Date

Percent of
Completion

06/06/11
06/06/11

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/10/09 06/09/09 0

Plan, design and construct energy conservation (efficiency) improvements, provide construction inspection and  related equipment.

99

council
district

Kapolei Hale Lighting
Improvements (EECBG)

Apparent low Bidder Commercial Electric @
$407,600ECS Inc 01/13/10

Commercial
Electric Inc100

012/13/10
-

- -0- - -01

Energy Conservation Imprv-Fasi
Civic Center Parking Light

The construction work for the lighting retrofit of the
CCPS is scheduled to begin on the evening of
Monday, February 7, 2011.

ECS Inc 01/19/10
Paul's Electrical
Service Inc0

02/07/11 06/06/11 005/15/10
-

ECS Inc 02/10/09 06/09/09 106

Honolulu Medical Examiners
Office AC & Lighting
Improvements

Design completion pending availability of
construction funding.Thermal

Engineering
Corporation

10/25/10 1
008/10/11

-
- - -0- - -06

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design completion pending availability of
construction funding.Mechanical

Enterprises,
Inc.

0
0

- -
- - - -0- - -06

2011 1st Quarter

Energy Conservation Imprv-Fasi
Civic Center Parking Light

Construction contract executed.  Pre con to be
scheduled.

ECS Inc 01/19/10 Paul's Electrical
Service Inc

0 005/15/10- - - -

Honolulu Medical Examiners
Office AC & Lighting
Improvements

Design completion pending availability of
construction funding.

Thermal
Engineering
Corporation

10/25/10 1 008/10/11- - - - -

Kapolei Hale Lighting
Improvements (EECBG)

design ongoing.  Part of stimulus package.ECS Inc 01/13/10 90 011/30/10- - - - -

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design completion pending availability of
construction funding.

Mechanical
Enterprises,
Inc.

0 0- - - - - -
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ENERGY CONSERVATION IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Energy Conservation Imprv-Fasi
Civic Center Parking Light

construction start pending executed contract.ECS Inc 01/19/10 Paul's Electrical
Service Inc

0 005/15/10- -

Honolulu Medical Examiners
Office AC & Lighting
Improvements

consultant contract executed.Thermal
Engineering
Corporation

0 0- - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.  Part of stimulus package.
Estimated construction start date 12/1/2010.

ECS Inc 01/13/10 0 0- - - - - - -

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design ongoing. Project could not be completed in
time to encumber construction funds.

Mechanical
Enterprises,
Inc.

0 0- - - - - - -

455 Kokea Street  Building
Maintenance Yard, Building A -
Air Conditioning System
Replacement

New AC system installed and operational.Okahara &
Associates Inc

02/25/08 Stan's
Contracting Inc

90 03/02/09 10/27/09 9611/07/08-

Fasi Civic Center Parking
Lighting Improvements

planning and design ongoing.  Construction
anticipated to bid using fy 2009 construction funds.

ECS Inc 01/19/10 0 005/15/10- - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg A,
B, C

HECO testing scheduled for 2/4/10.Ronald N S
Ho &
Associates Inc

01/05/09 Siu's Electric
Corporation

1 08/19/09 02/14/10 9805/04/09-

Honolulu Medical Examiners
Office AC Improvements

consultant to be procured.Thermal
Engineering
Corporation

0 0- - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.  Part of stimulus package.
Estimated construction start date 12/1/2010.

ECS Inc 01/13/10 0 0- - - - - - -

455 Kokea Street  Building
Maintenance Yard, Building A -
Air Conditioning System
Replacement

New AC system installed and operational.Okahara &
Associates Inc

02/25/08 Stan's
Contracting Inc

90 03/02/09 10/27/0
9

9511/07/08

Fasi Civic Center Parking
Lighting Improvements

planning and design ongoing.ECS Inc 01/19/10 0 0- - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg A,
B, C

HECO testing scheduled for 2/4/10.Ronald N S
Ho &
Associates Inc

01/05/09 Siu's Electric
Corporation

1 08/19/09 02/14/1
0

9805/04/09

Honolulu Medical Examiners
Office AC Improvements

consultant to be procured.0 0- - - - - - - -

Kapolei Hale Lighting
Improvements

design ongoing.ECS Inc 01/13/10 0 0- - - - - - -
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PLANNING

ART

09049Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

5,000
100

100

500

4,300

Approp
Prior Years
Since FY 98

10,000 0

03/24/10

05/01/08

03/24/10

Start
Date

Completion
Date

Percent of
Completion

11/28/10
11/28/10

20

0
20

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct energy efficient and solar energy  improvements, provide construction inspection and related  equipment; debt service of solar
energy improvements are to  paid by operating savings generated by these improvements.

99

council
district

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

Construction ongoing. Work anticipated complete
03/2011.Lange

Motonaga Inc
05/01/08

HSI Mechanical
Inc0

03/24/10 11/28/10 8004/13/09
-

0- - -01

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

Consultant working in preliminary design.
Okahara &
Associates Inc

07/26/10 1
0

-
- - - -0- - -01

Fasi Civic Center Walkway and
Landscape Lighting
Improvements

Design completion pending availability of
construction funding.ECS Inc 0

0
- -

- - - -0- - -06

Halawa Corporation Yard Bldg D
Electrical Improvements

Project to rebid using fy 2011 funds.
Ronald N S Ho
& Associates
Inc

08/02/10 0
012/31/11

-
- - -0- - -07

2011 1st Quarter

2010 4th Quarter

Fasi Civic Center Walkway and
Landscape Lighting
Improvements

Design completion pending availability of
construction funding.

ECS Inc 0 0- - - - - -

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

material submittals ongoing.Lange
Motonaga Inc

05/01/08 HSI Mechanical
Inc

0 03/24/10 11/28/10 8004/13/09-

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

design ongoing.Okahara &
Associates Inc

07/26/10 1 0- - - - - -

- - - - - - -
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2010 3rd Quarter

2010 2nd Quarter

Fasi Civic Center Walkway and
Lighting Improvements

consultant contract executed.ECS Inc 0 0- - - - - - -

Halawa Corporation Yard Bldg D,
Installation Of Photovoltaic
Systems

Start of Construction pending executed contract.Ronald N S Ho
& Associates
Inc

05/05/09 Contech
Engineering Inc

90 004/26/10- -

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

material submittals ongoing.Lange
Motonaga Inc

05/01/08 HSI Mechanical
Inc

0 03/24/10 11/28/10 004/13/09

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

consultant contract executed.Okahara &
Associates Inc

0 0- - - - - - -

City Council Air Conditioning
System Improvements

consultant to be procured.0 0- - - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GI Bonded
funds

scope to be determined for fy 2009 projects.0 005/15/10- - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GN Bonded
funds

Cash funds.0 0- - - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg D

The Notice to Proceed with the design work was
issued.  Consruction to bid using fy 2009 funds.

Ronald N S
Ho &
Associates Inc

05/05/09 90 005/03/10- - - - - -

Kapolei Hale Conference Rooms
Independent Air Conditioning
System

M4 being processed.  consultant procurement
process ongoing.

0 0- - - - - - - -

City Council Air Conditioning
System Improvements

consultant to be procured.0 0- - - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GI Bonded
funds

scope to be determined for fy 2009 projects.0 005/15/10- - - - - - -

Energy Conservation
Improvements and Solar Energy
Initiatives - FY 2009 GN Bonded
funds

Cash funds.0 0- - - - - - - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg D

The Notice to Proceed with the design work was
issued.  Consruction to bid using fy 2009 funds.

Ronald N S
Ho &
Associates Inc

05/05/09 1 005/04/10- - - - - -

Pearl City Corporation Yard
Photovoltaic Feasibility Study

consultant to be procured.0 0- - - - - - - -
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ENTERPRISE FACILITIES - ADA IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04040Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

155

1,025

Approp
Prior Years
Since FY 98

1,180 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct ADA improvements at enterprise facilities, such as Blaisdell Center Exhibition Hall, Box Office, Parking Garage, Concert Hall,
Storage/Maintenance Facility, and the Waikiki Shell.

99

council
district

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.Pacific

Architects Inc
0

0
- -

- - - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -

Enterprise Services
Improvements, FY 2007

Design ongoing for various improvements to NBC
and shell.

Pacific
Architects Inc

0 0- - - - - - -
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PLANNING

ART

99012Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0

45

645

Approp
Curr Year

dollars in thousands

110
145

20

643

7,325

Approp
Prior Years
Since FY 98

8,243 700

01/25/10
01/25/10

Start
Date

Completion
Date

Percent of
Completion

11/27/10
11/27/10

16

0
16

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for improvements at enterprise facilities such as, Blaisdell Center and the Waikiki Shell.

99

council
district

Waikiki Shell Lift station and
Perimeter Fence

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -04

Waikiki Shell Walkway
Improvements & Improvements to
Diamond Head Restrooms

design ongoing. Project to bid using FY2011
construction funds.Pacific

Architects Inc

KSC
Construction0

011/22/10
- -

- -0- - -04

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

Project on hold until submittals approved &
construction window given.  anticipated completion
date 12/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders0

01/25/10 10/21/10 3303/23/09
- -

0- - -06

Blaisdell Center Concert Hall
Relocate UG Waterline

AV approved.
0

0
- - -

- - - -0- - -06

Blaisdell Center Replacement of
Walkway Lights

AV approved.
0

0
- - -

- - - -0- - -06

Neal S. Blaisdell Center Parking
Lot Repairs - Phase III

construction ongoing.
Pacific
Architects Inc

Site Engineering
Inc0

08/30/10 11/27/10 8103/01/10
- -

0- - -06

Enterprise Facilities
Improvements, FY 2009 -
Exhibition Hall Roofing System,
Concert Hall Box office
refurbishment and replacement of
door & Hardware

design ongoing.  Anticipate construction to bid
using fy 2011 funds.Pacific

Architects Inc
0

0
- -

- - - -0- - -99

2011 1st Quarter

-
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Concourse Walkway
Improvements date 12/2010

Associates Ltd

Blaisdell Center Concert Hall
Relocate UG Waterline

AV approved.0 0- - - - - - -

Blaisdell Center Pikake Room
Dimmer System Replacement

construction ongoing.  Anticipated construction to
complete 2/2011.

Pacific
Architects Inc

Circuit Builders
Inc.

0 08/12/10 02/07/11 8704/05/10-

Blaisdell Center Replacement of
Walkway Lights

AV approved.0 0- - - - - - -

Enterprise Facilities
Improvements, FY 2009 -
Exhibition Hall Roofing System,
Concert Hall Box office
refurbishment and replacement of

design ongoing.Pacific
Architects Inc

0 0- - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 12/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/10 1903/23/09

Blaisdell Center Exhibition Hall
Sound System Replacement

Bid referral cancelled.inhouse The Audio Visual
Company

0 012/29/09- -

Blaisdell Center Pikake Room
Dimmer System Replacement

start of construction pending executed contract.Pacific
Architects Inc

Circuit Builders
Inc.

0 004/05/10- -

Blaisdell Concert hall Partial Roof
Replacement

PO processed.Tropical Roofing
& Rain Gutters
Inc

0 0- - - -

Enterprise Facilities
Improvements, FY 2008

Design ongoing for waikiki shell restrooms and
NBC exhibition hall roofing system.

Pacific
Architects Inc

0 0- - - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 12/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/10 1903/23/09-

Blaisdell Center Exhibition Hall
Sound System Replacement

PAC electric apparent low bidder @ $277,600inhouse PAC Electric0 012/29/09- -

Blaisdell Center Pikake Room
Improvements to Dimmer
System

consultant selected.  Consultant procurement
process ongoing.

Pacific
Architects Inc

0 004/05/10- - - - - -

Blaisdell Concert hall Partial
Roof Replacement

PO issued for constructionTropical Roofing
& Rain Gutters
Inc

0 0- - - -

Enterprise Facilities
Improvements, FY 2008

Design ongoing for waikiki shell restrooms and
NBC exhibition hall roofing system.

Pacific
Architects Inc

0 0- - - - - - -

Blaisdell Center Arena and Main
Concourse Walkway
Improvements

NTP issued for 1/25/2010.  anticipated completion
date 10/2010

Kimura/ Ybl &
Associates Ltd

paramont
Builders

0 01/25/10 10/21/1
0

003/23/09

Blaisdell Center Exhibition Hall
Air Conditioning System
Improvements

design ongoing. Project to bid using fy 2009 fundsMCE
International
Inc

05/19/09 1 005/30/10- - - - - -

Blaisdell Center Exhibition Hall
Sound System Replacement

PAC electric apparent low bidder @ $277,600inhouse PAC Electric0 012/29/09- -

Blaisdell Concert hall Partial
Roof Replacement

Construction work start awaiting PO to be issued
by BFS.

Tropical Roofing
& Rain Gutters
Inc

0 0- - - -

- - - - - - -
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Architects Inc
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FIRE STATION BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98021Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

77
10

10

290

1,613

Approp
Curr Year

dollars in thousands

100
296

135

1,065

12,437

Approp
Prior Years
Since FY 98

14,033 2,000

11/29/10

12/01/09

11/29/10

Start
Date

Completion
Date

Percent of
Completion

01/12/11
01/12/11

6

19
6

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11

Plan, design, construct, inspect and provide related equipment for improvements to fire stations and facilities.

99

council
district

Kailua Fire Station Interior
Renovations

design ongoing.  construction to bid out using fy
2010 funds.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -

Campbell Fire Station Emergency
Roof Improvements

Purchase Order processed for emergency project.Prime
Construction Inc0

0
- - -

- - -0- - -01

Aikahi Fire Station (19) EVCS
Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -03

Waikiki Fire Station Emergency
Structural Improvements

project complete.Quality General
Inc0

11/29/10 01/12/11 100
- - -

-0- - -04

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc0

0
- - -

- - -0- - -06

FMB Fire Communication Center
- Interior Upgrade

Design complete. Set to bid in March/2011.
100

002/22/11
- - -

- - -100- - -06

Kalihi Fire Station Improvements Completion of design  pending available
construction funds.Anbe Aruga &

Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -07
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Kalihi Kai Fire Station (31) -
EVCS Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -07

Aiea Fire Station Interior
Renovations

design ongoing.  construction to bid out using fy
2010 funds.Yamasato

Fujiwara Higa
& Associates
Inc

0
0

- -
- - - -0- - -08

Aiea Fire Station Temporary
Facility

design ongoing.  Construction to bid out using fy
2011 funds.Pacific

Architects Inc
08/16/10 0

0
-

- - - -0- - -08

Moanalua Fire Station (30) -
EVCS Upgrade

consultant procurement process ongoing.
0

005/15/11
- - -

- - -0- - -08

Festoon Overhead Trolley and
Cable System @ Various Fire
Stations, Phase II

consultant selected.  consultant procurement
process ongoing.MK Engineers

Inc.
0

012/31/11
- -

- - -0- - -99

Festoon Trolley and Electrical
Cable system for Various Fire
Stations

planning and design phase ongoing.  Anticipate
project to bid out using fy 2011 funds.MK Engineers

Inc
12/01/09 100

002/22/11
-

- - -80- - -99

Fire Station Building
Improvements Building
Renovation, FY 2009 (Aiea FS,
Kuakini FS, Waiau FS, Hawaii Kai
FS, )

design ongoing.
Pacific
Architects Inc

08/16/10 2
0

-
- - - -0- - -99

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

Design ongoing.
Kim & Shiroma
Engineers Inc

0
0

- -
- - - -0- - -99

Nanakuli, Waipahu and Waiau
Fire Stations Pavement
Reconstruction

Pre con set for 2/15/11
Kim & Shiroma
Engineers Inc

Haron
Engineering99

005/10/10
- -

- -0- - -99

2011 1st Quarter

2010 4th Quarter

Aikahi Fire Station (19) EVCS
Upgrade

consultant procurement process ongoing.0 005/15/11- - - - - -

Campbell Fire Station Emergency
Roof Improvements

AV approved.0 0- - - - - - -

Festoon Overhead Trolley and
Cable System @ Various Fire
Stations, Phase II

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Festoon Trolley and Electrical
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 90 011/30/10- - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - -

consultant contract executed.0- - - - - - -
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2010 3rd Quarter

2010 2nd Quarter

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant contract executed.Kim & Shiroma
Engineers Inc

0 0- - - - - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 011/30/10- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

construction contract awarded.Integrated
Construction Inc

0 0- - - -

Fire Station Building
Improvements Building
Renovation, FY 2009

consultant selected.Pacific
Architects Inc

0 0- - - - - - -

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant selectedKim &
Shiroma
Engineers Inc

0 0- - - - - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 011/30/10- - - - - -

Festoon Trolley and Electri al
Cable system for Various Fire
Stations

planning and design phase ongoing.MK Engineers
Inc

12/01/09 0 0- - - - - - -

Fire Department Maintenance
Shop Reconstruct Oil Water
Separator System

DFM managed projectIntegrated
Construction Inc

0 0- - - -

Fire Station Building
Improvements Building
Renovation, FY 2009

consultant selected.Pacific
Architects Inc

0 0- - - - - - -

Fire Station Building
Improvements Pavement
Reconstruction, FY 2009

consultant selectedKim & Shiroma
Engineers Inc

0 0- - - -

Fire Station Building
Improvements, FY 2007

design of interior reconstruction ongoing for
Waipahu FS, Pawaa FS, Kailua FS, Aiea FS,
Nuuanu FS

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 80 003/01/10- - - - - -
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Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00101Project No.: 02 PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

10

300

2,300

Approp
Curr Year

dollars in thousands

500

641
2,710

2,791

8,350

Approp
Prior Years
Since FY 98

14,992 2,720

05/24/10

01/23/06

05/24/10

Start
Date

Completion
Date

Percent of
Completion

07/21/11

08/10/09
07/21/11

13

27
13

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/09/99 11/01/11 7

Acquire land, plan, design, construct and inspect (including reviews) flood control improvements at various locations such as Aiea Stream Access,
Wailani Stream, Kahaluu Debris Basin and Mailiili Channel Restoration.

10

99

council
district

Flood Control Improvements @
various locations - Pokai Bay
Ditches

design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -07/19/10 01/04/11 0-01

Mailiili Stream Flood Control
Improvements

Construction NTP scheduled for 10/25/2010.
Anticipated completion 7/2011.Bill's

Engineering
03/16/09

MIRA Image
Construction100

10/25/10 07/21/11 1004/26/10
-

0- - -01

Mailiili Stream Restoration project completed.
R M Towill
Corporation

03/26/10
Koga
Engineering And
Construction Inc75

11/05/10 02/28/11 100
-

-0- - -01

Pokai Bay Ditch Access Ramp
Repairs

design ongoing.
Shimabukuro
Endo &
Yoshizaki Inc

07/21/10 10
0

-
- - - -0- - -01

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

design ongoing.  anticipate project to bid using fy
2011 funds.SSFM

Engineers Inc
07/02/10 40

009/30/11
-

- - -1- - -02

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet
Water Quality Monitoring)

Flood improvements study ongoing for Hauula &
Kahuku area. city will discontinue the Laie portion
of the contract since it does not benefit the city.Oceanit

Laboratories
Inc

0
0

- -
- - - -12/09/99 03/01/11 95-02

Kawainui Levee Certification Support Agreement and funds sent to Corps of
Engineers to execute the study in early Oct.
Awaiting project sched.11/01/10 0

0

- -

- - - -Army Corp of
Engineers

11/01/10 11/01/11 003
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Waialae Major Drain consultant selection process ongoing
0

0
- - -

- - - -0- - -04

Waialae Nui Channel Wall
Emergeny project

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -04

Manoa Stream Poelua Road
Flood Control Improvements

consultant selection process ongoing
0

0
- - -

- - - -0- - -06

Flood Control Improvements Aiea
& Maili Stream Access Ramps

design ongoing.
R M Towill
Corporation

07/26/10 25
009/30/11

-
- - -0- - -99

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
Waipio Gentry Drainage Ditch.

Various stages: Aikahi - completed. Waipio -
ongoing construction. Anolani - temporary
suspension, working on consent to enter.
Anticipated Aug 2011 completion.

Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 08/10/09
Paradigm
Construction,
LLC100

05/24/10 10/05/10 5705/11/090- - -99

Wailani Stream Flood Control
Improvements

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Flood Control Improvements @
Lulani Street

DFM did the work in-house.0 0- - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

design ongoing.AECOM
Pacific Inc.

0 0- - - - - -

Flood Control Improvements @
Various Locations, FY 2010

fy 2010 bulk fund scope to be determined.0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

design ongoing.SSFM
Engineers Inc

07/02/10 0 009/30/11- - - - -

Flood Control Improvements Aiea
& Maili Stream Access Ramps

design ongoing.R M Towill
Corporation

07/26/10 20 009/30/11- - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

consultant contract executed.AECOM
Pacific Inc.

0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

consultant contract executed.SSFM
International,
Inc.

0 0- - - - - - -

Flood Control Improvements Aiea
& Maili Stream Access Ramps

consultant contract executed.R M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

-
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FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

various locations - Pokai Bay
Ditches

Pacific Inc.

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

Consultant procurement process ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Flood Control Improvements
Aiea & Maili Stream Access
Ramps

consultant procurement process ongoingR M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements @
various locations - Pokai Bay
Ditches

Consultant selection procedure ongoing. consultan
selected.

AECOM
Pacific Inc.

0 0- - - - - - -

Flood Control Improvements @
Various Locations, Kahaluu
Debris Basin Reconstruction

Consultant procurement process ongoing.SSFM
Engineers Inc

0 0- - - - - - -

Flood Control Improvements
Aiea & Maili Stream Access
Ramps

consultant procurement process ongoingR M Towill
Corporation

0 0- - - - - - -

Flood Control Improvements At
Various Locations - Maili, and
Ulehawa Stream Flood Control
Improvements

design ongoing.Bill's
Engineering

0 0- - - - - - -
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GENERATOR  IMPROVEMENTS AT VARIOUS POLICE FACILITIES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

06033Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

40

400

Approp
Curr Year

dollars in thousands

250
10

175

2,000

Approp
Prior Years
Since FY 98

2,435 460

10/15/09

11/21/09

10/15/09

Start
Date

Completion
Date

Percent of
Completion

08/10/10
08/10/10

21

50
21

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 11/20/07 45

Design, construct, inspect and provide equipment funds for generator improvements at various police stations such as Pearl City, Wahiawa, Kailua,
Kaneohe and Kahuku Police Stations.

99

council
district

Generator Improvements at
Various Police Facilities, Ph II -
Wahiawa Police Station

construction contract executed. Shop drawings
being processed.Ronald N S Ho

& Associates
Inc

01/04/10
Biven’s Electric
Inc100

005/10/10
-

- -80- - -02

Generator Improvements at
Various Police Facilities, Ph III -
Kahuku Police Station

Design for the generator improvements at the
Kahuku Police Station is on-going.  MED staff
submitted the AV request to release the
construction funds.  The project is scheduled to bid
by the end of the fiscal year.

01/04/11 0
0

- -
- - - -0- - -02

Generator Improvements at
Various Police Facilities, FY 2011

fy2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Generator Improvements at
Various Police Facilities, Ph I

NTP issued for 10/2009.  Anticipated completion
2/2011.Ronald N S Ho

& Associates
Inc

11/21/09
MH Electric, LLC

100
10/15/09 08/10/10 8505/01/09

-
01/16/07 11/20/07 100-99

2011 1st Quarter

Generator Improvements at
Various Police Facilities, FY 2011

fy2011 bulk fund scope to be determined.0 0- - - - - - -

Generator Improvements at
Various Police Facilities, Ph I

NTP issued for 10/2009.  Anticipated completion
12/2010.

Ronald N S Ho
& Associates
Inc

11/21/09 MH Electric, LLC100 10/15/09 08/10/10 8505/01/09-

Generator Improvements at
Various Police Facilities, Ph II -
Wahiawa Police Station

construction contract executed.  Pre con meeting to
be scheduled.

Ronald N S Ho
& Associates
Inc

01/04/10 Biven’s Electric
Inc

100 005/10/10- - - -

Generator Improvements at
Various Police Facilities, Ph III -
Kahuku Police Station

consultant to be selected.0 0- - - - - - -
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Generator Improvements At
Various Police Facilities - Phase 1

NTP issued for 10/2009.  Anticipated completion
8/2010.

Ronald N S Ho
& Associates
Inc

11/21/09 MH Electric, LLC100 10/15/09 08/10/10 3005/01/09

Wahiawa Police Station -
Generator Improvements At
Various Police Facilities - Ph 2

NTP Pending executed contract.Ronald N S Ho
& Associates
Inc

01/04/10 Biven’s Electric
Inc

0 005/10/10- -

Generator Improvements At
Various Police Facilities - Ph 2

design ongoing. construction to bid out using fy
2010 funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 005/15/10- - - - - -

Generator Improvements At
Various Police Facilities - Phase
1

Construction contract awarded.  Reviewing
submittals

Ronald N S
Ho &
Associates Inc

11/21/09 MH Electric, LLC100 005/01/09- -

Generator Improvements At
Various Police Facilities - Ph 2

design ongoing. construction to bid out using fy
2010 funds.

Ronald N S
Ho &
Associates Inc

01/04/10 0 005/15/10- - - - - -

Generator Improvements At
Various Police Facilities - Phase
1

Construction contract awarded.  Reviewing
submittals

Ronald N S
Ho &
Associates Inc

11/21/09 MH Electric, LLC100 005/01/09- -
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GOLF COURSE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

01053Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
0

0

25

165

Approp
Curr Year

dollars in thousands

211
103

40

328

6,278

Approp
Prior Years
Since FY 98

6,960 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for improvements at municipal golf courses.

99

council
district

Golf Course Improvements
(Architectural) FY 2010 - 2011

FY 2010 consultant contract to be procured.  AV
processed.Awa &

Associates,
LLC

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Golf Course Improvements, FY
2010

FY 2010 consultant contract to be procured.  AV
processed.

0 0- - - - - - -

Ted Makalena Golf course ball
barrier height extension design
build

materials being ordered by contractor.Mocon
Corporation

100 12/24/09 06/21/10 004/20/09- -

Ted Makalena Golf course ball
barrier height extension design
build

Contractor submitted plans for city review.  Actual
start date pending  Design branch acceptance  of
plans and building permit is issued.

Mocon
Corporation

100 12/24/09 06/21/10 004/20/09-

Golf Course Improvements, FY
2004

ADA improvements to bid using fy 2009 funds.Jeffrey Nishi
And
Associates/
Architects

0 005/15/10- - - - -

Golf Course Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - -

Pali Golf Course Renovation of
Clubhouse Restrooms

NTP issued for 2/2010.  Anticipated completion
1/2011

Jeffrey Nishi
And
Associates/
Architects

Bauske
Environmental

0 02/01/10 04/01/10 4705/18/09

Ted Makalena Golf course ball
barrier height extension design
build

Contractor submitted plans for city review.  NTP to
be issued for construction after Design branch
accepts plans and building permit is issued.

Moncon
Construction

100 12/24/09 06/21/10 004/20/09-
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2010 2nd Quarter

Golf Course Improvements, FY
2004

ADA improvements to bid using fy 2009 funds.Jeffrey Nishi
And
Associates/
Architects

0 005/15/10- - - - - -

Golf Course Improvements, FY
2010

FY 2010 bulk fund project scopes to be
determined.

0 0- - - - - - - -

Pali Golf Course Renovation of
Clubhouse Restrooms

NTP issued for 2/2010.  Anticipated completion
4/2010

Jeffrey Nishi
And
Associates/
Architects

Bauske
Environmental

0 02/01/10 04/01/1
0

005/18/09

Ted Makalena Golf course ball
barrier height extension design
build

Currently design being done. Anticipated
completion 6/2010
.

Moncon
Construction

100 12/24/09 06/21/1
0

004/20/09-
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GUARDRAIL IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98515Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40

0

15

380

Approp
Curr Year

dollars in thousands

115

26

716

1,998

Approp
Prior Years
Since FY 98

2,855 435

06/14/10

11/15/07

06/14/10

Start
Date

Completion
Date

Percent of
Completion

12/10/10
12/10/10

33

63
33

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect guardrails at various locations such as, Haleiwa Road, Maunalaha Road, Kaukonahua Road, Waipahu Street and
Makakilo Drive.

99

council
district

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

project completed.
Hida Okamoto
& Associates
Inc

11/15/07
Global Specialty
Contractors Inc100

06/14/10 12/10/10 10001/11/10
-

0- - -99

Guardrail Improvements, FY 2008 Design ongoing.  Anticipate bidding out
construction using fy 2010 funds.Hida Okamoto

& Associates
Inc

01/01/09 90
003/14/11

-
- - -0- - -99

Guardrail Improvements, FY 2011 Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

project completed.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

100 06/14/10 12/10/10 10001/11/10-

Guardrail Improvements, FY 2008 design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 90 011/01/10- - - - -

Guardrail Improvements, FY 2011 Fy 2011 bulk fund scope to be determined.0 0- - - - - - -

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Apuapu, Waikalua Road)

Construction to start June 2010.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 06/14/10 12/10/10 001/11/10

Guardrail Improvements, FY 2008 design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -
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2010 3rd Quarter

2010 2nd Quarter

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

Construction ongoing. Anticipated completion
4/2010.

Hida Okamoto
& Associates
Inc

01/12/07 GP Roadway
Solutions

0 10/05/09 04/02/10 4211/24/08-

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Apuapu, Waikalua Road)

Construction contract awarded.Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 001/11/10- -

Guardrail Improvements, FY
2008

design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

Construction ongoing. Anticipated completion
4/2010.

Hida Okamoto
& Associates
Inc

01/12/07 GP Roadway
Solutions

0 10/05/09 04/02/1
0

4211/24/08

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Apuapu, Waikalua Road)

Project bid.  Apparent low bidder Global Specialty
contractors @ $251,468

Hida Okamoto
& Associates
Inc

11/15/07 Global Specialty
Contractors Inc

0 001/11/10- -

Guardrail Improvements, FY
2008

design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road.
Anticipate construction to bid out using fy 2010
funds.

Hida Okamoto
& Associates
Inc

01/01/09 33 007/01/10- - - - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04015Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

60

100

1,630

Approp
Curr Year

dollars in thousands

375

90
165

1,550

6,190

Approp
Prior Years
Since FY 98

8,370 2,000

03/15/10

Start
Date

Completion
Date

Percent of
Completion

0

8
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect highway, drainage and earth retaining structures at various locations such as, Tantalus Drive, Hao
Street, and emergency projects.

10

99

council
district

Highway Structure Improvement,
Hao Street

consultant selection process ongoing
0

0
- - -

- - - -0- - -04

Tantalus Drive Crib Wall Repair,
Vicinity of 3798 Tantalus Drive,
FY 2008

Design phase ongoing. xx where is construction
funding coming from. bid in 5/2011.PAREN Inc

Dba Park
Engineering

0
004/19/11

- -
- - -0- - -04

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

design ongoing.  Anticipate project to bid using fy
2011 funds.Nagamine

Okawa
Engineers Inc

03/15/10 33
004/22/11

-
- - -0- - -06

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.
Schnabel
Foundation
Company

06/01/10
Schnabel
Foundation
Company0

0
-

- - -0- - -08

2011 1st Quarter

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.  Anticipate wall construction
to start on 11/9/2010

Schnabel
Foundation
Company

06/01/10 Schnabel
Foundation
Company

0 0- - - - -

Highway Structure Improvements,
FY 2010

FY 2010 scope to be determined.0 0- - - - - - -

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

design ongoing.Nagamine
Okawa
Engineers Inc

03/15/10 18 004/22/11- - - - -

Iolani Avenue Retaining wall Construction ongoing. Anticipated completion
11/2010.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 4911/13/07

- - - - -
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Vicinity of 3798 Tantalus Drive,
FY 2008

Dba Park
Engineering

Aiea Heights Drive Emergency
Roadway Improvements, Phase 2
Design Build

Design build ongiong.Schnabel
Foundation
Company

Schnabel
Foundation
Company

0 0- - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

NTP issued for 3/1/2010. Anticipated completion
8/27/2010.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 03/01/10 08/27/10 003/30/09

Highway Structure Improvements,
FY 2010

FY 2010 scope to be determined.0 0- - - - - - - -

Highway Structure Improvements,
Pacific Heights Road Retaining
Wall, Vicinity of 2210 Star Road

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Iolani Avenue Retaining wall Construction ongoing. Project finish was 8/2010.SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 3511/13/07

Aiea Heights Drive Emergency
Roadway Improvements, Phase
2

design ongoing.  Anticipate construction to bid this
year.

PB Americas,
Inc.

0 007/01/10- - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

NTP issued for 3/1/2010. Anticipated completion
8/27/2010.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 03/01/10 08/27/10 003/30/09

Highway Structure
Improvements, FY 2010

FY 2010 scope to be determined.0 0- - - - - - -

Highway Structure
Improvements, Pacific Heights
Road Retaining Wall, Vicinity of
2210 Star Road

consultant contract executed.Nagamine
Okawa
Engineers Inc

0 0- - - - - -

Iolani Avenue Retaining wall Construction ongoing.  Anticipated completion
6/10.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/10 1311/13/07

Aiea Heights Drive Emergency
Roadway Improvements, Phase
2

design ongoing.  Anticipate construction to bid this
year.

PB Americas,
Inc.

0 007/01/10- - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

construction contract awarded. NTP pending rights
of entry.

Wilson
Okamoto &
Associates Inc

12/12/05 07/13/09 Paradigm
Construction,
LLC

0 003/30/09- -

Highway Structure
Improvements, FY 2010

FY 2010 scope to be determined.0 0- - - - - - - -

Highway Structure
Improvements, Pacific Heights
Road Retaining Wall, Vicinity of
2210 Star Road

consultant to be procured.0 0- - - - - - - -

Iolani Avenue Retaining wall Construction ongoing.  Anticipated completion
5/10.

SSFM
Engineers Inc

12/12/05 01/12/09 Kaikor
Construction
Associates Inc

85 08/17/09 05/13/1
0

1311/13/07
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HONOLULU FIRE DEPARTMENT NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07012Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10

250

100

Approp
Curr Year

dollars in thousands

20
85

25

240

1,055

Approp
Prior Years
Since FY 98

1,425 370

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements at fire stations and facilities to meet National Pollution Discharge Elimination System (NPDES) requirements,
provide construction inspection and related equipment.

99

council
district

Honolulu Fire Department
NPDES Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Honolulu Fire Department
NPDES Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.0 0- - - - - - -
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HONOLULU POLICE DEPARTMENT NPDES SMALL MS4 PERMIT PROGRAM
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

07020Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

10

250

100

Approp
Curr Year

dollars in thousands

20
180

20

290

1,400

Approp
Prior Years
Since FY 98

1,910 370

03/28/11

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to police stations and facilities to meet National Pollutant  Discharge Elimination System (NPDES)
requirements, provide construction inspection and related equipment.

99

council
district

HPD NPDES Small MS4 Permit
Program, FY 2011

FY 2011 bulk fund scope to be determined.
03/28/11 0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

HPD NPDES Small MS4 Permit
Program, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -
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LAND EXPENSES
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2011 2nd Quarter

PLANNING

ART

71153Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Improvements,  Land AcquisitionProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8736

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION 25

Approp
Curr Year

dollars in thousands

11,635

265

Approp
Prior Years
Since FY 98

11,900 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for incidental land expenses such as for unforeseen additional lands and easements, temporary easements, appraisals, relocation
assistance, document fees, and other related land expenses involving CIP projects and other related land related services, such as appraisals of city-
owned properties for sale and/or disposition, including the City's housing buy back program shared appreciation.

225

99

council
district

Miscellaneous Land Acquisition ongoing.
Inhouse 0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - -

Varona Villages Subdivision
Survey and Mapping

Contract executed for surveyor to set property
boundaries for subdivision

0 0- - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

Varona Villages Subdivision
Survey and Mapping

Contract executed for surveyor to set property
boundaries for subdivision

0 0- - - - - - - -

City and County of Honolulu
Deed Restriction (Buy Back
Program)

ongoing.0 0- - - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

- - - - - - -

237



CIP Quarterly Status Report

LAND EXPENSES
Department:  DESIGN AND CONSTRUCTION

238
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04073Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

35

150

1,650

Approp
Prior Years
Since FY 98

1,835 0

02/20/09

Start
Date

Completion
Date

Percent of
Completion

0

40
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct parking structure lighting improvements for various  parking structures such as Marin Tower.

99

council
district

Marin Tower Muncipal Parking
Structure Lighting Improvements

construction contract executed.  Estimated start
date 4/2011.ECS Inc 02/20/09

M Sakuma
Electric Inc80

005/10/10
-

- -0- - -06

Smith-Beretania Municipal
Parking Structure Lighting
Improvements (EECBG)

project bid out .  apparent low Bidder Island
Lighting @ 48660Inhouse

Island Lighting
Company Inc0

0
- -

- - -0- - -06

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Marin Tower Muncipal Parking
Structure Lighting Improvements

construction contract executed.ECS Inc 02/20/09 M Sakuma
Electric Inc

80 005/10/10- - - -

Smith-Beretania Municipal
Parking Structure Lighting
Improvements (EECBG)

project bid out .  apparent low Bidder Island
Lighting @ 48660

Inhouse Island Lighting
Company Inc

0 0- - - - -

Marin Tower Muncipal Parking
Structure Lighting Improvements

Project bid.  NTP pending executed contract.ECS Inc 02/20/09 M Sakuma
Electric Inc

80 005/10/10- -

Marin Tower Muncipal Parking
Structure Lighting Improvements

Design ongoing.  Construction anticipated to bid
using fy 2009 funds.

ECS Inc 02/20/09 80 005/15/10- - - - - -

Kekaulike Courtyard Municipal
Parking Structure Lighting
Improvements

project substantially complete.  Punchlist items
ongoing.

ECS Inc 04/16/07 Paul's Electrical
Service Inc

100 07/01/09 10/28/0
9

10001/30/09
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Marin Tower Muncipal Parking
Structure Lighting Improvements

Design ongoing.  Construction anticipated to bid
using fy 2009 funds.

ECS Inc 02/20/09 80 005/15/10- - - - - -
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

04050Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80
5

5

285

1,400

Approp
Curr Year

dollars in thousands

35
1,120

360

1,855

20,430

Approp
Prior Years
Since FY 98

23,800 1,775

04/26/10

08/18/08

04/26/10

Start
Date

Completion
Date

Percent of
Completion

04/25/11
04/25/11

8

38
8

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct corporation yard improvements, and provide construction inspection and related equipment to meet NPDES requirements.

99

council
district

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.Engineering

Solutions Inc
0

0
- -

- - - -0- - -02

Waialua Corporation Yard
NPDES Improvements

consultant procurement process ongoing together
with Laie Corp yard.  Consultant selected.Engineering

Solutions Inc
0

004/15/11
- -

- - -0- - -02

Kaneohe  Corporation Yard
NPDES improvements

Construction start pending approval of submittals.
Engineering
Solutions Inc

05/13/09
Ralph S Inouye
Company Ltd100

005/10/10
-

- -0- - -03

Sand Island Dewatering Facility
NPDES Permit Improvements

Preconstruction meeting to be scheduled.
Engineering
Solutions Inc

05/19/09
Site Engineering
Inc100

005/04/10
-

- -0- - -07

Halawa Corporation Yard Grading
Improvements, FY 2008

Start delayed due to weather conditions. Estimated
NTP 3/21/11.Engineering

Solutions Inc
10/31/08

808 Underground
Utilities, Inc.100

005/03/10
-

- -0- - -08

Pearl City Corporation Yard
NPDES Permit Improvements

Construction ongoing.  Projected NTP date
4/26/10; anticipated completion date 4/11.Engineering

Solutions Inc
08/18/08

Jenning’s Pacific
LLC0

04/26/10 04/25/11 6404/13/09
-

0- - -08

Kailua Corporation Yard, NPDES
Improvements

design phase ongoing.  Anticipate construction to
start using fy 2010 funds.Kennedy/jenks

Consultants
Inc

0
0

- -
- - - -0- - -99
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS
Department:  DESIGN AND CONSTRUCTION

NPDES Modifications for
Corporation Yard, FY 2011

FY 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Halawa Corporation Yard Grading
Improvements, FY 2008

start of construction pending executed contract.Engineering
Solutions Inc

10/31/08 808 Underground
Utilities, Inc.

100 005/03/10- - - -

Kailua and Kokea Corporation
Yard, NPDES Improvements

design phase ongoing.Kennedy/jenks
Consultants
Inc

0 0- - - - - -

Kaneohe  Corporation Yard
NPDES improvements

Construction contract executed.  Pre construction
meeting to be scheduled.

Engineering
Solutions Inc

05/13/09 Ralph S Inouye
Company Ltd

100 005/10/10- - - -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 0- - - - - -

NPDES Modifications for
Corporation Yard, FY 2011

FY 2011 bulk fund scope to be determined.0 0- - - - - - -

Halawa Corporation Yard Grading
Improvements, FY 2008

start of construction pending executed contract.Engineering
Solutions Inc

10/31/08 808 Underground
Utilities, Inc.

100 005/03/10- -

Kailua and Kokea Corporation
Yard, NPDES Improvements

consultant contract executed.Kennedy/jenks
Consultants
Inc

0 0- - - - - - -

Kaneohe  Corporation Yard
NPDES improvements

project bid.  Start of construction pending execution
of contract.

Engineering
Solutions Inc

05/13/09 Ralph S Inouye
Company Ltd

100 005/10/10- -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction ongoing.  Projected NTP date
4/26/10; anticipated completion date 4/11.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 04/26/10 04/25/11 2004/13/09

Halawa Corporation Yard
Grading Improvements, FY 2008

design ongoing. Anticipate construction to bid out
using fy 2009 funds.

Engineering
Solutions Inc

10/31/08 10 005/03/10- - - - -

Kailua  and Kokea Corporation
Yard, NPDES Improvements

consultant selected.Engineering
Solutions Inc

0 0- - - - - -

Kaneohe  Corporation Yard
NPDES improvements

design ongoing.Engineering
Solutions Inc

05/13/09 50 005/04/10- - - - -

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Projected NTP
date 4/26/10.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 04/26/10 04/25/11 004/13/09

Halawa Corporation Yard
Grading Improvements, FY 2008

design ongoing. Anticipate construction to bid out
using fy 2009 funds.

Engineering
Solutions Inc

10/31/08 10 005/03/10- - - - - -

Kailua  and Kokea Corporation
Yard, NPDES Improvements

consultant selectedEngineering
Solutions Inc

0 0- - - - - - -

- - - - - -

242



CIP Quarterly Status Report
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NPDES improvements Solutions Inc

Laie Corportaion Yard NPDES
Improvements

consultant procurement process ongoing together
with Waialua Corp yard.  Consultant selected.

Engineering
Solutions Inc

0 004/15/11- - - - - -

Pearl City Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Projected NTP
date 2/2010.

Engineering
Solutions Inc

08/18/08 Jenning’s Pacific
LLC

0 004/13/09- -
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POLICE EVIDENCE WAREHOUSE
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

03022Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0

Approp
Curr Year

dollars in thousands

100

50

Approp
Prior Years
Since FY 98

150 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Site selection study for a new evidence warehouse.

99

council
district

Police Evidence Warehouse Consultant selected

0

0

- - -

- - - -Erskine
Architects

0- -01

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Police Evidence Warehouse FY 2011 funds to be used for site selection.0 0- - - - - - -
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POLICE STATIONS AND BUILDINGS IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02025Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90
25

20

135

1,730

Approp
Curr Year

dollars in thousands

110
215

355

1,090

8,805

Approp
Prior Years
Since FY 98

10,575 2,000

01/17/10

03/10/09

01/17/10

Start
Date

Completion
Date

Percent of
Completion

01/20/11
01/20/11

19

28
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements to police stations and facilities.

99

council
district

Kahuku Police Station Emergency
Replacement AC system

Final inspection held 2/23/11.Fujikawa
Associates Inc.,
Dba Continental
Mechanical

0
10/25/10 12/23/10 3404/13/10

- - -
0- - -02

Kahuku Police Station
Replacement of Helipad Landing
lights

construction contract awarded.  shop drawings
being submitted.Bennett

Engineers Inc
03/23/09

Paul's Electrical
Service Inc90

001/05/10
-

- -0- - -02

Kailua Police Station Receiving
Desk (Bullet-Resistant Partitions
@ receiving Desk)

Long lead items anticipated to arrive 3/2011.
GYA Architects
Inc

03/10/09
Bauske
Environmental,
Inc. dba
BENDCO

100
004/13/10

-
- -0- - -03

Kaneohe Police Station Receiving
Desk Improvements

project complete.
GYA Architects
Inc

03/10/09
Summit
Construction Inc.100

08/30/10 10/28/10 10002/11/10
-

0- - -03

East Honolulu Police Station
Improvements

Construction ongoing.
GYA Architects
Inc

03/10/09
Brett Hill
Construction, Inc100

11/22/10 01/20/11 7002/18/10
-

0- - -04

Alapai Police Station
Improvements

Design ongoing.
GYA Architects
Inc

0
0

- -
- - - -0- - -06

Chinatown Police Station
receiving desk Improvements

design ongoing. anticipated project to bid using fy
2010 funds.GYA Architects

Inc
03/10/09 60

0
-

- - - -0- - -06
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HPD Headquarters - Replace
Sewage Sump Pump

Construction contract executed.  NTP to be
determined.

Doonwood
Engineering Inc0

004/06/10
- - -

- -0- - -06

HPD Headquarters Air
Conditioning Improvements

Project to bid using fy 2010 funds.
0

0
- - -

- - - -0- - -06

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse
National Fire
Protection Co
Inc.0

01/17/10 04/16/10 9311/17/08
- -

0- - -06

Police Headquarters Building
Condition Improvements , FY
2009

COR looking into bid protest.
Allana Buick &
Bers, Inc

Brian’s
Contracting0

005/12/10
- -

- -0- - -06

Police Headquarters Electrical
Load Study

Project is not feasible. DDC proposes that load
study be done as needed per Gerald Hamada.0

0
- - -

- - - -0- - -06

Police Station Building
Improvements, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Police Station Building
Improvements, FY 2011

Fy 2011 bulk fund scope to be determined.
0

0
- - -

- - - -0- - -99

Police Station Builidings
Improvements, FY 2009
(Architectural)

design ongoing for Various improvements @ HPD
Training Academuy, Roof replacement @ Wahiawa
HPD, renovate locker and bathrooms @ Kalihi
HPD, roof replacement old side of Kaneohe HPD,
replace automatic gate and track @ Kapolei HPD,
crime reduction unit renovate @ Kaneohe HPD

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -99

Police Station Builidings
Improvements, FY 2009
(Engineering)

Design ongoing for improvements to stabilize
landslide at rear of Wahiawa Police Station.AECOM

Pacific Inc.
0

0
- -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

Alapai Police Station
Improvements

Design ongoing.GYA Architects
Inc

0 0- - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.GYA Architects
Inc

03/10/09 60 0- - - - - -

East Honolulu Police Station
Improvements

Pre con set for 10/28/2010.GYA Architects
Inc

03/10/09 Brett Hill
Construction, Inc

100 002/18/10- - - -

HPD Headquarters - Replace
Sewage Sump Pump

construction start pending executed contractDoonwood
Engineering Inc

0 004/06/10- - - - -

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse National Fire
Protection Co
Inc.

0 01/17/10 04/16/10 8011/17/08-

Alapai Police Station
Improvements

Design ongoing.GYA Architects
Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.GYA Architects
Inc

03/10/09 60 0- - - - - - -

construction contract awarded.03/10/09 Brett Hill
Construction, Inc

100 02/18/10- -
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2010 3rd Quarter

2010 2nd Quarter

HPD Headquarters - Replace
Sewage Sump Pump

construction start pending executed contractDoonwood
Engineering Inc

0 004/06/10- - -

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Construction delayed due to numerous unforeseen
or changed conditions were encountered requiring
change order action to correct in order to complete
the project.

inhouse National Fire
Protection Co
Inc.

0 01/17/10 04/16/10 8011/17/08

Alapai Police Station
Improvements

Design ongoing.GYA
Architects Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.  Construction may be bid out using
fy 2010 funds?

GYA
Architects Inc

0 0- - - - - - -

East Honolulu Police Station
Improvements

construction contract awarded.GYA
Architects Inc

03/10/09 Brett Hill
Construction, Inc.

50 002/18/10- -

Ewa Mills Improvements to
Building 22 for HPD Homeland
Security

Construction ongoing.  Anticipated completion date
2/2010

Anbe Aruga &
Ishizu
Architects, Inc.

Site Engineering
Inc

0 08/31/09 01/27/10 9911/17/08-

HPD Headquarters Emegency
Repair of Fire Sprinkler Lines in
Cell Block

Project to bid.0 0- - - - - - - -

Alapai Police Station
Improvements

Design ongoing.GYA
Architects Inc

0 0- - - - - - -

Chinatown Police Station
receiving desk Improvements

design ongoing.  Construction may be bid out usin
fy 2009 funds.

GYA
Architects Inc

0 005/14/10- - - - - -

East Honolulu Police Station
Improvements

design ongoing.  Construction funds programmed
in fy 2009.

GYA
Architects Inc

03/10/09 50 005/15/10- - - - - -

Ewa Mills Improvements to
Building 22 for HPD Homeland
Security

Construction ongoing.  Anticipated completion dat
2/2010

Anbe Aruga &
Ishizu
Architects, Inc.

Site Engineering
Inc

0 08/31/09 01/27/1
0

9911/17/08

HPD Headquarters Dispatch and
Equipment Room - Replace fire
suppression System

Preconstruction meeting to be scheduled.inhouse National Fire
Protection

0 011/17/08- -
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PRESERVATION AND CONSERVATION LANDS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

09041Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8736

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

8,000

Approp
Prior Years
Since FY 98

8,000 3,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for the acquisition of land for land conservationpurposes consistent with the Revised Ordiances of HonoluluChapter 6, Article 62.
Funds for this project may be used for the FongPlantation and may include acquisition of land for an active park in theLeeward area such as the
Nanakuli area, provided that such acquisitionshall specify that such lands may never be used for a landfill.

3,000

99

council
district

Preservation and Conservation
Land

bulk funds available as needed.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -

Preservation and Conservation
Land

bulk funds available as needed.0 0- - - - - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

87042Project No.: 01 GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95
40

0

40

685

2,680

Approp
Curr Year

dollars in thousands

405
550
113

250

2,233

25,830

Approp
Prior Years
Since FY 98

29,380 3,540

08/01/07

04/08/09

08/01/07

Start
Date

Completion
Date

Percent of
Completion

04/20/12
04/20/12

15

15
15

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct improvements to City-owned facilities, provide construction inspection and related equipment primarily for emergency
improvements.

99

council
district

Waialua Corporation Yard -
Renovations (Improvements, FY
2008)

construction contract executed. Start date pending
approval of submittals.Anbe Aruga &

Ishizu
Architects, Inc.

04/08/09
MJ Construction

100
005/10/10

-
- -0- - -02

City Hall Basement Improvements
for the Corporation Counsel
Project

Construction ongoing. Construction finish delayed
due to unforeseen electrical issues.Jeffrey Nishi

And
Associates/
Architects

Stan's
Contracting Inc0

01/19/10 04/18/10 6008/03/09
- -

0- - -06

City Hall Fire Alarm and Public
Address Systems Improvements

consultant procurement process ongoing.
0

012/31/11
- - -

- - -0- - -06

Civic Center Parking Garage
Concrete Spall Repair

project completed.
Inhouse

Prime
Construction Inc0

02/11/11 02/25/11 100
- -

-0- - -06

Civic Center Parking Structure
Replace - Exhaust Fans

building permit being processed.
inhouse

HBM Aquisitions,
LLC0

004/06/10
- -

- -0- - -06

Corporation Counsel Offices Air
Conditioning Improvements

FY 2010 project not started to date.
0

0
- - -

- - - -0- - -06

Corporation Counsel/ Honolulu
Hale Lead dust removal in Rooms
107-2 & 110-14

work has been completed and rooms cleared for
occupancy by the environmental consultant0

0
- - -

- - - -0- - -06
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

anticipate project to bid in 2011.
Lou Chan &
Associates Inc

0
003/07/11

- -
- - -0- - -06

DFM Kokea Street Maintenance
Facility Replace Siding And
windows

NTP issued for 1/2011.  Anticipated finish 4/2011.Lyz Inc
0

01/10/11 04/09/11 004/20/10
- - -

0- - -06

Fasi Municipal Building 1st Floor
mold mildew remediation
Emergency project

Work completed 12/2010.Prime
Construction Inc

0
0

- - -
- - -- - - -06

Fasi Municipal Building
Improvements to HVAC to
address mold/ Mildew issues

AV approved.
Pacific
Architects Inc

0
0

- -
- - - -0- - -06

HPD Headquarter's Radio Room
Air conditioning Improvements

design ongoing.  Anticipate bidding out project
using fy 2011 funds.Lange

Motonaga Inc
09/13/10 1

0
-

- - - -0- - -06

Mission Memorial Building
Renovation

landscaping completed and accepted by dpr. DDC
still waiting for a delivery confirmation on light
fixtures.Next Design

Llc

Walter Y Arakaki
General
Contractor Inc0

08/01/07 04/26/08 9611/20/06
- -

0- - -06

Halawa Corporation Yard
Improvements, FY 2011

AV approved.
Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -07

Halawa Corporation Yard
Renovation and Welding Shop
Addition

Bid referral submitted.  Recommended Prime
Construction @ $647,532Anbe Aruga &

Ishizu
Architects, Inc.

04/08/09
Prime
Construction Inc100

011/15/10
-

- -0- - -08

Manana Corporation Yard
Building 15 New Access Door

NTP issued for 12/2010. Delay due to keying to
existing pad lock.Inhouse

Stan's
Contracting Inc0

12/08/10 12/21/10 0
- -

-0- - -08

Pearl City Corp Yard
Replacement of AES Building
Roof

Design ongoing.
Anbe Aruga &
Ishizu
Architects, Inc.

04/08/09 75
0

-
- - - -0- - -08

Kapolei Hale Office
Improvements, Oahu

NTP issued for 8/30/2010.  Anticipated completion
4/2012Next Design

Llc

Ram Corporation
Dba Allied
Builders System0

08/30/10 04/20/12 2004/12/10
- -

0- - -99

2011 1st Quarter

2010 4th Quarter

City Hall Basement Improvements
for the Corporation Counsel
Project

Project behind schedule due to design issues.
Anticipated completion 12/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 5208/03/09-

City Hall Fire Alarm and Public
Address Systems Improvements

consultant procurement process ongoing.0 0- - - - - - -

Civic Center Parking Garage
Concrete Spall Repair

preconstruction meeting held on 10/27/2010.Inhouse Prime
Construction Inc

0 0- - - - -

Civic Center Parking Structure
Replace - Exhaust Fans

Preconstruction meeting scheduled for 11/17/2010.inhouse HBM Aquisitions,
LLC

0 004/06/10- - - -

Corporation Counsel Offices Air
Conditioning Improvements

FY 2010 project not started to date.0 0- - - - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS
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2010 3rd Quarter

2010 2nd Quarter

City Hall Basement - Install New
Fresh Air Supply & Exhaust
System

NTP issued for 7/7/2010.AL & C
mechanical and
AC

0 07/01/10 07/20/10 004/20/10-

City Hall Basement Improvements
for the Corporation Counsel
Project

Project behind schedule due to design issues.Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 6808/03/09

City Hall Corporation Corporation
Counsel Law Library AC Work

construction start pending executed contractLange
Motonaga Inc

Alaka’i
Mechanical Corp

0 0- - -

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
Replace - Exhaust Fans

construction start pending executed contractinhouse HBM Aquisitions,
LLC

0 004/06/10- -

City Hall Basement
Improvements for the
Corporation Counsel Project

Construction ongoing. Anticipated completion
4/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/10 1008/03/09-

City Hall Corporation
Corporation Counsel Law Library
AC Work

construction PO executed.Lange
Motonaga Inc

Alaka’i
Mechanical Corp

0 0- - -

City Hall Division of Purchasing
Basement Storage Room
Environmental Cleanup

construction contract awarded.Bauske
Environmental
Inc

0 001/11/10- - -

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
New Electrical Facilities

DFM managed projectsinhouse Commercial
Electric Inc

0 004/13/09- -

City Hall Basement
Improvements for the
Corporation Counsel Project

NTP issued for 1/2010.  Anticipated completion
4/2010.

Jeffrey Nishi
And
Associates/
Architects

Stan's
Contracting Inc

0 01/19/10 04/18/1
0

1008/03/09

City Hall Fire Alarm and Public
Address Systems Improvements

fy 2010 project.  Project not started to date.0 0- - - - - - - -

Civic Center Parking Structure
New Electrical Facilities

DFM managed projectsinhouse Commercial
Electric Inc

0 004/13/09- -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design completion pending availability of
construction funds.

Lou Chan &
Associates Inc

0 0- - - - - - -

Halawa Corporation Yard Bldg D
Electrical Improvements

consultant procurement process ongoing.Ronald N S
Ho &
Associates Inc

0 0- - - - - - -
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R-1 WATERLINE IMPROVEMENTS AT VARIOUS GOLF COURSES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

10107Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

25

25

440

Approp
Curr Year

dollars in thousands

0

0

0

0

Approp
Prior Years
Since FY 98

0 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for improvements to the existing R-1 water system including replacement of pumps and
filters.

99

council
district

R-1 Waterline Improvements @
various golf Course

FY 2011 project not started.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

R-1 Waterline Improvements @
various golf Course

FY 2011 project not started.0 0- - - - - - -
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98105Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
0

50

45

50

Approp
Curr Year

dollars in thousands

230
75

405

1,280

9,260

Approp
Prior Years
Since FY 98

11,250 150

01/18/10

01/07/05

01/18/10

Start
Date

Completion
Date

Percent of
Completion

02/11/11
02/11/11

48

49
48

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/21/00 12/28/09 50

Plan, design, construct and provide construction inspection for the reconstruction of wastewater systems in parks.

99

council
district

Hauula Community Park
Reconstruct Wastewater Systems
(Rebid)

fy 2011 project not started
0

0
- - -

- - - -0- - -02

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.Engineering

Solutions Inc
01/07/05 5

0
-

- - - -100- - -02

Waialua District Park Upgrade
Sewer System (Wastewater)

Construction ongoing. Change order work.
Engineering
Solutions Inc

MEI Corporation
90

01/18/10 06/16/10 9302/09/09
- -

09/21/00 100- -02

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

NTP issued for 8/16/2010 anticipated completion
date 2/2011.Engineering

Solutions Inc
07/02/09

Paradigm
Construction,
LLC100

08/16/10 02/11/11 10004/12/10
-

07/02/09 12/28/09 0-08

2011 1st Quarter

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

NTP issued for 8/16/2010 anticipated completion
date 2/2011.

Engineering
Solutions Inc

07/02/09 Paradigm
Construction,
LLC

100 08/16/10 02/11/11 9504/12/10-

Hauula Community Park
Reconstruct Wastewater Systems
(Rebid)

fy 2011 project not started0 0- - - - - - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

construction contract awarded.  Submittals being
processed.

Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 09/20/10 02/16/11 9802/01/10-

-
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS
Department:  DESIGN AND CONSTRUCTION

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Sewer System (Wastewater) Solutions Inc

Halawa District Park, Oahu -
Halawa Recreation Building
Sewer Connection (Wastewater
System Improvements)

construction start pending executed contract.Engineering
Solutions Inc

07/02/09 Paradigm
Construction,
LLC

100 004/12/10- -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

construction contract awarded.Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 002/01/10- -

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
7/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/10 9302/09/09

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2010 & 2011 funds.04/05/10 0 006/30/10- - - - - - -

Halawa District Park Sewer
Connection (Wastewater System
Improvements)

Design ongoing.  Project to bid using fy 2009
funds.

Engineering
Solutions Inc

07/02/09 0 004/12/10- - - - -

Punaluu Beach Park,
Reconstruct Wastewater
Systems @ Punaluu BP

Still awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - -

Recon. Wastewater System at
Barbers Pt. Beach Park

NTP 6/1/10Engineering
Solutions Inc

05/01/08 Five
Construction,
LLC

90 002/01/10-

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
6/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/10 9302/09/09

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2010 funds.04/05/10 0 005/31/10- - - - - -

Barbers Point Beach Park
Reconstruction of Wastewater
System

Design ongoing.  Construction to bid out using FY
2009 funds.

Engineering
Solutions Inc

05/01/08 90 002/01/10- - - - - -

Halawa District Park Sewer
Connection (Wastewater System
Improvements)

Design ongoing.  Project to bid using fy 2009
funds.

Engineering
Solutions Inc

07/02/09 0 003/08/10- - - - - -

Punaluu Beach Park,
Reconstruct Wastewater
Systems @ Punaluu BP

Awaiting DPR decision on closure of comfort
station; no feasible location to install cesspool due
to beach erosion.

Engineering
Solutions Inc

01/07/05 5 0- - - - - - -

Waialua District Park Upgrade
Sewer System (Wastewater)

construction ongoing.  Anticipate completion in
6/2010.

Engineering
Solutions Inc

MEI Corporation90 01/18/10 06/16/1
0

202/09/09

Waimanalo District Park,
Wastewater System
Improvements

Consultant selected. design to start 02/2010.02/02/10 0 005/31/10- - - - - - -
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RECONSTRUCT/REFURBISH PLAY CRTS RD4, PLAY APPARATUS/AREAS, PAVED SURFACES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

99118Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

50
15

691

6,495

Approp
Prior Years
Since FY 98

7,251 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection and
equipment in parks within Recreation District No. 4, such as Hauula Community Park, Waialua District Park and Sunset Beach Neighborhood Park.

99

council
district

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.

PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Sunset Beach Neighborhood Park
Court improvements.

DPR proposing repaving of playcourts .  Project to
reconstruct playcourts may not be needed, pending
DPR direction.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts,
Volleyball court , Tennis Courts
& Misc Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05010Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

200

2,700

Approp
Curr Year

dollars in thousands

200

600

6,310

Approp
Prior Years
Since FY 98

7,110 3,000

11/12/04

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and inspect improvements of concrete roadways at various locations.

99

council
district

Hahaione Street Repair Design ongoing.
Construction to follow BWS waterline project on
Hahaione Street; estimated to completed by end
2011.

Limtiaco
Consulting
Group (The)

07/15/09 19
004/18/12

-
- - -0- - -04

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.Austin

Tsutsumi &
Associates Inc

11/12/04 72
004/07/11

-
- - -0- - -06

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Construction contract executed. Construction
anticipated to start 5/2011.PB America 03/07/08

Kaikor
Construction
Associates Inc0

005/26/10
-

- -0- - -99

2011 1st Quarter

2010 4th Quarter

Hahaione Street Repair Design ongoing.
Construction to follow BWS waterline project on
Hahaione Street; estimated to completed by end
2011.

Limtiaco
Consulting
Group (The)

07/15/09 19 011/15/11- - - - -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 004/07/11- - - - -

Reconstruction of Concrete
Roadways, FY 2011

Fy 2011 bulk fund scope to be determined.0 0- - - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Construction contract executed.PB America 03/07/08 Kaikor
Construction
Associates Inc

0 005/26/10- - - -

Rehabilitation of Streets Unit 65 design ongoing.Sam O Hirota
Inc

0 0- - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS
Department:  DESIGN AND CONSTRUCTION

2010 3rd Quarter

2010 2nd Quarter

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 009/13/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise)

Project bid.  NTP pending executed contract.PB America 03/07/08 Kaikor
Construction
Associates Inc

0 005/26/10- -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds and 2010
sewer funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 009/13/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina
Rise, 13th, 14th, Frear, Iwi,
Mik h l Mill U l k )

planning and design ongoing.  Construction
anticipated to bid using fy 2009 funds.

PB America 03/07/08 0 005/18/10- - - - - -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

preliminary design work being done. Anticipate
construction to bid using fy 2010 funds.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 004/19/10- - - - - -

Rehabilitation of Streets Unit 54
Maunalani Heights concrete
Reconstruction (Wilhelmina Rise,
13th, 14th, Frear, Iwi, Mikahala,
Mill U l k )

planning and design ongoing.  Construction
anticipated to bid using fy 2009 funds.

PB America 03/07/08 0 005/18/10- - - - - -
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RECONSTRUCTION OF CONCRETE SIDEWALKS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98537Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

1,000

Approp
Curr Year

dollars in thousands

723

113
76

1,593

18,251

Approp
Prior Years
Since FY 98

20,756 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruct concrete sidewalks.

0

99

council
district

Reconstruction of Concrete
Sidewalks, IDIQ

Project to bid using IDIQ process.  Need fy 2012
inspection funds.0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Reconstruction of Concrete
Sidewalks, IDIQ

Project to bid using IDIQ process.  Need fy 2012
inspection funds.

0 0- - - - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98128Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

03Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

72
60

10

85

773

Approp
Curr Year

dollars in thousands

35
180

195

1,320

7,881

Approp
Prior Years
Since FY 98

9,611 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Aina Koa Neighborhood Park
Construct Play Apparatus

Inhouse design ongoing.  Anticipated project to bid
using fy 2010 funds.Inhouse 0

005/09/11
- -

- - -0- - -04

Hanauma Bay Nature Preserve
Reconstruct Handrail @ Upper
Parking Lot Path to Visitor Center

AV approved.
Inhouse 0

0
- -

- - - -0- - -04

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -04

Recreation District 1
Improvements Phase 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -99

Recreation District No 1 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

Hanauma Bay Nature Preserve
Reconstruct Handrail @ Upper
Parking Lot Path to Visitor Center

AV approved.0 0- - - - - - -

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Recreation District No 1 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/10 7004/30/09

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/10 4804/30/09-

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No. 1 Park
Improvements, FY 2009

fy 2009 scope to be determined.0 0- - - - - - - -

Koko Head District Park Play
Ground Structure

Construction ongoing. Anticipated complete 5/10inhouse Paradigm
Construction,
LLC

0 10/01/09 03/29/1
0

7904/15/09

Koko Head District Park
Reconstruction of Tennis Courts
and Lighting System

NTP issued for 1/2010.  Anticipated completion
date 7/2010.

Bennett
Engineers Inc

12/22/08 Integrated
Construction Inc

0 01/11/10 07/09/1
0

004/30/09

Petrie Community Park
Reconstruction of Playcourts

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -

Recreation District No. 1 Park
Improvements, FY 2009

fy 2009 scope to be determined.0 0- - - - - - - -
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2011 2nd Quarter

PLANNING

ART

98129Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

75
60

10

75

880

Approp
Curr Year

dollars in thousands

260
136

85

1,196

11,171

Approp
Prior Years
Since FY 98

12,848 1,100

11/29/10

10/28/02

11/29/10

Start
Date

Completion
Date

Percent of
Completion

05/30/11

12/26/02
05/30/11

9

1
9

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Recreation District No 2 Park
Improvements, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.
PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0
0- - - -0- - -05

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.

0

0

- - -

- - - -SSFM
Engineers Inc

0- -05

Dole Community Park Re-Roof
and Miscellaneous Improvements
to Recreation Building

inhouse design ongoing.  Anticipate bidding using
fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -06

Kalihi Valley District Park
Replacement of Swimming Pool
lighting Poles and Load Centers

design ongoing.  pending construction funds.
Bennett
Engineers Inc

07/01/08 0
0

-
- - - -0- - -06

Kunawai Neighborhood Park
Construct Playground Structure
and Related Site Improvements

NTP issued.  anticipated completion date 5/2011.
inhouse

Site Engineering
Inc0

11/29/10 04/27/11 8505/17/10
- -

0- - -06

Kalakaua District Park - Replace
Exterior Doors of Gym and
Recreation Building and Security
Screens of Gym

NTP issued for 1/31/2011.  Delay of start date due
to long lead items.Lou Chan &

Associates Inc

DKSL, LLC Dba
Paramount
Builders10

01/31/11 05/30/11 005/10/10
- -

0- - -07
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Various Parks (Beretania
Community Park and Kauluwela
Community Park) Construct Play
Apparatus

inhouse design ongoing.  anticipate project bidding
using fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -07

Recreation District No 2 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - -

Dole Community Park Re-Roof
and Miscellaneous Improvements
to Recreation Building

inhouse design ongoing.Inhouse 0 0- - - - - -

Fern Community Park
Reconstruct Playcourts

construction ongoing.  Anticipated completion
4/2011

Inhouse Site Engineering
Inc

0 10/04/10 04/01/11 4105/24/10-

Halawa District Park Gym
Lighting

Construction ongoing.  Anticipated completion
12/2010.

ECS Inc 01/28/09 Paul's Electrical
Service Inc

0 01/11/10 06/09/10 9505/11/09-

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Dole Community Park Roof and
Misccellaneous Improvements to
Recreation Building

inhouse design ongoing.Inhouse 0 006/16/10- - - - - -

Fern Community Park
Reconstruct Playcourts

start of construction pending executed contract.Inhouse Site Engineering
Inc

0 005/24/10- -

Halawa District Park Gym
Lighting

Construction ongoing.  Anticipated completion
6/2010.

ECS Inc 01/28/09 Paul's Electrical
Service Inc

0 01/11/10 06/09/10 5005/11/09

Aiea District Park Gym Lighting project completed.  Final inspection 11/6/09Ronald N S
Ho &
Associates Inc

11/19/07 Circuit Builders,
Inc.

0 09/15/09 03/13/10 9611/08/08-

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Dole Community Park Roof and
Misccellaneous Improvements to
Recreation Building

inhouse design ongoing.Inhouse 0 005/24/10- - - - - -

Fern Community Park
Reconstruct Playcourts

inhouse design ongoing.Inhouse 0 005/14/10- - - - - -

Aiea District Park Gym Lighting Construction ongoing. Work started 10/09.
Anticipated completion 4/2010.

Ronald N S
Ho &
Associates Inc

11/19/07 Circuit Builders,
Inc.

0 09/15/09 03/13/1
0

1011/08/08
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Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Pending  availability of construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0 0- - - - - - - -

Fern Community Park
Reconstruct Playcourts

inhouse design ongoing.Inhouse 0 005/14/10- - - - - -

Halawa District Park
Miscellaneous Improvements

FY 2009 funded project will lapse, no project was
started.

0 005/15/10- - - - - - -
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RECREATION DISTRICT NO. 3 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98130Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
60

10

80

890

Approp
Curr Year

dollars in thousands

55
185

85

1,941

8,902

Approp
Prior Years
Since FY 98

11,168 1,100

01/04/10

03/03/08

01/04/10

Start
Date

Completion
Date

Percent of
Completion

06/05/11
06/05/11

19

0
19

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Recreation District No 3 Park
Improvements, FY 2011

project scope for bulk funds being developed.
0

0
- - -

- - - -0- - -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

Construction completed and accepted except
comfort station because cesspool not in
compliance.Anbe Aruga &

Ishizu
Architects, Inc.

03/19/09
Prime
Construction Inc0

01/04/10 06/02/10 8806/02/09
-

0- - -01

Pacheco Neighborhood Park -
Baseball Field Improvements

NTP issued for 11/8/2010.  anticipated finish
6/2011Alpha

Engineers, Inc.

Site Engineering
Inc0

11/08/10 06/05/11 2505/04/10
- -

0- - -08

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.
MK Engineers
Inc

03/03/08 0
0

-
- - - -0- - -09

Recreation District No 3 Removal
of Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

Various Parks (Ewa Beach
Community Park and Iliahi
Community Park) Construct Play
Apparatus

inhouse design ongoing.  Anticipate bidding out
project using fy 2010 funds.Inhouse 0

0
- -

- - - -0- - -99

2011 1st Quarter

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 7206/02/09-

- - - - - -
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2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Pacheco Neighbornood Park
Softball Field Improvements

Construction ongoing.  Anticipated completion
12/2010

Alpha
Engineers, Inc.

06/22/09 RK Construction
LLC

0 06/28/10 11/24/10 9702/15/10-

Recreation District No 3 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Various Parks (Ewa Beach
Community Park and Iliahi
Community Park) Construct Play
Apparatus

inhouse design ongoing.Inhouse 0 0- - - - - -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 7206/02/09

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Pacheco Neighborhood Park -
Baseball Field Improvements

construction start pending executed contractAlpha
Engineers, Inc.

Site Engineering
Inc

0 005/04/10- -

Pacheco Neighbornood Park
Softball Field Improvements

NTP issued for 6/28/2010.  Anticipated completion
11/2010

Alpha
Engineers, Inc.

06/22/09 RK Construction
LLC

0 06/28/10 11/24/10 1002/15/10

Recreation District No 3 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.  Anticipated completion date
6/2010

Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/10 3506/02/09-

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design  completion pending construction funds.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Nanakuli Beach Park
Reconstruct roof of Multi-
purpose and craft building

construction complete. scheduling pre-final
inspection.

Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

100 01/04/10 03/04/10 10010/29/07-

Pacheco Neighborhood Park
Baseball Field Improvements

project to bid this year.Alpha
Engineers,
Inc.

0 005/04/10- - - - - -

Pacheco Neighbornood Park
Softball Field Improvements

construction contract awardedAlpha
Engineers,
Inc.

06/22/09 RK Construction0 002/15/10- -

Kahe Point Beach Park
Emergency Repairs to Comfort
Station and Pavillion

construction ongoing.  Anticipated completion date
6/2010

Anbe Aruga &
Ishizu
Architects, Inc.

03/19/09 Prime
Construction Inc

0 01/04/10 06/02/1
0

806/02/09

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Nanakuli Beach Park
Reconstruct roof of Multi-purpose
and craft building

Precon. mtg. and site visit held on 1/5/10. Work
commenced on that day.  Anticipated completion
4/2010.

Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

100 01/04/10 03/04/1
0

110/29/07

Recreation District No 3 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -
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RECREATION DISTRICT NO. 4 IMPROVEMENTS
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2011 2nd Quarter

PLANNING

ART

98131Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
60

1

49

830

Approp
Curr Year

dollars in thousands

65
205

125

1,726

7,838

Approp
Prior Years
Since FY 98

9,959 1,000

11/02/09

01/07/05

11/02/09

Start
Date

Completion
Date

Percent of
Completion

07/29/10
07/29/10

12

14
12

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

13

Plan, design, construct, inspect and provide related equipment for improvements at existing staffed park facilities.

99

council
district

Sunset Beach Park Construct
Play Apparatus

apprent low bidder IPR Inc @ 93,277
Inhouse

IPR Inc.
0

001/18/11
- -

- -0- - -02

Kaelepulu Neighborhood Park
Construct Play Apparatus

inhouse design ongoing.
Inhouse 12/07/10 10

003/14/11
-

- - -0- - -03

Kailua District Park Construct
Play Apparatus

inhouse design ongoing.  Anticipate bidding out
project using fy 2010 funds..Inhouse 0

004/05/11
- -

- - -0- - -03

Kaneohe District Park Ballfield
No. 1 Improvements

punch list items remain.
PAREN Inc
Dba Park
Engineering

Mocon
Corporation0

11/02/09 07/29/10 9905/13/09
- -

0- - -03

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Planning complete. Design ongoing. Project to bid
using fy 2011 funds.Engineering

Solutions Inc
01/07/05 5

0
-

- - - -100- - -03

Waimanalo Beach Park -
Design/Build Play Apparatus

Design build project ongoing.Perfecto
Engineering &
Construction100

005/10/10
- - -

- -0- - -03

Recreation District 4 Removal of
Large Capacity Cesspools

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99
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Recreation District No 4 Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaelepulu Neighborhood Park
Construct Play Apparatus

inhouse design ongoing.Inhouse 0 0- - - - - -

Kailua District Park Construct
Play Apparatus

inhosue design ongoing.Inhouse 0 0- - - - - -

Kaneohe District Park Ballfield
No. 1 Improvements

change order work remains.PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 8405/13/09-

Recreation District No 4 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - -

Recreation District No 4 Park
Improvements, FY 2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Kailua District Park
Reconstruction of Basketball
Courts

NTP issued for 6/28/2010. Anticipated completion
11/10.

Inhouse Henrys
Equipment
Rental & Sales
Inc

0 06/28/10 11/24/10 1503/18/10

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 5205/13/09

Recreation District No 4 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Waialua District Park Recreation
Center Gym Bleacher
Replacement

Start of construction pending building permit and
approval of submittals from contractor.

Mitsunaga &
Associates Inc

11/30/06 paramont
Builders

100 004/06/09- -

Waimanalo Beach Park -
Design/Build Play Apparatus

start of construction pending executed contract.Perfecto
Engineering &
Construction

100 005/10/10- - -

Kailua District  Park Basketball
Courts Reconstruction

Henry’s equipment apparent low bidder @
$174,900.00

Inhouse Henrys
Equipment Rental
& Sales Inc

0 003/18/10- -

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Construction ongoing.  Anticipated finish date 4/10.PAREN Inc
Dba Park
Engineering

04/22/08 Mocon Corp0 09/21/09 04/18/10 6503/23/09-

Kailua District Park Replace
Gym Floor

project substantially completed.Anbe Aruga &
Ishizu
Architects, Inc.

02/20/09 Projects
Enterprises, inc.

100 10/19/09 01/01/10 9904/20/09-

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/10 1905/13/09-

Kaneohe District Park
Replacement of Pool Heating
System

Meeting at Kaneohe DP regarding CO for air
seperator with consultants, DDC, and Contractor

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 11/03/08 05/01/09 10005/05/08-

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Construction ongoing.  Anticipated finish date 4/10PAREN Inc
Dba Park
Engineering

04/22/08 Mocon Corp0 09/21/09 04/18/1
0

2003/23/09

Kailua District Park
Reconstruction of Basketball
Courts

design ongoing. Bid open 03/2010.Inhouse 0 002/16/10- - - - - -
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Floor 4/2010Ishizu
Architects, Inc.

Enterprises, inc. 0

Kaneohe District Park ballfield
improvements No 1

construction ongoing.  Anticipated completion
8/2010

PAREN Inc
Dba Park
Engineering

Mocon
Corporation

0 11/02/09 07/29/1
0

1205/13/09

Kaneohe District Park
Replacement of Pool Heating
System

Meeting at Kaneohe DP regarding CO for air
seperator with consultants, DDC, and Contractor

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 11/03/08 05/01/0
9

10005/05/08
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RECREATION DISTRICT NO. 5 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

05117Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
0

5

75

340

Approp
Curr Year

dollars in thousands

6
76

21

391

1,026

Approp
Prior Years
Since FY 98

1,520 450

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for improvements at existing staffed park facilities.

99

council
district

Patsy T. Mink Central Oahu
Regional Park Decorative
Guardrail Improvements

design ongoing.  Project anticipated to bid using fy
2010 funds.Sato And

Associates Inc
0

0
- -

- - - -0- - -09

Recreation District No 5 Park
Improvements, FY 2011

design ongoing.
PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Recreation District No 5 Park
Improvements, FY 2010 & 2011

FY 2010 bulk fund project scope to be determined.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined.0 0- - - - - - - -

Recreation District No. 5
Improvements, FY 2009

Determine scope for fy 2009 projects.0 0- - - - - - - -

Recreation District No 5 Park
Improvements, FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -

269



CIP Quarterly Status Report

RECREATION DISTRICT NO. 5 IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Recreation District No. 5
Improvements, FY 2009

0- - - - - - -
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PLANNING

ART

97502Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000

0

5,500

70,500

Approp
Curr Year

dollars in thousands

12,135

101

22,569

366,656

Approp
Prior Years
Since FY 98

401,461 77,000

05/01/09

06/01/01

05/01/09

Start
Date

Completion
Date

Percent of
Completion

10/17/12

07/13/10
10/17/12

18

17
18

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect street rehabilitation at variouslocations.  At least $200,000 shall be appropriated to resurface the 2400 block of Coyne
Street and these monies shall not be expendedfor any other purpose.

99

council
district

Rehabilitation of Localized
Streets, Phase 6B (McCully/
Makiki/upper Makiki)

design ongoing.  Construction to bid out using fy
2011 funds.AECOM

Pacific Inc.
60

004/22/11
- -

- - -0- - -

Rehabilitation of Streets, FY 2011
(3)

consultant procurement process ongoing.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -

Rehabilitation of Localized
Streets, Phase 7 (Ewa
Beach/Makakilo)

Project to bid using fy 2011 funds.
AECOM
Pacific Inc.

0
001/09/12

- -
- - -0- - -01

Rehabilitation of Secondary
Streets at Waianae

project complete.
inhouse

Grace Pacific
Corporation0

05/01/09 07/29/09 10003/02/09
- -

0- - -01

Renton Road Rehabilitation Design ongoing.  Anticipate bidding out
construction using fy 2011 funds.Austin

Tsutsumi &
Associates Inc

04/12/10 0
007/05/11

-
- - -0- - -01

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2011 funds.PB Americas,

Inc.
10

009/05/11
- -

- - -0- - -03

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.
Proejct to bid using fy 2011 funds.Limtiaco

Consulting
Group (The)

07/15/09 19
004/25/12

-
- - -0- - -03

271



CIP Quarterly Status Report

REHABILITATION OF STREETS
Department:  DESIGN AND CONSTRUCTION

Rehabilitation of Streets, Unit  56 Consultant is completing topo survey and awaiting
geotechnical input for design.  Anticipate project to
bid using fy 2011 funds.

Austin
Tsutsumi &
Associates Inc

0
011/11/11

- -
- - -0- - -03

Rehabilitation of Localized
Streets, Phase 5A
(Kahala/Kaimuki)

project complete.
AECOM
Pacific Inc.

Grace Pacific
Corporation0

03/29/10 11/23/10 10010/30/09
- -

0- - -04

Rehabilitation of Localized
Streets, Phase 5A
(Kahala/Kaimuki)

project complete.
AECOM
Pacific Inc.

Grace Pacific
Corporation0

03/29/10 11/23/10 10010/30/09
- -

0- - -04

Rehabilitation of Secondary
Streets at Kaimuki

Paving of all streets completed.  Manhole
adjustments and pavement marking work remain.

Haron
Engineering0

11/16/09 04/14/10 8708/03/09
- - -

0- - -04

Rehabilitation Of Streets, Unit
10A St Louis Heights

design ongoing. Construction to bid using FY2010
funds.Parsons

Brinckerhoff
Quade &
Douglas Inc

0
003/09/11

- -
- - -0- - -04

Rehabilitation of Streets, Unit 25
(Lunalilo Home Road, Wailua
Street, Hawaii Kai Dr, Niumalu
Loop, Kamilo St, Naakea St, Kukii
St, Paoo St, Opai St, Kokomo Pl.,
Halaula Pl, Naakea Pl., Olohena
St, Hoopii Pl.)

design ongoing.  Construction programmed in FY
2011Okahara &

Associates Inc
0

007/18/11
- -

- - -0- - -04

Rehabilitation of Localized
Streets, Phase 6A (Moiliili/
McCully/ Makiki)

Project to bid out  using fy 2010 funds.
AECOM
Pacific Inc.

0
004/06/11

- -
- - -0- - -05

Rehabilitation of Secondary
Streets at Ala Wai, Oahu

Contractor finished paving Isenberg Street.
Kapiolani Boulevard is being paved.

James W Glover
Ltd99

08/23/10 01/19/11 1804/07/10
- - -

0- - -05

Rehabilitation of Secondary
Streets at Makiki

Contractor is working on the curb and gutter at
Wilder Avenue then move to Dole Street.  They will
start paving Wilder Avenue once curb and gutter
repair is done then move to Dole St.  Kinau Street
will be paved after the State’s Kinau St Off Ramp
project is completed in March 2011.

Grace Pacific
Corporation70

10/12/10 03/10/11 004/29/10
- - -

0- - -05

Queen Street Roadway
Improvements

design ongoing. Anticipate bidding project using fy
2010 funds.The Limtiaco

Consulting
Group

01/13/09 30
003/21/11

-
- - -0- - -06

Rehabilitation of Secondary
Streets at Downtown

NPDES permit is being processed.James W Glover
Ltd80

12/07/10 05/05/11 003/24/10
- - -

0- - -06

Rehabilitation of Streets, Unit 6 design ongoing for rehabilitation of Liliha Street,
Kamehameha IV Road, Skyline Drive and Puna
Street.Shimabukuro

Endo &
Yoshizaki Inc

0
002/10/12

- -
- - -0- - -06

Mokauea Street Improvements
(rebid)

NTP scheduled for 10/18/2010.  Anticipated
completion 4/2011.Okahara &

Associates Inc
06/01/01

Integrated
Construction Inc100

10/18/10 04/15/11 2204/16/10
-

0- - -07

Rehabilitation of Streets, Unit 51
(Kaahumanu St, Moanalua Rd,
Hoomalu St, Hoomaemae St)

design ongoing.  Anticipate project to bid using fy
2010 funds.PB Americas,

Inc.
0

003/09/11
- -

- - -0- - -08

Rehabilitation of Localized
Streets, Phase 3 FY 2008

Paving in all areas are completed; manhole
adjustments have to be redone.  Contractor
working on punchlist items.

James W Glover
Ltd0

07/06/09 01/01/10 9503/23/09
- - -

0- - -99
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Rehabilitation of Localized
Streets, Phase 5B (Kaimuki/
Kapahulu/ Diamond Head)

Construction started Feb 2011.
AECOM
Pacific Inc.

07/13/10
Grace Pacific
Corporation100

01/24/11 11/19/11 001/07/10
-

0- - -99

Rehabilitation of Localized
Streets, Phase 8 (Whitmore,
Wahiawa Mililani)

Anticipate construction to bid using fy 2012 funds.
AECOM
Pacific Inc.

0
005/15/11

- -
- - -0- - -99

Rehabilitation of Streets @
Various Locations, FY 2010(1)

design ongoing.
PB America 0

0
- -

- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(2)

design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(3)

consultant procurement process ongoing.
Austin
Tsutsumi &
Associates Inc

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(4)

consultant procurement process ongoing.
SSFM
Engineers Inc

0
0

- -
- - - -0- - -99

Rehabilitation of Streets @
various locations, FY 2010(5)

consultant procurement process ongoing.
Kim & Shiroma
Engineers Inc

0
0

- -
- - - -0- - -99

Rehabilitation Of Streets
Indefinite Delivery/Indefinite
Quantity (IDIQ)  No. 3

Two streets in Kapahulu were completed.  Hind
Iuka Street, Aikahi area were completed.  Kaneohe
Bay Drive fronting Aikahi Park Shopping Center
towards H-3 interchange showing bleeding.  Crack
sealing in Honokai Hale.  Anticipated completion
3/13,

Alakona
Corporation0

06/24/10 06/23/11 2002/15/10
- - -

0- - -99

Rehabilitation of Streets Unit 64 design phase ongoing. Construction anticipated to
be done using FY 2011 bulk funds.AECOM

Pacific Inc.
0

004/30/11
- -

- - -0- - -99

Rehabilitation of Streets, FY 2007
(1) ( King St-River St to Bethel St)

design ongoing.
Austin
Tsutsumi &
Associates Inc

04/01/08 0
0

-
- - - -0- - -99

Rehabilitation of Streets, FY 2011
(1)

consultant procurement process ongoing.
PB America 0

0
- -

- - - -0- - -99

Rehabilitation of Streets, FY 2011
(2)

consultant procurement process ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -99

Rehabilitation of Streets, Unit  48
(King Street from Peterson Lane
to Ola Lane Overpass; Poepoe
Place)

design ongoing. Construction funds programmed in
future years.  bid date uncertain due to conflict with
wastewater project.

Hida Okamoto
& Associates
Inc

01/12/09 0
012/14/12

-
- - -0- - -99

Rehabilitation of Streets, Unit 55
(Hapaki, Hoohiki, Hoomalu,
Kaahele, Nahele)

design ongoing.  anticipate bidding out project
using fy 2011 funds.Engineering

Concepts Inc
0

007/06/11
- -

- - -0- - -99

Rehabilitation of Streets, Unit 57
(Kaimuki)

Design ongoing. Anticipate construction to bid
using fy 2010 funds.AECOM

Pacific Inc.
90

004/27/11
- -

- - -0- - -99
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Rehabilitation of Various Streets,
Phase 2, 2007, IDIQ 2 (aka
Localized Rehabilitation of
Streets, Phase 1)

Construction ongoing.  Anticipated finish date
10/12. Subsumed the streets from Rehab of
Streets IDIQ4.

Grace Pacific
Corporation0

10/19/09 10/17/12 13707/30/09
- - -

0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2011 funds.

PB Americas,
Inc.

10 009/05/11- - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.Limtiaco
Consulting
Group (The)

07/15/09 19 011/25/11- - - - -

Mokauea Street Improvements
(rebid)

NTP scheduled for 10/18/2010.Okahara &
Associates Inc

06/01/01 Integrated
Construction Inc

100 10/18/10 04/15/11 004/16/10-

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 012/20/10- - - - -

Rehabilitation of Localized
Streets, Phase 10 (Kailua Area)

future project0 0- - - - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

PB Americas,
Inc.

75 007/19/10- - - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration done.Limtiaco
Consulting
Group (The)

07/15/09 19 001/31/11- - - - - -

Localized Rehabilitation of Streets
Phase 3,  FY 2008

Paving in all areas are completed; manhole
adjustments have to be redone.  Contractor
working on punchlist items.

James W Glover
Ltd

0 07/06/09 01/01/10 9503/23/09-

Mokauea Street Improvements
(rebid)

Construction start pending executed contract.Okahara &
Associates Inc

06/01/01 Integrated
Construction Inc

90 004/16/10- -

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 007/12/10- - - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Parsons
Brinckerhoff
Quade &
Douglas Inc

75 007/19/10- - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration to be
done.

Limtiaco
Consulting
Group (The)

07/15/09 19 001/31/11- - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.Parsons
Brinckerhoff
Quade &
Douglas Inc

0 007/12/10- - - - -

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Nuuanu, Pauoa, Moanalua Valley, Tripler, and Ft.
Shafter area paving are completed; manhole
adjustments and pavement markings are
completed.  Pacific Heights and Salt Lake area
manhole adjustments and pavement markings are

James W Glover
Ltd

0 07/06/09 01/01/10 6103/23/09-

Queen Street Roadway
Improvements

design ongoing.The Limtiaco
Consulting
Group

01/13/09 30 005/24/10- - - - -

Aalapapa Way Retaining Wall
Rehabilitation

design ongoing.  Anticipate construction to bid
using fy 2010 funds.

Parsons
Brinckerhoff
Quade &
Douglas Inc

75 003/22/10- - - - - -

Kahako St & Kahako Pl
Improvements

design ongoing.  geotechnical exploration to be
done.

Limtiaco
Consulting
Group (The)

07/15/09 1 001/31/11- - - - - -

- - - - - -
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Improvements (between
Aumoana Pl and Anu Pl)

Brinckerhoff
Quade &
Douglas Inc

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Working in Pacific Heights, Salt Lake and possibly
Foster Village areas.  Contractor completed pavin
in Nuuanu Dowsett Highlands, Pauoa, Moanalua
Valley, Tripler and Ft. Shafter areas.  Manhole
adjustments and pavement markings remain to be

James W Glover
Ltd

0 07/06/09 01/01/1
0

6103/23/09-

Mokauea Street Improvements
(rebid)

design ongoing.  Anticipate construction to bid out
using fy 2010 funds.

Okahara &
Associates Inc

06/01/01 90 002/26/10- - - - - -
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PLANNING

ART

02072Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

106
5

10

184

1,695

Approp
Curr Year

dollars in thousands

75
285

27

2,024

15,299

Approp
Prior Years
Since FY 98

17,710 2,000

04/05/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/01/10 01/31/11 0

Plan, design, construct, inspect and provide related equipment for park improvements to existing park recreational facilities to include lighting system for
playcourts, playfields, parking lots and walkways.

99

council
district

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.  project to bid using fy 2010 funds.
Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -01

Wahiawa District Park Swimming
Pool Improvements

design ongoing.  Project to bid using fy 2010 funds.
Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -02

Waimanalo District Park,
Wastewater System
Improvements

project to bid using fy 2011 funds.
04/05/10 0

006/30/11
- -

- - -01/01/10 02/01/10 0-03

Hanauma Bay Reconstruction of
Information Kiosk Roof

Low Bidder - Tory’s Roofing @$58,832.00
Staff Estimated Cost - $39,660.00
Recommend rejection of bid b/c price offered
exceeds estimated cost & funds available.  No
additional funds will be provided to cover the
shortfall.

inhouse
Tory's Roofing
And
Waterproofing
Inc

0
011/10/10

- -
- -0- - -04

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -99

Renovate Recreational Facilities,
FY 2011

fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0

0

- - -

- - - -Randal S
Furomoto &
Associates Inc

02/01/10 01/31/11 099

2011 1st Quarter

- - - - -
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2010 3rd Quarter

2010 2nd Quarter

Information Kiosk Roof

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2011

fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

Final inspection done 7/1/2010.Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 9911/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - - -

Structural Engineering Services to
Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - - -

Wahiawa District Park Swimming
Pool Improvements

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

construction ongoing.  Project was delayed due
unforseen field conditions. Awaiting long-lead item
to complete.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 4811/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing for Moanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - -

Structural Engineering Services
to Update Park Standards

consultant services to update park standards
ongoing.

0 0- - - - - - -

Wahiawa District Park
Swimming Pool Improvements

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

construction ongoing.  Project was delayed due
unforseen field conditions. Anticipated finish 3/10.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/0
9

4211/20/06

Makakilo Neighborhood Park
Swimming Pool Improvements

Design ongoing.Lou Chan &
Associates Inc

0 005/15/10- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2009 design ongoing forMoanalua CP,
Whitmore CP, Pupukea BP Swimming Pool
Improvements

Lou Chan &
Associates Inc

0 0- - - - - - -

Renovate Recreational Facilities,
FY 2010

FY 2010 bulk fund project scope to be determined0 0- - - - - - - -

- - - - - - - -
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to Update Park Standards
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PLANNING

ART

07043Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

10

720

Approp
Curr Year

dollars in thousands

50

260

1,000

Approp
Prior Years
Since FY 98

1,310 730

05/26/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street light meter cabinet, transformer and street lighting improvements at various locations.

99

council
district

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010/2011 funds.Ronald N S Ho

& Associates
Inc

05/26/08 0
003/01/11

-
- - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S
Ho &
Associates Inc

05/26/08 0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.  Project to bid using
fy 2010 funds.

Ronald N S
Ho &
Associates Inc

05/26/08 0 0- - - - - - -
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2011 2nd Quarter

PLANNING

ART

01154Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

10

1,400

1,200

Approp
Curr Year

dollars in thousands

722

134
233

2,536

11,250

Approp
Prior Years
Since FY 98

14,875 2,720

03/14/11

06/11/01

03/14/11

Start
Date

Completion
Date

Percent of
Completion

08/10/11

06/20/10
08/10/11

0

16
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect mitigative measures for unanticipated rockfall and other earth stability hazards such as Sierra Drive,
Moanalua Loop and Round Top Drive.

10

99

council
district

Pupukea Road Rockfall
Mitagation Phase I

Construction contract executed. Anticipated start
3/2011URS

Corporation
01/20/05 06/20/10

Prometheus
Construction100

03/14/11 08/10/11 004/12/100- - -02

Rock Slide Potential Inspection
and mitigative Improvements,
Maunawili Road

FY 2010 scope to be determined.
0

0
- - -

- - - -0- - -03

Aina Haina Slide Zone
Remediation, Mona Street

Design ongoing. Final report submitted.
Geolabs
Hawaii Inc

0
0

- -
- - - -0- - -04

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

planning and design ongoing.
AECOM
Pacific Inc.

0
0

- -
- - - -0- - -05

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.
Geolabs
Hawaii Inc

0
0

- -
- - - -0- - -05

Rock Slide Potential Inspection
and mitigative Improvements,
Puowaina Drive

consultant selection process ongoing
0

0
- - -

- - - -0- - -06

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

Design ongoing.  Construction funds programmed
for future year.AECOM

Technical
Services, Inc.

0
0

- -
- - - -0- - -06
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Rock Slide Potential Inspection
and mitigative Improvements, FY
2011

Fy 2011 bulk fund project scope to be determined.
0

0
- - -

- - - -0- - -99

Rock Slide Potential Inspection
and mitigative Improvements,
Pacific Hts & Diamond Head Rd

consultant procurement process needed.
0

0
- - -

- - - -0- - -99

Rock Slide Potential Inspections consultant preparing report.
Geolabs
Hawaii Inc

06/11/01 12/19/05 75
0- - - -0- - -99

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Design ongoing.  Anticipate construction to bid
using fy 2011 funds.Lyon

Associates Inc
01/20/05 0

0
-

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - -

Pupukea Road Rockfall
Mitagation Phase I

Construction contract executed. Anticipated start
1/2011

URS
Corporation

01/20/05 Prometheus
Construction

100 004/12/10- - - -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

planning and design ongoing.AECOM
Pacific Inc.

0 0- - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2011

Fy 2011 bulk fund project scope to be determined.0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements,
Maunawili Road

FY 2010 scope to be determined.0 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Pupukea Road Rockfall
Mitagation Phase I

Project bid out on 5/6/2010; NTP Pending executed
contract.

URS
Corporation

01/20/05 Prometheus
Construction

90 004/12/10- -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
Park

consultant contract executed.AECOM
Pacific Inc.

0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawaii”
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspection
and Mitigative Improvements
Along Round Top Drive in the
Vicinity of Puu Ualakaa State
P k

consultant procurement process ongoing.0 0- - - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -
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2010 2nd Quarter

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.Geolabs
Hawaii Inc

0 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Report submitted on January 25,2009 entitled
“Geotechnical Engineering Services, Mona Street
Landslide Remediation, Aina Haina, Oahu, Hawai
dated Jan 23, 2009.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspection
and mitigative Improvements, FY
2010

FY 2010 scope to be determined.0 0- - - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

planning and design phase ongoing.Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

design ongoing.  Construction funds programmed
for future year.

AECOM
Technical
Services Inc.

0 0- - - - - - -
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ROCK SLIDE/SEAWALL MITIGATION FUND
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2011 2nd Quarter

PLANNING

ART

08046Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2010Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

0

Approp
Curr Year

dollars in thousands

10
90

30

790

3,600

Approp
Prior Years
Since FY 98

4,520 0

09/28/09

05/29/09

09/28/09

Start
Date

Completion
Date

Percent of
Completion

09/26/11
09/26/11

30

0
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and  related equipment for mitigation improvements such as, rock slide,  seawalls and
retaining walls in City parks.

99

council
district

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

NTP issued for 3/2011 to avoid rainy season.
Park
Engineering
Inc (PAREN
Inc)

05/29/09
Integrated
Construction Inc0

03/01/11 09/26/11 005/04/10
-

0- - -04

Waikiki Seawall - Mitigative
Improvements at Parks

Project will lapse due to not enough time to get the
environmental permits.  Funds to  be
reappropriated in FY 2012.Oceanit

Laboratories
Inc

0
0

- -
- - - -0- - -04

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion June
2011.PAREN Inc

Dba Park
Engineering

West Coast
Construction0

09/28/09 08/23/10 9105/11/09
- -

0- - -08

2011 1st Quarter

2010 4th Quarter

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

NTP issued for 3/2011 to avoid rainy season.Park
Engineering
Inc (PAREN
Inc)

05/29/09 Integrated
Construction Inc

0 03/01/11 09/26/11 005/04/10-

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
12/2010.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 8005/11/09-

Waikiki Seawall - Mitigative
Improvements at Parks

planning and design phase ongoing.  Anticipate bid
using FY 2010 bulk funds.

Oceanit
Laboratories
Inc

0 0- - - - - -

Aina Haina Nature Preserve -
Recon. Retaining Wall (Mitigative
Improvements)

start of construction pending executed contract.Park
Engineering
Inc (PAREN
Inc)

05/29/09 Integrated
Construction Inc

0 005/04/10- -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 4505/11/09
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2010 3rd Quarter

2010 2nd Quarter

Waikiki Seawall - Mitigative
Improvements at Parks

planning and design phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

substantial construction of project has been
completed on time,however a discrepancy in wall
height needs adjustment.

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/10 9805/11/09

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

Design ongoing. To bid out using fy 2009 fundsPark
Engineering
Inc (PAREN
Inc)

05/29/09 0 005/04/10- - - - - -

Kuulei Cliffs Beach Park and
Diamond Head Beach Park

Project cancelled.Masa Fujioka
& Associates

0 0- - - - - - -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/10 3405/11/09-

Waikiki Seawall - Mitigative
Improvements at Parks

consultant contract executed.Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

substantial construction of project has been
completed on time,however a discrepancy in wall
height needs adjustment ,

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/10 9005/11/09-

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

Design ongoing. To bid out using fy 2009 fundsPark
Engineering
Inc (PAREN
Inc)

05/29/09 0 005/15/10- - - - - -

Kuulei Cliffs Beach Park and
Diamond Head Beach Park

Project cancelled.Masa Fujioka
& Associates

0 0- - - - - - -

Manana Neighborhood Park
Resurface Playcourts

Construction ongoing. Anticipated completion
8/23/10.

PAREN Inc
Dba Park
Engineering

West Coast
Construction

0 09/28/09 08/23/1
0

3405/11/09

Waikiki Seawall - Mitigative
Improvements at Parks

Awaiting development of scope and fee proposal
from selected consultant.

Oceanit
Laboratories
Inc

0 0- - - - - - -

Wailupe Valley Neighborhood
Park Reconstruction of Entry
Ramp Retaining Wall

Construction ongoing.  Anticipated completion
3/2010

Randal S
Furomoto &
Associates Inc

R H S Lee Inc0 10/19/09 03/17/1
0

1705/11/09
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ROOFING STRUCTURE FOR IN-LINE SKATE PARK
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

11132Project No.: 06 CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8878

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15

60

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design open walled roofing structure to cover in-line skaterink at Kaoma'aiku Neighborhood Park in Mililani, similar to the existing structure at
Mililani Middle School.

99

council
district

Kaomaaiku Neighborhood Park in
line skating roof structure

fy 2011 project not started.
0

0
- - -

- - - -0- - -09

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Kaomaaiku Neighborhood Park in
line skating roof structure

fy 2011 project not started.0 0- - - - - - -
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SCOUR PROTECTION OF BRIDGES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98511Project No.: 02 PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2000Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

100

590

850

Approp
Prior Years
Since FY 98

1,540 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect invert protections of bridges at various locations.

99

council
district

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.Consulting

Structural
Hawaii Inc

0
0

- -
- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
98

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - - -

286



CIP Quarterly Status Report

SEISMIC RETROFIT AT BRIDGES
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

98517Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

400

20

1,000

1,000

Approp
Curr Year

dollars in thousands

594

31
36

2,933

5,961

Approp
Prior Years
Since FY 98

9,555 2,440

05/17/10

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct and inspect improvements to retrofit existing bridges for seismic loads at various locations.

20

99

council
district

Rehabilitation of Diamond Head
Bridge (# 375)

Await SHPD’s approval on bridge railing. Bid
schedule pending.MKE

Associates
LLC

0
008/01/11

- -
- - -0- - -04

Rehabilitation of Kahala Avenue
Bridge over Kapakahi Stream (#
312)

Project to bid using 2011 funds.
MKE
Associates
LLC

0
008/01/11

- -
- - -0- - -04

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

Design ongoing. Pre-final phase.  Anticipate
construction to bid using fy 2011 funds.Moffat & Nichol 05/17/10 0

008/29/11
-

- - -0- - -04

Fern Street Bridge (#209)
Rehabilitation

draft feasibility report.
Kai Hawaii Inc 0

003/01/13
- -

- - -0- - -05

Seismic Retrofit @ Bridges, FY
2011

consultant procurement process needed.
0

0
- - -

- - - -0- - -99

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

planning and design ongoing.
Wilson
Okamoto &
Associates Inc

0
0

- -
- - - -0- - -99

Seismic Retrofit at City Bridges -
II, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99
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Seismic Retrofit of City Bridges -
I, FY 2010

consultant procurement process ongoing.
0

0
- - -

- - - -0- - -99

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Seismic Retrofit @ Bridges, FY
2011

consultant procurement process needed.0 0- - - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

planning and design ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Seismic Retrofit at City Bridges -
II, FY 2010

consultant procurement process ongoing.0 0- - - - - - -

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

Pre-final submittals are being reviewed.Moffat & Nichol 05/17/10 0 008/09/11- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu

Final inspection for all jobsites completed. .
Anticipated completion date 11/2010.

Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 10008/10/09

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge (#102)

consultant contract executed.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Seismic Retrofit at City Bridges I,
FY 09, Kapiolani Blvd Bridge No.
2 (#216) and Maniniholo St
Bridge (#347)

design ongoing.Moffat & Nichol 05/17/10 0 0- - - - - - -

Seismic Retrofit Of Bridges, FY
08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Niu Stream (West) Bridge No

Construction ongoing. Anticipated completion 8/10.SSFM
Engineers Inc

12/17/01 Triton Marine
Construction
Corp

100 08/31/09 08/30/10 8003/16/09

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu

NTP issued.Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 008/10/09

Bridge Rehab @ Various
Locations I, FY 2009

consultant contract executed.Kai Hawaii Inc 0 010/18/10- - - - -

Seismic Retrofit at bridges I, FY
09 Kapiolani Blvd Bridge No. 2
(#216) and Maniniholo St Bridge
(#347)

consultant contract executed.Moffat &
Nichol

0 0- - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge
(#102)

consultant procurement process ongoing.Sato And
Associates Inc

0 0- - - - - -

Seismic Retrofit Of Bridges, FY
08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Ni St (W t) B id N

NTP date 8/31/09.  Anticipated completion 8/10.SSFM
Engineers Inc

12/17/01 Triton Marine
Construction
Corp

100 08/31/09 08/30/10 5503/16/09

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges,
K l D i B id

Construction contract awarded.Sato And
Associates Inc

01/24/05 02/04/10 Hawaiian
Dredging
Construction
Company

20 03/15/10 11/09/10 008/10/09

Bridge Rehab @ Various
Locations I, FY 2009

consultant procurement process ongoingKai Hawaii Inc 0 0- - - - - - -

Seismic Retrofit at bridges I, FY
09 Kapiolani Blvd Bridge No. 2
(#216) and Maniniholo St Bridge
(#347)

consultant procurement process ongoing.Moffat &
Nichol

0 0- - - - - - -

Seismic Retrofit at bridges II, FY
09 Ahaolelo Road Bridge (#401)
& Kikowaena Street Bridge
(#102)

consultant procurement process ongoing.Sato And
Associates Inc

0 0- - - - - - -
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08, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263;
Halemaumau Street Bridge over
Ni St (W t) B id N

Engineers Inc Construction
Corp

0

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges,
K l D i B id

Construction contract awarded.Sato And
Associates Inc

01/24/05 Hawaiian
Dredging
Construction
Company

20 008/10/09- -
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STORM DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

00117Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2011Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15

30

155

1,510

Approp
Curr Year

dollars in thousands

0

31
230

1,532

4,885

Approp
Prior Years
Since FY 98

6,678 1,720

09/30/06

Start
Date

Completion
Date

Percent of
Completion

09/16/10

0

23
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/15/05 03/01/11 25

Acquire land, plan, design and construct storm drainage improvements at various locations such as, Kokokahi Place, Kipu Ditch, Ahikoe Ditch, and
Hausten Ditch.  At least $200,000 shallbe appropriated to reinforce the eroding and damaged concrete masonry block channel and restore this section
of the Hausten Ditch,where it meets on the mauka side of Kapiolani Boulevard and these monies shall not be expended for any other purpose.

10

99

council
district

Storm Drainage Improvements -
Ahikoe Ditch

design ongoing.  anticipate project to bid using fy
2011 funds.ParEn, Inc.

Dba Park
Engineering

0
0

- -
- - - -06/17/10 03/01/11 90-01

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.   Anticipate bidding project using fy
2011 funds.R M Towill

Corporation
0

007/07/11
- -

- - -0- - -03

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

design ongoing.  Project anticipated to bid using fy
2011 funds.Sato And

Associates Inc
0

003/15/11
- -

- - -0- - -04

Hausten Ditch Emergency Project consultant selection process ongoing.   AV being
processed for design.0

0
- - -

- - - -0- - -04

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Low Bidder Island construction @ $124,910
Randal S
Furomoto &
Associates Inc

06/15/09
Island
Construction95

011/29/10
-

- -0- - -04

Storm Drainage Improvements,
FY 2007, Ahuwale Ditch

Processing Amendment No. 1 for the project
contract to re-evaluate the Ahuwale Ditch drainage
system on the premise  that the property at 690
Hao Street will be acquired by the City.

ParEn, Inc.
Dba Park
Engineering

0
0

- -
- - - -02/19/08 10/30/08 0-04

Hausten Ditch Improvements consultant procurement process needed.
0

0
- - -

- - - -0- - -05
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STORM DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Preconstruction meeting to be scheduled.
Anticipated April 2011 start date.Kim & Shiroma

Engineers Inc.
09/30/06 09/16/10

Triton Marine
Construction
Corp100

003/29/10 - -07/15/05 09/29/06 100-06

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu

Consultant addressing comments on the Final
Preliminary Engineering Report.PAREN Inc

Dba Park
Engineering

01/02/07 50
0

-
- - - -80- - -06

Kalihi Street Ditch Storm Drain
Improvements

consultant selected
Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -0- - -07

Storm Drainage Improvements -
Haku Ditch

planning and design ongoing.  Anticipate
construction to bid using fy 2011 funds.R M Towill

Corporation
08/03/09 10

003/03/11
-

- - -0- - -08

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 012/13/10- - - - -

Hausten Ditch Improvements consultant procurement process needed.0 0- - - - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.R M Towill
Corporation

0 007/07/11- - - - -

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Preconstruction meeting to be scheduled.Kim & Shiroma
Engineers Inc.

09/30/06 09/16/10 Triton Marine
Construction
Corp

100 003/29/10- - -

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Design ongoing.Randal S
Furomoto &
Associates Inc

06/15/09 90 011/29/10- - - - -

Flood Control Improvements Kipu
Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Kaneohe Bay Drive Roadway
Improvements (between
Aumoana Pl and Anu Pl)

design ongoing.R M Towill
Corporation

0 007/12/10- - - - - -

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -

Miscellaneous Storm Drainage
Improvements at Wailele Rd
Outlet

Construction contract to be awarded.Kim & Shiroma
Engineers Inc.

09/30/06 Triton Marine
Construction

80 003/29/10- -

Repair Kalapaki Street Drainage
Ditch Wall, Vicinity of 977
Kalapaki Street

Design ongoing.Randal S
Furomoto &
Associates Inc

0 0- - - - - - -

Flood Control Improvements
Kipu Ditch Storm Drainage
Improvements

consultant contract executed.Sato And
Associates Inc

0 0- - - - - - -

Hele Ditch Emergency Repairs project completed.  Closed PO.PAREN Inc
Dba Park
Engineering

07/10/09 Koga Engineering
And Construction
Inc

100 08/17/09 01/13/10 100- -

Hele Ditch Emergency Repairs project completed.  Closed PO.PAREN Inc
Dba Park
Engineering

07/10/09 Koga Engineering
And Construction
Inc

100 08/17/09 01/13/10 100- -

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -
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STORM DRAINAGE IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2010 2nd Quarter

Lilipuna Road Storm Drainage
Improvements

Construction work completed.  60-day maintenance
period began 3/1/10.

PAREN Inc
Dba Park
Engineering

01/02/07 Haron
Engineering

100 10/12/09 12/10/09 9004/20/09-

Flood Control Improvements
Kipu Ditch Storm Drainage
Improvements

consultant selected.  Consultant procurement
process ongoing.

Sato And
Associates Inc

0 0- - - - - - -

Hele Ditch Emergency Repairs maintenance period ongoing.PAREN Inc
Dba Park
Engineering

07/10/09 Koga
Engineering And
Construction Inc

100 08/17/09 01/13/1
0

87-

Kokokahi Place Drainage
Improvements

Planning consultant to be selected using fy 2010
funds.

GKO &
Associates

05/18/98 03/21/03 71 0- - - - - - -

Lilipuna Road Storm Drainage
Improvements

construction work completed except for installation
of chain link fence. Anticipated completion
2/12/2010.

PAREN Inc
Dba Park
Engineering

01/02/07 Haron
Engineering

100 10/12/09 12/10/0
9

9004/20/09

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Consultant addressing comments on Prefinal
Construction Plans and specifications.

Kim &
Shiroma
Engineers Inc.

09/30/06 50 003/29/10- - - - - -
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STREET IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

2011 2nd Quarter

PLANNING

ART

02205Project No.: 03 HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2011

Use of funds:

2Quarter:

8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

0

Approp
Curr Year

dollars in thousands

300

1
161

608

11,730

Approp
Prior Years
Since FY 98

12,800 0

10/04/10

04/08/08

10/04/10

Start
Date

Completion
Date

Percent of
Completion

12/02/11

08/30/10
12/02/11

5

0
5

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct Kuakini Street and Lanakila Avenue street extension and/or other street improvements.  No monies shall be expended or encumbered for the
Kuakini Street and Lanakila Avenue  street extension unless matching funds are released by the  State of Hawaii by September 30, 2008.

0

99

council
district

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

Paving started on 1/10/11.  Anticipated completion
12/2011Austin

Tsutsumi &
Associates Inc

04/08/08 08/30/10
Road Builders
Corporation0

10/04/10 12/02/11 504/15/100- - -02

2011 1st Quarter

2010 4th Quarter

2010 3rd Quarter

2010 2nd Quarter

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

NTP scheduled for 10/4/2010.Austin
Tsutsumi &
Associates Inc

04/08/08 08/30/10 Road Builders
Corporation

0 10/04/10 12/02/11 004/15/10

Rehabilitation of Streets, Unit 58
(California Ave, Kam Hwy to
mauka end)

Project bid.  Start of construction pending executed
contract.

Austin
Tsutsumi &
Associates Inc

Road Builders
Corporation

0 004/15/10- -

Ward Avenue Street Light Base
Removal

PO processed.inhouse Paul's Electrical
Service Inc

0 0- - -

Emergency Repairs For
Waipahu Street Arch Bridge over
Waikele Stream (Bridge 961)

project substantially complete.Miyasato
Kuniyoshi
Engineers LLC

12/23/08 06/15/09 Kaikor
Construction
Company Inc

100 08/03/09 10/31/09 9804/30/09-

Street Improvement, FY 2009 FY 2009 project not started.   to date, no state
matching funds have been released for  Kuakini
Street and Lanakila Avenue  street extension .

0 005/15/10- - - - - - -

Ward Avenue Street Light Base
Removal

AV being processedinhouse 0 005/15/10- - - - - -
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STREET IMPROVEMENTS
Department:  DESIGN AND CONSTRUCTION

Stream (Bridge 961) Engineers LLC

Street Improvement, FY 2009 FY 2009 project not started.   to date, no state
matching funds have been released for  Kuakini
Street and Lanakila Avenue  street extension .

0 005/15/10- - - - - - -
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CIP Quarterly Status Report

INTEGRATED FINANCIAL & HUMAN RESOURCE SYSTEM (FINANCIAL ACCOUNTING SYSTEM)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 158 0 0

DGN 5,632 8,930 600 600 7/1/2010 6/30/2011

CONST 0 0 0 0

INSP 0 0 0 0

EQUIP 798 4,234 130 130 7/1/2010 12/30/2011

OTHER 247 297 700 700 7/1/2010 6/30/2011

6,676 13,619 1,430 1,430

Department:  INFORMATION TECHNOLOGY

Project No: 2002750 Function: General Government Council: 99

Priority No: 1 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7687657 House: 99

Quarter: 2nd Contact Person: Keith Ho Other:
Project: On Schedule TMK:

Use of Funds

Design and implement an integral financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems. Costs include hiring of consultants and purchase of hardware/software licensing.

1



2011  2nd Quarter 2002750 2011_2 10/1/2010 20,112

COMMENTS: The Meridian Training module was implemented in November 2010.  The Employee Self Service (ESS) module is scheduled to go live
at the beginning of April 2011 with user training for the pilot departments (Information Technology, Human Resources, and selected sections of
Budget and Fiscal Services) scheduled for February 2011; citywide training is scheduled to be completed by the end of March.  Org Plus is being
tested by DIT and DHR staff.  Advantage Budgeting for FY2013 operating budget will perform User Acceptance testing through March 2011 and will
resume its path to implementation in April 2011.  The Advantage Budgeting System is scheduled to go live at the end of July 2011.

CURRENT USE OF FUNDS: Design and implement an integral financial and human resource system, incorporating and replacing the current CIFIS
and CHRMS system. Cost include hiring of consultants and purchase of hardware/software licensing.

2011  1st Quarter 2002750 2011_1 7/1/2010 20,111

COMMENTS: The HR/Payroll system is now stabile with furlough adjustments and nightly cycles.  The Meridian Training module has been delayed to
November with end user training in October.  Employee Self Service is scheduled to go live in March of 2011.  Org Plus is now being planned with DIT
and DHR staff.  Amendment with CGI for Functional Consultation and Modifications has been established to establish long term stability to the HR
/Payroll module. Advantage Budgeting for FY2013 operating budget will go through User Acceptance testing on October 2010 and will resume path to
implementation in April of 2011.

CURRENT USE OF FUNDS: Design and implement an integral financial and human resource system, incorporating and replacing the current CIFIS
and CHRMS system. Cost include hiring of consultants and purchase of hardware/software licensing.

2010  4th Quarter 2002750 2010_4 4/1/2010 20,104

COMMENTS: The HR/Payroll project turned all of it's resources to configure and modify Advantage for Furlough calculations.  Because of the short
time given to the vendor and project staff daily meeting were held and different pay scenarios had to be thoroughly explored.  Interfaces had to be
modified and furlough reporting tags had to be created.  Training for Meridian Training module was held in June and the golive was pushed back to
August.  Performance Budgeting for the operating budget was also pushed back to the fy2013 budget.

CURRENT USE OF FUNDS: Design, purchase equipment, cover back fill positions and implement an integrated financial and human resource
system, incorporating and replacing the current CIFIS, CHRMS and FACS systems.  Costs include hiring of consultants.

2010  3rd Quarter 2002750 2010_3 1/1/2010 20,103

COMMENTS: HR/Payroll went live on February 16th for the February 30th 2010 Payroll.  All of the Modifications to the software to automate Hawaii?s
unique wage calculations and laws up to this point, worked and the payroll was produced with minor problems. The project will now go in to Post
Implementation, producing reports and modify/configure the application as the business process change. The project will also implement the
remaining small applications such as Meridian Training, Employee Self Service and Org Plus.  BFS will now implement the Budgeting Module for the
Operating Budget.

CURRENT USE OF FUNDS: Design, purchase equipment, cover back fill positions and implement an integrated financial and human resource
system, incorporating and replacing the current CIFIS, CHRMS and FACS systems.  Costs include hiring of consultants.

2010  2nd Quarter 2002750 2010_2 10/1/2009 20,102

COMMENTS: HR/Payroll will go live on February 16th for the February 30th 2010 Payroll.  All of the Modifications to the software to automate
Hawaii?s unique wage calculations and laws have been made. After 6 Parallel Payrolls, the accuracy to the legacy system CHRMS have been very
accurate.  Training of users in January has resumed and the Transition team has continued to notify users of the changes in future payrolls.. Report
development for HR/Payroll continues slowly.  Cutover plans from the CHRMS to HRM are being finalized.  BFS Fiscal and Accounting has completed
the City CAFER.

CURRENT USE OF FUNDS: Design, purchase equipment, cover back fill positions and implement an integrated financial and human resource
system, incorporating and replacing the current CIFIS, CHRMS and FACS systems.  Costs include hiring of consultants.

2010  1st Quarter 2002750 2010_1 7/1/2009 20,101

COMMENTS: The Go live date for HR/Payroll has been rescheduled for February 30th 2010 Payroll.  This decision was based on the accuracy of the
Parallel Payroll testing to the 16 year old legacy system not being accurate enough to golive in the summer of 2009. All of the Modifications to the
software to automate Hawaii?s unique wage calculations and laws have been made and recent Parallel Payrolls have been more accurate.  We will
resume training of users in January for the February 30th 2010 Payroll.  BFS Purchasing through the Financial System has deployed Vender Self
Service Surplus Auction feature out to the Internet.  This feature set of C2HERPS greatly automates the selling of City Surplus equipment generating
Revenue for the City.  The City?s CAFER which affects the City?s bond ratings is in the process of being completed through C2HERPS. Custom
Report Universes for adhoc reporting in the Financial Module has been deployed which should improve Fiscal Accountability for the City.

CURRENT USE OF FUNDS: Design, purchase equipment, cover back fill positions and implement an integrated financial and human resource
system, incorporating and replacing the current CIFIS, CHRMS and FACS systems.  Costs include hiring of consultants.

2009  4th Quarter 2002750 2009_4 4/1/2009 20,094

COMMENTS: The project Financial Phase has completed its second year.  We did a Financial close with the new 3.7.0.2 upgrade. We continue to
build reports and adjust Workflow approval designs to tighten accounting controls and build Financial data.    The HR/Payroll Phase is nearing
GOLive. We are continuing in the process of doing Parallel system testing against the Legacy CHRMS system to insure HR and Payroll accuracy.
Because of the difficulties in the many modifications that were done to the baseline system to accommodate Hawaii?s unique wage calculations the
golive date is in the summer of 2009. This is to accommodate more testing, training, and documentation.  The other modules Meridian Training
module,   ORGPLUS and Employee Self Service will be deployed a few months after Human Resource and Payroll module.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2009  3rd Quarter 2002750 2009_3 1/1/2009 20,093

Comments and Use of Funds by Quarter

2



COMMENTS: The project Financial Phase I have been up for 21 months.  We did a Financial 3.7.0.2 upgrade and deployed Vendor Self Service
Solicitations in  February of 2009    The HR/Payroll Phase is in the achieve phase. We are in the process of doing Parallel system testing against the
Legacy CHRMS system. Because of the difficulties in the many modifications that were done to the baseline system to accommodate Hawaii?s
unique wage calculations we are reconsidering the golive date to be in the summer of 2009. This is to accommodate more testing and training.  The
other modules Meridian Training module,   ORGPLUS and Employee Self Service will be deployed a few months after Human Resource and Payroll
module.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.
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CIP Quarterly Status Report

COASTAL EROSION MAPPING PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 18 363 0 0 12/1/2003 12/1/2009

18 363 0 0

Department:  PLANNING AND PERMITTING

Project No: 2003241 Function: General Government Council: 99

Priority No: 2 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688000 House: 99

Quarter: 2nd Contact Person: Henry Eng Other:
Project: On Schedule TMK:

Use of Funds

1



2011  2nd Quarter 2003241 2011_2 10/1/2010 20,112

COMMENTS: The Oahu shoreline change maps and atlas are nearly complete and the shoreline change categories, as specified in the project
deliverables, are the only remaining item to be completed.  Sample change categories, a sample map and the introduction section were sent to DPP
for review last week.  Delivery of final products will occur after DPP review and comment on the samples.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2011  1st Quarter 2003241 2011_1 7/1/2010 20,111

COMMENTS: The draft report will be completed and delivered a few weeks after receiving approval or requested changes to the shoreline change
maps from DPP.  They are nearing completion on the Oahu shoreline change atlas and posters and anticipate delivering these to DPP within a few
weeks (i.e., by the end of October).

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2010  4th Quarter 2003241 2010_4 4/1/2010 20,104

COMMENTS: The project is nearly complete.  A total of 51 ?draft? posters have been completed; they are being reviewed and edited prior to delivery
of the draft digital copies of the shoreline change maps to DPP.  Meeting w/ DPP scheduled for June 16 to discuss any revisions to the posters and
final deliverables.  The draft report will be completed and delivered a few weeks after receiving approval or requested changes to the shoreline
change maps from DPP.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2010  3rd Quarter 2003241 2010_3 1/1/2010 20,103

COMMENTS: 99% of the Oahu Shoreline Study has been completed.  A total of 51 ?draft? posters have been completed; they are being reviewed
and edited prior to delivery of the draft digital copies of the shoreline change maps to DPP in about 2 weeks, and a subsequent meeting to discuss
any revisions to the posters and final deliverables.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2010  2nd Quarter 2003241 2010_2 10/1/2009 20,102

COMMENTS: About 94% of the Oahu Shoreline Study has been completed.  Scanning of aerial photos and orthorectifying and mosaicking these
photos have been completed.  A total of 46 of the 52 posters have been completed; the poster maps and GIS layers were completed for northeast
Oahu (from Kokololio to Kahana) in fourth quarter 2009.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2010  1st Quarter 2003241 2010_1 7/1/2009 20,101

COMMENTS: Project is nearing completion on orthorectifying and mosaicking aerial photos.  40 of the 47 posters have been completed.  In the past
quarter, 1:3000 poster maps and GIS layers were completed for north shore beaches and northeast Oahu.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2009  4th Quarter 2003241 2009_4 4/1/2009 20,094

COMMENTS: Project is about 71 percent complete.  Progress continues on orthorectifying and mosaicking the aerial photos; vectoring shorelines,
running calculations and making posters (32 out of 47 posters have been completed).  In the past quarter, 1:3000 poster maps and GIS layers were
completed for Mokuleia and Kaiaka Bay Beaches.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2009  3rd Quarter 2003241 2009_3 1/1/2009 20,093

COMMENTS: Project is about 71 percent complete.  Progress continues on orthorectifying and mosaicking the aerial photos; vectoring shorelines,
running calculations and making posters.  In the past quarter, 1:3000 poster maps and GIS layers were completed for Maili, Pokai Bay, Makaha,
Keaau, Makua and Yokohama.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

Comments and Use of Funds by Quarter
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COMMUNITY PLANNING INITIATIVES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 68 678 0 0 12/1/2000 12/31/2009

68 678 0 0

Department:  PLANNING AND PERMITTING

Project No: 2000118 Function: General Government Council: 99

Priority No: 3 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688046 House: 99

Quarter: 2nd Contact Person: Lowell Chun Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2000118 2011_2 10/1/2010 20,112

COMMENTS: Makaha Special Area Plan:  Completed.  Possible use of remaining funds for community planning and outreach purposes./Chinatown
Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been completed.  Contract to be closed./Land Use Modeling:  Consultant Work
underway./Chinatown Implementation Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.
Exploring implementation opportunities.  Last invoice was July 2008.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2011  1st Quarter 2000118 2011_1 7/1/2010 20,111

COMMENTS: Makaha Special Area Plan:  Completed.  Koolau Loa SCP Facilitation:  Proposal being reviewed by DPP.  Scope events include a
Community Meeting and a Project Advisory Committee meeting. /Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has
been completed.  Contract to be closed./Land Use Modeling:  Consultant proposal accepted by DPP.  Work underway./Chinatown Implementation
Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.  Exploring implementation opportunities.
Last invoice was July 2008.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2010  4th Quarter 2000118 2010_4 4/1/2010 20,104

COMMENTS: Makaha Special Area Plan:  Final Report submitted and distributed in March 2009.  Work and payment for this subproject has been
completed.  Contract being held open to support other possible community planning effort./Chinatown Economic Plan:  The Rediscovering Chinatown
Honolulu booklet has been completed.  Contract to be closed./Land Use Modeling:  Consultant proposal accepted by DPP.  Work
underway./Chinatown Implementation Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.
Exploring implementation opportunities.  Last invoice was July 2008.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2010  3rd Quarter 2000118 2010_3 1/1/2010 20,103

COMMENTS: Makaha Special Area Plan:  Final Report submitted and distributed in March 2009.  Work and payment for this subproject has been
completed.  Contract being held open to support other possible community planning effort./Land Use Modeling:  Evaluating consultant
proposal./Chinatown Implementation Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.
Exploring implementation opportunities.  Last invoice was July 2008.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2010  2nd Quarter 2000118 2010_2 10/1/2009 20,102

COMMENTS: Makaha Special Area Plan:  Final Report submitted and distributed in March 2009.  DPP has cleared all payment obligations with the
consultant Townscape, Inc. and the work for this planning effort has been completed./Chinatown Economic Plan:  The Rediscovering Chinatown
Honolulu booklet has been completed.  Contract to be closed./Land Use Modeling:  Evaluating consultant proposal./Chinatown Implementation Plan:
Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.  Exploring implementation opportunities.  Last
invoice was July 2008.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2010  1st Quarter 2000118 2010_1 7/1/2009 20,101

COMMENTS: Makaha Special Area Plan:  Final Report submitted and distributed.  Consultant to submit supporting documentation for add'l
payment./Land Use Modeling:  Evaluating consultant proposal./Chinatown Implementation Plan:  Consultant presented summaries and
recommendations to City reps and Chinatown stakeholders.  Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2009  4th Quarter 2000118 2009_4 4/1/2009 20,094

COMMENTS: Makaha Special Area Plan:  Final Report submitted and distributed.  Consultant to submit request for Final Payment./Land Use
Modeling:  Evaluating consultant proposal./Chinatown Implementation Plan:  Consultant presented summaries and recommendations to City reps and
Chinatown stakeholders.  Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2009  3rd Quarter 2000118 2009_3 1/1/2009 20,093

Comments and Use of Funds by Quarter
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COMMENTS: Makaha Special Area Plan:  Consultant to submitted Final Report, and publicationready plan has been approved by DPP./Chinatown
Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been completed.  Contract to be closed./Transportation Planning:  Prepared for
Conference/Chinatown Implementation Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.
Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.
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CIP Quarterly Status Report

ALAPAI TRANSIT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 40 0 0

DGN 271 694 0 0 7/1/2009 12/1/2010 95

CONST 0 0 0 810 11/15/2010 6/1/2012

EQUIP 0 0 0 0

271 734 0 810

Department:  TRANSPORTATION SERVICES

Project No: 2001501 Function: Utilities or Other Enterprises Council: 06

Priority No: 18 Program: Mass Transit Nbrd Board: 11

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7688376 House: 28

Quarter: 2nd Contact Person: Clayton Wong Other:
Project: On Schedule TMK: 21042013

Use of Funds

Construct a multiuse path.

1



2011  2nd Quarter 2001501 2011_2 10/1/2010 20,112

COMMENTS: Construction started on 11/1/10 with approximately 23.75% done.

CURRENT USE OF FUNDS: Construct a multiuse path.

2011  1st Quarter 2001501 2011_1 7/1/2010 20,111

COMMENTS: NTP to contractor currently scheduled to be issued 11/10.

CURRENT USE OF FUNDS: Construct a multiuse path.

2010  4th Quarter 2001501 2010_4 4/1/2010 20,104

COMMENTS: Construction bid awarded to lowest bidder.

CURRENT USE OF FUNDS: Construct a regional transit center.

2010  3rd Quarter 2001501 2010_3 1/1/2010 20,103

COMMENTS: PS&E draft completed and sent to BFS for review. Submitted required documents to BFS to begin bidding for construction phase.

CURRENT USE OF FUNDS: Construct a regional transit center.

2010  2nd Quarter 2001501 2010_2 10/1/2009 20,102

COMMENTS: 90% design completed.

CURRENT USE OF FUNDS: Construct a regional transit center.

2010  1st Quarter 2001501 2010_1 7/1/2009 20,101

COMMENTS: Engineering and design contract executed and NTP issued 9/16/09. Conceptual drawings submitted and being reviewed by DTS/OTS.

CURRENT USE OF FUNDS: Construct a regional transit center.

2009  4th Quarter 2001501 2009_4 4/1/2009 20,094

COMMENTS: AV approved and M4 being processed. Design contract being processed.

CURRENT USE OF FUNDS: Construct a regional transit center.

2009  3rd Quarter 2001501 2009_3 1/1/2009 20,093

COMMENTS: Consultant contract draft submitted. New AV/M4 processed to phase transfer funds to supplement design costs. The consultant is
coordinating with other consultants on the Alapai Transportation Management Center.

CURRENT USE OF FUNDS: Construct a regional transit center.

Comments and Use of Funds by Quarter
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ALAPAI TRANSPORTATION MANAGEMENT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 294 1 0 7/1/2009 6/1/2010 99

DGN 1,384 1,748 1,500 3,702 7/1/2009 6/1/2012

CONST 0 0 0 13,000 7/1/2012 7/1/2014

INSP 0 0 0 375 7/1/2012 7/1/2014

EQUIP 0 0 0 0 7/1/2012 6/1/2013

1,384 2,042 1,501 17,077

Department:  TRANSPORTATION SERVICES

Project No: 2006018 Function: Utilities or Other Enterprises Council: 06

Priority No: 3 Program: Mass Transit Nbrd Board: 11

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7688388 House: 28

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK: 21042004

Use of Funds

To design, construct and inspect a transportation management center.
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2011  2nd Quarter 2006018 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect a transportation management center.

2011  1st Quarter 2006018 2011_1 7/1/2010 20,111

COMMENTS: Secured federal grants for system manager.

CURRENT USE OF FUNDS: Design, construct and inspect a transportation management center.

2010  4th Quarter 2006018 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Plan and design a transportation management center.

2010  3rd Quarter 2006018 2010_3 1/1/2010 20,103

COMMENTS: In process of obtaining system manager.

CURRENT USE OF FUNDS: Plan and design a transportation management center.

2010  2nd Quarter 2006018 2010_2 10/1/2009 20,102

COMMENTS: Processing paperwork to obtain consultant.

CURRENT USE OF FUNDS: Plan and design a transportation management center.

2010  1st Quarter 2006018 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan and design a transportation management center.

2009  4th Quarter 2006018 2009_4 4/1/2009 20,094

COMMENTS: Pending SDOT approval of contract amendment to revise program manager's scope to include 30% design work.

CURRENT USE OF FUNDS: Design for a transportation management center.

2009  3rd Quarter 2006018 2009_3 1/1/2009 20,093

COMMENTS: Continuation of planning and space requirements.  Working on master plan to phase construct the JTMC.

CURRENT USE OF FUNDS: Design for a transportation management center.

Comments and Use of Funds by Quarter
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BICYCLE PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 2 10/1/2011 10/1/2012

PLAN 477 509 40 2 10/1/2011 10/1/2012

DGN 678 1,111 150 148 4/1/2011 3/30/2012

CONST 208 7,673 910 1,822 9/1/2011 7/1/2013

INSP 8 271 50 282 9/1/2011 7/1/2013

EQUIP 0 0 0 0

1,372 9,564 1,150 2,256

Department:  TRANSPORTATION SERVICES

Project No: 1979063 Function: Highways and Streets Council: 99

Priority No: 1 Program: Bikeways And Bikepaths Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688320 House: 99

Quarter: 2nd Contact Person: Kelly Cruz Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect bikeway improvements at various locations such as, Thomas
Square/Civic Center and Kalaheo Ave.
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2011  2nd Quarter 1979063 2011_2 10/1/2010 20,112

COMMENTS: Started consultant selection for Thomas Square/Civic Center bike path design. Meheula Parkway construction completed. Kealaolu
Street contract amendment #1 executed NTP.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect bikeway improvements at various locations such as Kalaheo Ave. Bike
Route, Thomas Square Park Bike Path and Civic Center Bike Path.

2011  1st Quarter 1979063 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect bikeway improvements at various locations such as Kalaheo Ave. Bike
Route, Thomas Square Park Bike Path and Civic Center Bike Path.

2010  4th Quarter 1979063 2010_4 4/1/2010 20,104

COMMENTS: Kalaheo Ave.,  Kealaolu St.,  Date St., and Kalakaua Ave., and Lei of Parks design contracts are being executed by the City.  Meheula
Parkway construction being awarded.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bikeway improvements at various locations such as, Date Street, Kalakaua Avenue,
Lei of Parks and Pearl Harbor Bike Path bridges.

2010  3rd Quarter 1979063 2010_3 1/1/2010 20,103

COMMENTS: Revising construction specifications for Meheula Parkway. Awaiting negotiation approvals from BFS for Kalaheo Ave. shoulder,
Kealaolu shoulder, Date St. Bike Path and Kalakaua Bike Lane and Lei of Parks Route 1 improvements.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bikeway improvements at various locations such as, Date Street, Kalakaua Avenue,
Lei of Parks and Pearl Harbor Bike Path bridges.

2010  2nd Quarter 1979063 2010_2 10/1/2009 20,102

COMMENTS: Final design, specifications, and estimate submitted for Meheula Parkway design.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bikeway improvements at various locations such as, Date Street, Kalakaua Avenue,
Lei of Parks and Pearl Harbor Bike Path bridges.

2010  1st Quarter 1979063 2010_1 7/1/2009 20,101

COMMENTS: NTP issued to consultant for Meheula Parkway design; and preliminary design completed. Consultant for Oahu Bike Plan working on
draft comments.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bikeway improvements at various locations such as, Date Street, Kalakaua Avenue,
Lei of Parks and Pearl Harbor Bike Path bridges.

2009  4th Quarter 1979063 2009_4 4/1/2009 20,094

COMMENTS: Negotiated fee with consultant for Meheula Parkway. Awaiting BFS execution. Reviewing draft Oahu Bike Plan.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

2009  3rd Quarter 1979063 2009_3 1/1/2009 20,093

COMMENTS: Oahu Bike Master Plan draft report currently in process and on schedule. Initiating fee negotiations for Meheula Parkway
improvements.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

Comments and Use of Funds by Quarter
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BUS AND HANDIVAN ACQUISITION PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

INSP 0 314 104 104 7/1/2009 12/1/2017

EQUIP 27,762 126,060 17,069 17,633 7/1/2009 12/1/2017 80

27,762 126,374 17,173 17,737

Department:  TRANSPORTATION SERVICES

Project No: 1978005 Function: Utilities or Other Enterprises Council: 99

Priority No: 6 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688377 House: 99

Quarter: 2nd Contact Person: Brandon Kim Other:
Project: On Schedule TMK:

Use of Funds

To purchase and inspect buses and handivans.
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2011  2nd Quarter 1978005 2011_2 10/1/2010 20,112

COMMENTS: Handivan bid for (38) regular floor vans awarded in September 2010. Bus purchase options for 40'and 35' buses will be exercised with
federal

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2011  1st Quarter 1978005 2011_1 7/1/2010 20,111

COMMENTS: Handivan bid for (38) regular floor vans awarded in September 2010. Bus purchase options for 60', 40'and 35' buses will be exercised
with federal grants. New handivan bids for (38) regular floor and (10) low floor vans will be executed with federal grants.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2010  4th Quarter 1978005 2010_4 4/1/2010 20,104

COMMENTS: HandiVan bid opening June 25. Conditional award given contractor for 38 handivan regular floor buses.  No responsive bidders for 10
handivan low floor bidders.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2010  3rd Quarter 1978005 2010_3 1/1/2010 20,103

COMMENTS: Preproduction meeting scheduled for April for (10) 35' buses. HandiVan draft bid specifications being reviewed by BFS purchasing
(10) low floor and (38) regular floor buses.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2010  2nd Quarter 1978005 2010_2 10/1/2009 20,102

COMMENTS: (10) 35' vehicles contract awarded and production to start in fall.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2010  1st Quarter 1978005 2010_1 7/1/2009 20,101

COMMENTS: Production to start late January 2010 of (20) 60' hybrid articulating buses and (10) 35' vehicles with anticipated delivery in July 2010.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2009  4th Quarter 1978005 2009_4 4/1/2009 20,094

COMMENTS: Received and reviewed proposals and conditional award requested.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2009  3rd Quarter 1978005 2009_3 1/1/2009 20,093

COMMENTS: RQS and specifications for procurement of (10) 35' clean diesel buses submitted.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

Comments and Use of Funds by Quarter
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BUS STOP ADA ACCESS IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 10 0 0 1 7/1/2010 2/28/2011

DGN 196 654 93 92 7/1/2010 2/28/2017 5

CONST 839 1,476 319 319 6/1/2011 6/1/2017 45

INSP 0 68 25 25 6/1/2011 6/1/2017 45

EQUIP 0 0 0 1 6/1/2011 6/1/2012

RELOC 0 0 0 1 7/1/2010 2/28/2017

1,045 2,198 437 439

Department:  TRANSPORTATION SERVICES

Project No: 2001116 Function: Utilities or Other Enterprises Council: 99

Priority No: 2 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688375 House: 99

Quarter: 2nd Contact Person: Irvin Higashi Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect, acquire equipment and provide relocation for ADA improvements at various bus
stops.
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2011  2nd Quarter 2001116 2011_2 10/1/2010 20,112

COMMENTS: 70% completion of construction for phases 4 & 5. 50% design completed for ADA improvements at various bus stop locations.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, acquire equipment and provide relocation for ADA improvements at various bus stops.

2011  1st Quarter 2001116 2011_1 7/1/2010 20,111

COMMENTS: Phases 4 and 5 under construction. Phase 1 construction to start toward end of 2010. Phase 6 currently in design and Phase 7 sites
being selected.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, acquire equipment and provide relocation for ADA improvements at various bus stops.

2010  4th Quarter 2001116 2010_4 4/1/2010 20,104

COMMENTS: Construction on going. New design started with new construction to start next quarter.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2010  3rd Quarter 2001116 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing. Current design work completed and anticipate out to bid in May 2010. New design contract submitted to BFS.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2010  2nd Quarter 2001116 2010_2 10/1/2009 20,102

COMMENTS: Project ongoing. Design and construction contracts being drafted and in process.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2010  1st Quarter 2001116 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing.  Construction phase to start.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2009  4th Quarter 2001116 2009_4 4/1/2009 20,094

COMMENTS: Project ongoing. An additional (10) locations added in an approved  change order to the existing contract.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2009  3rd Quarter 2001116 2009_3 1/1/2009 20,093

COMMENTS: Requested increase in contract contingency and provided a list of additional required locations to Haron Construction, Inc.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

Comments and Use of Funds by Quarter
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BUS STOP PAD IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 10 10 4/1/2011 7/1/2010

DGN 161 682 70 70 7/1/2010 2/28/2011 100

CONST 412 2,078 400 400 4/1/2011 6/1/2012 0

INSP 0 89 20 20 4/1/2011 6/1/2012 0

572 2,849 500 500

Department:  TRANSPORTATION SERVICES

Project No: 2001120 Function: Utilities or Other Enterprises Council: 99

Priority No: 8 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688375 House: 99

Quarter: 2nd Contact Person: Irvin Higashi Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, design, construct and inspect bus pads at various locations.
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2011  2nd Quarter 2001120 2011_2 10/1/2010 20,112

COMMENTS: Start design of twenty (20) pads at variousl locations.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect bus pads at various locations.

2011  1st Quarter 2001120 2011_1 7/1/2010 20,111

COMMENTS: NTP issued 9/27/10. Consultant currently reviewing possible (20) pads selection for future pad design.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect bus pads at various locations.

2010  4th Quarter 2001120 2010_4 4/1/2010 20,104

COMMENTS: New design started and new construction to start next quarter.

CURRENT USE OF FUNDS: Acquire land, design, construct, and inspect bus pads at various locations such as S. Beretania Street and Ward
Avenue, Alapai Street Bus Transit Center, Waialae Avenue and 8th Avenue, Waialae Avenue between 5th and 6th Avenues, Kapiolani Boulevard and
South Street, N. School Street and Ahonui Street, S. Beretania Street and Alapai Street, and S. Beretania Street and Pensacola Street.

2010  3rd Quarter 2001120 2010_3 1/1/2010 20,103

COMMENTS: Current construction project completed. Current design project anticipated out to bid in May 2010. New design contract being drafted
and negotiated.

CURRENT USE OF FUNDS: Acquire land, design, construct, and inspect bus pads at various locations such as S. Beretania Street and Ward
Avenue, Alapai Street Bus Transit Center, Waialae Avenue and 8th Avenue, Waialae Avenue between 5th and 6th Avenues, Kapiolani Boulevard and
South Street, N. School Street and Ahonui Street, S. Beretania Street and Alapai Street, and S. Beretania Street and Pensacola Street.

2010  2nd Quarter 2001120 2010_2 10/1/2009 20,102

COMMENTS: Construction contract with Kaikor completed and project being closed out. Design contract with Lyons Associates completed with bid
out to follow. Pending BFS' approval of design consultant for approximately (20) stops.

CURRENT USE OF FUNDS: Acquire land, design, construct, and inspect bus pads at various locations such as S. Beretania Street and Ward
Avenue, Alapai Street Bus Transit Center, Waialae Avenue and 8th Avenue, Waialae Avenue between 5th and 6th Avenues, Kapiolani Boulevard and
South Street, N. School Street and Ahonui Street, S. Beretania Street and Alapai Street, and S. Beretania Street and Pensacola Street.

2010  1st Quarter 2001120 2010_1 7/1/2009 20,101

COMMENTS: Twenty locations planned for construction.

CURRENT USE OF FUNDS: Acquire land, design, construct, and inspect bus pads at various locations such as S. Beretania Street and Ward
Avenue, Alapai Street Bus Transit Center, Waialae Avenue and 8th Avenue, Waialae Avenue between 5th and 6th Avenues, Kapiolani Boulevard and
South Street, N. School Street and Ahonui Street, S. Beretania Street and Alapai Street, and S. Beretania Street and Pensacola Street.

2009  4th Quarter 2001120 2009_4 4/1/2009 20,094

COMMENTS: Amendments are being made to accomodate additional 32 locations. 13 locations were dropped and new ones added to replace these
dropped locations. Anticipate design to be completed in August 2009 with construction bid to go out after September 2009 for stimulus funds.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2009  3rd Quarter 2001120 2009_3 1/1/2009 20,093

COMMENTS: Plans approved and received back from onetime review process. NTP issued to contractor.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

Comments and Use of Funds by Quarter
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BUS STOP SITE IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0 7/1/2010 7/1/2011

PLAN 11 151 5 5 7/1/2010 7/1/2011 0

DGN 41 515 90 85 7/1/2011 12/1/2011

CONST 658 3,835 400 400 3/1/2011 3/1/2012 0

INSP 0 276 5 5 3/1/2011 3/1/2012 0

EQUIP 0 0 0 5 3/1/2011 3/1/2012

709 4,778 500 500

Department:  TRANSPORTATION SERVICES

Project No: 2003007 Function: Utilities or Other Enterprises Council: 99

Priority No: 7 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688375 House: 99

Quarter: 2nd Contact Person: Irvin Higashi Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and acquire equipment and land for bus stop site improvements at various
locations. For FY 2012: To plan, design, construct, inspect and acquire equipment to improve bus stops in areas
such as, Makaha Towers and near Kili Drive at Farrington Highway.
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2011  2nd Quarter 2003007 2011_2 10/1/2010 20,112

COMMENTS: Preparing contract with civil consultant and for scope of work.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for bus stop site improvements at various locations.

2011  1st Quarter 2003007 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for bus stop site improvements at various locations.

2010  4th Quarter 2003007 2010_4 4/1/2010 20,104

COMMENTS: Design and planning to start next quarter.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2010  3rd Quarter 2003007 2010_3 1/1/2010 20,103

COMMENTS: Planning and design of bus stop at Kalanianaole Hwy. and Auloa Rd.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2010  2nd Quarter 2003007 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2010  1st Quarter 2003007 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2009  4th Quarter 2003007 2009_4 4/1/2009 20,094

COMMENTS: Project ongoing. $200,000 transferred to Wahiawa Transit Center.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2009  3rd Quarter 2003007 2009_3 1/1/2009 20,093

COMMENTS: FY 07: contract completed and closed.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

Comments and Use of Funds by Quarter
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COMPUTERIZED TRAFFIC CONTROL SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0

DGN 486 1,234 300 300 5/1/2011 12/1/2011 50

CONST 1,240 4,097 3,150 3,150 6/1/2012 6/1/2013

INSP 0 0 30 30 6/1/2012 6/1/2013

EQUIP 12 0 1 1 6/1/2012 6/1/2013

1,738 5,332 3,481 3,481

Department:  TRANSPORTATION SERVICES

Project No: 1999311 Function: Public Safety Council: 99

Priority No: 6 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

To design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in
various locations.
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2011  2nd Quarter 1999311 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations.

2011  1st Quarter 1999311 2011_1 7/1/2010 20,111

COMMENTS: Project phases ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations.

2010  4th Quarter 1999311 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations such as Mililani and Wahiawa areas.

2010  3rd Quarter 1999311 2010_3 1/1/2010 20,103

COMMENTS: Project phases ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations such as Mililani and Wahiawa areas.

2010  2nd Quarter 1999311 2010_2 10/1/2009 20,102

COMMENTS: PH9:  Contractor continues camera installation.  Contractor is approximately 98% compete.

PH10:  Consultant working on design in the Kailua area ? correcting joint pole issues.

PH11:  Kapolei ? Project out to bid.

PH 12:  Consultant working on design for Waikele and Waipio area.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations such as Mililani and Wahiawa areas.

2010  1st Quarter 1999311 2010_1 7/1/2009 20,101

COMMENTS: Project phases ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in various
locations such as Mililani and Wahiawa areas.

2009  4th Quarter 1999311 2009_4 4/1/2009 20,094

COMMENTS: PH9:  Contractor continues camera installation.  Contractor is approximately 70% compete.
PH10:  Consultant working on design in the Kailua area.  Plans complete.  Working on rightofentry.
PH11:  Consultant working on design for the Kapolei area.  Design is 95% complete.
PH 12:  Executing consultant contract.  Project will install traffic cameras and signal control in the Waikele and Waipio area.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

2009  3rd Quarter 1999311 2009_3 1/1/2009 20,093

COMMENTS: PH9:  Contractor continues camera installation.  Contractor is approximately 50% compete.

PH10:  Consultant working on design in the Kailua area.  SHPD has requested an archeological monitoring plan for the project.

PH11:  Consultant working on design for the Kapolei area.  Design is 90% complete.

PH 12:  Selected consultant.  Project will install traffic cameras and signal control in the Waikele and Waipio area

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

Comments and Use of Funds by Quarter
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HONOLULU HIGH CAPACITY TRANSIT PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 2,850 31,280 41,322

PLAN 50 44 20,002 3,751 9/1/2005 9/1/2013 50

DGN 85,562 92,038 186,037 77,774 3/1/2007 3/1/2014

CONST 0 0 769,074 673,795 12/1/2009 10/1/2019

INSP 0 0 56,966 13,170

EQUIP 0 27 10,487 501,680

RELOC 0 0 3,477 4,592

85,612 94,959 1,077,323 1,316,084

Department:  TRANSPORTATION SERVICES

Project No: 2007005 Function: Utilities or Other Enterprises Council: 99

Priority No: 1 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688343 House: 99

Quarter: 2nd Contact Person: Toru Hamayasu Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.
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2011  2nd Quarter 2007005 2011_2 10/1/2010 20,112

COMMENTS: FEIS was accepted by the Governor; Discussions on Section 106 Programmatic Agreement ongoing; Exploratory borings, potholing
and load/method shaft testing work are progressing; Met with members of Portland TriMet and Phoenix Metro Light Rail to discuss outreach efforts
during construction along with issues relating to construction and ROW acquisition; Requested  Best and Final Offers from proposers to the Core
System RFP.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2011  1st Quarter 2007005 2011_1 7/1/2010 20,111

COMMENTS: FEIS awaiting Governor's acceptance.  FTA extended FEIS wait period to August 26, 2010.  Discussions regarding Section 106
Programmatic Agreeement continuing.  Responses to GEC Request for Qualifications were due on 7/24/10.  Exploratory boring, potholing, and load
and method test shaft testing work commenced.  Met with Core Systems proposers in a series of workshops.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2010  4th Quarter 2007005 2010_4 4/1/2010 20,104

COMMENTS: FEIS approved by FTA, Region 9 Administrator for release on 6/14/10 (FEIS reflects a refinement to the Airport alignment to comply
with the Runway Protection Zone); filed w/EPA on 6/18/10; Notice of Availability published in the Federal Register 6/25/10; deadline for comments
7/26/10.  Submitted FEIS to the State Office of Environmental Quality Control on 6/14/10 for publication of a Notice of Availability and for acceptance
by the Governor.  Awarded the Maintenance and Storage Facility contract to Kiewit/Albert Kobayashi Inc.  Received proposals to the Core Systems
RFP with review and recommendations to be completed by the middle of 7/10.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2010  3rd Quarter 2007005 2010_3 1/1/2010 20,103

COMMENTS: Met with FAA and HDOTAirports on several occasions to discuss runway protection zone. Final Section 106 Programmatic Agreement
transmitted to signatories for execution. Received responses to the Maintenance and Storage Facility RFP. Received responses to the Request for
Professional Services for Segment 1 Station Design. DesignBuild RFP Part 2 for Kamehameha Guideway released. NTPs 1a and 1b issued to Kiewit
Pacific that includes boring and method shaft work.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2010  2nd Quarter 2007005 2010_2 10/1/2009 20,102

COMMENTS: FTA approved project entry into preliminary engineering; FAA requested cooperating agency status for the FEIS and FTA granted the
request; Section 106 programmatic agreement developed; designbuild contract awarded to Kiewit Pacific for the West Oahu/Farrington Hwy.
guideway and NTP 1 has been issued; designbuild RFP Part 1 for Kamehameha Highway guideway has been released; procurement process
continuing for maintenance and storage facility and core systems.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2010  1st Quarter 2007005 2010_1 7/1/2009 20,101

COMMENTS: Met with FTA to discuss the Administrative FEIS and ongoing agency coordination.  Provided project update to Environmental
Protection Agency Region IX staff.  Commenced consulting parties meetings on Section 106 Programmatic Agreement.  Procurement for the first
construction phase included the release of RFPs for the Maintenance and Storage Facility, Core Systems, and West Oahu/Farrington Highway.

CURRENT USE OF FUNDS: Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.

2009  4th Quarter 2007005 2009_4 4/1/2009 20,094

COMMENTS: An application for Request to Enter into PE/Final Design submitted to FTA. The administrative FEIS was also submitted to FTA. Began
procurement for the first construction phase.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2009  3rd Quarter 2007005 2009_3 1/1/2009 20,093

COMMENTS: Met with FTA to discuss comments received during public comment period. Met with National Park Service and EPA to discuss their
issues. Working on responses to comments. Work on the EIS documents is ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

Comments and Use of Funds by Quarter
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HONOLULU TRAFFIC MANAGEMENT CENTER AIR CONDITIONING SYSTEM IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 25 10/1/2010 2/1/2011

CONST 0 0 0 300 2/1/2011 10/1/2011

0 0 0 325

Department:  TRANSPORTATION SERVICES

Project No: 2011027 Function: Public Safety Council: 6

Priority No: 8 Program: Traffic Improvements Nbrd Board:
Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7688388 House: 28

Quarter: 2nd Contact Person: Ty Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

Design and construct air conditioning system improvements.
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2011  2nd Quarter 2011027 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct air conditioning system improvements.

2011  1st Quarter 2011027 2011_1 7/1/2010 20,111

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct air conditioning system improvements.

Comments and Use of Funds by Quarter
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KAHALU'U PEDESTRIAN AND BICYCLE NETWORK CIRCULATION STUDY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 140 4/1/2011 5/31/2012

DGN 0 0 0 10

0 0 0 150

Department:  TRANSPORTATION SERVICES

Project No: 2011029 Function: Highways and Streets Council: 2

Priority No: Program: Bikeways And Bikepaths Nbrd Board: 29

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7688320 House:
Quarter: 2nd Contact Person: Kelly Cruz Other:
Project: On Schedule TMK:

Use of Funds

Planning feasibility study and preliminary design for a pedestrian and bicycle network through Kahalu'u, including
(1) a connection between Waihee and Wailehua Roads along either Ahilama Road or through Waihee Marsh and
(2) along Waihee Stream and Kaaiaea Stream.
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2011  2nd Quarter 2011029 2011_2 10/1/2010 20,112

COMMENTS: Pending Budget and Fiscal Services' approval of allotment voucher request as required prior to contracting consultant.

CURRENT USE OF FUNDS: Planning feasibility study and preliminary design for a pedestrian and bicycle network through Kahalu'u, including (1) a
connection between Waihe'e and Wailehua Roads along either Ahilama Road or through Waihe'e Marsh and (2) along Waihe'e Stream and Ka'aiaea
Stream.

2011  1st Quarter 2011029 2011_1 7/1/2010 20,111

COMMENTS: Project not yet started.

CURRENT USE OF FUNDS: Planning feasibility study and preliminary design for a pedestrian and bicycle network through Kahalu'u, including (1) a
connection between Waihe'e and Wailehua Roads along either Ahilama Road or through Waihe'e Marsh and (2) along Waihe'e Stream and Ka'aiaea
Stream.

Comments and Use of Funds by Quarter
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KALIHIPALAMA BUS FACILITY IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 200 88 0 1 7/2/2010 7/1/2014 25

DGN 0 60 0 1 7/2/2010 7/1/2014 25

CONST 0 304 0 1,300 7/2/2010 6/1/2014

INSP 0 0 0 100 7/2/2010 6/1/2014

EQUIP 0 0 0 1 7/2/2010 6/1/2014

200 452 0 1,403

Department:  TRANSPORTATION SERVICES

Project No: 2006004 Function: Utilities or Other Enterprises Council: 7

Priority No: 14 Program: Mass Transit Nbrd Board: 15

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688363 House: 29

Quarter: 2nd Contact Person: James Burke Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and acquire equipment for bus facility improvements.
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2011  2nd Quarter 2006004 2011_2 10/1/2010 20,112

COMMENTS: Draft design specifications from OTS pending. Will be seeking design consultant.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for bus facility improvements.

2011  1st Quarter 2006004 2011_1 7/1/2010 20,111

COMMENTS: Design work ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for bus facility improvements.

2010  4th Quarter 2006004 2010_4 4/1/2010 20,104

COMMENTS: Design work ongoing.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2010  3rd Quarter 2006004 2010_3 1/1/2010 20,103

COMMENTS: Design work in progress and approximately 25% complete.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2010  2nd Quarter 2006004 2010_2 10/1/2009 20,102

COMMENTS: Design work in progress and is approximately 15% completed.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2010  1st Quarter 2006004 2010_1 7/1/2009 20,101

COMMENTS: Contract executed; NTP issued August 31, 2009.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2009  4th Quarter 2006004 2009_4 4/1/2009 20,094

COMMENTS: Consultant contract in process of execution.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2009  3rd Quarter 2006004 2009_3 1/1/2009 20,093

COMMENTS: Contract documents submitted to City purchasing via RQS process.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

Comments and Use of Funds by Quarter
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KAPOLEI PARKWAY CONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 1

CONST 0 0 0 16,399 12/1/2011 12/1/2012 32

INSP 0 0 0 2,150 12/1/2011 12/1/2012

0 0 0 18,550

Department:  TRANSPORTATION SERVICES

Project No: 2011028 Function: Highways and Streets Council: 1

Priority No: 1 Program: Highways, Streets And Roadways Nbrd Board: 34

Reporting Year: 2011 Senate: 19

Appropriation Yr: 2011 Contact Phone: 7688318 House: 40

Quarter: 2nd Contact Person: Adrian Chang Other:
Project: On Schedule TMK:

Use of Funds

To construct and inspect an extension of the existing Kapolei Parkway and adjoining roadways.
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2011  2nd Quarter 2011028 2011_2 10/1/2010 20,112

COMMENTS: In the process of contracting design consultant.

CURRENT USE OF FUNDS: Design, construct and inspect an extension of the existing Kapolei Parkway and adjoining roadways.

2011  1st Quarter 2011028 2011_1 7/1/2010 20,111

COMMENTS: $5.2m delegated to Department of Design and Construction for Urban Core 4, City phase.

CURRENT USE OF FUNDS: Design, construct and inspect an extension of the existing Kapolei Parkway and adjoining roadways.

Comments and Use of Funds by Quarter

26



MIDDLE STREET INTERMODAL CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 145 358 0 0

PLAN 61 407 0 0

DGN 1,374 1,971 400 300 7/1/2012 12/1/2013

CONST 15,850 20,202 4,000 0

INSP 250 661 500 0

EQUIP 0 0 1 0

RELOC 544 1,193 1 0

18,224 24,791 4,902 300

Department:  TRANSPORTATION SERVICES

Project No: 1999317 Function: Utilities or Other Enterprises Council: 07

Priority No: 4 Program: Mass Transit Nbrd Board: 15

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688366 House: 29

Quarter: 2nd Contact Person: Lisa Barnett Other:
Project: On Schedule TMK: 12018001

Use of Funds

To plan, design, construct, inspect and acquire equipment for an intermodal center.
FY 2012: To design, construct and inspect for an intermodal center.
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2011  2nd Quarter 1999317 2011_2 10/1/2010 20,112

COMMENTS: Phase 2B2: 26% completed. Estimated completion date is 3/28/11.
Phase 2B3: 80% completed. Estimated completion date is 4/1/11.

CURRENT USE OF FUNDS: Design for an intermodal center.

2011  1st Quarter 1999317 2011_1 7/1/2010 20,111

COMMENTS: Phase 1B: Construction is completed. Punchlist items being done.
Phase 2B1: All work completed.
Phase 2B2: NTP issued on 2/16/10. Project is 10% completed. Completion anticipated on March 2011.
Phase 2B3: Construction is 58% completed. Completion anticipated on 2/25/2011.

CURRENT USE OF FUNDS: Design for an intermodal center.

2010  4th Quarter 1999317 2010_4 4/1/2010 20,104

COMMENTS: Phase 1B: Work ongoing
Phase 2B1: Work ongoing
Phase 2B2: Construction work ongoing.
Phase 2B3: Construction approximately 55% completed. Construction of parking area started.
Phase 2B4 Work ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and provide relocation for an intermodal center.

2010  3rd Quarter 1999317 2010_3 1/1/2010 20,103

COMMENTS: Phase 1A  Demolition of Phase 1 Area and HandiVan Parking. Construction completed. Contract closed.
Roadway. Construction completed. Final payment and closing documents are being prepared for closing of contract.
Phase 2B1  Additional HandiVan Parking. Construction completed. Contractor to submit billing for retainage and closing documents
Phase 1B  Paratransit Building. Completion of two change orders remaining before closing of project. All work should be completed and closing
documents should be received by the end of August 2010.
Phase 2B1  Additional HandiVan Parking. Construction completed. Closing documents being processed.
Phase 2B3  Covered Platform and Transit Center.  Construction is progressing and project is about 25% completed.  Expected completion of
construction: End of December 2010 or early 2011.
Phase 2B2  Middle Street Intersection and Signalization.  Notice To Proceed was given on 2/16/10. It is critical that this project be completed and
operational before the completion of Phase 2B3. Expected completion of construction: End of December 2010 or early 2011.
Phase 2B4  Parking Structure.   Due to fiscal constraints, the funding for the design of the first phase of the parking structure has been moved back to
FY2012 by BFS.   To compensate for the lack of parking an interim 100 stall parking lot is being proposed, be constructed with the Phase 2B3
contract, using ARRA funding. This interim parking will be utilized for park and ride users.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and provide relocation for an intermodal center.

2010  2nd Quarter 1999317 2010_2 10/1/2009 20,102

COMMENTS: Phase1A  Demolition of Phase 1 Area and HandiVan Parking: Construction completed and being closed out.
Roadway: Construction completed. Last payments being made and pending closing documents.
Phase 2B1 Additional HandiVan Parking: Construction completed. Contract being closed.
Phase 1B Paratransit Building: two change orders remaining and anticipate closeout of contract end of February 2010.
Phase 2B1 Additional HandiVan Parking: construction completed and closing documents being processed.
Phase 2B3 Covered Platform and Transit Center: Construction ongoing and anticipate completion December 2010 or early 2011.
Phase 2B2 Middle Street Intersection and Signalization: Precon meeting held 1/19/2010 and NTP to be issued 2/16/2010. Anticipate construction
completed end of December 2010 or early 2011.
Phase 2B4 Parking Structure: Design rescheduled to FY 2011 due to fiscal constraints. An interim 100 parking stalls are planned to be constructed
under Phase 2B3. This will be used by park and ride users.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and provide relocation for an intermodal center.

2010  1st Quarter 1999317 2010_1 7/1/2009 20,101

COMMENTS: Phase 2B1  HandiVan Parking and Environmental Capping.  Final walk through has been approved and closing documents
anticipated at the end of October 2009.
Phase 2B2 ? Intersection Improvements and Signalization of Middle Street. 100% of design has been completed.  Bid Opening planned for October
15, 2009, with construction NTP expected in January 2010.
Phase 2B3 ? Covered Transit Center and Platform, including Service Center and Capping. Bid opening was March 19, 2009.  Award of this
construction contract made on June 23, 2009. NTP given in August 2009.  Anticipated completion date is October 2010.
Phase 2B 4 Parking Structure ? Final Marketing and Financial Plan for possible PublicPrivatePartnership (PPP) showed that PPP option was not
feasible due to shortfall in annual cash flow. Due to this finding, contract for the remaining portion of work which included preparation of an RFQ/RFP
was terminated. Options for construction of the parking structure being developed. An interim 100 stall parking area for park and ride users will be
constructed under Phase 2B3 utilizing ARRA (Stimulus) Funds.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and provide relocation for an intermodal center.

2009  4th Quarter 1999317 2009_4 4/1/2009 20,094

COMMENTS: Handivan Parking: completed.
Transit Platform: construction contractor awarded with preconstruction meeting in July and NTP anticipated in August.
Middle Street Intersection Improvements: Preparing bid documents for advertising in August.

Comments and Use of Funds by Quarter

28



CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.

2009  3rd Quarter 1999317 2009_3 1/1/2009 20,093

COMMENTS: LAND: Land recorded and now the property of the City.
RELOCATION: Last remaining tenant is pending negotiation.
PHASE 1A: Demolition and Handivan Parking  installation of 10' high fence on top of wall C along Kalihi Stream to be completed 4/09.
PHASE 1B: Handivan Maintenance and Admin. Bldg.  Anticipate completion 12/09.
ROADWAY:  Anticipate completion 5/09.
PHASE 2B1: Handivan parking and environmental capping  Anticipate completion 10/09.
PHASE 2B2: Intersection Improvements  Est. start date 1/10.
PHASE 2B3: Platform and transit center  Bid being reviewed.
PHASE 2B4: Parking Structure  PPP not feasible. Exploring options to build structure.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.
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PEARL CITY BUS FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 1

DGN 0 0 100 100 9/1/2009 11/15/2010 100

CONST 0 0 649 0 6/1/2010 8/31/2011

INSP 0 0 23 0 6/1/2010 8/31/2011

EQUIP 0 0 1 0

0 0 773 101

Department:  TRANSPORTATION SERVICES

Project No: 2006003 Function: Utilities or Other Enterprises Council: 08

Priority No: 5 Program: Mass Transit Nbrd Board: 21

Reporting Year: 2011 Senate: 18

Appropriation Yr: 2011 Contact Phone: 7688377 House: 36

Quarter: 2nd Contact Person: Brandon Kim Other:
Project: On Schedule TMK: 97024006

Use of Funds

To plan, design, construct, inspect and acquire equipment for bus facility improvements.
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2011  2nd Quarter 2006003 2011_2 10/1/2010 20,112

COMMENTS: Phase 1 construction of site paving will be completed by January 2011. Phase 2 of site paving is being designed and anticipate bid out
for construction is March 2011.

CURRENT USE OF FUNDS: Plan and design bus facility improvements.

2011  1st Quarter 2006003 2011_1 7/1/2010 20,111

COMMENTS: Phase 1 construction of site paving will be completed by Nov. 2010. Phase 2 of site paving is being designed and anticipate bid out for
construction is November 2010.

CURRENT USE OF FUNDS: Plan and design bus facility improvements.

2010  4th Quarter 2006003 2010_4 4/1/2010 20,104

COMMENTS: Construction started and anticipate completion in six months.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for bus parking lot expansion.

2010  3rd Quarter 2006003 2010_3 1/1/2010 20,103

COMMENTS: Contractor's contract being finalized with NTP within a month.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for bus parking lot expansion.

2010  2nd Quarter 2006003 2010_2 10/1/2009 20,102

COMMENTS: Project out to bid.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for bus parking lot expansion.

2010  1st Quarter 2006003 2010_1 7/1/2009 20,101

COMMENTS: Contract being submitted to BFS for review prior to advertising.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for bus parking lot expansion.

2009  4th Quarter 2006003 2009_4 4/1/2009 20,094

COMMENTS: Consultant working on parking lot design layout for up to 250 buses.

CURRENT USE OF FUNDS: Design, construct and inspect a bus parking lot expansion.

2009  3rd Quarter 2006003 2009_3 1/1/2009 20,093

COMMENTS: Revised M4/AV to include repaving and relocation of sound wall and additional work at the Pearl City Bus Facility in consultant's
contract.

CURRENT USE OF FUNDS: Design, construct and inspect a bus parking lot expansion.

Comments and Use of Funds by Quarter
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PEDESTRIAN  TRANSIT CONNECTIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 11 20 0 1

DGN 0 0 250 100 9/1/2010 6/1/2017

CONST 0 0 10 400 6/1/2011 6/2/2017

INSP 0 0 10 10 6/1/2011 6/2/2017

EQUIP 0 0 5 5

11 20 275 516

Department:  TRANSPORTATION SERVICES

Project No: 2006001 Function: Utilities or Other Enterprises Council: 99

Priority No: 9 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688363 House: 99

Quarter: 2nd Contact Person: James Burke Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and acquire equipment for pedestrian safety improvements at bus stops.
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2011  2nd Quarter 2006001 2011_2 10/1/2010 20,112

COMMENTS: Negotiations for design of Liliha St. and Dillingham Blvd.; and Nuuanu St. and Huipu Drive ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for pedestrian safety improvements at bus stops.

2011  1st Quarter 2006001 2011_1 7/1/2010 20,111

COMMENTS: Negotiating design contract for Liliha St. and Dillingham Blvd. location. Other sites being identified.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for pedestrian safety improvements at bus stops.

2010  4th Quarter 2006001 2010_4 4/1/2010 20,104

COMMENTS: Negotiating design contract for Liliha Street sites. Consultant selection for Dillingham Blvd. site.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for pedestrian safety improvements and bus stop design guidelines.

2010  3rd Quarter 2006001 2010_3 1/1/2010 20,103

COMMENTS: Consultant selection to be performed. Design work to follow.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for pedestrian safety improvements and bus stop design guidelines.

2010  2nd Quarter 2006001 2010_2 10/1/2009 20,102

COMMENTS: Project ongoing and in house study proceeding.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for pedestrian safety improvements and bus stop design guidelines.

2010  1st Quarter 2006001 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing and inhouse study proceeding.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for pedestrian safety improvements and bus stop design guidelines.

2009  4th Quarter 2006001 2009_4 4/1/2009 20,094

COMMENTS: Draft comments reviewed and sent to consultant.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

2009  3rd Quarter 2006001 2009_3 1/1/2009 20,093

COMMENTS: Draft design guidelines received from consultant. Draft undergoing internal review.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

Comments and Use of Funds by Quarter
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ROUND TOP AND TANTALUS DRIVE HIGH FRICTION ROAD TOPPING

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 10

CONST 0 0 0 125 7/11/2011 1/1/2012

INSP 0 0 0 10

EQUIP 0 0 0 25 7/11/2011 1/1/2012

0 0 0 170

Department:  TRANSPORTATION SERVICES

Project No: 2011037 Function: Public Safety Council: 6

Priority No: Program: Traffic Improvements Nbrd Board: 10

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7688320 House:
Quarter: 2nd Contact Person: Kelly Cruz Other:
Project: On Schedule TMK:

Use of Funds

Design, construct, inspect and provide necessary signage for Round Top and Tantalus Drive road improvements.
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2011  2nd Quarter 2011037 2011_2 10/1/2010 20,112

COMMENTS: Design phase to start.

CURRENT USE OF FUNDS: Design, construct, inspect and provide necessary signage for Round Top and Tantalus Drive road improvements.

2011  1st Quarter 2011037 2011_1 7/1/2010 20,111

COMMENTS: Project not yet started.

CURRENT USE OF FUNDS: Design, construct, inspect and provide necessary signage for Round Top and Tantalus Drive road improvements.

Comments and Use of Funds by Quarter
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TRAFFIC ENGINEERING DEVICES AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 10

DGN 0 0 160 75 2/1/2011 1/31/2012

CONST 0 0 760 405 5/1/2011 4/30/2012

INSP 0 0 91 32 5/1/2011 4/30/2012

EQUIP 0 0 10 8

0 0 1,021 530

Department:  TRANSPORTATION SERVICES

Project No: 2010030 Function: Public Safety Council: 99

Priority No: 5 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688320 House: 99

Quarter: 2nd Contact Person: Kelly Cruz Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and acquire equipment for traffic safety devices.
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2011  2nd Quarter 2010030 2011_2 10/1/2010 20,112

COMMENTS: Preparing design contract for execution.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for traffic safety devices.

2011  1st Quarter 2010030 2011_1 7/1/2010 20,111

COMMENTS: Finalizing design consultant selection.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for traffic safety devices.

2010  4th Quarter 2010030 2010_4 4/1/2010 20,104

COMMENTS: Finalizing design consultant selection.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for traffic safety devices.

2010  3rd Quarter 2010030 2010_3 1/1/2010 20,103

COMMENTS: Design consultant selected and executing contract.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for traffic safety devices.

2010  2nd Quarter 2010030 2010_2 10/1/2009 20,102

COMMENTS: AV and M4 approved. Consultant selection in process.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for traffic safety devices.

2010  1st Quarter 2010030 2010_1 7/1/2009 20,101

COMMENTS: Initiating design consultant selection process.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for traffic safety devices.

Comments and Use of Funds by Quarter
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TRAFFIC IMPROVEMENTS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 27 0 0 1 10/1/2011 10/1/2012

PLAN 11 434 0 1 10/1/2011 10/1/2012 30

DGN 1,069 4,010 200 447 12/1/2011 5/1/2013 80

CONST 1,112 8,084 959 1,308 7/1/2012 1/1/2014

INSP 19 450 1 240 7/1/2012 1/1/2014

EQUIP 0 0 0 1

2,238 12,978 1,160 1,998

Department:  TRANSPORTATION SERVICES

Project No: 1996306 Function: Public Safety Council: 99

Priority No: 3 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688318 House: 99

Quarter: 2nd Contact Person: Adrian Chang Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct, inspect and procure equipment for traffic improvements at various
locations, such as Palolo and other communities.
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2011  2nd Quarter 1996306 2011_2 10/1/2010 20,112

COMMENTS: Advertised Ward Ave./Kapiolani Blvd. for construction bids. Design phase for Palolo areas not yet started.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and procure equipment for traffic improvements at various locations such
as Dillingham Boulevard/Waiakamilo Road and Palolo.

2011  1st Quarter 1996306 2011_1 7/1/2010 20,111

COMMENTS: Received federal authorization to advertise for bids for Ward Ave./Kapiolani Blvd. intersection improvements. Preparing contract
documents for advertising.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and procure equipment for traffic improvements at various locations such
as Dillingham Boulevard/Waiakamilo Road and Palolo.

2010  4th Quarter 1996306 2010_4 4/1/2010 20,104

COMMENTS: Finalizing selection for Waiakamilo Road/Dillingham Blvd. intersection improvements.

CURRENT USE OF FUNDS: Design, construct and inspect traffic improvements at various locations such as, Dillingham Boulevard and Waiakamilo
Road.

2010  3rd Quarter 1996306 2010_3 1/1/2010 20,103

COMMENTS: Reviewing design SOQs for Waiakamilo Road/Dillingham Blvd. intersection improvements.

CURRENT USE OF FUNDS: Design, construct and inspect traffic improvements at various locations such as, Dillingham Boulevard and Waiakamilo
Road.

2010  2nd Quarter 1996306 2010_2 10/1/2009 20,102

COMMENTS: Initiating consultant selection for Waiakamilo Rd./Dillingham Blvd. intersection improvements.

CURRENT USE OF FUNDS: Design, construct and inspect traffic improvements at various locations such as, Dillingham Boulevard and Waiakamilo
Road.

2010  1st Quarter 1996306 2010_1 7/1/2009 20,101

COMMENTS: Consultant contract executed for Ward Ave. and Kapiolani Blvd. intersection improvements. Received federal approval to initiate design
consultant selection for Dillingham Blvd. and Waiakamilo Rd. intersection improvements. Harding Ave and 5th and 11th Aves. went out to bid.

CURRENT USE OF FUNDS: Design, construct and inspect traffic improvements at various locations such as, Dillingham Boulevard and Waiakamilo
Road.

2009  4th Quarter 1996306 2009_4 4/1/2009 20,094

COMMENTS: Negotiating design fee for Ward Ave./Kapiolani Blvd. intersection improvements. Initiating consultant selection for Dillingham Blvd.
/Waikamilo Road.
Harding and 5th and 11th Aves. PS&E submitted to SDOT for final review and approval.

CURRENT USE OF FUNDS: Acquire land, plan, construct and inspect traffic improvements at various locations such as Waiakamilo Rd. and
Dillingham Blvd.; Moanalua Rd. and Kaahumanu St.; Ulune St.; Ward Ave. and S. Beretania St.; Ward Ave. widening between Kinau and S. Beretania
Strs.; Kapiolani Blvd. and Ward Ave.

2009  3rd Quarter 1996306 2009_3 1/1/2009 20,093

COMMENTS: Harding Ave. and 5th and Harding Ave. and 11th Ave. are being funded by ARRA (American Recovery and Reinvestment Act) stimulus
funds. Initiating design consultant selection for Ward Ave./ Kapiolani Blvd and Dillingham Blvd./Waiakamilo Road improvements.

CURRENT USE OF FUNDS: Acquire land, plan, construct and inspect traffic improvements at various locations such as Waiakamilo Rd. and
Dillingham Blvd.; Moanalua Rd. and Kaahumanu St.; Ulune St.; Ward Ave. and S. Beretania St.; Ward Ave. widening between Kinau and S. Beretania
Strs.; Kapiolani Blvd. and Ward Ave.

Comments and Use of Funds by Quarter
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TRAFFIC SIGNAL MAINTENANCE FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 50 10 0 0

DGN 622 398 0 15 9/1/2008 8/30/2010 90

CONST 0 0 0 90 12/30/2010 12/30/2012

INSP 0 0 0 0 12/30/2010 12/30/2012

EQUIP 0 0 0 50 11/1/2011 6/30/2011

RELOC 0 0 0 25

672 408 0 180

Department:  TRANSPORTATION SERVICES

Project No: 2006016 Function: Public Safety Council: 8

Priority No: 7 Program: Traffic Improvements Nbrd Board: 21

Reporting Year: 2011 Senate: 18

Appropriation Yr: 2011 Contact Phone: 7688318 House: 35

Quarter: 2nd Contact Person: Craig Chung Other:
Project: On Schedule TMK:

Use of Funds

Design, construct, relocate and acquire equipment for the traffic signal maintenance facility.
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2011  2nd Quarter 2006016 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design, construct, relocate and acquire equipment for the traffic signal maintenance facility.

2011  1st Quarter 2006016 2011_1 7/1/2010 20,111

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design, construct, relocate and acquire equipment for the traffic signal maintenance facility.

2010  4th Quarter 2006016 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2010  3rd Quarter 2006016 2010_3 1/1/2010 20,103

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2010  2nd Quarter 2006016 2010_2 10/1/2009 20,102

COMMENTS: Advertising for construction bids pending FHWA review of requested additional information.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2010  1st Quarter 2006016 2010_1 7/1/2009 20,101

COMMENTS: Received federal approval to advertise for construction bids.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2009  4th Quarter 2006016 2009_4 4/1/2009 20,094

COMMENTS: 80% PS&E was transmitted to SDOT for preliminary review.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2009  3rd Quarter 2006016 2009_3 1/1/2009 20,093

COMMENTS: 80% design plans were submitted for City review. Preparing preliminary review package for transmittal to SDOT.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

Comments and Use of Funds by Quarter
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TRAFFIC SIGNALS AND SIGNAL LOOPS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 400 135 20 40 3/2/2012 7/1/2013

CONST 350 0 150 100 8/1/2012 12/1/2013

750 135 170 140

Department:  TRANSPORTATION SERVICES

Project No: 2004130 Function: Public Safety Council: 99

Priority No: 4 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

To design and construct traffic signalization loops at various locations such as Windward, Leeward and Central
Oahu.
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2011  2nd Quarter 2004130 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as Windward, Leeward and Central Oahu.

2011  1st Quarter 2004130 2011_1 7/1/2010 20,111

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as Windward, Leeward and Central Oahu.

2010  4th Quarter 2004130 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as the Windward, Leeward and Central Oahu
areas.

2010  3rd Quarter 2004130 2010_3 1/1/2010 20,103

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as the Windward, Leeward and Central Oahu
areas.

2010  2nd Quarter 2004130 2010_2 10/1/2009 20,102

COMMENTS: Working on design plans for future work.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as the Windward, Leeward and Central Oahu
areas.

2010  1st Quarter 2004130 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as the Windward, Leeward and Central Oahu
areas.

2009  4th Quarter 2004130 2009_4 4/1/2009 20,094

COMMENTS: Procurement of consultant in progress.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahuna Strs.; Kuhio Ave. and
Lewers Strs.; Kuhio and Royal Hawaiian Aves.; Kuhio Ave. and Kalaimoku St.; Dillingham Blvd. and Kalihi St.; Queen and Richards Strs.; Queen and
Mililani Strs.; N. King and Palama Strs.; S. King St. and Kahuna Lane; Kalihi and Nalanieha Strs.; Moanalua Road and Kaahele St.

2009  3rd Quarter 2004130 2009_3 1/1/2009 20,093

COMMENTS: Project out to bid.  Bid open June 4, 2009.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahuna Strs.; Kuhio Ave. and
Lewers Strs.; Kuhio and Royal Hawaiian Aves.; Kuhio Ave. and Kalaimoku St.; Dillingham Blvd. and Kalihi St.; Queen and Richards Strs.; Queen and
Mililani Strs.; N. King and Palama Strs.; S. King St. and Kahuna Lane; Kalihi and Nalanieha Strs.; Moanalua Road and Kaahele St.

Comments and Use of Funds by Quarter
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TRAFFIC SIGNALS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1 1 7/1/2011 6/1/2012

DGN 632 1,229 250 250 7/1/2011 7/1/2012

CONST 2,158 6,089 3,125 3,125 12/1/2011 12/1/2012

INSP 0 0 20 20 12/1/2011 12/1/2012

EQUIP 0 15 1 1 12/1/2011 12/1/2012

2,790 7,332 3,397 3,397

Department:  TRANSPORTATION SERVICES

Project No: 1999312 Function: Public Safety Council: 99

Priority No: 1 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

To plan, design, construct, inspect and purchase equipment for traffic signals at various locations.
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2011  2nd Quarter 1999312 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals at various locations.

2011  1st Quarter 1999312 2011_1 7/1/2010 20,111

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals at various locations.

2010  4th Quarter 1999312 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as Wahiawa,
Honolulu and Windward areas.

2010  3rd Quarter 1999312 2010_3 1/1/2010 20,103

COMMENTS: Project phases ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as Wahiawa,
Honolulu and Windward areas.

2010  2nd Quarter 1999312 2010_2 10/1/2009 20,102

COMMENTS: PH9:  Project complete.  Closing out job.
PH10:  Project on hold due to protest by Paul?s Electric (Stimulus project).
PH11:  Project out to bid in February

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as Wahiawa,
Honolulu and Windward areas.

2010  1st Quarter 1999312 2010_1 7/1/2009 20,101

COMMENTS: Project phases ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as Wahiawa,
Honolulu and Windward areas.

2009  4th Quarter 1999312 2009_4 4/1/2009 20,094

COMMENTS: PH9:     Project is complete.  Contractor working on punch list items.
PH10:  Design completed.  Stimulus funding verbally approved.  Waiting for official paperwork.
PH11:  Consultant working on Design, 30% complete

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals iin various locations such as S. King and
Mililani Strs. (new); Makaloa and Poni Strs. (new); Ala Ilima and Ala Lilikoi Strs. (left turn phase); McCully and Waiola Strs.(new); Dole St. and St.
Louis Dr. (new); Waialae and 10th Aves. (left turn phase); Harding and 4th Aves. (new); Univ. Ave. and Maile Way (left turn phase); Makakilo Dr. and
Palahia St. (no right turn on red and loops); Kapahulu Ave. and Date and Mooheau Strs. (left turn phase); Calif. Ave. and Nanea St. (new); Diamond
Head Rd. and Alohea Ave. (new); Diamond Head Rd. and 18th Ave. (new); Anonui and Kupuohi Strs. (new).

2009  3rd Quarter 1999312 2009_3 1/1/2009 20,093

COMMENTS: PH9:  Contractor continues installation.  Project is 95% complete.
PH10:  Design completed.  Project has been submitted for stimulus funding.
PH11:  Consultant working on Design.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals iin various locations such as S. King and
Mililani Strs. (new); Makaloa and Poni Strs. (new); Ala Ilima and Ala Lilikoi Strs. (left turn phase); McCully and Waiola Strs.(new); Dole St. and St.
Louis Dr. (new); Waialae and 10th Aves. (left turn phase); Harding and 4th Aves. (new); Univ. Ave. and Maile Way (left turn phase); Makakilo Dr. and
Palahia St. (no right turn on red and loops); Kapahulu Ave. and Date and Mooheau Strs. (left turn phase); Calif. Ave. and Nanea St. (new); Diamond
Head Rd. and Alohea Ave. (new); Diamond Head Rd. and 18th Ave. (new); Anonui and Kupuohi Strs. (new).

Comments and Use of Funds by Quarter
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TRANSIT SAFETY AND SECURITY PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 43 12 1 1 2/1/2009 9/30/2009 100

DGN 43 15 1 1 2/1/2009 7/6/2011 32

CONST 0 0 1 0

EQUIP 0 0 450 455 12/1/2010 10/31/2017

86 27 453 457

Department:  TRANSPORTATION SERVICES

Project No: 2008036 Function: Utilities or Other Enterprises Council: 99

Priority No: 11 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688371 House: 99

Quarter: 2nd Contact Person: Sandra Abelaye Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and acquire equipment for onboard security cameras.
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2011  2nd Quarter 2008036 2011_2 10/1/2010 20,112

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for onboard security cameras.

2011  1st Quarter 2008036 2011_1 7/1/2010 20,111

COMMENTS: Project management contract amended to $90,000. Equipment contract currently in the execution process. Anticipate new NTP to be
reissued November 1, 2011.

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for onboard security cameras.

2010  4th Quarter 2008036 2010_4 4/1/2010 20,104

COMMENTS: Multiyear equipment awarded on Jun 30 for Phase 1, Year 1. Contract execution is currently process. Estimated NTP is September 1
for a oneyear contract.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for onboard security cameras.

2010  3rd Quarter 2008036 2010_3 1/1/2010 20,103

COMMENTS: Consultant's contract amendments 1 & 2 invalidated. A revised amendment 1 is being processed for project management services.
Equipment RFP documents to purchasing on 12/2009 with anticipated bid out date in 5/2010.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for onboard security cameras.

2010  2nd Quarter 2008036 2010_2 10/1/2009 20,102

COMMENTS: Equipment RFP documents to purchasing on 12/2009 with anticipated bid out date in 2/2010. Consultant contract amendment #2
executed 12/2009. Consultant contract amendment #1 awaiting certification of funds approval.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for onboard security cameras.

2010  1st Quarter 2008036 2010_1 7/1/2009 20,101

COMMENTS: Technical specifications under review. RFP anticipated in January 2010.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for onboard security cameras.

2009  4th Quarter 2008036 2009_4 4/1/2009 20,094

COMMENTS: Draft RFP under review.

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.

2009  3rd Quarter 2008036 2009_3 1/1/2009 20,093

COMMENTS: Consultant conducted interviews with security personnel at City and Oahu Transit Services as part of their needs assessment.

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.

Comments and Use of Funds by Quarter
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UPGRADE PEDESTRIAN SIGNALS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 30 30 7/1/2011 11/2/2012

CONST 425 0 400 480 12/1/2011 6/1/2012

425 0 430 510

Department:  TRANSPORTATION SERVICES

Project No: 2008090 Function: Public Safety Council: 99

Priority No: 2 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: Ty Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

To design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl
City and Waikiki.
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2011  2nd Quarter 2008090 2011_2 10/1/2010 20,112

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City and
Waikiki.

2011  1st Quarter 2008090 2011_1 7/1/2010 20,111

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City and
Waikiki.

2010  4th Quarter 2008090 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City, Aiea
and Waikiki areas.

2010  3rd Quarter 2008090 2010_3 1/1/2010 20,103

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City, Aiea
and Waikiki areas.

2010  2nd Quarter 2008090 2010_2 10/1/2009 20,102

COMMENTS: Contractor installing countdown pedestrian signals.

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City, Aiea
and Waikiki areas.

2010  1st Quarter 2008090 2010_1 7/1/2009 20,101

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City, Aiea
and Waikiki areas.

2009  4th Quarter 2008090 2009_4 4/1/2009 20,094

COMMENTS: Inhouse design is 100% complete with bids being opened June 4.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

2009  3rd Quarter 2008090 2009_3 1/1/2009 20,093

COMMENTS: In house design.  Design is 100 % complete and bids open June 4.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

AHUIMANU WASTEWATER PRELIMINARY TREATMENT FACILITY FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 400 104 200 0 7/1/2009 7/1/2011

DGN 1 0 1,000 0 7/1/2011 12/31/2013

CONST 0 0 0 0 6/30/2013 12/14/2014

INSP 0 0 0 0

401 104 1,200 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008063 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 29

Reporting Year: 2011 Senate: 23

Appropriation Yr: 2011 Contact Phone: House: 46

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

1



2011  2nd Quarter 2008063 2011_2 10/1/2010 20,112

COMMENTS: Condition Assessment report submitted by consultant.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2011  1st Quarter 2008063 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  4th Quarter 2008063 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  3rd Quarter 2008063 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  2nd Quarter 2008063 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  1st Quarter 2008063 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  4th Quarter 2008063 2009_4 4/1/2009 20,094

COMMENTS: Planning final contract being processed.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  3rd Quarter 2008063 2009_3 1/1/2009 20,093

COMMENTS: Planning  draft contract being processed.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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AIRPORT SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 53 203 0 100 12/1/2006 12/1/2008 60

DGN 180 164 80 700 12/1/2008 1/1/2010

CONST 0 0 600 1 1/1/2010 12/1/2012

INSP 0 0 1 1 1/1/2010 12/1/2012

233 367 681 802

Department:  ENVIRONMENTAL SERVICES

Project No: 2006052 Function: Sanitation Council: 07

Priority No: 11 Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect the sewer rehabilitation/reconstruction.
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2011  2nd Quarter 2006052 2011_2 10/1/2010 20,112

COMMENTS: Phase 1  construction ongoing
Phase 2  design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect the sewer rehabilitation/reconstruction.

2011  1st Quarter 2006052 2011_1 7/1/2010 20,111

COMMENTS: Phase 1  Design completed. Project handed over to construction.
Phase 2  Design starting.

CURRENT USE OF FUNDS: Plan, design, construct and inspect the sewer rehabilitation/reconstruction.

2010  4th Quarter 2006052 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  3rd Quarter 2006052 2010_3 1/1/2010 20,103

COMMENTS: Phase 1: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  2nd Quarter 2006052 2010_2 10/1/2009 20,102

COMMENTS: Phase 1: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  1st Quarter 2006052 2010_1 7/1/2009 20,101

COMMENTS: Design contract Amend #2 routed for review and approval.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  4th Quarter 2006052 2009_4 4/1/2009 20,094

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  3rd Quarter 2006052 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

Comments and Use of Funds by Quarter
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ALA MOANA AND KAPIOLANI TRUNK SEWER REPLACEMENT/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 8/1/1997 12/1/2001

DGN 1,811 2,726 0 0 10/1/2002 12/31/2009

CONST 623 21,160 0 0 7/1/2009 7/1/2011 27

INSP 0 1,420 0 0 27

2,434 25,305 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1997804 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Lynn Kurashima Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1997804 2011_2 10/1/2010 20,112

COMMENTS: Phase 2B  construction ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2011  1st Quarter 1997804 2011_1 7/1/2010 20,111

COMMENTS: Phase 1  Construction completed.
Phase 2B  Design ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2010  4th Quarter 1997804 2010_4 4/1/2010 20,104

COMMENTS: Phase 2B  planning ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2010  3rd Quarter 1997804 2010_3 1/1/2010 20,103

COMMENTS: Phase 1  Construction: scheduling final inspection
Phase 2B  planning ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2010  2nd Quarter 1997804 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2010  1st Quarter 1997804 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2009  4th Quarter 1997804 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2009  3rd Quarter 1997804 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

Comments and Use of Funds by Quarter
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ALA MOANA BOULEVARD/AUAHI STREET SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 228 23 0 0 2/1/2005 5/13/2009 20

DGN 601 69 1 0 6/1/2008 3/15/2010

CONST 0 0 8,000 0 6/30/2010 6/30/2012

INSP 0 0 1,000 0 6/30/2010 6/30/2012

829 92 9,001 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005071 Function: Sanitation Council: 06

Priority No: 12 Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect the sewer rehabilitation.
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2011  2nd Quarter 2005071 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2011  1st Quarter 2005071 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2010  4th Quarter 2005071 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2010  3rd Quarter 2005071 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2010  2nd Quarter 2005071 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2010  1st Quarter 2005071 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2009  4th Quarter 2005071 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2009  3rd Quarter 2005071 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

Comments and Use of Funds by Quarter
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ALA MOANA BOULEVARD SEWER RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 12 179 0 0 11/1/2003 10/1/2007 90

DGN 483 374 0 0 10/1/2007 1/1/2008

CONST 9,606 4,464 0 0 3/1/2009 6/1/2010

INSP 250 249 0 0 3/1/2009 6/1/2010

10,351 5,267 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003119 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK: 23005001

Use of Funds
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2011  2nd Quarter 2003119 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2003119 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2003119 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  3rd Quarter 2003119 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  2nd Quarter 2003119 2010_2 10/1/2009 20,102

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  1st Quarter 2003119 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  4th Quarter 2003119 2009_4 4/1/2009 20,094

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  3rd Quarter 2003119 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 1 REHABILITATION/IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

DGN 85 134 0 0 7/1/2005 12/1/2008 80

CONST 700 0 0 0 6/1/2007 12/1/2008

INSP 0 0 0 0 7/1/2007 12/1/2008

785 134 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006045 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006045 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2011  1st Quarter 2006045 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2010  4th Quarter 2006045 2010_4 4/1/2010 20,104

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2010  3rd Quarter 2006045 2010_3 1/1/2010 20,103

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2010  2nd Quarter 2006045 2010_2 10/1/2009 20,102

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2010  1st Quarter 2006045 2010_1 7/1/2009 20,101

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2009  4th Quarter 2006045 2009_4 4/1/2009 20,094

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2009  3rd Quarter 2006045 2009_3 1/1/2009 20,093

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

Comments and Use of Funds by Quarter

12



ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 2 REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 900 0

DGN 0 0 500 1

CONST 0 0 1 2,000

INSP 0 0 1 200

0 0 1,402 2,201

Department:  ENVIRONMENTAL SERVICES

Project No: 2010050 Function: Sanitation Council: 6

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010050 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing for permanent repair.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2011  1st Quarter 2010050 2011_1 7/1/2010 20,111

COMMENTS: Construction of interim repair completed. Design ongoing for permanent repair.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation

2010  4th Quarter 2010050 2010_4 4/1/2010 20,104

COMMENTS: Planning:  FM #2 rehabilitation work will be included in the Amend #9 of the ALa Moana WWPS Force Main Modification project.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

2010  3rd Quarter 2010050 2010_3 1/1/2010 20,103

COMMENTS: Planning:  FM #2 rehabilitation work will be included in the Amend #9 of the ALa Moana WWPS Force Main Modification project.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

2010  2nd Quarter 2010050 2010_2 10/1/2009 20,102

COMMENTS: Planning: Ala Moana WWPS force main #2 Condition Assessment  Combined inspection Final report submitted to EPA 11/13/2009.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

2010  1st Quarter 2010050 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

2009  4th Quarter 2010050 2009_4 4/1/2009 20,094

COMMENTS: Planning: P.O. for Emergency Construction Contract issued to contractor 6/22/09.  Inspection of FM#2 damage will commence 7/13/09
and repair work will follow on 7/16/09.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

2009  3rd Quarter 2010050 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main rehabilitation.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION FORCE MAINS NO. 3 AND 4

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 0

PLAN 422 566 1 1 12/1/2006 12/31/2009 5

DGN 1,501 383 4,000 3,000 12/31/2009 6/30/2011

CONST 0 0 0 135,000 6/30/2011 6/30/2014

INSP 0 0 0 1,500 6/30/2011 6/30/2014

1,923 949 4,002 139,501

Department:  ENVIRONMENTAL SERVICES

Project No: 2006046 Function: Sanitation Council: 06

Priority No: 9 Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect force main improvements.

15



2011  2nd Quarter 2006046 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2011  1st Quarter 2006046 2011_1 7/1/2010 20,111

COMMENTS: Final DAR submitted.  Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2010  4th Quarter 2006046 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  3rd Quarter 2006046 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  2nd Quarter 2006046 2010_2 10/1/2009 20,102

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  1st Quarter 2006046 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  4th Quarter 2006046 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  3rd Quarter 2006046 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION MODIFICATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 748 0 0 1/1/1996 10/1/2001

DGN 173 1,689 0 0 1/1/2000 8/1/2003

CONST 2,430 21,269 0 0 1/1/2004 8/1/2007 95

INSP 24 1,734 0 0 1/1/2004 8/1/2007 95

EQUIP 0 0 0 0

2,626 25,440 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1994504 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688796 House: 25

Quarter: 2nd Contact Person: Eldon Franklin Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1994504 2011_2 10/1/2010 20,112

COMMENTS: Post construction services ongoing.

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2011  1st Quarter 1994504 2011_1 7/1/2010 20,111

COMMENTS: Post construction services ongoing.

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2010  4th Quarter 1994504 2010_4 4/1/2010 20,104

COMMENTS: Project closed.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2010  3rd Quarter 1994504 2010_3 1/1/2010 20,103

COMMENTS: NTP for post construction report issued.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2010  2nd Quarter 1994504 2010_2 10/1/2009 20,102

COMMENTS: NTP for post construction report issued.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2010  1st Quarter 1994504 2010_1 7/1/2009 20,101

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2009  4th Quarter 1994504 2009_4 4/1/2009 20,094

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2009  3rd Quarter 1994504 2009_3 1/1/2009 20,093

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION UPGRADE TO 2020 PEAK FLOW

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 7/1/2013 7/1/2015

DGN 0 0 0 0 7/1/2015 7/1/2017

CONST 0 0 0 0 7/1/2017 12/1/2019

INSP 0 0 0 0

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008068 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2008068 2011_2 10/1/2010 20,112

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2011  1st Quarter 2008068 2011_1 7/1/2010 20,111

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  4th Quarter 2008068 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  3rd Quarter 2008068 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  2nd Quarter 2008068 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  1st Quarter 2008068 2010_1 7/1/2009 20,101

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  4th Quarter 2008068 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  3rd Quarter 2008068 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

Comments and Use of Funds by Quarter
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ALA WAI TRUNK SEWER RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 136 0 0

DGN 850 0 0 0

CONST 0 0 0 0

INSP 0 0 0 0

850 136 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1986016 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2011 Senate: 15

Appropriation Yr: 2011 Contact Phone: 7688750 House: 30

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1986016 2011_2 10/1/2010 20,112

COMMENTS: Project onhold.

CURRENT USE OF FUNDS: Design the relief sewer.

2011  1st Quarter 1986016 2011_1 7/1/2010 20,111

COMMENTS: Project onhold, and maybe deferred depending on downstream improvements.

CURRENT USE OF FUNDS: Design the relief sewer.

2010  4th Quarter 1986016 2010_4 4/1/2010 20,104

COMMENTS: Awaiting  ENV decision to go design/build.

CURRENT USE OF FUNDS: Design the relief sewer.

2010  3rd Quarter 1986016 2010_3 1/1/2010 20,103

COMMENTS: Awaiting  ENV decision to go design/build.

CURRENT USE OF FUNDS: Design the relief sewer.

2010  2nd Quarter 1986016 2010_2 10/1/2009 20,102

COMMENTS: Awaiting  ENV decision to go design/build.

CURRENT USE OF FUNDS: Design the relief sewer.

2010  1st Quarter 1986016 2010_1 7/1/2009 20,101

COMMENTS: Final design contract executed.

CURRENT USE OF FUNDS: Design the relief sewer.

2009  4th Quarter 1986016 2009_4 4/1/2009 20,094

COMMENTS: Final design contract executed.

CURRENT USE OF FUNDS: Design the relief sewer.

2009  3rd Quarter 1986016 2009_3 1/1/2009 20,093

COMMENTS: Design contract executed.

CURRENT USE OF FUNDS: Design the relief sewer.

Comments and Use of Funds by Quarter
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ALIAMANU NO. 1 AND NO. 2 WASTEWATER PUMP STATION FORCE MAINS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 90 48 0 0 7/1/2007 12/1/2015

DGN 1 0 0 0 12/1/2014 12/1/2016

CONST 0 0 0 0 12/1/2016 12/1/2018

INSP 0 0 0 0

91 48 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008069 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cherly Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008069 2011_2 10/1/2010 20,112

COMMENTS: Condition Assessment report submitted.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2011  1st Quarter 2008069 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  4th Quarter 2008069 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  3rd Quarter 2008069 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  2nd Quarter 2008069 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  1st Quarter 2008069 2010_1 7/1/2009 20,101

COMMENTS: Planning  forwarding appoved contract to consultant.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  4th Quarter 2008069 2009_4 4/1/2009 20,094

COMMENTS: Planning  forwarding appoved contract to consultant.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  3rd Quarter 2008069 2009_3 1/1/2009 20,093

COMMENTS: Drafting the planning contract.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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ALIAMANU NO. 1 AND NO. 2 WASTEWATER PUMP STATIONS UPGRADE AND SEWER RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 338 168 0 0 2/1/2005 8/1/2007 40

DGN 627 209 0 0 7/1/2008 7/1/2009

CONST 332 0 0 0 7/1/2009 12/1/2011

INSP 0 0 0 0

1,298 377 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2004088 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2004088 2011_2 10/1/2010 20,112

COMMENTS: Phase 1  construction ongoing.
Phase 2  planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2011  1st Quarter 2004088 2011_1 7/1/2010 20,111

COMMENTS: Phase 1  construction ongoing.
Phase 2  planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2010  4th Quarter 2004088 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2010  3rd Quarter 2004088 2010_3 1/1/2010 20,103

COMMENTS: Project to bid out using FY09 CIP funds.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2010  2nd Quarter 2004088 2010_2 10/1/2009 20,102

COMMENTS: Planning completed. Drafting amendment
contract.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2010  1st Quarter 2004088 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2009  4th Quarter 2004088 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2009  3rd Quarter 2004088 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

Comments and Use of Funds by Quarter
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AWA STREET WASTEWATER PUMP STATION AND FORCE MAIN IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 400 6/30/2011 6/30/2013

DGN 0 0 0 1 6/30/2013 6/30/2015

0 0 0 401

Department:  ENVIRONMENTAL SERVICES

Project No: 2011046 Function: Sanitation Council: 6

Priority No: 34 Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan and design pump station and force main improvements.
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2011  2nd Quarter 2011046 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being develpoed,

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2011  1st Quarter 2011046 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

Comments and Use of Funds by Quarter
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BEACHWALK WASTEWATER PUMP STATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 1/1/1996 7/1/2007 97

DGN 932 923 0 1 2/1/2006 9/1/2009

CONST 0 0 0 1 9/1/2009 9/1/2011

INSP 0 0 0 250 9/1/2009 9/1/2011

932 923 0 252

Department:  ENVIRONMENTAL SERVICES

Project No: 2006125 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2011 Senate: 06

Appropriation Yr: 2011 Contact Phone: House: 11

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006125 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect pump station improvements.

2011  1st Quarter 2006125 2011_1 7/1/2010 20,111

COMMENTS: Construction phase starting.

CURRENT USE OF FUNDS: Design, construct and inspect pump station improvements.

2010  4th Quarter 2006125 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  3rd Quarter 2006125 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  2nd Quarter 2006125 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  1st Quarter 2006125 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  4th Quarter 2006125 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  3rd Quarter 2006125 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

Comments and Use of Funds by Quarter
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BEACHWALK WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 487 0 0 10/1/1996 5/1/2006

DGN 2,693 1,413 300 100 10/1/2005 9/30/2009 55

CONST 20,030 74,592 1,000 1 9/30/2009 12/31/2011

INSP 1,544 2,025 1,000 1 9/30/2009 12/31/2011

24,267 78,518 2,300 102

Department:  ENVIRONMENTAL SERVICES

Project No: 1995811 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2011 Senate: 06

Appropriation Yr: 2011 Contact Phone: 7688750 House: 11

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1995811 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2011  1st Quarter 1995811 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2010  4th Quarter 1995811 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2010  3rd Quarter 1995811 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2010  2nd Quarter 1995811 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2010  1st Quarter 1995811 2010_1 7/1/2009 20,101

COMMENTS: Project bid  6/3/09.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2009  4th Quarter 1995811 2009_4 4/1/2009 20,094

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2009  3rd Quarter 1995811 2009_3 1/1/2009 20,093

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

Comments and Use of Funds by Quarter
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CENTRAL OAHU WASTEWATER FACILITIES AND EFFLUENT REUSE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 237 76 0 0 1/1/2000 12/1/2009 80

DGN 1,289 2,897 1 0 12/1/2009 12/1/2011

CONST 0 0 15,000 0 12/1/2011 12/1/2013

INSP 0 0 600 0 12/1/2011 12/1/2013

1,526 2,973 15,601 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007065 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 26

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: House: 40

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007065 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2011  1st Quarter 2007065 2011_1 7/1/2010 20,111

COMMENTS: Project construction contract awarded in June 2010.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements

2010  4th Quarter 2007065 2010_4 4/1/2010 20,104

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2010  3rd Quarter 2007065 2010_3 1/1/2010 20,103

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2010  2nd Quarter 2007065 2010_2 10/1/2009 20,102

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2010  1st Quarter 2007065 2010_1 7/1/2009 20,101

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2009  4th Quarter 2007065 2009_4 4/1/2009 20,094

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2009  3rd Quarter 2007065 2009_3 1/1/2009 20,093

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

Comments and Use of Funds by Quarter
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CHINATOWN SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 1,000 372 1 0 7/1/2007 12/1/2008

DGN 1 0 1,500 1 7/1/2009 12/1/2011

CONST 0 0 0 1,000 12/1/2011 12/31/2014

INSP 0 0 0 1

1,001 372 1,501 1,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2008070 Function: Sanitation Council: 06

Priority No: 35 Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7688766 House: 28

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect sewer rehabilitation.
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2011  2nd Quarter 2008070 2011_2 10/1/2010 20,112

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2008070 2011_1 7/1/2010 20,111

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2008070 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  3rd Quarter 2008070 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  2nd Quarter 2008070 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  1st Quarter 2008070 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  4th Quarter 2008070 2009_4 4/1/2009 20,094

COMMENTS: Planning contract approved.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  3rd Quarter 2008070 2009_3 1/1/2009 20,093

COMMENTS: Planning scope of services being revised.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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DOWSETT HIGHLANDS RELIEF SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 400 9/1/2011 9/1/2013

DGN 0 0 0 1 3/1/2013 1/1/2015

CONST 0 0 0 0 1/2/2015 12/1/2017

INSP 0 0 0 0

0 0 0 401

Department:  ENVIRONMENTAL SERVICES

Project No: 2009099 Function: Sanitation Council: 6

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 14

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2009099 2011_2 10/1/2010 20,112

COMMENTS:

CURRENT USE OF FUNDS: Plan and design a relief sewer.

2011  1st Quarter 2009099 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Plan and design a relief sewer.

Comments and Use of Funds by Quarter
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ENCHANTED LAKE WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 12 59 0 0 9/1/2001 11/1/2005

DGN 257 243 200 0 7/1/2007 3/1/2008 50

CONST 2,500 313 1 0 8/1/2008 1/1/2010

INSP 0 0 0 0

EQUIP 0 0 0 0

2,769 615 201 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002044 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: 7688750 House: 50

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002044 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2011  1st Quarter 2002044 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2010  4th Quarter 2002044 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2010  3rd Quarter 2002044 2010_3 1/1/2010 20,103

COMMENTS: Construction: processing submittals for long lead items.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2010  2nd Quarter 2002044 2010_2 10/1/2009 20,102

COMMENTS: Construction: processing submittals for long lead items.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2010  1st Quarter 2002044 2010_1 7/1/2009 20,101

COMMENTS: Design completed. Project was advertised on May 2009 and bid on 5/29/09.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2009  4th Quarter 2002044 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2009  3rd Quarter 2002044 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

Comments and Use of Funds by Quarter
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EWA BEACH SEWERS, SECTION 4, IMPROVEMENT DISTRICT, TMK:9101:37  42

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 0 50

DGN 750 491 0 200 7/1/2008 6/30/2013

CONST 0 0 0 0 7/1/2013 12/31/2015

INSP 0 0 0 0

750 491 0 250

Department:  ENVIRONMENTAL SERVICES

Project No: 1997811 Function: Sanitation Council: 01

Priority No: 1 Program: Improvement DistrictSewers Nbrd Board: 23

Reporting Year: 2011 Senate: 20

Appropriation Yr: 2011 Contact Phone: 7688742 House: 41

Quarter: 2nd Contact Person: Harvey Chee Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1997811 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2011  1st Quarter 1997811 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2010  4th Quarter 1997811 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2010  3rd Quarter 1997811 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2010  2nd Quarter 1997811 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2010  1st Quarter 1997811 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2009  4th Quarter 1997811 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2009  3rd Quarter 1997811 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

Comments and Use of Funds by Quarter
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FORT DERUSSY WASTEWATER PUMP STATION MODIFICATION AND FORCE MAIN EXTENSION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0 8/1/2004 10/1/2007 50

CONST 3,369 414 0 0 8/1/2006 10/1/2010 5

INSP 460 134 0 0

3,830 548 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005070 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005070 2011_2 10/1/2010 20,112

COMMENTS: Final change order being processed.  Preparing to close project.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2011  1st Quarter 2005070 2011_1 7/1/2010 20,111

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2010  4th Quarter 2005070 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2010  3rd Quarter 2005070 2010_3 1/1/2010 20,103

COMMENTS: Project has been turned over to private developers.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2010  2nd Quarter 2005070 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2010  1st Quarter 2005070 2010_1 7/1/2009 20,101

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2009  4th Quarter 2005070 2009_4 4/1/2009 20,094

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2009  3rd Quarter 2005070 2009_3 1/1/2009 20,093

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

Comments and Use of Funds by Quarter
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FOSTER VILLAGE SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 176 264 0 0 12/1/2005 9/1/2007 60

DGN 501 115 0 0 12/1/2007 12/1/2009

CONST 0 709 0 0 4/1/2010 4/1/2012

INSP 0 0 0 0

677 1,088 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005073 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005073 2011_2 10/1/2010 20,112

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2011  1st Quarter 2005073 2011_1 7/1/2010 20,111

COMMENTS: Construction contract awarded.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction

2010  4th Quarter 2005073 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  3rd Quarter 2005073 2010_3 1/1/2010 20,103

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  2nd Quarter 2005073 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2010  1st Quarter 2005073 2010_1 7/1/2009 20,101

COMMENTS: Amend #3 for design phase executed.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  4th Quarter 2005073 2009_4 4/1/2009 20,094

COMMENTS: Planning in progress.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  3rd Quarter 2005073 2009_3 1/1/2009 20,093

COMMENTS: Planning in progress.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

Comments and Use of Funds by Quarter
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HART STREET WASTEWATER PUMP STATION ALTERNATIVE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 50 2,585 0 0 2/1/1999 12/1/2007 99

CONST 1,364 38,667 0 0 7/1/2001 12/1/2007 98

INSP 0 2,836 0 0

1,415 44,087 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1995812 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 05

Appropriation Yr: 2011 Contact Phone: House: 17

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1995812 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2011  1st Quarter 1995812 2011_1 7/1/2010 20,111

COMMENTS: Design of followup project for pumps ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2010  4th Quarter 1995812 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2010  3rd Quarter 1995812 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2010  2nd Quarter 1995812 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2010  1st Quarter 1995812 2010_1 7/1/2009 20,101

COMMENTS: Design contract executed.
C: Contractor working on closeout.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2009  4th Quarter 1995812 2009_4 4/1/2009 20,094

COMMENTS: D:  Processing M4 and draft amendment for startup services and optimization.
C:  Final inspection generated punchlist.  Contractor working on punchlist items and change order work.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2009  3rd Quarter 1995812 2009_3 1/1/2009 20,093

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

Comments and Use of Funds by Quarter
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HEEIA WASTEWATER PUMP STATION IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 9/1/2008 12/31/2012

DGN 0 0 0 0 7/1/2012 1/31/2014

CONST 0 0 0 0 1/1/2014 12/31/2015

INSP 0 0 0 0

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009111 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009111 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2011  1st Quarter 2009111 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2010  4th Quarter 2009111 2010_4 4/1/2010 20,104

COMMENTS: Consultant contract executed.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2010  3rd Quarter 2009111 2010_3 1/1/2010 20,103

COMMENTS: Consultant contract executed.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2010  2nd Quarter 2009111 2010_2 10/1/2009 20,102

COMMENTS: D: Consultant selected. Final contract submitted for approval.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2010  1st Quarter 2009111 2010_1 7/1/2009 20,101

COMMENTS: D: Consultant selected. Final contract submitted for approval.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2009  4th Quarter 2009111 2009_4 4/1/2009 20,094

COMMENTS: D: Consultant selected. Final contract submitted for approval.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2009  3rd Quarter 2009111 2009_3 1/1/2009 20,093

COMMENTS: Design contract being drafted.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

Comments and Use of Funds by Quarter
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HELE STREET SEWER RELIEF/REHABILITATION, KAILUA

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 300 1 7/1/2009 12/31/2011

DGN 0 0 1 400 12/31/2011 12/31/2013

CONST 0 0 0 1 12/31/2013 12/31/2015

INSP 0 0 0 0

0 0 301 402

Department:  ENVIRONMENTAL SERVICES

Project No: 2010062 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010062 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan,design and construct sewer rehabilitation.

2011  1st Quarter 2010062 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan,design and construct sewer rehabilitation

2010  4th Quarter 2010062 2010_4 4/1/2010 20,104

COMMENTS: Consultant selection completed.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  3rd Quarter 2010062 2010_3 1/1/2010 20,103

COMMENTS: Planning: working on contract supporting documents.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  2nd Quarter 2010062 2010_2 10/1/2009 20,102

COMMENTS: Planning: working on contract supporting documents.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  1st Quarter 2010062 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER BASIN ODOR CONTROL

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 900 0 7/1/2009 12/31/2011

DGN 0 0 1 0 12/31/2011 12/31/2013

CONST 0 0 0 0 12/31/2013 12/31/2015

INSP 0 0 0 0

0 0 901 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010069 Function: Sanitation Council:
Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010069 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2011  1st Quarter 2010069 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  4th Quarter 2010069 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  3rd Quarter 2010069 2010_3 1/1/2010 20,103

COMMENTS: Awaiting consultant selection.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  2nd Quarter 2010069 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  1st Quarter 2010069 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2009  4th Quarter 2010069 2009_4 4/1/2009 20,094

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2009  3rd Quarter 2010069 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 1

PLAN 0 0 7,000 0 9/1/2008 12/1/2011

DGN 0 0 2,000 0 6/1/2009 1/1/2013

CONST 0 0 1 0

INSP 0 0 1 0

EQUIP 0 0 1 0

0 0 9,004 1

Department:  ENVIRONMENTAL SERVICES

Project No: 2009110 Function: Sanitation Council: 1

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009110 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land for treatment plant and sewer basin facilities improvements.

2011  1st Quarter 2009110 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land for treatment plant and sewer basin facilities improvements.

2010  4th Quarter 2009110 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  3rd Quarter 2009110 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  2nd Quarter 2009110 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  1st Quarter 2009110 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  4th Quarter 2009110 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  3rd Quarter 2009110 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT OUTFALL IMPROVEMENTS/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 400 0 1/1/2011 1/1/2013

DGN 0 0 1 0 1/1/2013 1/1/2015

CONST 0 0 0 0 1/1/2015 1/1/2017

INSP 0 0 0 0

0 0 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010053 Function: Sanitation Council:
Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010053 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2011  1st Quarter 2010053 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2010  4th Quarter 2010053 2010_4 4/1/2010 20,104

COMMENTS: Consultant selection completed.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2010  3rd Quarter 2010053 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2010  2nd Quarter 2010053 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2010  1st Quarter 2010053 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation

2009  4th Quarter 2010053 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2009  3rd Quarter 2010053 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT SOLIDS HANDLING SYSTEM AND IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 1,200 1,200 300 0 7/1/2006 12/1/2008

DGN 983 5,517 1,000 0 2/1/2002 12/1/2008

CONST 22,991 25,813 15,000 0 12/1/2008 12/1/2010 70

INSP 1,159 1,966 1 0 12/1/2008 12/1/2010

EQUIP 0 0 0 0

26,332 34,496 16,301 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000067 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2011 Senate: 20

Appropriation Yr: 2011 Contact Phone: House: 41

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2000067 2011_2 10/1/2010 20,112

COMMENTS: Working on punchlist items and closeout documents.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2011  1st Quarter 2000067 2011_1 7/1/2010 20,111

COMMENTS: Project is substantially complete.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2010  4th Quarter 2000067 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2010  3rd Quarter 2000067 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2010  2nd Quarter 2000067 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2010  1st Quarter 2000067 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2009  4th Quarter 2000067 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2009  3rd Quarter 2000067 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 440 0 0 7/1/2003 4/1/2007

DGN 118 720 0 0 12/1/2006 12/1/2007 75

CONST 8,713 5,793 0 0 4/1/2008 3/1/2010 10

INSP 164 386 0 0 4/1/2008 3/1/2010

8,995 7,340 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003123 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2011 Senate: 20

Appropriation Yr: 2011 Contact Phone: House: 41

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK: 91013007

Use of Funds
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2011  2nd Quarter 2003123 2011_2 10/1/2010 20,112

COMMENTS: Phase 1  substantially complete.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2011  1st Quarter 2003123 2011_1 7/1/2010 20,111

COMMENTS: Phase 1  construction substantially complete.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2010  4th Quarter 2003123 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2010  3rd Quarter 2003123 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2010  2nd Quarter 2003123 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2010  1st Quarter 2003123 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2009  4th Quarter 2003123 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2009  3rd Quarter 2003123 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

Comments and Use of Funds by Quarter
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HOUGHTAILING STREET AREA SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 39 12 0 0

PLAN 14 631 0 0 10/1/2004 12/1/2007 98

DGN 102 500 0 1 11/1/2006 2/1/2008 70

CONST 5,504 3,359 0 500 4/1/2008 7/1/2011

INSP 557 397 0 1

6,216 4,900 0 502

Department:  ENVIRONMENTAL SERVICES

Project No: 2004089 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 10

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2004089 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2004089 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2004089 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2010  3rd Quarter 2004089 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2010  2nd Quarter 2004089 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2010  1st Quarter 2004089 2010_1 7/1/2009 20,101

COMMENTS: Planning and construction ongoing

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2009  4th Quarter 2004089 2009_4 4/1/2009 20,094

COMMENTS: Planning and construction ongoing

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2009  3rd Quarter 2004089 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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INTEGRATED SOLID WASTE MANAGEMENT PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 656 0 500 12/1/2011 12/1/2013

DGN 124 286 0 0

CONST 0 0 0 0

124 942 0 500

Department:  ENVIRONMENTAL SERVICES

Project No: 2005061 Function: Sanitation Council: 99

Priority No: 6 Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683406 House: 99

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005061 2011_2 10/1/2010 20,112

COMMENTS:

CURRENT USE OF FUNDS: Conduct an integrated solid waste management program.

2011  1st Quarter 2005061 2011_1 7/1/2010 20,111

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Conduct an integrated solid waste management program.

2010  4th Quarter 2005061 2010_4 4/1/2010 20,104

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2010  3rd Quarter 2005061 2010_3 1/1/2010 20,103

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2010  2nd Quarter 2005061 2010_2 10/1/2009 20,102

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2010  1st Quarter 2005061 2010_1 7/1/2009 20,101

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2009  4th Quarter 2005061 2009_4 4/1/2009 20,094

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2009  3rd Quarter 2005061 2009_3 1/1/2009 20,093

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

Comments and Use of Funds by Quarter
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IWILEI/KALIHI KAI SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 600 123 700 1 2/1/2008 9/1/2011

DGN 151 19 1 1,500 12/1/2009 12/31/2012

CONST 0 0 0 1 12/31/2011 10/31/2015

INSP 0 0 0 0

751 142 701 1,503

Department:  ENVIRONMENTAL SERVICES

Project No: 2007066 Function: Sanitation Council: 07

Priority No: 36 Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect sewer rehabilitation/reconstruction.
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2011  2nd Quarter 2007066 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct sewer rehabilitation /reconstruction.

2011  1st Quarter 2007066 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct sewer rehabilitation /reconstruction.

2010  4th Quarter 2007066 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  3rd Quarter 2007066 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  2nd Quarter 2007066 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  1st Quarter 2007066 2010_1 7/1/2009 20,101

COMMENTS: Planning and construction ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  4th Quarter 2007066 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  3rd Quarter 2007066 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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KAHALA WASTEWATER PUMP STATION MODIFICATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 200 0 0 0 12/1/2006 12/1/2009

DGN 1 0 0 0 12/1/2009 1/31/2012

201 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007074 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 03

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688738 House: 24

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007074 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2011  1st Quarter 2007074 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2010  4th Quarter 2007074 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2010  3rd Quarter 2007074 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2010  2nd Quarter 2007074 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2010  1st Quarter 2007074 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2009  4th Quarter 2007074 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2009  3rd Quarter 2007074 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

Comments and Use of Funds by Quarter

70



KAHALUU SEWERS, SECTION 3, IMPROVEMENT DISTRICT, TMK 4712 TO 18, 24,

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 0 0

DGN 564 135 0 0 10/1/1994 9/16/2016

CONST 0 0 0 0 9/16/2016 12/30/2018

INSP 0 0 0 0

EQUIP 0 0 0 0

564 135 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1981040 Function: Sanitation Council: 02

Priority No: 5 Program: Improvement DistrictSewers Nbrd Board: 29

Reporting Year: 2011 Senate: 08

Appropriation Yr: 2011 Contact Phone: 7688742 House: 15

Quarter: 2nd Contact Person: Harvey Chee Other:
Project: Deferred TMK:

Use of Funds
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2011  2nd Quarter 1981040 2011_2 10/1/2010 20,112

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2011  1st Quarter 1981040 2011_1 7/1/2010 20,111

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2010  4th Quarter 1981040 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2010  3rd Quarter 1981040 2010_3 1/1/2010 20,103

COMMENTS: Design onhold until construction funding is appropriated in FY15.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2010  2nd Quarter 1981040 2010_2 10/1/2009 20,102

COMMENTS: Design onhold until construction funding is appropriated in FY15.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2010  1st Quarter 1981040 2010_1 7/1/2009 20,101

COMMENTS: Design onhold until construction funding is appropriated in FY15.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2009  4th Quarter 1981040 2009_4 4/1/2009 20,094

COMMENTS: Design onhold until construction funding is appropriated in FY15.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2009  3rd Quarter 1981040 2009_3 1/1/2009 20,093

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

Comments and Use of Funds by Quarter
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KAHANAHOU WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 50 1/1/2009 1/1/2012

DGN 0 0 0 350 1/1/2012 1/1/2014

CONST 0 0 0 0 1/1/2014 12/1/2015

INSP 0 0 0 0

0 0 0 400

Department:  ENVIRONMENTAL SERVICES

Project No: 2009107 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009107 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2011  1st Quarter 2009107 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  4th Quarter 2009107 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2010  3rd Quarter 2009107 2010_3 1/1/2010 20,103

COMMENTS: Reviewing revised fee proposal.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2010  2nd Quarter 2009107 2010_2 10/1/2009 20,102

COMMENTS: Consultant selected.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2010  1st Quarter 2009107 2010_1 7/1/2009 20,101

COMMENTS: P: reviewing draft contract.  Awaiting consultant selection.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2009  4th Quarter 2009107 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2009  3rd Quarter 2009107 2009_3 1/1/2009 20,093

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

Comments and Use of Funds by Quarter
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KAHANU STREET, SCHOOL STREET, AND UMI STREET RELIEF SEWERS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 108 444 0 0 1/1/2005 11/1/2007 70

DGN 470 25 0 0 11/1/2007 7/1/2009

CONST 7,309 3,024 0 0 7/1/2009 12/1/2011

INSP 590 275 0 0

8,477 3,768 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2004086 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 10

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688744 House: 99

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2004086 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2011  1st Quarter 2004086 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2010  4th Quarter 2004086 2010_4 4/1/2010 20,104

COMMENTS: Planning and construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2010  3rd Quarter 2004086 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2010  2nd Quarter 2004086 2010_2 10/1/2009 20,102

COMMENTS: Awaiting land issues to be resolved prior to construction start.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2010  1st Quarter 2004086 2010_1 7/1/2009 20,101

COMMENTS: Bids opened on 5/21/09.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2009  4th Quarter 2004086 2009_4 4/1/2009 20,094

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2009  3rd Quarter 2004086 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

Comments and Use of Funds by Quarter
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KAILUA/KANEOHE SEWER MANHOLE AND PIPE STRUCTURAL REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 14 172 0 0 8/1/2005 11/1/2007 91

DGN 111 6 0 0 11/1/2007 4/1/2009

CONST 3,640 0 0 0 4/1/2009 7/1/2011

INSP 0 17 0 0

3,765 196 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005074 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005074 2011_2 10/1/2010 20,112

COMMENTS: Phase 1: construction ongoing.
Phase 2: planning ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2011  1st Quarter 2005074 2011_1 7/1/2010 20,111

COMMENTS: Phase 1: construction ongoing.
Phase 2: planning ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2010  4th Quarter 2005074 2010_4 4/1/2010 20,104

COMMENTS: Phase 2: planning ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2010  3rd Quarter 2005074 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2010  2nd Quarter 2005074 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2010  1st Quarter 2005074 2010_1 7/1/2009 20,101

COMMENTS: Collection System Maint. divisionworking on closing out construction contract on completed projects.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2009  4th Quarter 2005074 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2009  3rd Quarter 2005074 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

Comments and Use of Funds by Quarter
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KAILUA/KANEOHE SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 1 815 0 0 1/1/2004 9/1/2007

DGN 77 855 0 0 3/1/2007 12/1/2007 40

CONST 9,484 4,620 0 0 4/1/2008 10/1/2010

INSP 1,100 562 0 0

10,663 6,853 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003127 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003127 2011_2 10/1/2010 20,112

COMMENTS: Phase 1  preparing to close project.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2011  1st Quarter 2003127 2011_1 7/1/2010 20,111

COMMENTS: Phase 1: construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  4th Quarter 2003127 2010_4 4/1/2010 20,104

COMMENTS: Phase 1  construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  3rd Quarter 2003127 2010_3 1/1/2010 20,103

COMMENTS: Phase 1  construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  2nd Quarter 2003127 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  1st Quarter 2003127 2010_1 7/1/2009 20,101

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  4th Quarter 2003127 2009_4 4/1/2009 20,094

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  3rd Quarter 2003127 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.
Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

Comments and Use of Funds by Quarter
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KAILUA ROAD SEWER IMPROVEMENT DISTRICT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 9 183 0 0 1/1/2002 12/1/2006

CONST 69 1,932 400 0 5/1/2007 10/1/2009 19

INSP 0 0 0 0

78 2,114 400 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001162 Function: Sanitation Council: 03

Priority No: Program: Improvement DistrictSewers Nbrd Board: 31

Reporting Year: 2011 Senate: 25

Appropriation Yr: 2011 Contact Phone: 7688788 House: 49

Quarter: 2nd Contact Person: Jon Yamane Other:
Project: On Schedule TMK:

Use of Funds

81



2011  2nd Quarter 2001162 2011_2 10/1/2010 20,112

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2011  1st Quarter 2001162 2011_1 7/1/2010 20,111

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2010  4th Quarter 2001162 2010_4 4/1/2010 20,104

COMMENTS: Contractor acknowledges receipt of final payment.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2010  3rd Quarter 2001162 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2010  2nd Quarter 2001162 2010_2 10/1/2009 20,102

COMMENTS: Change order #3 being processed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2010  1st Quarter 2001162 2010_1 7/1/2009 20,101

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2009  4th Quarter 2001162 2009_4 4/1/2009 20,094

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2009  3rd Quarter 2001162 2009_3 1/1/2009 20,093

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 0

PLAN 0 0 2,000 0 9/1/2008 12/1/2011

DGN 0 0 3,000 0 6/1/2009 1/1/2013

CONST 0 0 1 0

INSP 0 0 1 0

EQUIP 0 0 1 0

0 0 5,004 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009109 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009109 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2011  1st Quarter 2009109 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  4th Quarter 2009109 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  3rd Quarter 2009109 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  2nd Quarter 2009109 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  1st Quarter 2009109 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  4th Quarter 2009109 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  3rd Quarter 2009109 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 600 158 0 200 7/1/2007 12/1/2008

DGN 2,593 665 0 800 7/1/2007 12/1/2010

CONST 0 0 0 22,000 8/1/2010 12/1/2012

INSP 0 0 0 600

3,193 822 0 23,600

Department:  ENVIRONMENTAL SERVICES

Project No: 2008071 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 03

Appropriation Yr: 2011 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008071 2011_2 10/1/2010 20,112

COMMENTS: Phase 1: construction ongoing.
Phase 2: design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2011  1st Quarter 2008071 2011_1 7/1/2010 20,111

COMMENTS: Phase 1: construction starting.
Phase 2: design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2010  4th Quarter 2008071 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2010  3rd Quarter 2008071 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2010  2nd Quarter 2008071 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2010  1st Quarter 2008071 2010_1 7/1/2009 20,101

COMMENTS: Design contract signed on 6/12/09.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2009  4th Quarter 2008071 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2009  3rd Quarter 2008071 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT OUTFALL IMPROVEMENTS/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 400 0 12/31/2010 12/31/2012

DGN 0 0 1 0

CONST 0 0 0 0

INSP 0 0 0 0

0 0 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010048 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2010048 2011_2 10/1/2010 20,112

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2011  1st Quarter 2010048 2011_1 7/1/2010 20,111

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2010  4th Quarter 2010048 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2010  3rd Quarter 2010048 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2010  2nd Quarter 2010048 2010_2 10/1/2009 20,102

COMMENTS: Working on contract supporting documents.

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

2010  1st Quarter 2010048 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design outfall improvements/rehabilitation.

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT  SOLIDS DEWATERING SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 151 35 1 0 12/31/2007 6/30/2011

DGN 0 0 500 0 6/30/2011 12/31/2013

CONST 0 0 0 0 12/31/2016 12/31/2018

INSP 0 0 0 0

151 35 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000081 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 03

Appropriation Yr: 2011 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2000081 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2011  1st Quarter 2000081 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2010  4th Quarter 2000081 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2010  3rd Quarter 2000081 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2010  2nd Quarter 2000081 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2010  1st Quarter 2000081 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2009  4th Quarter 2000081 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2009  3rd Quarter 2000081 2009_3 1/1/2009 20,093

COMMENTS: Planning of alternatives, thru the facilities planning update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

Comments and Use of Funds by Quarter
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KALAHEO AVENUE/MOKAPU ROAD/AIKAHI LOOP SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 125 302 0 0 10/1/2006 3/1/2008 65

CONST 6,512 5,611 0 0 3/1/2008 9/1/2010

INSP 650 306 0 0

7,287 6,220 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006047 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 25

Appropriation Yr: 2011 Contact Phone: House: 49

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006047 2011_2 10/1/2010 20,112

COMMENTS: Negotiating final change order.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2011  1st Quarter 2006047 2011_1 7/1/2010 20,111

COMMENTS: Construction substantially complete.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2010  4th Quarter 2006047 2010_4 4/1/2010 20,104

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2010  3rd Quarter 2006047 2010_3 1/1/2010 20,103

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2010  2nd Quarter 2006047 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2010  1st Quarter 2006047 2010_1 7/1/2009 20,101

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2009  4th Quarter 2006047 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2009  3rd Quarter 2006047 2009_3 1/1/2009 20,093

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

Comments and Use of Funds by Quarter
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KALAHEO AVENUE RELIEF SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 100 9/1/2009 6/30/2012

DGN 0 0 0 1 6/30/2012 12/31/2014

CONST 0 0 0 0 12/31/2014 6/30/2017

INSP 0 0 0 0

0 0 0 101

Department:  ENVIRONMENTAL SERVICES

Project No: 2009113 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009113 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design a relief sewer.

2011  1st Quarter 2009113 2011_1 7/1/2010 20,111

COMMENTS: Contract executed.

CURRENT USE OF FUNDS: Plan and design a relief sewer.

2010  4th Quarter 2009113 2010_4 4/1/2010 20,104

COMMENTS: Final contract routed for signatures.

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

2010  3rd Quarter 2009113 2010_3 1/1/2010 20,103

COMMENTS: Consultant selected.  Consultant submitted fee proposal which is currently being reviewed.

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

2010  2nd Quarter 2009113 2010_2 10/1/2009 20,102

COMMENTS: Review completed. Awaiting consultant selection.

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

2010  1st Quarter 2009113 2010_1 7/1/2009 20,101

COMMENTS: P: corrected draft contract. Awaiting consultant selection.

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

2009  4th Quarter 2009113 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

2009  3rd Quarter 2009113 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct a relief sewer.

Comments and Use of Funds by Quarter
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KALANIANAOLE HIGHWAY SEWER SYSTEM IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 463 405 0 0 1/1/2005 9/1/2007 39

DGN 1,260 35 0 0 6/1/2007 1/1/2009

CONST 10,102 314 0 0 3/1/2009 3/1/2012

INSP 1,385 302 0 0

13,211 1,056 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002037 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 02

Reporting Year: 2011 Senate: 08

Appropriation Yr: 2011 Contact Phone: 7688750 House: 16

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002037 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2011  1st Quarter 2002037 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  4th Quarter 2002037 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  3rd Quarter 2002037 2010_3 1/1/2010 20,103

COMMENTS: Consultant preparing Final (100%) DAR.
Public informational meeting set for April 1, 2010.  Processing submittals.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  2nd Quarter 2002037 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2010  1st Quarter 2002037 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  4th Quarter 2002037 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  3rd Quarter 2002037 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

Comments and Use of Funds by Quarter
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KALIHI/NUUANU AREA SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 793 107 0 1

PLAN 114 1,514 0 100 3/1/2005 12/1/2007 70

DGN 436 1,860 0 200 1/1/2007 1/1/2012

CONST 19,595 22,691 0 1 3/1/2008 12/1/2014

INSP 0 1,305 0 1

20,939 27,477 0 303

Department:  ENVIRONMENTAL SERVICES

Project No: 2005075 Function: Sanitation Council: 06

Priority No: 13 Program: Sewage Collection And Disposal Nbrd Board: 12

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683467 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, design, construct and inspect sewer rehabilitation.
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2011  2nd Quarter 2005075 2011_2 10/1/2010 20,112

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2005075 2011_1 7/1/2010 20,111

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2005075 2010_4 4/1/2010 20,104

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2010  3rd Quarter 2005075 2010_3 1/1/2010 20,103

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2010  2nd Quarter 2005075 2010_2 10/1/2009 20,102

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2010  1st Quarter 2005075 2010_1 7/1/2009 20,101

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2009  4th Quarter 2005075 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2009  3rd Quarter 2005075 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

Comments and Use of Funds by Quarter
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KALIHI VALLEY RECONSTRUCTED SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 609 0 0 10/1/1999 3/1/2007

DGN 487 2,655 0 0 9/1/2006 12/1/2007 60

CONST 3,056 2,816 0 0 5/1/2008 12/1/2010

INSP 1,000 335 0 0 5/1/2008 12/1/2010

4,543 6,416 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1999801 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 16

Reporting Year: 2011 Senate: 15

Appropriation Yr: 2011 Contact Phone: 7688748 House: 28

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1999801 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2011  1st Quarter 1999801 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2010  4th Quarter 1999801 2010_4 4/1/2010 20,104

COMMENTS: Design and construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2010  3rd Quarter 1999801 2010_3 1/1/2010 20,103

COMMENTS: Design and construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2010  2nd Quarter 1999801 2010_2 10/1/2009 20,102

COMMENTS: Design and construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2010  1st Quarter 1999801 2010_1 7/1/2009 20,101

COMMENTS: Design and construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2009  4th Quarter 1999801 2009_4 4/1/2009 20,094

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2009  3rd Quarter 1999801 2009_3 1/1/2009 20,093

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

Comments and Use of Funds by Quarter
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KAMEHAMEHA HIGHWAY SEWERS, IMPROVEMENT DISTRICT, KANEOHE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 15 60 0 0 1/1/2006 7/1/2011 60

DGN 161 0 0 0 7/1/2011 12/1/2013

CONST 0 0 0 0 12/1/2013 12/1/2015

176 60 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005064 Function: Sanitation Council: 03

Priority No: 2 Program: Improvement DistrictSewers Nbrd Board: 30

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005064 2011_2 10/1/2010 20,112

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2011  1st Quarter 2005064 2011_1 7/1/2010 20,111

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2010  4th Quarter 2005064 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2010  3rd Quarter 2005064 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2010  2nd Quarter 2005064 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2010  1st Quarter 2005064 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2009  4th Quarter 2005064 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2009  3rd Quarter 2005064 2009_3 1/1/2009 20,093

COMMENTS: Amendment #1 to encumber design funds executed.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

Comments and Use of Funds by Quarter

102



KAMEHAMEHA HIGHWAY WASTEWATER PUMP STATION UPGRADE, MAPUNAPUNA

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 500 0 12/31/2010 12/31/2012

DGN 0 0 1 0 12/31/2012 12/31/2014

CONST 0 0 0 0 12/31/2014 12/31/2016

INSP 0 0 0 0

0 0 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010060 Function: Sanitation Council: 7

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 19

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2010060 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2011  1st Quarter 2010060 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  4th Quarter 2010060 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  3rd Quarter 2010060 2010_3 1/1/2010 20,103

COMMENTS: Working on planning contract supporting documents.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  2nd Quarter 2010060 2010_2 10/1/2009 20,102

COMMENTS: Working on planning contract supporting documents.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2010  1st Quarter 2010060 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  3rd Quarter 2010060 2009_3 1/1/2009 20,093

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

Comments and Use of Funds by Quarter
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KANEOHE BAY #2 WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 0 0 9/1/2009 12/1/2011

DGN 0 0 0 0 12/1/2011 12/1/2013

CONST 0 0 0 0 12/1/2013 12/1/2015

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009108 Function: Sanitation Council: 3

Priority No: 37 Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan and design force main improvements.
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2011  2nd Quarter 2009108 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2011  1st Quarter 2009108 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2010  4th Quarter 2009108 2010_4 4/1/2010 20,104

COMMENTS: Final contract documents are being routed for signatures.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2010  3rd Quarter 2009108 2010_3 1/1/2010 20,103

COMMENTS: Awaiting fee proposal from Consultant.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2010  2nd Quarter 2009108 2010_2 10/1/2009 20,102

COMMENTS: Awaiting consultant selection.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2010  1st Quarter 2009108 2010_1 7/1/2009 20,101

COMMENTS: P: reviewing draft contract.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2009  4th Quarter 2009108 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

2009  3rd Quarter 2009108 2009_3 1/1/2009 20,093

COMMENTS: Working on M4.

CURRENT USE OF FUNDS: Plan, design and construct a replacement force main system for the Kaneohe #2 Wastewater Pump Station.

Comments and Use of Funds by Quarter
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KANEOHE BAY DRIVE TRUNK SEWER RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 39 631 0 0 9/1/2001 9/1/2007 93

DGN 166 359 0 0 12/1/2006 4/1/2008

CONST 3,069 6,790 0 0 4/1/2008 7/1/2011

INSP 0 0 0 0

3,274 7,781 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001004 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: 7688750 House: 49

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2001004 2011_2 10/1/2010 20,112

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2011  1st Quarter 2001004 2011_1 7/1/2010 20,111

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2010  4th Quarter 2001004 2010_4 4/1/2010 20,104

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2010  3rd Quarter 2001004 2010_3 1/1/2010 20,103

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2010  2nd Quarter 2001004 2010_2 10/1/2009 20,102

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2010  1st Quarter 2001004 2010_1 7/1/2009 20,101

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2009  4th Quarter 2001004 2009_4 4/1/2009 20,094

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2009  3rd Quarter 2001004 2009_3 1/1/2009 20,093

COMMENTS: Reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

Comments and Use of Funds by Quarter
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KANEOHE/KAILUA FORCE MAIN NO. 1 REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 500 0 12/31/2010 12/31/2012

DGN 0 0 1 0

CONST 0 0 0 0

INSP 0 0 0 0

0 0 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010068 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2010068 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

2011  1st Quarter 2010068 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation

2010  4th Quarter 2010068 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

2010  3rd Quarter 2010068 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

2010  2nd Quarter 2010068 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

2010  1st Quarter 2010068 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

2009  3rd Quarter 2010068 2009_3 1/1/2009 20,093

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design force main rehabilitation.

Comments and Use of Funds by Quarter
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KANEOHE/KAILUA FORCE MAIN NO. 2

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 1

PLAN 489 574 1 1,000 12/1/2006 12/1/2009 30

DGN 1,032 195 3,000 3,500 12/1/2009 12/1/2011

CONST 0 0 0 85,000 12/1/2011 12/1/2014

INSP 0 0 0 1,200

1,521 769 3,002 90,701

Department:  ENVIRONMENTAL SERVICES

Project No: 2006051 Function: Sanitation Council: 03

Priority No: 14 Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect force main improvements.
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2011  2nd Quarter 2006051 2011_2 10/1/2010 20,112

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect force main improvements.

2011  1st Quarter 2006051 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect force main improvements.

2010  4th Quarter 2006051 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  3rd Quarter 2006051 2010_3 1/1/2010 20,103

COMMENTS: Final DAR submittal received 2/1/2010.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  2nd Quarter 2006051 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2010  1st Quarter 2006051 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  4th Quarter 2006051 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  3rd Quarter 2006051 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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KANEOHE SEWER RELIEF/REHABILITATION, C2 PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 600 204 0 100 12/1/2007 7/1/2013

DGN 1 0 0 1 12/1/2012 12/31/2014

CONST 0 0 0 0 1/1/2015 12/31/2017

INSP 0 0 0 0

601 204 0 101

Department:  ENVIRONMENTAL SERVICES

Project No: 2008072 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 25

Appropriation Yr: 2011 Contact Phone: 7688766 House: 50

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008072 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer relief/rehabilitation.

2011  1st Quarter 2008072 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer relief/rehabilitation.

2010  4th Quarter 2008072 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  3rd Quarter 2008072 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  2nd Quarter 2008072 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  1st Quarter 2008072 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  4th Quarter 2008072 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  3rd Quarter 2008072 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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KANEOHE WASTEWATER PRETREATMENT FACILITY IMPROVEMENTS AND EQUALIZATION FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 675 603 0 0 5/1/2008 12/1/2013

DGN 1 0 0 0 12/1/2013 12/1/2016

CONST 0 0 0 0 12/1/2016 12/1/2019

INSP 0 0 0 0

676 603 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007067 Function: Sanitation Council: 03

Priority No: 29 Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: House: 50

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan and design wastewater facility improvements.
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2011  2nd Quarter 2007067 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2011  1st Quarter 2007067 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2010  4th Quarter 2007067 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2010  3rd Quarter 2007067 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2010  2nd Quarter 2007067 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2010  1st Quarter 2007067 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2009  4th Quarter 2007067 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2009  3rd Quarter 2007067 2009_3 1/1/2009 20,093

COMMENTS: Planning of alternatives, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

Comments and Use of Funds by Quarter
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KAPAA/KALAHEO LANDFILL GAS FLARE SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 50 125 1 7/1/2009 12/1/2010

CONST 0 67 500 750 7/1/2009 12/1/2010

INSP 0 10 75 1

0 127 700 752

Department:  ENVIRONMENTAL SERVICES

Project No: 2005063 Function: Sanitation Council: 03

Priority No: 4 Program: Waste Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: 7683406 House: 49

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005063 2011_2 10/1/2010 20,112

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect gas flare system improvements.

2011  1st Quarter 2005063 2011_1 7/1/2010 20,111

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect gas flare system improvements.

2010  4th Quarter 2005063 2010_4 4/1/2010 20,104

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2010  3rd Quarter 2005063 2010_3 1/1/2010 20,103

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2010  2nd Quarter 2005063 2010_2 10/1/2009 20,102

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2010  1st Quarter 2005063 2010_1 7/1/2009 20,101

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2009  4th Quarter 2005063 2009_4 4/1/2009 20,094

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2009  3rd Quarter 2005063 2009_3 1/1/2009 20,093

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

Comments and Use of Funds by Quarter
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KAPAA TRANSFER STATION ROAD RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 80 20 0 0 12/1/2006 12/1/2010

80 20 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007060 Function: Sanitation Council: 03

Priority No: Program: Waste Collection And Disposal Nbrd Board: 31

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: House: 49

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007060 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2011  1st Quarter 2007060 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2010  4th Quarter 2007060 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2010  3rd Quarter 2007060 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2010  2nd Quarter 2007060 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2010  1st Quarter 2007060 2010_1 7/1/2009 20,101

COMMENTS: design ongoing.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2009  4th Quarter 2007060 2009_4 4/1/2009 20,094

COMMENTS: design ongoing.

CURRENT USE OF FUNDS:

2009  3rd Quarter 2007060 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAPIOLANI AREA REVISED SEWER SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 20 0 0 0

PLAN 0 519 0 0 1/1/2001 12/1/2007 95

DGN 42 700 0 0 9/1/2006 1/1/2008 90

CONST 12,882 4,977 0 0 3/1/2008 10/1/2010

12,945 6,197 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000070 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2011 Senate: 13

Appropriation Yr: 2011 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

121



2011  2nd Quarter 2000070 2011_2 10/1/2010 20,112

COMMENTS: Punchlist items to be addressed.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2011  1st Quarter 2000070 2011_1 7/1/2010 20,111

COMMENTS: Construction near completion.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2010  4th Quarter 2000070 2010_4 4/1/2010 20,104

COMMENTS: SCIP 16, 26 por. and SMPR 12 & 16: all sewer lines are complete.  Trench and lane repaving are completed.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2010  3rd Quarter 2000070 2010_3 1/1/2010 20,103

COMMENTS: CCTV (Area 11319Lf; Area 2  725Lf; Area 3  1,030Lf) completed.  Start of CIPP work pending work order acceptance.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2010  2nd Quarter 2000070 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2010  1st Quarter 2000070 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2009  4th Quarter 2000070 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2009  3rd Quarter 2000070 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

Comments and Use of Funds by Quarter
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KAWAILOA TRANSFER STATION  IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 300 0 7/1/2009 6/1/2012

CONST 0 0 0 0 7/1/2012 12/1/2013

INSP 0 0 0 0

0 0 300 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007064 Function: Sanitation Council: 02

Priority No: Program: Waste Collection And Disposal Nbrd Board: 27

Reporting Year: 2011 Senate: 10

Appropriation Yr: 2011 Contact Phone: House: 19

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2007064 2011_2 10/1/2010 20,112

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2011  1st Quarter 2007064 2011_1 7/1/2010 20,111

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2010  4th Quarter 2007064 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2010  3rd Quarter 2007064 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS:

2010  2nd Quarter 2007064 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2010  1st Quarter 2007064 2010_1 7/1/2009 20,101

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2009  4th Quarter 2007064 2009_4 4/1/2009 20,094

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2009  3rd Quarter 2007064 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KEEHI TRANSFER STATION  FUEL STATION RENOVATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 200 12 0 0 12/1/2006 12/1/2011

200 12 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007057 Function: Sanitation Council: 07

Priority No: Program: Waste Collection And Disposal Nbrd Board: 19

Reporting Year: 2011 Senate: 20

Appropriation Yr: 2011 Contact Phone: 7683428 House: 39

Quarter: 2nd Contact Person: Steve Serikaku Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007057 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2011  1st Quarter 2007057 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2010  4th Quarter 2007057 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2010  3rd Quarter 2007057 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2010  2nd Quarter 2007057 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2010  1st Quarter 2007057 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2009  4th Quarter 2007057 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2009  3rd Quarter 2007057 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

Comments and Use of Funds by Quarter
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KULIOUOU SEWER REHABILITATION AND WASTEWATER PUMP STATION  MODIFICATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 409 0 0 8/1/1996 3/1/2001

DGN 353 1,403 100 0 1/1/2004 10/1/2007

CONST 3,047 6,162 1,000 0 10/1/2007 6/1/2010

INSP 0 0 0 0

3,400 7,973 1,100 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1996805 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 02

Reporting Year: 2011 Senate: 07

Appropriation Yr: 2011 Contact Phone: 7698750 House: 07

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1996805 2011_2 10/1/2010 20,112

COMMENTS: O&M manual submitted to City.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2011  1st Quarter 1996805 2011_1 7/1/2010 20,111

COMMENTS: Working on postconstruction documents.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2010  4th Quarter 1996805 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2010  3rd Quarter 1996805 2010_3 1/1/2010 20,103

COMMENTS: SCADA being redesigned because microstars no longer in production.  Change order for SCADA and temporary bypass FM issued to
Contractor. SCADA cabinet being fabricated.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2010  2nd Quarter 1996805 2010_2 10/1/2009 20,102

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2010  1st Quarter 1996805 2010_1 7/1/2009 20,101

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2009  4th Quarter 1996805 2009_4 4/1/2009 20,094

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2009  3rd Quarter 1996805 2009_3 1/1/2009 20,093

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

Comments and Use of Funds by Quarter
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LEEWARD AREA SEWER AND MANHOLE REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 48 69 0 0 12/1/2006 12/1/2008 10

DGN 101 0 50 0 12/1/2008 5/1/2011

CONST 0 0 1,000 0 5/1/2011 12/1/2012

INSP 0 0 110 0

149 69 1,160 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006056 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006056 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2011  1st Quarter 2006056 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  4th Quarter 2006056 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  3rd Quarter 2006056 2010_3 1/1/2010 20,103

COMMENTS: Design:  Amend No. 2 executed.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  2nd Quarter 2006056 2010_2 10/1/2009 20,102

COMMENTS: Working on final draft to Amend #2.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  1st Quarter 2006056 2010_1 7/1/2009 20,101

COMMENTS: D: drafting amend #2.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  4th Quarter 2006056 2009_4 4/1/2009 20,094

COMMENTS: Consultant preparing fee proposal for design.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  3rd Quarter 2006056 2009_3 1/1/2009 20,093

COMMENTS: Consultant preparing fee proposal for design.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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LUALUALEI WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 700 375 0 0 10/1/2008 12/31/2010

700 375 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008091 Function: Sanitation Council: 01

Priority No: 16 Program: Sewage Collection And Disposal Nbrd Board: 24

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Jocelyn Okino Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect force main improvements.
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2011  2nd Quarter 2008091 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2011  1st Quarter 2008091 2011_1 7/1/2010 20,111

COMMENTS: Construction contract awarded.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2010  4th Quarter 2008091 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2010  3rd Quarter 2008091 2010_3 1/1/2010 20,103

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2010  2nd Quarter 2008091 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2010  1st Quarter 2008091 2010_1 7/1/2009 20,101

COMMENTS: D: Amend #1 executed July 2009.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2009  4th Quarter 2008091 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2009  3rd Quarter 2008091 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

Comments and Use of Funds by Quarter
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MAKAHA INTERCEPTOR SEWER REHABILITATION/REPLACEMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 100 220 0 0 12/1/2006 12/1/2008 40

DGN 118 109 1 0 12/1/2008 5/1/2011

CONST 0 0 5,000 0 5/1/2011 5/1/2013

INSP 0 0 300 0

218 329 5,301 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006058 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 24

Reporting Year: 2011 Senate: 21

Appropriation Yr: 2011 Contact Phone: 7688738 House: 45

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006058 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2011  1st Quarter 2006058 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  4th Quarter 2006058 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  3rd Quarter 2006058 2010_3 1/1/2010 20,103

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  2nd Quarter 2006058 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  1st Quarter 2006058 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  4th Quarter 2006058 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  3rd Quarter 2006058 2009_3 1/1/2009 20,093

COMMENTS: Design contract executed.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

Comments and Use of Funds by Quarter
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MAKIKI HEIGHTS AND PUOWAINA DRIVE SEWERS, IMPROVEMENT DISTRICT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 500 0 8/1/2009 7/1/2012

DGN 0 0 1 0

CONST 0 0 0 0

0 0 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1972065 Function: Sanitation Council: 05

Priority No: 3 Program: Improvement DistrictSewers Nbrd Board: 10

Reporting Year: 2011 Senate: 14

Appropriation Yr: 2011 Contact Phone: House: 27

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1972065 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2011  1st Quarter 1972065 2011_1 7/1/2010 20,111

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2010  4th Quarter 1972065 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2010  3rd Quarter 1972065 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2010  2nd Quarter 1972065 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2010  1st Quarter 1972065 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer improvements.

2009  2nd Quarter 1972065 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS:

2009  1st Quarter 1972065 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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MANOA SEWER RELIEF/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 400 29 1 0 7/1/2008 12/1/2011

DGN 1 0 670 0 5/1/2011 12/1/2012

CONST 0 0 0 0 7/1/2012 12/31/2015

INSP 0 0 0 0

401 29 671 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008074 Function: Sanitation Council: 05

Priority No: 38 Program: Sewage Collection And Disposal Nbrd Board: 07

Reporting Year: 2011 Senate: 10

Appropriation Yr: 2011 Contact Phone: 7688766 House: 24

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect sewer rehabilitation.
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2011  2nd Quarter 2008074 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2011  1st Quarter 2008074 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2010  4th Quarter 2008074 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2010  3rd Quarter 2008074 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2010  2nd Quarter 2008074 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2010  1st Quarter 2008074 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2009  4th Quarter 2008074 2009_4 4/1/2009 20,094

COMMENTS: Planning contract approved.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2009  3rd Quarter 2008074 2009_3 1/1/2009 20,093

COMMENTS: Drafting planning contract.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

Comments and Use of Funds by Quarter
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MOILIILIKAPAHULU SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 190 303 0 0 1/1/2007 5/1/2009 38

DGN 551 0 1 1 5/1/2009 5/1/2011

CONST 0 0 5,000 8,000 5/1/2011 12/1/2013

INSP 0 0 450 1

741 303 5,451 8,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2006053 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 08

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006053 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation/reconstruction.

2011  1st Quarter 2006053 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation/reconstruction.

2010  4th Quarter 2006053 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  3rd Quarter 2006053 2010_3 1/1/2010 20,103

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  2nd Quarter 2006053 2010_2 10/1/2009 20,102

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2010  1st Quarter 2006053 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  4th Quarter 2006053 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  3rd Quarter 2006053 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

Comments and Use of Funds by Quarter
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NORTH SHORE REGIONAL WASTEWATER ALTERNATIVES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 78 225 0 0 1/1/2007 6/1/2011 16

78 225 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006057 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 27

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: 7683464 House: 46

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006057 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2011  1st Quarter 2006057 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2010  4th Quarter 2006057 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2010  3rd Quarter 2006057 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2010  2nd Quarter 2006057 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2010  1st Quarter 2006057 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2009  4th Quarter 2006057 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2009  3rd Quarter 2006057 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

Comments and Use of Funds by Quarter
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NPDES MS4 EROSION PRONE AREA IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 150 0 7/1/2010 12/31/2012

DGN 0 0 250 20 7/30/2010 12/31/2014

CONST 0 0 0 800 12/31/2012 12/31/2017

INSP 0 0 0 80

EQUIP 0 0 0 0

0 0 400 900

Department:  ENVIRONMENTAL SERVICES

Project No: 2010051 Function: Highways and Streets Council:
Priority No: 2 Program: Storm Drainage Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7683242 House:
Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: Not Started TMK:

Use of Funds

Plan and design erosion control measures.
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2011  2nd Quarter 2010051 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect erosion control measures.

2011  1st Quarter 2010051 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Design, construct and inspect erosion control measures.

2010  4th Quarter 2010051 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design erosion control measures.

2010  3rd Quarter 2010051 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Plan and design erosion control measures.

2010  2nd Quarter 2010051 2010_2 10/1/2009 20,102

COMMENTS: Submitted consultant selection committee request.  Awaiting BFS approval.  Expect consultant selection and contract negotiations to
occur in FY10 3rd quarter.

CURRENT USE OF FUNDS: Plan and design erosion control measures.

2010  1st Quarter 2010051 2010_1 7/1/2009 20,101

COMMENTS: Processing contract documents.

CURRENT USE OF FUNDS: Plan and design erosion control measures.

Comments and Use of Funds by Quarter

144



OAHU SECONDARY LANDFILL  SITE SELECTION STUDY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 500 500 11/1/2009 11/1/2011

0 0 500 500

Department:  ENVIRONMENTAL SERVICES

Project No: 2010046 Function: Sanitation Council: 99

Priority No: 3 Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010046 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

2011  1st Quarter 2010046 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

2010  4th Quarter 2010046 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

2010  3rd Quarter 2010046 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

2010  2nd Quarter 2010046 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

2010  1st Quarter 2010046 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Conduct a site selection study for a secondary landfill on Oahu.

Comments and Use of Funds by Quarter
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OLD SEWER TUNNEL REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 100 221 1 0 12/1/2007 5/1/2011

DGN 0 1 400 0 5/1/2011 7/1/2013

100 222 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008077 Function: Sanitation Council: 05

Priority No: 22 Program: Sewage Collection And Disposal Nbrd Board: 05

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: 7688738 House: 20

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Plan and design sewer tunnel rehabilitation.
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2011  2nd Quarter 2008077 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2011  1st Quarter 2008077 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2010  4th Quarter 2008077 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2010  3rd Quarter 2008077 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2010  2nd Quarter 2008077 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2010  1st Quarter 2008077 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2009  4th Quarter 2008077 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2009  3rd Quarter 2008077 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

Comments and Use of Funds by Quarter

148



PACIFIC PALISADES DIVERSION SEWER LINE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 500 0 1/1/2011 7/1/2013

DGN 0 0 1 0 7/1/2013 7/1/2015

CONST 0 0 0 0 7/1/2015 7/1/2017

INSP 0 0 0 0

0 0 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1997812 Function: Sanitation Council: 08

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 21

Reporting Year: 2011 Senate: 17

Appropriation Yr: 2011 Contact Phone: House: 35

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1997812 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2011  1st Quarter 1997812 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2010  4th Quarter 1997812 2010_4 4/1/2010 20,104

COMMENTS: Consultant selection completed.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2010  3rd Quarter 1997812 2010_3 1/1/2010 20,103

COMMENTS: Consultant selection in progress.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2010  2nd Quarter 1997812 2010_2 10/1/2009 20,102

COMMENTS: Consultant selection in progress.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2010  1st Quarter 1997812 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2009  3rd Quarter 1997812 2009_3 1/1/2009 20,093

COMMENTS: Phase I  construction completed.

CURRENT USE OF FUNDS: Plan and design sewer line improvements.

2008  2nd Quarter 1997812 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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PALOLO VALLEY SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 1,000 72 1 0 12/1/2007 12/1/2011

DGN 1 0 2,000 1 5/1/2011 7/1/2013

CONST 0 0 0 1,000 7/1/2012 12/1/2015

INSP 0 0 0 1

1,001 72 2,001 1,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2008078 Function: Sanitation Council: 05

Priority No: 39 Program: Sewage Collection And Disposal Nbrd Board: 06

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: 7688766 House: 20

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect sewer rehabilitation.
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2011  2nd Quarter 2008078 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2008078 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2008078 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  3rd Quarter 2008078 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  2nd Quarter 2008078 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2010  1st Quarter 2008078 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  4th Quarter 2008078 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  3rd Quarter 2008078 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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PROJECT MANAGEMENT FOR WASTEWATER PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 885 1,632 1,457 7/1/2011 12/1/2012 83

DGN 0 1,690 3,372 3,064 7/1/2011 12/1/2012 83

INSP 0 1,601 2,131 2,100 7/1/2011 12/1/2012 83

0 4,176 7,135 6,622

Department:  ENVIRONMENTAL SERVICES

Project No: 2001124 Function: Sanitation Council: 99

Priority No: 1 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Plan, design and inspect wastewater capital projects.
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2011  2nd Quarter 2001124 2011_2 10/1/2010 20,112

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2011  1st Quarter 2001124 2011_1 7/1/2010 20,111

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2010  4th Quarter 2001124 2010_4 4/1/2010 20,104

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2010  3rd Quarter 2001124 2010_3 1/1/2010 20,103

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2010  2nd Quarter 2001124 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2010  1st Quarter 2001124 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2009  4th Quarter 2001124 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2009  3rd Quarter 2001124 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

Comments and Use of Funds by Quarter
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REFUSE CONVENIENCE CENTER IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 50 0 0 0 12/1/2006 12/1/2011

DGN 150 0 0 0 12/1/2006 12/1/2011

200 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007058 Function: Sanitation Council: 99

Priority No: Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007058 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2011  1st Quarter 2007058 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2010  4th Quarter 2007058 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2010  3rd Quarter 2007058 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2010  2nd Quarter 2007058 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2010  1st Quarter 2007058 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2009  4th Quarter 2007058 2009_4 4/1/2009 20,094

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2009  3rd Quarter 2007058 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

Comments and Use of Funds by Quarter
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REFUSE FACILITIES IMPROVEMENTS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 300 100

CONST 0 0 750 250

INSP 0 0 100 51

EQUIP 0 0 0 1

0 0 1,150 402

Department:  ENVIRONMENTAL SERVICES

Project No: 2010054 Function: Sanitation Council: 99

Priority No: 5 Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683428 House: 99

Quarter: 2nd Contact Person: Steve Serikaku Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect refuse facilities improvements.
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2011  2nd Quarter 2010054 2011_2 10/1/2010 20,112

COMMENTS: Ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect and procure equipment for refuse facilities improvements.

2011  1st Quarter 2010054 2011_1 7/1/2010 20,111

COMMENTS: Ongoing.

CURRENT USE OF FUNDS: Design, construct, inspect and procure equipment for refuse facilities improvements.

2010  4th Quarter 2010054 2010_4 4/1/2010 20,104

COMMENTS: Ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect refuse facilities improvements including development of energyrecovery projects at
landfill sites where appropriate.  The City shall investigate a metal recovery process for implementation at Waimanalo Gulch and report back to the
council with its findings.

2010  3rd Quarter 2010054 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect refuse facilities improvements including development of energyrecovery projects at
landfill sites where appropriate.  The City shall investigate a metal recovery process for implementation at Waimanalo Gulch and report back to the
council with its findings.

2010  2nd Quarter 2010054 2010_2 10/1/2009 20,102

COMMENTS: Ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect refuse facilities improvements including development of energyrecovery projects at
landfill sites where appropriate.  The City shall investigate a metal recovery process for implementation at Waimanalo Gulch and report back to the
council with its findings.

2010  1st Quarter 2010054 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect refuse facilities improvements including development of energyrecovery projects at
landfill sites where appropriate.  The City shall investigate a metal recovery process for implementation at Waimanalo Gulch and report back to the
council with its findings.

Comments and Use of Funds by Quarter
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RENTON ROAD SEWER AND MANHOLE REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 182 401 0 0 2/1/2003 9/1/2007 99

DGN 664 276 0 0 10/1/2006 2/1/2008 55

CONST 6,723 1,923 0 0 1/1/2008 12/1/2009

INSP 700 333 0 0

8,269 2,933 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003120 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688748 House: 99

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003120 2011_2 10/1/2010 20,112

COMMENTS: Consultant working on Asbuilt plans.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2011  1st Quarter 2003120 2011_1 7/1/2010 20,111

COMMENTS: Working on postconstruction documents.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2010  4th Quarter 2003120 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2010  3rd Quarter 2003120 2010_3 1/1/2010 20,103

COMMENTS: Reviewing final CCTV from contractor.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2010  2nd Quarter 2003120 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2010  1st Quarter 2003120 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2009  4th Quarter 2003120 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2009  3rd Quarter 2003120 2009_3 1/1/2009 20,093

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

Comments and Use of Funds by Quarter
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SAINT LOUIS HEIGHTS SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 87 887 0 1 2/1/2002 4/1/2005

DGN 383 469 0 500 10/1/2005 9/1/2011

CONST 5,132 1,774 0 1 5/1/2007 12/1/2013

INSP 46 508 0 1

5,648 3,639 0 503

Department:  ENVIRONMENTAL SERVICES

Project No: 2000072 Function: Sanitation Council: 05

Priority No: 17 Program: Sewage Collection And Disposal Nbrd Board: 05

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: 7688790 House: 19

Quarter: 2nd Contact Person: Wesley Yokoyama Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect sewer rehabilitation.
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2011  2nd Quarter 2000072 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2000072 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2000072 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2010  3rd Quarter 2000072 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2010  2nd Quarter 2000072 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2010  1st Quarter 2000072 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2009  4th Quarter 2000072 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2009  3rd Quarter 2000072 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND BASIN MISCELLANEOUS SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 255 0 0 9/1/2001 11/1/2003

DGN 0 460 0 0 11/1/2003 12/1/2006

CONST 330 2,837 0 0 6/1/2006 12/31/2008 7

330 3,552 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002039 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 08

Appropriation Yr: 2011 Contact Phone: 7688748 House: 16

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002039 2011_2 10/1/2010 20,112

COMMENTS: Final estimate and closeout is being processed.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2011  1st Quarter 2002039 2011_1 7/1/2010 20,111

COMMENTS: Working on postconstruction documents.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2010  4th Quarter 2002039 2010_4 4/1/2010 20,104

COMMENTS: Consultant preparing asbuilts.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2010  3rd Quarter 2002039 2010_3 1/1/2010 20,103

COMMENTS: C:  Final estimate and closeout is being processed.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2010  2nd Quarter 2002039 2010_2 10/1/2009 20,102

COMMENTS: C:  Substantially completed 123108.  Asbuilts to follow.  Change order for Ward Avenue work, deletion of CIPP lining at Ala Moana
Park and time extension being processed.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2010  1st Quarter 2002039 2010_1 7/1/2009 20,101

COMMENTS: C: substantiallly completed 12/31/08.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2009  4th Quarter 2002039 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2009  3rd Quarter 2002039 2009_3 1/1/2009 20,093

COMMENTS: Occupancy and use of State rightofway permit and temporary construction easement has been approved.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER BASIN ODOR CONTROL

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 900 1 3/1/2011 6/30/2012

DGN 0 0 1 1,000 3/30/2012 12/30/2013

CONST 0 0 0 1 12/30/2013 6/30/2016

INSP 0 0 0 0

0 0 901 1,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2010049 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 08

Appropriation Yr: 2011 Contact Phone: House: 16

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2010049 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan, design and construct wastewater basin improvements.

2011  1st Quarter 2010049 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Plan, design and construct wastewater basin improvements.

2010  4th Quarter 2010049 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  3rd Quarter 2010049 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  2nd Quarter 2010049 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

2010  1st Quarter 2010049 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design wastewater basin improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 0

PLAN 0 0 7,000 0 3/1/2009 12/1/2012

DGN 0 0 2,000 0

CONST 0 0 1 0

INSP 0 0 1 0

EQUIP 0 0 1 0

0 0 9,004 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009112 Function: Sanitation Council: 7

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 8

Appropriation Yr: 2011 Contact Phone: 7683464 House: 16

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009112 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2011  1st Quarter 2009112 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  4th Quarter 2009112 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  3rd Quarter 2009112 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  2nd Quarter 2009112 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2010  1st Quarter 2009112 2010_1 7/1/2009 20,101

COMMENTS: Consultant selected.  Contract being drafted.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  4th Quarter 2009112 2009_4 4/1/2009 20,094

COMMENTS: Consultant selected.  Contract being drafted.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  3rd Quarter 2009112 2009_3 1/1/2009 20,093

COMMENTS: Consultant selected.  Contract being drafted.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT EXPANSION, PRIMARY TREATMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 50 1,591 0 1 3/1/1999 6/1/2001

DGN 7,308 12,902 0 2,000 3/1/1999 12/1/2011

CONST 131,615 101,662 0 1 4/1/2007 12/1/2013

INSP 2,378 3,683 0 0

EQUIP 0 0 0 0

141,351 119,839 0 2,002

Department:  ENVIRONMENTAL SERVICES

Project No: 1994511 Function: Sanitation Council: 07

Priority No: 18 Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2011 Senate: 05

Appropriation Yr: 2011 Contact Phone: House: 17

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect wastewater treatment plant expansion.
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2011  2nd Quarter 1994511 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design and construct treatment plant expansion.

2011  1st Quarter 1994511 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design and construct treatment plant expansion.

2010  4th Quarter 1994511 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2010  3rd Quarter 1994511 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2010  2nd Quarter 1994511 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2010  1st Quarter 1994511 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2009  4th Quarter 1994511 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2009  3rd Quarter 1994511 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

Comments and Use of Funds by Quarter

170



SAND ISLAND WASTEWATER TREATMENT PLANT OUTFALL IMPROVEMENTS/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 12/31/2009 7/31/2012

DGN 0 0 0 0 7/31/2012 12/31/2014

CONST 0 0 0 0 12/31/2014 12/31/2016

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009102 Function: Sanitation Council:
Priority No: 31 Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7683464 House:
Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: Not Started TMK:

Use of Funds

Plan and design wastewater treatment plant outfall improvements.
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2011  2nd Quarter 2009102 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2011  1st Quarter 2009102 2011_1 7/1/2010 20,111

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2010  4th Quarter 2009102 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2010  3rd Quarter 2009102 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2010  2nd Quarter 2009102 2010_2 10/1/2009 20,102

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2010  1st Quarter 2009102 2010_1 7/1/2009 20,101

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2009  4th Quarter 2009102 2009_4 4/1/2009 20,094

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2009  3rd Quarter 2009102 2009_3 1/1/2009 20,093

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

Comments and Use of Funds by Quarter
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SEWER CONDITION ASSESSMENT PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 6,873 5,877 5,000 8,800 12/1/2006 12/1/2013 25

6,873 5,877 5,000 8,800

Department:  ENVIRONMENTAL SERVICES

Project No: 2007068 Function: Sanitation Council: 99

Priority No: 7 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683455 House: 99

Quarter: 2nd Contact Person: Lisa Kimura Other:
Project: On Schedule TMK:

Use of Funds

Conduct planning for sewer and force main condition assessment.
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2011  2nd Quarter 2007068 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.  This is a continuing funding mechanism for projects.

CURRENT USE OF FUNDS: Conduct planning for sewer and force main condition assessment.

2011  1st Quarter 2007068 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.  This is a continuing funding mechanism for projects.

CURRENT USE OF FUNDS: Conduct planning for sewer and force main condition assessment.

2010  4th Quarter 2007068 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.  This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2010  3rd Quarter 2007068 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.  This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2010  2nd Quarter 2007068 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2010  1st Quarter 2007068 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2009  4th Quarter 2007068 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2009  3rd Quarter 2007068 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

Comments and Use of Funds by Quarter
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SEWER I/I ASSESSMENT & REHABILITATION PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 1,382 1,251 1,000 0 3/1/2009 6/30/2014

1,382 1,251 1,000 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008088 Function: Sanitation Council: 99

Priority No: 8 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683455 House: 99

Quarter: 2nd Contact Person: Lisa Kimura Other:
Project: On Schedule TMK:

Use of Funds

Conduct planning for sewer infiltration/inflow assessment and rehabilitation.
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2011  2nd Quarter 2008088 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2011  1st Quarter 2008088 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2010  4th Quarter 2008088 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2010  3rd Quarter 2008088 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2010  2nd Quarter 2008088 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2010  1st Quarter 2008088 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2009  4th Quarter 2008088 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2009  3rd Quarter 2008088 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

Comments and Use of Funds by Quarter
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SEWER MAINLINE AND LATERAL PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 4 13 1 1

PLAN 664 689 100 100 7/1/2011 6/30/2013 83

DGN 358 2,707 200 200 7/1/2011 6/30/2013 83

CONST 6,555 15,435 15,000 10,000 7/1/2011 6/30/2013 83

INSP 0 0 1 1

7,580 18,844 15,302 10,302

Department:  ENVIRONMENTAL SERVICES

Project No: 2000071 Function: Sanitation Council: 99

Priority No: 6 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect mainline and lateral improvement projects.
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2011  2nd Quarter 2000071 2011_2 10/1/2010 20,112

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, and inspect mainline and lateral improvement projects.

2011  1st Quarter 2000071 2011_1 7/1/2010 20,111

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for projects.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, and inspect mainline and lateral improvement projects.

2010  4th Quarter 2000071 2010_4 4/1/2010 20,104

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2010  3rd Quarter 2000071 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2010  2nd Quarter 2000071 2010_2 10/1/2009 20,102

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2010  1st Quarter 2000071 2010_1 7/1/2009 20,101

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2009  4th Quarter 2000071 2009_4 4/1/2009 20,094

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2009  3rd Quarter 2000071 2009_3 1/1/2009 20,093

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

Comments and Use of Funds by Quarter
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SEWER MANHOLE AND PIPE REHABILITATION AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 301 456 0 1 4/1/2002 3/1/2007

DGN 503 239 0 200 11/1/2006 12/1/2011 80

CONST 1,426 150 0 1 3/1/2008 3/1/2013

INSP 625 17 0 1

2,854 863 0 203

Department:  ENVIRONMENTAL SERVICES

Project No: 2002043 Function: Sanitation Council: 99

Priority No: 20 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect sewer manhole and pipe rehabilitation.
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2011  2nd Quarter 2002043 2011_2 10/1/2010 20,112

COMMENTS: Phase 1 : project completed.
Phase 2 : construction ongoing.
Phase 3 : planning and design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect manhole and pipe rehabilitation.

2011  1st Quarter 2002043 2011_1 7/1/2010 20,111

COMMENTS: Phase 1 : substatially complete.
Phase 2 : in construction phase.
Phase 3 : planning and design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect manhole and pipe rehabilitation.

2010  4th Quarter 2002043 2010_4 4/1/2010 20,104

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2010  3rd Quarter 2002043 2010_3 1/1/2010 20,103

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2010  2nd Quarter 2002043 2010_2 10/1/2009 20,102

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2010  1st Quarter 2002043 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2009  4th Quarter 2002043 2009_4 4/1/2009 20,094

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2009  3rd Quarter 2002043 2009_3 1/1/2009 20,093

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

Comments and Use of Funds by Quarter
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SEWER RELIEF PROJECT AT AMELIA STREET

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 5 88 0 0 12/1/2001 7/1/2007 63

DGN 9 69 0 0 4/1/2007 4/1/2008

CONST 2,554 1,835 0 0 4/1/2008 6/1/2011

2,568 1,993 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002041 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002041 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2011  1st Quarter 2002041 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2010  4th Quarter 2002041 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2010  3rd Quarter 2002041 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2010  2nd Quarter 2002041 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2010  1st Quarter 2002041 2010_1 7/1/2009 20,101

COMMENTS: C: Notice to Proceed  July 13, 2009.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2009  4th Quarter 2002041 2009_4 4/1/2009 20,094

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2009  3rd Quarter 2002041 2009_3 1/1/2009 20,093

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 354 1,292 1 1 12/1/2003 12/1/2009

DGN 4,174 3,407 1 1 12/1/2003 8/1/2011

CONST 0 0 141,350 141,350 11/1/2009 7/1/2012

INSP 0 0 1 1

OTHER 0 0 1,500 1,500

4,528 4,699 142,853 142,853

Department:  ENVIRONMENTAL SERVICES

Project No: 2003134 Function: Sanitation Council: 01

Priority No: 1 Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683406 House: 99

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003134 2011_2 10/1/2010 20,112

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect expansion of the Solid Waste to Energy Facility or construct a new facility.

2011  1st Quarter 2003134 2011_1 7/1/2010 20,111

COMMENTS: Construction is ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect expansion of the Solid Waste to Energy Facility or construct a new facility.

2010  4th Quarter 2003134 2010_4 4/1/2010 20,104

COMMENTS: Construction is ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2010  3rd Quarter 2003134 2010_3 1/1/2010 20,103

COMMENTS: Construction is ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2010  2nd Quarter 2003134 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2010  1st Quarter 2003134 2010_1 7/1/2009 20,101

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2009  4th Quarter 2003134 2009_4 4/1/2009 20,094

COMMENTS: Third boiler expansion project  design ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2009  3rd Quarter 2003134 2009_3 1/1/2009 20,093

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY DEMONSTRATION PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 250

0 0 0 250

Department:  ENVIRONMENTAL SERVICES

Project No: 2011050 Function: Sanitation Council: 01

Priority No: Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2011050 2011_2 10/1/2010 20,112

COMMENTS:

CURRENT USE OF FUNDS: A Waste to Energy Technology Demonstration Project that will convert municipal solid waste, refuse dervived fuel and
other wastes disposed at landfills into a high quality syngas or biofuels while reducing (or recycling) the generation of ash/residue. Technologies such
as plasma gasification and other similar technologies will be considered over the traditional combustion technologies. The Demonstration Project is to
be built and integrated with the City's HPower plant in Kapolei or at the City's Altenative Energy Recycling Park.

2011  1st Quarter 2011050 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: A Waste to Energy Technology Demonstration Project that will convert municipal solid waste, refuse dervived fuel and
other wastes disposed at landfills into a high quality syngas or biofuels while reducing (or recycling) the generation of ash/residue. Technologies such
as plasma gasification and other similar technologies will be considered over the traditional combustion technologies. The Demonstration Project is to
be built and integrated with the City's HPower plant in Kapolei or at the City's Altenative Energy Recycling Park.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY  POLLUTION CONTROL IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 249 0 0 0

DGN 3,750 831 0 0 7/1/2007 4/1/2008

CONST 34,000 14,475 0 0 4/1/2008 7/1/2012

INSP 2,000 621 0 0

OTHER 1 0 0 0

40,000 15,928 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008060 Function: Sanitation Council: 01

Priority No: Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008060 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2011  1st Quarter 2008060 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2010  4th Quarter 2008060 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2010  3rd Quarter 2008060 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2010  2nd Quarter 2008060 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2010  1st Quarter 2008060 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2009  4th Quarter 2008060 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2009  3rd Quarter 2008060 2009_3 1/1/2009 20,093

COMMENTS:

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY  REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0

DGN 0 0 0 1

CONST 0 0 0 3,998

INSP 0 0 0 1

0 0 0 4,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2011047 Function: Sanitation Council: 01

Priority No: 2 Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683406 House: 99

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect facility rehabilitation.
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2011  2nd Quarter 2011047 2011_2 10/1/2010 20,112

COMMENTS: Ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect facility rehabilitation.

2011  1st Quarter 2011047 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect facility rehabilitation.

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES, DOWNTOWNCHINATOWN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 50 10 7/1/2010 12/31/2012

DGN 0 0 10 150 7/1/2012 12/31/2014

CONST 0 0 0 0 7/1/2014 12/31/2017

INSP 0 0 0 0

0 0 60 160

Department:  ENVIRONMENTAL SERVICES

Project No: 2010057 Function: Highways and Streets Council: 6

Priority No: 3 Program: Storm Drainage Nbrd Board: 13

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7683242 House:
Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds

Plan and design structural best management practices.

191



2011  2nd Quarter 2010057 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural best management practices.

2011  1st Quarter 2010057 2011_1 7/1/2010 20,111

COMMENTS: Awaiting final contract approval.

CURRENT USE OF FUNDS: Plan and design structural best management practices.

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE SALT LAKE DRAINAGE SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 10 0 1/1/2005 12/1/2006

DGN 50 50 200 0 12/1/2008 12/1/2014

CONST 264 0 0 0 12/1/2009 12/1/2017

INSP 0 0 0 0

EQUIP 0 0 0 0

314 80 210 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001020 Function: Highways and Streets Council: 07

Priority No: Program: Storm Drainage Nbrd Board: 18

Reporting Year: 2011 Senate: 15

Appropriation Yr: 2011 Contact Phone: 7683242 House: 31

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2001020 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2011  1st Quarter 2001020 2011_1 7/1/2010 20,111

COMMENTS: Consultants provided preliminary scope.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2010  4th Quarter 2001020 2010_4 4/1/2010 20,104

COMMENTS: Contract amended on June 30, 2010.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2010  3rd Quarter 2001020 2010_3 1/1/2010 20,103

COMMENTS: Anticipate phase transfer of FY09 construction and inspection funds towards planning and design.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2010  2nd Quarter 2001020 2010_2 10/1/2009 20,102

COMMENTS: C: NTP  September 1, 2009.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2010  1st Quarter 2001020 2010_1 7/1/2009 20,101

COMMENTS: C: NTP  September 1, 2009.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2009  4th Quarter 2001020 2009_4 4/1/2009 20,094

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2009  3rd Quarter 2001020 2009_3 1/1/2009 20,093

COMMENTS: Planning completed. Awaiting approval of FY09 design funds. Received approval to use FY08 construction funds.  Scheduled to go out
to bid in May 2009.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE VICINITY OF KAELEPULU POND

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 0 200 1/1/2005 12/31/2008 100

DGN 114 56 0 50 1/1/2009 12/30/2011

CONST 0 0 0 0 7/1/2011 12/1/2017

INSP 0 0 0 0

EQUIP 0 0 0 0

114 86 0 250

Department:  ENVIRONMENTAL SERVICES

Project No: 2001021 Function: Highways and Streets Council: 03

Priority No: 1 Program: Storm Drainage Nbrd Board: 31

Reporting Year: 2011 Senate: 25

Appropriation Yr: 2011 Contact Phone: 7683242 House: 50

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds

Construct, inspect and procure equipment for storm drainage best management practices.
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2011  2nd Quarter 2001021 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design for storm drainage best management practices.

2011  1st Quarter 2001021 2011_1 7/1/2010 20,111

COMMENTS: Consultants provided Draft Drainage report.  Waiting for Consultant's proposal for expanded planning work.

CURRENT USE OF FUNDS: Plan and design for storm drainage best management practices.

2010  4th Quarter 2001021 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2010  3rd Quarter 2001021 2010_3 1/1/2010 20,103

COMMENTS: Amended contract approved.  Expect delays in construction funding until FY12 due to strict permitting requirements and environmental
studies needed prior to construction.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2010  2nd Quarter 2001021 2010_2 10/1/2009 20,102

COMMENTS: Processing amended contract to include design work.  Anticipate moving forward on partial construction using available FY09 funds and
phase transferring the remaining funds towards planning and design.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2010  1st Quarter 2001021 2010_1 7/1/2009 20,101

COMMENTS: Design contract negotiations still ongoing.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2009  4th Quarter 2001021 2009_4 4/1/2009 20,094

COMMENTS: Received design cost proposal.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2009  3rd Quarter 2001021 2009_3 1/1/2009 20,093

COMMENTS: Planning complete.  Awaiting proposal from consultant for design.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE VICINITY OF WAHIAWA RESERVOIR

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 52 60 10 0 12/1/2005 12/31/2008 100

DGN 70 24 10 0 6/1/2008 12/1/2010

CONST 0 0 750 0 7/1/2011 12/1/2012

INSP 0 0 75 0

EQUIP 0 0 0 0

122 84 845 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005065 Function: Highways and Streets Council: 02

Priority No: Program: Storm Drainage Nbrd Board: 26

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: 7683242 House: 39

Quarter: 2nd Contact Person: Randall Wakamoto Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005065 2011_2 10/1/2010 20,112

COMMENTS: Design completed. Construction to be initiated.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2011  1st Quarter 2005065 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2010  4th Quarter 2005065 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2010  3rd Quarter 2005065 2010_3 1/1/2010 20,103

COMMENTS: Completed OTR through DPP. Need DFM concurrence before proceeding with construction bidding. Expect to initiate bidding in 2nd
quarter FY11.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2010  2nd Quarter 2005065 2010_2 10/1/2009 20,102

COMMENTS: Obtained prefinal drawings and specs from consultant in Dec. 2009.  Will be routing for review and comments during FY10 3rd quarter.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2010  1st Quarter 2005065 2010_1 7/1/2009 20,101

COMMENTS: Design in progress.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2009  4th Quarter 2005065 2009_4 4/1/2009 20,094

COMMENTS: Design in progress.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2009  3rd Quarter 2005065 2009_3 1/1/2009 20,093

COMMENTS: Design in progress.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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STORM DRAINAGE BMP'S IN THE VICINITY OF KUAPA POND

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 5 15 50 0 1/1/2005 12/1/2011 50

DGN 70 0 300 0 12/1/2009 12/1/2012

CONST 0 0 0 0 7/1/2014 12/1/2016

INSP 0 0 0 0

EQUIP 0 0 0 0

75 15 350 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001022 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 01

Reporting Year: 2011 Senate: 08

Appropriation Yr: 2011 Contact Phone: 7683242 House: 17

Quarter: 2nd Contact Person: Randall Wakamoto Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2001022 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2011  1st Quarter 2001022 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2010  4th Quarter 2001022 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2010  3rd Quarter 2001022 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2010  2nd Quarter 2001022 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2010  1st Quarter 2001022 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2009  4th Quarter 2001022 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

2009  3rd Quarter 2001022 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan the storm drainage structural best management practices (BMP).

Comments and Use of Funds by Quarter
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STORM DRAIN OUTLETS IN WAIKIKI BEACH

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 61 0 0 1/1/2004 9/1/2006 100

DGN 0 0 0 0 9/1/2006 6/1/2007 100

CONST 453 453 0 0 4/1/2007 5/1/2009 50

INSP 0 0 0 0

453 514 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003140 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 09

Reporting Year: 2011 Senate: 12

Appropriation Yr: 2011 Contact Phone: 7683242 House: 23

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003140 2011_2 10/1/2010 20,112

COMMENTS: Project is substantially complete. Working on post construction documents.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2011  1st Quarter 2003140 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  4th Quarter 2003140 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  3rd Quarter 2003140 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  2nd Quarter 2003140 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  1st Quarter 2003140 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  4th Quarter 2003140 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  3rd Quarter 2003140 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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STORM DRAIN OUTLETS NEAR ALA WAI CANAL

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 0 0

DGN 27 65 0 0 1/1/2005 12/1/2007 100

CONST 494 234 0 0 12/1/2007 7/1/2009 20

522 329 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003135 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 09

Reporting Year: 2011 Senate: 10

Appropriation Yr: 2011 Contact Phone: 7683242 House: 02

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003135 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2011  1st Quarter 2003135 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  4th Quarter 2003135 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  3rd Quarter 2003135 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  2nd Quarter 2003135 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2010  1st Quarter 2003135 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  4th Quarter 2003135 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  3rd Quarter 2003135 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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UWALU WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 120 75 1 0 6/1/2009 8/31/2011

DGN 1 0 300 0 12/1/2010 12/1/2013

CONST 0 0 0 0 12/1/2013 12/1/2015

INSP 0 0 0 0

121 75 301 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008079 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 26

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: 7688738 House: 40

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008079 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2011  1st Quarter 2008079 2011_1 7/1/2010 20,111

COMMENTS: Final Design Alternatives Report distributed on September 2, 2010.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2010  4th Quarter 2008079 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2010  3rd Quarter 2008079 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2010  2nd Quarter 2008079 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2010  1st Quarter 2008079 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2009  4th Quarter 2008079 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

2009  3rd Quarter 2008079 2009_3 1/1/2009 20,093

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrade.

Comments and Use of Funds by Quarter
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WAHIAWA WASTEWATER TREATMENT PLANT INFLUENT PUMP STATION UPGRADE/EQUALIZATION FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 148 177 0 0 11/1/2001 12/1/2007 76

DGN 460 0 0 0 12/1/2007 6/1/2009

CONST 3,000 3,156 0 0 6/1/2009 12/1/2011

INSP 500 394 0 0

4,108 3,727 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002046 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 26

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: 7688750 House: 40

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002046 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2011  1st Quarter 2002046 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2010  4th Quarter 2002046 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2010  3rd Quarter 2002046 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2010  2nd Quarter 2002046 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2010  1st Quarter 2002046 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2009  4th Quarter 2002046 2009_4 4/1/2009 20,094

COMMENTS: Construction: contract awarded.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2009  3rd Quarter 2002046 2009_3 1/1/2009 20,093

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

Comments and Use of Funds by Quarter
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WAIALUAKAIAKA WATERSHED RESTORATION STUDY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 200 169 0 0 7/1/2007 12/1/2010 20

200 169 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005068 Function: Highways and Streets Council: 02

Priority No: Program: Storm Drainage Nbrd Board: 27

Reporting Year: 2011 Senate: 22

Appropriation Yr: 2011 Contact Phone: 7683287 House: 39

Quarter: 2nd Contact Person: Gerald Takayesu Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2005068 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2011  1st Quarter 2005068 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2010  4th Quarter 2005068 2010_4 4/1/2010 20,104

COMMENTS: No change.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2010  3rd Quarter 2005068 2010_3 1/1/2010 20,103

COMMENTS: Watershed model development and water quality planning report work ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2010  2nd Quarter 2005068 2010_2 10/1/2009 20,102

COMMENTS: Watershed model development and water quality planning report work ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2010  1st Quarter 2005068 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2009  4th Quarter 2005068 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2009  3rd Quarter 2005068 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

Comments and Use of Funds by Quarter
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WAIANAE WASTEWATER FACILITIES PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 800 0 12/1/2010 12/1/2012

0 0 800 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2010047 Function: Sanitation Council: 1

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 24

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2011  2nd Quarter 2010047 2011_2 10/1/2010 20,112

COMMENTS: Consultant contract being developed.

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

2011  1st Quarter 2010047 2011_1 7/1/2010 20,111

COMMENTS: Not started.

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

2010  4th Quarter 2010047 2010_4 4/1/2010 20,104

COMMENTS: Not started.

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

2010  3rd Quarter 2010047 2010_3 1/1/2010 20,103

COMMENTS: Not started.

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

2010  2nd Quarter 2010047 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

2010  1st Quarter 2010047 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Conduct a wastewater facilities plan.

Comments and Use of Funds by Quarter
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WAIANAE YARD  VEHICLE WASH FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 25 0 9/1/2008 6/30/2009

DGN 0 0 100 0 6/30/2009 6/30/2012

CONST 0 0 0 0 6/30/2012 12/31/2013

INSP 0 0 0 0

0 0 125 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009104 Function: Sanitation Council: 1

Priority No: Program: Waste Collection And Disposal Nbrd Board: 24

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2009104 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2011  1st Quarter 2009104 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2010  4th Quarter 2009104 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2010  3rd Quarter 2009104 2010_3 1/1/2010 20,103

COMMENTS:

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2010  2nd Quarter 2009104 2010_2 10/1/2009 20,102

COMMENTS:

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2010  1st Quarter 2009104 2010_1 7/1/2009 20,101

COMMENTS:

CURRENT USE OF FUNDS: Plan and design vehicle wash facility improvements.

2008  4th Quarter 2009104 2008_4 4/1/2008 20,084

COMMENTS: not in budget

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter

214



WAIAU AREA SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 399 154 1 0 3/1/2007 12/1/2009

DGN 1 0 400 1 12/1/2009 12/1/2011

CONST 0 0 0 9,000 12/1/2011 7/1/2014

INSP 0 0 0 800

400 154 401 9,801

Department:  ENVIRONMENTAL SERVICES

Project No: 2007070 Function: Sanitation Council: 08

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 21

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect the sewer rehabilitation/reconstruction.
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2011  2nd Quarter 2007070 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation/reconstruction.

2011  1st Quarter 2007070 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation/reconstruction.

2010  4th Quarter 2007070 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2010  3rd Quarter 2007070 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing. Final DAR submitted.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2010  2nd Quarter 2007070 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2010  1st Quarter 2007070 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2009  4th Quarter 2007070 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2009  3rd Quarter 2007070 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

Comments and Use of Funds by Quarter
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WAIKALUA WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 160 0 1 0 12/1/2007 12/1/2009

DGN 1 0 200 0 12/1/2007 7/1/2013

CONST 0 0 0 0 7/1/2013 7/1/2015

INSP 0 0 0 0

161 0 201 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008080 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2011 Senate: 24

Appropriation Yr: 2011 Contact Phone: 7688744 House: 50

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2008080 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2011  1st Quarter 2008080 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  4th Quarter 2008080 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  3rd Quarter 2008080 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  2nd Quarter 2008080 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  1st Quarter 2008080 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  4th Quarter 2008080 2009_4 4/1/2009 20,094

COMMENTS: Planning: contract being processed.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  3rd Quarter 2008080 2009_3 1/1/2009 20,093

COMMENTS: Draft contract being processed.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

Comments and Use of Funds by Quarter
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WAIKAPOKI WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 211 96 0 0 12/1/2006 10/1/2011 55

DGN 401 0 100 0 6/1/2011 12/1/2013

CONST 0 0 0 0 7/1/2013 12/1/2015

INSP 0 0 0 0

612 96 100 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006055 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688744 House: 99

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2006055 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2011  1st Quarter 2006055 2011_1 7/1/2010 20,111

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  4th Quarter 2006055 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  3rd Quarter 2006055 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  2nd Quarter 2006055 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  1st Quarter 2006055 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  4th Quarter 2006055 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  3rd Quarter 2006055 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

Comments and Use of Funds by Quarter
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WAIKIKI DRAIN OUTFALL IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 9/1/2008 12/31/2011

DGN 0 0 0 0 6/1/2011 1/31/2012

CONST 0 0 0 0 7/1/2014 12/31/2016

INSP 0 0 0 0

EQUIP 0 0 0 0

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2009106 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 09

Reporting Year: 2011 Senate:
Appropriation Yr: 2011 Contact Phone: 7683242 House:
Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds

Design storm drain outfall improvements.
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2011  2nd Quarter 2009106 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2011  1st Quarter 2009106 2011_1 7/1/2010 20,111

COMMENTS: Consultant provided letter report and scope based on field meeting.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2010  4th Quarter 2009106 2010_4 4/1/2010 20,104

COMMENTS: Contract awarded on June 30,2010.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2010  3rd Quarter 2009106 2010_3 1/1/2010 20,103

COMMENTS: BFS approved committee.  Consultant selection conducted.  Expect contract negotiations to occur in FY10 4th quarter.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2010  2nd Quarter 2009106 2010_2 10/1/2009 20,102

COMMENTS: Submitted consultant selection committee request.  Awaiting BFS approval.  Expect consultant selection and contract negotiations to
occur in FY10 3rd quarter.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2010  1st Quarter 2009106 2010_1 7/1/2009 20,101

COMMENTS: Processing contract documents.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2009  4th Quarter 2009106 2009_4 4/1/2009 20,094

COMMENTS: Need to select consultant.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

2009  3rd Quarter 2009106 2009_3 1/1/2009 20,093

COMMENTS: Need to select consultant.

CURRENT USE OF FUNDS: Plan and design the outfall improvements.

Comments and Use of Funds by Quarter
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WAIKIKI SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 318 85 1 1 2/1/2005 12/31/2010 60

DGN 201 0 800 1 7/1/2010 12/1/2012

CONST 0 0 10,000 8,000 6/1/2011 12/1/2014

INSP 0 0 800 800

519 85 11,601 8,802

Department:  ENVIRONMENTAL SERVICES

Project No: 2001006 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2011 Senate: 10

Appropriation Yr: 2011 Contact Phone: 7688755 House: 21

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect the sewer rehabilitation.
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2011  2nd Quarter 2001006 2011_2 10/1/2010 20,112

COMMENTS: Planning completed. Design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect the sewer rehabilitation.

2011  1st Quarter 2001006 2011_1 7/1/2010 20,111

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect the sewer rehabilitation.

2010  4th Quarter 2001006 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  3rd Quarter 2001006 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  2nd Quarter 2001006 2010_2 10/1/2009 20,102

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2010  1st Quarter 2001006 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  4th Quarter 2001006 2009_4 4/1/2009 20,094

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  3rd Quarter 2001006 2009_3 1/1/2009 20,093

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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WAIMALU SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 83 26 0 0

PLAN 0 778 0 0 9/1/2001 6/1/2007

DGN 255 1,575 0 0 6/1/2004 4/30/2010 80

CONST 46,685 21,762 0 0 12/1/2007 8/1/2012

INSP 2,163 714 0 0

49,186 24,854 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002033 Function: Sanitation Council: 08

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 20

Reporting Year: 2011 Senate: 17

Appropriation Yr: 2011 Contact Phone: 7688750 House: 34

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2002033 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2011  1st Quarter 2002033 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  4th Quarter 2002033 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  3rd Quarter 2002033 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  2nd Quarter 2002033 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2010  1st Quarter 2002033 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  4th Quarter 2002033 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  3rd Quarter 2002033 2009_3 1/1/2009 20,093

COMMENTS: Constructon ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

Comments and Use of Funds by Quarter
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WAIPAHU ASH LANDFILL CLOSURE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 46 185 0 0 1/1/1992 12/1/2008

CONST 11,294 7,556 0 0 10/1/2004 6/1/2011

INSP 236 424 0 0

11,575 8,165 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1993010 Function: Sanitation Council: 09

Priority No: Program: Waste Collection And Disposal Nbrd Board: 22

Reporting Year: 2011 Senate: 18

Appropriation Yr: 2011 Contact Phone: 7683428 House: 42

Quarter: 2nd Contact Person: Steve Serikaku Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1993010 2011_2 10/1/2010 20,112

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2011  1st Quarter 1993010 2011_1 7/1/2010 20,111

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2010  4th Quarter 1993010 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2010  3rd Quarter 1993010 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2010  2nd Quarter 1993010 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2010  1st Quarter 1993010 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2009  4th Quarter 1993010 2009_4 4/1/2009 20,094

COMMENTS: Prestaging of construction materials started.  To begin construction by October 2009.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2009  3rd Quarter 1993010 2009_3 1/1/2009 20,093

COMMENTS: Prestaging of construction materials started.  To begin construction by October 2009.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

Comments and Use of Funds by Quarter
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WAIPAHU INCINERATOR SITE CLOSURE  AREA CLEANUP AND IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 494 97 100 0 7/1/2007 6/1/2008

CONST 0 0 500 0 7/1/2008 12/1/2014

INSP 0 0 50 0

494 97 650 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002008 Function: Sanitation Council: 09

Priority No: Program: Waste Collection And Disposal Nbrd Board: 22

Reporting Year: 2011 Senate: 18

Appropriation Yr: 2011 Contact Phone: House: 42

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect environmental cleanup and related improvements.
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2011  2nd Quarter 2002008 2011_2 10/1/2010 20,112

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2011  1st Quarter 2002008 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2010  4th Quarter 2002008 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2010  3rd Quarter 2002008 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2010  2nd Quarter 2002008 2010_2 10/1/2009 20,102

COMMENTS: Consultant selected.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2010  1st Quarter 2002008 2010_1 7/1/2009 20,101

COMMENTS: Consultant selected and developing SOW.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2009  4th Quarter 2002008 2009_4 4/1/2009 20,094

COMMENTS: Consultant selected and developing SOW.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2009  3rd Quarter 2002008 2009_3 1/1/2009 20,093

COMMENTS: Consultant selected and developing SOW.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

Comments and Use of Funds by Quarter

230



WAIPAHU, PEARL CITY, WAIMALU, HALAWA AREA WASTEWATER SYSTEM IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 1,500 1,293 0 0 1/1/2007 12/1/2012

DGN 2 0 0 0 12/1/2013 12/1/2016

CONST 0 0 0 0 12/1/2016 12/1/2019

INSP 0 0 0 0

EQUIP 0 0 0 0

1,502 1,293 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007072 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007072 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2011  1st Quarter 2007072 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements

2010  4th Quarter 2007072 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2010  3rd Quarter 2007072 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2010  2nd Quarter 2007072 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2010  1st Quarter 2007072 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2009  4th Quarter 2007072 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2009  3rd Quarter 2007072 2009_3 1/1/2009 20,093

COMMENTS: P ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

Comments and Use of Funds by Quarter
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WAIPAHU SEWER REPLACEMENT/RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 1 0 0 0

PLAN 22 83 0 0 1/1/2004 1/1/2012 80

DGN 324 132 0 0 1/1/2012 12/1/2014

CONST 0 0 0 0 12/1/2014 12/1/2016

INSP 0 0 0 0

347 215 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003122 Function: Sanitation Council: 09

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 22

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2003122 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2011  1st Quarter 2003122 2011_1 7/1/2010 20,111

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2010  4th Quarter 2003122 2010_4 4/1/2010 20,104

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2010  3rd Quarter 2003122 2010_3 1/1/2010 20,103

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2010  2nd Quarter 2003122 2010_2 10/1/2009 20,102

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2010  1st Quarter 2003122 2010_1 7/1/2009 20,101

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2009  4th Quarter 2003122 2009_4 4/1/2009 20,094

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2009  3rd Quarter 2003122 2009_3 1/1/2009 20,093

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

Comments and Use of Funds by Quarter
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WAIPIO WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 198 35 1 0 6/1/2007 6/1/2011

DGN 1 0 500 0 6/1/2011 12/1/2013

CONST 0 0 0 0 12/1/2013 12/1/2015

INSP 0 0 0 0

199 35 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007071 Function: Sanitation Council: 09

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 25

Reporting Year: 2011 Senate: 17

Appropriation Yr: 2011 Contact Phone: 7688750 House: 38

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 2007071 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2011  1st Quarter 2007071 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  4th Quarter 2007071 2010_4 4/1/2010 20,104

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  3rd Quarter 2007071 2010_3 1/1/2010 20,103

COMMENTS: Final DAR submitted by consultant.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  2nd Quarter 2007071 2010_2 10/1/2009 20,102

COMMENTS: Planning completed. Final DAR submitted by consultant.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2010  1st Quarter 2007071 2010_1 7/1/2009 20,101

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  4th Quarter 2007071 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  3rd Quarter 2007071 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

Comments and Use of Funds by Quarter
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WASTEWATER EQUIPMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 6,373 27,342 4,222 5,677 7/1/2011 6/30/2013 80

6,373 27,342 4,222 5,677

Department:  ENVIRONMENTAL SERVICES

Project No: 2000038 Function: Sanitation Council: 99

Priority No: 3 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Purchase major wastewater equipment.
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2011  2nd Quarter 2000038 2011_2 10/1/2010 20,112

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2011  1st Quarter 2000038 2011_1 7/1/2010 20,111

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2010  4th Quarter 2000038 2010_4 4/1/2010 20,104

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2010  3rd Quarter 2000038 2010_3 1/1/2010 20,103

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2010  2nd Quarter 2000038 2010_2 10/1/2009 20,102

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2010  1st Quarter 2000038 2010_1 7/1/2009 20,101

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2009  4th Quarter 2000038 2009_4 4/1/2009 20,094

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2009  3rd Quarter 2000038 2009_3 1/1/2009 20,093

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

Comments and Use of Funds by Quarter
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WASTEWATER FACILITIES REPLACEMENT RESERVE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 24 10,871 0 0

OTHER 0 6,872 5,000 5,000 7/1/2011 6/30/2013 80

24 17,743 5,000 5,000

Department:  ENVIRONMENTAL SERVICES

Project No: 1998806 Function: Sanitation Council: 99

Priority No: 4 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.
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2011  2nd Quarter 1998806 2011_2 10/1/2010 20,112

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2011  1st Quarter 1998806 2011_1 7/1/2010 20,111

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2010  4th Quarter 1998806 2010_4 4/1/2010 20,104

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2010  3rd Quarter 1998806 2010_3 1/1/2010 20,103

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2010  2nd Quarter 1998806 2010_2 10/1/2009 20,102

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2010  1st Quarter 1998806 2010_1 7/1/2009 20,101

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2009  4th Quarter 1998806 2009_4 4/1/2009 20,094

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2009  3rd Quarter 1998806 2009_3 1/1/2009 20,093

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

Comments and Use of Funds by Quarter
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WASTEWATER PLANNING AND PROGRAMMING

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 200 235 220 7/1/2011 6/30/2013 80

0 200 235 220

Department:  ENVIRONMENTAL SERVICES

Project No: 2003151 Function: Sanitation Council: 99

Priority No: 2 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan and program wastewater projects.
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2011  2nd Quarter 2003151 2011_2 10/1/2010 20,112

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2011  1st Quarter 2003151 2011_1 7/1/2010 20,111

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2010  4th Quarter 2003151 2010_4 4/1/2010 20,104

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2010  3rd Quarter 2003151 2010_3 1/1/2010 20,103

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2010  2nd Quarter 2003151 2010_2 10/1/2009 20,102

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2010  1st Quarter 2003151 2010_1 7/1/2009 20,101

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2009  4th Quarter 2003151 2009_4 4/1/2009 20,094

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2009  3rd Quarter 2003151 2009_3 1/1/2009 20,093

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

Comments and Use of Funds by Quarter
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WASTEWATER PROGRAM MANAGEMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 2,647 6,446 7,000 3,000 7/1/2011 6/30/2013 60

DGN 0 0 1 1

INSP 0 0 1 1

2,647 6,446 7,002 3,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2007073 Function: Sanitation Council: 99

Priority No: 23 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Plan, program and manage implementation of wastewater projects.
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2011  2nd Quarter 2007073 2011_2 10/1/2010 20,112

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2011  1st Quarter 2007073 2011_1 7/1/2010 20,111

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2010  4th Quarter 2007073 2010_4 4/1/2010 20,104

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2010  3rd Quarter 2007073 2010_3 1/1/2010 20,103

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2010  2nd Quarter 2007073 2010_2 10/1/2009 20,102

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2010  1st Quarter 2007073 2010_1 7/1/2009 20,101

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2009  4th Quarter 2007073 2009_4 4/1/2009 20,094

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2009  3rd Quarter 2007073 2009_3 1/1/2009 20,093

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

Comments and Use of Funds by Quarter
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WASTEWATER TREATMENT PLANT, PUMP STATION, AND FORCE MAIN PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 900 273 1 1 7/1/2011 6/30/2013 80

DGN 2,538 1,928 1,000 1,000 7/1/2011 6/30/2013 80

CONST 11,871 11,088 15,000 10,000 7/1/2011 6/30/2013 80

INSP 0 0 100 100

15,309 13,290 16,101 11,101

Department:  ENVIRONMENTAL SERVICES

Project No: 2001062 Function: Sanitation Council: 99

Priority No: 5 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect wastewater treatment plant, pump station and force main improvements.
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2011  2nd Quarter 2001062 2011_2 10/1/2010 20,112

COMMENTS: Ongoing. This is a continuing funding mechanism for projects.

CURRENT USE OF FUNDS: Plan, design, construct and inspect wastewater treatment  plant , pump station and force main improvements.

2011  1st Quarter 2001062 2011_1 7/1/2010 20,111

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for projects.

CURRENT USE OF FUNDS: Plan, design, construct and inspect wastewater treatment  plant , pump station and force main improvements.

2010  4th Quarter 2001062 2010_4 4/1/2010 20,104

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2010  3rd Quarter 2001062 2010_3 1/1/2010 20,103

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2010  2nd Quarter 2001062 2010_2 10/1/2009 20,102

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2010  1st Quarter 2001062 2010_1 7/1/2009 20,101

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2009  4th Quarter 2001062 2009_4 4/1/2009 20,094

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2009  3rd Quarter 2001062 2009_3 1/1/2009 20,093

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

Comments and Use of Funds by Quarter
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WILHELMINA RISE SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 143 7 0 0

PLAN 2 574 0 0 6/1/1999 6/1/2006 98

DGN 379 755 0 0 6/1/2006 12/1/2007

CONST 5,657 10,359 0 0 12/1/2007 5/1/2011

INSP 0 642 0 0

6,181 12,337 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1999803 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 04

Reporting Year: 2011 Senate: 09

Appropriation Yr: 2011 Contact Phone: 7688744 House: 17

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2011  2nd Quarter 1999803 2011_2 10/1/2010 20,112

COMMENTS: Project nearing completion.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2011  1st Quarter 1999803 2011_1 7/1/2010 20,111

COMMENTS: Working on punchlist items.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2010  4th Quarter 1999803 2010_4 4/1/2010 20,104

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2010  3rd Quarter 1999803 2010_3 1/1/2010 20,103

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2010  2nd Quarter 1999803 2010_2 10/1/2009 20,102

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2010  1st Quarter 1999803 2010_1 7/1/2009 20,101

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2009  4th Quarter 1999803 2009_4 4/1/2009 20,094

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2009  3rd Quarter 1999803 2009_3 1/1/2009 20,093

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

HONOLULU FIRE DEPARTMENT EQUIPMENT ACQUISITION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 2,954 6,326 5,611 4,237 7/1/2010 6/30/2012

2,954 6,326 5,611 4,237

Department:  FIRE

Project No: 2005021 Function: Public Safety Council: 99

Priority No: 1 Program: Fire Stations And Buildings Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7237104 House: 99

Quarter: 2nd Contact Person: Assistant Chief Tommy Perkins Other:
Project: On Schedule TMK:

Use of Funds

Acquisition of 5 engines, an aerial apparatus, two portable column lifts, a stake truck, midsize hybrid SUV, two
vans, and three all terrain vehicles.
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2011  2nd Quarter 2005021 2011_2 10/1/2010 20,112

COMMENTS: FY 2011: Four (4) Engine apparatus with purchasing, One (1) Engine apparatus (CDBG) award pending. One (1) Aerial Tiller (tractor
drawn) Ladder with purchasing, exercising purchasing option. Two (2) 15 Passenger Vans specifications with purchasing. One (1) Stake Truck with
purchasing. One (1) Midsize Hybrid SUV will be purchased with the City consolidated vehicle purchase. Three (3) All Terrain Vehicles and One set (1)
Column lifts on hold pending cost savings on other projects.

FY 2010: Three (3) Engine apparatus delivered, punch list items being addressed. One (1) aerial quint delivered, punch list items being addressed.
Two (2) Tanker apparatus under construction, final inspection scheduled for January. One (1) aerial tiller using CDBG funds (tractor drawn) delivered,
punch list items being addressed. One (1) HelioTender specifications with Purchasing. Two (2) Stake Trucks ordered, awaiting delivery. 1 Mid size
SUV delivered, punch list items being addressed. Two sets (2) Column lifts on hold pending cost savings on other projects

FY 2009: Three (3) Tanker apparatus using CDBG funds under construction, final inspection scheduled for January.  One(1) Aerial Tiller (tractor
drawn) Ladder delivered, punch list items being addressed. 3 Mid size SUV delivered, punch list items being addressed. One (1) Stake Truck ordered,
awaiting delivery.

CURRENT USE OF FUNDS: Acquisition of 5 engines, an aerial apparatus, two portable column lifts, a stake truck, midsize hybrid SUV, two vans,
and three all terrain vehicles.

2011  1st Quarter 2005021 2011_1 7/1/2010 20,111

COMMENTS: FY 2011: Four (4) Engine apparatus (1CDBG) out to bid in Nov. One (1) Aerial Tiller (tractor drawn) Ladder with purchasing, exercising
purchasing option. Two (2) 15Passenger Vans specifications with purchasing. One (1) Midsize Hybrid SUV will be purchased with the City
consolidated vehicle purchase. Three (3) All Terrain Vehicles on hold pending cost savings on other projects.

FY 2010: Three (3) Engine apparatus delivered, punch list items being addressed. One (1) aerial quint delivered, punch list items being addressed.
Two (2) Tanker apparatus under construction, final inspection scheduled for November. One (1) aerial tiller using CDBG funds (tractor drawn) under
construction, final inspection tentatively scheduled for November. One (1) HelioTender specifications with Apparatus Committee. Two (2) Stake Truck
awaiting NTP. 1 Mid size SUV awarded, delivery scheduled for November

FY 2009:  Three (3) Tanker apparatus using CDBG funds under construction, final inspection scheduled for November. One (1) Aerial Tiller (tractor
drawn) Ladder under construction; final inspection tentatively scheduled for November. 3 Mid size SUV contract awarded, delivery scheduled for
November. One (1) Stake Truck awaiting NTP.

CURRENT USE OF FUNDS: Acquisition of 5 engines, an aerial apparatus, two portable column lifts, a stake truck, midsize hybrid SUV, two vans,
and three all terrain vehicles.

2010  4th Quarter 2005021 2010_4 4/1/2010 20,104

COMMENTS: FY 2010: Three (3) Engine apparatus under construction. One (1) aerial quint PO issued. Two (2) Tanker apparatus under construction.
One (1) aerial tiller using CDBG funds (tractor drawn) contract awarded, preconstruction conference completed. One (1) HelioTender specifications
with purchasing. Stake Truck contract awarded. One (1) Mid size SUV, contract awarded.

FY 2009: One (1) Aerial Quint using CDBG funds delivered, put in service June 2010. Three (3) Tanker apparatus using CDBG funds under
construction. One (1) Aerial Tiller (tractor drawn), contract awarded, preconstruction conference completed. Three (3) Mid size SUV, contract
awarded. One (1) Fabrication Machine delivered and installed to the Mechanic Shop. Two (2) Stake Trucks, contract awarded. One (1) Rescue Boat,
deferred. Sea trials determined the winning product did not meet HFD performance requirements. Bid Specs considered to be defective. Funding for
this project lapses on June 30, 2010. Three (3) All Terrain Vehicles deferred.

FY 2008: One (1) Aerial Quint apparatus delivered, put in service June 2010.

CURRENT USE OF FUNDS: Acquisition of fire apparatuses and other fire operations equipment.

2010  3rd Quarter 2005021 2010_3 1/1/2010 20,103

COMMENTS: FY 2010: Three (3) Engine apparatus PO issued. One (1) aerial quint PO issued. Two (2) Tanker apparatus PO issued,
preconstruction conference completed. One (1) aerial tiller using CDBG funds (tractor drawn) contract awarded, preconstruction conference pending.
One (1) HelioTender specifications with purchasing. One (1) Rescue Boat, specifications with purchasing. Stake Truck specification with purchasing.
Tire mounting machine delivered.

FY 2009:  One (1) Aerial Quint using CDBG funds delivered, punch list items being addressed. Three (3) Tanker apparatus using CDBG funds PO
issued, preconstruction conference completed. One (1) Aerial Tiller (tractor drawn), contract awarded, preconstruction conference pending. Five (5)
Full size SUV delivered and in service March 2010. Mid size SUV specification with purchasing. One (1) Fabrication Machine delivered to Mechanic
Shop but not installed by vendor. Three (3) All Terrain Vehicles deferred.

FY 2008: One (1) Aerial Quint apparatus delivered, punch list items being addressed.

CURRENT USE OF FUNDS: Acquisition of fire apparatuses and other fire operations equipment.

2010  2nd Quarter 2005021 2010_2 10/1/2009 20,102

COMMENTS: FY 2010: Three (3) Engine apparatus PO issued. One (1) aerial quint PO issued. Two (2) Tanker apparatus PO pending. One (1) aerial
tiller (tractor drawn) contract pending. One (1) Heliotender specification being finalized for submission to Purchasing. One (1) Rescue Boat
specification being finalized for submission to Purchasing. Stake Truck specification with Purchasing, pending finalization and bid.

FY 2009: Three (3) Engine apparatus received and in service January 2010. One (1) aerial quint delivery anticipated March 2010. Three (3) tanker
apparatus preconstruction meeting pending PO for two (2) FY 2010 CIP E funded tankers. One (1) aerial tiller (tractor drawn) contract pending. Five
(5) Fullsize Sport Utility Vehicles delivery anticipated March 2010. Midsize Sport Utility Vehicles specification with Purchasing, pending finalization
and bid. Stake Truck specification with Purchasing, pending finalization and bid. One (1) Fabrication Machine specification being finalized for
submission to Purchasing. Three (3) Allterrain vehicles deferred.

FY 2008: One (1) Aerial quint delivery anticipated March 2010.

Comments and Use of Funds by Quarter
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CURRENT USE OF FUNDS: Acquisition of fire apparatuses and other fire operations equipment.

2010  1st Quarter 2005021 2010_1 7/1/2009 20,101

COMMENTS: FY 2010: Three (3) Engine apparatus PO pending. One (1) Aerial Quint apparatus PO pending. Two (2) Tanker apparatus PO pending.
One (1) Aerial tiller (tractor drawn) draft specification with Purchasing. One (1) Heliotender specification being developed. One (1) Rescue Boat
specification being developed.

FY 2009: Three (3) Engine apparatus delivery anticipated 2010 2nd quarter. One (1) Aerial quint preconstruction meeting completed. Three (3)
Tanker apparatus preconstruction meeting scheduled. One (1) Aerial tiller (tractor drawn) draft specification with Purchasing. Four (4) Battalion
Command vehicles received. Eight (8) Full size Sport Utility Vehicles amended to Five (5) Full size Sport Utility Vehicles contact being finalized,
Notice to Proceed pending. Three (3) Allterrain vehicle specification pending.

FY 2008: One (1) aerial quint preconstruction meeting completed.

CURRENT USE OF FUNDS: Acquisition of fire apparatuses and other fire operations equipment.

2009  4th Quarter 2005021 2009_4 4/1/2009 20,094

COMMENTS: FY2009: Three (3) Engine apparatuses awarded and preconstruction meeting completed. One (1) aerial quint awarded. Three (3)
Tankers awarded. One (1) aerial tiller (tractor drawn) specification with Purchasing pending finalization and bid. Four (4) Battalion Command vehicles
awarded.  Eight (8) Sport Utility Vehicles awarded. Three (3) Allterrain vehicles specification being finalized.

FY 2008: One (1) aerial quint awarded.

CURRENT USE OF FUNDS: Acquisition of 3 engine apparatuses, 2 aerial apparatuses, 2 Battalion Chief vehicles, 3 allterrain vehicles and other
necessary equipment.

2009  3rd Quarter 2005021 2009_3 1/1/2009 20,093

COMMENTS: FY 2009: Three (3) Engine apparatus awarded. One (1) aerial quint spec finalized, request for bid pending. Three (3) Tanker spec with
purchasing pending finalization and bid. One (1) aerial tiller (tractor drawn) spec and requisition with purchasing pending finalization and bid. Four (4)
Battalion Command vehicles spec and requisition with purchasing, pending finalization and bid. Eight (8) Sport Utility vehicle vehicles spec and
requisition with purchasing, pending finalization and bid. Three (3) Allterrain vehicles spec being drafted.

FY 2008: One (1) aerial quint spec finalized, request for bid pending. Compressor award pending.

CURRENT USE OF FUNDS: Acquisition of 3 engine apparatuses, 2 aerial apparatuses, 2 Battalion Chief vehicles, 3 allterrain vehicles and other
necessary equipment.
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CIP Quarterly Status Report

HONOLULU POLICE DEPARTMENT EQUIPMENT ACQUISITION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0

CONST 0 0 0 0

INSP 0 0 0 0

EQUIP 3,548 9,553 4,465 5,674 7/1/2010 6/30/2012

3,548 9,553 4,465 5,674

Department:  POLICE

Project No: 2005028 Function: Public Safety Council: 99

Priority No: 1 Program: Police Stations And Buildings Nbrd Board: 99

Reporting Year: 2011 Senate: 99

Appropriation Yr: 2011 Contact Phone: 7233219 House: 99

Quarter: 2nd Contact Person: Major Grossi Other:
Project: On Schedule TMK:

Use of Funds

Acquisition of replacement equipment essential to police operations.

1



2011  2nd Quarter 2005028 2011_2 10/1/2010 20,112

COMMENTS: FY 2010 CIP  Purchase Order (POHPD1100230) issued for one (1) Gas Chromatograph. Purchase Order (POHPD110261) issued
for one (1) Infrared Spectrometer. Purchase Order (POHPD1100285) issued for one (1) Gas Reflective Index Measurement.

FY 2011 CIP  Contract (CTHPD1100111) negotiated for twelve (12) Police motorcycles.

CURRENT USE OF FUNDS: Acquisition of replacement equipment essential to police operations.

2011  1st Quarter 2005028 2011_1 7/1/2010 20,111

COMMENTS: FY 2010 CIP  Requisition (RQS HPD 1100276) submitted to Purchasing for one (1) Gas Chromatograph.  Requisition (RQS HPD
1100292)  submitted  to Purchasing for  one (1) Infrared Spectrometer.  Requisition (RQS HPD 1100154) submitted to Purchasing for six(6)
Passenger Van; five (5) Cargo Van; three(3) Utility Truck; two (2) Pickup Truck.

FY 2011 CIP   Requisition (RQS HPD 1100247) submitted to Purchasing for sixty (60) Police Sedan.

CURRENT USE OF FUNDS: Acquisition of replacement equipment essential to police operations

2010  4th Quarter 2005028 2010_4 4/1/2010 20,104

COMMENTS: FY 2009 CIPPurchase Order (POHPD1000845)  issued for 2 Intoxilyzer breath alcohol testing instrument.  Purchase Order
(POHPD1000853) issued for 2 Police  Dual Purpose Canine.  Notice to Proceed issued for 10 Police Solo Motorcycles, contract No.
(CTHPD1000411).

FY 2010 CIPPurchase Order (POHPD1000817) issued for 2 All Terrain Vehicles.

CURRENT USE OF FUNDS: Acquisition of equipment essential to police operations.

2010  3rd Quarter 2005028 2010_3 1/1/2010 20,103

COMMENTS: FY2010 CIP  Contract (CTHPD1000276) negotiated for sixty (60) Police Patrol Vehicles.  Requisition (RQSHPD1000859) submitted
to Purchasing for twelve (12) Police Motorcycles.

FY2009 CIP   Contract (CTHPD1000276) negotiated for fifty (56) Police Patrol Vehicles.  Purchase Order (POHPD1000405) issued for the
Computerized Gasoline Dispenser System.

CURRENT USE OF FUNDS: Acquisition of equipment essential to police operations.

2010  2nd Quarter 2005028 2010_2 10/1/2009 20,102

COMMENTS: FY 2009 CIP: Requisition (RQS HPD 1000725) submitted to Purchasing for the ?Computerized Gasoline Dispenser System?.
 
FY2010 CIP: Requisition (RQS HPD 1000618)  submitted to Purchasing for sixty(60) Police Patrol Vehicles.

CURRENT USE OF FUNDS: Acquisition of equipment essential to police operations.

2010  1st Quarter 2005028 2010_1 7/1/2009 20,101

COMMENTS: Delivery of MD500E Light Utility Helicopter on 9/8/2009. This was funded by FY2009 CIP in the amount of $1,547,887.10.

CURRENT USE OF FUNDS: Acquisition of equipment essential to police operations.

2009  4th Quarter 2005028 2009_4 4/1/2009 20,094

COMMENTS: FY 09 CIP  Final payment on Scanning Electron Microscope and Energy Dispersive Spectrometer.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public safety.

2009  3rd Quarter 2005028 2009_3 1/1/2009 20,093

COMMENTS: FY 09 CIP: Bid referral and create contract for award of one police helicopter.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public safety.

Comments and Use of Funds by Quarter
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