
DEPARTMENT OF BUDGET AND FISCAL SERVICES

CITY AND COUNTY OF HONOLULU
530 SOUTH KING STREET, ROOM 208 • HONOLULU, HAWAII 96813

PHONE: (808) 523-4616 • FAX: (808) 523-4771 • INTERNET: ~wiwhonoIuIu.gov

MUFI HANNEMANN MARY PATRICIA WATERHOUSE
MAYOR DIRECTOR

PATRICK T, KUBOTA
DEPUTY DIRECTOR

January 2, 2007

The Honorable Barbara Marshall, Chair
and Members of the City Council

530 South King Street, Room 202
Honolulu, Hawaii 96813

Dear Chair Marshall and Councilmembers:

Submitted herewith is the Capital Improvement Program Quarterly Status Report
for the FY 2007 First Quarter ending September 30, 2006. The report is now available
on the Citys intranet in the PDF (portable document format).

erely,

Mary Patricia Waterhouse
Director
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PROCUREMENT OF MAJOR EQUIPMENT

1998602

002

GENERAL GOVERNMENT

Staff Agencies

On Schedule

X4955

Ellen Kawano

--

--

--

--

BUDGET & FISCAL SERVICES

Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective manner and 

shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

EQUIPMENT  73,443  13,117  17,782 0706 1207 16,728

    TOTAL  73,443  17,782 13,117 16,728
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CIP Quarterly Status Report

1st Quarter2007

FY07 Procurement of Major Equipment:  100% of appropriation allotted.  FY06 Procurement of Major Equipment:  99% of 

appropriation allocated/encumbered/expended.

4th Quarter2006

FY06 Procurement of Major Equipment:  99% of appropriation allocated/encumbered/expended.

3rd Quarter2006

FY06 Procurement of Major Equipment: 70% of appropriation allocated/encumbered/expended. FY05 Procurement of Major 

Equipment: 99% of appropriation alloted/encumbered/expended.

2nd Quarter2006

FY06 Procurement of Major Equipment: 70% of appropriation allocated/encumbered/expended. FY05 Procurement of Major 

Equipment: 99% of appropriation alloted/encumbered/expended.

1st Quarter2006

FY06 Procurement of Major Equipment: 53% of appropriation allocated/encumbered/expended.  FY05 Procurement of Major 

Equipment: 99% of appropriation allocated/encumbered/expended.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PROJECT ADJUSTMENTS ACCOUNT

1979110

004

GENERAL GOVERNMENT

Staff Agencies

On Schedule

523-4315

Stephanie Laws

--

--

--

--

BUDGET & FISCAL SERVICES

Funding for any project cost exceeding the estimate for land acquisition, planning, design, other equipment, and relocation for 

projects included in the capital program and budget.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

INSPECTION  0  0  0 0

OTHER  0  4  3 0705 1205 0

    TOTAL  0  3 4 0
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CIP Quarterly Status Report

1st Quarter2007

No Transfers this quarter.

4th Quarter2006

No Transfers this quarter.

3rd Quarter2006

No transfer this quarter.

2nd Quarter2006

After bid awards from the Moanalua Fire Station ($136,926), Mililani Mauka District Park ($20,000), Police Stations and Building 

Improvements ($280,886); Wahiawa Police - Cell Block ($121,600), Reconstruct Wastewater Systems at Var. Parks ($545,271) to 

the Project Adjustment Account. Transferred from the Project Adjustment Account to the following projects to allow bid awards 

for: Receration District No. 3 ($37,618), Milani Mauka District Park ($50,320), Recreation District No. 3 ($12,382), Wahiawa District 

Park ($10,000), Misc. Public Bldg Improvements ($100,000), Receation District No.2 ($78,000), Recreaton District No. 2 

Improvements ($78,000), Misc. ADA Improvements ($57,900), McCully Fire Station ($100,000).

1st Quarter2006

No transfers this quarter.
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 2On Schedule

Total Project Count:  2

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 0 0 0PLANNING

INSPECTION  0  0  0

 17,782 73,443 16,728EQUIPMENT

OTHER  0  0  3

      TOTAL  16,728  73,443  17,785

BUDGET & FISCAL SERVICES

5



CIP Quarterly Status Report
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 2On Schedule

 2Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 0 0 0PLANNING

 0 0 0INSPECTION

 17,782 73,443 16,728EQUIPMENT

 3 0 0OTHER

 17,785 73,443 16,728      TOTAL
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ADULT FRIENDS FOR YOUTH - PS

2002789

999

HUMAN SERVICES

Human Services

Completed

x4495

Thomas Atou

7

--

--

--

COMMUNITY SERVICES

Assists disadvantaged youth.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  207  0  0 0105 1005 0

    TOTAL  207  0 0 0

1



CIP Quarterly Status Report

1st Quarter2007

Project completed, contract closed.

4th Quarter2006

Project completed.  Contract closed.

3rd Quarter2006

Project completed.  Contract closed.

2nd Quarter2006

Monitoring report completed on 10/21/05; closeout report submitted 9/29/05. Contract closed.

1st Quarter2006

Scope of services have been completed.  Contract close out report being prepared.

2



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

AMERICAN RED CROSS

2002804

025

HUMAN SERVICES

Human Services

On Schedule

X5312

Michael Shiroma

04

05

8

19

COMMUNITY SERVICES

Provide funds for rehabilitation of their Diamond Head facility.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  747  275  0 1203 0906 28

    TOTAL  747  0 275 28
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CIP Quarterly Status Report

1st Quarter2007

Closed out Subrecipient in October 2006.  Note: Subrecipient has not completed IDIS report.

4th Quarter2006

Contract amendment being processed to adjust $13,000 to Planning from Construction because architectural fees increased.  

Closeout anticipated in September 2006.

3rd Quarter2006

Contract amended to add $275,000, extend completion date to December 2006, and reduce the project scope to accessibility 

improvements.  Subrecipient notified that payments to contractors for non-CDBG work must be submitted to the Department of 

Design and Construction for Davis-Bacon labor standards compliance review.

2nd Quarter2006

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BLUEPRINT FOR CHANGE - PS

2006064

003

HUMAN SERVICES

Human Services

On Schedule

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provision of funds to staff programs benefiting abused and neglected children.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  70  75  0 1105 1106 5

    TOTAL  70  0 75 5
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CIP Quarterly Status Report

1st Quarter2007

Project ongoing.

4th Quarter2006

Project ongoing.

3rd Quarter2006

Project ongoing.

2nd Quarter2006

NTP issued 11/3/05; contract ends 11/2/06; staff has been hired to manage the program.

1st Quarter2006

SRA drafted and ready for final signatures
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BOYS AND GIRLS CLUB OF HAWAII (FORMERLY:  BOYS AND GIRLS CLUB)

2001793

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

1

23

20

43

91001002

COMMUNITY SERVICES

Assists disadvantaged youth in Nanakuli/Waianae.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  669  0  0 0204 0605 50

    TOTAL  669  0 0 50
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CIP Quarterly Status Report

1st Quarter2007

Final payment request re-submitted.  Final payment issues still not resolved.  Discrepancies between certified payrolls submitted 

and invoices.

4th Quarter2006

Submitted letter explaining change order to Strather Ing for approval.  Still pending.

3rd Quarter2006

Resolving final payment issues.

2nd Quarter2006

Final payment submitted 1/11/06.

1st Quarter2006

Work completed, in process of satisfying outstanding labor standards requirements.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BOYS AND GIRLS CLUB OF HAWAII

2006067

020

HUMAN SERVICES

Human Services

On Schedule

4073

Byron Apo

01

24

21

44

89007009

COMMUNITY SERVICES

Provision of funds to retrofit Boys and Girls Club facilities in Waianae and Nanakuli.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  27  300  0 1105 0507 273

    TOTAL  27  0 300 273
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CIP Quarterly Status Report

1st Quarter2007

Pre-construction meeting held.  Request for Release of Funds processed, project on-going.

4th Quarter2006

Selected contractor - submitted request for precon 6/8/06 - Lillian is ill, no precon scheduled to date.

3rd Quarter2006

Procuring contractor.

2nd Quarter2006

Notice to Proceed issued 11/21/05.

1st Quarter2006

SRA drafted and being reviewed by City
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CATHOLIC CHARITIES ELDERLY SERVICES

2005155

999

HUMAN SERVICES

Human Services

Completed

Steve Karel

5

10

11

25

COMMUNITY SERVICES

Supports programs for seniors of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  75  0  0 0205 0706 0

    TOTAL  75  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project completed, fence installed and inspected.

4th Quarter2006

Building permit acquired.  Construction contract executed. Labor standards meeting completed.  Construction commenced in June 

2006.

3rd Quarter2006

Subrecipient is awaiting fence permit.

2nd Quarter2006

One bid was received that was within budget.  Subrecipient currently working to execute construction contract.

1st Quarter2006

Project put out to bid, but only one respondent whose bid was over the budget.  Bid specifications reconfigured and put out to bid 

again.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CATHOLIC CHARITIES HAWAII

2006069

032

HUMAN SERVICES

Human Services

On Schedule

X5780

Gail Kaito

01

24

21

44

87002012

COMMUNITY SERVICES

Provision of funds to renovate and improve Ma'ili Land Transitional Housing.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  111  195  0 1205 1206 84

    TOTAL  111  0 195 84
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CIP Quarterly Status Report

1st Quarter2007

Renovation work ongoing.

4th Quarter2006

Material contract awarded and labor standards procedures clarified to use agency's own employees.  Work began in May 2006.

3rd Quarter2006

Recipient obtaining bids on construction materials.

2nd Quarter2006

Contract executed and notice to proceed issued.

1st Quarter2006

Working with Recipient to identify reduced scope of work and labor standards issues before drafting contract.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CENTRAL OAHU YOUTH SERVICES ASSOCIATION (COYSA)- PS

2006070

002

HUMAN SERVICES

Human Services

On Schedule

X5780

Gail Kaito

--

--

--

--

66013011

COMMUNITY SERVICES

Provision of funds for operating costs of emergency shelter.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  49  72  0 1005 1006 23

    TOTAL  49  0 72 23
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CIP Quarterly Status Report

1st Quarter2007

Services are ongoing.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

Subrecipient agreement executed and notice to proceed issued.

1st Quarter2006

Contract awaiting HUD grant agreement for final exeuction.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CENTRAL OAHU YOUTH SERVICES ASSOCIATION (COYSA)

2006135

016

HUMAN SERVICES

Human Services

On Schedule

X5780

Gail Kaito

--

--

--

--

COMMUNITY SERVICES

Provision of funds for the renovation of the Central Oahu Youth Services Association Boys' Home.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  0  0 0

OTHER  0  25  0 1005 1006 25

    TOTAL  0  0 25 25
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Working on specifications to procure renovation materials.

3rd Quarter2006

Reply received from the state Historic Preservation Officer 3 months after DCS notice of proposed renovation.  Notice to proceed 

issued.

2nd Quarter2006

Contract executed.

1st Quarter2006

Contract awaiting HUD grant agreement for final execution.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CFS REAL PROPERTY, INC.

2006137

999

HUMAN SERVICES

Human Services

On Schedule

4073

Byron Apo

1

23

20

42

COMMUNITY SERVICES

Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa Beach.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  72  280  0 1105 0507 208

    TOTAL  72  0 280 208
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CIP Quarterly Status Report

1st Quarter2007

Final EA published.  Upon conclusion of public comment period, Request for Release of Funds will be filed.

4th Quarter2006

AM Partners and CFS working on EA issues.  Issues noted in file.

3rd Quarter2006

Bid documents prepared and scheduled for advertisement in April.

2nd Quarter2006

Notice to Proceed issued 11/21/05.

1st Quarter2006

SRA drafted and being reviewed by City
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CHILD AND FAMILY SERVICE - LEARNING CENTER

2005077

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron  Apo

1

23

20

42

91017058

COMMUNITY SERVICES

Development of the Ewa Intergenerational Learning Center that will provide services for low-mod income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  330  0  0 0205 0406 0

    TOTAL  330  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Project closed 4/30/06.

3rd Quarter2006

Extension granted to 4/30/06. P & E continues.

2nd Quarter2006

Seeking a two month extension to expend remaining funds.

1st Quarter2006

Architect conducting design and planning

22



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CHILDREN'S JUSTICE CENTER

2003138

999

HUMAN SERVICES

Human Services

Behind Schedule

x4073

Byron Apo

7

15

--

--

COMMUNITY SERVICES

To acquire, plan, design and renovate a center to serve abused children.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  3,309  0  0 0105 0106 191

    TOTAL  3,309  0 0 191
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CIP Quarterly Status Report

1st Quarter2007

Alternate project being contemplated by Subrecipient and City.

4th Quarter2006

BFS and DCS working on acceptable alternatives.  See file for latest communication.

3rd Quarter2006

Possible extension to contract to allow for relocation of existing tenants.  City reviewing CJC's comments to proposed extension.

2nd Quarter2006

Children's Justice Center is unable to use their acquired building and the City is in the process of determining the disposition of the 

property as part of the reversion of assets.

1st Quarter2006

Acquisition completed, and resolving performance and use of building

24



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMMUNITY BASED ECONOMIC DEVELOPMENT

2006073

021

HUMAN SERVICES

Human Services

On Schedule

5860

Paul Kobata

--

--

--

--

COMMUNITY SERVICES

Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded, community-based economic 

development projects and programs.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  100  0 0705 0606 0

    TOTAL  0  0 100 0
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CIP Quarterly Status Report

1st Quarter2007

Request for Proposal released; proposals to be submitted on September 29, 2006.

4th Quarter2006

Request for Proposals being prepared.

3rd Quarter2006

Seeking reclassification from public service to planning.

2nd Quarter2006

Preparing implementation plans.

1st Quarter2006

Preparing implementation plan
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG)  PROGRAM

2007076

999

HUMAN SERVICES

Human Services

--

--

--

--

COMMUNITY SERVICES

Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake housing, 

community development, economic development, and public or human service activities, which principally benefits persons of low 

and moderate income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  30  0  9,143 7,653

    TOTAL  30  9,143 0 7,653
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CIP Quarterly Status Report

1st Quarter2007

All contracts executed or in the process of being executed to meet November 8 deadline.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMMUNITY HOUSING DEVELOPMENT ORGANIZATION (CHDO SET-ASIDE)

1995204

0001

HUMAN SERVICES

Human Services

On Schedule

X5092

Keith Ishida

--

--

--

--

00000000

COMMUNITY SERVICES

Provides affordable housing opportunities for lower income households.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  4,270  0  0 1106 0207 0

    TOTAL  4,270  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Kahumana Phase II - Construction is progressing with completion now scheduled for January 2007.  Piikoi Vista - project is 

substantially complete with occupancy scheduled to begin in late November 2006.

4th Quarter2006

Kahumana Phase II - most building frames have been completed.  Construction progressing to anticipated completion in December 

2006.  Piikoi Vista - Building nearing completion.  Interior finish work underway and external building painting is complete.

3rd Quarter2006

Kahumana Phase II - Building foundations completed and framing of structures underway.  Piikoi Vista - Building structure 

substantially completed, contractor undertaking construction of major mechanical systems.

2nd Quarter2006

Kahumana Phase II - Building permit issued and construction ongoing.  Mass grading completed and contractor is beginning work 

on building foundations.

Piikoi Vista - Construction on going and on schedule.  Building frame completed and topped off.

1st Quarter2006

Kahumana Phase II - Mass grading permit issued and the general contractor, T.Iida Contracting, has initiated mass grading of the 

project site.  Final building permit still pending but should be issued shortly.  Piikoi Vista - Construction on-going and on schedule.  

Second floor building slap poured as general contractor Mitsunaga Construction continues to build out the building frame.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMMUNITY INVESTMENT PROGRAM

1999014

011

HUMAN SERVICES

Human Services

Completed

X5860

PAUL KOBATA

--

--

--

--

COMMUNITY SERVICES

Supports community-based economic development.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,610  0  0 0903 1205 0

    TOTAL  2,610  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Site monitoring completed.  Contract closed.

3rd Quarter2006

Contract close out report submitted 3/28/06.

2nd Quarter2006

Community Investment Fund No. 4.  Contract terminated 12/31/05. Closing out contract.

1st Quarter2006

Implementing microenterprise projects; initiating community strengthening (planning) programs.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

DOMESTIC VIOLENCE

2005159

999

HUMAN SERVICES

Human Services

Completed

x4959

Mark Au

--

--

--

--

COMMUNITY SERVICES

Support services for victims of domestic violence.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0305 1205 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Contract closed and funds reprogrammed as PNP could not meet contract's requirements.

3rd Quarter2006

Contract closed and funds reprogrammed as PNP could not meet contract's requirements.

2nd Quarter2006

Subrecipient has not complied with the terms for issuing NTP and therefore contract may be terminated.

1st Quarter2006

SRA executed 8/26/05.  NTP will not be issued until Subrecipient can demonstrate that it has secured all funds required for the 

acquisition, appraisal has been done, and escrow has been established.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

DREAM TEAM HAWAII, INC - PS

2005079

999

HUMAN SERVICES

Human Services

Deferred

4495

Thomas Atou

9

--

--

--

COMMUNITY SERVICES

Provide grant funds for TAG Team CASH BASH and the Young CEO programs currently in place at Waipahu area schools.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Funds reprogrammed.

4th Quarter2006

Funds reprogrammed.

3rd Quarter2006

Funds reprogrammed.

2nd Quarter2006

Funds reprogrammed.

1st Quarter2006

Funds declined. Funds to be reprogrammed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

EASTER SEALS HAWAII

2006075

013

HUMAN SERVICES

Human Services

On Schedule

X4690

Stephen Karel

09

34

19

40

92019056

COMMUNITY SERVICES

Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults in West 

Oahu.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  325  0 0705 0606 325

    TOTAL  0  0 325 325
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CIP Quarterly Status Report

1st Quarter2007

EA completed and published in the OEQC newsletter.  EA comment period completed.  Finding of No Significant Impact and Request 

for Release of Funds prepared.  Final draft of bid specifications received and reviewed.

4th Quarter2006

Draft enviornmental assessment completed, comment letters received, replies drafted.  Fire Department and the Department of 

Planning and Permitting provided substantial comments and architect revised plans accordingly.

3rd Quarter2006

Environmental assessment proceeding.

2nd Quarter2006

Subrecipient agreement executed.  Draft environmental assessment complete and being circulated for comment.

1st Quarter2006

Environmental review completed.  Scope of project agreed to and the subrecipient agreement drafted and circulated for review.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

EMERGENCY SHELTER GRANTS PROGRAM

1995207

002

HUMAN SERVICES

Human Services

On Schedule

GAIL KAITO, EX. 5780

--

--

--

--

COMMUNITY SERVICES

Provide funding for administration and grants to nonprofit agencies serving the homeless.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0

CONSTRUCTION  391  0  0 0

OTHER  4,663  867  897 1206 1207 979

    TOTAL  5,054  897 867 979
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CIP Quarterly Status Report

1st Quarter2007

Services are ongoing.  Ten contracts for 2007 were executed.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services are ongoing.

2nd Quarter2006

Contract amendment executed.

1st Quarter2006

Fiscal Year 2006 contracts awaiting final execution of HUD/City grant agreement.

40



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

EMPOWER OAHU - PS

2006078

008

HUMAN SERVICES

Human Services

On Schedule

5860

Paul Kobata

--

--

--

--

COMMUNITY SERVICES

Provision of funds to continue the Community Strengthening grant program which implements projects from the Navigating the New 

Economy Action Plan, and for administrative and grant management costs related to oversight.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  92  150  0 0705 1206 49

    TOTAL  92  0 150 49
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CIP Quarterly Status Report

1st Quarter2007

Project on-going, 70% of funds expended.

4th Quarter2006

Project being implemented.

3rd Quarter2006

Project ongoing.

2nd Quarter2006

Subrecipient Agreement executed.

1st Quarter2006

Drafting SRA
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FILIPINO COMMUNITY CENTER, INC. - PS

2006081

012

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

09

22

18

35

94161001

COMMUNITY SERVICES

Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  119  200  0 0106 0107 81

    TOTAL  119  0 200 81
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CIP Quarterly Status Report

1st Quarter2007

Project ongoing.  To date 187 elderly citizens have been served.

4th Quarter2006

Project ongoing.  Project is behind schedule with regards to drawdowns, however, is on schedule for providing services.

3rd Quarter2006

Project ongoing.

2nd Quarter2006

Project proposal being revised as a change in the project proposal required an Ordinance change.

1st Quarter2006

Reviewing project proposal and in the process of drafting SRA
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

GOOD BEGINNINGS ALLIANCE - PS

2003142

005

HUMAN SERVICES

Human Services

On Schedule

4495

Thomas Atou

7

13

14

30

COMMUNITY SERVICES

Provision of funds to be used for overhead and staffing for the Partnerships for Oahu's Families and Young Children program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  238  60  0 1105 1106 14

    TOTAL  238  0 60 14
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CIP Quarterly Status Report

1st Quarter2007

Fiscal Year 2006 contract & project ongoing.  To date 2,606 low/moderate income citizens have been served.

4th Quarter2006

FY05 funds expended and contract closed.  FY06 contract is ongoing.

3rd Quarter2006

Project closed and close out report submitted 3/28

2nd Quarter2006

Services ongoing and invoices being processed monthly. Monitoring conducted on 12/07/05.

1st Quarter2006

Services ongoing and invoices being processed monthly.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

GOODWILL INDUSTRIES

2006138

999

HUMAN SERVICES

Human Services

Completed

X5092

Keith Ishida

1

34

19

40

COMMUNITY SERVICES

Provide funds to acquire land in Kapolei to be used for the Ohana Learning Center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,000  2,000  0 1105 0406 0

    TOTAL  2,000  0 2,000 0
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CIP Quarterly Status Report

1st Quarter2007

Project completed and closed out.

4th Quarter2006

Project completed and closed out.

3rd Quarter2006

Land acquisition completed.

2nd Quarter2006

Subrecipient Agreement executed.  Goodwill has identified an alternative site for the proposed project.

1st Quarter2006

Subrecipient agreement and Use Restriction Agreement drafted.  Project site has yet to be subdivided and the sale of the property 

cannot go through until the subdivision is complete.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

GREGORY HOUSE PROGRAMS-MICHAEL'S PLACE

2002795

016

HUMAN SERVICES

Human Services

Deferred

527-5092

KEITH ISHIDA

--

--

00

00

COMMUNITY SERVICES

Addition of housing and support services for persons with HIV/AIDS.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0704 0505 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project terminated.

4th Quarter2006

Project terminated.

3rd Quarter2006

Project terminated.

2nd Quarter2006

Project terminated.

1st Quarter2006

Project terminated.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HALE KIPA PREGNANT AND PARENTING GIRL'S HOME-PS

2005156

999

HUMAN SERVICES

Human Services

Completed

X5314

Stephanie On

--

--

--

--

COMMUNITY SERVICES

Supports persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  25  0  0 0505 0506 0

    TOTAL  25  0 0 0

51



CIP Quarterly Status Report

1st Quarter2007

Project completed and closed.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

Services ongoing.

1st Quarter2006

Services ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HAWAII HOMEOWNERSHIP CENTER HOMEBUYER EDUCATION PROGRAM-PS

2005157

999

HUMAN SERVICES

Human Services

Completed

X5780

Gail Kaito

--

--

--

--

COMMUNITY SERVICES

Supports affordable housing opportunties for low- and moderate- income households.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  70  0  0 0205 0206 0

    TOTAL  70  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Contract completed.

4th Quarter2006

No change, new contract started.

3rd Quarter2006

Contract completed.

2nd Quarter2006

Services ongoing.

1st Quarter2006

Services ongoing.

54



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HAWAI'I HOMEOWNERSHIP CENTER- PS

2005082

004

HUMAN SERVICES

Human Services

On Schedule

X5780

Gail Kaito

--

--

--

--

COMMUNITY SERVICES

Provision of funds for staff to provide outreach, education and counseling to first-time homebuyers in the Homebuyer Education 

Program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  85  125  0 0206 0407 40

    TOTAL  85  0 125 40
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CIP Quarterly Status Report

1st Quarter2007

Services ongoing.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services are ongoing.

2nd Quarter2006

Subrecipient agreement executed.  Draws will start when FY2005 funds have been expended.

1st Quarter2006

Fiscal Year 2006 Contract awaiting HUD grant agreement for final execution.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HAWAII HOUSING DEVELOPMENT CORPORATION - PIIKOI VISTA

2005102

999

HUMAN SERVICES

Human Services

On Schedule

X5092

Keith Ishida

6

10

11

28

24012026

COMMUNITY SERVICES

Provides affordable housing opportunities for lower income seniors.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  301  0  0 0505 0906 50

    TOTAL  301  0 0 50
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CIP Quarterly Status Report

1st Quarter2007

Construction substantially complete.  Project to be occupied in November 2006.

4th Quarter2006

Exterior painting completed, interior improvements incuding kitchen and bathroom fixtures, being installed.

3rd Quarter2006

Building frame substantially completed.  Contractor is installing major mechanical systems.

2nd Quarter2006

Construction on going and on schedule.  Building frame completed and topped off.

1st Quarter2006

Construction on going and on schedule.  Second floor building slab poured as Mitsunaga Construction continues the build out of 

the building frame.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HAWAII HOUSING DEVELOPMENT CORPORATION - TUSITALA VISTA

2005133

999

HUMAN SERVICES

Human Services

Completed

X5092

Keith Ishida

4

9

12

23

COMMUNITY SERVICES

Funds will be used for the acquisition of vacant land located at 2423 and 2429 Ala Wai Boulevard, Waikiki for the development of a 

107-unit affordable rental housing project for senior citizens.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,900  0  0 0505 0606 0

    TOTAL  2,900  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Construction ongoing.  Building topped off and work proceeding on mechanical systems and building interior.

4th Quarter2006

Construction ongoing.  Construction now up to the 6th floor.

3rd Quarter2006

Project under construction.

2nd Quarter2006

Project under construction.  Contractor undertaking foundation work.

1st Quarter2006

Remaining HOME funds drawn down and the project has been closed out.  Project to start construction in November 2005.

60



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HAWAII LITERACY, INC.  -  PS

2005084

006

HUMAN SERVICES

Human Services

On Schedule

4495

Thomas Atou

07

15

14

30

COMMUNITY SERVICES

Provision of funds for staffing and project costs for the Family Literacy Program in Kuhio Park Terrace and Mayor Wright Housing in 

Kalihi.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  61  80  0 1105 1006 19

    TOTAL  61  0 80 19
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CIP Quarterly Status Report

1st Quarter2007

Project ongoing.  To date 296 low/moderate income clients have been served.

4th Quarter2006

Project ongoing.

3rd Quarter2006

Program ongoing and PNP has been submitting reports and draw down requests on a timely basis.  25% of their funds have been 

reimbursed.

2nd Quarter2006

NTP issued 11/1/05; contract will expire on 10/31/06; staff has been hired for the program.

1st Quarter2006

SRA drafted and ready for final signatures.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HELPING HANDS HAWAII-PS

2005158

999

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provides additional support service resources for persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  75  0  0 0205 0106 0

    TOTAL  75  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project completed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Project closed and closeout report submitted 2/10/06.

2nd Quarter2006

Services ongoing and invoices being processed monthly; on-site monitoring of program conducted on 10/18/05.

1st Quarter2006

Services ongoing and invoicing monthly.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HINA MAUKA

2002783

015

HUMAN SERVICES

Human Services

On Schedule

X5312

Michael Shiroma

3

30

24

48

COMMUNITY SERVICES

Provision of funds to renovate its drug treatment services facility in Kaneohe.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  700  0 1002 1206 700

    TOTAL  0  0 700 700
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CIP Quarterly Status Report

1st Quarter2007

Contract amendment being processed to shift $130,000 from planning and engineering to construction, as well as extend 

completion date to December 2007.  Project was re-bid with base bid within available subrecipient agreement amount.

4th Quarter2006

Two bids, $1.1 million and $1.4 million, exceeded available budget.  Informal "value engineering" cannot reduce, sufficiently, project 

cost to bring it within budget.  Note: May need to amend contract to extend completion date beyond December 2006 to allow 

Subrecipient to secure additional funds and rebid project.

3rd Quarter2006

Solicitation for contractors published with bid specifications including DPP and DCAB review comments.  Note: May need to amend 

contract to extend completion date beyond December 2006.

2nd Quarter2006

Contract amended to add $700,000.  Architect applied for building permit.

1st Quarter2006

Draft amendment to add $700,000 into existing contract F33545 being reviewed.  Contract duration to be from December 2005 to 

December 2006.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HINA MAUKA

2005121

999

HUMAN SERVICES

Human Services

On Schedule

X5312

Michael Shiroma

3

30

24

48

COMMUNITY SERVICES

Supports programs for persons of low- and moderate-income substance abusers.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  71  0  0 0205 0806 179

    TOTAL  71  0 0 179
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CIP Quarterly Status Report

1st Quarter2007

Project was rebid with bidder Kokea Construction bidding with the available budget.  Amendment to contract sent to Hina Mauka 

for execution.

4th Quarter2006

Planning is ongoing.

Two bids, $1.1 million and $1.4 million, exceeded available budget. Informal "value engineering" cannot reduce, sufficiently, project 

cost to bring it within budget. Note: May need to amend contract to extend completion date beyond December 2006 to allow 

Subrecipient to secure additional funds and rebid project.

3rd Quarter2006

P&E work substiantially completed.

2nd Quarter2006

Contract amendment executed.  Architect applied for building permit.

1st Quarter2006

Architectural consultant work approximately 40% complete.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HOME PROGRAM

2007077

999

HUMAN SERVICES

Human Services

--

--

--

--

COMMUNITY SERVICES

Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for lower-income 

persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  5,310 2,660

    TOTAL  0  5,310 0 2,660
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CIP Quarterly Status Report

1st Quarter2007

All contracts executed or in the process of being executed to meet November 8 deadline.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOLULU COMMUNITY ACTION PROGRAM, INC.

2006091

024

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

01

24

21

45

85002012

COMMUNITY SERVICES

Provision of funds for the planning/engineering of a multi-purpose community facility on the Leeward Coast.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  221  250  0 1205 1106 29

    TOTAL  221  0 250 29
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CIP Quarterly Status Report

1st Quarter2007

P & E work is ongong and will be completed in November 2006.

4th Quarter2006

P&E work is being conducted.  Project ongoing.

3rd Quarter2006

Project ongoing; procured architectural firm

2nd Quarter2006

NTP issued 12/01/05; contract will expire 11/30/06; RFQ being issued to secure firm for P & E.

1st Quarter2006

SRA ready for final signature
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOLULU COMMUNITY COLLEGE - PS

2006092

018

HUMAN SERVICES

Human Services

Deferred

X4690

Steve Karel

--

--

--

--

COMMUNITY SERVICES

Provision of funds to develop a fair housing education access program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  100  0 0

    TOTAL  0  0 100 0
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Project terminated.

3rd Quarter2006

No change.

2nd Quarter2006

Subrecipient refused to sign subrecipient agreement citing legal issues.  Project terminated and funds reprogrammed.

1st Quarter2006

Environmental review forms complete.  Working with Subrecipient to resolve contract issues.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HO'OLANA ENRICHMENT AND CAREER DEVELOPMENT SERVICES - PS

2005135

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

09

25

17

38

COMMUNITY SERVICES

Provide funds for an academic enrichment program for economically disadvantaged and/or socially disenfranchised school students.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  46  0  0 0105 0106 4

    TOTAL  46  0 0 4
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Final payment paid/closed.

3rd Quarter2006

Received final payment and resolving budget allocation issues. Anticipate final closeout 4/06.

2nd Quarter2006

PNP submitting their final documents as contract closes in January.

1st Quarter2006

Project ongoing and anticipate closing of contract on 1/06
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HO'OLANA

2001791

026

HUMAN SERVICES

Human Services

On Schedule

x4073

Byron Apo

09

25

17

38

95009035

COMMUNITY SERVICES

Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  1,702  300  0 0105 0706 150

    TOTAL  1,702  0 300 150
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CIP Quarterly Status Report

1st Quarter2007

Project pending final permits.  All construction activities should be completed by December 2006.

4th Quarter2006

Work is ongoing and should be completed by 7/30/06.

3rd Quarter2006

Work to start 4/3/06.

2nd Quarter2006

Amendment executed adding FY '06 funding. Contractor selected and preconstruction meeting to follow.

1st Quarter2006

Architect completed drawings and process of procuring a prime contractor. Amendment being drafted to include FY '06 funding
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HO'OMAU KE OLA - CENTER FOR RECOVERING ICE ADDICTS - PS

2005085

999

HUMAN SERVICES

Human Services

Completed

X5780

Gail Kaito

1

24

21

45

85013005

COMMUNITY SERVICES

Provide operating costs for a multi-service center for recovering ice addicts.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  150  0  0 0105 0206 0

    TOTAL  150  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Contract closed.

4th Quarter2006

Contract closed.

3rd Quarter2006

Contract is being closed out.

2nd Quarter2006

Services ongoing.

1st Quarter2006

Services ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS (HOPWA)

2000119

003

HUMAN SERVICES

Human Services

On Schedule

X5092

Keith Ishida

--

--

--

--

COMMUNITY SERVICES

Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  1,923  454  433 1106 1007 624

    TOTAL  1,923  433 454 624
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CIP Quarterly Status Report

1st Quarter2007

Services ongoing.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Request for Proposals for fiscal years 2007 and 2008 issued.  Proposals received and funding awarded to the Life Foundation 

and Gregory House Programs.  The Life Foundation and Gregory House Programs are continuing to provide housing assistance 

and supportive services to persons with HIV/AIDS and their families.

2nd Quarter2006

The Life Foundation and Gregory House Programs are continuing to provide housing assistance and other supportive services to 

persons with HIV/AIDS and their families.

1st Quarter2006

Life Foundation and Gregory House Programs continuing to provide housing assistance and other supportive services to persons 

with HIV/AIDS and their families.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HOUSING PARTNERSHIP PROGRAM

1996205

002

HUMAN SERVICES

Human Services

Completed

X5092

Keith Ishida

--

--

--

--

COMMUNITY SERVICES

Provides affordable housing opportunities for persons of low- and moderate-income households.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  6,349  0  0 0703 1205 805

    TOTAL  6,349  0 0 805
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

All projects completed and occupied.

3rd Quarter2006

Kahumana 24-Hour Group Home - nonprofit successfully completed the acquisition of the property that will be used to operate the 

group home.

2nd Quarter2006

Kahumana 24-Hour Group Home - nonprofit successful in identifying a new property to acquire for use as a group home.  

Nonprofit reached agreement on sales contract and expects to close on the sale in late January.

1st Quarter2006

Kahumana 24-Hour Group Home - nonprofit still looking for a property to acquire.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HUI HANA PONO CLUBHOUSE

2003148

999

HUMAN SERVICES

Human Services

Completed

X5312

Michael Shiroma

1

24

21

45

85010004

COMMUNITY SERVICES

Plan and construct renovations to building acquired to assist persons with mental health disabilities.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  336  0  0 0303 0406 0

    TOTAL  336  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Subrecipient will attempt to bid construction by completion date of November 2006.

4th Quarter2006

Project planning phase closed.  Note: It is estimated that the Subrecipient does not have sufficient funds to construct the planned 

improvements.

3rd Quarter2006

Amendment to extend completion date to March 31, 2006 executed.  Request for close out certificates and final payment 

transmitted to subrecipient.

2nd Quarter2006

Amendment executed.  Additional amendment to extend completion date to April 2006 being processed for execution.

1st Quarter2006

Draft contract amendment (F97713(c)) to extend completion dated until end of October 2005 being processed for execution.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HUI KAUHALE, INC. (PREV CALLED:  EWA VILLAGES - AREA H)

2002800

033

HUMAN SERVICES

Human Services

On Schedule

5092

Keith Ishida

01

23

00

00

COMMUNITY SERVICES

Provision of funds to provide on- and off-site work for the first phase of an 80-unit affordable housing development.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  177  2,252  0 1104 1207 4,324

    TOTAL  177  0 2,252 4,324
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CIP Quarterly Status Report

1st Quarter2007

Appraisal resubmitted and approved.  Construction plans and specification being finalized.  Nonprofit still working with for-profit 

development partner.

4th Quarter2006

Appraisal returned to Subrecipient for revision.  Project received an award of low income housing tax credits.  Negotiations 

ongoing with for-profit development partner.

3rd Quarter2006

Appraisal being reviewed by City appraiser.  Draft purchase and sale agreement and development agreement between nonprofit 

and private developer drafted and under review.

2nd Quarter2006

Revised site plan and conceptual building plans developed.  Appraisal of project site completed and market study underway.  

Nonprofit continuing to develop partnership with private developer.

1st Quarter2006

Hui Kauhale is working to develop a partnership with a private developer to jointly undertake the development of Ewa Villages 

Area H.  Revised site plan completed and will include 198 affordable multi-family rental units and 50 market-rate for sale single 

family homes to be developed by another developer.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

INSTITUTE FOR HUMAN SERVICES - KA'AAHI STREET

2004099

999

HUMAN SERVICES

Human Services

On Schedule

X5789

GAIL KAITO

7

15

6

28

COMMUNITY SERVICES

Supports programs for homeless persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  599  223  0 0903 0706 0

    TOTAL  599  0 223 0
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Construction in progress.  Some delays due to materials availability.

3rd Quarter2006

Surplus funds were reprogrammed from IHS Sumner Street (Ordinance 06-03).  Labor standards compliance is delaying payment.

2nd Quarter2006

Construction delayed pending labor standards compliance and reprogramming of surplus funds from IHS Sumner Street renovation 

project.

1st Quarter2006

Settlement reached with first contractor, and contract executed with second contractor.  Work on roof initiated in September 

2005.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

INSTITUTE FOR HUMAN SERVICES - SUMNER STREET

2004098

999

HUMAN SERVICES

Human Services

Completed

x5780

Gail Kaito

7

15

6

28

COMMUNITY SERVICES

Supports programs for homeless persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  181  0  0 0903 1205 0

    TOTAL  181  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

No change.

3rd Quarter2006

No change.

2nd Quarter2006

Project closed out.

1st Quarter2006

Roof work also completed.  Labor standards compliance for grease trap and roof.  IHS requesting balance remaining to be 

reporgrammed to Kaaahi project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHUKU MULTI-PURPOSE COMMUNITY CENTER

2005160

999

HUMAN SERVICES

Human Services

Deferred

x4435

Randy Wong

2

28

--

--

COMMUNITY SERVICES

Supports community-based services for persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0704 1205 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Project cancelled.

3rd Quarter2006

project cancelled.

2nd Quarter2006

Project cancelled.

1st Quarter2006

No activity.  Property is on short term lease and a long lerm lease is needed in order to proceed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALIHI YOUNG MEN'S CHRISTIAN ASSOCIATION (YMCA)

2004119

999

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

7

15

14

29

16024004

COMMUNITY SERVICES

Supports community-based services for low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,477  0  0 0104 1205 0

    TOTAL  2,477  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project completed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Kalihi Y has met all contract obligations including labor issues.  Closeout report being prepared.

2nd Quarter2006

Project completed; only retention remains; and working on resolving labor issues.

1st Quarter2006

Project completed, resolving federal labor standards issues
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALIHI-PALAMA HEALTH CENTER (PREV CALLED:  KALIHI PALAMA HEALTH CLINIC)

2003152

999

HUMAN SERVICES

Human Services

On Schedule

X4690

Steve Karel

7

15

12

28

15004019

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  1,068  0  0 0103 1206 32

    TOTAL  1,068  0 0 32
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CIP Quarterly Status Report

1st Quarter2007

Construction nearly completed. Contract amendment required to reallocate remaining funding from architecture/engineering to 

construction.  Grand opening scheduled for October 6, 2006.

4th Quarter2006

Most construction completed.  Expected completion in July 2006.

3rd Quarter2006

Construction underway.

2nd Quarter2006

Bid specification completed and project put out to bid.  KPHC requested approval of general contractor.

1st Quarter2006

Project requested extension of time to December 31, 2006.  Request approved and Amendment #3 to contract drafted and 

circulated.  Permit request submitted to Department of Planning and Permitting.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPAHULU CENTER

2005086

999

HUMAN SERVICES

Human Services

On Schedule

X4690

Steve Karel

7

15

14

29

13001013

COMMUNITY SERVICES

ADA improvements and interior renovations for the Kapahulu Center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  22  0  0 0105 1206 228

    TOTAL  22  0 0 228

99



CIP Quarterly Status Report

1st Quarter2007

Lead paint and asbestos testing completed.  First draft of bid specifications received and reviewed.  First payments for 

architectural/engineering processed and paid.

4th Quarter2006

Architectural contract completed.  Lead paint and asbestos testing progressing.  ADA review in progress.

3rd Quarter2006

Architect selected and contract is being drafted.

2nd Quarter2006

Interim Executive Director hired.

1st Quarter2006

Executive Director of nonprofit resigned and nonprofit is seeking replacement.  Site visit revealed multiple tenants renting the 

premises, generating income for the nonprofit, an issue that needs to be resolved.  Nonprofit issuing Request for Qualifications.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPAHULU SENIOR CENTER

2005162

999

HUMAN SERVICES

Human Services

On Schedule

X6957

Craig Yamaguchi

--

--

--

--

COMMUNITY SERVICES

Supports programs for elderly persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  88  0  0 0704 0706 12

    TOTAL  88  0 0 12
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CIP Quarterly Status Report

1st Quarter2007

Subrecipient continues to provide transportation services to elderly individuals.  The number of trips and unduplicated persons 

served are as follows: June 179 trips, 34 unduplicated persons; July 131 trips, 32 unduplicated persons; August - 208 trips, 36 

unduplicated persons served.  The program has achieved 95.7% of their goal for the number of transportation trips provided an is 

on schedule for completion by September 30, 2006.

4th Quarter2006

Subrecipient continues to provide transportation services to elderly individuals.  The number of trips and the number of 

unduplicated individuals served are as folllows, March - 198 trips, 34 persons served; April - 232 trips, 31 persons served; May - 

228 trips, 45 persons served.

3rd Quarter2006

Subrecipient was able to obtain passanger van and insurance and began provision of transportation services.  For the month of 

February, the subrecipient provided 149 transportation trips to 37 elderly individuals.  The new program director continues to orient 

herself to the CDBG reporting requirements.

2nd Quarter2006

Subrecipient has had to deal with some major personnel changes with the departure of the program's director.  The newly hired 

staff person replacing the director has had to orient herself with the agency and the proposed program.  Vehicle has been 

ordered and is scheduled to be available at the end of January 2006.  The program has already hired the van driver.

1st Quarter2006

Notice to Proceed issued.  Provider has hired personnel and is preparing to purchase vehicle.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KEEHI MEMORIAL ORGANIZATION - SENIOR AND CHILD CARE FACILITY

2004069

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

7

19

13

29

COMMUNITY SERVICES

Expands availability of affordable senior and child care services.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0504 0406 0

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

ART  0  0  0 0

OTHER  401  0  0 0

    TOTAL  401  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project/contract completed and closed.

4th Quarter2006

Submitted for final payment 6/06 - for closeout.  Project completed.

3rd Quarter2006

Resolving state land issues but P & E continues.

2nd Quarter2006

DLNR approved PNP's request to revise boundary lines to address zoning issues. Design ongoing.  Project expected to be 

completed by completion date.

1st Quarter2006

In the process of seeking assistance from State DLNR for their zoning issues.  LUO to City Council is on hold.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KOREAN AMERICAN FOUNDATION, HAWAII

2006096

030

HUMAN SERVICES

Human Services

Deferred

X5312

Michael Shiroma

06

15

13

27

17033007

COMMUNITY SERVICES

Provision of funds to rehabilitate one of a complex of four cottages at the Hawaii Korean Care Home for elderly.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  175  0 1105 1206 0

    TOTAL  0  0 175 0
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CIP Quarterly Status Report

1st Quarter2007

Project terminated due to finding of ineligibility.

4th Quarter2006

Same as previous quarter.  Second request for metes and bounds sent to Recipient on June 15, 2006.

3rd Quarter2006

No further progress from Recipient to secure metes and bounds survey of project site necessary for HOME Use Restriction 

Agreement.

2nd Quarter2006

Contract executed, however the Notice to Proceed will not be issued until a HOME Use Restriction agreement is recorded.

1st Quarter2006

Draft contract being reviewed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LANAKILA REHABILITATION CENTER - WAREHOUSE ACQUISITION

2004055

000

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

8

20

14

33

99073006

COMMUNITY SERVICES

Supports food distribution to elderly and other needy persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

OTHER  2,800  0  0 0304 0404 0

    TOTAL  2,800  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Project closed, contract closed.

3rd Quarter2006

Other CDBG funds to be used to renovate warehouse.  PNP provided information regarding their proposal to make the warehouse 

a training site. Information being forwarded to BFS for review and approval.

2nd Quarter2006

Project completed.  Warehouse to be renovated.  Working with PNP to establish warehouse as a training site for their clients using 

existing tenant as a trainer.  Awaiting information from PNP to support this proposal.

1st Quarter2006

Negotiating with existing tenant to provide job skills training for its clients.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LANAKILA REHABILITATION CENTER MEALS ON WHEELS PROGRAM RENOVATION

2003154

999

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

9

22

--

--

07015002

COMMUNITY SERVICES

Supports food distribution to the elderly and other needy persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,039  0  0 0303 0605 0

    TOTAL  2,039  0 0 0

109



CIP Quarterly Status Report

1st Quarter2007

Project completed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Closeout report submitted. All work completed.

2nd Quarter2006

Retention funds to be released and contract will be closed out.

1st Quarter2006

Seeking partial release of retention.  Load testing for emergency generator should be completed by the end of October.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LANAKILA REHABILITATION CENTER MEALS ON WHEELS PROGRAM-WAHIAWA

2005163

999

HUMAN SERVICES

Human Services

On Schedule

4495

Thomas Atou

2

26

22

39

COMMUNITY SERVICES

Supports food distribution to the elderly and other needy persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  91  0  0 0305 0306 159

    TOTAL  91  0 0 159
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CIP Quarterly Status Report

1st Quarter2007

P & E work ongoing.

4th Quarter2006

Work ongoing.

3rd Quarter2006

P & E work ongoing.

2nd Quarter2006

Architect and project manager to be procured.

1st Quarter2006

In the process of seeking a consultant.  Expenditure schedule being prepared.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LANAKILA REHABILITATION CENTER, INC.

2005089

017

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

08

20

14

33

99073006

COMMUNITY SERVICES

Provision of funds to renovate Lanakila Warehouse to provide experiential job-training to adults with cognitive, physical, social or 

age-related challenges.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  45  400  0 1105 0507 355

    TOTAL  45  0 400 355
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CIP Quarterly Status Report

1st Quarter2007

P & E has commenced, bid package being prepared by Subrecipient.

4th Quarter2006

Project ongoing; behind schedule regarding drawdown.

3rd Quarter2006

Project manager and architect selected and work to follow.

2nd Quarter2006

SRA executed 11/21.

1st Quarter2006

SRA drafted and being reviewed by the City.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LEEWARD YOUNG MEN'S CHRISTIAN ASSOCIATION

2004120

999

HUMAN SERVICES

Human Services

On Schedule

4495

Thomas Atou

9

22

18

35

94161002

COMMUNITY SERVICES

Supports community-based economic development.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  925  0  0 0104 1205 75

    TOTAL  925  0 0 75
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

Work being conducted is same as in 3rd quarter.  Retention to be paid upon completion of construction.  YMCA will then have 5 

years to complete job creation requirements.

3rd Quarter2006

CDBG funded portion of the project is completed with labor standards being reviewed; with remaining retention left to be paid upon 

successful completion of overall project.

2nd Quarter2006

Work completed on CDBG funded portion and labor standards issues being resolved.  Funds still being raised to complete the 

facility.

1st Quarter2006

Phase II began 7/05. Anticipate drawdown to begin in 10/05 and completion scheduled for 12/05
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MOILIILI COMMUNITY CENTER - PS

2005164

999

HUMAN SERVICES

Human Services

On Schedule

x4265

Doug Gilman

5

08

10

22

27010001

COMMUNITY SERVICES

Supports youth and elderly programs.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  17  0  0 1204 1205 83

    TOTAL  17  0 0 83
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CIP Quarterly Status Report

1st Quarter2007

Program continues with non-CDBG funds.  Processing amendment to CDBG contract to allow drawdown of remaining funds.

4th Quarter2006

Program continues charging clients $45/day.  Continuing to process drawdown requests.

3rd Quarter2006

Contract completed.  Reviewing and processing drawdown requests.

2nd Quarter2006

Subrecipient providing services.  No drawdowns to date.

1st Quarter2006

Subrecipient in process of setting up the office and interviewing clients.  No drawdowns to date.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MOILIILI COMMUNITY CENTER

2003186

999

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

5

08

10

22

27010001

COMMUNITY SERVICES

Provide grant or loan funds for miscellaneous building repairs.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  92  0  0 1204 1205 0

    TOTAL  92  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project completed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Project closed.

2nd Quarter2006

Project closed and subrecipient monitoring report completed 11/21/05.

1st Quarter2006

Project closed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

NANAKULI COMMUNITY DEVELOPMENT CENTER

2006139

999

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

1

24

21

44

COMMUNITY SERVICES

Provision of funds to plan, design and construct a Community Development Center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  55  123  0 1105 1006 68

    TOTAL  55  0 123 68

121



CIP Quarterly Status Report

1st Quarter2007

Project ongoing.

4th Quarter2006

EA completed.  HUD release of funds granted.  Project is ongoing however drawdown is behind schedule.

3rd Quarter2006

Project ongoing; Environmental Review Record being processed.

2nd Quarter2006

Notice to Proceed issued 11/1/05; contract to expire 10/31/06; work has begun on the scope of work.

1st Quarter2006

SRA ready for final signatures.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

NEW LIFE BODY OF CHRIST CHRISTIAN CHURCH - PS (PREV CALLED:  OUTREACH SERVICES)

2002781

999

HUMAN SERVICES

Human Services

On Schedule

4690

Steve Karel

--

--

--

--

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  160  0  0 0704 1206 1

    TOTAL  160  0 0 1
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CIP Quarterly Status Report

1st Quarter2007

Services nearing completion.  Final payment received.  Contract closeout and final payment pending receipt of monitoring report.

4th Quarter2006

Project nearing completion.

3rd Quarter2006

Project ongoing.

2nd Quarter2006

Contract amended to adjust project budget and to extend time of performance.

1st Quarter2006

Project ongoing.

124



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

OHANA CARE - DOCTORS TO YOUR DOOR - PS

2005093

999

HUMAN SERVICES

Human Services

Deferred

x4073

Byron Apo

--

--

--

--

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0605 0606 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Funds reprogrammed.

4th Quarter2006

Funds reprogrammed.  PNP unable to use funds.

3rd Quarter2006

Funds reprogrammed because PNP cannot use funds.

2nd Quarter2006

Funds reprogrammed.

1st Quarter2006

Project to be reprogrammed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ORI, ANUENUE HALE, INC.  - PS

2001044

007

HUMAN SERVICES

Human Services

On Schedule

x4073

Byron Apo

02

26

--

--

COMMUNITY SERVICES

Provision of funds for administration and operation of an elderly day care program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  870  100  0 1105 1106 6

    TOTAL  870  0 100 6
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CIP Quarterly Status Report

1st Quarter2007

Services ongoing.  To date 4,593 low/moderate income senior, frail elderly, and developmentally disabled clients have been 

served.

4th Quarter2006

Services ongoing.  Receiving monthly reports.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

NTP issued 11/21/05.

1st Quarter2006

SRAA drafted and being reviewed by City
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ORI, ANUENUE HALE, INC.

2001788

028

HUMAN SERVICES

Human Services

On Schedule

x4073

Byron Apo

02

27

22

46

64003002

COMMUNITY SERVICES

Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility- and 

developmentally-challenged.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  7,502  685  0 0201 0406 40

    TOTAL  7,502  0 685 40
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CIP Quarterly Status Report

1st Quarter2007

All funds have been expended less retention.

4th Quarter2006

PNP has exhausted all funds.  Proceeding with closeout.

3rd Quarter2006

Construction ongoing. SRAA to add $150,000 to existing contract.

2nd Quarter2006

PNP recently awarded additional funds and in process of executing contract amendment.

1st Quarter2006

SRAA drafted and being reviewed by City to include FY '06 funds
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PACIFIC GATEWAY CENTER- REHABILITATION, PHASES 1, 2 AND 3

2005119

999

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

6

13

12

28

17002008

COMMUNITY SERVICES

Supports community-based economic development.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  0  0 0

OTHER  1,055  0  0 0705 0406 645

    TOTAL  1,055  0 0 645
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CIP Quarterly Status Report

1st Quarter2007

Construction ongoing, to be completed by 12/06.

4th Quarter2006

Construction slowed by dilapidated building and historic review of soil by archeologist.

3rd Quarter2006

Construction delayed due to discovery of unexploded dynamite and unstable foundation.

2nd Quarter2006

Construction contract signed. Awaiting approval from the State Historic Preservation Division.

1st Quarter2006

Procurement - Bid notice advertised for construction and renovation. Bid Opening set for October 7, 2005 with selection on 

October 12, 2005
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PACIFIC HOUSING ASSISTANCE CORPORATION

2004102

029

HUMAN SERVICES

Human Services

On Schedule

X5092

Keith Ishida

01

34

19

40

91016093

COMMUNITY SERVICES

Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the general 

public.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  670  1,000  0 0903 1206 1,080

    TOTAL  670  0 1,000 1,080
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CIP Quarterly Status Report

1st Quarter2007

PHAC is processing the building permit for the project.  Construction should commence upon the issuance of the buidling permit.

4th Quarter2006

Bids received.  Pacific Housing Assistance Corporation working with HUD to finalize Section 202 requirements prior to award and 

execution of contract.

3rd Quarter2006

Pacific Housing Assistance Corporation has put the project out to bid.

2nd Quarter2006

Subrecipient agreement amendment to encumber 2006 funds executed.  Design activities ongoing.

1st Quarter2006

Design activities ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PACIFIC HOUSING ASSISTANCE CORPORATION

2005110

019

HUMAN SERVICES

Human Services

On Schedule

07

15

--

--

COMMUNITY SERVICES

Provision of funds to construct a senior center within Iwilei Senior Housing.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  446  500  0 0105 1206 54

    TOTAL  446  0 500 54
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CIP Quarterly Status Report

1st Quarter2007

Design activities ongoing.

4th Quarter2006

Design activities ongoing.

3rd Quarter2006

Design activities ongoing.

2nd Quarter2006

Subrecipient agreement executed.  Subrecipient finalizing building plans and financing.

1st Quarter2006

Subrecipient agreement drafted and circulated.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PALOLO CHINESE HOME - FOOD SERVICE COMPLEX

2004103

999

HUMAN SERVICES

Human Services

On Schedule

x5092

Keith Ishida

5

06

09

20

34013001

COMMUNITY SERVICES

Additional support service resources for the elderly.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  2,077  0  0 0405 1206 23

    TOTAL  2,077  0 0 23
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CIP Quarterly Status Report

1st Quarter2007

Food service complex infrastructure project (new parking lot, access road and utility systems) substantially completed.  Contract 

executed between Palolo Chinese Home and Taisei Construction for the construction of the new food service complex.  

Pre-construction meeting conducted and construction should begin in November 2006.

4th Quarter2006

Infrastructure construction ongoing.  Food service complex put out for bid and bids received.  Palolo Chinese Home to value 

engineer the project with contractor to identify cost savings.

3rd Quarter2006

Infrastructure construction on-going.  Design of food service complex progressing.

2nd Quarter2006

Road Builders Corporation has initiated construction of infrastructure improvements to support the development of the new food 

service complex.  Kauahikaua and Chun Architects preparing construction documents for food service building.

1st Quarter2006

Design of Food Service Complex continuing under the direction of Kauahikaua and Chun Architects.  CUP modification complete.  

Palolo Chinese Home and Road Builders Corporation finalizing construction contract for Phase 1 of the project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PALOLO CHINESE HOME

2006106

027

HUMAN SERVICES

Human Services

On Schedule

05

06

09

20

34013001

COMMUNITY SERVICES

Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex, administration building, 

and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  366  750  0 1005 1206 384

    TOTAL  366  0 750 384
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CIP Quarterly Status Report

1st Quarter2007

Roof repairs to the Victoria Ward building have been completed.  Renovation of the Hospice House has been initiated and will be 

completed in November 2006.

4th Quarter2006

Palolo Chinese Home initiated roof repairs to the Victoria Ward building and will be renovating the single family residence for use 

as a hospice facility.

3rd Quarter2006

Infrastructure construction on-going.  Design of food service complex progressing.

2nd Quarter2006

Fiscal year 2006 funds encumberd by execution of contract amendment.  Funds will be used to complete construction of the food 

service complex.

1st Quarter2006

fiscal year 2006 funds will be encumbered under the existing Palolo Chinese Home contract.  An amendment to the contract has 

been drafted and reviewed by Palolo Chinese Home and Corporation Counsel and will be executed after the City has signed its 

grant agreement with HUD.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PARENTS AND CHILDREN TOGETHER - PS

2001782

010

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provision of funds for staffing to continue and expand comprehensive crisis response, care and support for victims of domestic 

violence.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  163  60  0 0404 0405 9

    TOTAL  163  0 60 9
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CIP Quarterly Status Report

1st Quarter2007

Puu Honua project ongoing (FY2006 CDBG funds).

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Project closed.

2nd Quarter2006

Project closed and monitoring report completed 1/9/06.

1st Quarter2006

Project closed. FY '06 SRA drafted and ready for final signatures.

142



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PARENTS AND CHILDREN TOGETHER

2005136

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

--

--

--

--

COMMUNITY SERVICES

Provide grant funds to renovate a building that will provide shelter for victims of domestic violence.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  115  0  0 0105 0106 0

    TOTAL  115  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Project closed - closeout submitted and paid.

3rd Quarter2006

Final invoice processed 3/31/06, project completed and will be closed.

2nd Quarter2006

$80k disbursed to date with final payment to follow.

1st Quarter2006

Prime contractor submitting final payment and labor standards requirements.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PEARL CITY FOUNDATION - DAYCARE CENTER

2005125

999

HUMAN SERVICES

Human Services

On Schedule

x4959

Tom Atou

8

21

16

36

97071001

COMMUNITY SERVICES

Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day care program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  466  0  0 0305 0406 34

    TOTAL  466  0 0 34
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CIP Quarterly Status Report

1st Quarter2007

P&E work completed.  Final Environmental Assessment (Finding of No Significant Impact) completed.

4th Quarter2006

Project ongoing - extension forwarded to BFS for final.

3rd Quarter2006

P & E ongoing with work to be completed in April.

2nd Quarter2006

P & E ongoing with monthly invoices being processed.

1st Quarter2006

First invoice processed.  Planning and engineering underway.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

RONALD MCDONALD HOUSE

2005169

999

HUMAN SERVICES

Human Services

Completed

X5312

Michael Shiroma

5

07

10

24

25004013

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons by renovating site of existing facility.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  890  0  0 0305 0506 0

    TOTAL  890  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed out.

4th Quarter2006

Project closed out.

3rd Quarter2006

Construction completed.  Awaiting request for final payment to close out agreement.

2nd Quarter2006

Construction ongoing, about 90% complete.

1st Quarter2006

Construction contract executed.  Project is approximately 50 percent complete.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SALVATION ARMY

2004104

999

HUMAN SERVICES

Human Services

Completed

X4690

Steve Karel

4

04

08

18

32054001

COMMUNITY SERVICES

Provide additional support services for persons with substance abuse or mental health needs.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  744  0  0 0903 0506 12

    TOTAL  744  0 0 12
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CIP Quarterly Status Report

1st Quarter2007

Project completed in May 2006.

4th Quarter2006

Project completed in May 2006.

3rd Quarter2006

Project under construction.

2nd Quarter2006

General contractor selected and construction initiated.

1st Quarter2006

Bids for construction received and are being reviewed by the Salvation Army.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAMOAN SERVICE PROVIDERS ASSOCIATION - PS

2006109

011

HUMAN SERVICES

Human Services

On Schedule

4073

Byron Apo

07

--

--

--

COMMUNITY SERVICES

Provision of funds for salaries and office expenditures for a Job Training Program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  41  90  0 0106 0107 49

    TOTAL  41  0 90 49
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CIP Quarterly Status Report

1st Quarter2007

Services on-going.  To date - 23 low/moderate income clients have been served.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

Subrecipient Agreement's Notice to Proceed issued 1/12/06. Change in scope of work from Job Creation to Job Training.

1st Quarter2006

Reviewed project proposal and in process of drafting SRA
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SEA OF DREAMS FOUNDATION-PS (PREV CALLED:  SEA OF DREAMS FOUNDATION, INC.-DIGITAL RIDE)

2004123

999

HUMAN SERVICES

Human Services

Deferred

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Supports programs for persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  46  0  0 0405 1205 0

    TOTAL  46  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Contract terminated.

4th Quarter2006

Contract terminated, project closed, funds reprogrammed.

3rd Quarter2006

Contract terminated - project closed.

2nd Quarter2006

Project terminated due to failure to comply with contract. One payment processed balance of funds reprogrammed.

1st Quarter2006

Awaiting past due monthly reports to determine if scope of work has been met and determine eligibility of project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SELF HELP HOUSING

2005096

999

HUMAN SERVICES

Human Services

On Schedule

x4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provision of funds for the Ewa Villages/Waiahole Valley Youth Build project, an employment training program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  26  30  0 0206 0406 0

    TOTAL  26  0 30 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

SRAA sent for final - Budget Amendment.  Project to close once SRAA is executed.

3rd Quarter2006

SRA executed and NTP issued 2/10/06; project ongoing.

2nd Quarter2006

Reprogrammed funds pending Council approval.

1st Quarter2006

156



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SISTERS OFFERING SUPPORT- PS

1993043

000

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provides additional support service resources for victims of sexual exploitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  99  0  0 0205 0106 1

    TOTAL  99  0 0 1
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CIP Quarterly Status Report

1st Quarter2007

Project completed and closed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Closeout submitted 2/10/06.

2nd Quarter2006

Services ongoing. Awaiting final invoice and closing of contract to follow.

1st Quarter2006

Services ongoing and invoices being processed monthly.

158



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SPECIAL NEEDS HOUSING

1988085

001

HUMAN SERVICES

Human Services

Completed

X5780

Gail Kaito

--

--

--

--

COMMUNITY SERVICES

Additional housing and support services for persons with special needs.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  0  0  0 80

CONSTRUCTION  1,322  0  0 121

RELOCATION  0  0  0 0

OTHER  146  0  0 0

    TOTAL  1,467  0 0 201
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CIP Quarterly Status Report

1st Quarter2007

No change.

4th Quarter2006

No change.

3rd Quarter2006

No change.

2nd Quarter2006

No change.

1st Quarter2006

No changes.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ST. FRANCIS HEALTHCARE SYSTEM RESIDENTIAL CARE COMMUNITY FOR THE ELDERLY

2003159

999

HUMAN SERVICES

Human Services

On Schedule

x5092

Keith Ishida

1

23

20

42

91017046

COMMUNITY SERVICES

Development of residential care community for elderly with  recreational, supportive and operational services.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  700  250  0 0105 1209 0

    TOTAL  700  0 250 0
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CIP Quarterly Status Report

1st Quarter2007

Conditional use permit approved by the Dept. of Planning and Permitting.  Cost estimates show project costs will be higher than 

anticipated forcing nonprofit to review the project's financial structure.

4th Quarter2006

Planning and design activities ongoing.  St. Francis filed application for conditional use permit for senior living project.

3rd Quarter2006

Planning and design activities ongoing.

2nd Quarter2006

Planning and design activities ongoing.  Project site plan completed and conceptual building plans developed.  Subrecipient is 

working to finalize financing for the project.

1st Quarter2006

Planning and design activities ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

THE 'PATH' PROJECT: PROVIDING ACCESS TO HELP-PS

2005170

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

--

--

--

--

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  22  0  0 0105 0106 0

    TOTAL  22  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Final paid and balance lapsed.

3rd Quarter2006

PNP cannot utilize all funds and balance will lapse after payment of final invoice in April.

2nd Quarter2006

PNP requesting extension to 9/06.

1st Quarter2006

Resolved invoice problems and should be back on drawdown schedule
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

THE SALVATION ARMY

2006114

031

HUMAN SERVICES

Human Services

On Schedule

X5780

Gail Kaito

05

07

10

24

29031001

COMMUNITY SERVICES

Provision of funds to refurbish two Manoa buildings used as transitional rental units for women, with or without children, in recovery 

from drug addiction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  750  0 0106 0807 750

    TOTAL  0  0 750 750
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CIP Quarterly Status Report

1st Quarter2007

Design work underway.

4th Quarter2006

Architect selected, contract in progress.

3rd Quarter2006

Architect procurement in progress.

2nd Quarter2006

Subrecipient agreement being executed.

1st Quarter2006

Refining project scope and recipient agreement.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRANSITIONAL RESIDENTIAL CENTER

2004105

999

HUMAN SERVICES

Human Services

On Schedule

5092

Keith Ishida

--

--

--

--

COMMUNITY SERVICES

Addition of housing and support services for persons needing transitional shelter.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  180  0  0 0205 0707 5,120

    TOTAL  180  0 0 5,120
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CIP Quarterly Status Report

1st Quarter2007

Draft Environmental assessment completed. Design work underway.

4th Quarter2006

Environmental assessment reviewed and returned for further revision.  Developer looking for other financing sources.

3rd Quarter2006

Draft environmental assessment underway.  Recipient working to resolve wastewater system issues.

2nd Quarter2006

Master plan finalzed and environmental assessment underway.

1st Quarter2006

Prelimiinary site plan completed.  Design activities continuing.  Environmental consultant selected.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

VOLUNTEER LEGAL SERVICES HAWAII - PS

2006116

001

HUMAN SERVICES

Human Services

Behind Schedule

4495

Thomas Atou

06

13

12

28

COMMUNITY SERVICES

Provision of funds for additional Project Visitation staff to increase outreach and recruitment measures for program which uses 

volunteers to arrange monthly visits between siblings in separate foster homes.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  13  65  0 1105 1106 52

    TOTAL  13  0 65 52
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CIP Quarterly Status Report

1st Quarter2007

Project ongoing.  To date 501 low and moderate income clients have been served.

4th Quarter2006

Project ongoing.  Drawdowns behind schedule.

3rd Quarter2006

Project ongoing; drawing monthly; and submitting monthly reports on a timely basis.

2nd Quarter2006

Notice to Proceed issued 11/16/05; contract expires 11/15/06. Staff was hired to manage program.

1st Quarter2006

SRA drafted and ready for final signatures
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

VOLUNTEER LEGAL SERVICES Neighborhood Legal Clinics

2002787

008

HUMAN SERVICES

Human Services

Completed

523-4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Provision of funds to provide services to the homeless and children.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  180  80  0 0206 0406 0

    TOTAL  180  0 80 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Closeout report submitted.  Project closed.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIANAE COAST COMMUNITY MENTAL HEALTH CENTER, INC.

2005100

025

HUMAN SERVICES

Human Services

Behind Schedule

X5312

Michael Shiroma

01

24

21

45

85010004

COMMUNITY SERVICES

Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health disabilities.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  300  0 1105 1106 300

    TOTAL  0  0 300 300
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CIP Quarterly Status Report

1st Quarter2007

4th Quarter2006

Subrecipient has not submitted monthly reports or requests for disbursements.  It is estimated that $300,000 is insufficient to 

undertake required improvements/renovations.

3rd Quarter2006

Subrecipient has not submitted monthly reports or requests for disbursements.

2nd Quarter2006

Contract executed.

1st Quarter2006

Draft contract being reviewed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIANAE COMPREHENSIVE HEALTH CENTER

1999013

009

HUMAN SERVICES

Human Services

On Schedule

Keith Ishida X5092

1

24

21

45

86001003

COMMUNITY SERVICES

Supports community-based services to low- and moderate-income persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  682  0  0 0902 0707 1,028

    TOTAL  682  0 0 1,028
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CIP Quarterly Status Report

1st Quarter2007

Bids were received by the nonprofit, but all were higher than the project budget.  Nonprofit is working with the project architect to 

develop value engineering (VE) alternatives to reduce project cost.  Upon completion of VE work, the nonprofit will again solicit 

bids for the project.

4th Quarter2006

Plans and specifications nearly complete.  Project will be put out to bid in July 2006.

3rd Quarter2006

Design development completed and construction drawings and bid specifications being prepared.

2nd Quarter2006

Planning and Design work on-going under the direction of Kober/Hanssen/Mitchell Architects.  Schematic design completed and 

project is now in design development.  Two payment requests processed.

1st Quarter2006

Planning and Design work on-going under the direction of Kober/Hanssen/Mitchell Architects.  First CDBG payment request 

processed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIKIKI COMMUNITY CENTER

2006119

023

HUMAN SERVICES

Human Services

Behind Schedule

X5312

Michael Shiroma

04

09

12

21

26025008

COMMUNITY SERVICES

Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  191  0 0705 1206 191

    TOTAL  0  0 191 191
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CIP Quarterly Status Report

1st Quarter2007

No progress nor requests for disbursements.

4th Quarter2006

Solicitation did not result in any respondents, will be re-published.

3rd Quarter2006

Solicitation published for electrical engineering consultant, who will assess environmental, hazmat, and physical accessibility 

obligations.

2nd Quarter2006

Contract executed.

1st Quarter2006

Draft contract being reviewed.  Allotment Voucher approved for contract duration from 12/1/05 o 5/30/07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIKIKI HEALTH CENTER - NORTH SHORE OUTREACH PROGRAM - PS

2003112

010

HUMAN SERVICES

Human Services

On Schedule

X4690

Steve Karel

2

27

22

46

COMMUNITY SERVICES

Personnel and operating expenses for the health care, prevention education, supplies and medications for patients through the 

Mobile Health Clinics.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  216  0  0 1002 1006 4

    TOTAL  216  0 0 4
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CIP Quarterly Status Report

1st Quarter2007

Project ongoing.  Payment requests submitted regularly.  Monthly progress reports submitted regularly.  Release of final payment 

pending receipt of monitoring report.

4th Quarter2006

Project ongoing.  Payment requests submitted regularly.  Monthly progress reports submitted regularly.

3rd Quarter2006

Project ongoing.

2nd Quarter2006

Outreach services ongoing.

1st Quarter2006

Final payment completed on first phase.  NTP to be issued for additional funding.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIMANALO CONSTRUCTION COALITION-PS

2001130

000

HUMAN SERVICES

Human Services

On Schedule

x4073

Byron Apo

3

32

25

51

COMMUNITY SERVICES

Provide grant funds to Waimanalo Construction Coalition to assist low-mod income persons obtain job training and employment 

opportunities.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  161  75  0 0903 1106 44

    TOTAL  161  0 75 44
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CIP Quarterly Status Report

1st Quarter2007

Services on-going.  To date, 60 low and moderate income clients have been served.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

FY '05 Subrecipient Agreement executed 12/9/05.

FY '06 Subrecipient Agreement executed 11/28/05.

1st Quarter2006

FY 02, 03, 04 funds to laps.  SRA for FY 05 to be drafted.  SRA for FY 06 funds drafted.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WINDWARD SPOUSE ABUSE SHELTER - OPERATIONS - PS

2005127

999

HUMAN SERVICES

Human Services

Completed

x4073

Byron Apo

--

--

--

--

COMMUNITY SERVICES

Provides support services to victims of domestic violence.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  100  0  0 0105 0106 0

    TOTAL  100  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Project closed.

4th Quarter2006

Project completed and closed.

3rd Quarter2006

Project completed and closed.

2nd Quarter2006

Final payment to be submitted.

1st Quarter2006

Project ongoing and expenditures on schedule.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WINDWARD SPOUSE ABUSE SHELTER - PS

2005126

009

HUMAN SERVICES

Human Services

On Schedule

x4073

Byron Apo

--

--

--

--

COMMUNITY SERVICES

Provision of funds for the retention and increase of spouse abuse shelter staff to accommodate anticipated increase in clients and 

expansion of services.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  125  140  0 1105 1106 15

    TOTAL  125  0 140 15
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CIP Quarterly Status Report

1st Quarter2007

Services ongoing.  To date, 105 clients have been served.

4th Quarter2006

Services ongoing.

3rd Quarter2006

Services ongoing.

2nd Quarter2006

Notice to Proceed issued 11/16/05.

1st Quarter2006

SRA drafted and being reviewed by the City
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WORKFORCE INVESTMENTS-PS

2005171

999

HUMAN SERVICES

Human Services

On Schedule

592-8621

Rolase Crisafuli

--

--

--

--

COMMUNITY SERVICES

Provides job training services to disadvantaged persons.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  0  0  0 0106 0607 130

    TOTAL  0  0 0 130
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CIP Quarterly Status Report

1st Quarter2007

On going collaborative efforts are continuing with service providers who service the homeless population. Invited the Leeward 

area homeless providers to a forum to discuss the homeless concerns and issues.  Hired new Work Readiness Program 

Coordinator.  

JOB QUEST JOB FAIR - Service Providers referred customers to the job fair to obtain exposure with job search activities. OWL 

staff provided eleven individuals with tours which included meetings with employers and other community agencies.  Customers 

were required to register with Oahu WorkLinks and the work readiness program will be working with these individuals to provide 

additional assistance. 

 

The work readiness program currently has 14 individuals enrolled in the program and three have already gotten jobs.  The three 

individuals that have gained employment will need follow up services to ensure they are able to retain their jobs. We will continue 

to work with the other individuals to address their needs. This group faces many barriers.
4th Quarter2006

Five individuals were recruited for the project and were provided counseling and life skills training activities.  Contacts were made 

with service providers (Kalihi-Palama Health Center, Care-A-Van, Affordable Housing Alliance, US Vets and Safe Haven) to 

encourage referrals and other collaborative efforts.

3rd Quarter2006

Hired case manager and developed training curriculum.

2nd Quarter2006

MOU executed 12/05 with WorkHawaii.

1st Quarter2006

Project design being revised to provide work readiness training for hard to serve individuals who are homeless.
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Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WORLD YOUTH NETWORK-PS (PREV CALLED: WORLD YOUTH NETWORK - EDUCATIONAL  & SOCIAL LITERACY)

2000758

036

HUMAN SERVICES

Human Services

Completed

4495

Thomas Atou

--

--

--

--

COMMUNITY SERVICES

Assists disadvantaged youth.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  559  0  0 0205 0306 0

    TOTAL  559  0 0 0
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1st Quarter2007

Project closed.

4th Quarter2006

Project completed, contract closed.

3rd Quarter2006

Project is scheduled to close; all activities were completed and the closeout report was submitted on 3/28/06

2nd Quarter2006

Amendment to contract to extend expiration date to 3/06.  Services ongoing.

1st Quarter2006

Project ongoing with monthly invoices.
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Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

YOUNG MEN'S CHRISTIAN ASSOCIATION OF HONOLULU - WEED AND SEED PROGRAM - PS

2005106

999

HUMAN SERVICES

Human Services

Behind Schedule

x4073

Byron Apo

7

--

--

--

COMMUNITY SERVICES

Supports programs for persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  194  0  0 1204 0606 31

    TOTAL  194  0 0 31
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CIP Quarterly Status Report

1st Quarter2007

Project closed.  Final payment processed.  Project targets the Leeward Coast (emerging weed and seed community).

4th Quarter2006

Services ongoing.

3rd Quarter2006

Extension granted to 6/20/06 and services ongoing.

2nd Quarter2006

PNP has requested contract extension and obtaining final approvals.

1st Quarter2006

Services ongoing.
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Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

YOUNG WOMEN'S CHRISTIAN ASSOCIATION OF OAHU

2005172

999

HUMAN SERVICES

Human Services

Completed

X4437

Avis Kamimura

5

10

10

25

24023087

COMMUNITY SERVICES

Supports programs for persons of low- and moderate-income.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

OTHER  236  0  0 1104 1105 0

    TOTAL  236  0 0 0
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1st Quarter2007

Project completed.

4th Quarter2006

Project completed.

3rd Quarter2006

Project completed.

2nd Quarter2006

Final payment and project close out submitted and processed.  Project is completed.

1st Quarter2006

Construction completed and payment requests being prepared.
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 2

 46On Schedule

 32Completed

 10Behind Schedule

 7Deferred

Total Project Count:  97

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 0 0 0LAND

PLANNING  0  0  0

 0 0 80DESIGN

CONSTRUCTION  121  1,713  0

 0 0 0RELOCATION

ART  0  0  0

 15,782 64,330 30,586OTHER

      TOTAL  30,787  66,043  15,782

COMMUNITY SERVICES
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 2

 46On Schedule

 32Completed

 10Behind Schedule

 7Deferred

 97Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 0 0 0LAND

 0 0 0PLANNING

 0 0 80DESIGN

 0 1,713 121CONSTRUCTION

 0 0 0RELOCATION

 0 0 0ART

 15,782 64,330 30,586OTHER

 15,782 66,043 30,787      TOTAL

197
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ACACIA ROAD WIDENING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01173Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

00Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Widen mauka-bound Acacia Road from KamehamehaHighway to Kuala Street Extension (Manana spine road).

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

25
75

0

0

Approp
Prior Years
Since FY 98

100

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

1
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acacia Road Widening On hold awaiting DTS traffic assessment.Engineering
Concepts Inc

01/30/06 1 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Acacia Road Widening On hold awaiting DTS traffic assessment.Engineering
Concepts Inc

01/30/06 1 0- - - - -

Acacia Road Widening On hold awaiting DTS traffic assessment.Engineering
Concepts Inc

01/30/06 1 0- - - - -

Acacia Road Widening On hold awaiting DTS traffic assessment.Engineering
Concepts Inc

01/30/06 1 0- - - - -

Acacia Road Widening On hold awaiting DTS traffic assessment.Engineering
Concepts Inc

01/30/06 1 0- - - - -
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CIP Quarterly Status Report

ADA (AMERICANS WITH DISABILITIES ACT)  IMPROVEMENTS TO PUBLIC BUILDINGS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94009Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct, provide construction inspection and related equipment for accessibility improvements to city facilities for individuals with
disabilities to older city owned facilities.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
15

25
50

500

Approp
Curr Year

dollars in thousands

20
55

0

0

0
310

3,530

0

Approp
Prior Years
Since FY 98

3,915 600

06/20/05
06/20/05

Start
Date

Completion
Date

Percent of
Completion

08/19/05
08/19/05

24

50
24

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

Completion pending change order workJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 9512/04/03- -

ADA Improvements at Honolulu
Hale

Materials being ordered.Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 012/08/05- - - -

Americans with Disabilities Act,
FY 2007

Project not started. FY 2007 project.0 0- - - - - - -

Kapolei Hale Accessible Ramp consultant procurement process ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

ADA Improvements at Honolulu
Hale

Pre con held on 5/12/06. NTP for Material letter
issued 5/17/06.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 012/08/05- - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

reviewing sign submittal.Jeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 9512/04/03- -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

installing hardwareJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 9512/04/03- -

ADA Improvements at Honolulu
Hale

Received Notice of Award letter 2/7/06. NTP
pending contract execution.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 012/08/05- - - -
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CIP Quarterly Status Report

ADA (AMERICANS WITH DISABILITIES ACT)  IMPROVEMENTS TO PUBLIC BUILDINGS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

HMB hardware 85% completeJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 9512/04/03- -

ADA Improvements at Honolulu
Hale

Conditional award sent to contractor.Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

HMB hardware 85% completeJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 9512/04/03- -

ADA Improvements at Honolulu
Hale

Conditional award sent to contractor.Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -
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CIP Quarterly Status Report

ADA (AMERICANS WITH DISABILITIES ACT) IMPVS AT PARKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93072Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for ADA improvements at parks, such as Pearl City District Park, Kaneohe District Park,
Hoomaluhia Botanical Garden, and Pupukea Beach Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

30

460

Approp
Curr Year

dollars in thousands

0
90

0

0

55
455

5,140

0

Approp
Prior Years
Since FY 98

5,740 500

01/23/06

09/01/99

01/23/06

Start
Date

Completion
Date

Percent of
Completion

11/01/06

06/20/00
11/01/06

11

24
11

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Aiea District Park ADA
Improvements Phase 2

Construction ongoing.GYA Architects
Inc

Projects Plus Inc90 01/23/06 11/01/06 8011/23/04- -

ADA Improvements At Parks, FY
2006

consultant contract being processed.Pacific
Architects Inc

0 0- - - - - -

ADA (Americans With Disabilities
Act) Strutural Improvements At
Parks, FY 2005

design ongoing for various parksRandal S
Furomoto &
Associates Inc

0 0- - - - - -

ADA Improvements @ Various
Parks, FY 2007

not started.  FY 2007 project.0 0- - - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

pending availability of construction funds.Awa &
Associates

09/01/99 06/20/00 75 0- - - -

Crestview Community Park
Construction of Accessible Ramp

design ongoing.Randal S
Furomoto &
Associates Inc

0 012/07/06- - - - -

Kaimuki Community Park
Construction of Lower Level
Accessible Ramp

design ongoingRandal S
Furomoto &
Associates Inc

0 012/07/06- - - - -

2006 4th Quarter

ADA (Americans With Disabilities design ongoing for various parksRandal S 0 0- - - - - -
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CIP Quarterly Status Report

ADA (AMERICANS WITH DISABILITIES ACT) IMPVS AT PARKS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

ADA (Americans With Disabilities
Act) Strutural Improvements At
Parks, FY 2005

Randal S
Furomoto &
Associates Inc

0

ADA Improvements At Parks, FY
2006

consultant selectedPacific
Architects Inc

0 0- - - - - -

Crestview Community Park ADA
Ramp

pending availability of construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

pending availability of construction funds.Awa &
Associates

09/01/99 06/20/00 75 0- - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

pending availability of construction funds.Awa &
Associates

09/01/99 06/20/00 75 0- - - -

ADA Improvements At Parks, FY
2006

consultant procurement process ongoing for Fy
2006 projects.

0 0- - - - - - -

Crestview Community Park ADA
Ramp

pending availability of construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

ADA (Americans With Disabilities
Act) Strutural Improvements At
Parks, FY 2005

design ongoing for various parksRandal S
Furomoto &
Associates Inc

0 0- - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

pending availability of construction funds.Awa &
Associates

09/01/99 06/20/00 75 0- - - -

ADA Improvements At Parks, FY

2006

consultant procurement process ongoing for Fy
2006 projects.

0 0- - - - - - -

Crestview Community Park ADA
Ramp

pending availability of construction funds.0 0- - - - - - -

ADA (Americans With Disabilities
Act) Strutural Improvements At
Parks, FY 2005

Executed consultant contract.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

pending availability of construction funds.Awa &
Associates

09/01/99 06/20/00 75 0- - - -

ADA Improvements At Parks, FY
2006

consultant procurement process ongoing for Fy
2006 projects.

0 0- - - - - - -

Crestview Community Park ADA
Ramp

pending availability of construction funds.0 0- - - - - - -

ADA (Americans With Disabilities
Act) Strutural Improvements At
Parks, FY 2005

Executed consultant contract.Randal S
Furomoto &
Associates Inc

0 0- - - - - -
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CIP Quarterly Status Report

AIEA DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98134Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Construct improvements to comfort station building next to baseball field, reconstruct walkway between high school parking lot and swimming pool,
replace lighting system in gymnasium, install light pole for outdoor stairway (NB20).

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
41

0
0

105

934

0

Approp
Prior Years
Since FY 98

1,080

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Aiea District Park Swimming Pool
Improvements & painting of Gym

No construction funds available.Paul Louie And
Associates Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Aiea District Park ADA
Improvements Phase 2

Pre-Final Inspection of majority of contract work
conducted; excluded areas that were affected by
post-tensioned slab problem.

GYA Architects
Inc

Projects Plus Inc90 01/23/06 05/22/06 5211/23/04- -

Aiea District Park Swimming Pool
Improvements & painting of Gym

No construction funds available.Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park - ADA
Improvements Recreation District
1

Negotiating change order with contractor.GYA Architects
Inc

09/01/99 10/13/03 Anchor
Construction
Management
Corp Dba Pacific

98 05/10/04 11/20/04 9512/11/03

Aiea District Park Swimming Pool
Improvements & painting of Gym

No construction funds available.Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park ADA
Improvements Phase 2

Negotiating change order with contractor.GYA Architects
Inc

Projects Plus Inc90 01/23/06 05/22/06 011/23/04- -

Aiea District Park - ADA
Improvements. Phase 5B1

Change order work ongoing.GYA Architects
Inc

09/01/99 10/13/03 Anchor
Construction
Management
Corp Dba Pacific

98 05/10/04 11/20/04 9512/11/03

Aiea District Park Swimming Pool
Improvements & painting of Gym

consultant contract executeded.  No construction
funds available.

Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park comfort station
and ballfield improvements

Insuffienct time to complete design to encumber
constr ction f nds Design f nds ere to be

0 0- - - - - - -
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AIEA DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

and ballfield improvements construction funds.  Design funds were to be
encumbered into exisiting consultant contract, but
due to late submission of proposal by consultant

Aiea District Park ADA
Improvements Phase 2

Negotiating change order with contractor.GYA Architects
Inc

Projects Plus Inc90 011/23/04- - - -

Aiea District Park - ADA
Improvements. Phase 5B1

Change order work ongoing.GYA Architects
Inc

09/01/99 10/13/03 Anchor
Construction
Management
Corp Dba Pacific

98 05/10/04 11/20/04 9512/11/03

Aiea District Park Swimming Pool
Improvements & painting of Gym

consultant contract executeded.  No construction
funds available.

Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park comfort station
and ballfield improvements

Insuffienct time to complete design to encumber
construction funds.  Design funds were to be
encumbered into exisiting consultant contract, but
due to late submission of proposal by consultant

0 0- - - - - - -

Aiea District Park ADA
Improvements Phase 2

Negotiating change order with contractor.GYA Architects
Inc

Projects Plus Inc90 011/23/04- - - -

7



CIP Quarterly Status Report

AIEA KAI FLOOD AND STORM DRAINAGE STUDY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06146Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Evaluate drainage and plan flood control improvements in Aiea Kai Subdivision.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Aiea Kai Flood & Storm Drainage
Study

consultant procurement process ongoing.Fukunaga &
Assoc Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Aiea Kai Flood & Storm Drainage
Study

consultant procurement process ongoing.Fukunaga &
Assoc Inc

0 0- - - - - -

Aiea Kai Flood & Storm Drainage
Study

Consultant selected.  Negotiating proposal.Fukunaga &
Assoc Inc

0 0- - - - - -

Aiea Kai Flood & Storm Drainage
Study

consultant procurement process ongoing.0 0- - - - - - -

Aiea Kai Flood & Storm Drainage
Study

consultant procurement process ongoing.0 0- - - - - - -

8



CIP Quarterly Status Report

AIEA STREAM OUTLET DREDGING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07007Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

08Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design stream outlet dredging.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200
10

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 210

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Aiea Stream Outlet Dredging Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

9



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

87005Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

3Nbrd Board:

Senate:

House:

3Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan improvements for seawalls.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

Approp
Curr Year

dollars in thousands

50
130

630

Approp
Prior Years
Since FY 98

810 50

10/08/03

Start
Date

Completion
Date

Percent of
Completion

0

45
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Ala Moana Regional Park Canoe
Halau & Landscaping

Evaluating cost impact of changes to plans.Arthur Kimbal
Thompson
Architect, Ltd.

10/08/03 Oceanic
Companies Inc

90 12/18/03- - - -

Ala Moana Regional Park Seawall
Improvements

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ala Moana Regional Park Canoe
Halau & Landscaping

construction phase ongoing.AKTA Ltd 10/08/03 Oceanic
Companies Inc

90 1212/18/03- - -

Ala Moana Regional Park Canoe
Halau & Landscaping

permits being processed.AKTA Ltd 10/08/03 Oceanic
Companies Inc

90 012/18/03- - -

Ala Moana Regional Park Canoe
Halau & Landscaping

permits being processed.AKTA Ltd 10/08/03 Oceanic
Companies Inc

90 012/18/03- - -

Ala Moana Regional Park Canoe
Halau & Landscaping

permits being processed.AKTA Ltd 10/08/03 Oceanic
Companies Inc

90 012/18/03- - -

10



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK - MAGIC ISLAND IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98107Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

05Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection for park improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
50

50
150

1,590

Approp
Curr Year

dollars in thousands

0

0
0

400

Approp
Prior Years
Since FY 98

400 1,840

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ala Moana Regional Park
Improvements, FY 2007

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

11



CIP Quarterly Status Report

ALA WAI COMMUNITY PARK - CLUBHOUSE RENOVATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02117Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

10Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design improvements for the clubhouse.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

400

Approp
Curr Year

dollars in thousands

0
50

0

0

25
150

1,800

0

Approp
Prior Years
Since FY 98

2,025 400

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

ALA WAI WATERSHED RESTORATION STUDY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05066Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

9Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Funds to provide city share towards feasibility study to provide  contributory funds toward the Ala Wai feasibility study to develop  flood control and
restoration measures throughout the watershed area.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

0
0

0
200

0

0

0

Approp
Prior Years
Since FY 98

200 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ala Wai Watershed Restoration
Study

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

13



CIP Quarterly Status Report

ALANI DRIVE DRAINAGE IMPROVEMENTS, MANOA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02017Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

05Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design drainage improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

Approp
Curr Year

dollars in thousands

0
0

0

0

70
0

0

0

Approp
Prior Years
Since FY 98

70 80

11/15/01

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/15/01 0

Alani Drive Drainage
Improvements, Manoa

Planning study completed.  Consultant for FY 2007
design funds needed.

11/15/01 0 0- - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

14



CIP Quarterly Status Report

ALIIPOE DITCH RECONSTRUCTION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03054Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, design and reconstruct drainage ditch.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

100

700

Approp
Curr Year

dollars in thousands

0
30
50

0

Approp
Prior Years
Since FY 98

80 850

06/01/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Aliipoe Ditch Reconstruction planning ongoingLyon
Associates Inc

06/01/05 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Aliipoe Ditch Reconstruction planning ongoing.Lyon
Associates Inc

06/01/05 0 0- - - - -

Aliipoe Ditch Reconstruction Reviewing the preliminary planning report Lyon
Associates Inc

06/01/05 0 0- - - - -

Aliipoe Ditch Reconstruction planning phase ongoing.Lyon
Associates Inc

06/01/05 0 0- - - - -

Aliipoe Ditch Reconstruction planning phase ongoing.Lyon
Associates Inc

06/01/05 0 0- - - - -
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CIP Quarterly Status Report

ANTI-CRIME STREET LIGHTING IMPROVEMENTS - HAWAII KAI

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99309Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

03Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30

Approp
Curr Year

dollars in thousands

0
10

0

0

0
180

680

0

Approp
Prior Years
Since FY 98

870 30

02/01/00

Start
Date

Completion
Date

Percent of
Completion

06/09/00

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Anti-crime Str Lighting Improv-
Hawaii Kai

Consultant to finalize design after sufficient
construction funds is budgeted.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Anti-crime Str Lighting Improv-
Hawaii Kai

Consultant to finalize design after sufficient
construction funds is budgeted.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Consultant to finalize design after sufficient
construction funds is budgeted.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Consultant to finalize design after sufficient
construction funds is budgeted.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Consultant to finalize design after sufficient
construction funds is budgeted.

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - -
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CIP Quarterly Status Report

ANTI-CRIME STREET LIGHTING IMPROVEMENTS - WAIKIKI, KALAKAUA III

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00089Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

04Council:

09Nbrd Board:

10Senate:

30House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Design, construct and inspect street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0

0

0

0
50

1,580

0

Approp
Prior Years
Since FY 98

1,650

05/27/03

10/12/01

05/27/03

Start
Date

Completion
Date

Percent of
Completion

10/23/03

01/09/02
10/23/03

95

90
95

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Anti-crime Street Lighting
Improvements- waikiki  (part III
-Kalakaua Avenue, Mauka Side
From Ala Wai To Pau St.)

Working with HECO on cost sharing and overhead
to underground conversion.

Ronald N S Ho
& Associates
Inc

10/12/01 01/09/02 Jack Endo
Electric Inc

90 05/27/03 10/23/03 9512/06/01

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Anti-crime Street Lighting
Improvements- waikiki  (part III
-Kalakaua Avenue, Mauka Side
From Ala Wai To Pau St.)

HECO has requested that the City investigate
discrepancy in the inventory of some of the lights
along Kalak before they will scheduled their work.
DFM was asked to assist.

Ronald N S Ho
& Associates
Inc

10/12/01 01/09/02 Jack Endo
Electric Inc

90 05/27/03 10/23/03 9512/06/01

Anti-crime Street Lighting
Improvements- waikiki  (part III
-Kalakaua Avenue, Mauka Side
From Ala Wai To Pau St.)

HECO has requested that the City investigate
discrepancy in the inventory of some of the lights
along Kalakaua  before they will scheduled their
work.  DFM was asked to assist.

Ronald N S Ho
& Associates
Inc

10/12/01 01/09/02 Jack Endo
Electric Inc

90 05/27/03 10/23/03 9512/06/01

Anti-crime Street Lighting
Improvements- waikiki  (part III
-Kalakaua Avenue, Mauka Side
From Ala Wai To Pau St.)

HECO has requested that the City investigate
discrepancy in the inventory of some of the lights
along Kalak before they will scheduled their work.

Ronald N S Ho
& Associates
Inc

10/12/01 01/09/02 Jack Endo
Electric Inc

90 05/27/03 10/23/03 9512/06/01

Anti-crime Street Lighting
Improvements- waikiki  (part III
-Kalakaua Avenue, Mauka Side
From Ala Wai To Pau St.)

HECO has requested that the City investigate
discrepancy in the inventory of some of the lights
along Kalak before they will scheduled their work.

Ronald N S Ho
& Associates
Inc

10/12/01 01/09/02 Jack Endo
Electric Inc

90 05/27/03 10/23/03 9512/06/01
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CIP Quarterly Status Report

ANTI-CRIME STREET LIGHTING IMPROVEMENTS- WAIMANALO

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99307Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

03Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1999Appropriation Yr:  

2007

Design street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50

03/01/00

Start
Date

Completion
Date

Percent of
Completion

07/30/00

0

80
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Anti-crime Str Lighting Improv -
Waimanalo

Fish and Wildlife is complaining that the type of
lights in area is killing the birds and a special light
needs to be installed.  Project construction funds
should be deferred until issue is resolved.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Anti-crime Str Lighting Improv -
Waimanalo

Fish and Wildlife is complaining that the type of
lights in area is killing the birds and a special light
needs to be installed.  Project construction funds
should be deferred until issue is resolved.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - -

Anti-crime Str Lighting Improv -
Waimanalo

Fish and Wildlife is complaining that the type of
lights in area is killing the birds and a special light
needs to be installed.  Project construction funds
should be deferred until issue is resolved.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - -

Anti-crime Str Lighting Improv -
Waimanalo

Fish and Wildlife is complaining that the type of
lights in area is killing the birds and a special light
needs to be installed.  Project construction funds
should be deferred until issue is resolved.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - -

Anti-crime Str Lighting Improv -
Waimanalo

Fish and Wildlife is complaining that the type of
lights in area is killing the birds and a special light
needs to be installed.  Project construction funds
should be deferred until issue is resolved.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - -
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CIP Quarterly Status Report

ASING COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02056Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design and construct pedestrian access from West LochFairways to Asing Community Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
1

0

0

5
71

498

0

Approp
Prior Years
Since FY 98

575

05/22/02

Start
Date

Completion
Date

Percent of
Completion

12/31/03

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Asing Community Park
construction of bikepath
improvements

Negotiating escalation cost with contractor.Jeffrey Nishi
And
Associates/
Architects

05/22/02 12/31/03 Keko
Investments,
LCC

95 012/16/04 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Asing Community Park
construction of bikepath
improvements

construction contract executed.  Jeffrey Nishi
And
Associates/
Architects

05/22/02 12/31/03 Keko
Investments,
LCC

95 012/16/04 - -

Asing Community Park
construction of bikepath
improvements

construction contract executed.  Jeffrey Nishi
And
Associates/
Architects

05/22/02 12/31/03 Keko
Investments,
LCC

95 012/16/04 - -

Asing Community Park
construction of bikepath
improvements

construction contract executed.Jeffrey Nishi
And
Associates/
Architects

05/22/02 12/31/03 Keko
Investments,
LCC

95 012/16/04 - -

Asing Community Park
construction of bikepath
improvements

construction contract executed.Jeffrey Nishi
And
Associates/
Architects

05/22/02 12/31/03 Keko
Investments,
LCC

95 012/16/04 - -
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CIP Quarterly Status Report

BANZAI ROCK BEACH SUPPORT PARK, HALEIWA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98139Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design Phase II improvements which include but  are not limited to comfort station, shower facility, driveway,  parking lot, fencing,
landscaping and other improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
150

Approp
Curr Year

dollars in thousands

0
12

0

0

111
198

1,550

0

Approp
Prior Years
Since FY 98

1,871 175

09/15/05

07/01/03

09/15/05

Start
Date

Completion
Date

Percent of
Completion

02/15/07
02/15/07

27

50
27

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Banzai Rock Support Park
Design/ Build Skateboard Facility

construction ongoing.07/01/03 PER Inc99 09/15/05 02/15/07 54- - -

Banzai Rock Beach Support Park
Phase II

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Banzai Rock Support Park
Design/ Build Skateboard Facility

construction ongoing.07/01/03 PER Inc99 09/15/05 07/11/06 54- - -

Banzai Rock Support Park
Design/ Build Skateboard Facility

construction ongoing.07/01/03 PER Inc99 09/15/05 03/11/07 15- - -

Banzai Rock Support Park
Design/ Build Skateboard Facility

construction ongoing.07/01/03 PER Inc99 09/15/05 05/12/06 0- - -

Banzai Rock Support Park
Design/ Build Skateboard Facility

construction ongoing.07/01/03 PER Inc99 09/15/05 05/12/06 0- - -
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CIP Quarterly Status Report

BAYVIEW STREET RELIEF DRAIN, WAIANAE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

87038Project No.:  Highways and StreetsFunction:

Public Safety  - Flood controlProgram:

09Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Construction and inspection of drainage improvements to reduce flooding problems in the Pokai Bay-Bayview St. area.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
1

0

0

0
150

1,299

0

Approp
Prior Years
Since FY 98

1,450

12/10/01

Start
Date

Completion
Date

Percent of
Completion

0

50
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Bayview Street Relief Drain,
Waianae

Consultant will be attaining approvals on the
construction plan and will then terminate the
contract.

Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Bayview Street Relief Drain,
Waianae

Consultant will be attaining approvals on the
construction plan and will then terminate the
contract.  Issues regarding cultural and
archeological monitoring unresolved.

Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - -

Bayview Street Relief Drain,
Waianae

FY 2005 construction funds lapsed. Pending issues
regarding cultural monitoring and archaeological
monitoring.

Bow
Engineering &
Development
Inc.

12/10/01 0 0- - - - -

Bayview Street Relief Drain,
Waianae

FY 2005 construction funds lapsed. Pending issues
regarding cultural monitoring and archaeological
monitoring.

Bow
Engineering &
Development
Inc.

12/10/01 0 0- - - - -

Bayview Street Relief Drain,
Waianae

FY 2005 construction funds lapsed. Pending issues
regarding cultural monitoring and archaeological
monitoring.

Bow
Engineering &
Development
Inc.

12/10/01 0 0- - - - -
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CIP Quarterly Status Report

BEACH PARK EROSION STUDY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07033Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan improvements to alleviate beach park erosion problems at parks, such as Haleiwa Beach Park, Hauula Beach Park, Swanzy Beach Park,
Kaaawa Beach Park and Kuhio Beach Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Beach Park Erosion Study Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

BICYCLE PROJECTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

79063Project No.:  Highways and StreetsFunction:

Higways and Streets - Bikeways and BikepathsProgram:

99Council:

99Nbrd Board:

Senate:

House:

3, 4,Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Acquire right-of-way and equipment, plan, design, construct and inspect bikeway improvements at locations such as McCully Street, Paki Avenue,
Asing Park, Ke Ala Pupukea Bike Path and Kewalo Bike Path.

Use of funds:

1Quarter:  

x4558

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

71
211

7

0

1,033
1,821

11,615

0

Approp
Prior Years
Since FY 98

14,758

11/08/04
11/08/04

Start
Date

Completion
Date

Percent of
Completion

02/06/06
02/06/06

48

0
48

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialae Kahala Bicycle Staging
area

Skylights installed. Maintenance will be turned over
to Parks as soon as project is accepted

Engineering
Concepts Inc

Site Engineering
Inc

0 11/08/04 02/01/06 9312/02/04- -

Waialae Kahala Bicycle Staging
Area, Phase 2

Phase 2 -  Processing documents for projectSite Engineering
Inc

0 07/18/05 02/06/06 99- - - -

Asing Park bike Path
Improvements

State asked to participate in the costs.  CM
contract on hold.

Site Engineering
Inc

0 0- - - - - -

Kewalo Basin Bike Path DTS will be dropping project.  CM contractHaron0 0- - - - - -

2006 4th Quarter

Asing Park bike Path
Improvements

CM selection approved.Site Engineering
Inc

0 0- - - - - -

Kamehameha Highway Safety
Improvements Haiku to Kahekili
Hwy

Haiku to Kahekili Highway - DDC working on
closing documents.

Engineering
Concepts Inc

Ideal
Construction Inc

0 05/02/05 05/26/06 60- - -

Kewalo Basin Bike Path CM selection approved.Haron
Engineering

0 0- - - - - -

Waialae Kahala Bicycle Staging
area

Until skylights arrive, plexi-glass will be installed as
a temporary measure. Punch list items being
worked on.  Dedication ceremony being
coordinated.

Engineering
Concepts Inc

Site Engineering
Inc

0 11/08/04 02/01/06 7012/02/04- -

Waialae Kahala Bicycle Staging Exercise equipment opened for use by public.Site Engineering0 07/18/05 02/06/06 80- - - -
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CIP Quarterly Status Report

BICYCLE PROJECTS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Area, Phase 2 Dedication ceremony to be scheduled.Inc

Waialae Kahala Bicycle Staging
area

Flooring elevations being adjusted in comfort
station.

Engineering
Concepts Inc

Site Engineering
Inc

0 11/08/04 02/01/06 7012/02/04- -

Waialae Kahala Bicycle Staging
Area, Phase 2

Phase 2 -  Final inspection held and punch list with
minor items generated.  Contractor to correct
punch list items.  Exercise equipment opened for
use by public.

Site Engineering
Inc

0 07/18/05 02/06/06 80- - - -

Kamehameha Highway Safety
Improvements Haiku to Kahekili
Hwy

Haiku to Kahekili Highway - Contractor completed
waterline work and is continuing on shoulder
widening.  Contractor poured concrete wall.

Engineering
Concepts Inc

Ideal
Construction Inc

0 05/02/05 05/26/06 60- - -

Waialae Kahala Bicycle Staging
area

Construction work is progressing. A partial
inspection was held November 29 to accept the
walkway through project site to ease pedestrian
and maintenance traffic.

Engineering
Concepts Inc

Site Engineering
Inc

0 11/08/04 07/05/05 1512/02/04- -

Kamehameha Highway Safety
Improvements Haiku to Kahekili
Hwy

Contractor planning to start fieldwork in January
2006 .

Engineering
Concepts Inc

Ideal
Construction Inc

0 05/02/05 05/26/06 0- - -

Waialae Kahala Bicycle Staging
Area, Phase 2

delivery and installation of exercise equipment
remaining.

Site Engineering
Inc

0 07/18/05 09/15/05 80- - - -

Waialae Kahala Bicycle Staging
area

Construction work is progressing. A partial
inspection was held November 29 to accept the
walkway through project site to ease pedestrian
and maintenance traffic.

Engineering
Concepts Inc

Site Engineering
Inc

0 11/08/04 07/05/05 1512/02/04- -

Kamehameha Highway Safety
Improvements Haiku to Kahekili
Hwy

Contractor planning to start fieldwork in January
2006 .

Engineering
Concepts Inc

Ideal
Construction Inc

0 05/02/05 05/26/06 0- - -

Waialae Kahala Bicycle Staging
Area, Phase 2

delivery and installation of exercise equipment
remaining.

Site Engineering
Inc

0 07/18/05 09/15/05 80- - - -
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CIP Quarterly Status Report

BLAISDELL CENTER- ARENA AIR CONDITIONING SYSTEM UPGRADE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98018Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

05Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Additional design and construction funds to award the construction contract.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5

1,501

Approp
Curr Year

dollars in thousands

0
30

0

0

0
150

4,300

0

Approp
Prior Years
Since FY 98

4,480 1,506

08/28/06

01/24/05

08/28/06

Start
Date

Completion
Date

Percent of
Completion

08/22/07
08/22/07

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

05/20/02 100

Blaisdell Center Arena Air
Conditioning System Upgrade

NTP issued for construction.Mechanical
Engineers Of
Hawaii Corp

01/24/05 Stan's
Contracting Inc

100 08/28/06 08/22/07 012/15/05-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Blaisdell Center Arena Facility Air
Conditioning System Upgrade

Bids came over budget.  Contractor agreed to hold
price until fy 2007 becomes available.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 100 012/15/05- - - -

Blaisdell Center Arena Facility Air
Conditioning System Upgrade

Bids came over budget.  Contractor agreed to hold
price until fy 2007 becomes available.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 100 012/15/05- - - -

Blaisdell Center Arena Facility Air
Conditioning System Upgrade

Bid opening held on 12/15/05.  Low bid came in
over budget.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 100 012/15/05- - - -

Blaisdell Center Arena Facility Air
Conditioning System Upgrade

Bid opening held on 12/15/05.  Low bid came in
over budget.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 100 012/15/05- - - -
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CIP Quarterly Status Report

BLAISDELL CENTER - ARENA RISERS, TMK 2-3-08-1 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94012Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

05Council:

11Nbrd Board:

18Senate:

35House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct, purchase and install arena risers, and provide related construction inspection.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

2,230
33

45

20

Approp
Curr Year

dollars in thousands

0
0

35

0

Approp
Prior Years
Since FY 98

35 2,328

Start
Date

Completion
Date

Percent of
Completion

0

0
0

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Blaisdell Center - Arena Risers PO being processed on 7/3/060 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

BLAISDELL CENTER GARAGE & WALKWAY IMPVS-PHASE I

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05057Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct garage and walkway improvements in the Blaisdell Center.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

500

Approp
Prior Years
Since FY 98

550

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Blaisdell Center Garage &
Walkway Improvements - Phase
1

design ongoing.Kimura/ Ybl &
Associates Ltd

0 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Consultant selected.Kimura/ Ybl &
Associates Ltd

0 0- - - - - -

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Consultant procurment process ongoing.0 0- - - - - - -

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Consultant procurment process ongoing.0 0- - - - - - -

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Consultant procurment process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

BRIDGE INSPECTION, INVENTORY AND APPRAISAL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00060Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Inspect and prepare appraisal report for bridges at various locations on Oahu to comply with federal  requirements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
350

Approp
Curr Year

dollars in thousands

0
2,490

0

0

0
810

0

0

Approp
Prior Years
Since FY 98

3,300 350

12/22/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

15

Bridge Inspection, Inventory &
Appraisal 04-I

planning and design phase ongoingNagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Inspection, Inventory and
Inspection, FY 2006

Proceeding with consultant service contract.10/30/06 0 0- - - - - -

Bridge Inspection, Inventory &
Appraisal 04-II

planning and design ongoingKai Hawaii Inc 12/22/05 0 0- - - - -

Bridge Inspection, Inventory &
Appraisal, FY 2007

Project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

Bridge Inspection, Inventory and
Inspection, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Bridge Inspection, Inventory &
Appraisal 04-I

planning and design phase ongoing.Nagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Inspection, Inventory &
Appraisal 04-II

planning and design ongoingKai Hawaii Inc 12/22/05 0 0- - - - -

Bridge Inspection, Inventory &
Appraisal 04-I

planning and design ongoingNagamine
Okawa
Engineers Inc

0 0- - - - - -

28



CIP Quarterly Status Report

BRIDGE INSPECTION, INVENTORY AND APPRAISAL

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Bridge Inspection, Inventory and
Inspection, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Bridge Inspection, Inventory &
Appraisal 04-II

planning and design phase ongoing.Kai Hawaii Inc 12/22/05 0 0- - - - -

Bridge Inspection, Inventory &
Appraisal 04-I

planning and design ongoingNagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Inspection, Inventory &
Appraisal 04-II

planning and design phase ongoing.Kai Hawaii Inc 12/22/05 0 0- - - - -

Bridge Inspection, Inventory and
Inspection, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Bridge Inspection, Inventory &
Appraisal 04-I

planning and design ongoingNagamine
Okawa
Engineers Inc

0 0- - - - - -

Bridge Inspection, Inventory &
Appraisal 04-II

planning and design phase ongoing.Kai Hawaii Inc 12/22/05 0 0- - - - -

Bridge Inspection, Inventory and
Inspection, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98520Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, design, construct and inspect rehabilitation work of bridges to include Kimo Bridge over Nuuanu Stream and other various locations such
as Palahia Street Bridge over Awanui Gulch, Maunawili Road Bridge over Kamakalepo Stream and Anahulu Bridge.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
60

1

51

1,200

Approp
Curr Year

dollars in thousands

0
320

1
0

700

5,310

0

Approp
Prior Years
Since FY 98

6,331 1,312

05/31/05

05/01/03

05/31/05

Start
Date

Completion
Date

Percent of
Completion

06/19/06

11/30/06
06/19/06

10

10
10

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11

Bridge Rehabilitation , FY 2004,
Kamehameha IV Road
Footbridge over Kamehameha
Hwy, Bridge No 159

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 417

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.
BR-731(14))x

Awaiting construction contract award.  Kai Hawaii Inc 05/01/03 11/30/06 80 009/01/05 - - -

Bridge Rehabiliation at Various
Locations, FY 2003
(Kamehameha Highway Bridge
over Anahulu Stream - Bridge no
603)

Work entering final stages; contractor performing
additional arch repair, partial painting of completed
areas, and deck reconstruction scheduled for
October 16, 2006.  Increased scope of work due
more extensive repairs, an extension of time will be
granted.

Nagamine
Okawa
Engineers Inc

06/05/03 06/30/04 Kaikor
Construction
Associates Inc

10 05/31/05 06/19/06 9012/02/04

Bridge Rehabilitation , FY 2004,
Palahia Street Bridge over
Awanui Gulch, Bridge No 991

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 011/30/06- - - -
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

Bridge Rehabilitation At Various
Locations, FY 2006

Selection process to be done.0 0- - - - - - -

Bridge Rehabilitation at Various
locations, FY 2007

project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Bridge Rehabiliation at Various
Locations, FY 2003
(Kamehameha Highway Bridge
over Anahulu Stream - Bridge no

Partial Final Scheduled for 5/25/06.  Work
suspended due winter surf Increased scope of
work due more extensive repairs, an extension of
time will be granted.

Nagamine
Okawa
Engineers Inc

06/05/03 06/30/04 Kaikor
Construction
Associates Inc

10 05/31/05 03/26/06 9412/02/04

Bridge Rehabilitation At Various
Locations, FY 2006

Selection process to be done.0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 417

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha IV Road
Footbridge over Kamehameha
Hwy, Bridge No 159

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Palahia Street Bridge over
Awanui Gulch, Bridge No 991

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.

Awaiting resolution from BFS on bid protest from
contractor.

Kai Hawaii Inc 05/01/03 02/28/06 80 009/01/05 - - -

Bridge Rehabilitation , FY 2004,
Kamehameha IV Road
Footbridge over Kamehameha
Hwy, Bridge No 159

Design on-going. Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

Design on-going. Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 417

Design on-going. Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.  NTP 2/1/05.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Palahia Street Bridge over
Awanui Gulch, Bridge No 991

Design on-going. .Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.

Awaiting resolution from BFS on bid protest from
Kaikor Construction against Abhe & Svoboda, Inc
(Low bidder).

Kai Hawaii Inc 05/01/03 02/28/06 80 009/01/05 - - -

Bridge Rehabiliation at Various
Locations, FY 2003
(Kamehameha Highway Bridge
over Anahulu Stream - Bridge no

Work suspended due winter surf. Contractor
resume in 4/06.  Increased scope of work due
more extensive repairs, an extension of time will be
granted.

Nagamine
Okawa
Engineers Inc

06/05/03 06/30/04 Kaikor
Construction
Associates Inc

10 05/31/05 03/26/06 7112/02/04

Bridge Rehabiliation at Various
Locations, FY 2003
(Kamehameha Highway Bridge
over Anahulu Stream - Bridge no

construciton ongoing.Nagamine
Okawa
Engineers Inc

06/05/03 06/30/04 Kaikor
Construction
Associates Inc

10 05/31/05 12/26/05 8212/02/04

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.

Awaiting resolution from BFS on bid protest .Kai Hawaii Inc 05/01/03 02/28/06 80 009/01/05 - - -
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Bridge Rehabilitation , FY 2004,
Kamehameha IV Road
Footbridge over Kamehameha
Hwy, Bridge No 159

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation At Various
Locations, FY 2005, Salt Lake
Boulevard Bridge

Consultant contract executed.Sato And
Associates Inc

0 0- - - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 417

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Palahia Street Bridge over
Awanui Gulch, Bridge No 991

Design on-going.  Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabiliation at Various
Locations, FY 2003
(Kamehameha Highway Bridge
over Anahulu Stream - Bridge no

construciton ongoing.Nagamine
Okawa
Engineers Inc

06/05/03 06/30/04 Kaikor
Construction
Associates Inc

10 05/31/05 12/26/05 8212/02/04

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.

Awaiting resolution from BFS on bid protest .Kai Hawaii Inc 05/01/03 02/28/06 80 009/01/05 - - -

Bridge Rehabilitation , FY 2004,
Kamehameha IV Road
Footbridge over Kamehameha
Hwy, Bridge No 159

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation At Various
Locations, FY 2005, Salt Lake
Boulevard Bridge

Consultant contract executed.Sato And
Associates Inc

0 0- - - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 417

Design on-goingKai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - -

Bridge Rehabilitation , FY 2004,
Palahia Street Bridge over
Awanui Gulch, Bridge No 991

Design on-going.  Kai Hawaii Inc 02/01/05 0 0- - - - -
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CIP Quarterly Status Report

CANOE HALAU IMPROVEMENTS AT VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02164Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

16Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan, design, and construct canoe halau improvements on leeward coast (Makaha, Nanakuli, Waianae).

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50
100

0

0

235
515

3,425

0

Approp
Prior Years
Since FY 98

4,325

08/21/06

11/30/01

08/21/06

Start
Date

Completion
Date

Percent of
Completion

04/17/07

09/01/02
04/17/07

0

98
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Nanakuli Beach Park, Canoe NTP issued for construction.Paul S. Osumi,
Jr., AIA, Inc.

11/30/01 09/01/02 T Iida
Contracting Ltd

98 08/21/06 04/17/07 012/06/02

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Nanakuli Beach Park, Canoe,
Halau

Design changes ongoing.Paul S. Osumi,
Jr., AIA, Inc.

11/30/01 09/01/02 T Iida
Contracting Ltd

95 03/12/04 09/07/04 012/06/02

Pokai Bay  Canoe Halau Final inspection held.  Keys turned over to DPR.Pacific
Architects Inc

12/11/01 09/01/02 Henrys
Equipment
Rental & Sales
Inc

95 03/25/04 05/31/06 10012/05/02

Nanakuli Beach Park, Canoe,
Halau

Design changes ongoing.Paul S. Osumi,
Jr., AIA, Inc.

11/30/01 09/01/02 T Iida
Contracting Ltd

95 03/12/04 09/07/04 012/06/02

Pokai Bay  Canoe Halau Completion pending HECO service.Pacific
Architects Inc

12/11/01 09/01/02 Henrys
Equipment
Rental & Sales
Inc

95 03/25/04 04/30/06 7712/05/02

Nanakuli Beach Park, Canoe,
Halau

Design changes ongoing.Paul S. Osumi,
Jr., AIA, Inc.

11/30/01 09/01/02 T Iida
Contracting Ltd

95 03/12/04 09/07/04 012/06/02

Pokai Bay  Canoe Halau construction completion pending HECO service.Pacific
Architects Inc

12/11/01 09/01/02 Henrys
Equipment
Rental & Sales
Inc

95 03/25/04 10/09/05 7712/05/02

Nanakuli Beach Park, Canoe,
Halau

Design changes ongoing.Paul S. Osumi,
Jr., AIA, Inc.

11/30/01 09/01/02 T Iida
Contracting Ltd

95 03/12/04 09/07/04 012/06/02
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CANOE HALAU IMPROVEMENTS AT VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

Pokai Bay  Canoe Halau construction completion pending HECO service.Pacific
Architects Inc

12/11/01 09/01/02 Henrys
Equipment
Rental & Sales
Inc

95 03/25/04 10/09/05 7712/05/02
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CENTRAL OAHU REGIONAL PARK-VETERANS MEMORIAL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07049Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design a Veterans Memorial.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
25

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Central Oahu Regional Park-
Veterans Memorial

project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

CHINATOWN STREET LIGHT STANDARD REPLACEMENT/ IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04064Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design and construct street lighting replacement.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
0

40

935

0

Approp
Prior Years
Since FY 98

975

04/03/06

10/18/04

04/03/06

Start
Date

Completion
Date

Percent of
Completion

08/30/06
08/30/06

90

0
90

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Anti-crime Street Lighting
Improvement- Chinatown IIA

Construction complete.  Contractor addressing
DDC/MED punchlist comments. Change order
work remains.

Bennett
Engineers Inc

10/18/04 Jack Endo
Electric Inc

0 04/03/06 08/30/06 9012/16/04-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Anti-crime Street Lighting
Improvement- Chinatown IIA

construction onoging.Bennett
Engineers Inc

10/18/04 Jack Endo
Electric Inc

0 04/03/06 08/30/06 012/16/04-

Anti-crime Street Lighting
Improvement- Chinatown IIA

Long lead items have arrived.  NPT will be issued
shortly.

Bennett
Engineers Inc

10/18/04 Jack Endo
Electric Inc

0 04/03/06 08/30/06 012/16/04-

Anti-crime Street Lighting
Improvement- Chinatown IIA

 Waiting for schedule of the “long lead” items from
the contractor before NTP can be determined.

Bennett
Engineers Inc

10/18/04 Jack Endo
Electric Inc

0 012/16/04- - -

Anti-crime Street Lighting
Improvement- Chinatown IIA

 Waiting for schedule of the “long lead” items from
the contractor before NTP can be determined.

Bennett
Engineers Inc

10/18/04 Jack Endo
Electric Inc

0 012/16/04- - -
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CIP Quarterly Status Report

CITY HALL - ELEVATOR MODERNIZATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05016Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

06Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design modernization improvements to the two elevators at City Hall.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

65

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 65

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

City Hall Elevator Modernization project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

CIVIC CENTER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

96007Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

06Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct civic center improvements, such as OCDA Emergency Operations Center and Data Communications Center, water system
infrastructure improvements, and provide related construction inspection and equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
20

60
110

1,000

Approp
Curr Year

dollars in thousands

530
65

0

90

50
890

15,225

0

Approp
Prior Years
Since FY 98

16,850 1,200

10/27/06
10/27/06

Start
Date

Completion
Date

Percent of
Completion

11/25/06
11/25/06

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

City Hall Restoration Phase I
Design Build

health and safety, ADA improvements being
addressed.

Next Design 0 0- - - - - -

Mission Memorial Building
Renovation

design ongoing.Next Design 0 012/07/06- - - - -

Civic Center Improvements, FY
2006 - City Hall Emergency Roof
& Waterproofing

Purchase order executed.inhouse Prime
Construction Inc

0 0- - - - -

Civic Center Improvements, FY
2006 - City Hall Rooms 202, 401,
402 & 403 Lead & Asbestos
Abatement

Purchase order executed.inhouse Ohana
Environmental
Construction Inc

0 0- - - - -

Civic Center Improvements, FY
2007

project not started.  FY 2007 project.0 0- - - - - - -

Civic Center Improvements, FY
2006 - Neighborhood
Commission and Council Staff
Renovation

Project bid.inhouse 0 010/19/06- - - - -

Civic Center Improvements, FY
2006 -  Reroof all balcony decks
and Roof Replacement 10+ Year
old flat roofs

Purchase order to be processed.inhouse 0 010/23/06- - - - -
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CIP Quarterly Status Report

CIVIC CENTER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Civic Center Improvements, FY
2006 -  Reconstruct Skylight/ new
Skylight over Courtyard

project to be bid in Dec. 2006inhouse 0 012/11/06- - - - -

Civic Center Improvements, FY
2006 - Exterior Window
Replacement @ City Hall

project to be bid in Dec. 2006Inhouse 0 012/07/06- - - - -

Civic Center Improvements, FY
2006 - Reconstruct down spouts
& drainage system improvements

project to be bid in Dec. 2006inhouse 0 012/12/06- - - - -

Civic Center Improvements, FY
2006 - Honolulu Hale Mission Tile
Roof Replacement

project bid out.inhouse 0 009/27/06- - - - -

Civic Center Improvements, FY
2006 - Install emergency sump
pumps @ Auditorium & City Hall

project to be bid in Dec. 2006inhouse 0 012/11/06- - - - -

Civic Center Improvements, FY
2006 - Seal all rock walls on City
Hall tower

project to be bid in Dec. 2006inhouse 0 012/11/06- - - - -

Civic Center Improvements, FY
2006 - Replace Draperies for
Office of Counicl Services 2nd
Floor

construction contract awarded.Inhouse Jimmy’s Dragery
& Vertical Shop,
Inc

0 0- - - - -

Civic Center Improvements, FY
2006 - Honolulu Hale - VCT
Repalcement At Rod Tam's office

PO contract being processed.Inhouse 0 008/31/06- - - - -

Civic Center Improvements, FY
2006 - City Hall Council Staff
Offices Remove Asbestos
Flooring 4th, 5th 6th, 7th, 8th
floors

NTP issued.inhouse Unitek Insulation
Inc

0 10/27/06 11/25/06 008/31/06- -

Civic Center Improvements, FY
2006 - City Hall 4th, 5th, 6th floor
replace floor tiles

NTP issued.Inhouse Hawaii Mini Blind
& Floor
Warehouse Inc.

0 10/27/06 11/25/06 008/31/06- -

2006 4th Quarter

2006 3rd Quarter

City Hall Emergency Roof &
Waterproofing

Purchase order executed.inhouse Prime
Construction Inc

0 0- - - - -

Civic Center Improvements, FY
2006

consultant selection done.Next Design
Llc

0 012/10/06- - - - -

Civic Center Site  Miscellaneous
Improvements, FY 2003

construction ongoing.                                Architects
Pacific Inc

C C Engineering
& Construction
Inc

0 05/08/06 08/05/06 3512/04/03- -

Mission Memorial Building
Renovation

design ongoing.Next Design
Llc

0 012/15/06- - - - -

Civic Center Site  Miscellaneous
Improvements, FY 2003

User needs to finalize loading dock schedule and
walkway detail.  Issues need to be resolved before
NTP can be issued.

Architects
Pacific Inc

C C Engineering
& Construction
Inc

0 012/04/03- - - -

Civic Center Improvements, FY
2006

consultant selection to be done.0 012/10/06- - - - - -

CIty Hall & Mission Memorial
Building Renovation

amendment being processed to consultant contract
to include fuill renovation of city hall.

Next Design
Llc

0 012/15/06- - - - -
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CIVIC CENTER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Civic Center Site  Miscellaneous
Improvements, FY 2003

User needs to finalize loading dock schedule and
walkway detail.  Issues need to be resolved before
NTP can be issued.

Architects
Pacific Inc

C C Engineering
& Construction
Inc

0 012/04/03- - - -

Civic Center Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Civic Center Site  Miscellaneous
Improvements, FY 2003

User needs to finalize loading dock schedule and
walkway detail.  Issues need to be resolved before
NTP can be issued.

Architects
Pacific Inc

C C Engineering
& Construction
Inc

0 012/04/03- - - -

Civic Center Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

88001Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and inspect ADA curb ramps and  provide funding for a court monitor.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
100

330

1,000

100

Approp
Curr Year

dollars in thousands

0
2,450

0

0

0
9,160

50,075

400

Approp
Prior Years
Since FY 98

62,085 1,530

08/08/05

03/14/96

08/08/05

Start
Date

Completion
Date

Percent of
Completion

12/27/06

10/13/06
12/27/06

15

78
15

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

26

Curb Ramps At Various
Locations, Oahu, FY 2002(5)

(Const): Work substantially completed.  Contractor
is working on pre-final punch list items. New
completion date pending approval of time
extension request.

R M Towill
Corporation

05/15/03 11/01/03 Projects Plus Inc100 08/08/05 03/03/06 9011/20/03

Curb Ramps At Various
Locations, Oahu, FY 2003(3)

Construction negotiating escalation w/ContractorSato And
Associates Inc

09/19/03 Haron100 011/20/03- - -

Curb Ramps At Various
Locations, Oahu, FY 2003(5)

construction ongoing.R M Towill
Corporation

11/14/03 08/10/05 RMY
Construction Inc

100 05/22/06 10/18/06 912/15/03

Curb Ramps At Various
Locations, FY 2003 (2)

Precon. meeting was conducted on 4/12/06. NTP
is pending negotiations for cost escalation due to
delay of the project.

Engineers
Surveyors
Hawaii Inc

03/14/96 08/01/05 RMY
Construction Inc

90 009/18/03 - -

Curb Ramps At Various
Locations, Oahu, FY 2003(6b)

All ramps constructed.  Electrical work on- going.
New completion date pending approval of change
orders for revised scope of work.

Austin
Tsutsumi &
Associates Inc

11/07/03 11/02/05 RMY
Construction Inc

100 03/06/06 08/02/06 9508/19/04

Curb Ramps at Various
Locations, Oahu, FY 2004(5)

 Work substantially completed.  Awaiting inspection
report from R. M. Towill.

R M Towill
Corporation

07/13/05 Haron100 09/12/05 01/09/06 8712/16/04-

Curb Ramps at Various
Locations, Oahu, FY 2004(6)

Processing change order #1Austin
Tsutsumi &
Associates Inc

03/21/06 Haron100 07/31/06 12/27/06 012/16/04-
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

Need DTS to review Kinau/Pensacola before
consultant can complete PCD 1.

Sato And
Associates Inc

Haron100 012/16/04- - - -

Curb Ramps At Various
Locations, FY 2005(3)

construction contract awarded.Sato And
Associates Inc

Haron100 012/15/05- - - -

Curb Ramps at Various
Locations, Oahu, FY 2004(1)

Awaiting approval from DTS for traffic light
relocation.

Marc M Siah
And
Associates Inc

10/25/99 06/28/06 Mega
Construction

95 012/16/04 - -

Curb Ramps At Various
Locations, FY 2005(5)

CTE from Blood Bank outstandingR M Towill
Corporation

Haron100 012/15/05- - - -

Curb Ramps At Various
Locations, FY 2005(6)

construction contract executed.Austin
Tsutsumi &
Associates Inc

10/13/06 Haron100 012/15/05- - -

Curb Ramps At Various
Locations, FY 2005, Transition
Plan

design ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Curb Ramps At Various
Locations, FY 2003 (1)

Start  pending approval of Post contract drawings   Lyon
Associates Inc

08/03/98 08/01/05 Haron90 010/09/03 - -

Curb Ramps At Various
Locations, FY 2006 (Design)

DTS review not completed; TRB and Mario reviews
pending Ty’s review; Bid ad postponed

Austin
Tsutsumi &
Associates Inc

0 011/30/06- - - - -

Curb Ramps at Various
Locations, FY 2005(6) - Manoa

NTP issued.Austin
Tsutsumi &
Associates Inc

09/15/06 Haron100 10/16/06 11/14/06 006/29/06-

Curb Ramps at Various
Locations, FY 2006 (Court
Monitor)

consultant contract executed.Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, FY 2002(6)

RMT needs to complete 1 TI before handoff to
construction.

R M Towill
Corporation

Haron100 007/13/06- - - -

Curb Ramps At Various
Locations, FY 2007

not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

Curb Ramps At Various
Locations, FY 2002(6)

design ongoing.R M Towill
Corporation

90 007/13/06- - - - -

Curb Ramps At Various
Locations, FY 2003 (1)

Reviewing PCD Drawings.Lyon
Associates Inc

08/03/98 08/01/05 Haron
Engineering

90 010/09/03 - -

Curb Ramps At Various
Locations, FY 2003 (2)

Reviewing PCD #2 drawings.Engineers
Surveyors
Hawaii Inc

03/14/96 08/01/05 RMY
Construction Inc

90 009/18/03 - -

Curb Ramps At Various
Locations, FY 2005(3)

construction contract executed.Sato And
Associates Inc

Haron
Engineering

100 012/15/05- - - -

Curb Ramps At Various
Locations, FY 2005(5)

construction contract executed.R M Towill
Corporation

Haron
Engineering

90 012/15/05- - - -
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

Curb Ramps At Various
Locations, FY 2005(6)

construction contract executed.Austin
Tsutsumi &

Associates Inc

Haron
Engineering

90 012/15/05- - - -

Curb Ramps at Various
Locations, FY 2005(6) - Manoa

design onoging.Austin
Tsutsumi &
Associates Inc

85 006/29/06- - - - -

Curb Ramps At Various
Locations, FY 2005, Transition
Plan

Transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Curb Ramps at Various
Locations, FY 2006 (Court
Monitor)

consultant contract being processed.Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, FY 2006 (Design)

design ongoing.Austin
Tsutsumi &

Associates Inc

0 011/22/06- - - - -

Curb Ramps At Various
Locations, Oahu, FY 2001(3)

Substantial completion granted on 8/10/05. Last
partial final conducted on 8/8/05. Punchlist items
completed. CO for extra time due to revised T.S.
impvts. was approved. Cont. submitted all closing

Sato And
Associates Inc

01/01/01 10/31/01 RMY
Construction Inc

100 06/17/02 08/10/05 8612/05/01

Curb Ramps At Various
Locations, Oahu, FY 2002(5)

Work substantially completed on 3/21/06.
Contractor is working on pre-final punch list items.
New completion date pending approval of time
extension request.

R M Towill
Corporation

05/15/03 11/01/03 Projects Plus Inc100 08/08/05 03/03/06 9011/20/03

Curb Ramps At Various
Locations, Oahu, FY 2003(3)

PCD No. 1 tracings returned to designer for
revisions

Sato And
Associates Inc

09/19/03 Haron
Engineering

100 011/20/03- - -

Curb Ramps At Various
Locations, Oahu, FY 2003(5)

Escalation cost was negotiated (2/27/06). Cont.
submitting precon submittals. Tentative NTP
scheduled for late 5/06.

R M Towill
Corporation

11/14/03 08/10/05 RMY
Construction Inc

100 05/22/06 10/18/06 012/15/03

Curb Ramps At Various
Locations, Oahu, FY 2003(6a)
[same contract w/FY 2003 (6b)]

All work was substantially completed 2/10/06.
Internal and Pre-final inspection was conducted.
Cont. working on punchlist items. Cont. asked to
begin submitting closing submittals

Austin
Tsutsumi &
Associates Inc

11/07/03 08/23/04 Haron
Engineering

100 10/18/04 01/16/06 8811/20/03

Curb Ramps At Various
Locations, Oahu, FY 2003(6b)

 Work proceeding as scheduled.Austin
Tsutsumi &
Associates Inc

11/07/03 11/02/05 RMY
Construction Inc

100 03/06/06 08/02/06 5208/19/04

Curb Ramps At Various
Locations, Oahu, FY 2003 (Court
Monitor)

Monitoring on-goingPaul Sheriff
Inc.

0 0- - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2004(1)

Project bid out and awarded.  Awaiting revision to
plans.

Marc M Siah
And
Associates Inc

10/25/99 10/31/03 Mega
Construction

95 012/16/04 - -

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

ending MEDE and TRB reviews and approved TI’s
before handoff.

Sato And
Associates Inc

Haron
Engineering

100 012/16/04- - - -

Curb Ramps at Various
Locations, Oahu, FY 2004(5)

 Work substantially completed on 1/9/06.  Awaiting
inspection report from R. M. Towill.

R M Towill
Corporation

07/13/05 Haron
Engineering

100 09/12/05 01/09/06 8712/16/04-

Curb Ramps At Various
Locations, Oahu, FY 2003 (Court
Monitor)

Monitoring on-going; Paul Sheriff
Inc.

75 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2003(3)

 PCD No. 1 tracings returned to designer for
revisions

Sato And
Associates Inc

09/19/03 Haron
Engineering

100 011/20/03- - -

Curb Ramps At Various
Locations, Oahu, FY 2003(5)

Escalation cost was negotiated. Contractor
submitting precon submittals. Tentative NTP
scheduled for late 4/06.

R M Towill
Corporation

11/14/03 RMY
Construction Inc

100 012/15/03- - -

Curb Ramps At Various
Locations, FY 2003 (2)

PCD Drawings reviewed and routed for approval.Engineers
Surveyors
Hawaii Inc

03/14/96 08/01/05 RMY
Construction Inc

90 009/18/03 - -

Curb Ramps At Various
Locations, Oahu, FY 2003(6b)

construction ongoing.Austin
Tsutsumi &
Associates Inc

11/07/03 RMY
Construction Inc

100 03/06/06 08/02/06 008/19/04-

Curb Ramps at Various
L i O h FY 2004(6)

construction ongoing.Austin
T i &

Haron
Engineering

100 09/12/05 01/09/06 012/16/04- -
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Locations, Oahu, FY 2004(6) Tsutsumi &
Associates Inc

Engineering

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

NTP pending plan approval.Sato And
Associates Inc

Haron
Engineering

100 012/16/04- - - -

Curb Ramps At Various
Locations, FY 2005(3)

construction contract executed.Sato And
Associates Inc

100 012/15/05- - - - -

Curb Ramps at Various
Locations, Oahu, FY 2004(1)

NTP pending approval from DTS for traffic light
relocation.

Marc M Siah
And
Associates Inc

10/25/99 10/31/03 Mega
Construction

95 012/16/04 - -

Curb Ramps At Various
Locations, FY 2005(5)

construction contract executed.R M Towill
Corporation

Haron
Engineering

90 012/15/05- - - -

Wheelchair Ramps @ Various
Locations, FY 1998 & 1999

Processed CO to address additional traffic signal
work at Keeaumoku/ Nehoa and Ward/ Queen
(controller hookup).

Engineers
Surveyors
Hawaii, Inc.

03/14/96 07/15/03 Site Engineering
Inc

0 03/27/01 10/19/05 75.1712/17/98

Curb Ramps At Various
Locations, FY 2003 (1)

Reviewing PCD Drawings.Lyon
Associates Inc

08/03/98 08/01/05 Haron
Engineering

90 010/09/03 - -

Curb Ramps At Various
Locations, FY 2003 (2)

PCD Drawings reviewed and routed for approval.Engineers
Surveyors
Hawaii Inc

03/14/96 08/01/05 RMY
Construction Inc

90 009/18/03 - -

Curb Ramps at Various
Locations, Oahu, FY 2004(1)

Project bid out and awarded.  Awaiting revision to
plans.

Marc M Siah
And
Associates Inc

10/25/99 10/31/03 Mega
Construction

95 012/16/04 - -

Curb Ramps At Various
Locations, Oahu, FY 2003 (Court
Monitor)

Monitoring on-going; 75% of funds expended as of
8/31/05.

Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2002(6)

12/23 - PCD #4 issued; construction negotiating
w/contractor (escalation + PCD changes)

R M Towill
Corporation

05/15/03 10/31/03 RMY
Construction Inc

100 012/15/03 - -

Curb Ramps At Various
Locations, Oahu, FY 2003(6b)
[same contract w/FY 2003 (6a)]

11/9/05 - PreCon.  NTP pending completion of
negotiation of changes and escalation.

Austin
Tsutsumi &
Associates Inc

11/07/03 RMY
Construction Inc

100 008/19/04- - -

Curb Ramps At Various
Locations, Oahu, FY 2002(5)

(Const): 12/30/05 - Contractor is constructing new
curb ramps in the Salt Lake area.  New completion
date pending approval of time extension request.

R M Towill
Corporation

05/15/03 11/01/03 Projects Plus Inc100 08/08/05 01/04/06 4811/20/03

Curb Ramps At Various
Locations, Oahu, FY 2003(3)

PCD pending TCP approval Sato And
Associates Inc

09/19/03 Haron
Engineering

100 011/20/03- - -

Curb Ramps At Various
Locations, Oahu, FY 2003(5)

Pre-con was conducted on 10/05/05. NTP pending
negotiations on cost escalation amount.

R M Towill
Corporation

11/14/03 RMY
Construction Inc

100 012/15/03- - -

Wheelchair Ramps @ Various
Locations, FY 1998 & 1999

Processed CO to address additional traffic signal
work at Keeaumoku/ Nehoa and Ward/ Queen
(controller hookup).

Engineers
Surveyors
Hawaii, Inc.

03/14/96 07/15/03 Site Engineering
Inc

0 03/27/01 10/19/05 75.1712/17/98

Curb Ramps At Various
Locations, FY 2003 (1)

Reviewing PCD Drawings.Lyon
Associates Inc

08/03/98 08/01/05 Haron
Engineering

90 010/09/03 - -

Curb Ramps At Various
Locations, FY 2003 (2)

PCD Drawings reviewed and routed for approval.Engineers
Surveyors
Hawaii Inc

03/14/96 08/01/05 RMY
Construction Inc

90 009/18/03 - -

Curb Ramps at Various
Locations, Oahu, FY 2004(1)

Project bid out and awarded.  Awaiting revision to
plans.

Marc M Siah
And
Associates Inc

10/25/99 10/31/03 Mega
Construction

95 012/16/04 - -

Curb Ramps At Various

Locations, Oahu, FY 2003 (Court
Monitor)

Monitoring on-going; 75% of funds expended as of
8/31/05.

Paul Sheriff

Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2002(6)

12/23 - PCD #4 issued; construction negotiating
w/contractor (escalation + PCD changes)

R M Towill
Corporation

05/15/03 10/31/03 RMY
Construction Inc

100 012/15/03 - -
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CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

( g )

Curb Ramps At Various
Locations, Oahu, FY 2003(6b)
[same contract w/FY 2003 (6a)]

11/9/05 - PreCon.  NTP pending completion of
negotiation of changes and escalation.

Austin
Tsutsumi &
Associates Inc

11/07/03 RMY
Construction Inc

100 008/19/04- - -

Curb Ramps At Various
Locations, Oahu, FY 2002(5)

(Const): 12/30/05 - Contractor is constructing new
curb ramps in the Salt Lake area.  New completion
date pending approval of time extension request.

R M Towill
Corporation

05/15/03 11/01/03 Projects Plus Inc100 08/08/05 01/04/06 4811/20/03

Curb Ramps At Various
Locations, Oahu, FY 2003(3)

PCD pending TCP approval Sato And
Associates Inc

09/19/03 Haron
Engineering

100 011/20/03- - -

Curb Ramps At Various
Locations, Oahu, FY 2003(5)

Pre-con was conducted on 10/05/05. NTP pending
negotiations on cost escalation amount.

R M Towill
Corporation

11/14/03 RMY
Construction Inc

100 012/15/03- - -
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DIAMOND HEAD ROAD RECREATION MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00134Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

05Nbrd Board:

Senate:

House:

17Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Design and construct master planned improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

200
110

990

0

Approp
Prior Years
Since FY 98

1,300

04/01/03
04/01/03

Start
Date

Completion
Date

Percent of
Completion

08/28/03
08/28/03

0

100
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Diamond Head Master Plan
Undergrounding Utilities

Project on hold pending reevaluation of
rehabilitation work.

Ronald N S Ho
& Associates
Inc

Road Builders
Corporation

100 04/01/03 08/28/03 012/07/01- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Diamond Head Master Plan
Undergrounding Utilities

DDC/CD is reviewing the revised cost & scope to
repave the roadway to match existing conditions.
DDC/CD may renegotiate new cost with the
Contractor.

Ronald N S Ho
& Associates
Inc

Road Builders
Corporation

100 04/01/03 08/28/03 012/07/01- -

Diamond Head Master Plan
Undergrounding Utilities

DDC/CD is reviewing the revised cost & scope to
repave the roadway to match existing conditions.
DDC/CD may renegotiate new cost with the
Contractor.

Ronald N S Ho
& Associates
Inc

Road Builders
Corporation

100 04/01/03 08/28/03 012/07/01- -

Diamond Head Master Plan
Undergrounding Utilities

DDC waiting for Admin to determine if project
should be cancelled.

Ronald N S Ho
& Associates
Inc

Road Builders
Corporation

100 04/01/03 08/28/03 012/07/01- -

Diamond Head Master Plan
Undergrounding Utilities

DDC waiting for Admin to determine if project
should be cancelled.

Ronald N S Ho
& Associates
Inc

Road Builders
Corporation

100 04/01/03 08/28/03 012/07/01- -
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DIVISION OF URBAN FORESTRY IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07038Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for improvements at the Urban Forestry facilities, such as Hoomaluhia Botanical Garden.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
90

100

310

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hoomaluhia Botanical Garden -
Refurbish Roadway From West
To East Gate

project not started.  FY 2007 project0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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DRAIN IMPROVEMENTS AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00052Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

99Council:

99Nbrd Board:

Senate:

House:

3Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, acquire land, design and construct drainage improvements  at various locations such as School Street, Laulaunui Street,  Punchbowl Street,
Ahuimanu Road, Mokuone Street, Piikoi Street,  Seaside Avenue, Kalakaua Avenue and address drainage issues  and damage sustained during the
heavy rains in February and  March 2006.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
130
200

1,280

Approp
Curr Year

dollars in thousands

0
0

10

0

0
681

1,580

0

Approp
Prior Years
Since FY 98

2,271 1,620

10/02/06

12/29/00

10/02/06

Start
Date

Completion
Date

Percent of
Completion

12/30/06

05/11/06
12/30/06

0

23
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Miscellaneous Drain
Improvements At Various
Locations

Reviewing Pre-Final PS&E
Awaiting Pre-Final construction plans submittal.

KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - -

Emergency Repairs at Kaneohe
Stream

coordinating work with Bay View Golf Course.Fukunaga &
Assoc Inc

04/01/04 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2005

design ongoing.Gray, Hong,
Nojima and
Associates Inc

04/03/06 20 0- - - - -

Drainage Improvements At
Various Locations, FY 2006,
Piikoi Street and Kaamilo Street
drainage improvements

desgin ongoing.M & E Pacific
Inc

0 0- - - - - -

Emergency Repair School Street
Drainline Replacement

construction ongoing.PAREN Inc
Dba Park
Engineering

08/01/05 05/11/06 Ideal
Construction Inc

100 10/02/06 12/30/06 003/30/06

Drainage Improvements @
Varioius Locations, FY 2007

project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter

Drainage Improvements At
Various Locations, FY 2005

design ongoing.Gray, Hong,
Nojima and
Associates Inc

04/03/06 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2006,
Piikoi Street and Kaamilo Street

Negotiating fee with consultant.M & E Pacific
Inc

0 0- - - - - -
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DRAIN IMPROVEMENTS AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Piikoi Street and Kaamilo Street
drainage improvements

Emergency Repair @ Hahaione
Valley Drainage Channel

Channel repair work completed.  Contractor
cleaning and restoring the surrounding areas
affected by the construction.

Shigemura Lau
Sakanashi
Higuchi

Quality General
Inc

100 01/03/06 07/01/06 7610/12/05- -

Emergency Repair School Street
Drainline Replacement

Executed purchase order contract.PAREN Inc
Dba Park
Engineering

08/01/05 05/11/06 Ideal
Construction Inc

100 003/30/06 - -

Emergency Repairs at Kaneohe
Stream

Start of project pending response from Bay View
Golf Course owners to coordianate work with them.

Fukunaga &
Assoc Inc

04/01/04 0 0- - - - -

Miscellaneous Drain
Improvements At Various
Locations

Awaiting Pre-Final construction plans submittal.KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - -

Miscellaneous Drain
Improvements At Various
Locations

Awaiting Pre-Final construction plans submittal.KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - -

Emergency Repairs at Kaneohe
Stream

We wrote a letter to Bay View  Golf Course on
January 31, 2006 and March 22, 2006 to check
with them if they were interested in coordinating
with the City to repair the embankment.  If there

Fukunaga &
Assoc Inc

04/01/04 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2005

 processing NTP letter to consultant.Gray, Hong,
Nojima and
Associates Inc

04/03/06 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Emergency Repair @ Hahaione
Valley Drainage Channel

construction ongoing.Shigemura Lau
Sakanashi
Higuchi

Quality General
Inc

100 01/03/06 07/01/06 75.8110/12/05- -

Emergency Repair School Street
Drainline Replacement

Processing request for emergency procurement
and Purchase Order (Ideal Construction, Inc.
$582,453 basic bid). On 3/16/06 held prebid
meeting with contractors (Ideal, Rons).

PAREN Inc
Dba Park
Engineering

08/01/05 100 003/30/06- - - -

Miscellaneous Drain
Improvements At Various
Locations

Awaiting Pre-Final construction plans submittal.KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - -

Emergency Repairs at Kaneohe
Stream

planning and design phase ongoing.Fukunaga &
Assoc Inc

04/01/04 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2005

consultant contract executed.Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Drainage Improvements At
Various Locations, FY 2006

Proposed Consultant Selection Committee
approved 8/22/05.  AV approved 7/14/05.

0 0- - - - - - -

Emergency Repair School Street
Drainline Replacement

returned preliminary plan and specification to
consultant.

PAREN Inc
Dba Park
Engineering

08/01/05 50 0- - - - -

Miscellaneous Drain
Improvements At Various
Locations

Awaiting Pre-Final construction plans submittal.KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - -

Emergency Repairs at Kaneohe
Stream

planning and design phase ongoing.Fukunaga &
Assoc Inc

04/01/04 0 0- - - - -

Drainage Improvements At
Various Locations, FY 2005

consultant contract executed.Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Drainage Improvements At
Various Locations, FY 2006

Proposed Consultant Selection Committee
approved 8/22/05.  AV approved 7/14/05.

0 0- - - - - - -

Emergency Repair School Street
Drainline Replacement

returned preliminary plan and specification to
cons ltant

PAREN Inc
Dba Park

08/01/05 50 0- - - - -
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DRAIN IMPROVEMENTS AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

Drainline Replacement consultant.Dba Park
Engineering
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DRAINAGE IMPROVEMENT FOR KEY PROJECT (KAHALUU)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07021Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct drainage improvements at Key Project. 

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
19

71

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 95

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Drainage Improvement for Key
Project (Kahaluu)

project not started.  FY 2007 project.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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DRAINAGE OUTFALL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05002Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, and construct drainage improvements for Waolani  Stream drainage system at Kawananakoa Place.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

149
1

Approp
Curr Year

dollars in thousands

0
0

0
150

0

0

0

Approp
Prior Years
Since FY 98

150 150

09/01/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Drainage Outfall Improvements planning and design ongoing.Bill's
Engineering

09/01/06 0 0- - - - -

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Drainage Outfall Improvements  Project scope of work redefined presently to 5
locations (Kuliouou Stream, Pokiwai Drainage,
Kaneohe Stream, Hobron Lane at Kaioo Dr, and
Lahilahi).

Bill's
Engineering

0 0- - - - - -

Drainage Outfall Improvements consultant contract executed.Bill's
Engineering

0 0- - - - - -

Drainage Outfall Improvements  Contract executed.Bill's
Engineering

0 0- - - - - -

Drainage Outfall Improvements  Contract executed.Bill's
Engineering

0 0- - - - - -
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DRAINAGE STUDY – NAKULA  AND EAMES STREET 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07099Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Conduct study of drainage in the vicinity of 1707, 1695, 1687  Eames Street and backside of 1684  & 1688 Nakula Street.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40
60

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Drainage Study - Nakula and
Eames Street

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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DREDGING OF STREAMS FROM KAHALUU TO WAIALUA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07082Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

02Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Initiate a study to determine the costs related to the dredging and remediation of, but not limited to, the following city owned or controlled streams: the
Kahawainui and Kahaluu flood control projects, portions of Waimea, Waikane, Malaekahana, Anahulu, Lokoea, Kiki-Kaukonahua, Paukawila,
Paumalu, and Waipuhi streams.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Dredging of Streams from
Kahaluu to Waialua

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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DUNCAN DRIVE - PUAHU'ULA PLACE RELIEF DRAIN PROJECT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04005Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Complete construction phase of Puahuula Place-Duncan Drive relief drain project.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300

Approp
Curr Year

dollars in thousands

25
75

0

Approp
Prior Years
Since FY 98

100 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Duncan Drive Puahuula Place
Releif Drain Project

Waiting for consultant proposal.  Additional design
funds needed and requested in FY 2008.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Duncan Drive - Puahuula Place
Relief Drain

Consultant selected. Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Duncan Drive - Puahuula Place
Relief Drain

Consultant selected.  Need to notify consultant and
request for proposal.

Gray, Hong,
Bills and
Associates Inc

0 0- - - - - -

Duncan Drive - Puahuula Place
Relief Drain

waiting for selection of consultant.0 0- - - - - - -

Duncan Drive - Puahuula Place
Relief Drain

waiting for selection of consultant.0 0- - - - - - -
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EAST HONOLULU POLICE DISTRICT STATION 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

89009Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

03Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Installation of station phone and data system and modular furniture.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

100
125

0

0

205
731

13,005

0

Approp
Prior Years
Since FY 98

14,166

04/26/06
04/26/06

Start
Date

Completion
Date

Percent of
Completion

12/21/06
12/21/06

91

0
91

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

East Oahu Police Substation -
New Chain Link Fence

Fence installed.Inhouse Sun Industries0 10012/16/04- - - -

East Honolulu District Police
Station (4087 Diamond Head
Road)

Construction in progress.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 04/26/06 12/21/06 8212/09/04- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

East Honolulu District Police
Station (4087 Diamond Head
Road)

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 04/26/06 12/21/06 012/09/04- -

East Oahu Police Substation -
New Chain Link Fence

Contractor waiting for materials.  Inhouse Sun Industries
Inc

0 012/16/04- - - -

East Oahu Police Substation -
New Chain Link Fence

Contractor is waiting for materials to start work.
Expect work to start in Apr 2006

Inhouse Sun Industries
Inc

0 012/16/04- - - -

East Honolulu District Police
Station (4087 Diamond Head
Road)

Preconstruction meeting held 3/6/06.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 012/09/04- - - -

East Honolulu District Police
Station (4087 Diamond Head
Road)

Waiting for executed copy of construction contract.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 012/09/04- - - -

East Oahu Police Substation -
New Chain Link Fence

DOD approved chain link fence.Inhouse Sun Industries
Inc

0 012/16/04- - - -
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EAST HONOLULU POLICE DISTRICT STATION 

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

East Honolulu District Police
Station (4087 Diamond Head
Road)

Waiting for executed copy of construction contract.Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.0 012/09/04- - - -

East Oahu Police Substation -
New Chain Link Fence

DOD approved chain link fence.Inhouse Sun Industries
Inc

0 012/16/04- - - -
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EHUKAI BEACH PARK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01159Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

27Nbrd Board:

22Senate:

45House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Master plan, design and construct improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

130
89

161

Approp
Prior Years
Since FY 98

380

08/01/05

12/26/01

08/01/05

Start
Date

Completion
Date

Percent of
Completion

05/05/06

11/17/03
05/05/06

50

73
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

88

Ehukai Beach Park Construction
of Parking Lot Improvements

construction complete.  Punchlist ongoing.Jeffrey Nishi
And
Associates/
Architects

04/21/03 11/17/03 Mega
Construction

96 08/01/05 05/05/06 9912/11/03

Ehukai Beach Park  Bathroom
Improvements And Storage
Room

project  on hold pending construction funds..Matsumoto
Santa Maria
Architects Inc

12/26/01 02/13/02 50 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ehukai Beach Park  Bathroom
Improvements And Storage
Room

project  on hold pending construction funds..Matsumoto
Santa Maria
Architects Inc

12/26/01 02/13/02 50 0- - - -

Ehukai Beach Park Construction
of Parking Lot Improvements

 Demolition of existing AC, repaving, irrigation and
tree trimming work remaining.

Jeffrey Nishi
And
Associates/
Architects

04/21/03 11/17/03 Mega
Construction

96 08/01/05 09/29/05 3012/11/03

Ehukai Beach Park Construction
of Parking Lot Improvements

Contractor’s work delayed due to surf events.
Contractor tentatively scheduled to return on April
9, 2006 and scheduled to complete end of April
2006.  Demolition of existing AC, repaving,

Jeffrey Nishi
And
Associates/
Architects

04/21/03 11/17/03 Mega
Construction

96 08/01/05 09/29/05 3012/11/03

Ehukai Beach Park  Bathroom
Improvements And Storage
Room

project  on hold pending construction funds.Matsumoto
Santa Maria
Architects Inc

12/26/01 02/13/02 50 0- - - -

Ehukai Beach Park Construction
of Parking Lot Improvements

Contraction is targeted to resume on 02/11/06 and
be completed by 02/24/06; awaiting contractor’s
confirmation.

Jeffrey Nishi
And
Associates/
Architects

04/21/03 11/17/03 Mega
Construction

90 08/01/05 09/29/05 3012/11/03

Ehukai Beach Park  Bathroom
Improvements And Storage
Room

project  on hold pending construction funds.Matsumoto
Santa Maria
Architects Inc

12/26/01 02/13/02 50 0- - - -
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2006 1st Quarter

Ehukai Beach Park Construction
of Parking Lot Improvements

Contraction is targeted to resume on 02/11/06 and
be completed by 02/24/06; awaiting contractor’s
confirmation.

Jeffrey Nishi
And
Associates/
Architects

04/21/03 11/17/03 Mega
Construction

90 08/01/05 09/29/05 3012/11/03

Ehukai Beach Park  Bathroom
Improvements And Storage
Room

project  on hold pending construction funds.Matsumoto
Santa Maria
Architects Inc

12/26/01 02/13/02 50 0- - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01025Project No.: Function:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan and design facility according to the findings providedby the study completed in FY 2002, potentially at theYoung Street location.  May include but
not be limited to,facility to house Metro 1 EMS staff, truck and Rapid Response unit, EMS administration, EMS Communicationsand HES
administration at same location with training andmeeting rooms and other necessary provisions as deemednecessary.  Housing for related vehicles
such as, but notlimited to, the Mobile Lab unit will also be considered inthe plan and design.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

300
600

Approp
Prior Years
Since FY 98

900

01/03/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

EMS Headquarters and
Communications Facility

planning & design ongoing.A M Partners
Inc

01/03/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

EMS Headquarters and
Communications Facility

Proceeding with Planning and PIM Amendment for
reduced project scope consisting of 2 Ambulance
Units & District Chief Office.

A M Partners
Inc

01/03/06 0 0- - - - -

EMS Headquarters and
Communications Facility

Proceeding with Planning and PIM Amendment for
reduced project scope consisting of 2 Ambulance
Units & District Chief Office.

A M Partners
Inc

01/03/06 0 0- - - - -

EMS Headquarters and
Communications Facility

Proceeding with Planning and PIM Amendment for
reduced project scope consisting of 2 Ambulance
Units & District Chief Office.

A M Partners
Inc

01/03/06 0 0- - - - -

EMS Headquarters and
Communications Facility

Proceeding with Planning and PIM Amendment for
reduced project scope consisting of 2 Ambulance
Units & District Chief Office.

A M Partners
Inc

01/03/06 0 0- - - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98007Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct energy conservation (efficiency) improvements, provide construction inspection and related equipment.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
150

100
50

150

Approp
Curr Year

dollars in thousands

5,015
100

0

0

145
2,215

9,550

0

Approp
Prior Years
Since FY 98

17,025 460

10/29/01

08/04/03

10/29/01

Start
Date

Completion
Date

Percent of
Completion

02/23/07

10/02/03
02/23/07

30

25
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

33

Energy Conservation
Improvements, fy 2003
(Feasibility Study of Solar
Thermal Air Conditioning for the
Kailua Police Station)

On hold. Reexamining available technology.Lange
Motonaga Inc

08/04/03 10/02/03 1 0- - - -

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters
RFP No 15

The second crane lift of chiller plant equipment for
FMB was successfully completed on 10/14/06.
Contractor working on connecting the piping for the
new equipment.

03/01/06 Johnson Controls
Inc

75 03/01/06 02/23/07 012/28/04- -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Contract Amendment No. 3 was executed to
extend maintenance contract for another three (3)
years.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- - -

Energy Constservation
Improvements - Room 208 Air
Conditioning System Modification

inhouse design ongoing.Inhouse 75 012/14/06- - - - -

Kapolei Hale Installation of
Combined Heat and Power (CHP)
System Design Build

Contractor working on change order items.Design Build 12/07/04 Johnson Controls
Inc

0 12/07/04 09/11/06 9009/23/04-

Energy Conservation
Improvements, 2007

FY 07 project not started0 0- - - - - - -

2006 4th Quarter

Energy Conservation
Improvements, fy 2003
(Feasibility Study of Solar
Thermal Air Conditioning for the

On hold. Reexamining available technology.Lange
Motonaga Inc

08/04/03 10/02/03 1 0- - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

 Cogen to be brought on line after the
Interconnection Agreement has been signed.  IA
has been signed Working with HECO and

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- - -
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

ESPC) has been signed.  Working with HECO and
contractor to bring cogen online.

Energy Conservation
Improvements - Mayor's office Air
Conditioning System
Replacement

PO contract executedInhouse Alaka’i
Mechanical Corp

0 0- - - - -

Energy Constservation
Improvements - Room 208 Air
Conditioning System Modification

working on inhouse designInhouse 0 012/10/06- - - - -

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters

Lighting retrofit of 6 floors in HMB completed.
Contractor working on remaining floors.

Johnson Controls
Inc

50 012/28/04- - - - -

Kapolei Hale Installation of
Combined Heat and Power (CHP)
System Design Build

CHP portion of project cancelled.  CO#1 being
processed to delete CHP portion from project and
to release ~$875K in energy funds for other
projects.  Modification of A/C system to continue.

Design Build 12/07/04 Johnson Controls
Inc

0 12/07/04 09/11/06 9009/23/04-

Energy Conservation
Improvements, fy 2003
(Feasibility Study of Solar
Thermal Air Conditioning for the

Reexamining available technology.Lange
Motonaga Inc

08/04/03 10/02/03 1 0- - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Cogen to be brought on line after the
Interconnection Agreement has been signed.  IA
has been signed.  Working with HECO and
contractor to bring cogen online

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- - -

Kapolei Hale Installation of
Combined Heat and Power (CHP)
System Design Build

CHP portion of project cancelled.  CO#1 being
processed to delete CHP portion from project and
to release ~$875K in energy funds for other
projects.  Modification of A/C system to continue.

Design Build 12/07/04 Johnson Controls
Inc

0 12/07/04 09/11/06 9009/23/04-

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters

 Started HMB Lighting retrofit.50 012/28/04- - - - - -

Energy Conservation
Improvements, FY 2006

Consultant procurment process.0 0- - - - - - -

Energy Constservation
Improvements - Mayor's office Air
Conditioning System
Replacement

ongoing project.Inhouse 0 0- - - - - -

Energy Constservation
Improvements - Room 208 Air
Conditioning System Modification

ongoing projectInhouse 0 0- - - - - -

Energy Constservation
Improvements - Kapolei Hale
Renovation

ongoing projectInhouse 0 0- - - - - -

Energy Conservation
Improvements, fy 2003
(Feasibility Study of Solar
Thermal Air Conditioning for the

Reexamining available technology.Lange
Motonaga Inc

08/04/03 10/02/03 1 0- - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Cogen to be brought on line after the
Interconnection Agreement has been signed.  IA
has been signed.  Working with HECO and
contractor to bring cogen online.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- - -

Kapolei Hale Installation of
Combined Heat and Power (CHP)
System Design Build

CHP portion of project cancelled.  CO#1 being
processed to delete CHP portion from project and
to release ~$875K in energy funds for other
projects.  Modification of A/C system to continue.

Design Build 12/07/04 Johnson Controls
Inc

0 12/07/04 04/20/05 9009/23/04-

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters

FY 2005 funds encumbered.0 012/28/04- - - - - -

Energy Conservation
Improvements, FY 2006

Consultant procurment process.0 0- - - - - - -

Energy Conservation
Improvements, fy 2003
(Feasibility Study of Solar
Thermal Air Conditioning for the

Reexamining available technology.Lange
Motonaga Inc

08/04/03 10/02/03 1 0- - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Cogen to be brought on line after the
Interconnection Agreement has been signed.  IA
has been signed.  Working with HECO and
contractor to bring cogen online.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- - -

Kapolei Hale Installation of
Combined Heat and Power (CHP)

CHP portion of project cancelled.  CO#1 being
processed to delete CHP portion from project and

Design Build 12/07/04 Johnson Controls
Inc

0 12/07/04 04/20/05 9009/23/04-
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Combined Heat and Power (CHP)
System Design Build

processed to delete CHP portion from project and
to release ~$875K in energy funds for other
projects.  Modification of A/C system to continue.

Inc

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters

FY 2005 funds encumbered.0 012/28/04- - - - - -

Energy Conservation
Improvements, FY 2006

Consultant procurment process.0 0- - - - - - -
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ENTERPRISE FACILITIES - ADA IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04040Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct ADA improvements at enterprise facilities, such as Blaisdell Center Exhibition Hall, Box Office, Parking Garage, Concert Hall,
Storage/Maintenance Facility, and the Waikiki Shell.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60

660

Approp
Curr Year

dollars in thousands

95

365

Approp
Prior Years
Since FY 98

460 720

04/03/06
04/03/06

Start
Date

Completion
Date

Percent of
Completion

09/29/06
09/29/06

17

33
17

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

Work on Bathrooms in progress. Toilet partition
installation in progress. Metal railing work in
progress to Lodge sections 1&2. Received cost
proposal for the relocation and installation of ADA
compliance of existing water closets in restrooms
103, 104, 110 and 111.

Architects
Pacific Inc

KSC99 04/03/06 09/29/06 5011/18/04- -

Enterprise Facilities
Improvements, FY 2006

comments received from Corporation Counsel on
draft contract.  Comments being incorporated in
final contract for Consultant to sign and notarize.

Kimura/ Ybl &
Associates Ltd

0 0- - - - - -

Enterprise Facilities - ADA
Improvements, FY 2007

FY 07 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

construction ongoing.Architects
Pacific Inc

KSC
Construction

99 04/03/06 09/29/06 5011/18/04- -

Enterprise Facilities
Improvements, FY 2006

consultant selected.Kimura/ Ybl &
Associates Ltd

0 0- - - - - -

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

Electrical and access lift submittal waiting for
approval.

Architects
Pacific Inc

KSC
Construction

99 011/18/04- - - -

Enterprise Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

construction meeting held on 11/4/05. Electrical
and access lift submittal waiting for approval.
Submittal in progress

Architects
Pacific Inc

KSC
Construction

99 011/18/04- - - -
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2006 1st Quarter

improvements, FY 2004
Submittal in progress.

Enterprise Facilities ADA
improvements , FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

construction meeting held on 11/4/05. Electrical
and access lift submittal waiting for approval.
Submittal in progress.

Architects
Pacific Inc

KSC
Construction

99 011/18/04- - - -

Enterprise Facilities ADA
improvements , FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99012Project No.:  General GovernmentFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

04Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct, and provide construction inspection for improvements at enterprise facilities, such as the Blaisdell Center and Waikiki Shell,
inclusive of   construction of unanticipated improvements to the Waikiki  Shell due to structural damage sustained during heavy rains  in February and
March 2006.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
50

10
80

1,171

Approp
Curr Year

dollars in thousands

110
16

0

0

5
311

3,289

0

Approp
Prior Years
Since FY 98

3,731 1,311

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

contractor submitting shop drawings.Inhouse Commercial
Glass & Metal
Inc

0 0- - - - -

Blaisdell Center Galleria /
Exhibition Hall Ventilation Fans

Purchase order processed.Kimura/ Ybl &
Associates Ltd

Master Sheet
Metal Inc

0 0- - - - -

Blaisdell Exhibition Hall Replace
Broken Glass Panels

Purchase order executed.Commercial
Glass & Metal

0 0- - - - - -

Enterprise Facilities
Improvements, FY 2007

FY 2007 project not started.0 0- - - - - - -

Waikiki Shell Roof Replacement PO processed.Kimura/Ybl
Associates

Tory's Roofing
And
Waterproofing
Inc

0 0- - - - -

Blaisdell Center Exhibition Hall
Galleria Skylight Repair

First section completed. Kimura/ Ybl &
Associates Ltd

Blue Water
Glass

0 0- - - - -

2006 4th Quarter

Blaisdell Center and Waikiki Shell
Emergency Storm Damage
Repairs

consultant selectedKimura/ Ybl &
Associates Ltd

0 0- - - - - -

Blaisdell Center Exhibition Hall
Galleria Skylight Repair

PO initiated to Blue Water Glass.Inhouse Blue Water
Glass

0 0- - - - -
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Purchase order executedInhouse Commercial
Glass & Metal
Inc

0 0- - - - -

Blaisdell Exhibition Hall Replace
Broken Glass Panels

Purchase order executed.inhouse Commercial
Glass & Metal

0 0- - - - -

Enterprise Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Blaisdell in the process of providing addional
money to replace an additioal broken glass pane.

Inhouse Commercial
Glass & Metal
Inc

0 0- - - - -

Enterprise Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Blaisdell in the process of providing addional
money to replace an additioal broken glass pane.

Inhouse Commercial
Glass & Metal
Inc

0 0- - - - -

Enterprise Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Blaisdell in the process of providing addional
money to replace an additioal broken glass pane.

Inhouse Commercial
Glass & Metal
Inc

0 0- - - - -
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2007 1st Quarter

PLANNING

ART

04091Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan energy conservation improvements at enterprise facilities.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1

50
10

119

Approp
Prior Years
Since FY 98

180

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Enterprise Facilities - Energy
Conservation Imporvements Neal
Blaisdell Center Energy Study

 The consultant continues with his field work.  Cedric D O
Chong &
Associates Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Enterprise Facilities - Energy
Conservation Imporvements Neal
Blaisdell Center Energy Study

contract at consultant for signature.Cedric D O
Chong &
Associates Inc

0 0- - - - - -

Enterprise Facilities - Energy
Conservation Projects, FY 2006

Finalizing scope of work and draft consultant
contract.

Cedric D O
Chong &
Associates Inc

0 0- - - - - -

Enterprise Facilities - Energy
Conservation Projects, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Enterprise Facilities - Energy
Conservation Projects, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

68



CIP Quarterly Status Report
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

76166Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan and design a replacement fire station in Ewa.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50
300

Approp
Prior Years
Since FY 98

350

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ewa Beach Fire Station consultant selected.Kodama
Okamoto
Architects Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ewa Beach Fire Station
Relocation

consultant selected.Kodama
Okamoto
Architects Inc

0 0- - - - - -

Ewa Beach Fire Station
Relocation

consultant procurement process ongoing.0 0- - - - - - -

Ewa Beach Fire Station
Relocation

consultant procurement process ongoing.0 0- - - - - - -

Ewa Beach Fire Station
Relocation

consultant procurement process ongoing.0 0- - - - - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

85053Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

23Nbrd Board:

Senate:

House:

04Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construction contingency funds for parking lot improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

19

Approp
Curr Year

dollars in thousands

0
0

0

0

0
555

5,610

0

Approp
Prior Years
Since FY 98

6,165 19

04/11/05
04/11/05

Start
Date

Completion
Date

Percent of
Completion

08/08/05
08/08/05

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Contractor requesting CO for escalation which is
beyond the amount available for contingency.
Contract to be cancelled.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

95 04/11/05 08/08/05 012/05/02- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Contractor requesting CO for escalation which is
beyond the amount available for contingency.
Contract to be cancelled.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

95 04/11/05 08/08/05 012/05/02- -

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Contractor requesting CO for escalation which is
beyond the amount available for contingency.
Contract to be cancelled.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

90 04/11/05 08/08/05 012/05/02- -

Ewa Mahiko District  Parking Lot
Expansion

construction ongoing.Alcon &
Associates,
Inc.

04/15/05 Site Engineering
Inc

97 12/12/05 05/13/06 3512/14/04-

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Contractor requesting CO for escalation which is
beyond the amount available for contingency.  May
need  to determine if contract be cancelled or
further negotiations be done.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

90 04/11/05 08/08/05 012/05/02- -

Ewa Mahiko District  Parking Lot
Expansion

 building permit is still processingAlcon &
Associates,
Inc.

04/15/05 Site Engineering
Inc

95 12/12/05 04/10/06 012/14/04-

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Contractor requesting CO for escalation which is
beyond the amount available for contingency.  May
need  to determine if contract be cancelled or
further negotiations be done.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

90 04/11/05 08/08/05 012/05/02- -

Ewa Mahiko District  Parking Lot
Expansion

 building permit is still processingAlcon &
Associates,
Inc.

04/15/05 Site Engineering
Inc

95 12/12/05 04/10/06 012/14/04-
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EWA MAHIKO DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION
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FARRINGTON HIGHWAY IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98318Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

01Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:  

2007

Plan highway widening, installation of drainage, sidewalks, lighting, traffic signals and utilities.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

640

Approp
Prior Years
Since FY 98

640

01/28/99

Start
Date

Completion
Date

Percent of
Completion

0

35
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Farrington Highway Planning 0n-going.  Preparing Environmental
Assessment.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Farrington Highway
Improvements

Planning 0n-going.  Preparing Environmental
Assessment.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - -

Farrington Highway
Improvements

Planning 0n-going.  Preparing Environmental
Assessment.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - -

Farrington Highway
Improvements

Planning 0n-going.  Preparing Environmental
Assessment.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - -

Farrington Highway
Improvements

Planning 0n-going.  Preparing Environmental
Assessment.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - -
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FARRINGTON HIGHWAY STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05038Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design, construct and inspect street light improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
10

0
0

50

170

0

Approp
Prior Years
Since FY 98

230

09/27/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Farrington Highway Street
Lighting Improvements

NTP not issued yet.  Contractor is waiting for a
delivery date for equipment

Bennett
Engineers Inc

09/27/05 Paul's Electrical
Service Inc

0 012/08/05- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Farrington Highway Street
Lighting Improvements

NTP not issued yet.  Contractor is waiting for a
delivery date for equipment

Bennett
Engineers Inc

09/27/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Farrington Highway Street
Lighting Improvements

NTP pending executed construction contract.Bennett
Engineers Inc

09/27/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Farrington Highway Street
Lighting Improvements

bids opend on 12/8/05.Bennett
Engineers Inc

09/27/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Farrington Highway Street
Lighting Improvements

bids opend on 12/8/05.Bennett
Engineers Inc

09/27/05 Paul's Electrical
Service Inc

0 012/08/05- - -
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FERN COMMUNITY PARK RELOCATION OF ELECTRICALEQUIPMENT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95108Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

07Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

To design and construct the relocation of the electrical equipment to a more secure indoor location.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

100

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 120

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Fern Community Park Relocation
Of Electrical Equipment

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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FIRE DEPARTMENT HEADQUARTERS AND MUSEUM

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

90002Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

06Council:

13Nbrd Board:

18Senate:

35House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct widening improvements to the intersection of  Quinn Lane and South Street.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

325

Approp
Curr Year

dollars in thousands

1,100
370

0

0

50
375

15,000

0

Approp
Prior Years
Since FY 98

16,895 325

07/06/04
07/06/04

Start
Date

Completion
Date

Percent of
Completion

12/31/05
12/31/05

95

99
95

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Fire Department Headquarters
And Museum Design Build

Grand opening is September 20th. Engine 9 is in
operation. Museum and Engine 9 awaiting
approval of FY08 request for additional funds to
complete work.

Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

99 07/06/04 12/31/05 9512/15/02- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Fire Department Headquarters
And Museum Design Build

Museum interior construction proceeding.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

95 07/06/04 03/31/06 9512/15/02- -

Fire Department Headquarters
And Museum Design Build

Museum construction still remains.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

95 07/06/04 03/31/06 9512/15/02- -

Fire Department Headquarters
And Museum Design Build

construction ongoing.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

95 07/06/04 12/31/05 8812/15/02- -

Fire Department Headquarters
And Museum Design Build

construction ongoing.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

95 07/06/04 12/31/05 8812/15/02- -
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FIRE STATION BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98021Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection, and equipment for station improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
25

50
75

1,800

Approp
Curr Year

dollars in thousands

35
60

0

0

65
670

6,703

0

Approp
Prior Years
Since FY 98

7,533 2,000

09/05/06

06/30/06

09/05/06

Start
Date

Completion
Date

Percent of
Completion

11/03/06
11/03/06

7

4
7

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Wailupe Fire Station -
Emergency Vehicle Caution
System (EVCS) Renovation

Contractor is obtaining the building permit for this
project.  A trenching permit is required before the
building permit is issued

Ronald N S Ho
& Associates
Inc

Paul's Electrical
Service Inc

0 012/22/04- - - -

Waimanalo and Palolo Fire
Station Reconstruction of
Driveways

construction ongoing.Kim & Shiroma
Engineers Inc

Mega
Construction

0 09/05/06 11/03/06 9506/15/06- -

Mililani Fire Station Roof
Replacement

low bidder certified construction @ $113092Inhouse 0 009/25/06- - - - -

Waianae Fire Station Roof
Replacement

low bidder MRC @ $98,702Inhouse 0 010/12/06- - - - -

Kalihi Fire Station Improvements design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Kaneohe Fire Station Roof
Replacement and Reconstruction

Low bidder MRC total enc $98,702inhouse MRC Inc0 009/25/06- - - -

Mililani & Kalihi Uka Fire Station
Pavement Reconstruction

design ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - -
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FIRE STATION BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Waikiki Fire Station Reconstruct
Pavement

design ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Mokulele Fire Station
Improvements

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Nanakuli Fire Station
Improvements

design ongoing.Anbe Aruga &
Ishizu
Architects

06/30/06 50 011/30/06- - - -

Kapolei Fire Station design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

06/30/06 0 011/30/06- - - -

Kahuku Fire Station design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

11/30/06 0 0- - - - -

Kuakini Fire Station Reconstruct
Pavement

Prefinal plans and specs submitted 9/29/06.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Fire Station Building
Improvements, FY 2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

Kahuku Fire Station
Improvements

consultant selected.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Kalihi Fire Station Dorm & Hose
Tower Improvements

consultant procurement process ongoing.0 0- - - - - - -

Kapolei Fire Station
Improvements

consultant selectedAnbe Aruga &
Ishizu
Architects, Inc.

05/01/06 0 0- - - - -

Kuakini and Waikiki Fire Station
Reconstruct Pavement

consultant procurement process ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Manoa Fire Station Reroofing . Work in progress. All abatement work completed
and roof tile removal done. Flashing work also in
progress. Work is approximately 95% complete.

Inhouse Tory's Roofing
And
Waterproofing
Inc

0 05/01/06 06/09/06 9512/16/04- -

Mililani Fire Station Roof
Replacement

inhouse design ongoing.Inhouse 0 0- - - - - -

Nanakuli , Mokulele, Kalihi Fire
Station Air Conditioning
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Waianae Fire Station Roof
Replacement

inhouse design ongoing.Inhouse 0 0- - - - - -

Wailupe Fire Station -
Emergency Vehicle Caution
System (EVCS) Renovation

Archaeological determination in progress. State
Use and Occupancy Agreement in progress.

Ronald N S Ho
& Associates
Inc

Paul's Electrical
Service Inc

0 012/22/04- - - -

Waimanalo and Palolo Fire
Station Reconstruction of
Driveways

Pre-final sumbitted 3/15/06.Kim & Shiroma
Engineers Inc

0 006/15/06- - - - -

Fire Station Building Architectural
Improvements, FY 2005  (Kahuku
& Kapolei FS, AC investigations)

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

05/01/06 0 0- - - - -
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FIRE STATION BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Manoa Fire Station Reroofing Tile Roof material scheduled to come in end of
April 06. Pre-con to be held early April 06 and
tentative schedule will be given for work at that
time.

Inhouse Tory's Roofing
And
Waterproofing
Inc

0 012/16/04- - - -

Fire Station Building
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Kahuku Fire Station Building
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Wailupe Fire Station -
Emergency Vehicle Caution
System (EVCS) Renovation

Archaeological determination in progress. State
Use and Occupancy Agreement in progress.

Ronald N S Ho
& Associates
Inc

Paul's Electrical
Service Inc

0 012/22/04- - - -

Fire Station Building Civil
Improvements, FY 2005
(Waimanalo and Palolo Fire
Station Improvements)

Pre-final sumbitted 3/15/06.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Wailupe Fire Station -
Emergency Vehicle Caution
System (EVCS) Renovation

 Archaeological determination in progress. State
Use and Occupancy Agreement in progress.

Ronald N S Ho
& Associates
Inc

Paul's Electrical
Service Inc

0 012/22/04- - - -

Makiki Fire Station Reroofing and
Building Improvements

Work completed and final held on 9/16/05 for
original scope of work. Punchlist issued to the
contractor.

Inhouse Shibata
Contracting

100 03/07/05 12/23/05 9312/04/03- -

Fire Station Building Architectural
Improvements, FY 2005  (Kahuku
& Kapolei FS, AC investigations)

consultant selectedAnbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Manoa Fire Station Reroofing Award of contract letter dated July 14, 2005 sent to
Tory’s Roofing;

Inhouse Tory's Roofing
And
Waterproofing
Inc

0 012/16/04- - - -

Fire Station Building Civil
Improvements, FY 2005
(Waimanalo and Palolo Fire
Station Improvements)

 Draft specs submitted to purchasing.  Preliminary
plans due end of January.

Kim & Shiroma
Engineers Inc

0 0- - - - - -

Fire Station Building
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Wailupe Fire Station -
Emergency Vehicle Caution
System (EVCS) Renovation

 Archaeological determination in progress. State
Use and Occupancy Agreement in progress.

Ronald N S Ho
& Associates
Inc

Paul's Electrical
Service Inc

0 012/22/04- - - -

Makiki Fire Station Reroofing and
Building Improvements

Work completed and final held on 9/16/05 for
original scope of work. Punchlist issued to the
contractor.

Inhouse Shibata
Contracting

100 03/07/05 12/23/05 9312/04/03- -

Fire Station Building Architectural
Improvements, FY 2005  (Kahuku
& Kapolei FS, AC investigations)

consultant selectedAnbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Manoa Fire Station Reroofing Award of contract letter dated July 14, 2005 sent to
Tory’s Roofing;

Inhouse Tory's Roofing
And
Waterproofing
Inc

0 012/16/04- - - -

Fire Station Building Civil
Improvements, FY 2005
(Waimanalo and Palolo Fire
Station Improvements)

 Draft specs submitted to purchasing.  Preliminary
plans due end of January.

Kim & Shiroma
Engineers Inc

0 0- - - - - -

Fire Station Building
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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FIRE TRAINING CENTER

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03029Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Master plan the redevelopment of the fire training center. 

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1
351

51

Approp
Prior Years
Since FY 98

403

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Fire Training Center, 890
Valkenburgh Street

consultant selection ongoing.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Fire Training Center, 890
Valkenburgh Street

consultant procurement process ongoing.0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

consultant procurement process ongoing.0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

FY 2005 funds were given to the Navy to do an
environmental survey.

0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

FY 2005 funds were given to the Navy to do an
environmental survey.

0 0- - - - - - -
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FLOOD CONTROL IMPROVEMENTS 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00101Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

02Council:

28Nbrd Board:

Senate:

House:

8Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, plan, design, construct and inspect flood control improvements at various locations such as Ulehawa Stream wall reconstruction, Mailiili
Stream wall reconstruction, Maili Stream wall reconstruction, Aiea Stream access, Mailiili Stream access, Pokai Bay Ditch, Huli lined channel, Kalauao
Stream, Waipio Gentry Ditch and Aikahi Ditch.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
110

10
60

170

900

Approp
Curr Year

dollars in thousands

0
70

11

0

1,725
635

2,840

0

Approp
Prior Years
Since FY 98

5,281 1,250

12/09/99

Start
Date

Completion
Date

Percent of
Completion

0

27
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

17

Miscellaneous Flood Control
Improvements - (Kahuku
Ecosystem Restoration)

Draft feasibility study is scheduled to complete by
12/06.

Department of
the US Army

0 0- - - - - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet
Water Quality Monitoring)

Oceanit submitted monitoring report (West Main
and Kuilima Drain Outlet). Reviewing Laie drainage
master plan (submitted by R.M. Towill).

Oceanit
Laboratories
Inc

12/09/99 0 0- - - - -

Flood Control Imrovements @
Lulani Street

Planning study ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Nuuanu Stream Emergency
Repairs

Awaiting permit approval from DOH.  Consultant
submitted required permits.  Processing Resolution
to accept FEMA funds.  Consultant submitted
preliminary construction plans for review.  Working
with Civil Defense and FEMA to see if the City can
obtain funding.

Bill's
Engineering

01/18/05 50 011/30/06- - - -

Manoa Stream Emergency
Repairs @ East Manoa Road

PO requesition processed.Bill's
Engineering

02/22/05 85 009/08/06- - - -

Flood Control Improvements @
Various Locations, FY 2007

FY 07 project not started.0 0- - - - - - -

Manoa Stream Emergency
Repairs @Kahaloa Street

Start of construction pending approval of NPDES.
NPDES permit application being reviewed by DOH.

Bill's
Engineering

01/18/05 75 011/30/06- - - -
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FLOOD CONTROL IMPROVEMENTS 

Department:  DESIGN AND CONSTRUCTION

Flood Control Improvements at
Various Locations, FY 2005

planning and design ongoing.Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 4 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Flood Control Improvements at
Various Locations, FY 2005

Topo Maps submitted.Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 4 0- - - - -

Flood Control Imrovements @
Various Locations, FY 2006
(Lulani Street, Waipio, Anolani,
Kalauao, Aikahi, Kamiloiki)

Consultant selected, will be notified shortly.  Will
request for proposal.

Kim & Shiroma
Engineers Inc

0 0- - - - - -

Manoa Stream Emergency
Repairs @ East Manoa Road

Purchase order contract for construction to be
processed for this project.

Bill's
Engineering

02/22/05 85 008/15/06- - - -

Manoa Stream Emergency
Repairs @Kahaloa Street

Start of construction pending approval of NPDES.
NPDES permit application being reviewed by DOH.

Bill's
Engineering

01/18/05 75 008/15/06- - - -

Miscellaneous Flood Control
Improvements - (Kahuku
Ecosystem Restoration)

Draft feasibility study is scheduled to complete by
12/06.

Department of
the US Army

0 0- - - - - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet

Oceanit submitted monitoring report (West Main
and Kuilima Drain Outlet). Reviewing Laie drainage
master plan

Oceanit
Laboratories
Inc

12/09/99 0 0- - - - -

Nuuanu Stream Emergency
Repairs

Awaiting permit approval from DOH.  Consultant
submitted required permits.  Processing Resolution
to accept FEMA funds.  Consultant submitted
preliminary construction plans for review.  Working

Bill's
Engineering

01/18/05 50 010/17/06- - - -

Miscellaneous Flood Control
Improvements - (Kahuku
Ecosystem Restoration)

Draft feasibility study is scheduled to complete by
12/06.

Department of
the US Army

0 0- - - - - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet

 Oceanit submitted monitoring report (West Main
and Kuilima Drain Outlet). Reviewing Laie drainage
master plan (submitted by R.M. Towill).

Oceanit
Laboratories
Inc

12/09/99 0 0- - - - -

Flood Control Improvements at
Various Locations, FY 2005

3/14/06 Topo Maps submitted.Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 4 0- - - - -

Manoa Stream Emergency
Repairs @ Kahaloa Street Bridge

Start of construction pending approval of NPDES.
NPDES permit application being reviewed by DOH.

Bill's
Engineering

01/18/05 0 005/15/06- - - -

Flood Control Imrovements @
Various Locations, FY 2006 (incl.
Lulani Street)

consultant selected.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Nuuanu Stream Emergency
Repairs

Awaiting permit approval from DOH.  Consultant
submitted required permits.  Processing Resolution
to accept FEMA funds.  Consultant submitted
preliminary construction plans for review.

Bill's
Engineering

01/18/05 0 007/17/06- - - -

Manoa Stream Emergency
Repairs @ East Manoa Road

Purchase order contract for construction to be
processed for this project.
City reviewing construction plans.  Structural
engineer finalizing plan.  Processing Resolution to

Bill's
Engineering

02/22/05 0 004/15/06- - - -

Miscellaneous Flood Control
Improvements - (Kahuku
Ecosystem Restoration)

Draft feasibility study is scheduled to complete by
12/06.

Department of
the US Army

0 0- - - - - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet

Reviewing Laie drainage master planOceanit
Laboratories
Inc

12/09/99 0 0- - - - -

Flood Control Improvements at
Various Locations, FY 2005

consultant Contract executed.Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 0 0- - - - -

Manoa Stream Emergency
Repairs @ Kahaloa Street Bridge

City reviewing construction plans.  Structural
engineer finalizing plan.  Processing Resolution to
accept FEMA fundis.  Consultant submitted
preliminary construction plans for review.

Bill's
Engineering

01/18/05 0 002/05/06- - - -

Manoa Stream Emergency
Repairs @ East Manoa Road

City reviewing construction plans.  Structural
engineer finali ing plan Processing Resol tion to

Bill's
Engineering

02/22/05 0 001/15/06- - - -
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FLOOD CONTROL IMPROVEMENTS 
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2006 1st Quarter

Repairs @ East Manoa Road engineer finalizing plan.  Processing Resolution to
accept FEMA funds.  Consultant submitted
preliminary construction plans for review.

Engineering

Nuuanu Stream Emergency
Repairs

Awaiting permit approval from DOH.  Consultant
submitted required permits.  Processing Resolution
to accept FEMA funds.  Consultant submitted
preliminary construction plans for review.  Working

Bill's
Engineering

01/18/05 0 007/17/06- - - -

Flood Control Imrovements @
Various Locations, FY 2006
(Lulani Street)

consultant procurement process ongoing.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Emergency Repair @ Hahaione
Valley Drainage Channel

construction is ongoing.Shigemura Lau
Sakanashi
Higuchi

Quality General
Inc

100 01/03/06 07/01/06 5.1510/12/05- -

Miscellaneous Flood Control
Improvements - (Kahuku
Ecosystem Restoration)

Draft feasibility study is scheduled to complete by
12/06.

Department of
the US Army

0 0- - - - - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet

Reviewing Laie drainage master plan Oceanit
Laboratories
Inc

12/09/99 0 0- - - - -

Flood Control Improvements at
Various Locations, FY 2005

consultant Contract executed.Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 0 0- - - - -

Manoa Stream Emergency
Repairs @ Kahaloa Street Bridge

City reviewing construction plans.  Structural
engineer finalizing plan.  Processing Resolution to
accept FEMA fundis.  Consultant submitted
preliminary construction plans for review.

Bill's
Engineering

01/18/05 0 002/05/06- - - -

Manoa Stream Emergency
Repairs @ East Manoa Road

City reviewing construction plans.  Structural
engineer finalizing plan.  Processing Resolution to
accept FEMA funds.  Consultant submitted
preliminary construction plans for review.

Bill's
Engineering

02/22/05 0 001/15/06- - - -

Nuuanu Stream Emergency
Repairs

Awaiting permit approval from DOH.  Consultant
submitted required permits.  Processing Resolution
to accept FEMA funds.  Consultant submitted
preliminary construction plans for review.  Working

Bill's
Engineering

01/18/05 0 007/17/06- - - -

Flood Control Imrovements @
Various Locations, FY 2006
(Lulani Street)

consultant procurement process ongoing.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Emergency Repair @ Hahaione
Valley Drainage Channel

construction is ongoing.Shigemura Lau
Sakanashi
Higuchi

Quality General
Inc

100 01/03/06 07/01/06 5.1510/12/05- -
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FUEL STORAGE AND PIPING SYSTEMS REPLACEMENT & RENOVATION AT VARIOUS FACILITIES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

89006Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct improvements for the replacement of fuel tanks, monitoring of fuel spills and contamination clean up.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

100

Approp
Curr Year

dollars in thousands

0
20

0

0

0
120

3,990

0

Approp
Prior Years
Since FY 98

4,130 120

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Fuel Storage & Piping Systems,
FY 2007

FY 07 project not started0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Fuel Storage and Piping System,
FY 2006, Change Kalihi Police
Station Fuel Line

Purchase order executed.Inhouse Neil Nakai Inc0 0- - - - -

Fuel Storage And Piping Systems
Replacement And Renovation At
Various Facilities, FY 2005

project compeletedinhouse Neil Nakai Inc0 11/02/05 12/28/05 10011/03/05- -

Fuel Storage And Piping Systems
Replacement And Renovation At
Various Facilities, FY 2005

Contractor waiting for materials.inhouse Neil Nakai Inc0 011/03/05- - - -

Fuel Storage and Piping System,
FY 2006, Change Kalihi Police
Station Fuel Line

inhouse design ongoing.Inhouse 0 0- - - - - -

Fuel Storage & Piping Systems,
FY 2004 projects

completeNeil Nakai Inc0 100- - - - - -

Fuel Storage And Piping Systems
Replacement And Renovation At
Various Facilities, FY 2005

Contractor waiting for materials.Neil Nakai Inc0 011/03/05- - - - -

Fuel Storage and Piping System,
FY 2006

funds will be used if needed.0 0- - - - - - -
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Department:  DESIGN AND CONSTRUCTION

Fuel Storage & Piping Systems,
FY 2004 projects

completeNeil Nakai Inc0 100- - - - - -

Fuel Storage And Piping Systems
Replacement And Renovation At
Various Facilities, FY 2005

Contractor waiting for materials.Neil Nakai Inc0 011/03/05- - - - -

Fuel Storage and Piping System,
FY 2006

funds will be used if needed.0 0- - - - - - -
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GEIGER COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94114Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

23Nbrd Board:

Senate:

House:

4Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct Phase II of Master Planned park improvements including, tennis, volleyball and basketball courts.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0
688

5,420

0

Approp
Prior Years
Since FY 98

6,108

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Geiger Community Park
Construction of Master Planned
Improvements, Phase 2

design ongoing.Park
Engineering
Inc (PAREN
Inc)

0 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Geiger Community Park Master
Plan Improvements, Phase 2

consultant selected.Park
Engineering
Inc (PAREN
Inc)

0 012/10/06- - - - -

Geiger Community Park Master
Plan Improvements, Phase 2

consultant procurement process ongoing.0 012/10/06- - - - - -

Geiger Community Park Master
Plan Improvements, Phase 2

consultant procurement process ongoing.0 0- - - - - - -

Geiger Community Park Master
Plan Improvements, Phase 2

consultant procurement process ongoing.0 0- - - - - - -
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GENERATOR IMPROVEMENTS AT VARIOUS POLICE FACILITIES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06033Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct emergency generator site improvements at Pearl City, Wahiawa, Kahuku, Kaneohe and Kailua stations, and provide upgraded
replacement equipment.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

150

30

150

Approp
Prior Years
Since FY 98

330

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Generator Improvements At
Various Police Facilities, FY 2006

 Started negotiations with consultantRonald N S Ho
& Associates
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Generator Improvements At
Various Police Facilities, FY 2006

Consultant reviewing drawings and formulating fee
proposal.

Bennett
Engineers Inc

0 012/10/06- - - - -

Generator Improvements At
Various Police Facilities, FY 2006

Gathering As-built drawings and drafting consultant
contract.

Bennett
Engineers Inc

0 012/10/06- - - - -

Generator Improvements At
Various Police Facilities, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Generator Improvements At
Various Police Facilities, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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GOLF COURSES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01053Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

99Council:

99Nbrd Board:

99Senate:

99House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, and construct improvements at municipal golf courses and provide related construction inspection and equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
13

10
53

673

Approp
Curr Year

dollars in thousands

205
60

0

0

16
225

5,024

0

Approp
Prior Years
Since FY 98

5,530 750

Start
Date

Completion
Date

Percent of
Completion

0

29
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

36

Golf Course Improvements
(Architectural Consultant) - FY
2004 projects

design for various projects ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

West Loch Golf Course
Emergency Repair of damaged
drainline

9/28/06:  Pipe supplier unable to fabricate pipe
until sufficient orders are received

Inhouse Site Engineering
Inc

100 010/05/05- - - -

West Loch Golf Course  Dredging
and Drainage Improvements

Report being finalizedShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Pali Golf Course New Potable
Water System

contractor issued FAL  to start construction
($278,000) CO to follow

Sam O Hirota
Inc

100 0- - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

Project on hold pending availability of construction
funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Ala Wai & Ewa Villages Golf
Courses Parking Lot ADA
Improvements

Request to call for bids for this project being routed
for approval.

Jeffrey Nishi
And
Associates/
Architects

0 012/21/06- - - - -

Golf Course Improvements, FY
2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

Ewa Villages Golf Course - New Work on this project will most likely stop until thereJeffrey Nishi 0 0- - - - - -
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2006 3rd Quarter

2006 2nd Quarter

Ewa Villages Golf Course - New
Flooring at Restrooms

is construction funds.
y

And
Associates/
Architects

0

Golf Course Improvements
(Architectural Consultant) - FY
2004 projects

design for various projects ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Golf Course Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Pali Golf Course New Potable
Water System

consultant evaluating alternatives to reduce costSam O Hirota
Inc

100 0- - - - - -

Various Golf Courses ADA
Improvements at Parking Lots of
Ala Wai and Ewa Villages Golf
Courses

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

West Loch Golf Course  Dredging
and Drainage Improvements

Report being finalizedShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

West Loch Golf Course
Emergency Repair of damaged
drainline

Awaiting delivery of pipeInhouse Site Engineering
Inc

100 010/05/05- - - -

Golf Course Improvements
(Architectural Consultant) - FY
2004 projects

design for various projects ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

West Loch Golf Course
Emergency Repair of damaged
drainline

Contractor ordering pipeInhouse Site Engineering
Inc

100 010/05/05- - - -

Ala Wai Golf Course Replace
Clubhouse 30 Ton A/C Chiller

construction ongoing.Jeffrey Nishi
And
Associates/
Architects

09/21/04 Heide & Cook
Ltd

97 01/09/06 04/08/06 012/14/04-

West Loch Golf Course  Dredging
and Drainage Improvements

Draft Drainage Study under reviewShimabukuro
Endo &

Yoshizaki Inc

0 0- - - - - -

Pali Golf Course New Potable
Water System

contractor issued FAL  to start construction
($278,000) CO to follow

Sam O Hirota
Inc

100 0- - - - - -

Golf Course Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

Work on this project will most likely stop until there
is construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Kahuku Golf Course Backfill
Cesspool

Informal construction contract
Contractor:  Mege Construction, Inc
Construction start 2/7/06

Inhouse Mega
Construction, Inc.

100 02/07/06 012/05/05- - -

Various Golf Courses ADA
Improvements at Parking Lots of
Ala Wai and Ewa Villages Golf
Courses

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Pali Golf Course - Repair and
Replace Irrigation System

construction ongoing.Sam O. Hirota
Inc

Royal
Contracting
Company Ltd

90 07/12/04 05/07/05 8512/22/03- -

Ala Wai Golf Course Pump
Station Enclosure and
Miscellaneous Site Improvements

construction complete.  Change order work
remaining.

Ushijima
Architects Inc

C C Engineering
& Construction
Inc

97 07/12/04 12/08/04 9507/24/03- -

Golf Course Improvements
(Architectural Consultant) - FY
2004 projects

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

West Loch Golf Course
Emergency Repair of damaged
drainline

Project study phase.  Preliminary study submittal is
under review.

Inhouse Site Engineering
Inc

0 010/05/05- - - -

Ala Wai Golf Course Replace
Clubhouse 30 Ton A/C Chiller

NTP issued.Jeffrey Nishi
And

09/21/04 Heide & Cook
Ltd

96 01/09/06 04/08/06 012/14/04-
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2006 1st Quarter

Associates/
Architects

West Loch Golf Course  Dredging
and Drainage Improvements

design ongoing.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Pali Golf Course New Potable
Water System

contractor's estimate very high, consultant
evaluating alternatives to reduce cost

Sam O Hirota
Inc

0 0- - - - - -

Golf Course Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

 Work on this project will most likely stop until there
is construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Pali Golf Course - Repair and
Replace Irrigation System

construction ongoing.Sam O. Hirota
Inc

Royal
Contracting
Company Ltd

90 07/12/04 05/07/05 8512/22/03- -

Ala Wai Golf Course Pump
Station Enclosure and
Miscellaneous Site Improvements

construction complete.  Change order work
remaining.

Ushijima
Architects Inc

C C Engineering
& Construction
Inc

97 07/12/04 12/08/04 9507/24/03- -

Golf Course Improvements
(Architectural Consultant) - FY
2004 projects

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

West Loch Golf Course
Emergency Repair of damaged
drainline

Project study phase.  Preliminary study submittal is
under review.

Inhouse Site Engineering
Inc

0 010/05/05- - - -

Ala Wai Golf Course Replace
Clubhouse 30 Ton A/C Chiller

NTP issued.Jeffrey Nishi
And
Associates/
Architects

09/21/04 Heide & Cook
Ltd

96 01/09/06 04/08/06 012/14/04-

West Loch Golf Course  Dredging
and Drainage Improvements

design ongoing.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Pali Golf Course New Potable
Water System

contractor's estimate very high, consultant
evaluating alternatives to reduce cost

Sam O Hirota
Inc

0 0- - - - - -

Golf Course Improvements, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

 Work on this project will most likely stop until there
is construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -
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GUARDRAIL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98515Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

8Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and inspect guardrails at various locations such as Waialua Beach Road, Mailiili Stream, Alapio Road, Kamehameha Highway -
Kaneohe, Lilipuna Road,  and Anemoku Street.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
20

115

200

Approp
Curr Year

dollars in thousands

0
10

0

0

26
201

683

0

Approp
Prior Years
Since FY 98

920 335

11/16/05

Start
Date

Completion
Date

Percent of
Completion

08/22/06

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Guardrail Improvements, FY 2006 Final contract routed executed by City 9/27/06;
Copy of executed contract transmitted to
consultant  10/2/06

Hida Okamoto
& Associates
Inc

10/04/06 0 0- - - - -

Guardrail Improvements, FY 2005 Contract executed.Hida Okamoto
& Associates
Inc

11/16/05 08/22/06 Kaikor
Construction
Associates Inc

0 006/29/06 - -

Guardrail Improvements, FY 2007 FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

Guardrail Improvements, FY 2005 Traffic Review Branch approved TCPs.  Received
DPP one time review stamp.  Final specs and
approved tracings submitted to consultant for CD
production.

Hida Okamoto
& Associates
Inc

11/16/05 0 006/29/06- - - -

Guardrail Improvements, FY 2006 consultant procurement process ongoing.  0 0- - - - - - -

Miscellaneous Guardrail
Improvements at Various
Locations FY 02 (Phase 2)

project completeHida Okamoto
& Associates
Inc

Abhe & Svoboda
Inc

0 08/29/05 02/24/06 10012/16/04- -

Miscellaneous Guardrail
Improvements at Various
Locations FY 02 (Phase 2)

Processed final change order.  Contractor to
submit as-built drawings.  Work substantially
completed on 11/22/05.

Hida Okamoto
& Associates
Inc

Abhe & Svoboda
Inc

0 08/29/05 02/24/06 8212/16/04- -

Guardrail Improvements, FY 2006 consultant procurement process ongoing.  0 0- - - - - - -

Guardrail Improvements, FY 2005 Final plans reviewed and returned to consultantHida Okamoto 11/16/05 0 006/15/06- - - -
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GUARDRAIL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Guardrail Improvements, FY 2005 Final plans reviewed and returned to consultant.  Hida Okamoto
& Associates
Inc

0

Miscellaneous Guardrail
Improvements at Various
Locations FY 02 (Phase 2)

Work substantially completed.  Final inspection is
being scheduled.

Hida Okamoto
& Associates
Inc

Abhe & Svoboda
Inc

0 08/29/05 02/24/06 8212/16/04- -

Guardrail Improvements, FY 2005  Topo for Aiea Heights Dr and Kumuhau St given
to consultant who has started preliminary design.
Land Div completed topo for Haleiwa St

Hida Okamoto
& Associates
Inc

11/16/05 0 006/15/06- - - -

Guardrail Improvements, FY 2006 consultant procurement process ongoing.0 0- - - - - - -

Miscellaneous Guardrail
Improvements at Various
Locations FY 02 (Phase 2)

Work substantially completed.  Final inspection is
being scheduled.

Hida Okamoto
& Associates
Inc

Abhe & Svoboda
Inc

0 08/29/05 02/24/06 8212/16/04- -

Guardrail Improvements, FY 2005  Topo for Aiea Heights Dr and Kumuhau St given
to consultant who has started preliminary design.
Land Div completed topo for Haleiwa St

Hida Okamoto
& Associates
Inc

11/16/05 0 006/15/06- - - -

Guardrail Improvements, FY 2006 consultant procurement process ongoing.0 0- - - - - - -
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HALAWA STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04020Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Conduct planning for dredging improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

600

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150 600

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Halawa Stream Dredging Consultant to provide updated cost estimate for
vegetation clearing and sediment testing and
monitoring.

Gray, Hong,
Nojima, &
Associates Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Halawa Stream Dredging  Consultant preparing schedule.Gray, Hong,
Nojima, &
Associates Inc

0 0- - - - - -

Halawa Stream Dredging  Consultant preparing schedule.Gray, Hong,
Nojima, &
Associates Inc

0 0- - - - - -

Halawa Stream Dredging project pending additional funds to clear area so
that a topographic survey can be done.

Gray, Hong,
Nojima, &
Associates Inc

0 0- - - - - -

Halawa Stream Dredging project pending additional funds to clear area so
that a topographic survey can be done.

Gray, Hong,
Nojima, &
Associates Inc

0 0- - - - - -
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HALE'IWA ALII BEACH PARK – MEMORIAL PLAQUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07083Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct memorial plaque for the new  comfort station located at the west end of Haleiwa Alii  Beach Park.  The plaque would
dedicate the comfort station  to the late Donald “Popoki” Keao.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
1

4

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 6

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hale'iwa Alii Beach Park –
Memorial Plaque

FY 2007 project not started0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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HALEIWA ALII BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03062Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design the renovation of surf center.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
40

Approp
Curr Year

dollars in thousands

20
30

Approp
Prior Years
Since FY 98

50 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Haleiwa Alii Beach Park John K.
Kalili Surf Center & Rec Center
SMP & Building Permit

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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HALEIWA TOWN MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07090Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and plan Haleiwa Town Master Plan, to include but not  limited to, installation of new street lights, sidewalks, bikeways,  bus shelters, ADA
improvements signage, and other streetscape  furnishings and plantings.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 20

01/18/00

Start
Date

Completion
Date

Percent of
Completion

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

60

Planning Study Of Kamehameha
Hwy In Haleiwa

Planning study on-going.Calvin Kim
And
Associates Inc

01/18/00 0- - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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HALONA BLOWHOLE LOOKOUT RECONSTRUCTION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06027Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and reconstruct the lookout, viewing areas and railings.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

1,000

Approp
Curr Year

dollars in thousands

10
90

0

Approp
Prior Years
Since FY 98

100 1,150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Halona Blowhole Lookout
Reconstruction

DPR approved schematic concept planKim & Shiroma
Engineers Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Halona Blowhole Lookout
Reconstruction

consultant selected.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Halona Blowhole Lookout
Reconstruction

meeting scheudled with DPR to define scope.0 0- - - - - - -

Halona Blowhole Lookout
Reconstruction

consultant procurement procedures ongoing.0 0- - - - - - -

Halona Blowhole Lookout
Reconstruction

consultant procurement procedures ongoing.0 0- - - - - - -
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HANS L'ORANGE NEIGHBORHOOD PARK IMPROVEMENTS 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02053Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Inspect, plan, design and construct improvements to the  baseball stadium complex and related facilities at Hans  L’Orange Neighborhood Park in
Waipahu.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1

5
5

189

Approp
Curr Year

dollars in thousands

0
55

0

0

15
125

1,220

0

Approp
Prior Years
Since FY 98

1,415 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hans L'Orange Neighborhood
Park Construction of Park
Improvements (ball field lighting &
appurtenances)

contractor procuring light poles.  Construction to
start December 2006.

Alpha
Engineers, Inc.

Electricians
Hawaii Inc.

0 012/09/04- - - -

Hans L’orange Neighborhood
Park Improvements To Baseball
Complex

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hans L'Orange Neighborhood
Park Construction of Park
Improvements (ball field lighting &
appurtenances)

Contractor procuring light poles.  Construction to
start December 2006.

Alpha
Engineers, Inc.

Electricians
Hawaii Inc.

0 012/09/04- - - -

Hans L'Orange Neighborhood
Park Construction of Park
Improvements (ball field lighting &
appurtenances)

Contractor procuring light poles.  Construction to
start December 2006.

Alpha
Engineers, Inc.

Electricians
Hawaii Inc.

0 012/09/04- - - -

Hans L'Orange Neighborhood
Park Construction of Park
Improvements (ball field lighting &
appurtenances)

Notice to proceed issued. 8/15/05.Alpha
Engineers, Inc.

Electricians
Hawaii Inc.

0 08/15/05 04/11/06 012/09/04- -

Hans L'Orange Neighborhood
Park Construction of Park
Improvements (ball field lighting &
appurtenances)

Notice to proceed issued. 8/15/05.Alpha
Engineers, Inc.

Electricians
Hawaii Inc.

0 08/15/05 04/11/06 012/09/04- -

97



CIP Quarterly Status Report

HAU'ULA BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

72109Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2001Appropriation Yr:  

2007

Design and construct park improvements to include, but not limited, to a new parking lot, improvements to picnic areas, showers, ADA accessible
picnic park furnishings, landscaping and irrigation system improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

60

1,490

Approp
Prior Years
Since FY 98

1,550

09/06/05

09/17/01

09/06/05

Start
Date

Completion
Date

Percent of
Completion

03/04/06

11/20/01
03/04/06

99

82
99

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hauula Beach Park Construction
Of Parking Lot & Miscellaneous
Site Improvement

project complete.Allen Ng &
Associates
Architect

09/17/01 11/20/01 Site Engineering
Inc

82 09/06/05 03/04/06 9912/13/01

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hauula Beach Park Construction
Of Parking Lot & Miscellaneous
Site Improvement

construction ongoing..Allen Ng &
Associates
Architect

09/17/01 11/20/01 Site Engineering
Inc

82 09/06/05 03/04/06 9012/13/01

Hauula Beach Park Construction
Of Parking Lot & Miscellaneous
Site Improvement

construction ongoing..Allen Ng &
Associates
Architect

09/17/01 11/20/01 Site Engineering
Inc

82 09/06/05 03/04/06 8512/13/01

Hauula Beach Park Construction
Of Parking Lot & Miscellaneous
Site Improvement

construction ongoing.Allen Ng &
Associates
Architect

09/17/01 11/20/01 Site Engineering
Inc

82 09/06/05 03/04/06 5012/13/01

Hauula Beach Park Construction
Of Parking Lot & Miscellaneous
Site Improvement

construction ongoing.Allen Ng &
Associates
Architect

09/17/01 11/20/01 Site Engineering
Inc

82 09/06/05 03/04/06 5012/13/01
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HAUULA COMMUNITY PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93071Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

28Nbrd Board:

Senate:

House:

8Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

To supplement previously encumbered construction funds to complete this facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0
210

1,935

0

Approp
Prior Years
Since FY 98

2,145

07/05/05
07/05/05

Start
Date

Completion
Date

Percent of
Completion

10/17/06
10/17/06

74

90
74

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hauula Community Park
Improvements Renovation of
Recreation Building

construction ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

Walter Y Arakaki
General
Contractor Inc

90 07/05/05 10/17/06 7412/16/04- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hauula Community Park
Improvements Renovation of
Recreation Building

construction ongoing..Yamasato
Fujiwara Higa
& Associates
Inc

Walter Y Arakaki
General
Contractor Inc

90 07/05/05 07/09/06 4512/16/04- -

Hauula Community Park New
Skateboard Facility

drawings being revised.Bryce E.
Uyehara, AIA,
Inc.

11/01/01 11/20/03 Preferred
Constructors Inc

80 012/18/03 - -

Hauula Community Park New
Skateboard Facility

drawings being revised.Bryce E.
Uyehara, AIA,
Inc.

11/01/01 11/20/03 Preferred
Constructors Inc

80 012/18/03 - -

Hauula Community Park
Improvements Renovation of
Recreation Building

construction ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

Walter Y Arakaki
General
Contractor Inc

90 07/05/05 07/09/06 2812/16/04- -

Hauula Community Park New
Skateboard Facility

drawings being revised.Bryce E.
Uyehara, AIA,
Inc.

11/01/01 11/20/03 Preferred
Constructors Inc

80 012/18/03 - -

Hauula Community Park
Improvements Renovation of
Recreation Building

construction ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

Walter Y Arakaki
General
Contractor Inc

90 07/05/05 03/31/06 2812/16/04- -

Hauula Community Park New
Skateboard Facility

drawings being revised.Bryce E.
Uyehara, AIA,
Inc.

11/01/01 11/20/03 Preferred
Constructors Inc

80 012/18/03 - -
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HAUULA COMMUNITY PARK 

Department:  DESIGN AND CONSTRUCTION

Hauula Community Park
Improvements Renovation of
Recreation Building

construction ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

Walter Y Arakaki
General
Contractor Inc

90 07/05/05 03/31/06 2812/16/04- -
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HAUULA FIRE STATION RELOCATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00068Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

02Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Provide funds to purchase the land and start the design of  new facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

350
26

326

0

0

Approp
Prior Years
Since FY 98

702

04/12/01

Start
Date

Completion
Date

Percent of
Completion

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Hauula Fire Station Relocation planning and design phase ongoing.A M Partners
Inc

04/12/01 25 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hauula Fire Station Relocation planning and design phase ongoingA M Partners
Inc

04/12/01 25 0- - - - -

Hauula Fire Station Relocation Offer to Purchase Site #4 made by Land Division
via letter dated 9/15/05.

A M Partners
Inc

04/12/01 25 0- - - - -

Hauula Fire Station Relocation Offer to Purchase Site #4 made by Land Division
via letter dated 9/15/05.

A M Partners
Inc

04/12/01 25 0- - - - -

Hauula Fire Station Relocation Offer to Purchase Site #4 made by Land Division
via letter dated 9/15/05.

A M Partners
Inc

04/12/01 25 0- - - - -
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HAZARD MITIGATION PROJECTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07015Project No.:  Public SafetyFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

To provide funds for hazard mitigation in cases of natural disasters.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
1
1

397

Approp
Curr Year

dollars in thousands

0
0
0

0

Approp
Prior Years
Since FY 98

0 400

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hazard Mitigation Project (Burger
King Slide Mitigation Emergency
Project)

Burger King agree to put in temp fence to keep
people away from edge of slope.  Geolab will be
submitting a preliminary report on possible
alternative repair.

Geolabs
Hawaii Inc

0 0- - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

102



CIP Quarterly Status Report

HE'EIA KEA VALLEY MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02116Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

 7Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan a culturally passive park in He'eia Kea Valley.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

4,000

0

100
50

0

0

Approp
Prior Years
Since FY 98

4,150

09/11/01

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

75

He'eia Kea Valley Master Plan
Improvements

planning phase ongoingWIL CHEE -
PLANNING
INC

09/11/01 10/01/03 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

He'eia Kea Valley Master Plan
Improvements

planning phase ongoingWIL CHEE -
PLANNING
INC

09/11/01 10/01/03 0 0- - - -

He'eia Kea Valley Master Plan
Improvements

planning phase ongoingWIL CHEE -
PLANNING
INC

09/11/01 10/01/03 0 0- - - -

He'eia Kea Valley Master Plan
Improvements

Consultant made presentation and obtained input
from DPR to complete the plan and finish report.

WIL CHEE -
PLANNING
INC

09/11/01 10/01/03 0 0- - - -

He'eia Kea Valley Master Plan
Improvements

Consultant made presentation and obtained input
from DPR to complete the plan and finish report.

WIL CHEE -
PLANNING
INC

09/11/01 10/01/03 0 0- - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04015Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, plan, design, construct and inspect structures for highway, drainage and earth retaining at various locations such as Iolani Avenue,
Waikupanaha Street, Anoi Road and Round Top Drive.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
50

10
50

250

250

Approp
Curr Year

dollars in thousands

0
65

50
85

250

2,300

0

Approp
Prior Years
Since FY 98

2,750 610

01/10/05

Start
Date

Completion
Date

Percent of
Completion

0

3
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construction of Retaining Wall
Along Iolani Avenue

Design on-going.  SSFM
Engineers Inc

12/12/05 0 0- - - - -

Construction of Retaining Wall
Along Anoi Road

Design on-going.  Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - -

Construction of Retaining Wall
Along Down Stream of
Waikupanaha St Box Culvert #5

Design on-going.  Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - -

Tantalus Drive Crib Wall
Rehabilitation

planning and design ongoing.Shigemura Lau
Sakanashi
Higuchi

01/10/05 15 012/07/06- - - -

Highway Structure Improvements,
FY  2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

Construction of Retaining Wall
Along Anoi Road

Design on-going.  Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - -

Construction of Retaining Wall
Along Down Stream of
Waikupanaha St Box Culvert #5

Design on-going. Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - -

Construction of Retaining Wall
Along Iolani Avenue

Design on-going. SSFM
Engineers Inc

12/12/05 0 0- - - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Tantalus Drive Crib Wall
Rehabilitation

design ongoing.Shigemura Lau
Sakanashi
Higuchi

01/10/05 15 0- - - - -

Tantalus Drive Crib Wall
Rehabilitation

design ongoing.Shigemura Lau
Sakanashi
Higuchi

01/10/05 0 0- - - - -

Construction of Retaining Wall
Along Iolani Avenue

Design on-going.  SSFM
Engineers Inc

0 0- - - - - -

Construction of Retaining Wall
Along Anoi Road

Design on-going. Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Construction of Retaining Wall
Along Down Stream of
Waikupanaha St Box Culvert #5

Design on-going.  Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Pacific Heights Road Reconstruct
Rock Wall

Topo and boundary survey completed.Yogi Kwong
Engineers

0 0- - - - - -

Tantalus Drive Crib Wall
Rehabilitation

City amending contract for design.  Consultant
finalizing planning document.  City will be
exempting project from EA.  Reviewing preliminary
report.  Topographic survey complete.

Shigemura Lau
Sakanashi
Higuchi

01/10/05 0 0- - - - -

Construction of Retaining Wall
Along Iolani Avenue

Agreement executed and NTP on 12/12/05.  SSFM
Engineers Inc

0 0- - - - - -

Construction of Retaining Wall
Along Anoi Road

Agreement executed and NTP on 12/12/05.  Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Construction of Retaining Wall
Along Down Stream of
Waikupanaha St Box Culvert #5

Agreement executed and NTP 12/12/05.  Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Tantalus Drive Crib Wall
Rehabilitation

City amending contract for design.  Consultant
finalizing planning document.  City will be
exempting project from EA.  Reviewing preliminary
report.  Topographic survey complete.

Shigemura Lau
Sakanashi
Higuchi

01/10/05 0 0- - - - -

Construction of Retaining Wall
Along Iolani Avenue

Agreement executed and NTP on 12/12/05.  SSFM
Engineers Inc

0 0- - - - - -

Construction of Retaining Wall
Along Anoi Road

Agreement executed and NTP on 12/12/05.  Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Construction of Retaining Wall
Along Down Stream of
Waikupanaha St Box Culvert #5

Agreement executed and NTP 12/12/05.  Wilson
Okamoto &
Associates Inc

0 0- - - - - -
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HONOLULU MUNICIPAL BUILDING - INSTALLATION OF FIRE SPRINKLER SYSTEM

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05009Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Complete design, construct fire sprinkler system improvements, and provide related construction inspection.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
25

50

5,000

Approp
Curr Year

dollars in thousands

0
0

0
25

500

0

0

Approp
Prior Years
Since FY 98

525 5,075

01/03/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Honolulu Municipal Building -
Installation Of Fire Sprinkler
System

design ongoingThermal
Engineering
Corporation

01/03/06 0 012/14/06- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Honolulu Municipal Building -
Installation Of Fire Sprinkler
System

design ongoingThermal
Engineering
Corporation

01/03/06 0 012/10/06- - - -

Honolulu Municipal Building -
Installation Of Fire Sprinkler
System

design ongoingThermal
Engineering
Corporation

01/03/06 0 012/10/06- - - -

Honolulu Municipal Building -
Installation Of Fire Sprinkler
System

consultant contract executed.Thermal
Engineering
Corporation

01/03/06 0 0- - - - -

Honolulu Municipal Building -
Installation Of Fire Sprinkler
System

consultant contract executed.Thermal
Engineering
Corporation

01/03/06 0 0- - - - -
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HONOLULU ZOO FRONT ENTRANCE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04127Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design, construct and inspect front entrance to zoo.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

284

2,078

Approp
Prior Years
Since FY 98

2,362

06/13/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Honolulu Zoo Front Entrance
Design Build RFP 035

Awaiting submittal of Zoo Master Plan and
Kapiolani Park Master Plan to City Council.

06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Honolulu Zoo Front Entrance
Design Build RFP 035

 Schematic design ongoing06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - -

Honolulu Zoo Front Entrance
Design Build RFP 035

 Schematic design ongoing06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - -

Honolulu Zoo Front Entrance
Design Build RFP 035

 Schematic design ongoing.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - -

Honolulu Zoo Front Entrance
Design Build RFP 035

 Schematic design ongoing.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - -
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HONOLULU ZOO - HAWAIIAN ISLANDS COMPLEX

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93065Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

04Council:

05Nbrd Board:

13Senate:

24House:

Vision Team:

Reporting Year:

2001Appropriation Yr:  

2007

Plan and design the Hawaiian Island Exhibit.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

30
300

Approp
Prior Years
Since FY 98

330

01/03/02

Start
Date

Completion
Date

Percent of
Completion

05/02/02

0

85
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Honolulu Zoo - Hawaiian Islands
Complex

planning ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Honolulu Zoo - Hawaiian Islands
Complex

DES reviewing master interpretive plan.  PM
forwarded a copy of the schematic design bound
document dated May 2006 of the Hawaiian Islands
Complex Exhibit.

Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - -

Honolulu Zoo - Hawaiian Islands
Complex

design ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - -

Honolulu Zoo - Hawaiian Islands
Complex

Completion of schematic design is pending
Updated Master Plan approval
* No construction funds.

Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - -

Honolulu Zoo - Hawaiian Islands
Complex

Completion of schematic design is pending
Updated Master Plan approval
* No construction funds.

Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - -
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HONOLULU ZOO  IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01097Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

04Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection for improvements at the Honolulu Zoo.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
35

20
154

1,287

Approp
Curr Year

dollars in thousands

20
0

0

0

5
832

3,694

0

Approp
Prior Years
Since FY 98

4,551 1,496

10/09/02

10/09/01

10/09/02

Start
Date

Completion
Date

Percent of
Completion

09/30/06
09/30/06

32

32
32

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Honolulu Zoo Accreditation
Requirements Design Build

design build ongoing.Ralph S Inouye
Company Ltd

0 0- - - - - -

Honolulu Zoo Improvements, FY
2007

FY 2007 project not started.0 0- - - - - - -

Honolulu Zoo - Construction of
Miscellaneous Improvements

construction ongoing.PAREN Inc
Dba Park
Engineering

10/09/01 James W Glover
Ltd

95 10/09/02 09/30/06 9512/20/01-

2006 4th Quarter

2006 3rd Quarter

Honolulu Zoo Accreditation
Requirements Design Build

design ongoing.Ralph S Inouye
Company Ltd

0 0- - - - - -

Honolulu Zoo - Construction of
Miscellaneous Improvements

construction ongoing.PAREN Inc
Dba Park
Engineering

10/09/01 James W Glover
Ltd

95 10/09/02 09/30/06 7512/20/01-

Honolulu Zoo Hippo Filtration
System

design funds to be appropriated.0 0- - - - - - -

Honolulu Zoo - Construction of
Miscellaneous Improvements

construction ongoing.PAREN Inc
Dba Park
Engineering

10/09/01 James W Glover
Ltd

95 10/09/02 09/30/06 5512/20/01-

Honolulu Zoo Learning Center Project on hold by DES Director.  FY 2006 Funds
may be needed for accreditation improvements.

Architects
Hawaii Ltd

0 0- - - - - -

Honolulu Zoo Accreditation d i iRalph S Inouye0 0
109



CIP Quarterly Status Report

HONOLULU ZOO  IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Honolulu Zoo Accreditation
Requirements Design Build

design ongoing.Ralph S Inouye
Company Ltd

0 0- - - - - -

Honolulu Zoo Hippo Filtration
System

design funds to be appropriated.0 0- - - - - - -

Honolulu Zoo - Construction of
Miscellaneous Improvements

construction ongoing.PAREN Inc
Dba Park
Engineering

10/09/01 James W Glover
Ltd

95 10/09/02 09/30/06 5512/20/01-

Honolulu Zoo Hippo Filtration
System

design funds to be appropriated.0 0- - - - - - -

Honolulu Zoo - Construction of
Miscellaneous Improvements

construction ongoing.PAREN Inc
Dba Park
Engineering

10/09/01 James W Glover
Ltd

95 10/09/02 09/30/06 5512/20/01-

Honolulu Zoo Hippo Filtration
System

design funds to be appropriated.0 0- - - - - - -
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HONOLULU ZOO LEARNING CENTER

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04128Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Plan and design learning center.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1
735

Approp
Prior Years
Since FY 98

736

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Honolulu Zoo Learning Center
Classroom, Phase 1, Design
Build RFP-027

Draft sent to BFS for review0 012/04/06- - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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HONOWAI NEIGHBORHOOD PARK, RECONSTRUCTION OF COURT SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07018Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Inspect, plan, design and resurface and/or re-construct  outdoor basketball and volleyball play court surfaces at  Honowai Neighborhood Park in
Waipahu.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1

5
5

239

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Honowai Neighborhood Park,
Reconstruction Of Court Surfaces

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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ILIAHI  COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

96108Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

26Nbrd Board:

22Senate:

40House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design lights at Iliahi Neighborhood Park. 

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

4
4

Approp
Curr Year

dollars in thousands

0
50

250

Approp
Prior Years
Since FY 98

300 8

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Iliahi Neighborhood Park
Recreation – Lighting
Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Iliahi Neighborhood Park
Reconstruction Of Ballfield And
Playcourt Improvements

drawings being revised to reduce scope.  Community
Planning Inc

12/18/98 Site Engineering
Inc

0 012/27/00- - -

Iliahi Neighborhood Park
Reconstruction Of Ballfield And
Playcourt Improvements

reduce scope.  Community
Planning Inc

12/18/98 Site Engineering
Inc

0 012/27/00- - -

Iliahi Neighborhood Park
Reconstruction Of Ballfield And
Playcourt Improvements

reduce scope.  Community
Planning Inc

12/18/98 Site Engineering
Inc

0 012/27/00- - -
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ISLAND-WIDE PARKS MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00075Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2000Appropriation Yr:  

2007

Plan for an island-wide parks master plan.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200

03/09/00

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Island-Wide Parks Master Plan DPR director reviewed report and OK’d distribution
of final report to City Council, with qualifications.
Distribution begun.

Plan Pacific 03/09/00 10/01/03 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Island-Wide Parks Master Plan DPR director reviewed report and OK’d distribution
of final report to City Council, with qualifications.
Distribution begun.

Plan Pacific
Inc

03/09/00 10/01/03 0 0- - - -

Island-Wide Parks Master Plan final report to be reviewed with DPR director.Plan Pacific
Inc

03/09/00 10/01/03 0 0- - - -

Island-Wide Parks Master Plan final report to be reviewed with DPR director.Plan Pacific
Inc

03/09/00 10/01/03 0 0- - - -

Island-Wide Parks Master Plan final report to be reviewed with DPR director.Plan Pacific
Inc

03/09/00 10/01/03 0 0- - - -
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ISLANDWIDE SWIMMING POOL MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03255Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Prepare an islandwide public swimming pool master plan forthe construction and location of new swimming pools.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

15

Islandwide Swimming Pool
Master Plan

inhouse planning effort ongoing.Inhouse 0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Islandwide Swimming Pool
Master Plan

inhouse planning effort ongoing.Inhouse 0 0- - - - - -

Islandwide Swimming Pool
Master Plan

Data gathering and preliminary analysis stage
presently (in-house).

Inhouse 0 0- - - - - -

Islandwide Swimming Pool
Master Plan

Data gathering and preliminary analysis stage
presently (in-house).

Inhouse 0 0- - - - - -

Islandwide Swimming Pool
Master Plan

Data gathering and preliminary analysis stage
presently (in-house).

Inhouse 0 0- - - - - -
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KAAAWA BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00092Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Reconstruct and inspect comfort station, parking lot, wastewater facility and miscellaneous improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

25
150

1,150

0

Approp
Prior Years
Since FY 98

1,325

02/06/06

11/19/01

02/06/06

Start
Date

Completion
Date

Percent of
Completion

03/31/07

09/30/02
03/31/07

41

95
41

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Kaaawa Beach Park
Reconstruction of Comfort Station
(Bathhouse) and Miscellaneous
Site Improvements

construction ongoing.Arthur Kimbal
Thompson
Architect, Ltd.

11/19/01 09/30/02 T Iida
Contracting Ltd

95 02/06/06 03/31/07 4112/19/02

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaaawa Beach Park
Reconstruction of Comfort Station
(Bathhouse) and Miscellaneous
Site Improvements

construction ongoing.Arthur Kimbal
Thompson
Architect, Ltd.

11/19/01 09/30/02 T Iida
Contracting Ltd

95 02/06/06 03/31/07 512/19/02

Kaaawa Beach Park
Reconstruction of Comfort Station
(Bathhouse) and Miscellaneous
Site Improvements

construction ongoing.Arthur Kimbal
Thompson
Architect, Ltd.

11/19/01 09/30/02 T Iida
Contracting Ltd

95 02/06/06 11/02/06 512/19/02

Kaaawa Beach Park
Reconstruction of comfort station
(bathhouse) and Miscellaneous
site improvements

construction ongoing.Arthur Kimbal
Thompson
Architect, Ltd.

11/19/01 11/01/02 T Iida
Contracting Ltd

95 12/22/05 09/17/06 512/19/02

Kaaawa Beach Park
Reconstruction of comfort station
(bathhouse) and Miscellaneous
site improvements

construction ongoing.Arthur Kimbal
Thompson
Architect, Ltd.

11/19/01 11/01/02 T Iida
Contracting Ltd

95 12/22/05 09/17/06 512/19/02
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KAALA PARK – RECONSTRUCT AND REFURBISH PLAY COURTS, PLAY APPARATUS/AREAS, AND PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07027Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design reconstruction and refurbishment of play  courts and paved surfaces are needed to meet safety,  accessibility and environmental
requirements at Kaala Park  – tennis courts.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
25

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 30

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ka’ala Neighborhood Park
Repave & Refurbish Playcourts

inhouse design ongoing.Inhouse 0 012/07/06- - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAHAE ROAD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04134Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design and construct roadway improvements to Kahae Road for entrance to Sunset Beach Recreation Center's parking lot.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

25

25

Approp
Prior Years
Since FY 98

50

06/01/06
06/01/06

Start
Date

Completion
Date

Percent of
Completion

02/06/07
02/06/07

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahae Road Improvements at
Kahawai Beach Support Park

Widening rescheduled to October.Engineering
Concepts Inc

Road Builders
Corporation

0 06/01/06 02/06/07 012/03/04- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kahae Road Improvements at
Kahawai Beach Support Park

NTP issued for construction.Engineering
Concepts Inc

Road Builders
Corporation

0 06/01/06 02/06/07 012/03/04- -

Kahae Road Improvements at
Kahawai Beach Support Park

SDOT requested bus stop changes in for approval
- will require supplemental funding

Engineering
Concepts Inc

Road Builders
Corporation

0 012/03/04- - - -

Kahae Road Improvements at
Kahawai Beach Support Park

waiting for DOT approval of plans.Engineering
Concepts Inc

Road Builders
Corporation

0 012/03/04- - - -

Kahae Road Improvements at
Kahawai Beach Support Park

waiting for DOT approval of plans.Engineering
Concepts Inc

Road Builders
Corporation

0 012/03/04- - - -
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KAHAKO STREET AND KAHAKO PLACE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04022Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Conduct a planning study for drainage improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahako St & Kahako Pl
Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAHALUU COMMUNITY PARK/ REGIONAL PARK EXPANSION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98147Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design and construct master planned improvements such as  renovation of ballfields and related amenities.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
30

500

0

0
175

1,215

0

Approp
Prior Years
Since FY 98

1,920

Start
Date

Completion
Date

Percent of
Completion

0

40
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

permit being processed.Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

constrution NTP pending permit approval.Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 012/15/05- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

NTP pending approval of permitsHida Okamoto
& Associates
Inc

Site Engineering
Inc

0 012/15/05- - - -

Kahaluu Community Park
Renvation of Ball Field
Improvements Phase 1

6/28/05:  No NTP yet.  Waiting for approval of
electrical submittals.
12/04:  Pre-con meeting scheduled for 12/14/04.
The contractor is slow in picking up the building

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renvation of Ball Field
Improvements Phase 1

No NTP yet.  Waiting for approval of electrical
submittals.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase  2

awaiting executed construction contract.Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 012/15/05- - - -

Kahaluu Community Park
Renvation of Ball Field
Improvements Phase 1

No NTP yet.  Waiting for approval of electrical
submittals.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renvoation of Ball Field
Improvements Phase  2

bid opened 12/15/05Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 012/15/05- - - -
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KAHALUU COMMUNITY PARK/ REGIONAL PARK EXPANSION

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Kahaluu Community Park
Renvation of Ball Field
Improvements Phase 1

No NTP yet.  Waiting for approval of electrical
submittals.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kahaluu Community Park
Renvoation of Ball Field
Improvements Phase  2

bid opened 12/15/05Hida Okamoto
& Associates
Inc

Site Engineering
Inc

0 012/15/05- - - -
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KAHALUU REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71406Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

29Nbrd Board:

Senate:

House:

7Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Complete master planned improvements in phases.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

100
100

0

0

111
798

5,971

0

Approp
Prior Years
Since FY 98

7,080

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahaluu Regional Park Site
improvements

DDC responded to DPR’s request for changes.
DDC waiting for  DPR response.

R M Towill
Corporation

Kd Construction
Inc

0 012/08/05- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

NPDES Permit issued by SDOH, effective 5/26/06.
Awaiting agronomist’s plan of action.
No remedial work until DPR/DDC agrees on
specifications.

R M Towill
Corporation

05/02/02 T Iida
Contracting Ltd

85 09/29/04 04/21/07 9912/04/02-

Kahaluu Regional Park Site
improvements

NTP not issued pending resolution of archeological
issues.

R M Towill
Corporation

KD Construction
Inc

0 012/08/05- - - -

Kahaluu Regional Park
Amphitheater

all bids came in over budget.  Project cancelled.R M Towill
Corporation

0 012/08/05- - - - -

Kahaluu Regional Park Site
improvements

Project awarded to KD Construction.  Awaiting
executed contract from BFS.

R M Towill
Corporation

KD Construction
Inc

0 012/08/05- - - -

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

Turf consultant added to design team. Detailed
design in process.

R M Towill
Corporation

05/02/02 T Iida
Contracting Ltd

85 09/29/04 04/21/07 9912/04/02-

Kahaluu Regional Park
Amphitheater

all bids came in over budget.  Project cancelled.R M Towill
Corporation

0 012/08/05- - - - -

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

Gearing up for design and installation of
underdrain system for playfields and interim
maintenance of project until completion likely in
summer of 2006.

R M Towill
Corporation

05/02/02 T Iida
Contracting Ltd

85 09/29/04 10/13/06 9912/04/02-

Kahaluu Regional Park site
improvements

Conditional award given to contractor.R M Towill
Corporation

KD Construction
Inc

0 012/08/05- - - -
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KAHALUU REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

improvements Corporation Inc

Kahaluu Regional Park
Amphitheater

all bids came in over budget.  Project cancelled.R M Towill
Corporation

0 012/08/05- - - - -

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

Gearing up for design and installation of
underdrain system for playfields and interim
maintenance of project until completion likely in
summer of 2006.

R M Towill
Corporation

05/02/02 T Iida
Contracting Ltd

85 09/29/04 10/13/06 9912/04/02-

Kahaluu Regional Park site
improvements

Conditional award given to contractor.R M Towill
Corporation

KD Construction
Inc

0 012/08/05- - - -
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KAHI KANI NEIGHBORHOOD PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94115Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, acquire equipment and install lights at Kahi Kani  Neighborhood Park. 

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
80

Approp
Curr Year

dollars in thousands

0
25

125

Approp
Prior Years
Since FY 98

150 90

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahi Kani Neighborhood Park -
Lighting Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

124



CIP Quarterly Status Report

KAHUKU DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

87001Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

28Nbrd Board:

Senate:

House:

8Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design new parking lot to service Kahuku District  Park, Kahuku Community Center and other city owned buildings.   This will also allow for
ADA improvements for public safety.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
20

Approp
Curr Year

dollars in thousands

0
25

0

0

0
170

1,025

0

Approp
Prior Years
Since FY 98

1,220 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahuku District Park – Parking
Improvement

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAHUKU FLOOD REMEDIATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07100Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

02Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design underground storm drain from Kahuku High  and Intermediate School via Burroughs Road and Kahuku  Hospital Floodway.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250
250

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahuku Flood Remediation Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAHUKU POLICE STATION 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01144Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

02Council:

28Nbrd Board:

23Senate:

45House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan and design renovations to windows, doors and frames which are rusted and falling apart.  To plan and design a new meeting room in front portion
of building.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

13
19

83

Approp
Prior Years
Since FY 98

115

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kahuku Police Station
Improvements

consultant contract being processed.Sansei
Architects

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kahuku Police Station
Improvements

consultant selectedSansei
Architects

0 0- - - - - -

Kahuku Police Station New
Meeting room

consultant to be selected0 0- - - - - - -

Kahuku Police Station Renovate
windows, doors & Frames

need to investigate.Inhouse 0 0- - - - - -

Kahuku Police Station
Renovations

project canceled due to safety concerns by sub
contractor due to high radiation level @ tower area.
Specialized contractor required to complete work.

Inhouse Prime
Construction Inc

0 0- - - - -

Kahuku Police Station
Renovations

project canceled due to safety concerns by sub
contractor due to high radiation level @ tower area.
Specialized contractor required to complete work.

Inhouse Prime
Construction Inc

0 0- - - - -
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KAILUA BEACH PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71381Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, and construct the reconstruction of the Kailua side of Kaelepulu Stream Roadway (formerly Lihiwai Road) that extends from Kailua Road
to Kawailoa Road and renovation of the  parking lot.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

90
10

500

Approp
Curr Year

dollars in thousands

0
0

0

0

35
85

2,460

0

Approp
Prior Years
Since FY 98

2,580 600

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kailua Beach Park and North
Kailua Beach Access

Fy 2007 project not started0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAILUA DISTRICT PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71418Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, construct and provide construction inspection for park improvements, such as roof reconstruction at the gym.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

5
5

0

0

29
530

1,710

0

Approp
Prior Years
Since FY 98

2,279

02/01/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/11/03 5

Kailua District Park Recreation/
Learning Center

Waiting for response from NB to provide more info
on the scope of the project.

02/01/06 0 0- - - - - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

processing consultant contractAnbe Aruga &
Ishizu
Architects, Inc.

0 012/21/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kailua District Park Recreation/
Learning Center

Waiting for response from NB to provide more info
on the scope of the project.

02/01/06 0 0- - - - - -

Kailua District Park Roof
Reconstruction

consultant contract being executed.Anbe Aruga &
Ishizu
Architects, Inc.

0 012/10/06- - - - -

Kailua District Park Recreation/
Learning Center

Waiting for response from NB to provide more info
on the scope of the project.

02/01/06 0 011/01/06- - - - -

Kailua District Park Roof
Reconstruction

procurement process ongoing.0 012/10/06- - - - - -

Kailua District Park Recreation/
Learning Center

Waiting for response from NB to provide more info
on the scope of the project.

02/01/06 0 011/01/06- - - - -

Kailua District Park Roof
Reconstruction

procurement process ongoing.0 0- - - - - - -
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KAILUA DISTRICT PARK 

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Kailua District Park Recreation/
Learning Center

Waiting for response from NB to provide more info
on the scope of the project.

02/01/06 0 011/01/06- - - - -

Kailua District Park Roof
Reconstruction

procurement process ongoing.0 0- - - - - - -
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KAILUA DISTRICT PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98152Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:  

2007

Install lighting for parking lots and field.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

10
10

50

Approp
Prior Years
Since FY 98

70

09/01/99

Start
Date

Completion
Date

Percent of
Completion

04/19/99

0

40
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kailua District Park - Ballfield
Lighting

Project on hold pending available constr funds &
DPR priority.Anicipate opposition from community.

Bennett
Engineers Inc

09/01/99 04/19/99 40 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kailua District Park - Ballfield
Lighting

Project on hold pending available constr funds &
DPR priority.Anicipate opposition from community.

Bennett
Engineers Inc

09/01/99 04/19/99 40 0- - - -

Kailua District Park - Ballfield
Lighting

Project on hold pending available constr funds &
DPR priority.Anicipate opposition from community.

Bennett
Engineers Inc

09/01/99 04/19/99 40 0- - - -

Kailua District Park - Ballfield
Lighting

Project on hold pending available constr fundsBennett
Engineers Inc

09/01/99 04/19/99 40 0- - - -

Kailua District Park - Ballfield
Lighting

Project on hold pending available constr fundsBennett
Engineers Inc

09/01/99 04/19/99 40 0- - - -
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KAILUA ROAD DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98506Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

02Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Supplemental funds for design and construction of theimprovements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
250

20

0

20
280

3,400

0

Approp
Prior Years
Since FY 98

3,970

09/30/98

Start
Date

Completion
Date

Percent of
Completion

0

68
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kailua Road Drainage
Improvements

Currently waiting for the new fee proposal from
consultant will be preparing the amendment no. 4
to change the discharge description in the contract.
We are also in the process of coordinating with a
developer to be partners in a joint project.

Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kailua Road Drainage
Improvements

design phase ongoing.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - -

Kailua Road Drainage
Improvements

design phase ongoing.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - -

Kailua Road Drainage
Improvements

design phase ongoing.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - -

Kailua Road Drainage
Improvements

design phase ongoing.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - -
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KALAELOA REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02088Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design master plan improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150
50

Approp
Curr Year

dollars in thousands

1
100

899

Approp
Prior Years
Since FY 98

1,000 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kalaeloa Regional Park Master
Planned Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KALIHI STREET IMPROVEMENTS - REALIGN AND SIDEWALKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98540Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

07Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Acquire land for street improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

300

0

10
150

0

0

Approp
Prior Years
Since FY 98

460

03/30/98

Start
Date

Completion
Date

Percent of
Completion

0

65
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Need to amend consultant
contract for additional funds.

Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Need to amend consultant
contract for additional funds.

Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Need to amend consultant
contract for additional funds.

Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Need to amend consultant
contract for additional funds.

Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Need to amend consultant
contract for additional funds.

Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - -
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KALIHI VALLEY DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94102Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

07Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

To reconstruct parking lot and related improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

200

Approp
Curr Year

dollars in thousands

0
0

0

0

0
196

1,860

0

Approp
Prior Years
Since FY 98

2,056 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kalihi Valley District Park Parking
Lot

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAMALII MINI PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07023Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

06Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design a restroom facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 80

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kamalii Mini Park Restroom Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

136



CIP Quarterly Status Report

KAMEHAMEHA HIGHWAY BRIDGE OVER HEEIA STREAM REHABILITATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03078Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

03Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design bridge rehabilitation.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
350

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 360

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitatioin

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAMEHAMEHA HIGHWAY SCENIC VIEWPLANE ENHANCEMENT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00053Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct landscaping improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

300
25
50

700

Approp
Prior Years
Since FY 98

1,075

03/16/05

Start
Date

Completion
Date

Percent of
Completion

10

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(Kamehameha Highway Scenic
Viewplane Enhancement Design
Build)

processing permits.03/16/05 James W Glover
Ltd

10 12/19/03- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots

design phase ongoing.03/16/05 James W Glover
Ltd

10 012/19/03- - - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots

design phase ongoing.03/16/05 James W Glover
Ltd

10 012/19/03- - - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots

Awaiting DPR review of 75% completion plans03/16/05 James W Glover
Ltd

10 012/19/03- - - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots

Awaiting DPR review of 75% completion plans03/16/05 James W Glover
Ltd

10 012/19/03- - - -
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KAMILOIKI STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00034Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

03Council:

01Nbrd Board:

08Senate:

15House:

Vision Team:

Reporting Year:

2001Appropriation Yr:  

2007

Design dredging improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

60

Approp
Prior Years
Since FY 98

60

08/31/01

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Kamiloiki Stream Dredging Project on hold pending additional design funds.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kamiloiki Stream Dredging Project on hold pending additional design funds.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - -

Kamiloiki Stream Dredging Project on hold pending additional design funds.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - -

Kamiloiki Stream Dredging Project on hold pending additional design funds.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - -

Kamiloiki Stream Dredging Project on hold pending additional design funds.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - -
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KANEOHE "CIVIC CENTER" PARKING LOT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

90008Project No.:  Culture - RecreationFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

02Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct Civic Center Parking Lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

150
100

2,000

0

Approp
Prior Years
Since FY 98

2,250

06/03/03

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

06/03/03 100

Kaneohe Civic Center Parking Lot
-- Design/Build

Received 100% submittal for review by City.
Review in progress by DDC, DPR, DFM, and State.

06/03/03 James W Glover
Ltd

95 010/26/00- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaneohe Civic Center Parking Lot
-- Design/Build

Received 100% submittal for review by City.  06/03/03 James W Glover
Ltd

95 010/26/00- - - -

Kaneohe Civic Center Parking Lot
-- Design/Build

DDC returned comments to 75% submittal to
Glover for revisions.  Comments included those
from DPR and DFM

06/03/03 James W Glover
Ltd

75 010/26/00- - - -

Kaneohe Civic Center Parking Lot
-- Design/Build

DDC returned comments to 75% submittal to
Glover for revisions.  Comments included those
from DPR and DFM.

06/03/03 James W Glover
Ltd

75 010/26/00- - - -

Kaneohe Civic Center Parking Lot
-- Design/Build

DDC returned comments to 75% submittal to
Glover for revisions.  Comments included those
from DPR and DFM.

06/03/03 James W Glover
Ltd

75 010/26/00- - - -
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KANEOHE DISTRICT PARK, MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98164Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

30Nbrd Board:

Senate:

House:

7Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Update Kaneohe District Park Master Plan to accommodatefuture recreational uses, including additional parking.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

200
0

0

0

75
241

885

0

Approp
Prior Years
Since FY 98

1,401

01/04/06
01/04/06

Start
Date

Completion
Date

Percent of
Completion

07/02/06

11/21/98
07/02/06

55

0
55

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kaneohe District Park
Construction Of Field Lighting
System

Light poles, fixtures & cages arrived Leung & Pang
Associates,
Inc.

11/21/98 M. SAKUMA
ELECTRIC, INC.

0 01/04/06 07/02/06 5512/27/00-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaneohe District Park
Construction Of Field Lighting
System

construction ongoing.Leung & Pang
Associates,
Inc.

11/21/98 M. SAKUMA
ELECTRIC, INC.

0 01/04/06 07/02/06 4512/27/00-

Kaneohe District Park
Construction Of Field Lighting
System

Light poles, fixtures & cages arrived Leung & Pang
Associates,
Inc.

11/21/98 M. SAKUMA
ELECTRIC, INC.

0 01/04/06 07/02/06 012/27/00-

Kaneohe District Park
Construction Of Field Lighting
System

NTP issued.Leung & Pang
Associates,
Inc.

11/21/98 M. SAKUMA
ELECTRIC, INC.

0 01/04/06 07/02/06 012/27/00-

Kaneohe District Park
Construction Of Field Lighting
System

NTP issued.Leung & Pang
Associates,
Inc.

11/21/98 M. SAKUMA
ELECTRIC, INC.

0 01/04/06 07/02/06 012/27/00-
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KANEOHE STREAM BANK RESTORATION NEAR KEOLE PLACE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98514Project No.:  Highways and StreetsFunction:

Public Safety - Other Protection - MiscellaneousProgram:

02Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design drainage improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

25

70

Approp
Prior Years
Since FY 98

95 100

07/01/98

Start
Date

Completion
Date

Percent of
Completion

0

70
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kaneohe Stream Bank
Restoration Near Keole Place

Project on hold pending additional funding.
Programming additional funds to revise design.

KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaneohe Stream Bank
Restoration Near Keole Place

Project on hold pending additional funding.
Programming additional funds to revise design.

KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

Project on hold pending additional funding.
Programming additional funds to revise design.

KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

Project on hold pending additional funding.
Programming additional funds to revise design.

KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

Project on hold pending additional funding.
Programming additional funds to revise design.

KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - -
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KAONOHI STREET/MOANALUA ROAD INTERSECTION IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03194Project No.: Function:

Public Safety - Traffic ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Acquire land, plan, design, construct and inspect traffic improvements.

Use of funds:

1Quarter:  

x4558

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
10

5
15
70

850

0

Approp
Prior Years
Since FY 98

950

06/05/06
06/05/06

Start
Date

Completion
Date

Percent of
Completion

12/01/06
12/01/06

40

0
40

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kaonohi Street/ Moanalua Road
Intersection Improvements

Contractor finished all sections of Kaonohi Street
raised median.  Majority of fence fabric installed.
Contractor scheduling remaining work

Fukunaga &
Assoc Inc

Standard Electric
Inc

0 06/05/06 12/01/06 4012/18/03- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

Kaonohi Street/ Moanalua Road
Intersection Improvements

Notice to proceed given to contractor.Fukunaga &
Assoc Inc

Standard Electric
Inc

0 06/05/06 12/01/06 012/18/03- -
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KAPAHULU COMMUNITY MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99029Project No.:  General GovernmentFunction:

General Government - Staff AgenciesProgram:

04Council:

05Nbrd Board:

Senate:

House:

17Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct traffic calming and beautification improvements.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

120
160

1,070

Approp
Prior Years
Since FY 98

1,350

11/07/05
11/07/05

Start
Date

Completion
Date

Percent of
Completion

08/03/06
08/03/06

50

0
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Kapahulu Community Master
Plan Improvements (Kapahulu
Community Master Plan Roadway
And Crane Park Landscaping)

No repairs to Crane Park will be done.   Landscape
maintenance period.

PLAN
PACIFIC INC

IDEAL
CONSTRUCTIO
N INC

0 11/07/05 08/03/06 50- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapahulu Community Master
Plan Improvements (Kapahulu
Community Master Plan Roadway
And Crane Park Landscaping)

construction ongoing.PLAN
PACIFIC INC

IDEAL
CONSTRUCTIO
N INC

0 11/07/05 08/03/06 50- - -

Kapahulu Community Master
Plan Improvements (Kapahulu
Community Master Plan Roadway
And Crane Park Landscaping)

Leahi/Kapahulu intersection complete except for
landscaping.  Work continuing at Castle/Kapahulu
intersection.

PLAN
PACIFIC INC

IDEAL
CONSTRUCTIO
N INC

0 11/07/05 08/03/06 0- - -

Kapahulu Community Master
Plan Improvements (Kapahulu
Community Master Plan Roadway
And Crane Park Landscaping)

Notice to proceed issued.PLAN
PACIFIC INC

IDEAL
CONSTRUCTIO
N INC

0 11/07/05 05/05/06 0- - -

Kapahulu Community Master
Plan Improvements (Kapahulu
Community Master Plan Roadway
And Crane Park Landscaping)

Notice to proceed issued.PLAN
PACIFIC INC

IDEAL
CONSTRUCTIO
N INC

0 11/07/05 05/05/06 0- - -
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KAPI'OLANI REGIONAL PARK UPDATE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98103Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:  

2007

Update park master plan.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

75

Approp
Prior Years
Since FY 98

75

10/31/98

Start
Date

Completion
Date

Percent of
Completion

12/31/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Kapi'olani Regional Park Master
Plan Update

 Miyabara to complete final master plan for DPR
review by 5/5/06.  EA to be published in November
2006.

Miyabara
Associates

10/31/98 12/31/03 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapi'olani Regional Park Master
Plan Update

Miyabara to complete final master plan for DPR
review by 5/5/06.  To be followed by EA process
and major SMA application to be reviewed and
approved by City Council.

Miyabara
Associates

10/31/98 12/31/03 0 0- - - -

Kapi'olani Regional Park Master
Plan Update

Briefed DPR director on MP and received
comments.  Consultant processing comments.

Miyabara
Associates

10/31/98 12/31/03 0 0- - - -

Kapi'olani Regional Park Update planning phase ongoing.Miyabara
Associates

10/31/98 12/31/03 0 0- - - -

Kapi'olani Regional Park Update planning phase ongoing.Miyabara
Associates

10/31/98 12/31/03 0 0- - - -
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KAPIOLANI REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

75054Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

9Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design the reconstruction of the Waikiki Shell parking lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
300

Approp
Curr Year

dollars in thousands

0
200

1,146

Approp
Prior Years
Since FY 98

1,346 305

Start
Date

Completion
Date

Percent of
Completion

03/30/98

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoingPAREN Inc
Dba Park
Engineering

03/30/98 30 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapiolani Regional Park
Reconstruction Of Parking Lot

design pending availability of construction funds.PAREN Inc
Dba Park
Engineering

03/30/98 30 0- - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

Design in progress. Requires construction fundsPAREN Inc
Dba Park
Engineering

03/30/98 30 0- - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

Design in progress. Requires construction fundPAREN Inc
Dba Park
Engineering

03/30/98 30 0- - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

Design in progress. Requires construction fundPAREN Inc
Dba Park
Engineering

03/30/98 30 0- - - - -
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KAPIOLANI REGIONAL PARK, WAIKIKI

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98100Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construction funds for ADA walkways andparking lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

35
125

1,704

0

Approp
Prior Years
Since FY 98

1,864

04/01/99

Start
Date

Completion
Date

Percent of
Completion

04/30/04

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

85

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Final comments by DPR being incorporated into
park master plan by consultant.

Miyabara
Associates

04/01/99 04/30/04 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Miyabara to complete final master plan for DPR
review by 5/5/06.

Miyabara
Associates

04/01/99 04/30/04 0 0- - - -

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Briefed DPR director on MP and received
comments.  Consultant processing comments.

Miyabara
Associates

04/01/99 04/30/04 0 0- - - -

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

planning phase ongoing.Miyabara
Associates

04/01/99 04/30/04 0 0- - - -

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

planning phase ongoing.Miyabara
Associates

04/01/99 04/30/04 0 0- - - -
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KAPOLEI AMBULANCE UNIT FACILITY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93033Project No.:  Health and Human ResourcesFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

09Council:

34Nbrd Board:

23Senate:

47House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Complete design, construct and inspect ambulance facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

16

35
95

950

Approp
Prior Years
Since FY 98

1,096

06/01/05

12/04/01

06/01/05

Start
Date

Completion
Date

Percent of
Completion

02/15/07
02/15/07

78

99
78

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kapolei Ambulance Unit Facility construction ongoing.  Ink Architects
Inc

12/04/01 T Iida
Contracting Ltd

99 06/01/05 02/15/07 7812/04/03-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapolei Ambulance Unit Facility construction ongoing.Ink Architects
Inc

12/04/01 T Iida
Contracting Ltd

99 06/01/05 07/09/06 7312/04/03-

Kapolei Ambulance Unit Facility construction ongoing.Ink Architects
Inc

12/04/01 T Iida
Contracting Ltd

99 06/01/05 04/23/06 5812/04/03-

Kapolei Ambulance Unit Facility construction ongoing.Ink Architects
Inc

12/04/01 T Iida
Contracting Ltd

99 06/01/05 03/27/06 4912/04/03-

Kapolei Ambulance Unit Facility construction ongoing.Ink Architects
Inc

12/04/01 T Iida
Contracting Ltd

99 06/01/05 03/27/06 4912/04/03-

148



CIP Quarterly Status Report

KAPOLEI CONSOLIDATED CORPORATION YARD

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95006Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct corporation yard facility and provide construction inspection.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
100

4,500

Approp
Curr Year

dollars in thousands

25
50

0
60

191

4,680

0

Approp
Prior Years
Since FY 98

5,006 4,600

Start
Date

Completion
Date

Percent of
Completion

0

75
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Kapolei Consolidated Corporation
Yard

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

75 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapolei Consolidated Corp Yard
Fencing

project completeInhouse David's Fencing
Inc

100 02/13/06 03/14/06 10012/15/04- -

Kapolei Consolidated Corporation
Yard

Design consultant selected.Anbe Aruga &
Ishizu
Architects, Inc.

0 012/10/06- - - - -

Kapolei Consolidated Corp Yard
Fencing

Pending approval of ammendment license
agreement.

Inhouse David's Fencing
Inc

100 02/13/06 03/14/06 012/15/04- -

Kapolei Consolidated Corporation
Yard

plannning phase ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 012/10/06- - - - -

Kapolei Consolidated Corp Yard
Fencing

Pending right of entry approval from Campbell
Estate.

Inhouse David's Fencing
Inc

100 012/15/04- - - -

Kapolei Consolidated Corporation
Yard

Draft due 1/06.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Kapolei Consolidated Corp Yard
Fencing

Pending right of entry approval from Campbell
Estate.

Inhouse David's Fencing
Inc

100 012/15/04- - - -
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KAPOLEI CONSOLIDATED CORPORATION YARD

Department:  DESIGN AND CONSTRUCTION

Kapolei Consolidated Corporation
Yard

Draft due 1/06.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -
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KAPOLEI REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

73116Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

34Nbrd Board:

Senate:

House:

4Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, construct, and complete Master Planned park improvements including completion of the hula mound and and construction of the planned
comfort station, and Parking Lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
25

0

0

0
440

3,235

0

Approp
Prior Years
Since FY 98

3,700

10/30/00

Start
Date

Completion
Date

Percent of
Completion

11/29/00

0

97
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kapolei Regional Park
Improvements Parking Lot &
Miscellaneous Improvements

Permits approved; NTP pending negotiation of
escalation charges.

Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 012/04/03- - - -

Kapolei Regional Park
Construction of Comfort Station

Change order needs to be drafted to take care of
the escalation and increase in HECO cost.

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 012/27/00 - -

2006 4th Quarter

2006 3rd Quarter

Design Build Execution of Skate
Parks, RFP 024 - Kapolei
Regional Park

construction NTP issued for 5/1/06.Design Build 04/06/04 Ralph S Inouye
Company Ltd

99 05/01/06 12/26/06 0- -

Kapolei Regional Park
Construction of Comfort Station

Change order to be issued to MJ for escalation
costs.  Construction to start after permits are
obtained.

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 012/27/00 - -

Kapolei Regional Park
Improvements Parking Lot &
Native Garden

NTP to contractor pending permit approval.Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 012/04/03- - - -

Kapolei Regional Park Master
Plan And Archaeolocial Inventory

planning phase ongoing.Miyabara
Associates

0 0- - - - - -

Kapolei Regional Park
Improvements Parking Lot &
Native Garden

Construction NTP subject to issuance of building
and grading permits.

Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 012/04/03- - - -

Design Build Execution of Skate
Parks, RFP 024 - Kapolei
Regional Park

Grading and Building Permits being processed.Design Build 04/06/04 Ralph S Inouye
Company Ltd

99 0- - - -

Kapolei Regional Park Comfort

Station And Related Site

contractor to submit cost proposal to delete
irrigation and landscape work along road to pay for

l ti d th PCD t

Durrant-Media

Five

10/30/00 11/29/00 MJ Construction95 012/27/00 - -
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KAPOLEI REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Improvements escalation and other PCD costs.

Kapolei Regional Park Master
Plan And Archaeolocial Inventory

planning phase ongoing.Miyabara
Associates

0 0- - - - - -

Kapolei Regional Park
Improvements, FY 2006

funds may be used for the comfort station
improvements

0 0- - - - - - -

Kapolei Regional Park
Improvements Parking Lot &
Native Garden

 Construction NTP subject to issuance of building
and grading permits.

Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 012/04/03- - - -

Design Build Execution of Skate
Parks, RFP 024 - Kapolei
Regional Park

Grading and Building Permits being processed.Design Build 04/06/04 Ralph S Inouye
Company Ltd

99 0- - - -

Kapolei Regional Park Comfort
Station And Related Site
Improvements

contractor to submit cost proposal to delete
irrigation and landscape work along road to pay for
escalation and other PCD costs.

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 012/27/00 - -

Kapolei Regional Park Master
Plan And Archaeolocial Inventory

planning phase ongoing.Miyabara
Associates

0 0- - - - - -

Kapolei Regional Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Kapolei Regional Park
Improvements Parking Lot &
Native Garden

 Construction NTP subject to issuance of building
and grading permits.

Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 012/04/03- - - -

Design Build Execution of Skate
Parks, RFP 024 - Kapolei
Regional Park

Grading and Building Permits being processed.Design Build 04/06/04 Ralph S Inouye
Company Ltd

99 0- - - -

Kapolei Regional Park Comfort
Station And Related Site
Improvements

contractor to submit cost proposal to delete
irrigation and landscape work along road to pay for
escalation and other PCD costs.

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 012/27/00 - -

Kapolei Regional Park Master
Plan And Archaeolocial Inventory

planning phase ongoing.Miyabara
Associates

0 0- - - - - -

Kapolei Regional Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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KAPUNAHALA STREAM FLOOD CONTROL PROJECT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98503Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Plan flood control improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100

01/02/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

75

Kapunahala Stream Flood planning and design phase ongoing..M & E Pacific
Inc

01/02/07 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapunahala Stream Flood
Control

planning and design phase ongoing.M & E Pacific
Inc

01/02/06 0 0- - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.M & E Pacific
Inc

01/02/06 0 0- - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.M & E Pacific
Inc

01/02/06 0 0- - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.M & E Pacific
Inc

01/02/06 0 0- - - - -
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KAUPUNI NEIGHBORHOOD PARK, WAIANAE VALLEY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02067Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct Phase II of master planned improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

850

Approp
Curr Year

dollars in thousands

0
25

0

0

20
155

1,000

0

Approp
Prior Years
Since FY 98

1,200 850

10/11/04

Start
Date

Completion
Date

Percent of
Completion

0

45
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase I Site Improvements)

escalation cost needs to be determined.Alan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

 Preparing draft design contract. R M Towill
Corporation

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase I Site Improvements)

Bldg Permit approved Alan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

Low in DPR’s priority;  per DPR Phase 1
improvements should be enough.  DPR director
Les Chang to speak to councilmember.

0 0- - - - - - -

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase I Site Improvements)

Received DCAB approval. Alan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

consultant procurement phase ongoing.0 0- - - - - - -

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase I Site Improvements)

Received DCAB approval. Alan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

consultant procurement phase ongoing.0 0- - - - - - -
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KAUPUNI NEIGHBORHOOD PARK, WAIANAE VALLEY

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase I Site Improvements)

Received DCAB approval. Alan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

consultant procurement phase ongoing.0 0- - - - - - -
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KAWA STREAM AND DITCH IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06012Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

03Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design of concrete-lined stream from Kaneohe Bay Drive to Parkway and lined ditch from Kawa Stream to Mokulele Drive.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
150

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kawa Stream and Ditch
Improvements

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KAWA STREAM IMPROVEMENTS, KANEOHE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

90021Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

02Council:

30Nbrd Board:

09Senate:

17House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design, construct and inspect stream improvements.Land acquisition for required right-of-ways.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

170

30

66

1,700

Approp
Prior Years
Since FY 98

1,966

08/07/06

07/01/01

08/07/06

Start
Date

Completion
Date

Percent of
Completion

04/03/07

10/15/04
04/03/07

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kawa Ditch Improvements,
Kaneohe

NTP issued.Gray, Hong,
Nojima, &
Associates Inc

07/01/01 10/15/04 Haron90 08/07/06 04/03/07 007/01/04

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kawa Ditch Improvements,
Kaneohe

NTP pending DOH approval of permit
requirements.

Gray, Hong,
Nojima, &
Associates Inc

07/01/01 10/15/04 Haron
Engineering

90 007/01/04 - -

Kawa Ditch Improvements,
Kaneohe

Ltr. sent to request 2-year extension of Section 401
WQC.   Current submittal of BMP’s to DOH dated
2/3/06.  Contractor hired Consultant David Bills to
assist with WQC 401 permit requirements.  NTP

Gray, Hong,
Nojima, &
Associates Inc

07/01/01 10/15/04 Haron
Engineering

90 007/01/04 - -

Kawa Ditch Improvements,
Kaneohe

Contractor hired Consultant David Bills to assist
with WQC 401 permit requirements.  NTP pending
DOH approval of permit requirements.

Gray, Hong,
Nojima, &
Associates Inc

07/01/01 10/15/04 Haron
Engineering

90 007/01/04 - -

Kawa Ditch Improvements,
Kaneohe

Contractor hired Consultant David Bills to assist
with WQC 401 permit requirements.  NTP pending
DOH approval of permit requirements.

Gray, Hong,
Nojima, &
Associates Inc

07/01/01 10/15/04 Haron
Engineering

90 007/01/04 - -
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KAWAI NUI GATEWAY PARK, KAILUA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01084Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

31Nbrd Board:

24Senate:

50House:

05Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct park improvements and provide constructioninspection, to include but not limited to, a parking lot,educational pavilion, restrooms and related
parkimprovements.  (VT5)

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
50

0

0

100
155

1,415

0

Approp
Prior Years
Since FY 98

1,720

10/09/01

Start
Date

Completion
Date

Percent of
Completion

11/08/02

0

48
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Kawai Nui Gateway Park Site
Improvements - Phase 1

Project on hold until land issue is resolved.  Land
may be turned over to State.

Leo A Daly
Company

10/09/01 11/08/02 James W Glover
Ltd

95 012/05/02 - -

Kawai Nui Gateway Park, Site
Improvements phase 2, FY
2002/2003

Project on hold pending resolution of land issue.
State may be taking over the land.

Leo A Daly
Company

08/02/04 Site Engineering
Inc

0 012/16/04- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kawai Nui Gateway Park Site
Improvements - Phase 1

Project on hold until land issue is resolved.  Land
may be turned over to State.

Leo A Daly
Company

10/09/01 11/08/02 James W Glover
Ltd

95 012/05/02 - -

Kawai Nui Gateway Park, Site
Improvements phase 2, FY
2002/2003

Project on hold pending resolution of land issue.
State may be taking over the land.

Leo A Daly
Company

08/02/04 Site Engineering
Inc

0 012/16/04- - -

Kawai Nui Gateway Park Site
Improvements - Phase 1

Project on hold until land issue is resolved.  Land
may be turned over to State.

Leo A Daly
Company

10/09/01 11/08/02 James W Glover
Ltd

95 012/05/02 - -

Kawai Nui Gateway Park, Site
Improvements phase 2, FY
2002/2003

Project on hold until land issue is resolved.  Land
may be turned over to State.

Leo A Daly
Company

08/02/04 Site Engineering
Inc

0 012/16/04- - -

Kawai Nui Gateway Park Site
Improvements - Phase 1

construction contract executed.  Contractor to
obtain building permit

Leo A Daly
Company

10/09/01 11/08/02 James W Glover
Ltd

95 012/05/02 - -

Kawai Nui Gateway Park, Site
Improvements phase 2, FY
2002/2003

construction contract executed.Leo A Daly
Company

08/02/04 Site Engineering
Inc

0 012/16/04- - -
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KAWAI NUI GATEWAY PARK, KAILUA

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Kawai Nui Gateway Park Site
Improvements - Phase 1

construction contract executed.  Contractor to
obtain building permit

Leo A Daly
Company

10/09/01 11/08/02 James W Glover
Ltd

95 012/05/02 - -

Kawai Nui Gateway Park, Site
Improvements phase 2, FY
2002/2003

construction contract executed.Leo A Daly
Company

08/02/04 Site Engineering
Inc

0 012/16/04- - -
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KAWAI NUI MODEL AIRPLANE FIELD, KAILUA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03102Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

5Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construction of comfort station for model airplane field.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250

Approp
Curr Year

dollars in thousands

50
50

0

Approp
Prior Years
Since FY 98

100 250

07/06/06

Start
Date

Completion
Date

Percent of
Completion

06/01/07

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Kawai Nui Model Airplane Field -
Comfort Station and Parking

design ongoing.Pacific
Architects Inc

07/06/06 06/01/07 5 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kawai Nui Model Airplane Field -
Comfort Station

construction funds in FY 2007 budget.Pacific
Architects Inc

12/31/03 06/01/06 5 0- - - -

Kawai Nui Model Airplane Field -
Comfort Station

no construction funds.Pacific
Architects Inc

12/31/03 06/01/06 5 0- - - -

Kawai Nui Model Airplane Field -
Comfort Station

public hearing to be scheduled. Pacific
Architects Inc

12/31/03 06/01/06 5 0- - - -

Kawai Nui Model Airplane Field -
Comfort Station

public hearing to be scheduled. Pacific
Architects Inc

12/31/03 06/01/06 5 0- - - -
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KAWAILOA BEACH PARK (CHUN'S REEF) COMPLEX

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04079Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Determine and define the master plan and design masterplanned park improvements accordingly.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

90
110

Approp
Prior Years
Since FY 98

200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Kawailoa Beach Park Master plan
Improvements

Master plan ongoing.Group 70
International
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kawailoa Beach Park Master plan
Improvements

MP Draft due in 10/05Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master plan
Improvements

Master plan draft ongoing.Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master plan
Improvements

EA completed 12/05Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master plan
Improvements

EA completed 12/05Group 70
International
Inc

0 0- - - - - -
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KEEHI LAGOON BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07048Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

07Council:

19Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design improvements to roadway barriers, roadway and parking lots.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KING STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

97305Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

07Council:

15Nbrd Board:

Senate:

House:

6Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct sidewalk improvements, landscaping,irrigation, installation of street furniture andsignage improvements (VT 6).

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

900
300

2,043

0

300
1,245

10,130

50

Approp
Prior Years
Since FY 98

14,968

03/08/04
03/08/04

Start
Date

Completion
Date

Percent of
Completion

80

0
80

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

King Street Improvements Phase
4, Design Build RFP 045, Gulick
Street to Morris Lane

Additional work requested by DFM completedWilson
Okamoto &
Associates Inc

Royal
Contracting
Company Ltd

0 03/08/04 8012/19/03- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

King Street Improvements Phase
4, Design Build RFP 045, Gulick
Street to Morris Lane

3/1/06: Concrete work complete. Lighting
complete. All but 2 new bus shelters installed.
Renovation of existing bus shelters to start.

Wilson
Okamoto &
Associates Inc

Royal
Contracting
Company Ltd

0 03/08/04 8012/19/03- - -

King Street Improvements Phase
3,  Desha to Liliha; Austin to
Morris

 1/30/06-Project substantially complete.  Wilson
Okamoto &
Associates Inc

08/14/01 Mega
Construction

90 05/31/05 11/30/05 9912/05/02-

King Street Improvements Phase
3,  Desha to Liliha; Austin to
Morris

cnstruction ongoing.Wilson
Okamoto &
Associates Inc

08/14/01 Mega
Construction

90 05/31/05 09/27/05 6012/05/02-

King Street Improvements Phase
4, Design Build RFP 045, Gulick
Street to Morris Lane

construction ongoing.Wilson
Okamoto &
Associates Inc

Royal
Contracting
Company Ltd

0 03/08/04 8012/19/03- - -

King Street Improvements Phase
3,  Desha to Liliha; Austin to
Morris

cnstruction ongoing.Wilson
Okamoto &
Associates Inc

08/14/01 Mega
Construction

90 05/31/05 09/27/05 6012/05/02-

King Street Improvements Phase
4, Design Build RFP 045, Gulick
Street to Morris Lane

construction ongoing.Wilson
Okamoto &
Associates Inc

Royal
Contracting
Company Ltd

0 03/08/04 8012/19/03- - -

163



CIP Quarterly Status Report

KOKO HEAD REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

76022Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Plan, design and construct master plan improvements to include but not limited to Goeas Field, skateboard/in-lineskating rinks, water tank removal and
rifle range safety improvements, and related equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

5
1

0

0

0

550
1,105

15,466

0

Approp
Prior Years
Since FY 98

17,127

11/14/05

02/19/02

11/14/05

Start
Date

Completion
Date

Percent of
Completion

10/09/06
10/09/06

81

85
81

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Koko Head Regional Park
Construction of Koko Head
District Park Phase
Improvements, Phase 1

construction ongoing.Group 70
International
Inc

02/19/02 Site Engineering
Inc

85 11/14/05 10/09/06 8112/03/02-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Koko Head Regional Park
Construction of Koko Head
District Park Phase
Improvements, Phase 1

Anticipated project completion end of September
2006

Group 70
International
Inc

02/19/02 Site Engineering
Inc

85 11/14/05 07/11/06 5512/03/02-

Koko Head Regional Park
Construction of Koko Head
District Park Phase
Improvements, Phase 1

construction ongoing.Group 70
International
Inc

02/19/02 Site Engineering
Inc

85 11/14/05 07/11/06 4512/03/02-

Koko Head Regional Park
Construction of Koko Head
District Park Phase
Improvements, Phase 1

construction ongoing.Group 70
International
Inc

02/19/02 Site Engineering
Inc

85 11/14/05 07/11/06 1512/03/02-

Koko Head Regional Park
Construction of Koko Head
District Park Phase
Improvements, Phase 1

construction ongoing.Group 70
International
Inc

02/19/02 Site Engineering
Inc

85 11/14/05 07/11/06 1512/03/02-
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KOOLAU GREENBELT HERITAGE TRAIL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03086Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

 7Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Conduct a planning study for a trail system in the Koolaupoko Region.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Koolau Greenbelt Heritage Trail Study completed.Wil Chee -
Planning Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Koolau Greenbelt Heritage Trail Received 50 copies of final report for distribution.Wil Chee -
Planning Inc

0 0- - - - - -

Koolau Greenbelt Heritage Trail 12/05: Final Report submitted with corrections and
improvements

Wil Chee -
Planning Inc

0 0- - - - - -

Koolau Greenbelt Heritage Trail Final Report submitted with corrections and
improvements;

Wil Chee -
Planning Inc

0 0- - - - - -

Koolau Greenbelt Heritage Trail Final Report submitted with corrections and
improvements;

Wil Chee -
Planning Inc

0 0- - - - - -
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KOOLAULOA REGION PARK MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03172Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

8Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Prepare a park master plan for the Koolauloa region.  

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Koolauloa Region Park Master Copies of final project report received and
distribution made by Planning Branch.

Hawaii Design
Associates Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Koolauloa Region Park Master
Plan

DPR OK’d final report.  Negotiating contract
amendment with consultant to provide 65 more
copies for distribution.

Hawaii Design
Associates Inc

0 0- - - - - -

Koolauloa Region Park Master
Plan

Consultant submitted final report for review and
approval.  DPR reveiwing report.

Hawaii Design
Associates Inc

0 0- - - - - -

Koolauloa Region Park Master
Plan

planning ongoing.Hawaii Design
Associates Inc

0 0- - - - - -

Koolauloa Region Park Master
Plan

planning ongoing.Hawaii Design
Associates Inc

0 0- - - - - -
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KUAHEA STREET AREA MOVEMENT, PALOLO VALLEY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

97504Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

04Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, plan, design, construct, and inspect roadway,  underground utilities, and slope stabilization improvements. This project qualifies for state
financing and/or reimbursement.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
250

250
250
250

4,000

Approp
Curr Year

dollars in thousands

0

0
200

0

0

Approp
Prior Years
Since FY 98

200 5,000

02/28/99

Start
Date

Completion
Date

Percent of
Completion

07/30/04

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/28/99 0

Kuahea Street Area Movement,
Palolo Valley

monitoring ongoing.M & E Pacific
Inc

02/28/99 07/30/04 80 0- - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KUAHELANI NEIGHBORHOOD PARK, RECONSTRUCTION OFCOURT SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

96109Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Inspect, plan, design and resurface and/or re-construct outdoor  basketball and volleyball play court surfaces at Kuahelani  Neighborhood Park in
Mililani.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1

5
5

289

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kuahelani Neighborhood Park
Reconstruction Of Playcourts

inhouse design ongoing.inhouse 0 003/01/07- - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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KULANA NANI APARTMENT RENOVATION, TMK: 4-6-31:15

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95201Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

02Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct renovation improvements and provide related construction inspection, equipment and relocation assistance.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

75
52
40

175

1,075

Approp
Curr Year

dollars in thousands

15
60

0

185

50
525

6,795

0

Approp
Prior Years
Since FY 98

7,630 1,417

08/23/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kulana Nani Apartment Elevator
Improvements

design ongoing.Lange
Motonaga Inc

08/23/06 0 012/14/06- - - -

Kulana Nani Apartment  Phase 5
- Building Roof Replacement

design ongoing.Awa &
Associates

0 002/15/07- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kulana Nani Apartment Elevator
Improvements

Consultant previewing contractLange
Motonaga Inc

0 012/10/06- - - - -

Kulana Nani Apartment  Phase 5
- Building Roof Replacement

consultant selectedAwa &
Associates

0 012/15/06- - - - -

Kulana Nani Apartment Elevator
Improvements

design ongoing.Lange
Motonaga Inc

0 012/10/06- - - - -

Kulana Nani Apartment
Renovation - Building “B”

consultant procurement process ongoing.0 0- - - - - - -

Kulana Nani Apartment
Renovation - Building “B”

consultant procurement process ongoing.0 0- - - - - - -

Kulana Nani Apartment Elevator
Improvements

Consultant procurement process ongoing.0 0- - - - - - -
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KULANA NANI APARTMENT RENOVATION, TMK: 4-6-31:15

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Kulana Nani Apartment
Renovation - Building “B”

consultant procurement process ongoing.0 0- - - - - - -

Kulana Nani Apartment Elevator
Improvements

Consultant procurement process ongoing.0 0- - - - - - -
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KULIOUOU FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04049Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Participate in a federal feasibility study with the Corps of Engineers for flood control improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

0
0

0
407

0

0

0

Approp
Prior Years
Since FY 98

407 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kuliouou Flood Control Army Corps of Engineers and State DLNR
(co-sponsor) are not ready to execute the project
agreement. FY 06 funds to be reprogrammed in FY
2008.

Army Corp of
Engineers

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kuliouou Flood Control City wrote letters to State Legislators for State
appropriation (FY07). President signed $250,000
fund appropriation for project 11/19/05.  Additional
funds proposed to be appropriated in FY 07.

Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control City wrote letters to State Legislators for State
appropriation (FY07). President signed $250,000
fund appropriation for project 11/19/05.  Additional
funds proposed to be appropriated in FY 07.

Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control FY 2005 funds lapsed.  No State matching funds.
Need to reprogram in FY 2007

Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control FY 2005 funds lapsed.  No State matching funds.
Need to reprogram in FY 2007

Army Corp of
Engineers

0 0- - - - - -
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KULIOUOU NEIGHBORHOOD PARK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03096Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

2Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design, reconstruct and inspect tennis courts, basketball courts, softball field, restrooms and other related park improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

75

750

Approp
Prior Years
Since FY 98

875

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Renovation of Comfort Station: Design is under
progress. No construction funds available.

Randal S
Furomoto &
Associates Inc

3M0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design in progress.  No construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design in progress.  No construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design in progress.  No construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design in progress.  No construction funds.Randal S
Furomoto &
Associates Inc

0 0- - - - - -
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LANAKILA DISTRICT PARK, LILIHA

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71449Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

06Council:

14Nbrd Board:

17Senate:

34House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection for improvements to the gym building and  retaining wall.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

50
50

100

Approp
Curr Year

dollars in thousands

0
0

0

0

25
490

0

0

Approp
Prior Years
Since FY 98

515 210

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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LAND ACQUISITION EXPENSES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71153Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Improvements,  Land AcquisitionProgram:

99Council:

99Nbrd Board:

Senate:

House:

19Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Provide funds for land and easement acquisitions, and other related land expenses such as, appraisals for City-owned land for development or
disposition, and relocation assistance.

Use of funds:

1Quarter:  

x4579

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

425

25

Approp
Curr Year

dollars in thousands

0
0

10,210

165

0
0

0

0

Approp
Prior Years
Since FY 98

10,375 450

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Miscellaneous Land Acquisition ongoingInhouse 0 0- - - - - -

Miscellaneous Land Acquisition ongoingInhouse 0 0- - - - - -

Miscellaneous Land Acquisition ongoingInhouse 0 0- - - - - -

Miscellaneous Land Acquisition ongoingInhouse 0 0- - - - - -
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LANIAKEA BEACH SUPPORT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02084Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Prepare environmental assessment and shorelinemanagement application for park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

25
50

Approp
Prior Years
Since FY 98

75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Laniakea Beach Support Park
Master Plan, SMA, and EA

Master Plan and EA completed; SMA permit
application underway.

Oceanit
Laboratories
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Laniakea Beach Support Park
Master Plan, SMA, and EA

planning ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Laniakea Beach Support Park
Master Plan, SMA, and EA

planning ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Laniakea Beach Support Park
Master Plan, SMA, and EA

planning ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Laniakea Beach Support Park
Master Plan, SMA, and EA

planning ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -
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LEHUA COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98120Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan and design sewer line reconstruction and other relatedpark improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

25
25

Approp
Prior Years
Since FY 98

50

04/22/03

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lehua Community Park Sewer
Lines for Restroom

Design only; no construction funds.Engineering
Solutions Inc

04/22/03 80 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Lehua Community Park Sewer
Lines for Restroom

Design only; no construction funds.Engineering
Solutions Inc

04/22/03 80 0- - - - -

Lehua Community Park Sewer
Lines for Restroom

Design only; no construction funds.Engineering
Solutions Inc

04/22/03 80 0- - - - -

Lehua Community Park Sewer
Lines for Restroom

Design only; no construction funds.Engineering
Solutions Inc

04/22/03 80 0- - - - -

Lehua Community Park Sewer
Lines for Restroom

Design only; no construction funds.Engineering
Solutions Inc

04/22/03 80 0- - - - -
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LIFEGUARD TOWER FOR VELZYLAND BEACH PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07022Project No.:  Public SafetyFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

02Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Purchase and install lifeguard tower at Velzyland Beach Park  and an all terrain vehicle (ATV).

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

7

1

70

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 78

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lifeguard Tower For Velzyland
Beach Park

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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LIFEGUARD TOWERS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01015Project No.: Function:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Purchase and install lifeguard towers at various beaches.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

40

160

Approp
Curr Year

dollars in thousands

910

140

910

Approp
Prior Years
Since FY 98

1,960 400

01/24/05
01/24/05

Start
Date

Completion
Date

Percent of
Completion

06/30/05
06/30/05

8

0
8

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lifeguard Towers - Hanauma
Bay, Makapuu Beach Park, Ke
Waena Beach, Alii Beach

City to re-design Ke Waena tower Awa &
Associates

Punaluu Builders0 01/24/05 06/30/05 2512/18/03- -

Lifeguard Towers, FY 2006 consultant contract being processed.Awa &
Associates

0 012/14/06- - - - -

Lifeguard Towers, FY 2007 FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Lifeguard Towers, FY 2006 consultant selected.Awa &
Associates

0 012/10/06- - - - -

Lifeguard Towers - Hanauma
Bay, Makapuu Beach Park, ke
Waina BEach, Alii Beach

Makapuu and Hanauma Bay is completed.  Ke
Waena Beach is not completed contract is still on
going.  Makaha, Pokai Bay, Maile, Nanakuli Beach
was cancelled last year due to bids being to high.

Awa &
Associates

Punaluu Builders0 01/24/05 06/30/05 2512/18/03- -

Lifeguard Towers - Hanauma
Bay, Makapuu Beach Park, Ke
Waina Beach, Alii Beach,
Makaha Beach, Pokai Bay Beach

 Makapuu completed and final inspection held on
June 7, 2005. Problems with delivery and cost of
other lifeguard towers.

Awa &
Associates

Punaluu Builders0 01/24/05 06/30/05 2512/18/03- -

Lifeguard Towers, FY 2006 towers to be purchased by EMS.0 012/10/06- - - - - -

Lifeguard Towers - Hanauma
Bay, Makapuu Beach Park, De
Waina BEach, Alii Beach,

Makapuu completed and final inspection held on
June 7, 2005.  Project for other sites on hold untill
vaious issues resolved.

Awa &
Associates

Punaluu Builders0 01/24/05 06/30/05 2512/18/03- -
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LIFEGUARD TOWERS

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Makaha Beach, Pokai Bay Beach

Lifeguard Towers, FY 2006 FY 2006 project not started.0 0- - - - - - -

Lifeguard Towers - Hanauma
Bay, Makapuu Beach Park, De
Waina BEach, Alii Beach,
Makaha Beach, Pokai Bay Beach

Makapuu completed and final inspection held on
June 7, 2005.  Project for other sites on hold untill
vaious issues resolved.

Awa &
Associates

Punaluu Builders0 01/24/05 06/30/05 2512/18/03- -

Lifeguard Towers, FY 2006 FY 2006 project not started.0 0- - - - - - -
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LOLIANA TRANSITIONAL HOUSING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02009Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Reconstruct sewer system connection.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
0
0

25

0

Approp
Prior Years
Since FY 98

25

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Loliana Transitional Housing
Plumbing Repair

Pre construction meeting held on May 2, 2006.Inhouse Creative100 012/27/05- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Loliana Transitional Housing
Plumbing Repair

Preconstruction meeting held, start date 6/28/06Inhouse Creative
Plumbing

100 06/28/06 012/27/05- - -

Loliana Transitional Housing
Plumbing Repair

 Pre construction meeting pending.Inhouse Creative
Plumbing

100 012/27/05- - - -

Loliana Transitional Housing
Plumbing Repair

purchase order processed.Inhouse Creative
Plumbing

15 0- - - - -

Loliana Transitional Housing
Plumbing Repair

purchase order processed.Inhouse Creative
Plumbing

15 0- - - - -
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LUALUALEI HOMESTEAD ROAD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93099Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

09Council:

24Nbrd Board:

24Senate:

48House:

16Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Construct roadway improvements.

Use of funds:

1Quarter:  

x4558

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

50

0

25
150

2,150

0

Approp
Prior Years
Since FY 98

2,375

01/20/05
01/20/05

Start
Date

Completion
Date

Percent of
Completion

02/14/06
02/14/06

81

0
81

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lualualei Homestead Road
Improvements And Leihoku
Street Extension

Pre-final inspection held Spetember 7, 2006.
Punch list items remain.

Engineers
Surveyors
Hawaii Inc

Henrys
Equipment
Rental & Sales
Inc

0 01/20/05 02/14/06 8111/29/01- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

Lualualei Homestead Road
Improvements And Leihoku
Street Extension

Landscape maintenance remains at Lualualei
Homestead Road.  Asphalt curbs on Lualualei
were deleted from contract.  Striping and pavement
markers to be installed in the area where the

Engineers
Surveyors
Hawaii Inc

Henrys
Equipment
Rental & Sales
Inc

0 01/20/05 02/14/06 6011/29/01- -

Lualualei Homestead Road
Improvements And Leihoku
Street Extension

Landscaping maintenance in progress at Lualualei
Homestead Road.  Remainder of asphalt paving to
be scheduled.    Final inspection for Leihoku
landscaping to be scheduled.

Engineers
Surveyors
Hawaii Inc

Henrys
Equipment
Rental & Sales
Inc

0 01/20/05 02/14/06 6011/29/01- -
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99310Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

03Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0
165

2,295

0

Approp
Prior Years
Since FY 98

2,460

03/01/00

Start
Date

Completion
Date

Percent of
Completion

12/30/00

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

design ongoing Nakayama,
Oyama &
Assoc

03/01/00 12/30/00 10 012/07/06 - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

design ongoing.Nakayama,
Oyama &
Assoc

03/01/00 12/30/00 10 010/10/06 - - -

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

design ongoing.Nakayama,
Oyama &
Assoc

03/01/00 12/30/00 10 010/10/06 - - -

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

design ongoing. Nakayama,
Oyama &
Assoc

03/01/00 12/30/00 10 0- - - -

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

design ongoing. Nakayama,
Oyama &
Assoc

03/01/00 12/30/00 10 0- - - -
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MAKA'UNULAU COMMUNITY PARK, MILILANI 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01165Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

25Nbrd Board:

06Senate:

11House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Plan, design and construct park improvements such as additional parking and lighting improvement and play apparatus.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

26
76

550

0

Approp
Prior Years
Since FY 98

652

04/01/04

12/14/01

04/01/04

Start
Date

Completion
Date

Percent of
Completion

01/02/05

09/09/02
01/02/05

90

100
90

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Makaunulau Community Park -
Construction of Parking Lot &
Miscellaneous Improvements

 Pending resolution of acceptability of graded area
by DPR.

Randal S
Furomoto &
Associates Inc

12/14/01 09/09/02 Road Builders
Corporation

100 04/01/04 01/02/05 9002/19/02

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Makaunulau Community Park -
Construction of Parking Lot &
Miscellaneous Improvements

Pending resolution of acceptability of graded area
by DPR.

Randal S
Furomoto &
Associates Inc

12/14/01 09/09/02 Road Builders
Corporation

100 04/01/04 01/02/05 9002/19/02

Makaunulau Community Park -
Construction of Parking Lot &
Miscellaneous Improvements

 Pending resolution of acceptability of graded area
by DPR.

Randal S
Furomoto &
Associates Inc

12/14/01 09/09/02 Road Builders
Corporation

100 04/01/04 01/02/05 9002/19/02

Makaunulau Community Park -
Construction of Parking Lot &
Miscellaneous Improvements

Construction complete.  Pre final inspection &
establishing of landscape maintenance period
pending.

Randal S
Furomoto &
Associates Inc

12/14/01 09/09/02 Road Builders
Corporation

100 04/01/04 01/02/05 9002/19/02

Makaunulau Community Park -
Construction of Parking Lot &
Miscellaneous Improvements

Construction complete.  Pre final inspection &
establishing of landscape maintenance period
pending.

Randal S
Furomoto &
Associates Inc

12/14/01 09/09/02 Road Builders
Corporation

100 04/01/04 01/02/05 9002/19/02
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MAKAKILO COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94109Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

34Nbrd Board:

Senate:

House:

4Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct stairways at the two existing fence  openings to provide additional safe ingress and egress for users of the park from on-street
parking along Makakilo Drive.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
5

90

Approp
Curr Year

dollars in thousands

11
0

0

0

0
35

425

0

Approp
Prior Years
Since FY 98

471 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Makakilo Community Park,
Construction Of Additional
Ingress And Egress From
On-street Parking

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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MAKALAPA NEIGHBORHOOD PARK (TMK: 9-9-003:039)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

92108Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Plan and design for drainage, erosion control and related site improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
150
400

33

0

Approp
Prior Years
Since FY 98

583

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Makalapa Neighborhood Park
drainage  & erosion control

Consultant completed data gathering and review of
topographic information.  Consultant to complete
preliminary report by the end of November 2006.
Final report to be completed in early 2007.

NTP letter sent to consultant dated:  1/26/06
Consultant selected

Santo
Engineer, LLC

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Makalapa Neighborhood Park
drainage  & erosion control

design ongoing.Santo
Engineer, LLC

0 0- - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

design ongoing.Santo
Engineer, LLC

0 0- - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

consultant contract executed.Santo
Engineer, LLC

0 0- - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

consultant contract executed.Santo
Engineer, LLC

0 0- - - - - -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98524Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

08Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, design, construct and inspect connector (Cane Haul) road from Kuala Street to Kuahaka Street.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
400

10

10

4,000

Approp
Curr Year

dollars in thousands

0
1,240

1,023

50

0
1,352

10,400

0

Approp
Prior Years
Since FY 98

14,065 4,420

01/02/05

Start
Date

Completion
Date

Percent of
Completion

01/30/07

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

13

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is preparing proposal to revise scope
(drain improvements within ROW). Need temporary
construction easement from Lot C & D if drain
improvements remain within ROW is selected.

Engineering
Concepts Inc

10/02/06 0 0- - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office D/w Access Study (also
Evaluate Widening Of Acaia Rd
And Mod To Kam/acacis Inter)

Design on hold pending traffic assessment.Engineering
Concepts Inc

01/02/07 1 0- - - - -

Manana Infrastructure
Improvements, Inters.
Modification At Kuala
St/Moanalua Rd/Waimano Home
Rd

On hold pending traffic assessment.Engineering
Concepts Inc

1 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Contract to be amended.Engineering
Concepts Inc

11/30/05 01/30/07 1 0- - - -

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Design on-going.  Design pending completion of
on-going manana subdivision relief drainage study.

Engineering
Concepts Inc

01/02/05 1 0- - - - -

2006 4th Quarter

Manana Infrastructure
Improvements, Inters.
Modification At Kuala
St/Moanalua Rd/Waimano Home

On hold pending traffic assessment.Engineering
Concepts Inc

1 0- - - - - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is preparing proposal to revise scope
(drain improvements within ROW). Need temporary
construction easement from Lot C & D if drain
improvements remain within ROW is selected.

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office D/w Access Study (also
Evaluate Widening Of Acaia Rd

Design on hold pending traffic assessment.Engineering
Concepts Inc

01/02/07 1 0- - - - -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Contract to be amended.Engineering
Concepts Inc

11/30/05 01/30/07 1 011/30/06 - - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

design ongoing.Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office D/w Access Study (also
Evaluate Widening Of Acaia Rd

Design on hold pending traffic assessment.Engineering
Concepts Inc

01/02/07 1 0- - - - -

Manana Infrastructure
Improvements, Inters.
Modification At Kuala
St/Moanalua Rd/Waimano Home

On hold pending traffic assessment.Engineering
Concepts Inc

1 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Contract to be amended.Engineering
Concepts Inc

11/30/05 01/30/07 1 011/30/06 - - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is preparing proposal to revise scope
(drain improvements within ROW and detention
basin). Need temporary construction easement
from Lot C & D if drain improvements remain within

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Contract to be amended.Engineering
Concepts Inc

11/30/05 01/30/07 1 011/30/06 - - -

Manana Infrastructure
Improvements, Pearl City Post
Office D/w Access Study (also
Evaluate Widening Of Acaia Rd

Design on hold pending traffic assessment.Engineering
Concepts Inc

01/02/07 1 0- - - - -

Manana Infrastructure
Improvements, Inters.
Modification At Kuala
St/Moanalua Rd/Waimano Home

On hold pending traffic assessment.Engineering
Concepts Inc

1 0- - - - - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is preparing proposal to revise scope
(drain improvements within ROW and detention
basin). Need temporary construction easement
from Lot C & D if drain improvements remain within

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Contract to be amended.Engineering
Concepts Inc

11/30/05 01/30/07 1 011/30/06 - - -

Manana Infrastructure
Improvements, Pearl City Post
Office D/w Access Study (also
Evaluate Widening Of Acaia Rd

Design on hold pending traffic assessment.Engineering
Concepts Inc

01/02/07 1 0- - - - -

Manana Infrastructure
Improvements, Inters.
Modification At Kuala
St/Moanalua Rd/Waimano Home

On hold pending traffic assessment.Engineering
Concepts Inc

1 0- - - - - -
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MANOA VALLEY DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05175Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design, construct and inspect stream bank improvements for flood control.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
30
35

0

0

Approp
Prior Years
Since FY 98

65

09/06/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Manoa Valley Drainage
Improvements

Processing execution of Consultant contract.
Negotiating contract with consultant.  contract
executed.  issued NTP to consultant.

Fukunaga &
Assoc Inc

09/06/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Manoa Valley Drainage
Improvements

Processing execution of Consultant contract.
Negotiating contract with consultant.

Fukunaga &
Assoc Inc

0 0- - - - - -

Manoa Valley Drainage
Improvements

Processing execution of Consultant contract.
Negotiating contract with consultant.

Fukunaga &
Assoc Inc

0 0- - - - - -

Manoa Valley Drainage
Improvements

Consultant contract executed.Fukunaga &
Assoc Inc

0 0- - - - - -

Manoa Valley Drainage
Improvements

Consultant contract executed.Fukunaga &
Assoc Inc

0 0- - - - - -
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MANOA VALLEY FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06021Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan for flood control improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200

10/02/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Manoa Valley Flood Control Processing consultant contract. Shimabukuro
Endo &
Yoshizaki Inc

10/02/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Manoa Valley Flood Control Processing consultant contract. Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Manoa Valley Flood Control Consultant selected. Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Manoa Valley Flood Control processing M4 and consultant selection.0 0- - - - - - -

Manoa Valley Flood Control processing M4 and consultant selection.0 0- - - - - - -
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MAUNA LAHILAHI BEACH PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00037Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection for an additional breakwater ring.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0
236
176

1,295

0

Approp
Prior Years
Since FY 98

1,727

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mauna Lahilahi Beach Park
Environmental Assessment

amendment being processed.Oceanit
Laboratories
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mauna Lahilahi Beach Park
Environmental Assessment

amendment being processed.Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahllahi Beach Park
Environmental Assessment

consultant procurment process ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park
Protective  Breakwater (Shoreline
Study, Sea Bag Breakwater)
(Protective Shoreline Barrier)

PO being processed.Oceanit
Laboratories
Inc

02/23/05 10 0- - - - -

Mauna Lahilahi Beach Park
Protective  Breakwater (Shoreline
Study, Sea Bag Breakwater)
(Protective Shoreline Barrier)

PO being processed.Oceanit
Laboratories
Inc

02/23/05 10 0- - - - -

190
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MAUNA LAHILAHI BEACH PARK - DRY STACK ROCKWALL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06142Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan and construct mitigation measures, such as a Dry Stack Rock wall, which will prevent the continued erosion and unearthing of Native Hawaiian
Burials located at the park site.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

150

Approp
Prior Years
Since FY 98

200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

consultant contract being executed.Oceanit
Laboratories
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

consultant contract being executed.Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant procurement process ongoing.0 0- - - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant procurement process ongoing.0 0- - - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

MAUNA LAHILAHI BEACH PARK, WAIANAE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95113Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Prepare archeological study for environmental assessment completion.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

80
11

100

0

Approp
Prior Years
Since FY 98

191

12/19/01

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Mauna Lahilahi Beach Park -
Waianae Archeological

 Final report submitted by Cultural Surveys Hawaii.Cultural
Surveys
Hawaii

12/19/01 95 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mauna Lahilahi Beach Park -
Waianae Archeological

 Final report submitted by Cultural Surveys Hawaii. Cultural
Surveys
Hawaii

12/19/01 95 0- - - - -

Mauna Lahilahi Beach Park -
Waianae Archeological

 Final report submitted by Cultural Surveys Hawaii.Cultural
Surveys
Hawaii

12/19/01 95 0- - - - -

Mauna Lahilahi Beach Park -
Waianae Archeological

Final report submitted by Cultural Surveys Hawaii. Cultural
Surveys
Hawaii

12/19/01 95 0- - - - -

Mauna Lahilahi Beach Park -
Waianae Archeological

Final report submitted by Cultural Surveys Hawaii. Cultural
Surveys
Hawaii

12/19/01 95 0- - - - -
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CIP Quarterly Status Report

MAUNALAHA ROAD EMBANKMENT RESTORATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04017Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

10Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct and inspect retaining wall improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
35

350

Approp
Curr Year

dollars in thousands

0

45

0

Approp
Prior Years
Since FY 98

45 385

01/20/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Maunalaha Road Embankment
Restoration

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Maunalaha Road Embankment
Restoration

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

Maunalaha Road Embankment
Restoration

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

Maunalaha Road Embankment
Restoration

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

Maunalaha Road Embankment
Restoration

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -
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CIP Quarterly Status Report

MAUNALANI COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05059Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

04Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Complete design, construct and inspect the renovation of the multi-purpose building.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0
0

30

1,000

0

Approp
Prior Years
Since FY 98

1,050

10/23/06

01/06/04

10/23/06

Start
Date

Completion
Date

Percent of
Completion

04/20/07

06/01/06
04/20/07

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Maunalani Community Park
Recreation Building Renovation
and Site Improvements

Conducted site visit.  Contractor did mobilize to
site.  Installed project sign.  Erecting the perimeter
construction fencing.  Electrical sub-contractor on
site and competed site layout for exterior electrical.
Delivered pre-cast hand holes to site.

Anbe Aruga &
Ishizu
Architects, Inc.

01/06/04 06/01/06 Walter Y Arakaki
General
Contractor Inc

90 10/23/06 04/20/07 012/08/05

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Maunalani Community Park
Recreation Building Renovation
and Site Improvements

Continue to process material submittals.Anbe Aruga &
Ishizu
Architects, Inc.

01/06/04 06/01/06 Walter Y Arakaki
General
Contractor Inc

90 012/08/05 - -

Maunalani Community Park
Recreation Building Renovation
and Site Improvements

NTP pending executed contract.Anbe Aruga &
Ishizu
Architects, Inc.

01/06/04 06/01/06 Walter Y Arakaki
General
Contractor Inc

90 012/08/05 - -

Maunalani Community Park
Recreation Building Renovation
and Site Improvements

BFS conditionally awards contract to Walter Y.
Arakaki, General Contractor, Inc. for $1,173,000 in
letter dated 12/30/05.

Anbe Aruga &
Ishizu
Architects, Inc.

01/06/04 06/01/06 Walter Y Arakaki
General
Contractor Inc

90 012/08/05 - -

Maunalani Community Park
Recreation Building Renovation
and Site Improvements

BFS conditionally awards contract to Walter Y.
Arakaki, General Contractor, Inc. for $1,173,000 in
letter dated 12/30/05.

Anbe Aruga &
Ishizu
Architects, Inc.

01/06/04 06/01/06 Walter Y Arakaki
General
Contractor Inc

90 012/08/05 - -
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CIP Quarterly Status Report

MAUNAWILI STREAM CHANNEL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07088Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Funds to provide the restoration of the Maunawili Stream  Channel, including the rehabilitation of the bridge and outlets  at the Kelewina Street bridge,
and improvements to the channel  walls and side slopes.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

100

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Maunawili Stream Channel
Improvements

Funds to be transferred to Army Corp to0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

85089Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for  improvements to the swimming pool and other park facilities.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
150

10

1,600

Approp
Curr Year

dollars in thousands

5

175
240

1,865

Approp
Prior Years
Since FY 98

2,285 1,760

06/15/05
06/15/05

Start
Date

Completion
Date

Percent of
Completion

11/11/06
11/11/06

23

27
23

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

McCully District Park
Renovation of Gymnasium
Facility

design ongoing.NTW
Associates Inc

0 003/01/07- - - - -

McCully District Park Master Plan planning ongoing.0 0- - - - - - -

McCully District Park Retrofit Gym
& Swimming Pool structures,
Phase 1

construction ongoing.NTW
Associates Inc

CO-HA Builders
Inc

80 06/15/05 11/11/06 7012/16/04- -

Mccully District Park Renovation
of Gym Facility Phase 1a

FY 2007 project not started.NTW
Associates Inc

- - - - - - - -

2006 4th Quarter

2006 3rd Quarter

McCully District Park Master Plan consultant contract being processed.Bill chang 0 0- - - - - -

McCully District Park Retrofit Gym
& Swimming Pool structures,
Phase 1

construction ongoing.CO-HA Builders
Inc

80 06/15/05 07/09/06 5512/16/04- -

McCully District Park Site
Improvements

consultant selected.NTW
Associates Inc

0 012/15/06- - - - -

McCully District Park Retrofit Gym
& Swimming Pool structures,
Phase 1

construction ongoing.NTW
Associates Inc

CO-HA Builders
Inc

80 06/15/05 07/09/06 5512/16/04- -
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CIP Quarterly Status Report

MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

McCully District Park Site
Improvements

consultant procurement process ongoing0 0- - - - - - -

McCully District Park Retrofit Gym
& Swimming Pool structures,
Phase 1

construction ongoing.NTW
Associates Inc

CO-HA Builders
Inc

80 06/15/05 07/09/06 5012/16/04- -

McCully District Park Site
Improvements

consultant procurement process ongoing.0 0- - - - - - -

McCully District Park Retrofit Gym
& Swimming Pool structures,
Phase 1

construction ongoing.NTW
Associates Inc

CO-HA Builders
Inc

80 06/15/05 07/09/06 5012/16/04- -

McCully District Park Site
Improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

MCCULLY FIRE STATION REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02022Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Complete construction of replacement fire station.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000

Approp
Curr Year

dollars in thousands

65
340

0

0

0
275

3,990

0

Approp
Prior Years
Since FY 98

4,670 1,000

12/29/01

Start
Date

Completion
Date

Percent of
Completion

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

McCully Fire Station Replacement Consultant routing building permits. RFI’s in
process to consultant.

Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 011/17/05- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

McCully Fire Station Replacement permits being routed.Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 011/17/05- - -

McCully Fire Station Replacement additional funds required to award contract.Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 011/17/05- - -

McCully Fire Station Replacement conditional award issued to contractor.Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 011/17/05- - -

McCully Fire Station Replacement conditional award issued to contractor.Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 011/17/05- - -
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CIP Quarterly Status Report

MCCULLY FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05176Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Plan for flood control in the area of Citron St. and Lakahi St. in McCully.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
50

0

0

0

Approp
Prior Years
Since FY 98

50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

McCully Flood Control design ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

McCully Flood Control design ongoing.PAREN Inc
Dba Park
Engineering

03/13/06 0 0- - - - -

McCully Flood Control design ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

McCully Flood Control consultant contract executed.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

McCully Flood Control consultant contract executed.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

199



CIP Quarterly Status Report

MILILANI AREA PARKS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03106Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

9Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct park improvements in the Mililani area,to include but not limited to, resurfacing of courts andparking lot at Makaunulau "16-Acre" Community
Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

10

1
41

898

Approp
Prior Years
Since FY 98

950

01/09/06

04/27/04

01/09/06

Start
Date

Completion
Date

Percent of
Completion

09/26/06
09/26/06

85

90
85

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Makaunulau Community Park
Repaving of Existing Parking Lot

10/24/06 Prefinal inspectionRandal S
Furomoto &
Associates Inc

04/27/04 Road Builders
Corporation

90 01/09/06 09/26/06 8512/09/04-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Makaunulau Community Park
Repaving of Existing Parking Lot

construction ongoing.Randal S
Furomoto &
Associates Inc

04/27/04 Road Builders
Corporation

90 01/09/06 07/07/06 012/09/04-

Makaunulau Community Park
Repaving of Existing Parking Lot

construction ongoing.Randal S
Furomoto &
Associates Inc

04/27/04 Road Builders
Corporation

90 01/09/06 07/07/06 012/09/04-

Makaunulau Community Park
Repaving of Existing Parking Lot

construction ongoing.Randal S
Furomoto &
Associates Inc

04/27/04 Road Builders
Corporation

90 01/09/06 07/07/06 012/09/04-

Makaunulau Community Park
Repaving of Existing Parking Lot

construction ongoing.Randal S
Furomoto &
Associates Inc

04/27/04 Road Builders
Corporation

90 01/09/06 07/07/06 012/09/04-
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CIP Quarterly Status Report

MILILANI MAUKA COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98176Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

35Nbrd Board:

Senate:

House:

9Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Complete planning and design phase for ADA improvements, design parking lot, baseball fields, and backstops.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
75
85

475

0

Approp
Prior Years
Since FY 98

635

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

consultant contract executed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

consultant contract executed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

201



CIP Quarterly Status Report

MILILANI MAUKA DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02110Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design gymnasium/multi-purpose buildings, two  ball-fields and parking lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

500

Approp
Curr Year

dollars in thousands

0
20

0
51

461

1,449

0

Approp
Prior Years
Since FY 98

1,981 500

12/12/05
12/12/05

Start
Date

Completion
Date

Percent of
Completion

09/26/06
09/26/06

44

40
44

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Mililani Mauka District Park
Construction of  Park
Improvements

construction ongoing.NTW
Associates Inc

Keko
Investments,
LCC

80 12/12/05 09/26/06 8712/16/04- -

Mililani Mauka District Park
Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mililani Mauka District Park
Construction of  Park
Improvements

construction ongoing.NTW
Associates Inc

Keko
Investments,
LCC

80 12/12/05 08/08/06 6512/16/04- -

Mililani Mauka District Park
Construction of  Park
Improvements

construction ongoing.NTW
Associates Inc

Keko
Investments,
LCC

80 12/12/05 08/08/06 5712/16/04- -

Mililani Mauka District Park
Construction of  Park
Improvements

construction ongoing.NTW
Associates Inc

Keko
Investments,
LCC

80 12/12/05 08/08/06 2012/16/04- -

Mililani Mauka District Park
Construction of  Park
Improvements

construction ongoing.NTW
Associates Inc

Keko
Investments,
LCC

80 12/12/05 08/08/06 2012/16/04- -

202
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MILILANI - REPLACEMENT OF STREET LIGHTING SYSTEM, PHASE II

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07042Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

99Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mililani - Replacement of Street
Lighting System, Phase II

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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MILILANI TOWN CENTER NEIGHBORHOOD PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

92110Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

25Nbrd Board:

Senate:

House:

09Vision Team:

Reporting Year:

2001Appropriation Yr:  

2007

Design and construct park improvements to include installation of an automatic irrigation system.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

125

700

Approp
Prior Years
Since FY 98

825

02/28/97

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

 Negotiating escalation cost with contractor.
Project delayed due to permits.

Brownlie & Lee 02/28/97 Site Engineering
Inc

0 012/13/01- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

 Negotiating escalation cost with contractor.
Project delayed due to permits.

Brownlie & Lee 02/28/97 Site Engineering
Inc

0 012/13/01- - -

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

permits being processed.Brownlie & Lee 02/28/97 Site Engineering
Inc

0 012/13/01- - -

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

permits being processed.Brownlie & Lee 02/28/97 Site Engineering
Inc

0 012/13/01- - -

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

permits being processed.Brownlie & Lee 02/28/97 Site Engineering
Inc

0 012/13/01- - -
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MILILANI TRANSIT CENTER

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03040Project No.: Function:

Utilities or Other Enterprises - Mass TransitProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Plan, design and construct a neighborhood meetingroom (NB 25).

Use of funds:

1Quarter:  

x4558

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

9

25
50

565

Approp
Prior Years
Since FY 98

649

04/03/06
04/03/06

Start
Date

Completion
Date

Percent of
Completion

03/28/07
03/28/07

5

0
5

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mililani Transit Center (Rebid
Contract)

Contractor poured concrete for decking.T Iida
Contracting Ltd

0 04/03/06 03/28/07 508/19/04- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

Mililani Transit Center (Rebid
Contract)

Change order for redesigned footings due to
underground utility line conflicts in process.
Contractor excavating footings.  Contractor
submitted replacement reinforceing steel

T Iida
Contracting Ltd

0 04/03/06 03/28/07 008/19/04- - -

Mililani Transit Center (Rebid
Contract)

Contractor to start work on April 3, 2006.  Building
permit picked up by contractor.  CM is processing
change orders 1 and 2.  Ground breaking
ceremony held on March 20.

T Iida
Contracting Ltd

0 04/03/06 03/28/07 008/19/04- - -
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MILILANI-REPLACEMENT OF EXISTING STREET LIGHT SYSTEM

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02060Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

01Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design and construct street light replacement.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0
85

450

0

Approp
Prior Years
Since FY 98

535

06/14/02

Start
Date

Completion
Date

Percent of
Completion

10/11/02

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mililani - Replacement Of Existing
Street Light System

DDC/MED waiting for the contractor to provide a
delivery date for the long lead items.  DDC/MED
will issue the NTP after the delivery date is
determined

MK Engineers
Inc

06/14/02 10/11/02 Paul's Electrical
Service Inc

30 012/08/05 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mililani - Replacement Of Existing
Street Light System

DDC/MED waiting for the contractor to provide a
delivery date for the long lead items.  DDC/MED
will issue the NTP after the delivery date is
determined

MK Engineers
Inc

06/14/02 10/11/02 Paul's Electrical
Service Inc

30 012/08/05 - -

Mililani - Replacement Of Existing
Street Light System

NTP pending executed contract.MK Engineers
Inc

06/14/02 10/11/02 Paul's Electrical
Service Inc

30 012/08/05 - -

Mililani - Replacement Of Existing
Street Light System

conditional award issued to contractor.MK Engineers
Inc

06/14/02 10/11/02 Paul's Electrical
Service Inc

30 012/08/05 - -

Mililani - Replacement Of Existing
Street Light System

conditional award issued to contractor.MK Engineers
Inc

06/14/02 10/11/02 Paul's Electrical
Service Inc

30 012/08/05 - -
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MOANALUA ROAD WIDENING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01174Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

00Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Complete widening of Moanalua Road between KaahumanuStreet and the H-1 Freeway on-ramp.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

25
125

0

0

Approp
Prior Years
Since FY 98

150

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Moanalua Road Widening Developing scope.  Construction of project will be
dependent on availability of funds.

Sato And
Associates Inc

01/30/06 1 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Moanalua Road Widening Developing scope.  Construction of project will be
dependent on availability of funds.

Stanley Yim &
Associates Inc

01/30/06 1 0- - - - -

Moanalua Road Widening Developing scope.  Construction of project will be
dependent on availability of funds.

Stanley Yim &
Associates Inc

01/30/06 1 0- - - - -

Moanalua Road Widening Developing scope.  Construction of project will be
dependent on availability of funds.

Stanley Yim &
Associates Inc

01/30/06 1 0- - - - -

Moanalua Road Widening Developing scope.  Construction of project will be
dependent on availability of funds.

Stanley Yim &
Associates Inc

01/30/06 1 0- - - - -
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MOANALUA STREAM LINING RECONSTRUCTION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03059Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

17Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct stream lining improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
70

0
10
57

1,140

0

Approp
Prior Years
Since FY 98

1,277

05/15/06
05/15/06

Start
Date

Completion
Date

Percent of
Completion

11/10/06

03/31/06
11/10/06

57

100
57

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Moanalua Stream Lining
Reconstruction

construction ongoing.Lyon
Associates Inc

03/31/06 Global Specialty
Contractors Inc

100 05/15/06 11/10/06 5712/08/05-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Moanalua Stream Lining
Reconstruction

construction ongoing.Lyon
Associates Inc

03/31/06 Global Specialty
Contractors Inc

100 05/15/06 11/10/06 512/08/05-

Moanalua Stream Lining
Reconstruction

NTP pending executed contract Lyon
Associates Inc

03/31/06 Global Specialty
Contractors Inc

100 012/08/05- - -

Moanalua Stream Lining
Reconstruction

conditional award issued to contractor. Lyon
Associates Inc

Global Specialty
Contractors Inc

100 012/08/05- - - -

Moanalua Stream Lining
Reconstruction

conditional award issued to contractor. Lyon
Associates Inc

Global Specialty
Contractors Inc

100 012/08/05- - - -
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MOANALUA VALLEY NEIGHBORHOOD PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

73105Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

07Council:

17Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design and reconstruct the fire damaged comfortstation.  (NB17)

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

70

465

Approp
Prior Years
Since FY 98

535

06/05/06

12/31/03

06/05/06

Start
Date

Completion
Date

Percent of
Completion

10/02/06
10/02/06

70

90
70

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Moanalua Valley Neighborhood
Park Repairs & Addition to
Comfort Station

construction ongoing.Jeffrey Nishi
And
Associates/
Architects

12/31/03 Collin and Dillion
construction

90 06/05/06 10/02/06 7012/16/04-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Moanalua Valley Neighborhood
Park Repairs & Addition to
Comfort Station

NTP issued.Jeffrey Nishi
And
Associates/
Architects

12/31/03 Collin and Dillion
construction

90 06/05/06 09/02/06 012/16/04-

Moanalua Valley Neighborhood
Park Repairs & Addition to
Comfort Station

Processing PCD No. 1 revisions.Jeffrey Nishi
And
Associates/
Architects

12/31/03 Collin and Dillion
construction

90 012/16/04- - -

Moanalua Valley Neighborhood
Park Repairs & Addition to
Comfort Station

Processing PCD No. 1 revisions.Jeffrey Nishi
And
Associates/
Architects

12/31/03 Collin and Dillion
construction

90 012/16/04- - -

Moanalua Valley Neighborhood
Park Repairs & Addition to
Comfort Station

Processing PCD No. 1 revisions.Jeffrey Nishi
And
Associates/
Architects

12/31/03 Collin and Dillion
construction

90 012/16/04- - -
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MOKAUEA STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00157Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

07Council:

15Nbrd Board:

16Senate:

30House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Reconstruct roadway, curbs, gutters, sidewalks anddriveways between North King Street and DillinghamBoulevard.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
90

0

0

0

0
90

1,190

0

Approp
Prior Years
Since FY 98

1,370

06/01/01

Start
Date

Completion
Date

Percent of
Completion

12/30/05

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Mokauea Street Improvements Reviewing revised OTR plans.Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mokauea Street Improvements Reviewing revised OTR plans.Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -

Mokauea Street Improvements Revising plansOkahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -

Mokauea Street Improvements New plans to be submitted for OTR on 8/31/05.Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -

Mokauea Street Improvements New plans to be submitted for OTR on 8/31/05.Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -
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MOKULEIA BEACH PARK - RECONSTRUCT WATER SYSTEM

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07084Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct replacement of water main service  line for comfort station at Mokuleia Beach Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
55

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 85

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Mokuleia Beach Park -
Reconstruct Water System

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04073Project No.:  General GovernmentFunction:

Highways and Streets - Street LightingProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct parking structure lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
60

300

Approp
Curr Year

dollars in thousands

30
40

250

Approp
Prior Years
Since FY 98

320 365

10/03/05

09/01/04

10/03/05

Start
Date

Completion
Date

Percent of
Completion

06/30/06
06/30/06

48

50
48

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

51

Hale Pauahi Municipal Parking
Structure Lighting Improvements

Contractor installed additional lights.  Contractor to
submit closing docs.

ECS Inc 09/01/04 Paul's Electrical
Service Inc

100 10/03/05 06/30/06 9512/15/04-

Municipal Parking Structure, FY
2006

 MED reviewed the assessment and
recommendations for lighting improvements in the
parking structures at the Marin Tower, Kekaulike
Courtyard, and Harbor Village.

ECS Inc 07/06/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hale Pauahi Municipal Parking
Structure Lighting Improvements

Contractor to schedule change order work.ECS Inc 09/01/04 Paul's Electrical
Service Inc

0 10/03/05 06/30/06 9512/15/04-

Municipal Parking Structure, FY
2006

design to start in july 2006.ECS Inc 07/03/06 10/03/06 0 0- - - -

Hale Pauahi Municipal Parking
Structure Lighting Improvements

Contractor requesting Pre-final inspection.ECS Inc 09/01/04 Paul's Electrical
Service Inc

0 10/03/05 06/30/06 9512/15/04-

Municipal Parking Structure, FY
2006

Draft consultant contract at BFS for review.ECS Inc 0 0- - - - - -

Hale Pauahi Municipal Parking
Structure Lighting Improvements

construcition ongoing.ECS Inc 09/01/04 Paul's Electrical
Service Inc

0 10/03/05 01/30/06 9512/15/04-

Municipal Parking Structure, FY
2006

consultant procurement process ongoing.0 0- - - - - - -
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Hale Pauahi Municipal Parking
Structure Lighting Improvements

construcition ongoing.ECS Inc 09/01/04 Paul's Electrical
Service Inc

0 10/03/05 01/30/06 9512/15/04-

Municipal Parking Structure, FY
2006

consultant procurement process ongoing.0 0- - - - - - -
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NANAKULI BEACH PARK, NANAKULI

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71477Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

24Nbrd Board:

24Senate:

48House:

16Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design park improvements including, but not limited to additional volleyball court and parking lot.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
50

Approp
Curr Year

dollars in thousands

0
37

0

0

2
61

625

0

Approp
Prior Years
Since FY 98

725 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Nanakuli Beach Park
Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04050Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection to meet NPDES requirements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
240

10

5,000

Approp
Curr Year

dollars in thousands

0
150

0
250
850

1,050

0

Approp
Prior Years
Since FY 98

2,300 5,250

07/10/06
07/10/06

Start
Date

Completion
Date

Percent of
Completion

01/05/07
01/05/07

33

0
33

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

18

Laie and Kapaa Corp Yards
Cesspool Conversion

10/4/06 Laie site complete. Kapaa site awaiting on
OWS.

Engineering
Solutions Inc

Hawaii Waters
Technology Ltd

0 07/10/06 01/05/07 6512/08/05- -

NPDES Modifications for Corp
Yards, FY 2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Laie and Kapaa Corp Yards
Cesspool Conversion

 DPP granted minor modification to existing Kapaa
SMA permit.  Permit application approved.
Pre-con held April 24, 2006.
Laie Yard to commence July10, 2006.

Engineering
Solutions Inc

Hawaii Waters
Technology Ltd

0 012/08/05- - - -

Laie and Kapaa Corp Yards
Cesspool Conversion

Waiting for ruling on request for exemption from
SMA.
Building permit application being processed.
Waiting for executed construction contract

Engineering
Solutions Inc

Hawaii Waters
Technology Ltd

0 012/08/05- - - -

Laie and Kapaa Corp Yards
Cesspool Conversion

conditional award issued to contractor.Engineering
Solutions Inc

Hawaii Waters
Technology Ltd

0 012/08/05- - - -

Laie and Kapaa Corp Yards
Cesspool Conversion

conditional award issued to contractor.Engineering
Solutions Inc

Hawaii Waters
Technology Ltd

0 012/08/05- - - -
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NIU VALLEY PARK PLAYGROUND

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07085Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

To fund the planning of playground apparatus on the city portion of Niu Valley Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 1

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Niu Valley Park Playground funds to lapse.  Insufficient funds.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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NORTH-SOUTH ROAD/PARK ROW ROADWAY (KAPOLEI PARKWAY/PARK ROW ROADWAY)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98523Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

09Council:

23Nbrd Board:

23Senate:

47House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, design, construct and inspect roadway improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
4,800

11

510

27,800

Approp
Curr Year

dollars in thousands

0
399

1

0

101
1,900

5,300

0

Approp
Prior Years
Since FY 98

7,701 33,121

12/30/01

Start
Date

Completion
Date

Percent of
Completion

0

63
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant routing plans for signatures from
agencies. Construction of project will be dependent
on availability of Federal and City funds.

R M Towill
Corporation

12/30/01 90 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Design on-going.  Construction of project will be
dependent on availability of funds.

R M Towill
Corporation

12/30/01 8 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant routing plans for signatures from
agencies. Construction of project will be dependent
on availability of Federal and City funds.

R M Towill
Corporation

12/30/01 90 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Ewa Villages, Extension of
Kapolei Parkway, Phase 8A
(formerly known as North South
road)

Final Inspection held on March 24, 2006. Precast
RR crossing units have been placed.  Final asphalt
paving is scheduled for December 12, 2005.  Wili
wili trees deleted. Consultant finishing bridge end

R M Towill
Corporation

12/30/01 10/08/04 Albert C.
Kobayashi Inc.

95 01/24/05 10/26/05 9412/05/02

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant revising plans per comments from City
& State agencies and utility companies.
Construction of project will be dependent on
availability of Federal and City funds.

R M Towill
Corporation

12/30/01 22 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8A
(formerly known as North South
road)

Consultant finishing bridge end post and utility
trough design.

R M Towill
Corporation

12/30/01 10/08/04 Albert C.
Kobayashi Inc.

95 01/24/05 10/26/05 89.6112/05/02

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Design on-going.  Construction of project will be
dependent on availability of funds.

R M Towill
Corporation

12/30/01 8 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant revising plans per comments from City
& State agencies and utility companies.
Construction of project will be dependent on
availability of Federal and City funds.

R M Towill
Corporation

12/30/01 22 0- - - - -
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CIP Quarterly Status Report

NORTH-SOUTH ROAD/PARK ROW ROADWAY (KAPOLEI PARKWAY/PARK ROW ROADWAY)

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Ewa Villages, Extension of
Kapolei Parkway, Phase 8A
(formerly known as North South
road)

construction ongoing.R M Towill
Corporation

12/30/01 10/08/04 Albert C.
Kobayashi Inc.

95 01/24/05 10/26/05 77.1412/05/02

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant submitted 65% plans.   Consultant
scheduled to submit Basis of Design for the plans
by 12/30/05. Construction of project will be
dependent on availability of Federal and City funds.

R M Towill
Corporation

12/30/01 22 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Design on-going.  Construction of project will be
dependent on availability of funds.

R M Towill
Corporation

12/30/01 8 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8A
(formerly known as North South
road)

construction ongoing.R M Towill
Corporation

12/30/01 10/08/04 Albert C.
Kobayashi Inc.

95 01/24/05 10/26/05 77.1412/05/02

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Consultant submitted 65% plans.   Consultant
scheduled to submit Basis of Design for the plans
by 12/30/05. Construction of project will be
dependent on availability of Federal and City funds.

R M Towill
Corporation

12/30/01 22 0- - - - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Design on-going.  Construction of project will be
dependent on availability of funds.

R M Towill
Corporation

12/30/01 8 0- - - - -
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NUHELEWAI STREAM IMPROVEMENTS, KALIHI

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02042Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

06Council:

14Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Acquire land, design and construct stream improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

1

0

0
91

1,000

0

Approp
Prior Years
Since FY 98

1,092

11/01/01

Start
Date

Completion
Date

Percent of
Completion

02/15/07

0

85
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Nuhelewai Stream Improvements,
Kalihi

Plans are being revised to comply with DOH/DA
permit requirements.

Austin
Tsutsumi &
Associates Inc

11/01/01 02/15/07 85 012/21/06 - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Nuhelewai Stream Improvements,
Kalihi

Pre-Final returned to consultant for revisions.Austin
Tsutsumi &
Associates Inc

11/01/01 02/15/07 85 011/30/06 - - -

Nuhelewai Stream Improvements,
Kalihi

Pre-Final returned to consultant for revisions.Austin
Tsutsumi &
Associates Inc

11/01/01 02/15/07 85 011/30/06 - - -

Nuhelewai Stream Improvements,
Kalihi

Pre-Final returned to consultant for revisions.Austin
Tsutsumi &
Associates Inc

11/01/01 02/15/06 85 001/26/06 - - -

Nuhelewai Stream Improvements,
Kalihi

Pre-Final returned to consultant for revisions.Austin
Tsutsumi &
Associates Inc

11/01/01 02/15/06 85 001/26/06 - - -

219
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OAHU ARTS CENTER (FORMERLY MILILANI ARTS EDUCATION CENTER)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02153Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

25Nbrd Board:

Senate:

House:

9Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Provide planning and design funds.No monies for this project shall be expended or encumberedunless either:  1) the City receives the fee interest in
the land uponwhich the Mililani Arts Education Center will be constructed; or2) the City obtains leasehold interest in the land upon which theMililani
Arts Education Center will be constructed and the lease has a term at least 50 years and 3) receipt of PreliminaryIndication of Funding Capability as
indicated in the Oahu ArtsCenter Timeline Proposed Milestones.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

101
1

0

0

Approp
Prior Years
Since FY 98

102

10/06/01

Start
Date

Completion
Date

Percent of
Completion

12/31/03

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

98

Mililani Multi Use Building
Feasibility And Planning Study

EA finalizedWIL CHEE -
PLANNING
INC

10/06/01 12/31/03 95 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Mililani Multi Use Building
Feasibility And Planning Study

Final EA in preparation.  WIL CHEE -
PLANNING
INC

10/06/01 12/31/03 95 0- - - -

Mililani Multi Use Building
Feasibility And Planning Study

planning ongoing.WIL CHEE -
PLANNING
INC

10/06/01 12/31/03 95 0- - - -

Mililani Multi Use Building
Feasibility And Planning Study

planning ongoing.WIL CHEE -
PLANNING
INC

10/06/01 12/31/03 95 0- - - -

Mililani Multi Use Building
Feasibility And Planning Study

planning ongoing.WIL CHEE -
PLANNING
INC

10/06/01 12/31/03 95 0- - - -
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OAHU PARKS AND PLAYGROUND IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05138Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Plan, design, construct and inspect park and playground  improvements in Recreation Districts #1, #2, #3, and #4.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
1

0
1

99

899

0

Approp
Prior Years
Since FY 98

1,000

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lanakila District Park Roofing &
Miscellaneous Repairs to Gym
Building

Preconstruction meeting to be held in November
2006.

Anbe Aruga &
Ishizu
Architects, Inc.

Allied Pacific
Builders

95 011/17/05- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Lanakila District Park Roofing &
Miscellaneous Repairs to Gym
Building

Preconstruction meeting to be held.  Permits and
executed contract obtained.

Anbe Aruga &
Ishizu
Architects, Inc.

Allied Pacific
Builders

95 011/17/05- - - -

Lanakila District Park Roofing &
Miscellaneous Repairs to Gym
Building

received executed contract 3/15/06.Anbe Aruga &
Ishizu
Architects, Inc.

Allied Pacific
Builders

95 011/17/05- - - -

Lanakila District Park Roofing &
Miscellaneous Repairs to Gym
Building

BFS awards contract to Allied Pacific Builders, Inc.
for $551,107.80 in letter dated 12/22/05.

Anbe Aruga &
Ishizu
Architects, Inc.

Allied Pacific
Builders

95 011/17/05- - - -

Lanakila District Park Roofing &
Miscellaneous Repairs to Gym
Building

BFS awards contract to Allied Pacific Builders, Inc.
for $551,107.80 in letter dated 12/22/05.

Anbe Aruga &
Ishizu
Architects, Inc.

Allied Pacific
Builders

95 011/17/05- - - -
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OCEAN POINTE PARK (TMK # 9-1-12:43)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06032Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design master plan improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95
255

Approp
Curr Year

dollars in thousands

0
50

Approp
Prior Years
Since FY 98

50 350

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

Ocean Pointe Park FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ocean Pointe Park Improvements Planning funds are needed.  Design funds to lapse.
Planning funds requested in FY 2007.

0 0- - - - - - -

Ocean Pointe Park Improvements Planning funds are needed.  Design funds to lapse.
Planning funds requested in FY 2007.

0 0- - - - - - -

Ocean Pointe Park Improvements consultant procurement process ongoing.0 0- - - - - - -

Ocean Pointe Park Improvements consultant procurement process ongoing.0 0- - - - - - -
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ONEULA BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95127Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct phase I improvements of the master planincluding the mauka parking lot and multi-purpose field improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
6

0

0

150
245

2,549

0

Approp
Prior Years
Since FY 98

2,950

06/01/02

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

85

Oneula Beach Park Infrastructure
Master Plan

master plan ongoing.Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Oneula Beach Park Infrastructure
Master Plan

master plan ongoing.Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - -

Oneula Beach Park Infrastructure
Master Plan

infrastructure master plan - prefinal submittal being
done

Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - -

Oneula Beach Park Infrastructure
Master Plan

nfrastructure master plan - prefinal submittal being
done

Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - -

Oneula Beach Park Infrastructure
Master Plan

nfrastructure master plan - prefinal submittal being
done

Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - -
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PAAKEA ROAD ACQUISITION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07091Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

01Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Provide funds to acquire Paakea Road located in Waianae for public use.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 1

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Paakea Road Area Drainage
Improvements

FY 2007 Funding will lapse.  Insuffient land funds.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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PAKI PLAYGROUND RECREATION BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03267Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

5Nbrd Board:

Senate:

House:

vtVision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

20

75

Approp
Prior Years
Since FY 98

95

07/22/03

Start
Date

Completion
Date

Percent of
Completion

09/19/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Paki Playground Recreation
Building Improvements

Design only; no construction funds.Ushijima
Architects Inc

07/22/03 09/19/03 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Paki Playground Recreation
Building Improvements

Design only; no construction funds.Ushijima
Architects Inc

07/22/03 09/19/03 0 0- - - -

Paki Playground Recreation
Building Improvements

Design only; no construction funds.Ushijima
Architects Inc

07/22/03 09/19/03 0 0- - - -

Paki Playground Recreation
Building Improvements

Design only; no construction funds.Ushijima
Architects Inc

07/22/03 09/19/03 0 0- - - -

Paki Playground Recreation
Building Improvements

Design only; no construction funds.Ushijima
Architects Inc

07/22/03 09/19/03 0 0- - - -
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CIP Quarterly Status Report

PALI GOLF COURSE - MAINTENANCE FACILITY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98028Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

02Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Complete planning and start design for a replacement maintenance facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
80
95

0

0

Approp
Prior Years
Since FY 98

175

09/01/99

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; Golf Course
selected new site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; DES selected new
site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - -

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; Golf Course
selected new site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - -

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; Golf Course
selected new site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - -

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; Golf Course
selected new site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - -
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PAPIPI ROAD DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06015Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design drainage improvements for Papipi Road.  These monies are appropriated if and only if no monies  have been encumbered or
expended for this project by  December 31, 2006.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

99
1

Approp
Curr Year

dollars in thousands

100
0

Approp
Prior Years
Since FY 98

100 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Papipi Road Drainage
Improvements

FY 2006 to lapse.  City to connect drainage after
developers complete improvements.

0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Papipi Road Drainage
Improvements

1985 unilateral agreement (Ord 85-44, Bill 46, Draft
1) between the City and Haseko Developers.
Recommend the developers be required to do the
improvements and this study not be done.  FY

0 0- - - - - - -

Papipi Road Drainage
Improvements

1985 unilateral agreement (Ord 85-44, Bill 46, Draft
1) between the City and Haseko Developers.
Recommend the developers be required to do the
improvements and this study not be done.

0 0- - - - - - -

Papipi Road Drainage
Improvements

1985 unilateral agreement (Ord 85-44, Bill 46, Draft
1) between the City and Haseko Developers.
Recommend the developers be required to do the
improvements and this study not be done.

0 0- - - - - - -

Papipi Road Drainage
Improvements

1985 unilateral agreement (Ord 85-44, Bill 46, Draft
1) between the City and Haseko Developers.
Recommend the developers be required to do the
improvements and this study not be done.

0 0- - - - - - -
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PARK IMPROVEMENTS/LAND EXPENSES/ WATER/DEVELOPMENT AND OTHER UTILITYCHARGES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

97101Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1999Appropriation Yr:  

2007

Provide funds for design, construction and, if necessary, relocation expenses for miscellaneous park improvements, land expenses, and beautification
projects.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

60

40

500

2,500

Approp
Prior Years
Since FY 98

3,100

09/01/99

Start
Date

Completion
Date

Percent of
Completion

05/14/98

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waianae District Park-1. Vent
And Insulation - Ph. B, Incr. 2. 2.
Ada Improvements - Ph. B, Incr 2

On hold. No construction funds.Anbe Aruga &
Ishizu
Architects, Inc.

09/01/99 05/14/98 90 0- - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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PARK ROW ROADWAY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02209Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Plan and design Park Row roadway.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

150
350

0

0

Approp
Prior Years
Since FY 98

500

08/30/06

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Park Row Roadway Project on hold pending design completion of
Kapolei Parkway Ph. 8B.  Construction of project
will be dependent on availability of funds.

R M TOWILL
CORPORATIO
N

08/30/06 1 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Park Row Roadway Project on hold pending design completion of
Kapolei Parkway Ph. 8B.  Construction of project
will be dependent on availability of funds.

R M TOWILL
CORPORATIO
N

08/30/06 1 0- - - - -

Park Row Roadway Project on hold pending design completion of
Kapolei Parkway Ph. 8B.  Construction of project
will be dependent on availability of funds.

R M TOWILL
CORPORATIO
N

08/30/06 1 0- - - - -

Park Row Roadway Project on hold pending design completion of
Kapolei Parkway Ph. 8B.  Construction of project
will be dependent on availability of funds.

R M TOWILL
CORPORATIO
N

08/30/06 1 0- - - - -
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PARKING LOT IMPROVEMENTS FOR MAKIKI DISTRICT PARK AND NUUANU VALLEY PARK 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07086Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct parking lot improvements to include,  but not limited to Makiki District Park and Nuuanu Valley Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

212

750

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 962

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Parking Lot Improvements For
Makiki District Park And Nuuanu
Valley Park

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07040Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

08Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 80

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pearl City Area (Momilani) Street
Lighting Improvements

FY 2007 projects not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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PEARL HARBOR HISTORIC TRAIL 

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02154Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design and construct improvements along PearlHarbor Historic Trail, to include but not limited to, security bollards, signage and
markers,reconstruction of path, and landscaping.  (VT1)

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

20
30

8,200

0

100
365

2,100

0

Approp
Prior Years
Since FY 98

10,815

09/02/04
09/02/04

Start
Date

Completion
Date

Percent of
Completion

06/28/05
06/28/05

80

0
80

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pearl Harbor Historic Trail
Improvement signage between
Lehua Avenue & Halawa Landing

Construction restarted under “new” firm.Belt Collins &
Associates
(Hawaii) Ltd

Sun Industries0 09/02/04 06/28/05 8012/15/03- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Pearl Harbor Historic Trail
Improvement signage between
Lehua Avenue & Halawa Landing

Concrete bases are installed but signs are not.
May consider cancelling this project since other
sections of the trail have been cancelled.

Belt Collins &
Associates
(Hawaii) Ltd

Sun Industries
Inc

0 09/02/04 06/28/05 8012/15/03- -

Pearl Harbor Historic Trail
Improvement signage between
Lehua Avenue & Halawa Landing

construction ongoing.Belt Collins &
Associates
(Hawaii) Ltd

Sun Industries
Inc

0 09/02/04 06/28/05 8012/15/03- -

Pearl Harbor Historic Trail
Improvements Waipio Point
Access Road to Lehua
Elementary School

Project may be cancelled due to long permit
process.

Belt Collins &
Associates
(Hawaii) Ltd

02/21/02 The Nakoa
Companies Inc

90 012/05/02- - -

Pearl Harbor Historic Trail
Improvement signage between
Lehua Avenue & Halawa Landing

Materials shipped from mainland first week in 6/05.Belt Collins &
Associates
(Hawaii) Ltd

Sun Industries
Inc

0 09/02/04 06/28/05 8012/15/03- -

Pearl Harbor Historic Trail
Improvements Waipio Point
Access Road to Lehua
Elementary School

Permits holding up start of project.Belt Collins &
Associates
(Hawaii) Ltd

02/21/02 The Nakoa
Companies Inc

90 012/05/02- - -

Pearl Harbor Historic Trail
Improvement signage between
Lehua Avenue & Halawa Landing

Materials shipped from mainland first week in 6/05.Belt Collins &
Associates
(Hawaii) Ltd

Sun Industries
Inc

0 09/02/04 06/28/05 8012/15/03- -

Pearl Harbor Historic Trail
Improvements Waipio Point
Access Road to Lehua
Elementary School

Permits holding up start of project.Belt Collins &
Associates
(Hawaii) Ltd

02/21/02 The Nakoa
Companies Inc

90 012/05/02- - -
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PEARL HARBOR HISTORIC TRAIL 

Department:  DESIGN AND CONSTRUCTION
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PLAYFIELD LIGHTING IMPROVEMENTS AT VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02174Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Design and construct playfield improvements andprovide construction inspection at parks, to include,but not limited to, Mililani Waena Neighborhood
Park, and Koko Head District Park.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

75
75

0

0

75
150

2,855

0

Approp
Prior Years
Since FY 98

3,230

02/09/04
02/09/04

Start
Date

Completion
Date

Percent of
Completion

08/06/04
08/06/04

95

95
95

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Koko Head District Park Softball
Field Lighting System

Project 95% complete. Waiting for meter switch
from DFM and readjust ment of lights.

Engineers
Surveyors
Hawaii, Inc.

Paul's Electrical
Service Inc

95 02/09/04 08/06/04 9502/14/02- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Koko Head District Park Softball
Field Lighting System

Project is essentially completed.  The lights are
being used by the public.  Adjustments to the
aimming of the lights need to be done for more
even lighting of the field.

Engineers
Surveyors
Hawaii, Inc.

Paul's Electrical
Service Inc

95 02/09/04 08/06/04 9502/14/02- -

Koko Head District Park Softball
Field Lighting System

Waiting for meter switch from DFM and readjust
ment of lights.

Engineers
Surveyors
Hawaii, Inc.

Paul's Electrical
Service Inc

95 02/09/04 08/06/04 9502/14/02- -

Koko Head District Park Softball
Field Lighting System

Project is essentially completed.  The lights are
being used by the public.  Adjustments to the
aimming of the lights need to be done for more
even lighting of the field.

Engineers
Surveyors
Hawaii, Inc.

Paul's Electrical
Service Inc

95 02/09/04 08/06/04 9502/14/02- -

Koko Head District Park Softball
Field Lighting System

Project is essentially completed.  The lights are
being used by the public.  Adjustments to the
aimming of the lights need to be done for more
even lighting of the field.

Engineers
Surveyors
Hawaii, Inc.

Paul's Electrical
Service Inc

95 02/09/04 08/06/04 9502/14/02- -
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POHAKUPUNA ROAD AND MAKULE ROAD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03252Project No.: Function:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design sidewalk improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

350
150

Approp
Curr Year

dollars in thousands

1

0
1

598

Approp
Prior Years
Since FY 98

600 500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pohakupuna Road Improvements Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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POLICE EVIDENCE WAREHOUSE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03022Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Funding to determine site of a new police evidence warehouse.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Police Evidence Warehouse Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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POLICE HEADQUARTERS COMMUNICATIONS CENTER

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02068Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

09Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design and construct upgrade communication infrastructure, upgrade related equipment and provide construction inspection.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1,640
20

0

0

0
20

480

0

Approp
Prior Years
Since FY 98

2,160

02/14/03

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Police Headquarters
Communications Center

HPD dispatch center was vacated on Sunday,
October 15.  Contractor and various City agencies
commenced work to remove all equipment and
furniture from the dispatch center. (10.23.06)

Bennett
Engineers Inc

02/14/03 Ralph S Inouye
Company Ltd

0 012/08/05- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Police Headquarters
Communications Center

City is reviewing console furniture and UPS
submittals.

Bennett
Engineers Inc

02/14/03 Ralph S Inouye
Company Ltd

0 012/08/05- - -

Police Headquarters
Communications Center

Construction Contract executed on March 9, 2006. Bennett
Engineers Inc

02/14/03 Ralph S Inouye
Company Ltd

0 012/08/05- - -

Police Headquarters
Communications Center

conditional award issued to contractor.Bennett
Engineers Inc

02/14/03 Ralph S Inouye
Company Ltd

0 012/08/05- - -

Police Headquarters
Communications Center

conditional award issued to contractor.Bennett
Engineers Inc

02/14/03 Ralph S Inouye
Company Ltd

0 012/08/05- - -
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04037Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct improvements to address water infiltration into facility, and provide construction inspection.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
15

15
50

500

Approp
Curr Year

dollars in thousands

0
45

0
15

125

1,475

0

Approp
Prior Years
Since FY 98

1,660 580

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

HPD Headquarters - emergency
reconstruction of waterproofing
membrane system

PO contract processed.Inhouse Prime
Construction Inc

0 0- - - - -

Police Headquarters Correct
Building Leaks, FY 2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Police Headquarters - Correct
Building Leaks, FY 2006

PO contract processed.Inhouse Prime
Construction Inc

0 0- - - - -

HPD Headquarters Building -
Replacement of Existing
Expansion Joints

work completedInhouse 08/23/04 Prime
Construction Inc

0 01/10/05 07/08/05 10011/16/04-

Police Headquarters - Correct
Building Leaks

PO contract processed.Inhouse Prime
Construction Inc

0 0- - - - -

HPD Headquarters Building -

Replacement of Existing
Expansion Joints

constructon ongiong.Inhouse 08/23/04 Prime

Construction Inc

0 01/10/05 07/08/05 9511/16/04-

Police Headquarters - Correct
Building Leaks

PO contract being processed to do improvements.Inhouse 0 0- - - - - -

HPD Headquarters Building -
Replacement of Existing
Expansion Joints

constructon ongiong.Inhouse 08/23/04 Prime
Construction Inc

0 01/10/05 07/08/05 9511/16/04-
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS

Department:  DESIGN AND CONSTRUCTION

Expansion Joints

Police Headquarters - Correct
Building Leaks

PO contract being processed to do improvements.Inhouse 0 0- - - - - -
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POLICE HEADQUARTERS-CRIME LAB EXPANSION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04034Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct improvements for crime lab expansion, provide construction inspection and related equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
640

9,300

Approp
Curr Year

dollars in thousands

0
0

0
50

450

0

0

Approp
Prior Years
Since FY 98

500 9,950

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Police Headquarters - Crime Lab
Expansion

  Consultant proceeding with Construction
Documents.
Consultant submitted pre-final plans and
preliminary specs 10/16/06.

Architects
Hawaii Ltd

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Police Headquarters - Crime Lab
Expansion

design ongoing.Architects
Hawaii Ltd

0 0- - - - - -

Police Headquarters - Crime Lab
Expansion

design ongoing.Architects
Hawaii Ltd

0 0- - - - - -

Police Headquarters - Crime Lab
Expansion

 working on schematic drawings.Architects
Hawaii Ltd

0 0- - - - - -

Police Headquarters - Crime Lab
Expansion

 working on schematic drawings.Architects
Hawaii Ltd

0 0- - - - - -
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POLICE STATION AND BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02025Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, and construct improvements to ensure continued police facilities operations, and provide construction inspection and related equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
25

25
75

1,500

Approp
Curr Year

dollars in thousands

40
60

0
105
295

2,425

0

Approp
Prior Years
Since FY 98

2,925 1,650

10/17/05

11/01/06

10/17/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Police Station and Building
Imrovements, FY 2006 (Kahuku
Police Station, Kalihi Police
Station)

Consultant contract being processed.Yamasato
Fujiwara Higa
& Associates
Inc

11/01/06 0 0- - - - -

Honolulu Headquarters Parking
Structure Partial replacement of
Ewa Expansion Joint

Work started 10-17-05 ,12-5-05 installed
compression seal. Waiting on good weather to
complete work.

Inhouse Prime
Construction Inc

0 10/17/05 0- - - -

Honolulu Police Station
Headquarters Security
Improvements - Bullet Proof
Glass @ Records Division

processing construction contract.inhouse Pinnacle
Contracting
Services
Corporation

0 0- - - - -

Kapolei Police Station
Improvements - building
waterproofing system & Security

processing construction contract.inhouse Site Engineering
Inc

0 006/22/06- - - -

Chinatown Police Station
Reconstruct Concrete Slab for
Flooding

procesing contract.inhouse Site Engineering
Inc

0 0- - - - -

Police Station Building
Improvements, FY 2007

fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter

Chinatown Police Station
Reconstruct Concrete Slab for
Flooding

Recommending award of Purchase Order to Site
Engineering

inhouse Site Engineering
Inc

0 0- - - - -

Honolulu Headquarters Parking
Structure Partial replacement of
Ewa Expansion Joint

installed compression seal. Waiting on good
weather to complete work.

Inhouse Prime
Construction Inc

0 10/17/05 0- - - -
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POLICE STATION AND BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Ewa Expansion Joint

Honolulu Police Station
Headquarters Security
Improvements - Bullet Proof
Glass @ Records Division

PO contract processedinhouse Pinnacle
Contracting
Services
Corporation

0 0- - - - -

Kaneohe Police Substation
Emergency Repairs to Wall
Waterproofing

project completed.inhouse Site Engineering
Inc

0 03/06/06 04/04/06 100- - -

Kapolei Police Station
Improvements - building
waterproofing system & Security

PO contract processed.inhouse site Engineering0 0- - - - -

Police Station and Building
Imrovements, FY 2006 (Kahuku
Police Station, Kalihi Police
Station)

Consultant selection completedYamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - -

Police Training Academy
Reconstruct Gym floor and ADA
improvements

PO to be processed.Inhouse 0 0- - - - - -

Police Station and Building
Imrovements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Honolulu Headquarters Parking
Structure Partial replacement of
Ewa Expansion Joint

construction ongoing.Inhouse Prime
Construction Inc

0 0- - - - -

Honolulu Police Dept
Headquarters P3 Repair
(Emergency Replacement of Oil
Water Separators)

This project is about 98% complete.  We are
waiting on the rains and High Tide so that we can
complete the foam injection of all joints.

Inhouse Prime
Construction Inc

0 06/27/05 09/14/05 98- - -

Kaneohe Police Substation
Emergency Repairs to Wall
Waterproofing

NTP issuedinhouse Site Engineering
Inc

0 03/06/06 04/04/06 0- - -

Honolulu Police Station
Relocation of Cafeteria & Kitchen
area

 design ongoing.Architects
Hawaii Ltd

0 0- - - - - -

Honolulu Police Staion
Headquarters Security
Improvements - Bullet Proof
Glass @ Records Division

AV being processedinhouse 0 0- - - - - -

Kapolei Police Station
Improvements - building
waterproofing system & Security

AV being approved.inhouse 0 0- - - - - -

Honolulu Police Headquarters
Miscellaneous Electrical
Improvements, FY 2006

consultant procurent proces ongoing.0 0- - - - - - -

Honolulu Police Headquarters
Garage (P-3) Complete
Waterproofing

Further work on hold due to oil water separator
project in garage area at two locations.

Inhouse Structural
Systems Inc.

0 11/24/03 07/20/04 90- - -

Honolulu Police Dept
Headquarters P3 Repair
(Emergency Replacement of Oil
Water Separators)

project substantially complete.Inhouse Prime
Construction Inc

0 06/27/05 09/14/05 98- - -

Police Station and Building
Imrovements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Honolulu Headquarters Parking
Structure Partial replacement of
Ewa Expansion Joint

inhouse design ongoing.Inhouse 0 0- - - - - -

China Town Police Substation
Emergency Removal of
Hazardous Material from
Basement

Work CompletedInhouse Unitek Insulation
Inc

0 100- - - - -

Honolulu Police Headquarters
Garage (P-3) Complete
Waterproofing

Further work on hold due to oil water separator
project in garage area at two locations.

Inhouse Structural
Systems Inc.

0 11/24/03 07/20/04 90- - -

Honolulu Police Dept
Headquarters P3 Repair

project substantially complete.Inhouse Prime
Construction Inc

0 06/27/05 09/14/05 98- - -
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POLICE STATION AND BUILDING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Headquarters P3 Repair
(Emergency Replacement of Oil
Water Separators)

Construction Inc

Police Station and Building
Imrovements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Honolulu Headquarters Parking
Structure Partial replacement of
Ewa Expansion Joint

inhouse design ongoing.Inhouse 0 0- - - - - -

China Town Police Substation
Emergency Removal of
Hazardous Material from
Basement

Work CompletedInhouse Unitek Insulation
Inc

0 100- - - - -
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK9-3-02-9 (POR.)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

81052Project No.:  General GovernmentFunction:

Public Safety - Police Stations and BuildingsProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design master planned firing range facility classroom and additional construction funds to complete the indoor firing range.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

100
675

6,622

Approp
Prior Years
Since FY 98

7,447

10/21/04
10/21/04

Start
Date

Completion
Date

Percent of
Completion

06/15/07
06/15/07

27

50
27

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

45

Police Training Academy Indoor
Firing Range

construction ongoing.Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 06/15/07 5311/03/03- -

Police Training Academy Firing
Range -Phase II

consultant contract being processed.Leo A Daly
Company

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Police Training Academy Firing
Range Classroom

consultant selectedLeo A Daly
Company

0 0- - - - - -

Police Training Academy Indoor
Firing Range

Exterior walls are up, Interior electrical in progress
30% complete, Doors and frames 67% complete,
Structural steel and misc. metals 28% complete,
Masonry 100% complete, Concrete building slab

Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 05/05/06 4211/03/03- -

Police Training Academy Indoor
Firing Range

construction ongoing.Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 04/27/06 3411/03/03- -

Police Training Academy Firing
Range Classroom

consultant procurement process ongoing0 0- - - - - - -

Police Training Academy Indoor
Firing Range

construction ongoing.Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 04/13/06 3411/03/03- -

Police Training Academy Firing
Range Classroom

consultant procurement process ongoing0 0- - - - - - -
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK9-3-02-9 (POR.)

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Police Training Academy Indoor
Firing Range

construction ongoing.Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 04/13/06 3411/03/03- -

Police Training Academy Firing
Range Classroom

consultant procurement process ongoing0 0- - - - - - -
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POOLEKA STREET DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

97506Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

04Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct and inspect drainage improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

17

50

330

Approp
Prior Years
Since FY 98

397

12/12/05

09/28/98

12/12/05

Start
Date

Completion
Date

Percent of
Completion

06/09/06

08/28/03
06/09/06

5

100
5

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pooleka Street Drainage
Improvements

 project start delayed due to easement issue.  New
start date 8/06.

Gray, Hong,
Nojima, &
Associates Inc

09/28/98 08/28/03 Henrys
Equipment
Rental & Sales
Inc

100 12/12/05 06/09/06 509/25/03

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Pooleka Street Drainage
Improvements

Amended right-of-entry approved by DLNR board Gray, Hong,
Nojima, &
Associates Inc

09/28/98 08/28/03 Henrys
Equipment
Rental & Sales
Inc

100 12/12/05 06/09/06 009/25/03

Pooleka Street Drainage
Improvements

Consultant revised plans to show new drain
alignment; meeting scheduled 4/3/06 with DLNR
administrator to discuss project

Gray, Hong,
Nojima, &
Associates Inc

09/28/98 08/28/03 Henrys
Equipment
Rental & Sales
Inc

100 12/12/05 06/09/06 009/25/03

Pooleka Street Drainage
Improvements

NTP issued.Gray, Hong,
Nojima, &
Associates Inc

09/28/98 08/28/03 Henrys
Equipment
Rental & Sales
Inc

100 12/12/05 06/09/06 009/25/03

Pooleka Street Drainage
Improvements

NTP issued.Gray, Hong,
Nojima, &
Associates Inc

09/28/98 08/28/03 Henrys
Equipment
Rental & Sales
Inc

100 12/12/05 06/09/06 009/25/03
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PROCUREMENT OF MAJOR EQUIPMENT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98602Project No.:  General GovernmentFunction:

General Government - Staff AgenciesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquisition of major equipment for agencies/departments  to deliver services to the public in a timely and cost  effective manner and shall include two
(2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

17,782

Approp
Curr Year

dollars in thousands

67,897
0

0

0

0
0

0

7

Approp
Prior Years
Since FY 98

67,904 17,782

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Pearl Ridge Satellite City Hall
Renovation @ Pearlridge Center

CMB received bid referral. Awaiting executed
contract. NTP for materials letter drafted 7/27/06.

Inhouse Stan's
Contracting Inc

0 006/22/06- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapolei Hale - Computer Room
UPS

Contractor needs to provide training for C&C
personnel on the UPS system and also address
DDC/MED "punch list" comments for work
performed under Change Order #1.

Ronald N S Ho
& Associates
Inc

Electricians Inc.0 05/20/05 09/16/05 9911/20/03- -

Propagation Studies   Additional material purchase. (04.28.06)M/A-COM Private
Radio Systems
Inc (AZ)

0 0- - - - - -

Kapolei Hale - Computer Room
UPS

Processing Change Order No1 with Contractor to
increase ventilation within UPS room.

Ronald N S Ho
& Associates
Inc

Electricians Inc.0 05/20/05 09/16/05 011/20/03- -

Kapolei Hale - Computer Room
UPS

Contractor is waiting for approval from UPS
manufacturer to tie into the building system.
Contractor to coordinate change-over with DDC,
DIT & DFM.

Ronald N S Ho
& Associates
Inc

Electricians Inc.0 05/20/05 09/16/05 011/20/03- -

Propagation Studies  Change Order No. 2 submitted to BFS for
approval.

M/A-COM Private
Radio Systems
Inc (AZ)

0 0- - - - - -

Kapolei Hale - Computer Room
UPS

Contractor is waiting for approval from UPS
manufacturer to tie into the building system.
Contractor to coordinate change-over with DDC,
DIT & DFM.

Ronald N S Ho
& Associates
Inc

Electricians Inc.0 05/20/05 09/16/05 011/20/03- -

Propagation Studies  Change Order No. 2 submitted to BFS for
approval.

M/A-COM Private
Radio Systems
Inc (AZ)

0 0- - - - - -
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PROTECTIVE CHAIN-LINK FENCING AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04004Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct protective chain-link fencing improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

1
0

55

145

0

Approp
Prior Years
Since FY 98

201

04/04/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Protective Chain-Link Fencing At
Various Locations

planning and design ongoing.Lyon
Associates Inc

04/04/05 0 011/30/06- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Protective Chain-Link Fencing At
Various Locations

06 projects may include pending funding available:
Waimano Home Road, Prospect St, Luaole St &
Kalihi St.

Lyon
Associates Inc

04/04/05 0 011/20/06- - - -

Protective Chain-Link Fencing At
Various Locations

 Design on-going.  Project Evaluation submitted.Lyon
Associates Inc

04/04/05 0 0- - - - -

Protective Chain-Link Fencing At
Various Locations

 Design on-going.  Project Evaluation submitted.Lyon
Associates Inc

04/04/05 0 0- - - - -

Protective Chain-Link Fencing At
Various Locations

 Design on-going.  Project Evaluation submitted.Lyon
Associates Inc

04/04/05 0 0- - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

87042Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Provide design, construction, construction inspection and related equipment primarily for unanticipated improvements to City-owned facilities.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
20

100

1,000

Approp
Curr Year

dollars in thousands

65
155

0

113

0
1,073

17,275

0

Approp
Prior Years
Since FY 98

18,680 1,130

08/01/05

09/29/06

08/01/05

Start
Date

Completion
Date

Percent of
Completion

10/29/06
10/29/06

14

0
14

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Honolulu Hale Council Chambers
Emergency Roof Reconstruction

Work completed to Council Chamber Roof.
Awaiting final inspection.

Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 08/01/05 10/14/05 95- - -

Ewa Mills Renovation of Buildings
22 & 25

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 04/03/06 10/29/06 5712/09/04- -

FMB Emergency Generator
Replacement

design ongoing.Ronald N S Ho
& Associates
Inc

09/29/06 0 0- - - - -

Kapolei Hale Impovements -
Sewer Collection tank, roofing,
doors, Store front & windows,

processing contract.inhouse Site Engineering
Inc

0 0- - - - -

51 Merchant Street
Improvements - Roof
Replacement

inhouse design ongoing.inhouse 0 012/14/06- - - - -

Walter Murray Gibson Building -
Roof Replacement

inhouse design ongoing.inhouse 0 012/14/06- - - - -

Lani Huli Elderly Apartment
Emergency Reconstruction of
Site Drainage System

processing contract.Inhouse Site Engineering
Inc

0 006/22/06- - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Public Building Facilities
Improvements, FY 2007

FY 2007 project not started.0 0- - - - - - -

Civic Center Site  Miscellaneous
Improvements, FY 2003

construction ongoing,  completion pending
changes to drawings.

Architects
Pacific Inc

C C Engineering
& Construction
Inc

0 05/08/06 08/05/06 3512/04/03- -

DFM Kapalama Maintenance
Shop dust Collector Replacement

design ongoing.Lou Chan &
Associates Inc

0 012/21/06- - - - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.Lou Chan &
Associates Inc

0 012/21/06- - - - -

Hauula Civic Center design ongoing.Lou Chan &
Associates Inc

0 012/14/06- - - - -

Waianae Community Center AC
Improvements

design ongoing.Lou Chan &
Associates Inc

0 011/30/06- - - - -

2006 4th Quarter

51 Merchant Street
Improvements - Roof
Replacement

inhouse design ongoing.inhouse 0 012/15/06- - - - -

Clean Team Facility Roof
Repalcement (River Street)

project completed.inhouse MRC Inc0 0- - - - -

Ewa Mills Renovation of Buildings
22 & 25

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 04/03/06 10/29/06 1412/09/04- -

HMB Emergency Generator
Replacement

consultant selectedRonald N S Ho
& Associates
Inc

0 0- - - - - -

Honolulu Hale Council Chambers
Emergency Roof Reconstruction

Work completed to Council Chamber Roof.
Awaiting final inspection.

Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 08/01/05 10/14/05 95- - -

Honolulu Hale - Emergency 3rd &
4th Floor Emergency Re-Roofing

project completedInhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 11/22/04 10012/15/04- - -

Kapolei Corporation Yard
Emergency Construction of Driver
Training facilities

project completedinhouse Site Engineering
Inc

0 02/13/06 03/04/06 100- - -

Kapolei Hale Impovements -
Sewer Collection tank, roofing,
doors, Store front & windows,

recommend PO award to Site Engineereing.inhouse Site Engineering
Inc

0 0- - - - -

Lani Huli Elderly Apartment Water
Intrusion Remediatioin

PO contract processed.Inhouse Ohana0 006/22/06- - - -

Manana Corporation Yard
Demolition & Abatement of Parcel
B

project completed.Environet Inc Alliance
Contracting

0 0- - - - -

Manana Corporation Yard
Demolition and Cleanup Phase 2

Parcel E sold.  Available Construction funds may
be needed for additional cleanup.

Environet Inc 05/06/05 0 0- - - - -

Public Building Facilities
Improvements, FY 2006 Waialua
Corp Yard, Hauula Civic Center,
Waianae NCC AC system

conustlant to be selected.0 0- - - - - - -

Walter Murray Gibson Building -
Roof Replacement

Inhouse design ongoinginhouse 0 012/15/06- - - - -
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Honolulu Hale - Emergency 3rd &
4th Floor Emergency Re-Roofing

construction ongoing.Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 11/22/04 2512/15/04- - -

Honolulu Hale Council Chambers
Emergency Roof Reconstruction

Work completed to Council Chamber Roof.
Awaiting final inspection.

Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 08/01/05 10/14/05 95- - -

Ewa Mills Renovation of Buildings
22 & 25

 NTP to be issued tentatively week of April 10,
2006.

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 012/09/04- - - -

HMB Emergency Generator
Replacement

consultant procurement process ongoing.0 0- - - - - - -

Manana Corporation Yard
Waterline Relocation @ Mokula
Street

Project completeEngineering
Concepts Inc

Goodfellow Bros
Inc (HI)

0 100- - - - -

Manana Corporation Yard
Demolition and Cleanup Phase 2

design ongoing.Environet Inc 05/06/05 0 0- - - - -

Kapolei New Training Offices PO processed.inhouse Site Engineering
Inc

0 0- - - - -

Clean Team Facility Roof
Repalcement (River Street)

PO processed.inhouse MRC Inc0 0- - - - -

Kapolei Hale Impovements -
Sewer Collection tank, roofing,
doors, Store front & windows,

PO to be processed.inhouse 0 0- - - - - -

51 Merchant Street
Improvements - Roof
Replacement

PO tot be processed.inhouse 0 0- - - - - -

Honolulu Hale - Emergency 3rd &
4th Floor Emergency Re-Roofing

construction ongoing.Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 11/22/04 2512/15/04- - -

Ewa Mills Renovation of Buildings
22 & 25

Received executed contract 11/7/05. Inspector
checking with the contractor on his schedule for
this project. Submittal in progress.

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 012/09/04- - - -

Manana Corporation Yard
Demolition and Cleanup Phase 2

design ongoing.Environet Inc 05/06/05 0 0- - - - -

Reconfiguration of City Facility for
City Council Use

consultant contract executed.Next Design
Llc

0 0- - - - - -

Public Building Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Honolulu Hale Council Chambers
Emergency Roof Reconstruction

construction ongoing.Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 08/01/05 10/14/05 95- - -

Wahiawa Corporation Yard
Emergency Reconstruction of
Caretakers Cottage Roof

PO procesed.Inhouse Certified
Construction Inc

0 0- - - - -

Honolulu Hale Corporation
Council Roof Project

PO pocessedInhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 0- - - - -

HMB Emergency Generator
Replacement

assessing situation.0 0- - - - - - -

Honolulu Hale - Emergency 3rd & construction ongoing.Inhouse Commercial
Roofing &

0 11/22/04 2512/15/04- - -
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4th Floor Emergency Re-Roofing
Roofing &
Waterproofing
Hawaii, Inc

Ewa Mills Renovation of Buildings
22 & 25

Received executed contract 11/7/05. Inspector
checking with the contractor on his schedule for
this project. Submittal in progress.

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 012/09/04- - - -

Manana Corporation Yard
Demolition and Cleanup Phase 2

design ongoing.Environet Inc 05/06/05 0 0- - - - -

Reconfiguration of City Facility for
City Council Use

consultant contract executed.Next Design
Llc

0 0- - - - - -

Public Building Facilities
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Honolulu Hale Council Chambers
Emergency Roof Reconstruction

construction ongoing.Inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 08/01/05 10/14/05 95- - -

Wahiawa Corporation Yard
Emergency Reconstruction of
Caretakers Cottage Roof

PO procesed.Inhouse Certified
Construction Inc

0 0- - - - -

Honolulu Hale Corporation
Council Roof Project

PO pocessedInhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 0- - - - -

HMB Emergency Generator
Replacement

assessing situation.0 0- - - - - - -
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PUBLIC FACILITIES NATIONAL POLLUTANT DISCHARGEELIMINATION SYSTEM (NPDES) IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05014Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Installation of a replacement sewage system (cesspool removal) for the Hauula Civic Center.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
10

0
0

40

750

0

Approp
Prior Years
Since FY 98

800

12/09/05

Start
Date

Completion
Date

Percent of
Completion

0

48
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

1

Police Headquarters Vehicle
Wash Facility - NPDES
improvements

Reviewing material submittals.Lange
Motonaga Inc

12/09/05 Civil Mechanical
Contractor

95 012/21/05- - -

Hauula Civic Center, purchase
pumps for sewage system

DFM to purchase pumps to make cesspool
operational.

0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hauula Civic Center, purchase
pumps for sewage system

Per Cliff Lau, DFM getting proposals to make
cesspools operational

0 0- - - - - - -

Police Headquarters Vehicle
Wash Facility - NPDES
improvements

No anticipated date yet.  Project is in permitting
stage.

Lange
Motonaga Inc

12/09/05 LTM Corporation 95 012/21/05- - -

Police Headquarters Vehicle
Wash Facility - NPDES
improvements

NTP pending executed contract.Lange
Motonaga Inc

12/09/05 LTM Corporation 95 012/21/05- - -

Public Facilities NPDES
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Police Headquarters Vehicle
Wash Facility - NPDES
improvements

conditional award issued to contractor.Lange
Motonaga Inc

12/09/05 LTM Corporation 95 012/21/05- - -

Public Facilities NPDES
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -
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2006 1st Quarter

Police Headquarters Vehicle
Wash Facility - NPDES
improvements

conditional award issued to contractor.Lange
Motonaga Inc

12/09/05 LTM Corporation 95 012/21/05- - -

Public Facilities NPDES
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -
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PUNCHBOWL STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98312Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

06Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Complete design and construct street improvements.Purchase of necessary property for corner rounding atthe Ala Moana Blvd. intersection.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
315

2,100

0

50
253

3,400

0

Approp
Prior Years
Since FY 98

6,118

07/09/01

07/30/99

07/09/01

Start
Date

Completion
Date

Percent of
Completion

08/12/05

05/28/04
08/12/05

89

100
89

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Punchbowl St Imprvs, Ph 1
(Beretania To King)

processing CO for  extra traffic controls and
landscape impvts.

PAREN Inc
Dba Park
Engineering

07/30/99 03/28/00 Site Engineering,
Inc.

99 07/09/01 11/05/01 8812/28/99

Punchbowl St Imprvs, Ph 2  (King
To Ala Moana)

Except for streetlight improvements, all work is
completed. Internal insp. was conducted on
10/17/05. Final inspection to be conducted once
streetlight improvements are completed. Anticipate
streetlights to be completed by 10/06.

Sato And
Associates Inc

06/01/01 05/28/04 RMY
Construction Inc

100 07/01/04 08/12/05 9012/11/03

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Punchbowl St Imprvs, Ph 1
(Beretania To King)

CO work to pgrade the curb ramps, traffic signal
system and striping/markings remains.

PAREN Inc
Dba Park
Engineering

07/30/99 03/28/00 Site Engineering,
Inc.

99 07/09/01 11/05/01 8912/28/99

Punchbowl St Imprvs, Ph 2  (King
To Ala Moana)

Final inspection to be conducted once streetlight
improvements are completed.  Completion pending
delivery of streetlights.

Sato And
Associates Inc

06/01/01 05/28/04 RMY
Construction Inc

100 07/01/04 08/12/05 8912/11/03

Punchbowl St Imprvs, Ph 1
(Beretania To King)

 Cost has been negotiated and CO has been
processed. Work started on 3/6/06 and is
anticipated to be completed by 5/06.

PAREN Inc
Dba Park
Engineering

07/30/99 03/28/00 Site Engineering,
Inc.

99 07/09/01 11/05/01 8912/28/99

Punchbowl St Imprvs, Ph 4
(Beretania To Vineyard)

Construction completed. R M Towill
Corporation

07/30/99 11/21/99 Royal
Contracting
Company Ltd

99 01/16/01 10/16/01 91-

Punchbowl St Imprvs, Ph 2  (King
To Ala Moana)

Except for streetlight improvements, all work is
completed. Internal insp. was conducted on
10/17/05 and cont. is continuing corrections on
punchlist items.  Final inspection to be conducted

Sato And
Associates Inc

06/01/01 05/28/04 RMY
Construction Inc

100 07/01/04 08/12/05 8912/11/03

Punchbowl St Imprvs, Ph 2  (King
To Ala Moana)

Except for streetlight improvements, all work is
completed.

Sato And
Associates Inc

06/01/01 05/28/04 RMY
Construction Inc

100 07/01/04 08/12/05 8912/11/03
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PUNCHBOWL STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Punchbowl St Imprvs, Ph 1
(Beretania To King)

change order work remaining.PAREN Inc
Dba Park
Engineering

07/30/99 03/28/00 Site Engineering,
Inc.

99 07/09/01 11/05/01 8912/28/99

Punchbowl St Imprvs, Ph 2  (King
To Ala Moana)

Except for streetlight improvements, all work is
completed.

Sato And
Associates Inc

06/01/01 05/28/04 RMY
Construction Inc

100 07/01/04 08/12/05 8912/11/03

Punchbowl St Imprvs, Ph 1
(Beretania To King)

change order work remaining.PAREN Inc
Dba Park
Engineering

07/30/99 03/28/00 Site Engineering,
Inc.

99 07/09/01 11/05/01 8912/28/99
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PUU O'HULU COMMUNITY PARK, MAILI

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07075Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design master planned improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70
5

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Puu O'hulu Community Park
Master Planned Improvements

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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PUUHULU PLACE, PUHAWAI ROAD, HAKALINA ROAD, PAAKEA ROAD,AND HAKIMO ROAD AND PLACE FLOOD CONTROL PROJECT.

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95522Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

09Council:

24Nbrd Board:

21Senate:

43House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Acquire land, design, construct and inspect flood control improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
70

30
0

91

1,000

0

Approp
Prior Years
Since FY 98

1,191

10/16/06

09/24/01

10/16/06

Start
Date

Completion
Date

Percent of
Completion

06/12/07

08/11/06
06/12/07

0

97
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hakimo Road Drainage
Improvements

NTP date set for 10/16/06.Gray, Hong,
Nojima, &
Associates Inc

09/24/01 08/11/06 Henrys
Equipment
Rental & Sales
Inc

97 10/16/06 06/12/07 011/10/05

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Hakimo Road Drainage
Improvements

land acquistion done.  NTP pending executed
contract.

Gray, Hong,
Nojima, &
Associates Inc

09/24/01 10/01/05 Henrys
Equipment
Rental & Sales
Inc

97 011/10/05 - -

Hakimo Road Drainage
Improvements

NTP pending executed contract.Gray, Hong,
Nojima, &
Associates Inc

09/24/01 10/01/05 Henrys
Equipment
Rental & Sales
Inc

97 011/10/05 - -

Hakimo Road Drainage
Improvements

 Project awarded to Henry’s Equipment Rental &
Sales, Inc.

Gray, Hong,
Nojima, &
Associates Inc

09/24/01 10/01/05 Henrys
Equipment
Rental & Sales
Inc

97 011/10/05 - -

Hakimo Road Drainage
Improvements

 Project awarded to Henry’s Equipment Rental &
Sales, Inc.

Gray, Hong,
Nojima, &
Associates Inc

09/24/01 10/01/05 Henrys
Equipment
Rental & Sales
Inc

97 011/10/05 - -
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PUUNUI DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04019Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

14Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Conduct a planning study for drainage improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Puunui Drainage Improvements (P/D):11/23/05 met with Councilman Tam (private
matter). Consultant to finalize report.

Engineering
Solutions Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Puunui Drainage Improvements Consultant to finalize report. Engineering
Solutions Inc

0 0- - - - - -

Puunui Drainage Improvements Consultant to finalize report. Engineering
Solutions Inc

0 0- - - - - -

Puunui Drainage Improvements Consultant to finalize report. Engineering
Solutions Inc

0 0- - - - - -

Puunui Drainage Improvements Consultant to finalize report. Engineering
Solutions Inc

0 0- - - - - -
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RECONSTRUCT WASTEWATER SYSTEMS FOR VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98105Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct and provide construction inspection for the reconstruction of wastewater systems in parks, such as Waialua District Park,
Punaluu Beach Park, Barbers Point Beach Park, Sandy Beach Park, and Kualoa Beach Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

175
400

2,290

Approp
Curr Year

dollars in thousands

200
25

0

0

210
770

6,020

0

Approp
Prior Years
Since FY 98

7,225 2,875

01/24/02

Start
Date

Completion
Date

Percent of
Completion

0

55
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

71

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

plans and specs to be updated.Engineering
Solutions Inc

01/24/02 0 0- - - - -

Hauula Community Park,
Reconstruct Wastewater Systems

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 012/15/05- - -

Kaupuni Neighborhood Park,
Reconstruct Wastewater Systems
@ Kaupuni NP (Sewer
Connection)

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

100 012/15/05- - -

Nanakuli Beach Park (Cove
Beach), Reconstruct Wastewater
Systems @ Nanakuli BP(Cove)
(Sewer Connection)

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Nanakuli Beach Park (School
Site), Reconstruct Wastewater
Systems @ Nanakuli BP (Depot)
(Sewer Connection)

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Sewer investigation needs to be done.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Waimanalo Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo BP .

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

01/07/05 Hawaii Waters
Technology Ltd

100 012/15/05- - -
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RECONSTRUCT WASTEWATER SYSTEMS FOR VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

Makapuu Beach Park
Reconstruct Wastewater Systems

NTP pending DOH review.Engineering
Solutions Inc

05/10/04 Hawaii Waters
Technology Ltd

95 012/15/05- - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- - -

Kahaluu Community Park and
Laenani Beach Park Reconstruct
Wastewater Systems

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting..

Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 012/15/05- - -

Reconstruct Wastewater Systems
For Parks, Fy 2007

FY 2007 project not started.0 0- - - - - - -

Waialua District Park Upgrade
Sewer System

Project needs to be repackaged for biddingEngineering
Solutions Inc

75 012/03/02- - - - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

Planning site inspection to be conducted.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Kualoa Regional Park
Wastewater Improvements, FY
2007

FY 2007 project not started,Engineering
Solutions Inc

0 0- - - - - -

2006 4th Quarter

Bellows Field Beach Park
Reconstruction of  Wastewater
System

construction completed.Engineering
Solutions Inc

01/24/02 Walker-Moody
Construction Co.,
Ltd.

90 02/21/06 05/21/06 10012/15/04-

Hauula Community Park,
Reconstruct Wastewater Systems

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 012/15/05- - -

Kahaluu Community Park and
Laenani Beach Park Reconstruct
Wastewater Systems

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 012/15/05- - -

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

plans and specs to be updated.Engineering
Solutions Inc

01/24/02 0 0- - - - -

Kaupuni Neighborhood Park,
Reconstruct Wastewater Systems
@ Kaupuni NP (Sewer
Connection)

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

100 012/15/05- - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

project to start at end of the year due to long permit
process. Projects specifications makes provisions
for permitting.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- - -

Makapuu Beach Park
Reconstruct Wastewater Systems

Preconstruction meeting to be scheduled.Engineering
Solutions Inc

05/10/04 Hawaii Waters
Technology Ltd

95 012/15/05- - -

Nanakuli Beach Park comfort
station sewer connection for
Recreation Center

construction ongoing.Engineering
Solutions Inc

01/24/02 Henrys
Equipment
Rental & Sales
Inc

90 02/06/06 06/10/06 9912/16/04-

Nanakuli Beach Park (Cove
Beach), Reconstruct Wastewater
Systems @ Nanakuli BP(Cove)
(Sewer Connection)

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Nanakuli Beach Park (School
Site), Reconstruct Wastewater
Systems @ Nanakuli BP (Depot)
(Sewer Connection)

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

site inspection being scheduled.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Pupukea Beach Park Reconstruct project substantially completed.Engineering 05/07/03 Keko90 10/24/05 01/22/06 9612/16/04-
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RECONSTRUCT WASTEWATER SYSTEMS FOR VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

Wastewater Systems Solutions Inc Investments,
LCC

Waialua District Park Upgrade
Sewer System

Project needs to be repackaged for biddingEngineering
Solutions Inc

75 0- - - - - -

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Sewer investigation is being done.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Waimanalo Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo BP .

6/21/06 project to start at end of the year due to
long permit process. Projects specifications makes
provisions for permitting.

Engineering
Solutions Inc

01/07/05 Hawaii Waters
Technology Ltd

100 012/15/05- - -

Waialua District Park Upgrade
Sewer System

construction funds needed.Engineering
Solutions Inc

75 012/03/02- - - - -

Pupukea Beach Park Reconstruct
Wastewater Systems

Construction ongoing.Engineering
Solutions Inc

05/07/03 Keko
Investments,
LCC

90 10/24/05 01/22/06 9612/16/04-

Nanakuli Beach Park comfort
station sewer connection for
Recreation Center

construction ongoing.Engineering
Solutions Inc

01/24/02 Henrys
Equipment
Rental & Sales
Inc

90 02/06/06 05/06/06 8012/16/04-

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

7/15/2005: Per Don Griffin, BFS will approve funds
for project and it is OK to proceed with project.
Needs amendment to Consultant contract to
update plans and specs.

Engineering
Solutions Inc

01/24/02 0 012/15/04- - - -

Bellows Field Beach Park
Reconstruction of  Wastewater
System

construction ongoing.Engineering
Solutions Inc

01/24/02 Walker-Moody
Construction Co.,
Ltd.

90 02/21/06 05/21/06 5012/15/04-

Hauula Community Park,
Reconstruct Wastewater Systems

construction start pending executed contract.Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 012/15/05- - -

Kaupuni Neighborhood Park,
Reconstruct Wastewater Systems
@ Kaupuni NP (Sewer
Connection)

NTP pending executed contract.Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

100 012/15/05- - -

Nanakuli Beach Park (Cove
Beach), Reconstruct Wastewater
Systems @ Nanakuli BP(Cove)
(Sewer Connection)

NTP pending executed contract.Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Nanakuli Beach Park (School
Site), Reconstruct Wastewater
Systems @ Nanakuli BP (Depot)
(Sewer Connection)

NTP pending executed contract.. Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 012/15/05- - -

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Sewer investigation needs to be done.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Pupukea Beach Park Reconstruct
Wastewater Systems

construction ongoing.Engineering
Solutions Inc

05/07/03 Keko
Investments,
LCC

90 10/24/05 01/21/06 9612/16/04-

Waialua District Park Upgrade
Sewer System

construction funds needed.Engineering
Solutions Inc

75 012/03/02- - - - -

Nanakuli Beach Park comfort
station sewer connection for
Recreation Center

permits being processed.Engineering
Solutions Inc

01/24/02 Henrys
Equipment
Rental & Sales
Inc

90 012/16/04- - -

Bellows Field Beach Park
Reconstruction of  Wastewater
System

Notice to proceed issued.  Contractor is trying to
start but needs to submit tree protection plan.

Engineering
Solutions Inc

01/24/02 Walker-Moody
Construction Co.,
Ltd.

90 09/19/05 12/17/05 012/15/04-

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

deisgn ongoing.Engineering
Solutions Inc

01/24/02 0 0- - - - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

On hold no space for leech field.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Kahaluu Community Park and
Laenani Beach Park Reconstruct

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 012/15/05- - -
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Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Wastewater Systems

Makapuu Beach Park
Reconstruct Wastewater Systems

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 Hawaii Waters
Technology Ltd

95 012/15/05- - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- - -

Hauula Community Park,
Reconstruct Wastewater Systems

conditional award issued to contractor.Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 012/15/05- - -

Pupukea Beach Park Reconstruct
Wastewater Systems

construction ongoing.Engineering
Solutions Inc

05/07/03 Keko
Investments,
LCC

90 10/24/05 01/21/06 9612/16/04-

Waialua District Park Upgrade
Sewer System

construction funds needed.Engineering
Solutions Inc

75 012/03/02- - - - -

Nanakuli Beach Park comfort
station sewer connection for
Recreation Center

permits being processed.Engineering
Solutions Inc

01/24/02 Henrys
Equipment
Rental & Sales
Inc

90 012/16/04- - -

Bellows Field Beach Park
Reconstruction of  Wastewater
System

Notice to proceed issued.  Contractor is trying to
start but needs to submit tree protection plan.

Engineering
Solutions Inc

01/24/02 Walker-Moody
Construction Co.,
Ltd.

90 09/19/05 12/17/05 012/15/04-

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

deisgn ongoing.Engineering
Solutions Inc

01/24/02 0 0- - - - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

On hold no space for leech field.Engineering
Solutions Inc

01/07/05 5 0- - - - -

Kahaluu Community Park and
Laenani Beach Park Reconstruct
Wastewater Systems

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 012/15/05- - -

Makapuu Beach Park
Reconstruct Wastewater Systems

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 Hawaii Waters
Technology Ltd

95 012/15/05- - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

conditional award issued to contractor.Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- - -

Hauula Community Park,
Reconstruct Wastewater Systems

conditional award issued to contractor.Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 012/15/05- - -
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RECONSTRUCT/REFURBISH PLAY CRTS RD1, PLAY APPARATUS/AREAS, PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99115Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection in
parks within Recreation District No. 1, such as Crane Community Park, Kamiloiki Community Park, and Kamiloiki Neighborhood Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0

0

0
671

6,900

0

Approp
Prior Years
Since FY 98

7,591

07/11/05
07/11/05

Start
Date

Completion
Date

Percent of
Completion

01/06/06
01/06/06

43

45
43

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ala Wai Neighborhood Park
Reconstruct Play courts

landscape maintenance period ongoing.Randal S
Furomoto &
Associates Inc

Molina
Engineering, ltd.

90 07/11/05 01/06/06 8612/16/04- -

Kamiloiki Community Park
Reconstructinon of Play Courts

inhouse design ongoing.inhouse 0 012/07/06- - - - -

2006 4th Quarter

2006 3rd Quarter

Ala Wai Community Park Retrofit
Baseball Field Light Pole P-1

design phase ongoing.Randal S
Furomoto &
Associates Inc

0 006/15/06- - - - -

Ala Wai Neighborhood Park
Reconstruct Play courts

Prefinal scheduled for 06/13/06Randal S
Furomoto &
Associates Inc

Molina
Engineering, ltd.

90 07/11/05 01/06/06 7012/16/04- -

Resuface Playcourts at Crane
CP, Kapaolono CP & Paki CP

Awaiting notification from subcontrator for material
arrival.

Inhouse Site Engineering
Inc

0 06/19/06 08/29/06 011/17/05- -

Ala Wai Neighborhood Park
Reconstruct Play courts

anticipated completion of construction is 5/06  time
extension to be submitted.

Randal S
Furomoto &
Associates Inc

Molina
Engineering, ltd.

90 07/11/05 01/06/06 6512/16/04- -

Resuface Playcourts at Crane
CP, Kapaolono CP & Paki CP

NTP pending executed contract.Inhouse Site Engineering
Inc

0 011/17/05- - - -

Koko Head Neighborhood Park
Reconstruction of Playcourts

punchlist items remaining.Randal S
Furomoto &
Associates Inc

07/19/04 Road Builders
Corporation

0 08/01/05 03/05/06 9512/16/04-

Kilauea District Park Resurfacing
& Repaving of Playcourts

punchlist work remaining.Randal S
Furomoto &
Associates Inc

07/19/04 Henrys
Equipment
Rental & Sales

100 08/01/05 02/26/06 9312/09/04-
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RECONSTRUCT/REFURBISH PLAY CRTS RD1, PLAY APPARATUS/AREAS, PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Associates Inc Rental & Sales
Inc

Reconstruct/ Refurbish Play
Courts Rec Dist 1, FY 2006

consultant procurement process ongoing.inhouse 0 0- - - - - -

Ala Wai Community Park
Emergency Repair of Floodlight
Poles

Finalizing plans pending DFM involvement with
light fixture installation.

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Koko Head Neighborhood Park
Reconstruction of playcourts

awaiting completion of landscape period.  Randal S
Furomoto &
Associates Inc

07/19/04 Road Builders
Corporation

0 08/01/05 01/27/06 9512/16/04-

Ala Wai Neighborhood Park
Reconstruct Play courts

construction ongoing.Randal S
Furomoto &
Associates Inc

Molina
Engineering, ltd.

90 07/11/05 01/06/06 3512/16/04- -

Resuface Play Courts at Crane
CP, Kapaolono CP & Paki CP

conditional award issued to contractor.Inhouse Site Engineering
Inc

0 011/17/05- - - -

Kilauea District Park Resurfacing
& Repaving of Playcourts

construction ongoing.Randal S
Furomoto &
Associates Inc

07/19/04 Henrys
Equipment
Rental & Sales
Inc

80 08/01/05 02/26/06 8512/09/04-

Reconstruct/ Refurbish Play
Courts Rec Dist 1, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Koko Head Neighborhood Park
Reconstruction of playcourts

awaiting completion of landscape period.  Randal S
Furomoto &
Associates Inc

07/19/04 Road Builders
Corporation

0 08/01/05 01/27/06 9512/16/04-

Ala Wai Neighborhood Park
Reconstruct Play courts

construction ongoing.Randal S
Furomoto &
Associates Inc

Molina
Engineering, ltd.

90 07/11/05 01/06/06 3512/16/04- -

Resuface Play Courts at Crane
CP, Kapaolono CP & Paki CP

conditional award issued to contractor.Inhouse Site Engineering
Inc

0 011/17/05- - - -

Kilauea District Park Resurfacing
& Repaving of Playcourts

construction ongoing.Randal S
Furomoto &
Associates Inc

07/19/04 Henrys
Equipment
Rental & Sales
Inc

80 08/01/05 02/26/06 8512/09/04-

Reconstruct/ Refurbish Play
Courts Rec Dist 1, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99116Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection in
parks within Recreation District No. 2, such as Dole Community Park and Kalakaua District Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0

0

0
636

6,685

0

Approp
Prior Years
Since FY 98

7,341

10/16/06
10/16/06

Start
Date

Completion
Date

Percent of
Completion

10/30/06
10/30/06

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Dole Community Park & Lanakila
District Park Refurbishing of
Playcourts

construction ongoing.inhouse CO-HA Builders
Inc

0 10/16/06 10/30/06 006/22/06- -

2006 4th Quarter

2006 3rd Quarter

Dole Community Park & Lanakila
District Park Refurbish Playcouts

Request to bid submitted and approved by Fiscalinhouse 0 006/22/06- - - - -

Kalakaua District Park Resurface
Basketball & Tennis Courts

executed contract received. Preconstruction
meeeting to be scheduled.

Site Engineering
Inc

0 011/17/05- - - - -

Makiki District Park and Kalihi
Uka Community Park Play
Apparatus

construction onoing.Site Engineering
Inc

100 04/17/06 08/14/06 3012/08/05- - -

Reconstruct/ Refurbish Play
Courts Rec Dist 2, FY 2006

inhouse design ongoing.inhouse 0 0- - - - - -

Salt Lake District Park (Makai)
Refurbish Playcourts

construction ongoing.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 05/30/06 06/28/06 012/15/05- -

Makiki District Park and Kalihi
Uka Community Park Play
Apparatus

NTP issued to contractor.Site Engineering
Inc

100 04/17/06 08/14/06 012/08/05- - -

Reconstruct/ Refurbish Play
Courts Rec Dist 2, FY 2006

consultant procurement process ongoing.inhouse 0 0- - - - - -

Kalakaua District Park Resurface
Basketball & Tennis Courts

NTP pending executed contract.Site Engineering
Inc

0 011/17/05- - - - -
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2006 2nd Quarter

2006 1st Quarter

Salt Lake District Park Refurbish
Playcourts

NTP pending executed contract.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -

Pele Community Park
Construction of Landscape
Improvements

construction ongoing.Hawaii Design
Associates Inc

Site Engineering
Inc

90 10/11/05 03/12/06 6012/14/04- -

Halawa District Park
Reconstruction of Playcourts

construction ongoing.PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

85 08/01/05 03/01/06 6512/16/04- -

Makiki District Park and Kalihi
Uka Community Park Play
Apparatus

conditional award issued to contractor.Site Engineering
Inc

100 012/08/05- - - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 2, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Kalakaua District Park Resurface
Basketball & Tennis Courts

conditional award issued to contractor.Site Engineering
Inc

0 011/17/05- - - - -

Salt Lake District Park Refurbish
Playcourts

conditional award issued to contractor.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -

Pele Community Park
Construction of Landscape
Improvements

construction ongoing.Hawaii Design
Associates Inc

Site Engineering
Inc

90 10/11/05 03/12/06 6012/14/04- -

Halawa District Park
Reconstruction of Playcourts

construction ongoing.PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

85 08/01/05 03/01/06 6512/16/04- -

Makiki District Park and Kalihi
Uka Community Park Play
Apparatus

conditional award issued to contractor.Site Engineering
Inc

100 012/08/05- - - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 2, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Kalakaua District Park Resurface
Basketball & Tennis Courts

conditional award issued to contractor.Site Engineering
Inc

0 011/17/05- - - - -

Salt Lake District Park Refurbish
Playcourts

conditional award issued to contractor.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -
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RECONSTRUCT/REFURBISH PLAY CRTS RD3, PLAY APPARATUS/AREAS, PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99117Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

1Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection in
parks within Recreation District No. 3, such as Waipahu District Park, Waianae District Park, and Whitmore Community Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
10

0

0

0
651

6,530

0

Approp
Prior Years
Since FY 98

7,191

09/05/06
09/05/06

Start
Date

Completion
Date

Percent of
Completion

01/02/07
01/02/07

18

50
18

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kipapa Neighborhood Park
Refurbishing of Playcourts

8/22/06 Pre con held.inhouse Site Engineering
Inc

100 012/15/05- - - -

Whitmore Community Park
Reconstruct Playcourts

inhouse design ongoing.inhouse 0 012/07/06- - - - -

Noholoa Neighborhood Park
Reconstruction of Playcourts

construction ongoing.inhouse Site Engineering
Inc

100 09/05/06 01/02/07 7212/15/05- -

Wahiawa District Park Refurbish
4 tennis Courts

NTP issued for 10/23/06.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 10/23/06 11/21/06 012/15/05- -

2006 4th Quarter

Kipapa Neighborhood Park
Refurbishing of Playcourts

executed contract recieved.  Preconstruction
meeting to be scheduled.

inhouse Site Engineering
Inc

100 012/15/05- - - -

Mililani Waena Neighborhood
Park - Reconstruction of
Playcourts

 Processing C.O. to fix s/w culvert.  Pending
correction of punchlist items.

Sato And
Associates Inc

Ron's
Construction
Corporation

100 06/15/05 05/31/06 9512/02/04- -

Noholoa Neighborhood Park
Reconstruction of Playcourts

Preconstruction meeting to be scheduled.inhouse Site Engineering
Inc

100 012/15/05- - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 3, FY 2006

inhouse design ongoing,inhouse 0 0- - - - - -

Wahiawa District Park Refurbish recieved executed contract.  Preconstructioninhouse Specialty0 012/15/05- - - -
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

4 tennis Courts meeting to be scheduled.Surfacing
Company Hawaii
Inc

Mililani Waena Neighborhood
Park - Reconstruction of
Playcourts

 Processing C.O. to fix s/w culvert.  Pending
correction of punchlist items.

Sato And
Associates Inc

Ron's
Construction
Corporation

100 06/15/05 01/05/06 9512/02/04- -

Kipapa Neighborhood Park
Refurbishing of Playcourts

Construction NTP pending executed contract.  inhouse Site Engineering
Inc

100 012/15/05- - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 3, FY 2006

consultant procurement process ongoing.inhouse 0 0- - - - - -

Wahiawa District Park Refurbish
4 tennis Courts

 Construction NTP pending executed contract. inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -

Noholoa Neighborhood Park
Reconstruction of Playcourts

Received executed contract on 3/30/06. inhouse Site Engineering
Inc

100 012/15/05- - - -

Mililani Waena Neighborhood
Park - Reconstruction of
Playcourts

Pre-final inspection:  12-21-05 Sato And
Associates Inc

Ron's
Construction
Corporation

100 06/15/05 12/16/05 9512/02/04- -

Kipapa Neighborhood Park
Refurbishing of Playcourts

conditional award issued to contractor.inhouse Site Engineering
Inc

100 012/15/05- - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 3, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Noholoa Neighborhood Park
Reconstruction of Playcourts

conditional award issued to contractor.inhouse Site Engineering
Inc

100 012/15/05- - - -

Wahiawa District Park Refurbish
4 tennis Courts

conditional award issued to contractor.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -

Mililani Waena Neighborhood
Park - Reconstruction of
Playcourts

Pre-final inspection:  12-21-05 Sato And
Associates Inc

Ron's
Construction
Corporation

100 06/15/05 12/16/05 9512/02/04- -

Kipapa Neighborhood Park
Refurbishing of Playcourts

conditional award issued to contractor.inhouse Site Engineering
Inc

100 012/15/05- - - -

Reconstruct/ Refurbish Play
Courts Rec Dist 3, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Noholoa Neighborhood Park
Reconstruction of Playcourts

conditional award issued to contractor.inhouse Site Engineering
Inc

100 012/15/05- - - -

Wahiawa District Park Refurbish
4 tennis Courts

conditional award issued to contractor.inhouse Specialty
Surfacing
Company Hawaii
Inc

0 012/15/05- - - -

270



CIP Quarterly Status Report

RECONSTRUCT/REFURBISH PLAY CRTS RD4, PLAY APPARATUS/AREAS, PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

99118Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

5Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, reconstruct and refurbish play courts, play apparatus/areas, paved surfaces and related appurtenances and provide construction inspection
and equipment in parks within Recreation District No. 4, such as Hauula Community Park, Waialua District Park and Sunset Beach Neighborhood
Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50
15

0

0

0
691

6,495

0

Approp
Prior Years
Since FY 98

7,251

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua District Park Reconstruct
Basketball/ Volleyball Courts

inhouse design ongoing.inhouse 0 012/14/06- - - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant selected to do site development plan
and process for an SMA permit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kahuku District Park Play
Apparatus

inhouse design ongoing.Inhouse 0 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

Heeia Neighborhood Park
Refurbishing of Playcourts

NTP issued to contractor.inhouse CO-HA Builders
Inc

0 05/31/06 06/29/06 012/15/05- -

Kapunahala Neighborhood Park
Reconstruct Playcourts

 Final Acceptance Notice drafted 5/22/06.
Completion of Contract issued

Shimabukuro
Endo &
Yoshizaki Inc

Site Engineering
Inc

0 07/25/05 04/07/06 10012/02/04- -

Reconstruct/ Refurbish Play
Courts Rec Dist 4, FY 2006

inhouse design ongoing.inhouse 0 0- - - - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant selected to do site development plan
and process for an SMA permit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kapunahala Neighborhood Park
Reconstruct Playcourts

construction ongoing.Shimabukuro
Endo &
Yoshizaki Inc

Site Engineering
Inc

0 07/25/05 03/07/06 9512/02/04- -

Reconstruct/ Refurbish Play 1-31-06: Pending consultant selection and DPRinhouse 0 0- - - - - -
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2006 1st Quarter

Reconstruct/ Refurbish Play
Courts Rec Dist 4, FY 2006

1-31-06:  Pending consultant selection and DPR
scope priority meeting.

inhouse 0

Heeia Neighborhood Park
Refurbishing of Playcourts

Construction NTP pending executed contract.  inhouse CO-HA Builders
Inc

0 012/15/05- - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant selected to do site development plan
and process for an SMA permit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Recreation District 1, 2, 3, 4
Parks Improvements, FY 2004
Projects (Engineering)

design ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kapunahala Neighborhood Park
Reconstruct Playcourts

construction ongoing.Shimabukuro
Endo &
Yoshizaki Inc

Site Engineering
Inc

0 07/25/05 01/06/06 9012/02/04- -

Reconstruct/ Refurbish Play
Courts Rec Dist 4, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Heeia Neighborhood Park

Refrubishing of Playcourts

conditional award issued to contractor.inhouse CO-HA Builders
Inc

0 012/15/05- - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant selected to do site development plan
and process for an SMA permit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kapunahala Neighborhood Park
Reconstruct Playcourts

construction ongoing.Shimabukuro
Endo &
Yoshizaki Inc

Site Engineering
Inc

0 07/25/05 01/06/06 9012/02/04- -

Reconstruct/ Refurbish Play
Courts Rec Dist 4, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Heeia Neighborhood Park
Refrubishing of Playcourts

conditional award issued to contractor.inhouse CO-HA Builders
Inc

0 012/15/05- - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant selected to do site development plan
and process for an SMA permit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05010Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design the reconstruction of concrete roadways.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Recontruction of Concrete
Roadways, FY 2007

FY 2007 projects not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

86022Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:  

2007

Design, rehabilitate, reconstruct and associated inspection services for various City streets, to include, but not be limited to,  Olive Street repaving from
Kamehameha Highway to Muliwai Street and upper California Avenue (2300-2500 block) road improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1,200

150

12,800

Approp
Prior Years
Since FY 98

14,150

12/15/95

Start
Date

Completion
Date

Percent of
Completion

0

75
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Reconstruction Of Streets, Unit
I-95  (Vancouver Dr, Iolani Ave,
Kealia Dr, Metcalf, Marques
Street)

Design ongoing.   Kirkwood Pl. and Kupaua Pl. will
be repackage with Rehab. of Sts. Unit 37.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
II-95  (13th Ave, 14th Ave,
Mikahala Wy, Iwi Wy, Ualakaa,
Miller, Frear, Liliuokalani Ave,
Iholena, Kumu, Komaia, Aipuni)

Design ongoing.  13th Ave, 14th Ave, Wilhelmina
Rise, Iwi Way, and Mikahala Way will be part of
another rehab. of sts project.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Reconstruction Of Streets, Unit
I-95  (Vancouver Dr, Iolani Ave,
Kealia Dr, Metcalf, Marques
Street)

Design ongoing. Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
II-95  (13th Ave, 14th Ave,
Mikahala Wy, Iwi Wy, Ualakaa,
Miller, Frear, Liliuokalani Ave,

Design ongoing.  Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
I-95  (Vancouver Dr, Iolani Ave,
Kealia Dr, Metcalf, Marques
Street)

Design ongoing.   Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
II-95  (13th Ave, 14th Ave,
Mikahala Wy, Iwi Wy, Ualakaa,
Miller, Frear, Liliuokalani Ave,

Design ongoing.  Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
I-95  (Vancouver Dr, Iolani Ave,
Kealia Dr, Metcalf, Marques
Street)

Design ongoing.   Kirkwood Pl. and Kupaua Pl. will
be repackage with Rehab. of Sts. Unit 37.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
II-95  (13th Ave, 14th Ave,
Mikahala Wy, Iwi Wy, Ualakaa,
Miller, Frear, Liliuokalani Ave,

Design ongoing.  13th Ave, 14th Ave, Wilhelmina
Rise, Iwi Way, and Mikahala Way will be part of
another rehab. of sts project.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -
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Reconstruction Of Streets, Unit
I-95  (Vancouver Dr, Iolani Ave,
Kealia Dr, Metcalf, Marques
Street)

Design ongoing.   Kirkwood Pl. and Kupaua Pl. will
be repackage with Rehab. of Sts. Unit 37.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -

Reconstruction Of Streets, Unit
II-95  (13th Ave, 14th Ave,
Mikahala Wy, Iwi Wy, Ualakaa,
Miller, Frear, Liliuokalani Ave,

Design ongoing.  13th Ave, 14th Ave, Wilhelmina
Rise, Iwi Way, and Mikahala Way will be part of
another rehab. of sts project.

Sam O. Hirota,
Inc.

12/15/95 75 0- - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98128Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for improvements at existing staffed park facilities, such as Petrie Community Park, Palolo
District Park, and Waialae Iki Neighborhood Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

80

1,035

Approp
Curr Year

dollars in thousands

0
10

0

0

190
860

6,456

0

Approp
Prior Years
Since FY 98

7,516 1,125

08/01/05

07/19/04

08/01/05

Start
Date

Completion
Date

Percent of
Completion

08/26/06

08/19/06
08/26/06

26

14
26

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Koko Head Neighborhood Park
Reconstruction of Playcourts

project complete.Randal S
Furomoto &
Associates Inc

07/19/04 Road Builders
Corporation

0 08/01/05 03/05/06 9912/16/04-

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

design ongoing.Muranaka
Environmental
Consultants
Inc.

03/13/06 08/19/06 0 0- - - -

Recreation District No 1
Improvements - Hanauma Nature
Preserve Emergency Roadway

PP funds to lapse.  roadway work already done.Mitsunaga &
Associates Inc

0 0- - - - - -

Kapaolono Community Park -
Miscellaneous Improvements to
Swimming Pool & Building

Pool substrate cracks have increased in size and
quantity. Investigation continues.

Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

100 08/22/05 08/26/06 8011/18/04-

Recreation District No. 1
Improvements, Fy 2007

FY 2007 project not started.0 0- - - - - - -

Kuilei Cliffs Beach Park and
Diamond Head Beach Park

FY 2007 project not started.0 0- - - - - - -

Ala Wai Community Park Retrofit
Baseball Field Light Pole P-1

project bid out.Randal S
Furomoto &
Associates Inc

0 010/19/06- - - - -

2006 4th Quarter

Kapaolono Community Park - Work in progress. Concrete demo approx. 30%,Anbe Aruga & 07/27/04 Walter Y Arakaki100 08/22/05 06/04/06 6511/18/04-
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kapaolono Community Park -
Miscellaneous Improvements to
Swimming Pool & Building

chainlink fencing 15%, excavation/backfill 75%,
plumbing 5%, electrical 15%.

Anbe Aruga &
Ishizu
Architects, Inc.

General
Contractor Inc

65

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

design ongoing.Muranaka
Environmental
Consultants
Inc.

03/13/06 08/19/06 0 0- - - -

Koko Head Neighborhood Park
Reconstruction of Playcourts

punchlist remainsRandal S
Furomoto &
Associates Inc

07/19/04 Road Builders
Corporation

0 08/01/05 03/05/06 9512/16/04-

Recreation District No 1
Improvements - Hanauma Nature
Preserve Emergency Roadway

PP funds to lapse.  roadway work already done.Mitsunaga &
Associates Inc

0 0- - - - - -

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

design ongoing.Muranaka
Environmental
Consultants
Inc.

03/13/06 0 0- - - - -

Recreation District No 1
Improvements - Hanauma Nature
Preserve Emergency Roadway

consultant procurement process ongoing.0 0- - - - - - -

Kapaolono Community Park -
Miscellaneous Improvements to
Swimming Pool & Building

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

100 08/22/05 05/24/06 5511/18/04-

Recreation District  1, 2 , 3, 4
Parks Improvements, FY 2004
Projects (Architectural)

No project identified to date.Awa &
Associates

0 0- - - - - -

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

consultant needs to be selected0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Recreation District No 1
Improvements - Hanauma Nature
Preserve Emergency Roadway

funds requested.0 0- - - - - - -

Ala Wai Community Park
Emergency Repair of Floodlight
Poles

Advertise to bid mid-januaryRandal S
Furomoto &
Associates Inc

0 0- - - - - -

Recreation District  1, 2 , 3, 4
Parks Improvements, FY 2004
Projects (Architectural)

No project identified to date.Awa &
Associates

0 0- - - - - -

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

consultant needs to be selected0 0- - - - - - -

Recreation District No 1 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Recreation District No 1
Improvements - Hanauma Nature
Preserve Emergency Roadway

funds requested.0 0- - - - - - -

Ala Wai Community Park
Emergency Repair of Floodlight
Poles

Advertise to bid mid-januaryRandal S
Furomoto &
Associates Inc

0 0- - - - - -
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2007 1st Quarter

PLANNING

ART

98129Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

1Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for improvements at existing staffed park facilities, such as Kalihi Valley District Park, Aiea
District Park, and Ala Moana Regional Park (McCoy Pavilion).

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

100

640

Approp
Curr Year

dollars in thousands

235
26

0

0

90
746

10,181

0

Approp
Prior Years
Since FY 98

11,278 750

10/28/02

Start
Date

Completion
Date

Percent of
Completion

12/26/02

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

design ongoing.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - -

Recreation District 2
Improvements - Booth District
Park, Kalihi Valley District Park,
Aiea District Park

consultant contracta being processed.Mitsunaga &
Associates Inc

0 012/21/06- - - - -

Recreation District No. 2
Improvements, Fy 2007

FY 2007 project not started.0 0- - - - - - -

Peter Buck Mini Park, Kanoa
Street Mini Park and Puunui
Community Park Play apparatus
Design Build

inhouse design ongoing.inhouse 0 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

Ala Moana Regional Park -
Reconstruction Aina Moana
Walkways

insufficient construction funds in FY 2006 to do
project.

PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - -

Booth District Park - Reroofing
and Miscellaneous Repairs To
Building

Building permit just cleared final stage and is now
ready to issue. Contractor informed to bring in
contractor's statement so permit can be issued.
Meeting and pre-con to be scheduled shortly.

Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

90 012/15/05- - -

Recreation District No 2 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Ala Moana Regional Park -
Reconstruction Aina Moana
Walkways

insufficient construction funds in FY 2006 to do
project.

PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - -
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2006 2nd Quarter

2006 1st Quarter

Recreation District No 2 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Recreation District No 2 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98130Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

1, 16Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, construct, provide construction inspection, and equipment for improvements at existing staffed park facilities,  such as Kipapa
Neighborhood Park, Neal Blaisdell Park, Pacheco Neighborhood Park, Manana Neighborhood Park, and  Wahiawa District Park.  At least $1,000,000
is appropriated for community benefits for Council District One area parks.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
60

5
200

1,480

Approp
Curr Year

dollars in thousands

35
30

0

0

85
916

7,432

0

Approp
Prior Years
Since FY 98

8,498 1,750

07/17/06

03/20/06

07/17/06

Start
Date

Completion
Date

Percent of
Completion

12/14/06
12/14/06

7

11
7

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Lighting Improvements @ Various
Parks in Recreation District 3 (
Waikele CP, Mililani DP, Hoaeae
CP

Consultant reviewing “Draft Contract”.MK Engineers
Inc

0 0- - - - - -

Waipio Neighborhood Park
Ballfield Improvements

construction ongoing.Inhouse Site Engineering
Inc

95 07/17/06 12/14/06 6710/20/05- -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

design ongoing.Masa Fujioka
& Associates

03/20/06 0 0- - - - -

Recreation District No 3
Improvements, FY 2006;
Nanakuli Beach Park & Maili
Beach Park Reconstruct Roofs

design contract being processed.Mitsunaga &
Associates Inc

0 012/21/06- - - - -

Recreation District No. 3
Improvements, Fy 2007

FY 2007 project not started.0 0- - - - - - -

Kamokila Community Park
Lighting improvements

FY 2007 project not started.0 0- - - - - - -

Waianae District Park Parking Lot
extention

FY 2007 project not started.0 0- - - - - - -
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Pokai Bay Beach Park Play
Apparatus

FY 2007 project not started.0 0- - - - - - -

Maili Beach Park Parking Lot
Expansion

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Lighting Improvements @ Various
Parks in Recreation District 3 (
Waikele CP, Mililani DP, Hoaeae
CP

DPR is not agreement with 2 of the sites.  DPR
director only wants to go forward with Waikele CP.

MK Engineers
Inc

0 0- - - - - -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

design ongoing.Masa Fujioka
& Associates

03/20/06 0 0- - - - -

Recreation District No 3
Improvements, FY 2006

consultant selected.Mitsunaga &
Associates Inc

0 0- - - - - -

Waianae District Park-1. Vent
And Insulation - Ph. B, Incr. 2. 2.
Ada Improvements - Ph. B, Incr 2

* On hold. No construction funds.Anbe Aruga &
Ishizu
Architects, Inc.

09/01/99 05/14/98 90 0- - - -

Waipahu District Park, Wahiawa
DP, Nanakuli BP, Maili CP, Neal
S Blaisdel BP, Manana NP, Pearl
City DP various improvements

Leak detection studies have been done.  Leak
caused by ground settlement.  Consultant
procurement process ongoing.

SSFM
Engineers Inc

0 0- - - - - -

Waipio Neighborhood Park
Ballfield Improvements

NTP issued to contractor.Inhouse Site Engineering
Inc

95 07/17/06 12/13/06 010/20/05- -

Waianae District Park-1. Vent
And Insulation - Ph. B, Incr. 2. 2.
Ada Improvements - Ph. B, Incr 2

* On hold. No construction funds.Anbe Aruga &
Ishizu
Architects, Inc.

09/01/99 05/14/98 90 0- - - -

Recreation District No 3 Park
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Lighting Improvements @ Various
Parks in Recreation District 3 (
Waikele CP, Mililani DP, Hoaeae
CP

consutlant procurement process ongoing.0 0- - - - - - -

Waipio Neighborhood Park
Ballfield Improvements

Building permit awaiting BWS facitility charge
payment by contractor.

Inhouse Site Engineering
Inc

95 010/20/05- - - -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

NTP given for 3/20/06.Masa Fujioka
& Associates

0 0- - - - - -

Waianae District Park-1. Vent
And Insulation - Ph. B, Incr. 2. 2.
Ada Improvements - Ph. B, Incr 2

* On hold. No construction funds.Anbe Aruga &
Ishizu
Architects, Inc.

09/01/99 05/14/98 90 0- - - -

Recreation District No 3 Park
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -

Lighting Improvements @ Various
Parks in Recreation District 3 (
Waikele CP, Mililani DP, Hoaeae
CP

project not started.0 0- - - - - - -

Waipio Neighborhood Park
Ballfield Improvements

processing permits.Inhouse Site Engineering
Inc

95 010/20/05- - - -

Waianae District Park-1. Vent
And Insulation - Ph. B, Incr. 2. 2.
Ada Improvements - Ph. B, Incr 2

* On hold. No construction funds.Anbe Aruga &
Ishizu
Architects, Inc.

09/01/99 05/14/98 90 0- - - -

Recreation District No 3 Park
Improvements, FY 2006

consutlant procurement process ongoing.0 0- - - - - - -
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Lighting Improvements @ Various
Parks in Recreation District 3 (
Waikele CP, Mililani DP, Hoaeae
CP

project not started.0 0- - - - - - -

Waipio Neighborhood Park
Ballfield Improvements

processing permits.Inhouse Site Engineering
Inc

95 010/20/05- - - -
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RECREATION DISTRICT NO. 4 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98131Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for improvements at existing staffed park facilities, such as Kaneohe District Park and Kailua
District Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
20

130

975

Approp
Curr Year

dollars in thousands

50
55

0

0

90
836

6,733

0

Approp
Prior Years
Since FY 98

7,764 1,125

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

 Project needs to be reviewed and approved by
various agencies such as Army Corps of
Engineers, DPR and Corp Counsel before it can be
bided out.

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Recreation District No 4
Improvements, FY 2006 Waialua
District Park Replace Gym
Bleachers

6/28/06  AV approved, fee proposal under reviewMitsunaga &
Associates Inc

0 012/21/06- - - - -

Recreation District No. 4
Improvements, Fy 2007

FY 2007 project not started.0 0- - - - - - -

Recreation District No 4
Improvements, FY 2006 Kaneohe
Community & Senior Center
Reconstruct 3 bldg roofs

project on hold.  insufficient construction funds.0 0- - - - - - -

Hauula Community Park Play App
Design build

design build project to be bid in december.0 012/07/06- - - - - -

2006 4th Quarter

Haleiwa Alii Beach Park John K.
Kalili Surf Center & Rec Center
SMP & Building Permit

building permit needs to be processed.Planning
Solutions Inc

0 0- - - - - -

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

 Project needs to be reviewed and approved by
various agencies such as Army Corps of
Engineers, DPR and Corp Counsel before it can be
bided out.

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Kaneohe District Park construct
Emergency protective work for
drainage ditch

design ongoing.SSFM
Engineers Inc

0 0- - - - - -
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2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Kaneohe District Park Reroof Flat
Parts of Gym Building

project complete.  Final inspection to be scheduled.Cobeen
Tsuchida &
Associates Inc

10/11/05 Hi-Tech Roofing
Services

95 12/27/05 04/26/06 9809/29/05-

Kaneohe District Park Telephone
Systems & Reenergize electrical
circuits

project completedinhouse Fairway Electric0 100- - - - -

Recreation District No 4
Improvements, FY 2006 Kaneohe
District Park, Kaneohe
Community & Senior Center,

design ongoing.Mitsunaga &
Associates Inc

0 0- - - - - -

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

THe DF71 contract to prepare construction
doucments for the security barrier at the spillway
outlet is completed. Project still needs to be
reviewed and approved by various agencies such

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Haleiwa Alii Beach Park John K.
Kalili Surf Center & Rec Center
SMP & Building Permit

building permit needs to be processed.Planning
Solutions Inc

0 0- - - - - -

Recreation District No 4 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Kaneohe District Park Reroof Flat
Parts of Gym Building

construction ongoing.Cobeen
Tsuchida &
Associates Inc

10/11/05 Hi-Tech Roofing
Services

95 12/27/05 04/26/06 5709/29/05-

Kaneohe District Park Telephone
Systems

PO executed.inhouse Fairway Electric0 0- - - - -

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

consultant contract executed.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Haleiwa Alii Beach Park John K.
Kalili Surf Center & Rec Center
SMP & Building Permit

building permit needs to be processed.Planning
Solutions Inc

0 0- - - - - -

Kaneohe District Park Reroof Flat
Parts of Gym Building

Pre-Construction meeting held, construction to
start in January 2006.

Cobeen
Tsuchida &
Associates Inc

10/11/05 Hi-Tech Roofing
Services

95 12/27/05 04/26/06 009/29/05-

Recreation District No 4 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

consultant contract executed.Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Haleiwa Alii Beach Park John K.
Kalili Surf Center & Rec Center
SMP & Building Permit

building permit needs to be processed.Planning
Solutions Inc

0 0- - - - - -

Kaneohe District Park Reroof Flat
Parts of Gym Building

Pre-Construction meeting held, construction to
start in January 2006.

Cobeen
Tsuchida &
Associates Inc

10/11/05 Hi-Tech Roofing
Services

95 12/27/05 04/26/06 009/29/05-

Recreation District No 4 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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2007 1st Quarter

PLANNING

ART

05117Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for improvements at existing staffed park facilities, such as Central Oahu Regional Park, Hans
L'Orange Neighborhood Park, and Waipio Soccer Complex.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
15

45

240

Approp
Curr Year

dollars in thousands

15

5
40

190

Approp
Prior Years
Since FY 98

250 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Recreation District No. 5
Improvements, Fy 2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Recreation District No 5 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Recreation District No 5 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Recreation District No 5 Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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REHABILITATION OF KAWAILOA ROAD BRIDGE                          

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07098Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

03Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct repairs to the pedestrian area of the Kawailoa Road Bridge.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

30

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Rehabiltation of Kawailoa Road
Bridge

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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REHABILITATION OF MAUNAWILI ROAD BRIDGE #2

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04136Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Acquire right-of-way, plan, design, construct and inspect improvements for Maunawili Road Bridge over Kamakelepo Stream.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
70

1
5
3

1,142

0

Approp
Prior Years
Since FY 98

1,221

02/01/05

Start
Date

Completion
Date

Percent of
Completion

05/05/06

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

 Preconstruction meeting held on 9/15/06
NTP date tbd after HECO installs temporary utility
pole to relocate lines for contractor

Kai Hawaii Inc 02/01/05 05/05/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

 Preconstruction meeting held on 9/15/06
 NTP date tbd after HECO installs temporary utility
pole to relocate lines for contractor

Kai Hawaii Inc 02/01/05 05/05/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

Utility Agreement with HECO currently being
prepared.

Kai Hawaii Inc 02/01/05 05/05/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

NTP pending executed contract.Kai Hawaii Inc 02/01/05 01/31/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

conditional award issued to contractor.Kai Hawaii Inc 02/01/05 01/31/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -

Maunawili Road Bridge 2 over
Kamakalepo Stream, Bridge no
444

conditional award issued to contractor.Kai Hawaii Inc 02/01/05 01/31/06 Kaikor
Construction
Associates Inc

90 012/15/05 - -
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REHABILITATION OF STREETS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

97502Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

10Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and inspect street rehabilitation improvements  at various locations such as North King Street, Keolu Drive,  Moaniani Street, Waipio
Uka Street, Ka Uka Boulevard & Ukee Street,  Moanalua Road & Kaahumanu Street, California Avenue,  Kaahele Street, Nahele Street, Hapaki
Street, Hoohiki Street & Hoomalu Street, Kailua, Kaimuki, Lunalilo Home Road, Wailua Street, Niumalu Loop and Kamilo Street and deteriorated
roadway damage sustained during the heavy rains in February and March 2006.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1,000

1,500

41,500

Approp
Curr Year

dollars in thousands

0
8,135

0

0

101
9,069

136,406

0

Approp
Prior Years
Since FY 98

153,711 44,000

10/19/05

10/14/97

10/19/05

Start
Date

Completion
Date

Percent of
Completion

09/17/07

05/01/06
09/17/07

11

56
11

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

04/27/05 0

Rehabilitation Of Streets, Unit
15a  (Kaamilo, Akaaka, Iliee,
Kalamoho, Kalawina, Kulawai,
Alolua)

Project designed and construction to commence
upon completion of BWS FY04 Aiea Heights WSI,
Part III project.  BWS providing only trench patch
for pavement restoration.

Inhouse 0 0- - - - - -

Rehabilitation Of Streets, Unit 6
(Kamehameha IV Road, From N.
School Street, Kilohi St, Kini Pl,
Liliha Street, From Kuakini Street
to Wyllie Street,

Rdwy work scheduled to follow BWS.  BWS to do
EA .est. to be completed end of 2005.  Waterline
out to bid and should be completed by 2007.
Resurfacing limits to be expanded per DFM.  Need
to complete utility clearances, have consultant
submit fee proposal for increased scope and
execute contract amendment

Shimabukuro,
Endo, &
Yoshizaki, Inc.

03/09/98 90 0- - - - -

Rehabilitation of Streets, Unit 37
(King St, Hind Dr, Luinakoa St,
Kirkwood Pl, Kupaua Pl)

10/17/06 - McCully to 100’ short of Isnberg
complete. 10/16/06 - Contractor cold planing and
resurfacing Isenberg to University Avenue.  Begin
night paving of King Street started 10/8/06.

M & E Pacific
Inc

10/06/04 03/22/06 James W Glover
Ltd

100 09/11/06 05/08/07 012/01/05

Rehabilitation Of Streets, Unit 15c
(Kalihi Street, Perry to Makaa
place)

Design deferred until BWS project starts.Inhouse 0 0- - - - - -

Rehabilitation of Streets, Unit 36
(Waimano Home Road)

Final Inspection conducted on 8/21/06.  Project
substantially completed.

M & E Pacific
Inc

Grace Pacific
Corporation

100 10/19/05 07/05/06 9512/16/04- -

Rehabilitation Of Streets, Unit 9,
Phase 1  (Kapiolani Blvd,
Kalakaua Ave To Ward Ave)

Rehabilitation portion of project on hold pending
completion of Kapiolani water and sewer project.
Redesign of curb ramps on-going.

Engineers
Surveyors
Hawaii, Inc.

06/01/01 0 0- - - - -

Rehabilitation of Streets, Unit 25 Evaluating scope of work for FY05/06 streets.Okahara &
Associates Inc

0 0- - - - - -
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Preventative Maintenance of
Various City Streets, Part B

Design for striping plans being finalize.  Project to
be put on hold.

Inhouse 05/03/04 75 0- - - - -

Preventative Maintenance of
Various City Streets, Part A

Design for striping plans being finalize.  Project to
be put on hold.

Inhouse 05/03/04 75 0- - - - -

Rehabilitation of Streets, Unit 38
(Kilauea Avenue)

Consultant revising bid documents to includes curb
ramp designs and electrical work for approval.

M & E Pacific
Inc

10/06/04 100 001/25/07- - - -

Rehabilitation of Streets, Unit 43
(Keeaumoku St, Sheridan St,
University Ave, Rycroft St, South
St.)

Jas W Glover apparent low bidder.  Currently
processing contract execution with BFS

M & E Pacific
Inc

James W Glover
Ltd

95 007/27/06- - - -

Rehabilitation of Streets, Unit 42
(Hamakua Drive, Kainehe St)

Estimated NTP Nov. 2006 to Jan. 2007.  Pre-con
held Aug. 15, 2006.  Project advertised for bids on
11/7/05.  Bid opened on 12/01/05.  Low bidder is
Grace Pacific Corp.

Austin
Tsutsumi &
Associates Inc

11/10/04 04/28/06 Grace Pacific
Corporation

100 012/01/05 - -

Reconstruction of Lusitana Street Design ongoing.  Akinaka &
Associates Inc.

93 002/09/07- - - - -

North King Street Concrete Bus
Lane Improvements (River Street
to Bethel Street)

Design on-going.  Austin
Tsutsumi &
Associates Inc

11/12/04 72 0- - - - -

Rehabilitation of Streets, Unit 44
(Lanikuhana Avenue)

10/17/06 - Recon. complete on Lanikuhana for
Meheula to Kam. Hwy left lane, approx. 600-feet of
right lane still requires reconstruction.  Contractor
to begin and complete the resurfacing of this area
by 10/20/06, weather permitting.

M & E Pacific
Inc

10/26/05 03/24/06 Grace Pacific
Corporation

100 05/22/06 01/16/07 4711/17/05

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

Apparent low bidder is Mega Construction.  Bid
referral transmitted to Purchasing Div on 12/23/05.
Executed contract received from BFS 3/21/06.

Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 05/01/06 Mega
Construction

100 012/01/05 - -

Manana  Corporation Yard
Pavement Improvements

Waiting on contractor’s cost proposal.Marc M Siah
And
Associates Inc

Road Builders
Corporation

0 012/01/05- - - -

Rehabilitation of Streets, Unit 46
(Kailua Road and Kuulei Road)

Preliminary submittal made & being reviewed.  CR
design ongoing.  Design for road rehabilitation is
complete.  Consultant will be developing
alternatives to address tree issues.  Consultant
revising plans & preparing specs for prefinal
submittal & OTR submittal.

Austin
Tsutsumi &
Associates Inc

08/15/05 80 001/25/07- - - -

Rehabilitation of Streets, Unit 37
(King St, Hind Dr, Luinakoa St,
Kirkwood Pl, Kupaua Pl)

10/17/06 - McCully to 100’ short of Isnberg
complete. 10/16/06 - Contractor cold planing and
resurfacing Isenberg to University Avenue.  Begin
night paving of King Street started 10/8/06.  Precon
held 06/02/06, tentative NTP August 15, 2006.

M & E Pacific
Inc

10/06/04 03/22/06 James W Glover
Ltd

100 09/11/06 05/08/07 012/01/05

Rehabilitation of Streets, Unit 50
(Various Sts in Manoa)

Design on going.M & E Pacific
Inc

0 001/18/07- - - - -

Rehabilitation of Streets, Unit 49
(Alewa Drive)

Topo survey completed.  Design ongoing.Parsons
Brinckerhoff
Quade &
Douglas Inc

03/01/06 0 002/01/07- - - -

Rehabilitation of Streets, Unit 45
(Meheula Parkway, Ainamakua
Dr, Makaikai St, Ukuwai St,
Kipapa Dr)

10/17/06 - Paving complete.  Striping at 90%
complete.  Awaiting installation of loop detectors
and quality control issues.

M & E Pacific
Inc

09/02/05 03/24/06 Grace Pacific
Corporation

100 05/22/06 06/15/07 9211/17/05
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Rehabilitation Of Streets, Unit 5a
(Beretania Street - North King
Street To Alapai Street)

construct curb ramps at Lisbon & Lauhala; replace
sidewalk between Lisbon & Lauhala

Sato And
Associates Inc

10/14/97 Grace Pacific
Corporation

100 09/18/06 09/17/07 011/10/05-

Rehabilitation of Streets, FY 2007 FY 2007 project not started.0 0- - - - - - -

Localized Rehabilitation of
Streets Ph 2

AV for $10 M construction funds and CM funds
were approved.  M-4 approved.  Selection board
rated consultants.  Recommendations to be
forwarded and approval requested to negotiate.
Finalized apecifications and proposal quantites for
construction.  Forwarded draft specs to BFS.

0 012/07/06- - - - - -

Rehabilitation of Streets, Unit  53
(Ala Wai Boulevard, McCully
Street to Kapahulu Avenue)

Consultant repackaging PS&E.M & E Pacific
Inc

10/06/04 90 011/02/06- - - -

Localized Rehabilitation of
Streets Ph 1 - Central Oahu Area

Working on punchlist items, balancing and time
extension order.

03/21/05 Road Builders
Corporation

0 11/15/05 04/01/06 8307/28/05- -

Round Top Drive Emergency
Roadway Repair work

Projected NTP in November 2006.  Awaiting
clearances from FEMA/State Civil Defense for
historic preservation and endangered species.

R M Towill
Corporation

T Iida
Contracting Ltd

0 0- - - - -

2006 4th Quarter

Localized Rehabilitation of
Streets Ph 1 - Central Oahu Area

Pavement striping and manhole adjustments are
continuing.  Working on punchlist items.  Will
continue with Aiea, Halawa, Mililani and Wahiawa

03/21/05 Road Builders
Corporation

0 11/15/05 04/01/06 8307/28/05- -

Manana Corporation Yard
Pavement Improvements

NTP pending permit approval for sewer
connection.

Marc M Siah
And
Associates Inc

Road Builders
Corporation

0 012/01/05- - - -

North King Street Concrete Bus
Lane Improvements (River Street
to Bethel Street)

Design on-going.  Bid Ad date has been revised
because of additional design required for drainage.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 009/21/06- - - -

Peterson & Pua Lane Sewer and
Road Rehabilitation

Design on-going.M & E Pacific
Inc

04/03/06 0 010/05/06- - - -

Preventative Maintenance of
Various City Streets, Part A

Design for striping plans being finalize.  Project to
be put on hold.

Inhouse 05/03/04 75 0- - - - -

Preventative Maintenance of
Various City Streets, Part B

Design for striping plans being finalize.  Project to
be put on hold.

Inhouse 05/03/04 75 0- - - - -

Reconstruction of Lusitana Street design phase ongoing.Akinaka &
Associates Inc.

93 009/21/06- - - - -

Rehabilitation Of Streets, Unit
15a  (Kaamilo, Akaaka, Iliee,
Kalamoho, Kalawina, Kulawai,
Alolua)

Project designed and construction to commence
upon completion of BWS FY04 Aiea Heights WSI,
Part III project.  BWS providing only trench patch
for pavement restoration.

Inhouse 0 0- - - - - -

Rehabilitation Of Streets, Unit 15c
(Kalihi Street, Perry to Makaa
place)

Design deferred until BWS project starts.Inhouse 0 0- - - - - -

Rehabilitation of Streets, Unit 25 Evaluating scope of work for FY05/06 streets.Okahara &
Associates Inc

0 0- - - - - -

Rehabilitation of Streets Unit 35,
Kaimuki/ Waialae (Harding Ave,
6th Ave, Leahi Ave)

 of Leahi Ave. and 6th Ave. between Waiale Ave.
and Palolo Ave. complete only striping remaining.
Contractor continuing reconstruction of concrete
sidewalks, curbs, gutters and driveways along

M & E Pacific
Inc

10/06/04 06/07/05 Grace Pacific
Corporation

100 10/31/05 06/01/06 9804/14/05

Rehabilitation of Streets, Unit 37
(King St, Hind Dr, Luinakoa St,
Kirkwood Pl, Kupaua Pl)

Precon held 06/02/06, tentative NTP August 15,
2006.

M & E Pacific
Inc

10/06/04 03/22/06 James W Glover
Ltd

100 012/01/05 - -

Rehabilitation of Streets, Unit 38
(Kilauea Avenue)

Consultant revising bid documents to includes curb
ramp designs and electrical work for approval.

M & E Pacific
Inc

10/06/04 100 010/05/06- - - -
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Rehabilitation of Streets, Unit 41A
(Ala Wai Boulevard, McCully
Street to Kapahulu Avenue)

project delayed until beach walk emergency project
is complete.

M & E Pacific
Inc

10/06/04 07/13/05 Road Builders
Corporation

100 01/17/06 05/16/06 004/14/05

Rehabilitation of Streets, Unit 42
(Hamakua Drive, Kainehe St)

Precon meeting and NTP to be scheduled with the
contractor.

Austin
Tsutsumi &
Associates Inc

11/10/04 04/28/06 Grace Pacific
Corporation

100 012/01/05 - -

Rehabilitation of Streets, Unit 43
(Keeaumoku St, Sheridan St,
University Ave, Rycroft St, South
St.)

design phase ongoing.M & E Pacific
Inc

95 007/27/06- - - - -

Rehabilitation of Streets, Unit 44
(Lanikuhana Avenue)

begin curb/gutter reconstruction and pruning of
street trees.

M & E Pacific
Inc

10/26/05 03/24/06 Grace Pacific
Corporation

100 05/22/06 01/16/07 011/17/05

Rehabilitation of Streets, Unit 45
(Meheula Parkway, Ainamakua
Dr, Makaikai St, Ukuwai St,
Kipapa Dr)

begin curb/gutter reconstruction and pruning of
street trees.

M & E Pacific
Inc

09/02/05 03/24/06 Grace Pacific
Corporation

100 05/22/06 12/17/06 411/17/05

Rehabilitation of Streets, Unit 46
(Kailua Road and Kuulei Road)

Design for road rehabilitation is complete.
Consultant will be developing alternatives to
address tree issues.

Austin
Tsutsumi &
Associates Inc

08/15/05 80 011/16/06- - - -

Rehabilitation of Streets, Unit 49
(Alewa Drive)

Topo survey ongoing.Parsons
Brinckerhoff
Quade &
Douglas Inc

03/01/06 0 011/30/06- - - -

Rehabilitation Of Streets, Unit
15a  (Kaamilo, Akaaka, Iliee,
Kalamoho, Kalawina, Kulawai,
Alolua)

Project designed and construction to commence
upon completion of BWS FY04 Aiea Heights WSI,
Part III project.  BWS providing only trench patch
for pavement restoration.

Inhouse 0 0- - - - - -

Rehabilitation Of Streets, Unit
14b (Kamehameha Hwy,
Ahuimanu Rd, And Mokulele
Drive Curb Ramps)

Kamehameha Highway sidewalk improvement
project proposed to be cancelled.  Kamehameha
Highway ramps to be constructed under future
Transition Plan Project.  Working to amend

R M Towill
Corporation

06/01/01 100 0- - - - -

Rehabilitation Of Streets, Unit 6
(Kamehameha IV Road, From N.
School Street, Kilohi St, Kini Pl,
Liliha Street, From Kuakini Street

Rdwy work scheduled to follow BWS.  BWS to do
EA .est. to be completed end of 2005.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

03/09/98 100 0- - - - -

Rehabilitation Of Streets, Unit 15c
(Kalihi Street, Perry to Makaa
place)

Design deferred until BWS project starts.Inhouse 0 0- - - - - -

Rehabilitation of Streets, Unit 39 -
Pupukea Rd, Waialua Beach Rd
& Various Sts in Kahuku

Bridge joint reconstruction outstanding.  Final
Inspection 11/29/06.  Paving complete.

Austin
Tsutsumi &
Associates Inc

04/15/05 Grace Pacific
Corporation

0 06/13/05 12/09/05 9906/24/04-

Rehabilitation Of Streets, Unit 10
St Louis Heights

Awaiting resolution of driveway drops and manhole
reconstruction.  Paving completed on June 17,
2005, Contractor completing punchlist.  Water line
complete.

Parsons
Brinckerhoff
Quade &
Douglas Inc

06/30/01 09/30/02 James W Glover
Ltd

100 09/08/03 07/03/05 9411/27/02

Rehabilitation of Streets Unit 35,
Kaimuki/ Waialae (Harding Ave,
6th Ave, Leahi Ave)

Paving of Leahi Ave. and 6th Ave. between Waiale
Ave. and Palolo Ave. complete only striping
remaining.  Installation of drainline at 5th Ave.
complete.  Contractor continuing reconstruction of

M & E Pacific
Inc

06/07/05 Grace Pacific
Corporation

100 10/31/05 06/01/06 5104/14/05-

Rehabilitation of Streets, Unit 41A
(Ala Wai Boulevard, McCully
Street to Kapahulu Avenue)

construction ongoing.M & E Pacific
Inc

10/06/04 07/13/05 Road Builders
Corporation

100 01/17/06 05/16/06 004/14/05

Rehabilitation of Streets, Unit 25 Evaluating scope of work for FY05/06 streets.Okahara &
Associates Inc

0 0- - - - - -

Preventative Maintenance of
Various City Streets, Part B

Design for striping plans being finalize.  Project to
be put on hold.

Inhouse 05/03/04 75 0- - - - -

Rehabilitation Of Streets, Unit 9,
Phase 1  (Kapiolani Blvd,
Kalakaua Ave To Ward Ave)

Rehabilitation portion of project on hold pending
completion of Kapiolani water and sewer project.
Redesign of curb ramps on-going.

Engineers
Surveyors
Hawaii, Inc.

06/01/01 0 0- - - - -

Rehabilitation Of Streets, Unit
15a  (Kaamilo, Akaaka, Iliee,
Kalamoho, Kalawina, Kulawai,
Alolua)

Project designed and construction to commence
upon completion of BWS FY04 Aiea Heights WSI,
Part III project.  BWS providing only trench patch
for pavement restoration.

Inhouse 0 0- - - - - -

Rehabilitation Of Streets, Unit
14b (Kamehameha Hwy,
Ahuimanu Rd, And Mokulele
D i C b R )

Kamehameha Highway sidewalk improvement
project proposed to be cancelled.  Kamehameha
Highway ramps to be constructed under future

R M Towill
Corporation

06/01/01 100 0- - - - -
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Drive Curb Ramps) Transition Plan Project.  Working to amend

Rehabilitation Of Streets, Unit 7a,
Fy 2001  (Kealahou Street,
Lewers Street, Lusitana Street,
Makiki Hts Drive & Pahoa Ave.)

Final closing documents forwarded for approval.
Lusitana and Pauoa St. deleted for convenience.
All other roadways are completed and accepted.

Akinaka &
Associates Inc.

01/21/99 05/28/00 Grace Pacific
Corporation

100 08/20/01 08/14/02 5906/22/00

Rehabilitation Of Streets, Unit 5a
(Beretania Street - North King
Street To Alapai Street)

Conditional award made on 12/30/05.  BFS
processing construction contract for execution.

Sato And
Associates Inc

10/14/97 Grace Pacific
Corporation

100 011/10/05- - -

Rehabilitation Of Streets, Unit 6
(Kamehameha IV Road, From N.
School Street, Kilohi St, Kini Pl,
Liliha Street, From Kuakini Street

Rdwy work scheduled to follow BWS.  BWS to do
EA .est. to be completed end of 2005.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

03/09/98 100 0- - - - -

Rehabilitation of Streets, Unit 37
(King St, Hind Dr, Luinakoa St,
Kirkwood Pl, Kupaua Pl)

conditional award issued to contractor.M & E Pacific
Inc

James W Glover
Ltd

85 012/01/05- - - -

Rehabilitation Of Streets- Palolo
Valley

project complete.Inhouse Grace Pacific
Corporation

0 05/31/05 10/27/05 10012/18/03- -

Rehabilitation of Streets, Unit 38
(Kilauea Avenue)

design ongoing.M & E Pacific
Inc

80 006/01/06- - - - -

Rehabilitation of Streets Unit 35,
Kaimuki/ Waialae (Harding Ave,
6th Ave, Leahi Ave)

Paving of Leahi Ave. scheduled for 1/3/06.
Contractor suspended reconstruction concrete
sidewalk, curbs, gutters and driveways along
Harding Ave., currently installing drainline at 5th

M & E Pacific
Inc

06/07/05 Grace Pacific
Corporation

100 10/31/05 05/28/06 1104/14/05-

Rehabilitation Of Streets, Unit 9,
Phase 1  (Kapiolani Blvd,
Kalakaua Ave To Ward Ave)

Rehabilitation portion of project on hold pending
completion of Kapiolani water and sewer project.
Redesign of curb ramps on-going.

Engineers
Surveyors
Hawaii, Inc.

06/01/01 0 0- - - - -

Rehabilitation Of Streets, Unit
15a  (Kaamilo, Akaaka, Iliee,
Kalamoho, Kalawina, Kulawai,
Alolua)

Project designed and construction to commence
upon completion of BWS FY04 Aiea Heights WSI,
Part III project.  BWS providing only trench patch
for pavement restoration.

Inhouse 0 0- - - - - -

Rehabilitation Of Streets, Unit
14b (Kamehameha Hwy,
Ahuimanu Rd, And Mokulele
Drive Curb Ramps)

Kamehameha Highway sidewalk improvement
project proposed to be cancelled.  Kamehameha
Highway ramps to be constructed under future
Transition Plan Project.  Working to amend

R M Towill
Corporation

06/01/01 100 0- - - - -

Rehabilitation Of Streets, Unit 7a,
Fy 2001  (Kealahou Street,
Lewers Street, Lusitana Street,
Makiki Hts Drive & Pahoa Ave.)

Final closing documents forwarded for approval.
Lusitana and Pauoa St. deleted for convenience.
All other roadways are completed and accepted.

Akinaka &
Associates Inc.

01/21/99 05/28/00 Grace Pacific
Corporation

100 08/20/01 08/14/02 5906/22/00

Rehabilitation Of Streets, Unit 5a
(Beretania Street - North King
Street To Alapai Street)

Conditional award made on 12/30/05.  BFS
processing construction contract for execution.

Sato And
Associates Inc

10/14/97 Grace Pacific
Corporation

100 011/10/05- - -

Rehabilitation Of Streets, Unit 6
(Kamehameha IV Road, From N.
School Street, Kilohi St, Kini Pl,
Liliha Street, From Kuakini Street

Rdwy work scheduled to follow BWS.  BWS to do
EA .est. to be completed end of 2005.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

03/09/98 100 0- - - - -

Rehabilitation of Streets, Unit 37
(King St, Hind Dr, Luinakoa St,
Kirkwood Pl, Kupaua Pl)

conditional award issued to contractor.M & E Pacific
Inc

James W Glover
Ltd

85 012/01/05- - - -

Rehabilitation Of Streets- Palolo
Valley

project complete.Inhouse Grace Pacific
Corporation

0 05/31/05 10/27/05 10012/18/03- -

Rehabilitation of Streets, Unit 38
(Kilauea Avenue)

design ongoing.M & E Pacific
Inc

80 006/01/06- - - - -

Rehabilitation of Streets Unit 35,
Kaimuki/ Waialae (Harding Ave,
6th Ave, Leahi Ave)

Paving of Leahi Ave. scheduled for 1/3/06.
Contractor suspended reconstruction concrete
sidewalk, curbs, gutters and driveways along
Harding Ave., currently installing drainline at 5th

M & E Pacific
Inc

06/07/05 Grace Pacific
Corporation

100 10/31/05 05/28/06 1104/14/05-
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2007 1st Quarter

PLANNING

ART

02193Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Complete design and construction of a permanent field test laboratory facility at the Halawa Corporation Yard, provide construction inspection,
equipment and relocation of laboratory equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

20
30

0

70

0
115

1,550

0

Approp
Prior Years
Since FY 98

1,785

11/14/01

Start
Date

Completion
Date

Percent of
Completion

0

15
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Halawa Corporation Yard, Phase
2 - Materials Testing Lab
Relocation

9/10/04: Consultant working on design
development submittal.

Wilson
Okamoto &
Associates Inc

11/14/01 Projects Plus Inc15 012/02/04- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Halawa Corporation Yard, Phase
2 - Materials Testing Lab
Relocation

 NTP for material letter issued 11/18/05Wilson
Okamoto &
Associates Inc

11/14/01 Projects Plus Inc15 012/02/04- - -

Halawa Corporation Yard, Phase
2 - Materials Testing Lab
Relocation

 NTP for material letter issued 11/18/05Wilson
Okamoto &
Associates Inc

11/14/01 Projects Plus Inc15 012/02/04- - -

Halawa Corporation Yard Open
Lanai enclosure

consultant procurement process ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - -

Halawa Corporation Yard, Phase
2 - Materials Testing Lab
Relocation

 NTP for material letter issued 11/18/05Wilson
Okamoto &
Associates Inc

11/14/01 Projects Plus Inc15 012/02/04- - -

Halawa Corporation Yard Open
Lanai enclosure

consultant procurement process ongoing.0 0- - - - - - -

Halawa Corporation Yard, Phase
2 - Materials Testing Lab
Relocation

 NTP for material letter issued 11/18/05Wilson
Okamoto &
Associates Inc

11/14/01 Projects Plus Inc15 012/02/04- - -

Halawa Corporation Yard Open
Lanai enclosure

consultant procurement process ongoing.0 0- - - - - - -
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RENOVATE RECREATIONAL FACILITIES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02072Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, renovate, and provide construction inspection for improvements at existing recreational facilities at parks, such as Kanewai Community Park,
Thomas Square Urban Park, Pearl City District Park, Waialua District Park,  and to include, but not limited to Kunawai Neighborhood Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
50

150

810

Approp
Curr Year

dollars in thousands

55
75

0

0

7
1,379

10,984

0

Approp
Prior Years
Since FY 98

12,500 1,010

10/16/06

07/27/04

10/16/06

Start
Date

Completion
Date

Percent of
Completion

03/14/07
03/14/07

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Booth District Park - Reroofing
and Miscellaneous Repairs To
Building

NTP issued for 10/16/06. Work in progress.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

96 10/16/06 03/14/07 012/15/05-

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

Project was on-hold in 2004 due to insufficient
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Renovate Recreational Facilities,
FY2007

FY 2007 project not started.0 0- - - - - - -

Kunawai Neighborhood Park
Refurb/ Reconstruct Recreation
Building

design ongoing.Awa &
Associates

09/26/06 0 012/21/06- - - -

Kaneohe District Park Gym
Improvements

inhouse design ongoing.inhouse 0 012/07/06- - - - -

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

design ongoing.Awa &
Associates

09/26/06 0 012/21/06- - - -
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Waialua District Park -
Reconstruct Roof, FY 2006

design ongoing.Awa &
Associates

09/26/06 0 012/21/06- - - -

Palolo Valley District Park -
Reconstruct Roof, FY 2006

Design ongoing.Awa &
Associates

09/26/06 0 012/21/06- - - -

Renovate Recreational Facilities,
FY 2006 - Manoa District Park,
Kawaikui Beach Park, Moanalua
Community Park, Oneula Beach
Park, Pearl City District Park

design ongoing.Awa &
Associates

09/26/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Kunawai Neighborhood Park
Refurb/ Reconstruct Recreation
Building

design ongoingAwa &
Associates

0 012/01/06- - - - -

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

processing consultant contract.Awa &
Associates

0 0- - - - - -

McCully District Park Renovation
of Gym Roof

amending consultant contractNTW
Associates Inc

0 0- - - - - -

Renovate Recreational Facilities
FY 2006, Manoa Valley District
Park, Kawaikui Beach Park,
Oneula Beach Park, Moanalua

design ongoing.Awa &
Associates

0 0- - - - - -

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

Project was on-hold in 2004 due to insufficient
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Waialua District Park, Palolo
Valley District Park, Pearl City
District Park - Reconstruct Roof,
FY 2006

design ongoingAwa &
Associates

0 012/01/05- - - - -

Booth District Park - Reroofing
and Miscellaneous Repairs To
Building

NTP pending executed contract.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

90 012/15/05- - -

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

Project was on-hold in 2004 due to insufficient
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Renovate Recreational Facilities,
FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Lanakila District Park Gym Floor
& Roof Work, Renovate
Recreational Facilities FY 2006

consultant procurement process ongoing.0 0- - - - - - -

McCully District Park Renovation
of Gym Roof

amending consultant contractNTW
Associates Inc

0 0- - - - - -

Kapaolono Community Park -
Miscellaneous Improvements to
Swimming Pool & Building

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

100 08/22/05 05/24/06 5011/18/04-

Booth District Park - Reroofing
and Miscellaneous Repairs To
Building

conditional award issued to contractor.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

90 012/15/05- - -

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -
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2006 1st Quarter

City District Park Architects, Inc.

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

Project was on-hold in 2004 due to insufficient
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Renovate Recreational Facilities,
FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Renovate Recreational Facilities -
Lanakila District Park

consultant procurement process ongoing0 0- - - - - - -

McCully District Park Renovation
of Gym Roof

amending consultant contractNTW
Associates Inc

0 0- - - - - -

Kapaolono Community Park -
Miscellaneous Improvements to
Swimming Pool & Building

construction ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

100 08/22/05 05/24/06 5011/18/04-

Booth District Park - Reroofing
and Miscellaneous Repairs To
Building

conditional award issued to contractor.Anbe Aruga &
Ishizu
Architects, Inc.

07/27/04 Walter Y Arakaki
General
Contractor Inc

90 012/15/05- - -

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

Project was on-hold in 2004 due to insufficient
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Renovate Recreational Facilities,
FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Renovate Recreational Facilities -
Lanakila District Park

consultant procurement process ongoing0 0- - - - - - -

McCully District Park Renovation
of Gym Roof

amending consultant contractNTW
Associates Inc

0 0- - - - - -
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RENTON ROAD STREET LIGHTING IMPROVEMENTS (EWAVILLAGES)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06028Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

160

Approp
Curr Year

dollars in thousands

35

0

Approp
Prior Years
Since FY 98

35 160

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Renton Road Street Lighting Consultant reviewing “Draft Contract”.ECS Inc 0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Renton Road Street Lighting consultant selected.ECS Inc. 0 0- - - - - -

Renton Road Street Lighting consultant procurement process ongoing.0 0- - - - - - -

Renton Road Street Lighting consultant procurement process ongoing.0 0- - - - - - -

Renton Road Street Lighting consultant procurement process ongoing.0 0- - - - - - -
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REPLACEMENT OF STREET LIGHT METER CABINETS & TRANSFORMERS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07043Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan street light meter cabinet and transformer replacement.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Replacement of Street Light
Meter Cabinets & Transformers

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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ROCK SLIDE POTENTIAL INSPECTIONS AND MITIGATIVE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01154Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

99Council:

99Nbrd Board:

99Senate:

99House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, plan, design, construct and inspect mitigative measures for rockfall and other earth stability hazards.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
100

10
10

200

1,000

Approp
Curr Year

dollars in thousands

0
322

4
203
836

4,540

0

Approp
Prior Years
Since FY 98

5,905 1,320

06/11/01

Start
Date

Completion
Date

Percent of
Completion

12/19/05

0

35
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Rock Slide Potential Inspections design ongoingGeolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Design on-going.  Site evalutaion report submitted
2/7/05.  NTP 1/20/05.  Topgaphic map being done
; Air photo taken.  Second draft of Preliminary
report for Sierra Dr. sent October 17, 2006.

Lyon
Associates Inc

01/20/05 0 0- - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

Design on-going.  Draft site visit report submitted
3/14/05.  NTP 1/20/05.   The final report and
design drawing have been sent as of October 6,
2006.

URS
Corporation

01/20/05 0 0- - - - -

Pacific Heights Road Reconstruct
Rock Wall

Awaiting owner sign MOA and consent to enter.
Proceed under emergency purchase order.

Yogi Kwong
Engineers

02/21/06 100 011/06/06- - - -

Rock Slide Potential Inspections
& Mitigative Improvements, FY
2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

Pacific Heights Road Reconstruct
Rock Wall

Awaiting owner sign MOA and consent to enter.
Proceed under emergency purchase order.  Topo
and boundary survey completed.

Yogi Kwong
Engineers

02/21/06 0 009/30/06- - - -

Rock Slide Potential Inspections  Developing rockfall mitigation guidelines for
State/City to have consistant approach.

Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

Design on-going.  Draft site visit report submitted URS
Corporation

01/20/05 0 0- - - - -
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ROCK SLIDE POTENTIAL INSPECTIONS AND MITIGATIVE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Design on-going.  Site evalutaion report submitted Lyon
Associates Inc

01/20/05 0 0- - - - -

Rock Slide Potential Inspections,
FY 2006

For maintenance of rockfall program and draft
rockfall guidelines.  Need to start-up project.
Released funds for land, planning, and design.

0 0- - - - - - -

Rock Slide Potential Inspections Developing rockfall mitigation guidelines for
State/City to have consistant approach.

Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II

Design on-going.  Lyon
Associates Inc

01/20/05 0 0- - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I

Design on-going.  URS
Corporation

01/20/05 0 0- - - - -

Rock Slide Potential Inspections,
FY 2006

Need to start-up project.  Released funds for land,
planning, and design.

0 0- - - - - - -

Rock Slide Potential Inspections design ongoing. Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I

Design on-going.  URS
Corporation

01/20/05 0 0- - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II

Design on-going.  Lyon
Associates Inc

01/20/05 0 0- - - - -

Rock Slide Potential Inspections,
FY 2006

Released funds for land, planning, and design.0 0- - - - - - -

Rock Slide Potential Inspections design ongoing. Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I

Design on-going.  URS
Corporation

01/20/05 0 0- - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II

Design on-going.  Lyon
Associates Inc

01/20/05 0 0- - - - -

Rock Slide Potential Inspections,
FY 2006

Released funds for land, planning, and design.0 0- - - - - - -
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SALT LAKE BOULEVARD WIDENING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

89123Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

07Council:

18Nbrd Board:

Senate:

House:

13Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan roadway improvements for Salt Lake Boulevard.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

500

Approp
Curr Year

dollars in thousands

0
2,350

300

0

0
1,870

38,878

0

Approp
Prior Years
Since FY 98

43,398 500

08/01/03

Start
Date

Completion
Date

Percent of
Completion

12/17/05

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Salt Lake Boulevard Widening,
Ph 3 (Maluna to Ala Lilikoi)

 funding in 07 for completion of environmental
documents. Design consultant preparing
preliminary scope.

Austin
Tsutsumi &
Associates Inc

08/01/03 12/17/05 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Salt Lake Boulevard Widening,
Ph 3 (Maluna to Ala Lilikoi)

City Council to provide funding in 07 for completion
of environmental documents. Design consultant
preparing preliminary scope.

Austin
Tsutsumi &
Associates Inc

08/01/03 12/17/05 0 0- - - -

Salt Lake Boulevard Widening,
Ph 3 (Maluna to Ala Lilikoi)

Awaiting revised fee proposal for completion of
environmental documents.

Austin
Tsutsumi &
Associates Inc

08/01/03 12/17/05 0 0- - - -

Salt Lake Blvd Widening, Phase
2A, Bougainville Drive to Maluna
Street, Federal Aid Project
STP-7311(2)

 Final insp. conducted on 11/02/05.Akinaka &
Associates Inc.

12/31/95 05/29/01 Goodfellow Bros
Inc (HI)

99 06/17/02 08/23/04 9812/18/01

Salt Lake Boulevard Widening,
Ph 3 (Maluna to Ala Lilikoi)

Awaiting revised fee proposal for completion of
environmental documents.

Austin
Tsutsumi &
Associates Inc

08/01/03 12/17/05 0 0- - - -

Salt Lake Blvd Widening, Phase
2A, Bougainville Drive to Maluna
Street, Federal Aid Project
STP-7311(2)

 Final insp. conducted on 11/02/05.Akinaka &
Associates Inc.

12/31/95 05/29/01 Goodfellow Bros
Inc (HI)

99 06/17/02 08/23/04 9812/18/01

Salt Lake Boulevard Widening,
Ph 3 (Maluna to Ala Lilikoi)

Awaiting revised fee proposal for completion of
environmental documents.

Austin
Tsutsumi &
Associates Inc

08/01/03 12/17/05 0 0- - - -
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SALT LAKE DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98189Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

07Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design improvements for rock fall conditions and erosion control mitigation measures.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

Approp
Curr Year

dollars in thousands

10
50

1

0

126
291

3,836

0

Approp
Prior Years
Since FY 98

4,314 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Salt Lake District Park - Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

FY 2007 project not started0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Salt Lake District Park - Renovate
Ball Fields

90 day maintenance period ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

05/01/02 10/30/02 Road Builders
Corporation

100 09/07/04 04/17/06 9212/05/02

Salt Lake District Park - Renovate
Ball Fields

Outstanding issues including acceptance of infield
mix.

Anbe Aruga &
Ishizu
Architects, Inc.

05/01/02 10/30/02 Road Builders
Corporation

100 09/07/04 04/17/06 9212/05/02

Salt Lake District Park - Renovate
Ball Fields

Under construction.Anbe Aruga &
Ishizu
Architects, Inc.

05/01/02 10/30/02 Road Builders
Corporation

100 09/07/04 11/01/05 9212/05/02

Salt Lake District Park Makai -
Parking Improvements & new
walkway to swimming pool area

proejct complete.Alpha
Engineers, Inc.

Site Engineering
Inc

80 08/01/05 12/28/05 10012/16/04- -

Salt Lake District Park - Renovate
Ball Fields

Under construction.Anbe Aruga &
Ishizu
Architects, Inc.

05/01/02 10/30/02 Road Builders
Corporation

100 09/07/04 11/01/05 9212/05/02

Salt Lake District Park Makai -
Parking Improvements & new
walkway to swimming pool area

proejct complete.Alpha
Engineers, Inc.

Site Engineering
Inc

80 08/01/05 12/28/05 10012/16/04- -
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SCOUR PROTECTION OF BRIDGES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98511Project No.:  Highways and StreetsFunction:

Public Safety - Other Protection - MiscellaneousProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2000Appropriation Yr:  

2007

Design, construct and inspect invert protections of bridges at various locations.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

100

690

850

Approp
Prior Years
Since FY 98

1,640

Start
Date

Completion
Date

Percent of
Completion

0

45
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -

Scour Protection Of Bridges, FY
98 & 99

design ongoing.Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -
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SCOUR PROTECTION OF BRIDGES

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Scour Protection Of Bridges, FY
98 & 99

design ongoing.Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0 0- - - - - -
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SEISMIC RETROFIT AT BRIDGES

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98517Project No.:  Highways and StreetsFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and inspect improvements to retrofit existing bridges for seismic loads.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
40

10

400

Approp
Curr Year

dollars in thousands

0
315

1
153

1,910

2,731

0

Approp
Prior Years
Since FY 98

5,110 450

12/17/01

Start
Date

Completion
Date

Percent of
Completion

0

19
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

23

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design on-going.SSFM
ENGINEERS
INC

12/17/01 95 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425

Design on-going.  NTP 1/24/05.Sato And
Associates Inc

01/24/05 0 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Auloa Road
Bridge over Maunawili Stream,
Bridge No 407

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101

design ongoing.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over
Nuuanu Stream, Bridge No 267

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridget over
Makiki Stream, Bridge No 264

Amend #1 awarded on 10/13/05 and NTP is
11/1/05.  Design on-going.

SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

2006 4th Quarter

Seismic Retrofit Of Bridges, FY Design on-going.SSFM 12/17/01 0 0- - - - -
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2006 3rd Quarter

2006 2nd Quarter

g ,
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

SSFM
ENGINEERS
INC

0

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design on-going.SSFM
ENGINEERS
INC

12/17/01 95 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridget over
Makiki Stream, Bridge No 264

Amend #1 awarded on 10/13/05 and NTP is
11/1/05.  Design on-going.

SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over
Nuuanu Stream, Bridge No 267

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Auloa Road
Bridge over Maunawili Stream,
Bridge No 407

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425

Design on-going.  NTP 1/24/05.Sato And
Associates Inc

01/24/05 0 0- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101

design ongoing.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design on-going.SSFM
ENGINEERS
INC

12/17/01 95 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425

Design on-going. Sato And
Associates Inc

01/24/05 0 0- - - - -

Seismic Retrofit at Bridges, FY
2006

consultant procurement process ongoing.0 0- - - - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Auloa Road
Bridge over Maunawili Stream,
Bridge No 407

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridget over
Makiki Stream, Bridge No 264

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over
Nuuanu Stream, Bridge No 267

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design on-going.SSFM
ENGINEERS
INC

12/17/01 95 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425

Design on-going.  NTP 1/24/05.Sato And
Associates Inc

01/24/05 0 0- - - - -

Seismic Retrofit At Bridges, FY
2005

FY 2005 Funds lapsed, not enough time to bid
projects.

0 0- - - - - - -

Seismic Retrofit at Bridges, FY
2006con

consultant procurement process ongoing.0 0- - - - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Auloa Road
Bridge over Maunawili Stream,
Bridge No 407

Design on-going.Sato And

Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -
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2006 1st Quarter

Nuuanu Stream, Bridge No 101

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridget over
Makiki Stream, Bridge No 264

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over
Nuuanu Stream, Bridge No 267

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design on-going.SSFM
ENGINEERS
INC

12/17/01 95 0- - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425

Design on-going.  NTP 1/24/05.Sato And
Associates Inc

01/24/05 0 0- - - - -

Seismic Retrofit At Bridges, FY
2005

FY 2005 Funds lapsed, not enough time to bid
projects.

0 0- - - - - - -

Seismic Retrofit at Bridges, FY
2006con

consultant procurement process ongoing.0 0- - - - - - -

Seismic Retrofit of Bridges, Keolu
Drive Bridge over Auloa Road
Bridge over Maunawili Stream,
Bridge No 407

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101

Design on-going.Sato And
Associates Inc

01/24/05 20 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridget over
Makiki Stream, Bridge No 264

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over

Nuuanu Stream, Bridge No 267

Design on-going.SSFM
ENGINEERS

INC

12/17/01 0 0- - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design on-going.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - -
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SIDEWALK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98537Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

99Council:

99Nbrd Board:

Senate:

House:

8, 10,Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, reconstruct and inspect concrete sidewalks.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
723

113

0

76
1,693

19,151

0

Approp
Prior Years
Since FY 98

21,756

01/30/06

04/20/00

01/30/06

Start
Date

Completion
Date

Percent of
Completion

01/02/07

07/18/02
01/02/07

27

0
27

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua Beach Road Sidewalk
Improvements, Phase II

Contractor working on driveways construction.
Curb ramps installed.

Alcon &
Associates,
Inc.

04/20/00 07/18/02 Keko
Investments,
LCC

0 03/13/06 10/08/06 6012/15/04

Reconstruction of Sidewalks in
the Kailua Area, FY 2003-2004

Final inspection conducted.  Punch list being
prepared.

Inhouse Nilasoni
Landscape Inc

0 01/30/06 05/29/06 9506/17/04- -

Sidewalk Improvements,
Kaneohe area, Fiscal Year
2004-2005

10/10/06  Pre-final inspectionInhouse Collin and Dillion
construction

0 02/06/06 10/03/06 009/29/05- -

Sidewalk Improvements, FY 2006
(Mililani Area)

inhouse design ongoing.Inhouse 0 012/07/06- - - - -

Reconstruction of Concrete
Sidewalks, Keolu Drive, Kailua FY
2004-2005

construction ongoing.Inhouse Nilasoni
Landscape Inc

0 05/08/06 01/02/07 6009/29/05- -

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY
2004-2005

NTP to be issued.Inhouse Nilasoni
Landscape Inc

0 011/03/05- - - -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

preconstruction meeting to be scheduled.Inhouse Nilasoni
Landscape Inc

0 012/01/05- - - -
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Department:  DESIGN AND CONSTRUCTION

Hihimanu Street Sidewalk
Improvements

Final PS&E submitted to SDOT on July 24th.
Awaiting approval to advertise from FHWA.

R M Towill
Corporation

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

Miscellaneous Sidewalk
Improvements  - Waialua Beach
Road, Phase II

construction ongoing.Alcon &
Associates,
Inc.

04/20/00 07/18/02 Keko
Investments,
LCC

0 03/13/06 10/08/06 3112/15/04

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

preconstruction meeting to be scheduled.Inhouse Nilasoni
Landscape Inc

0 012/01/05- - - -

Reconstruction of Concrete
Sidewalks, Keolu Drive, Kailua FY
2004-2005

NTP pending executed contractInhouse Nilasoni
Landscape Inc

0 009/29/05- - - -

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY
2004-2005

tentative NTP in 7/06. Inhouse Nilasoni
Landscape Inc

0 011/03/05- - - -

Reconstruction of Sidewalks in
the Kailua Area, FY 2003-2004

construction ongoing.Inhouse Nilasoni
Landscape Inc

0 01/30/06 05/29/06 006/17/04- -

Sidewalk Improvements, FY 2006
(Mililani Area)

inhouse design ongoing.Inhouse 0 0- - - - - -

Sidewalk Improvements,
Kaneohe area, Fiscal Year
2004-2005

construction ongoing.Inhouse Collin and Dillion
construction

0 02/06/06 10/03/06 009/29/05- -

Miscellaneous Sidewalk
Improvements  - Waialua Beach
Road, Phase II

construction NTP issued.Alcon &
Associates,
Inc.

04/20/00 07/18/02 Keko
Investments,
LCC

0 03/13/06 10/08/06 012/15/04

Reconstruction of Sidewalks in
the Kailua Area, FY 2003-2004

construction ongoing.Inhouse Nilasoni
Landscape Inc

0 01/30/06 05/29/06 006/17/04- -

Sidewalk Improvements,
Kaneohe area, Fiscal Year
2004-2005

construction ongoing.Inhouse Collin and Dillion
construction

0 02/06/06 10/03/06 009/29/05- -

Sidewalk Improvements, FY 2006 consultant procurement process ongoing0 0- - - - - - -

Reconstruction of Concrete
Sidewalks, Keolu Drive, Kailua FY
2004-2005

NTP pending executed contractInhouse Nilasoni
Landscape Inc

0 009/29/05- - - -

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY
2004-2005

NTP pending executed contractInhouse Nilasoni
Landscape Inc

0 011/03/05- - - -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

contract awarded.Inhouse Nilasoni
Landscape Inc

0 012/01/05- - - -

Reconstruction of Concrete
Sidewalks - Mililani Area

project complete.Inhouse Collin and Dillion
construction

0 07/25/05 11/21/05 10011/18/04- -

Reconstruction of Concrete
Sidewalks Waikiki Area, FY
2003-2004

project complete.Inhouse Haron
Engineering

0 05/31/05 11/26/05 10006/17/04- -

Miscellaneous Sidewalk
Improvements  - Waialua Beach
Road, Phase II

Precon scheduled for 1/6/06.  Alcon &
Associates,
Inc.

04/20/00 07/18/02 Keko
Investments,
LCC

0 012/15/04 - -

Reconstruction of Sidewalks in
the Kailua Area, FY 2003-2004

NTP to be issued.Inhouse Nilasoni
Landscape Inc

0 006/17/04- - - -

Reconstruction of Concrete
Sidewalk Portlock area

submittal approval process ongoing.Inhouse Nilasoni
Landscape Inc

0 10/31/05 02/27/06 011/18/04- -
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Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Sidewalk  Portlock area p

Sidewalk Improvements,
Kaneohe area, Fiscal Year
2004-2005

award issued to contractor.Inhouse Collin and Dillion
construction

0 009/29/05- - - -

Sidewalk Improvements, FY 2006 consultant procurement process ongoing.0 0- - - - - - -

Reconstruction of Concrete
Sidewalks, Keolu Drive, Kailua FY
2004-2005

BFS awarded contract to Nilasoni Landscape, Inc.
for $390,638.

Inhouse Nilasoni
Landscape Inc

0 009/29/05- - - -

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY
2004-2005

BFS awarded contract to Nilasoni Landscape for
$542,955.

Inhouse Nilasoni
Landscape Inc

0 011/03/05- - - -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Recommend award to Nilasoni Landscape for
$457,130.

Inhouse Nilasoni
Landscape Inc

0 012/01/05- - - -

Reconstruction of Concrete
Sidewalks - Mililani Area

project complete.Inhouse Collin and Dillion
construction

0 07/25/05 11/21/05 10011/18/04- -

Reconstruction of Concrete
Sidewalks Waikiki Area, FY
2003-2004

project complete.Inhouse Haron
Engineering

0 05/31/05 11/26/05 10006/17/04- -

Miscellaneous Sidewalk
Improvements  - Waialua Beach
Road, Phase II

Precon scheduled for 1/6/06.  Alcon &
Associates,
Inc.

04/20/00 07/18/02 Keko
Investments,
LCC

0 012/15/04 - -

Reconstruction of Sidewalks in
the Kailua Area, FY 2003-2004

NTP to be issued.Inhouse Nilasoni
Landscape Inc

0 006/17/04- - - -

Reconstruction of Concrete
Sidewalk - Portlock area

submittal approval process ongoing.Inhouse Nilasoni
Landscape Inc

0 10/31/05 02/27/06 011/18/04- -

Sidewalk Improvements,
Kaneohe area, Fiscal Year
2004-2005

award issued to contractor.Inhouse Collin and Dillion
construction

0 009/29/05- - - -

Sidewalk Improvements, FY 2006 consultant procurement process ongoing.0 0- - - - - - -

Reconstruction of Concrete
Sidewalks, Keolu Drive, Kailua FY
2004-2005

BFS awarded contract to Nilasoni Landscape, Inc.
for $390,638.

Inhouse Nilasoni
Landscape Inc

0 009/29/05- - - -

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY
2004-2005

BFS awarded contract to Nilasoni Landscape for
$542,955.

Inhouse Nilasoni
Landscape Inc

0 011/03/05- - - -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Recommend award to Nilasoni Landscape for
$457,130.

Inhouse Nilasoni
Landscape Inc

0 012/01/05- - - -
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07041Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

05Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

FY 200y7 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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STORM DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00117Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

99Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct drainage improvements for various locations such as Ahuwale Ditch, Haku Ditch, Nuuanu Pali Drive, Wailele Stream and
Kaniela Place.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
75

400

Approp
Curr Year

dollars in thousands

0
0

1

0

50
242

2,050

0

Approp
Prior Years
Since FY 98

2,343 500

01/02/01

Start
Date

Completion
Date

Percent of
Completion

0

24
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

9

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu Pali Drive

 Revised draft contract being negotiated.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Miscellaneous Storm Drainage
Improvements - Bayview Haven
Place (Kaneohe)

City reviewing revised construction plans and
contract documents.  Plans were also resubmitted
to DPP for OTR.

Kim & Shiroma
Engineers Inc.

01/02/01 95 011/30/06- - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Final Drainage Report approved. Kim & Shiroma
Engineers Inc.

0 0- - - - - -

Storm Drainage Improvements Fy 2007 projects not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

Miscellaneous Storm Drainage
Improvements - Bayview Haven
Place (Kaneohe)

Consultant to prepare PS&E on the box culvert
replacement.

Kim & Shiroma
Engineers Inc.

01/02/01 95 010/16/06- - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Returned report to consultant Kim & Shiroma
Engineers Inc.

0 0- - - - - -

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu Pali Drive

verifying scope of project.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Storm Drainage Improvements At
Various Locaions, FY 2006,
Nuuanu Pali Drive

consultant procurement process ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -
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STORM DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Miscellaneous Storm Drainage
Improvements - Bayview Haven
Place (Kaneohe)

Working with COR and consultant to modify scope.Kim & Shiroma
Engineers Inc.

01/02/01 95 0- - - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Returned report to consultant Kim & Shiroma
Engineers Inc.

0 0- - - - - -

Miscellaneous Storm Drainage
Improvements - Bayview Haven
Place (Kaneohe)

Project on hold pending Corporation
Counsel/Administration’s decision.

Kim & Shiroma
Engineers Inc.

01/02/01 11/01/05 95 0- - - -

Miscellaneous Storm Drainage
Improvements at Kekau Place
(Nuuanu)

Work completed.  Final inspection was held on
12/14/05.  Contractor to submit as-built drawings.

Kim & Shiroma
Engineers Inc.

01/02/01 Henrys
Equipment
Rental & Sales
Inc

100 09/12/05 12/10/05 9504/21/05-

Storm Drainage Improvements At
Various Locations, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Miscellaneous Storm Drainage
Improvements - Bayview Haven
Place (Kaneohe)

Project on hold pending Corporation
Counsel/Administration’s decision.

Kim & Shiroma
Engineers Inc.

01/02/01 11/01/05 95 0- - - -

Miscellaneous Storm Drainage
Improvements at Kekau Place
(Nuuanu)

Work completed.  Final inspection was held on
12/14/05.  Contractor to submit as-built drawings.

Kim & Shiroma
Engineers Inc.

01/02/01 Henrys
Equipment
Rental & Sales
Inc

100 09/12/05 12/10/05 9504/21/05-

Storm Drainage Improvements At
Various Locations, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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SUNSET BEACH RECREATION CENTER

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01113Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

27Nbrd Board:

22Senate:

45House:

11Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct a recreation center.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

120

3,000

Approp
Curr Year

dollars in thousands

0
0

0

0

0
50

2,575

0

Approp
Prior Years
Since FY 98

2,625 3,120

02/01/01

Start
Date

Completion
Date

Percent of
Completion

0

50
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Sunset Beach Recreation Center
- Kahawai Beach Support Park
(ORIGINAL BID)

contract to be cancelled and rebid pending
approval of FY 2007 CIP funds.

Group 70
International
Inc

02/01/01 PROJECTS
PLUS INC

100 012/03/01- - -

Sunset Beach Recreation Center
- Rebid

design and repackaging of bid documents ongoing.Group 70
International
Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter

Sunset Beach Recreation Center
- Kahawai Beach Support Park

contract to be cancelled and rebid pending
approval of FY 2007 CIP funds.

Group 70
International
Inc

02/01/01 PROJECTS
PLUS INC

100 012/03/01- - -
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TED MAKALENA GOLF COURSE - NEW CART PATHS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07025Project No.:  Culture - RecreationFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design new cart paths.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Ted Makalena Golf Course - New
Cart Paths

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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TELECOMMUNICATIONS FACILITIES UPGRADE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02080Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design, and construct telecommunication facilities improvements, provide related construction inspection and equipment.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

955
125

50
300

1,500

Approp
Curr Year

dollars in thousands

2,848
589

0

0

670
800

4,716

0

Approp
Prior Years
Since FY 98

9,623 2,930

04/04/06
04/04/06

Start
Date

Completion
Date

Percent of
Completion

11/20/06
11/20/06

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Koko Head Communication Site
Renovation

 Building Permit is being processed.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 04/04/06 11/20/06 012/08/05- -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Koko Head Communication Site
Renovation

preconstrutcion meeting held.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -

Koko Head Communication Site
Renovation

construction contract executed.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -

Koko Head Communication Site
Renovation

conditional award issued to contractor.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -

Koko Head Communication Site
Renovation

conditional award issued to contractor.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 012/08/05- - - -
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CIP Quarterly Status Report

UNIVERSITY AVENUE RETAINING WALL AT MAILE WAY

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04018Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct and inspect retaining wall and related improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
45

450

Approp
Curr Year

dollars in thousands

0

45

0

Approp
Prior Years
Since FY 98

45 495

01/20/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

University Avenue Retaining Wall
at Maile Way

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

University Avenue Retaining Wall
at Maile Way

Design on-going.  NTP 1/20/05.Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

University Avenue Retaining Wall
at Maile Way

Design on-going. Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

University Avenue Retaining Wall
at Maile Way

Design on-going.  Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -

University Avenue Retaining Wall
at Maile Way

Design on-going.  Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 0- - - - -
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UPGRADE OF FIRE ALARM SYSTEMS AT VARIOUS PARKS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03056Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for the upgrade of fire alarm systems at parks, such as Manoa District Park, Kaimuki Community
Park, Palolo District Park, Koko Head District Park, Whitmore Community Park, Kailua District Park, Waimanalo District Park, Waialua District Park,
and Makiki District Park.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
10

200

1,500

Approp
Curr Year

dollars in thousands

0
0

0
0

50

575

0

Approp
Prior Years
Since FY 98

625 1,710

08/08/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

Shop drawings being processed.Ronald N S Ho
& Associates
Inc

08/08/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Upgrade Of Fire Alarm Systems
At Parks, FY 2007

FY 2007 project not started.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

Shop drawings have been partially approved.
DDC/MED waiting for contractor to provide a cost
proposal for Change Order #1.  Change Order #1
is necessary to address DPR comments received

Ronald N S Ho
& Associates
Inc

08/08/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

Pending executed contractRonald N S Ho
& Associates
Inc

08/08/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

conditional award issued to contractor.Ronald N S Ho
& Associates
Inc

08/08/05 Paul's Electrical
Service Inc

0 012/08/05- - -

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

conditional award issued to contractor.Ronald N S Ho
& Associates
Inc

08/08/05 Paul's Electrical
Service Inc

0 012/08/05- - -
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CIP Quarterly Status Report

VELZYLAND PARK COMPLEX

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03270Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan and design to connect Waialee Beach Park and VelzylandBeach Park.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1

50
50

Approp
Prior Years
Since FY 98

101

11/14/03

Start
Date

Completion
Date

Percent of
Completion

08/10/04

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

master plan ongoing.Kim & Shiroma
Engineers Inc

11/14/03 08/10/04 5 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

master plan ongoing.Kim & Shiroma
Engineers Inc

11/14/03 08/10/04 5 0- - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

master plan ongoing.Kim & Shiroma
Engineers Inc

11/14/03 08/10/04 5 0- - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

master plan ongoing.Kim & Shiroma
Engineers Inc

11/14/03 08/10/04 5 0- - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

master plan ongoing.Kim & Shiroma
Engineers Inc

11/14/03 08/10/04 5 0- - - -
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VILLAGE PARK CONNECTOR ROAD, WAIPAHU

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00106Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

09Council:

22Nbrd Board:

Senate:

House:

19Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Construct roadway improvements.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

1

0

150
300

3,179

0

Approp
Prior Years
Since FY 98

3,630

03/01/04

04/19/00

03/01/04

Start
Date

Completion
Date

Percent of
Completion

12/15/05

11/20/01
12/15/05

99

60
99

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Village Park Connector Road,
From Kupuna Loop To Loaa
Street

project complete.Engineering
Concepts Inc

04/19/00 11/20/01 Royal
Contracting
Company Ltd

60 03/01/04 12/15/05 9912/18/01

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Village Park Connector Road,
From Kupuna Loop To Loaa
Street

Dedication of the new road is scheduled for
6/21/06.

Engineering
Concepts Inc

04/19/00 11/20/01 Royal
Contracting
Company Ltd

60 03/01/04 12/14/05 8512/18/01

Village Park Connector Road,
From Kupuna Loop To Loaa
Street

3/31/06 - Work substantially completed.  Final
inspection pending completion of striping work.
New revised completion date pending approval of
change orders for revised scope of work.

Engineering
Concepts Inc

04/19/00 11/20/01 Royal
Contracting
Company Ltd

60 03/01/04 12/14/05 8512/18/01

Village Park Connector Road,
From Kupuna Loop To Loaa
Street

Work substantially completed on 12/14/05.  New
revised completion date pending approval of
change orders for revised scope of work.
The road will not be available for public use until

Engineering
Concepts Inc

04/19/00 11/20/01 Royal
Contracting
Company Ltd

60 03/01/04 10/10/05 8012/18/01

Village Park Connector Road,
From Kupuna Loop To Loaa
Street

Work substantially completed on 12/14/05.  New
revised completion date pending approval of
change orders for revised scope of work.
The road will not be available for public use until

Engineering
Concepts Inc

04/19/00 11/20/01 Royal
Contracting
Company Ltd

60 03/01/04 10/10/05 8012/18/01
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VINEYARD BOULEVARD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02126Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

13Nbrd Board:

Senate:

House:

12Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Plan and design landscaping and streetscape enhancement.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

50
100

0

0

Approp
Prior Years
Since FY 98

150

09/22/01

Start
Date

Completion
Date

Percent of
Completion

12/22/02

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Vineyard Boulevard design phase ongoingWALTERS
KIMURA
MOTODA INC

09/22/01 12/22/02 30 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Vineyard Boulevard
Improvements

WALTERS
KIMURA
MOTODA INC

09/22/01 12/22/02 30 0- - - -

Vineyard Boulevard
Improvements

design phase ongoing.WALTERS
KIMURA
MOTODA INC

09/22/01 12/22/02 30 0- - - -

Vineyard Boulevard
Improvements

design phase ongoing.WALTERS
KIMURA
MOTODA INC

09/22/01 12/22/02 30 0- - - -

Vineyard Boulevard
Improvements

design phase ongoing.WALTERS
KIMURA
MOTODA INC

09/22/01 12/22/02 30 0- - - -
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WAHIAWA AMBULANCE UNIT FACILITY (TMK: 7-4-004-061)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01023Project No.: Function:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct an ambulance facility and provide related equipment.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
950

Approp
Curr Year

dollars in thousands

0

50
75

0

Approp
Prior Years
Since FY 98

125 960

02/01/04

Start
Date

Completion
Date

Percent of
Completion

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Wahiawa Ambulance Unit Facility Bids opened 8/31/06.Paul Louie And
Associates Inc

02/01/04 Starcom Builders
Basic

99 008/31/06- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Wahiawa Ambulance Unit Facility design ongoing.Paul Louie And
Associates Inc

02/01/04 85 0- - - - -

Wahiawa Ambulance Unit Facility design ongoing.Paul Louie And
Associates Inc

02/01/04 85 0- - - - -

Wahiawa Ambulance Unit Facility Prefinal design phase in progerss.Paul Louie And
Associates Inc

02/01/04 85 0- - - - -

Wahiawa Ambulance Unit Facility Prefinal design phase in progerss.Paul Louie And
Associates Inc

02/01/04 85 0- - - - -
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WAHIAWA DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

92089Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct dugouts, a batting cage, and appurtenant site improvements.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

275

Approp
Curr Year

dollars in thousands

5
0

0
26
21

124

0

Approp
Prior Years
Since FY 98

176 355

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

32
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Wahiawa District Park  New
Parking Lot

design ongoing.Kwock
Associates Inc

01/30/06 0 0- - - - -

Wahiawa District Park -
Installation of New Gymnasium
Bleachers

shop drawings being processed.Inhouse MJ Construction95 012/08/05- - - -

Wahiawa District Park Ball Field
Improvements

consultant selection ongoing.0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

Wahiawa District Park Ball Field
Improvements

FY 07 funds available to complete desired
improvements as one project.

0 0- - - - - - -

Wahiawa District Park -
Installation of New Gymnasium
Bleachers

DDC sends letter to contractor dated 06/02/06
informing him to submit material submittals for
project

Inhouse MJ Construction95 012/08/05- - - -

Wahiawa District Park  New
Parking Lot

design ongoing.Kwock
Associates Inc

01/30/06 0 0- - - - -

Wahiawa District Park  New
Parking Lot

design ongoingKwock
Associates Inc

01/30/06 0 0- - - - -

Wahiawa District Park -
Installation of New Gymnasium
Bleachers

contract awardedInhouse MJ Construction95 012/08/05- - - -

Wahiawa District Park Ball Field DDC waiting for Wahiawa baseball enthusiasts toinhouse 0 0- - - - - -
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WAHIAWA DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Wahiawa District Park Ball Field
Improvements

DDC waiting for Wahiawa baseball enthusiasts to
present ideas to City.

inhouse 0

Wahiawa District Park  New
Parking Lot

consultant contract executed.Kwock
Associates Inc

0 0- - - - - -

Wahiawa District Park -
Installation of New Gymnasium
Bleachers

conditional award issued to contractor.Inhouse MJ Construction95 012/08/05- - - -

Wahiawa District Park Ball Field
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Wahiawa District Park  New
Parking Lot

consultant contract executed.Kwock
Associates Inc

0 0- - - - - -

Wahiawa District Park -
Installation of New Gymnasium
Bleachers

conditional award issued to contractor.Inhouse MJ Construction95 012/08/05- - - -

Wahiawa District Park Ball Field
Improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

WAHIAWA POLICE STATION - CELL BLOCK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05026Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Plan, design, construct and inspect improvements to the cell block area to separate male/female juveniles and male/female adults.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
20

0
30
50

400

0

Approp
Prior Years
Since FY 98

500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Wahiawa Police Station - Cell
Block Design Build

design build ongoing.West Coast
Construction

0 012/01/05- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Wahiawa Police Station - Cell
Block Design Build

design build ongoing.West Coast
Construction

0 012/01/05- - - - -

Wahiawa Police Station - Cell
Block Design Build

Met with HPD contractor and his consultants to go
over scope of work

West Coast
Construction

0 012/01/05- - - - -

Wahiawa Police Station - Cell
Block Design Build

conditional award issued to contractor.West Coast
Construction

0 012/01/05- - - - -

Wahiawa Police Station - Cell
Block Design Build

conditional award issued to contractor.West Coast
Construction

0 012/01/05- - - - -
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WAIAHOLE BEACH PARK, KANEOHE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71480Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Additional funds needed to complete construction.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

500

125

25
175

1,251

0

Approp
Prior Years
Since FY 98

2,076

04/01/02

05/02/01

04/01/02

Start
Date

Completion
Date

Percent of
Completion

09/15/02
09/15/02

10

99
10

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waiahole Beach Park Design
Build Of Improvements

10/17/06:MD’s office sent information on cost of
accel/decell lanes. Awaiting direction whether to
pursue requesting speed reduction along
Kamehameha Hwy with SDOT.

Design Build 05/02/01 T Iida
Contracting Ltd

99 04/01/02 09/15/02 1012/21/00-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waiahole Beach Park Design
Build Of Improvements

design build ongoingDesign Build 05/02/01 T Iida
Contracting Ltd

99 04/01/02 09/15/02 1012/21/00-

Waiahole Beach Park Design
Build Of Improvements

 Final EA ready for issue. Next step SMADesign Build 05/02/01 T Iida
Contracting Ltd

99 04/01/02 09/15/02 1012/21/00-

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

December publication of Draft EA.  Deadline for
public comments to be received: 1/23/06.

Gerald T Park
Dba Gerald
Park Urban

06/01/98 03/31/04 0 0- - - -

Waiahole Beach Park Design
Build Of Improvements

12/1/05:  EA out for comment. Supplemental
funding wil be required to cover additional work
required by change in master plan.

Design Build 05/02/01 T Iida
Contracting Ltd

99 04/01/02 09/15/02 1012/21/00-

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

December publication of Draft EA.  Deadline for
public comments to be received: 1/23/06.

Gerald T Park
Dba Gerald
Park Urban

06/01/98 03/31/04 0 0- - - -

Waiahole Beach Park Design
Build Of Improvements

12/1/05:  EA out for comment. Supplemental
funding wil be required to cover additional work
required by change in master plan.

Design Build 05/02/01 T Iida
Contracting Ltd

99 04/01/02 09/15/02 1012/21/00-

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

December publication of Draft EA.  Deadline for
public comments to be received: 1/23/06.

Gerald T Park
Dba Gerald
Park Urban

06/01/98 03/31/04 0 0- - - -
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WAIAHOLE BEACH PARK, KANEOHE

Department:  DESIGN AND CONSTRUCTION
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CIP Quarterly Status Report

WAIALAE BEACH PARK (TMK # 3-5-023:004, 4,380 ACRES)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

93064Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

04Council:

04Nbrd Board:

Senate:

House:

15Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Walkway for ADA access, landscaping and other improvements to the park such as irrigation system, outdoor shower.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

10
85

1,260

0

Approp
Prior Years
Since FY 98

1,355

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialae Beach Park construction funds to be cancelled.  SMA permit is
involved.

Fukunaga &
Assoc Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialae Beach Park
Improvements

construction funds to be cancelled.  SMA permit is
involved.

Fukunaga &
Assoc Inc

0 0- - - - - -

Waialae Beach Park Canal Wall
improvements

construction ongoing.Fukunaga &
Assoc Inc

Ron's
Construction
Corporation

0 11/14/05 06/17/06 9912/16/04- -

Waialae Beach Park
Improvements

consultant contract executed.Fukunaga &
Assoc Inc

0 0- - - - - -

Waialae Beach Park Canal Wall
improvements

construction ongoing.Fukunaga &
Assoc Inc

Ron's
Construction
Corporation

0 11/14/05 06/12/06 6012/16/04- -

Waialae Beach Park
Improvements

consultant contract executed.Fukunaga &
Assoc Inc

0 0- - - - - -

Waialae Beach Park Canal Wall
improvements

construction ongoing.Fukunaga &
Assoc Inc

Ron's
Construction
Corporation

0 11/14/05 06/12/06 6012/16/04- -

Waialae Beach Park
Improvements

consultant contract executed.Fukunaga &
Assoc Inc

0 0- - - - - -
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WAIALAE BEACH PARK (TMK # 3-5-023:004, 4,380 ACRES)

Department:  DESIGN AND CONSTRUCTION
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WAIALUA BEACH ROAD STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03164Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

120

633

Approp
Prior Years
Since FY 98

753

08/25/04

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua Beach Road Street
Lighting

design ongoing.Ronald N S Ho
& Associates
Inc

08/25/04 5 011/30/06- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialua Beach Road Street
Lighting

design ongoing.Ronald N S Ho
& Associates
Inc

08/25/04 5 012/01/06- - - -

Waialua Beach Road Street
Lighting

design ongoing.
.

Ronald N S Ho
& Associates
Inc

08/25/04 5 010/10/06- - - -

Waialua Beach Road Street
Lighting

design ongoing.Ronald N S Ho
& Associates
Inc

08/25/04 5 0- - - - -

Waialua Beach Road Street
Lighting

design ongoing.Ronald N S Ho
& Associates
Inc

08/25/04 5 0- - - - -
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WAIALUA BEACH ROAD STREET LIGHTING IMPROVEMENTS,PHASE II

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06025Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design and construct street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

20

200

Approp
Prior Years
Since FY 98

220

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua Beach Road Street
Lighting Improvements, Phase II

design ongoing.Bennett
Engineers Inc

0 011/30/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialua Beach Road Street
Lighting Improvements, Phase II

consulant selected.Bennett
Engineers Inc

0 010/10/06- - - - -

Waialua Beach Road Street
Lighting Improvements, Phase II

constultant procurement process ongoing.0 010/10/06- - - - - -

Waialua Beach Road Street
Lighting Improvements, Phase II

constultant procurement process ongoing.0 0- - - - - - -

Waialua Beach Road Street
Lighting Improvements, Phase II

constultant procurement process ongoing.0 0- - - - - - -
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WAIALUA CORPORATION YARD

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

71232Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Repair and stabilize roofs of this city facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

5

55

Approp
Prior Years
Since FY 98

60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua Corporation Yard
Garage roof repair

design ongoing.Lou Chan &
Associates Inc

0 011/30/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialua Corporation Yard
Garage roof repair

Inhouse design ongoingInhouse 0 012/15/06- - - - -

Waialua Corporation Yard
Garage roof repair

Inhouse design ongoingInhouse 0 012/15/06- - - - -

Waialua Corporation Yard
Garage roof repair

Inhouse design ongoing.Inhouse 0 0- - - - - -

Waialua Corporation Yard
Garage roof repair

Inhouse design ongoing.Inhouse 0 0- - - - - -
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WAIALUA FIRE STATION RELOCATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02023Project No.:  Public SafetyFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Research site location, planning and design of fire station facility that is currently in a flood zone and does not have the capacity for an additional water
tanker truck.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
50

0

0

0

Approp
Prior Years
Since FY 98

50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waialua Fire Station Relocation Awaiting HFD information to begin study.  0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waialua Fire Station Relocation Awaiting HFD information to begin study.  0 0- - - - - - -

Waialua Fire Station Relocation Awaiting HFD information to begin study.  0 0- - - - - - -

Waialua Fire Station Relocation Awaiting HFD information to begin study.  0 0- - - - - - -

Waialua Fire Station Relocation Awaiting HFD information to begin study.  0 0- - - - - - -
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WAIANAE COAST EMERGENCY ALTERNATE ROUTE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01077Project No.:  Highways and StreetsFunction:

Public Safety - Traffic ImprovementsProgram:

09Council:

23Nbrd Board:

21Senate:

44House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Acquire land, design, construct and inspect roadway improvements.

Use of funds:

1Quarter:  

x4558

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1

1

1

1,000

Approp
Curr Year

dollars in thousands

0
498

502

0

252
1,101

8,500

0

Approp
Prior Years
Since FY 98

10,853 1,003

02/14/05
02/14/05

Start
Date

Completion
Date

Percent of
Completion

06/02/06
06/02/06

92

0
92

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waianae Coast Emergency
Alternate Route Nanakuli Makai
Road, Phase 2

Working on bridge rails.  CM working on closing
documents

Kaikor
Construction
Associates Inc

0 02/14/05 06/02/06 9212/18/03- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waianae Coast Emergency
Alternate Route Nanakuli Makai
Road, Phase 2

“Keep Out...” signs installed.  Bridge railing
material received.  CM working on closing
documents.

Kaikor
Construction
Associates Inc

0 02/14/05 01/10/06 9912/18/03- - -

Waianae Coast Emergency
Alternate Route - Paakea Road/
Hakimo Road/ Lualualei Naval
Road Connector

Contractor finishing up work that can be
completed.

Gray, Hong,
Nojima, &
Associates Inc

Kaikor
Construction
Associates Inc

0 06/06/05 11/18/05 9912/05/02- -

Waianae Coast Emergency
Alternate Route - Paakea Road/
Hakimo Road/ Lualualei Naval
Road Connector

easement issues delaying project.Gray, Hong,
Nojima, &
Associates Inc

Kaikor
Construction
Associates Inc

0 06/06/05 11/18/05 9912/05/02- -

Waianae Coast Emergency
Alternate Route Nanakuli Makai
Road, Phase 2

Contractor is having difficulty acquiring bridge rail
hardware.

Kaikor
Construction
Associates Inc

0 02/14/05 11/11/05 9012/18/03- - -

Waianae Coast Emergency
Alternate Route - Paakea Road/
Hakimo Road/ Lualualei Naval
Road Connector

easement issues delaying project.Gray, Hong,
Nojima, &
Associates Inc

Kaikor
Construction
Associates Inc

0 06/06/05 10/28/05 9912/05/02- -

Waianae Coast Emergency
Alternate Route Nanakuli Makai
Road, Phase 2

construction ongoing.Kaikor
Construction
Associates Inc

0 02/14/05 10/11/05 2012/18/03- - -

Waianae Coast Emergency
Alternate Route - Paakea Road/
Hakimo Road/ Lualualei Naval
Road Connector

easement issues delaying project.Gray, Hong,
Nojima, &
Associates Inc

Kaikor
Construction
Associates Inc

0 06/06/05 10/28/05 9912/05/02- -
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WAIANAE COAST EMERGENCY ALTERNATE ROUTE

Department:  DESIGN AND CONSTRUCTION

Waianae Coast Emergency
Alternate Route Nanakuli Makai
Road, Phase 2

construction ongoing.Kaikor
Construction
Associates Inc

0 02/14/05 10/11/05 2012/18/03- - -
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WAIANAE DISTRICT PARK (TMK: 8-5-02:01, 49; 22.92 ACRES)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95122Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, construct and provide construction inspection for park improvements, such as renovation of roof and other related improvements at the
multi-purpose building.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
30

0
0

90

1,380

0

Approp
Prior Years
Since FY 98

1,500

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waianae District Park
Improvements, FY 2006

design ongoing.Ushijima
Architects Inc

0 012/14/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waianae District Park
Improvements, FY 2006

consultant selectedUshijima
Architects Inc

0 012/10/06- - - - -

Waianae District Park
Improvements, FY 2006

consultant procurement process ongoing.0 012/10/06- - - - - -

Waianae District Park  Repair
Roof Multi-Purpose Center
Building, Arts & Crafts Building,
Breeze Way

Precon 1/19/06Certified
Construction Inc

0 011/17/05- - - - -

Waianae District Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -

Waianae District Park  Repair
Roof Multi-Purpose Center
Building, Arts & Crafts Building,
Breeze Way

Precon 1/19/06Certified
Construction Inc

0 011/17/05- - - - -

Waianae District Park
Improvements, FY 2006

consultant procurement process ongoing.0 0- - - - - - -
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WAIANAE POLICE STATION REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06039Project No.:  Public SafetyFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan and design a replacement police station.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
70

Approp
Curr Year

dollars in thousands

50
0

Approp
Prior Years
Since FY 98

50 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waianae Police Station
Renovation/ Reconstruction

Consultant contract being processed.Bill W Chang
Architect

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waianae Police Station
Renovation/ Reconstruction

Consultant selectedBill W Chang
Architect

0 0- - - - - -

Waianae Police Station
Renovation/ Reconstruction

consultant procurement process ongoing.0 0- - - - - - -

Waianae Police Station
Replacement

consultant procurement process ongoing.0 0- - - - - - -

Waianae Police Station
Replacement

consultant procurement process ongoing.0 0- - - - - - -
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WAIANAE REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02151Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Perform archeological study to determine useable area ofthe park for development and develop park master plan.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

200
0

0

0

Approp
Prior Years
Since FY 98

200

01/01/02

Start
Date

Completion
Date

Percent of
Completion

08/01/03

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

80

Waianae Regional Park
Archeological Study & Master
Plan

Master Plan ongoing.AMEC Earth &
Environmental,
Inc.

01/01/02 08/01/03 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waianae Regional Park
Archeological Study & Master
Plan

Consultant has obtained input from DPR director,
has studied site conditions and geology in greater
detail; submitted preliminary plan taking into
account sink holes for discussion purposes within

AMEC Earth &
Environmental,
Inc.

01/01/02 08/01/03 0- - - - -

Waianae Regional Park
Archeological Study & Master
Plan

Planning ongoing.AMEC Earth &
Environmental,
Inc.

01/01/02 08/01/03 75 0- - - -

Waianae Regional Park
Archeological Study & Master
Plan

 Scheduled site visit by consultant team.AMEC Earth &
Environmental,
Inc.

01/01/02 08/01/03 75 0- - - -

Waianae Regional Park
Archeological Study & Master
Plan

 Scheduled site visit by consultant team.AMEC Earth &
Environmental,
Inc.

01/01/02 08/01/03 75 0- - - -
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WAIKANE NATURE PRESERVE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98123Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

02Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1999Appropriation Yr:  

2007

Design site improvements to include hiking trails to areas of ecological significance.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

3,500

120

50
300

Approp
Prior Years
Since FY 98

3,970

09/01/99

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Waikane Valley Nature Park planning phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waikane Valley Nature Park planning phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - -

Waikane Valley Nature Park planning phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - -

Waikane Valley Nature Park planning phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - -

Waikane Valley Nature Park planning phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - -
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WAIKELE COMMUNITY PARK, (TMK: 9-4-007: 052,12.84 ACRES)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00147Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct an open lanai for the multi-purpose roomand provide construction inspection.  (VT19)

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

50

181

751

Approp
Prior Years
Since FY 98

982

03/12/01

Start
Date

Completion
Date

Percent of
Completion

06/09/01

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waikele Community Park Parking
Lot & Swimming Pool area
Lighting

 No construction funds earmarked for this project.Leung & Pang
Associates Inc

03/12/01 06/09/01 0 0- - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waikele Community Park Parking
Lot & Swimming Pool area
Lighting

 No construction funds earmarked for this project.Leung & Pang
Associates Inc

03/12/01 06/09/01 0 0- - - -

Waikele Community Park Parking
Lot & Swimming Pool area
Lighting

No construction funds earmarked for this project.Leung & Pang
Associates Inc

03/12/01 06/09/01 0 0- - - -

Waikele Community Park Parking
Lot & Swimming Pool area
Lighting

No construction funds earmarked for this project.Leung & Pang
Associates Inc

03/12/01 06/09/01 0 0- - - -

Waikele Community Park Parking
Lot & Swimming Pool area
Lighting

No construction funds earmarked for this project.Leung & Pang
Associates Inc

03/12/01 06/09/01 0 0- - - -
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WAIKELE & MOANALUA FIRE STATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

88036Project No.:  General GovernmentFunction:

Public Safety - Fire Stations and BuildingsProgram:

01Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Design and construct improvements at the Moanalua Fire Station, including, but not limited to, installing an air conditioning system,  re-doing the
kitchen and painting both the interior and exterior of the fire station.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

34
0

0
0

30

247

0

Approp
Prior Years
Since FY 98

311

11/07/05
11/07/05

Start
Date

Completion
Date

Percent of
Completion

08/15/06
08/15/06

50

50
50

CompletedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Moanalua Fire Station Reroofing Project completed.Inhouse Tory's Roofing
And
Waterproofing
Inc

0 08/15/06 10011/15/05- - -

Moanalua Fire Station -
Installation of New AC

project completed.Inhouse Advanced Air
Conditioning

100 11/07/05 01/05/06 0- - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Moanalua Fire Station -
Installation of New AC

project completed.Inhouse Advanced Air
Conditioning

100 11/07/05 01/05/06 0- - -

Moanalua Fire Station Reroofing 1/30/06 Hold pending arrival of materials.Inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/15/05- - - -

Moanalua Fire Station Reroofing Project  done as PO contract.Inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/15/05- - - -

Moanalua Fire Station -
Installation of New AC

project completed.Inhouse Advanced Air
Conditioning

100 11/07/05 01/05/06 100- - -

Moanalua Fire Station Reroofing Project  done as PO contract.Inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/15/05- - - -

Moanalua Fire Station -
Installation of New AC

NTP issued.Inhouse Advanced Air
Conditioning

100 11/07/05 01/05/06 0- - -
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WAIKELE & MOANALUA FIRE STATION

Department:  DESIGN AND CONSTRUCTION

2006 1st Quarter

Moanalua Fire Station Reroofing Project  done as PO contract.Inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/15/05- - - -

Moanalua Fire Station -
Installation of New AC

NTP issued.Inhouse Advanced Air
Conditioning

100 11/07/05 01/05/06 0- - -
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WAIKELE ROAD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

04135Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:  

2007

Construct planned community requested permanentconcrete sidewalks for pedestrian safety alongWaikele Road fronting Waipahu Intermediate
School.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

225

Approp
Prior Years
Since FY 98

225

10/01/03

Start
Date

Completion
Date

Percent of
Completion

04/06/06

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waikele Road Improvements preconstruction meeting to be held.Okahara &
Associates Inc

10/01/03 04/06/06 Okada Trucking
Co Ltd

0 012/16/04 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waikele Road Improvements Roadway and sidewalk easements approved by
DPP.  One time review approval received from
DPP.  Project handed off to Construction Branch
on 4/6/06.  Waikele Road fronting Waipahu

Okahara &
Associates Inc

10/01/03 04/06/06 Okada Trucking
Co Ltd

0 012/16/04 - -

Waikele Road Improvements Land Div applied for designation of roadway and
sidewalk easements from DPP

Okahara &
Associates Inc

10/01/03 Okada Trucking
Co Ltd

0 012/16/04- - -

Waikele Road Improvements Received copies of right-of-entry from Land Div.
Consultant addressing DDC’s comments on pcds.

Okahara &
Associates Inc

10/01/03 Okada Trucking
Co Ltd

0 012/16/04- - -

Waikele Road Improvements Received copies of right-of-entry from Land Div.
Consultant addressing DDC’s comments on pcds.

Okahara &
Associates Inc

10/01/03 Okada Trucking
Co Ltd

0 012/16/04- - -

344



CIP Quarterly Status Report

WAIKIKI IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

95515Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

04Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Design, construct and acquire equipment for various improvements such as sand restoration at Waikiki Beach, shower improvements, replacement of
publication kiosks and sidewalk improvements.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

206
200

0

0

550
1,074

11,145

0

Approp
Prior Years
Since FY 98

13,175

08/18/04

Start
Date

Completion
Date

Percent of
Completion

0

92
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Kuhio Avenue Landscape Plan consultant to design irrigation improvements for
BRT yard.

Wilson
Okamoto &
Associates Inc

08/18/04 100 0- - - - -

Waikiki Improvements - Kuhio
Beach Hula Mound
Improvements

Draft submitted for BFS review 9/26.Lester H
Inouye And
Associates Inc

95 011/30/06- - - - -

Waikiki Improvements -
Publication Kiosks

Draft submitted to BFS for review 9/25/06.Bill W Chang
Architect

80 012/07/06- - - - -

2006 4th Quarter

2006 3rd Quarter

Kuhio Avenue Landscape Plan consultant to design irrigation improvements for
BRT yard.

Wilson
Okamoto &
Associates Inc

08/18/04 30 0- - - - -

Kuhio Beach Shower
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Waikiki Improvements - Kuhio
Beach Hula Mound
Improvements

Lester inouye selected.Lester H
Inouye And
Associates Inc

0 0- - - - - -

Waikiki Improvements -
Publication Kiosks

consultant selectedBill W Chang
Architect

0 0- - - - - -

Waikiki Mauka-Makai Streets -
Phase 1  (Waikiki  Landscaping
Master Plan)

Removal of tree wells on hold until ac becomes
available.

Miyabara
Associates

10/17/01 Royal
Contracting
Company Ltd

100 11/12/02 03/30/06 99- -

Kuhio Avenue Landscape Plan consultant to design irrigation improvements forWilson 08/18/04 30 0- - - - -
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CIP Quarterly Status Report

WAIKIKI IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Kuhio Avenue Landscape Plan
consultant to design irrigation improvements for
BRT yard.Wilson

Okamoto &
Associates Inc

08/18/04 30 0

Kuhio Beach Shower
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Waikiki Improvements - Kuhio
Beach Hula Mound
Improvements

consultant procurement process ongoing.Lester H
Inouye And
Associates Inc

0 0- - - - - -

Waikiki Improvements -
Publication Kiosks

consultant selectedBill W Chang
Architect

0 0- - - - - -

Kuhio Avenue Landscape Plan consultant to design irrigation improvements for
BRT yard.

Wilson
Okamoto &
Associates Inc

08/18/04 30 0- - - - -

Waikiki Improvements, FY 2006 consultant selection ongoing for Kiosks and Hula
Mound.

0 0- - - - - - -

Kuhio Avenue Landscape Plan consultant to design irrigation improvements for
BRT yard.

Wilson
Okamoto &
Associates Inc

08/18/04 30 0- - - - -

Waikiki Improvements, FY 2006 consultant selection ongoing for Kiosks and Hula
Mound.

0 0- - - - - - -
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CIP Quarterly Status Report

WAIKIKI WAR MEMORIAL COMPLEX/WAIKIKI BEACH

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98117Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Plan, design and construct mitigation such as, shoreline, beach restoration, and/or stabilization.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
30

2,430

Approp
Curr Year

dollars in thousands

300
200

5,300

Approp
Prior Years
Since FY 98

5,800 2,470

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waikiki War Memorial Complex/
Waikiki Beach Shoreline
Restoration

Cost-sharing agreement for Shoreline Restoration
Study by Corps of Engineers is being submitted to
City Council by way of Resolution.

0 0- - - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waikiki War Memorial Complex/
Waikiki Beach Shoreline
Restoration

Consultant contract finalized and routed to BFS for
signature and approval; awaiting Army Corps of
Engineers project funding anticipated in 2007 for
associated shoreline impact study project.

0 0- - - - - - -

Waikiki War Memorial Complex/
Waikiki Beach Shoreline
Restoration

design contract being executed.0 0- - - - - - -

Waikiki War Memorial Complex/
Waikiki Beach Shoreline
Restoration

consultant contract executed.Wil Chee -
Planning Inc

0 0- - - - - -

Waikiki War Memorial Complex/
Waikiki Beach Shoreline
Restoration

consultant contract executed.Wil Chee -
Planning Inc

0 0- - - - - -
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WAILELE STREAM FLOOD CONTROL PROJECT

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94514Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

02Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Provide matching funds to the U.S. Army Corps of Engineersfor flood control study.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

15
128

Approp
Prior Years
Since FY 98

143

06/07/99

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

60

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - -

Wailele Stream Flood Control
Project

(COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - -

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - -

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - -

348



CIP Quarterly Status Report

WAILUPE STREAM FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

01016Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

03Council:

02Nbrd Board:

00Senate:

00House:

 02Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Plan flood control improvements.The amount of monies encumbered or expended by the Cityshall not exceed the amount allotted for this project by
theState of Hawaii.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1,010
90

900

Approp
Prior Years
Since FY 98

2,000

04/01/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

25

Wailupe Stream Flood Control Design on-going by COE.Army Corp of
Engineers

04/01/08 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Wailupe Stream Flood Control Design on-going by COE.Army Corp of
Engineers

04/01/08 0 0- - - - -

Wailupe Stream Flood Control Design on-going by COE.Army Corp of
Engineers

04/01/08 0 0- - - - -

Wailupe Stream Flood Control Design on-going by COE.Army Corp of
Engineers

04/01/08 0 0- - - - -

Wailupe Stream Flood Control Design on-going by COE.Army Corp of
Engineers

04/01/08 0 0- - - - -
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WAIMALU STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

00033Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

08Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Dredge Waimalu Stream.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

3,000

Approp
Curr Year

dollars in thousands

0
0

0
0

670

0

0

Approp
Prior Years
Since FY 98

670 3,000

08/01/00

Start
Date

Completion
Date

Percent of
Completion

0

26
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waimalu Stream Dredging
Environmental Studies

environmental studies ongoing.Engineers
Surveyors
Hawaii, Inc.

08/01/00 26 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waimalu Stream Dredging
Environmental Studies

The SAP was approved by Federal agency dated
December 4, 2005.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 26 0- - - - -

Waimalu Stream Dredging
Environmental Studies

planning study ongoing.Engineers
Surveyors
Hawaii, Inc.

08/01/00 26 0- - - - -

Waimalu Stream Dredging
Environmental Studies

planning study ongoing.Engineers
Surveyors
Hawaii, Inc.

08/01/00 26 0- - - - -

Waimalu Stream Dredging
Environmental Studies

planning study ongoing.Engineers
Surveyors
Hawaii, Inc.

08/01/00 26 0- - - - -
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CIP Quarterly Status Report

WAIMANALO BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

92122Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Design and construct improvements to park recreational facilities.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

60
110

1,170

0

Approp
Prior Years
Since FY 98

1,340

10/01/02

Start
Date

Completion
Date

Percent of
Completion

11/15/02

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waimanalo Beach Park
Recreational Improvements

NTP to be determined.Awa &
Associates

10/01/02 11/15/02 Site Engineering
Inc

90 012/19/02 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waimanalo Beach Park
Recreational Improvements

 Contractor preparing cost escalation estimate.
DDC to determine whether to proceed with project
or not.

Awa &
Associates

10/01/02 11/15/02 Site Engineering
Inc

90 012/19/02 - -

Waimanalo Beach Park
Recreational Improvements

 Contractor preparing cost escalation estimate.
DDC to determine whether to proceed with project
or not.

Awa &
Associates

10/01/02 11/15/02 Site Engineering
Inc

90 012/19/02 - -

Waimanalo Beach Park
Recreational Improvements

Processing LUO Waiver Request for height
variance.  Contractor preparing cost escalation
estimate.  DDC to determine whether to proceed
with project or not.

Awa &
Associates

10/01/02 11/15/02 Site Engineering
Inc

90 012/19/02 - -

Waimanalo Beach Park
Recreational Improvements

Processing LUO Waiver Request for height
variance.  Contractor preparing cost escalation
estimate.  DDC to determine whether to proceed
with project or not.

Awa &
Associates

10/01/02 11/15/02 Site Engineering
Inc

90 012/19/02 - -
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CIP Quarterly Status Report

WAIMANALO DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

88155Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

03Council:

32Nbrd Board:

Senate:

House:

18Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Add construction funds for repair and/or replacement of  Waiamanalo District Park gym roof.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
51

0

0

300
1,210

6,044

0

Approp
Prior Years
Since FY 98

7,605

02/27/06
02/27/06

Start
Date

Completion
Date

Percent of
Completion

12/23/06

10/08/01
12/23/06

33

72
33

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

25

Waimanalo District Park
Improvements To Fields A&B

Waiting on contractor’s escalation cost.
Bond payment authorized by Memo to fiscal from
DDC on 10/5/06. Contractor provided proof of
payment.

Paul Louie And
Associates Inc

10/08/01 Preferred
Constructors Inc

0 0- - - -

Waimanalo District Park Lighting
for Sport Court, Parking and
Roadway

reviewing submittals.Paul Louie And
Associates Inc

Paul's Electrical
Service Inc

96 03/01/06 06/28/06 012/19/02- -

Waimanalo District Park - Reroof
Gymnasium

construction ongoing.Paul Louie And
Associates Inc

Abhe & Svoboda
Inc

97 02/27/06 12/23/06 8012/16/04- -

Waimanalo District Park
Reconstruction of Playcourts

construction ongoing.Paul Louie And
Associates Inc

Road Builders
Corporation

95 03/06/06 11/07/06 5012/15/04- -

2006 4th Quarter

2006 3rd Quarter

Waimanalo District Park
Improvements To Fields A&B

NTP pending obtaining permits and negotiating
contract amount with contractor.

Paul Louie And
Associates Inc

10/08/01 Preferred
Constructors Inc

0 0- - - -

Waimanalo District Park Lighting
for Sport Court, Parking and
Roadway

escalation costs exceeds budget.  Looking at areas
to cut.

Paul Louie And
Associates Inc

Paul's Electrical
Service Inc

90 03/01/06 06/28/06 012/19/02- -

Waimanalo District Park
Reconstruction of Playcourts

construction ongoing.Paul Louie And
Associates Inc

Road Builders
Corporation

95 03/06/06 09/01/06 3012/15/04- -

Waimanalo District Park - Reroof
Gymnasium

construction ongoing.Paul Louie And
Associates Inc

Abhe & Svoboda
Inc

90 02/27/06 12/23/06 6012/16/04- -
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WAIMANALO DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2006 2nd Quarter

2006 1st Quarter

Waimanalo District Park
Improvements To Fields A&B

NTP pending negotiations with contractor.Paul Louie And
Associates Inc

10/08/01 Preferred
Constructors Inc

0 0- - - -

Waimanalo District Park Lighting
for Sport Court, Parking and
Roadway

contractor providing cost estimate for design
changes.

Paul Louie And
Associates Inc

Paul's Electrical
Service Inc

90 03/01/06 06/28/06 012/19/02- -

Waimanalo District Park - Reroof
Gymnasium

construction ongoing.Paul Louie And
Associates Inc

Abhe & Svoboda
Inc

90 02/27/06 12/23/06 012/16/04- -

Waimanalo District Park
Reconstruction of Playcourts

construction NTP issued.Paul Louie And
Associates Inc

Road Builders
Corporation

95 03/06/06 09/01/06 012/15/04- -

Waimanalo District Park - Reroof
Gymnasium

NTP issued.Paul Louie And
Associates Inc

Abhe & Svoboda
Inc

90 09/06/05 07/02/06 012/16/04- -

Waimanalo District Park
Improvements To Fields A&B

NTP pending negotiations with contractor.Paul Louie And
Associates Inc

10/08/01 Preferred
Constructors Inc

0 0- - - -

Waimanalo District Park Lighting
for Sport Court, Parking and
Roadway

contractor providing cost estimate for design
changes.

Paul Louie And
Associates Inc

Paul's Electrical
Service Inc

90 012/19/02- - - -

Waimanalo District Park
Reconstruction of Playcourts

NPDES permit approved, Paul Louie And
Associates Inc

Road Builders
Corporation

95 012/15/04- - - -

Waimanalo District Park - Reroof
Gymnasium

NTP issued.Paul Louie And
Associates Inc

Abhe & Svoboda
Inc

90 09/06/05 07/02/06 012/16/04- -

Waimanalo District Park
Improvements To Fields A&B

NTP pending negotiations with contractor.Paul Louie And
Associates Inc

10/08/01 Preferred
Constructors Inc

0 0- - - -

Waimanalo District Park Lighting
for Sport Court, Parking and
Roadway

contractor providing cost estimate for design
changes.

Paul Louie And
Associates Inc

Paul's Electrical
Service Inc

90 012/19/02- - - -

Waimanalo District Park
Reconstruction of Playcourts

NPDES permit approved, Paul Louie And
Associates Inc

Road Builders
Corporation

95 012/15/04- - - -
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WAIMANALO FLOOD AND DRAINAGE MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

02134Project No.:  Highways and StreetsFunction:

Highways and Streets - Storm DrainageProgram:

Council:

32Nbrd Board:

Senate:

House:

18Vision Team:

Reporting Year:

2002Appropriation Yr:  

2007

Conduct a flood and drainage master plan.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

0

300
0

0

0

Approp
Prior Years
Since FY 98

300

Start
Date

Completion
Date

Percent of
Completion

0

10
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waimanalo Flood And Drainage
Master Plan

Consultant finalizing Findings and Preliminary
Recommendations Report.

Wesley
Segawa &
Associates Inc

10 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waimanalo Flood And Drainage
Master Plan

Consultant finalizing Findings and Preliminary
Recommendations Report.

Wesley
Segawa &
Associates Inc

10 0- - - - - -

Waimanalo Flood And Drainage
Master Plan

Consultant finalizing Findings and Preliminary
Recommendations Report.

Wesley
Segawa &
Associates Inc

10 0- - - - - -

Waimanalo Flood And Drainage
Master Plan

Consultant finalizing Findings and Preliminary
Recommendations Report.

Wesley
Segawa &
Associates Inc

10 0- - - - - -

Waimanalo Flood And Drainage
Master Plan

Consultant finalizing Findings and Preliminary
Recommendations Report.

Wesley
Segawa &
Associates Inc

10 0- - - - - -
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CIP Quarterly Status Report

WAIPAHU CULTURAL GARDEN PARK/HAWAII'S PLANTATIONVILLAGE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94122Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Repair roof and central air conditioning unit on main building.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

30

150

Approp
Prior Years
Since FY 98

180

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waipahu Cultural Garden/
Hawaii's Plantation Village Roof
Repair

consultant contract being processedSansei
Architects

0 012/21/06- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waipahu Cultural Garden/
Hawaii's Plantation Village Roof
Repair

consultant selectedSansei
Architects

0 012/15/06- - - - -

Waipahu Cultural Garden/
Hawaii's Plantation Village Roof
Repair

consultant procurement process ongoing.0 0- - - - - - -

Waipahu Cultural Garden/
Hawaii's Plantation Village Roof
Repair

consultant procurement process ongoing.0 0- - - - - - -

Waipahu Cultural Garden/
Hawaii's Plantation Village Roof
Repair

consultant procurement process ongoing.0 0- - - - - - -

355



CIP Quarterly Status Report

WAIPAHU DEPOT ROAD EXTENSION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03228Project No.: Function:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:  

2007

Design and construct roadway improvements.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

100

1

Approp
Prior Years
Since FY 98

101

11/20/01

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/20/01 30

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - -
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WAIPAHU DISTRICT PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98037Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

08Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct improvements to address settlement  problems at park facilities, such as the swimming pool and  accessible hard surfaces.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

1,250

Approp
Curr Year

dollars in thousands

75
60

425

5,390

Approp
Prior Years
Since FY 98

5,950 1,400

08/25/03

09/18/02

08/25/03

Start
Date

Completion
Date

Percent of
Completion

12/26/04

01/15/03
12/26/04

47

45
47

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waipahu District Park
-Renovation of Ballfields

 drafted NTP (confirmed) for Phase 2
(1/7/2006-7/5/2006) 180 ccd.

Randal S
Furomoto &
Associates Inc

09/18/02 01/15/03 Site Engineering
Inc

90 08/25/03 12/26/04 9311/19/02

Waipahu District Park Ground
Settlement Mitigation Project

Leak detection studies have been done.  Leak
caused by ground settlement.  Consultant
procurement process ongoing.

SSFM
Engineers Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waipahu District Park
-Renovation of Ballfields

punchlist ongoing.Randal S
Furomoto &
Associates Inc

09/18/02 01/15/03 Site Engineering
Inc

90 08/25/03 09/27/04 8711/19/02

Waipahu District Park
-Renovation of Ballfields

Phase 1 construction ongoing.  Time extension to
be issued

Randal S
Furomoto &
Associates Inc

09/18/02 01/15/03 Site Engineering
Inc

90 08/25/03 09/27/04 7011/19/02

Waipahu District Park
-Renovation of Ballfields

Phase 1 construction ongoing.  Time extension to
be issued

Randal S
Furomoto &
Associates Inc

09/18/02 01/15/03 Site Engineering
Inc

90 08/25/03 09/27/04 5511/19/02

Waipahu District Park
-Renovation of Ballfields

Phase 1 construction ongoing.  Time extension to
be issued

Randal S
Furomoto &
Associates Inc

09/18/02 01/15/03 Site Engineering
Inc

90 08/25/03 09/27/04 5511/19/02
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CIP Quarterly Status Report

WAIPAHU STREET DRAINAGE IMPROVEMENTS, TMK 9-4-59

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

05178Project No.:  Public SafetyFunction:

Public Safety  - Flood controlProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Construct drainage system along Waipahu Street at August Ahrens Elementary School to prevent flooding.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
1

0
0
0

899

0

Approp
Prior Years
Since FY 98

900

10/01/03

Start
Date

Completion
Date

Percent of
Completion

05/15/06

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waipahu Street Drainage
Improvements

construction contract executed.Hawaii Pacific
Engineers Inc

10/01/03 05/15/06 Ron's
Construction
Corporation

99 012/08/05 - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waipahu Street Drainage
Improvements

construction contract executed.Hawaii Pacific
Engineers Inc

10/01/03 Ron's
Construction
Corporation

99 012/08/05- - -

Waipahu Street Drainage
Improvements

contract awarded.Hawaii Pacific
Engineers Inc

10/01/03 Ron's
Construction
Corporation

95 012/08/05- - -

Waipahu Street Drainage
Improvements

conditional award issued to contractor.Hawaii Pacific
Engineers Inc

10/01/03 Ron's
Construction
Corporation

95 012/08/05- - -

Waipahu Street Drainage
Improvements

conditional award issued to contractor.Hawaii Pacific
Engineers Inc

10/01/03 Ron's
Construction
Corporation

95 012/08/05- - -
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WAIPAHU STREET RETAINING WALL BETWEEN WAIKELEROAD AND AMOKII STREET

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07089Project No.:  Public SafetyFunction:

Public Safety - Other Protection - MiscellaneousProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Inspect, repair and/or re-construct a retaining wall in the City’s  roadway easement along both sides of Waipahu Street adjacent to Waipahu
Elementary School property.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
1

5
5

89

Approp
Curr Year

dollars in thousands

0

0
0

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waipahu Street Retaining Wall
Between Waikele Rd & Amokii St

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WAIPIO PENINSULA RECREATION COMPLEX (WAIPIO SOCCER)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

98031Project No.:  General GovernmentFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design, construct and provide construction inspection for two comfort stations.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
140

10

1,400

Approp
Curr Year

dollars in thousands

50
8

0
420
720

23,696

0

Approp
Prior Years
Since FY 98

24,894 1,550

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Waipio Peninsula Recreation
Complex Comfort Stations

design ongoing.Ushijima
Architects Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Waipio Peninsula Recreation
Complex Comfort Stations

design ongoing.Ushijima
Architects Inc

0 0- - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

consultant contract executed.Ushijima
Architects Inc

0 0- - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

consultant contract executed.  FY 2005
construction funds lapsed due to long permit
process.

Ushijima
Architects Inc

0 0- - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

consultant contract executed.  FY 2005
construction funds lapsed due to long permit
process.

Ushijima
Architects Inc

0 0- - - - - -
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WALKWAY IMPROVEMENTS – CALIFORNIA AVENUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07092Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Repair the walkway on California Avenue from North Cane  Street to the 2500 block of California Avenue, Wahiawa.  

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
100

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walkway Improvements -
California Avene

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WALKWAY INSTALLATION – GLEN AVENUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07093Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Walkway on Glen Avenue from Royal Palm Drive to Wahiawa  Elementary School.  As one goes up Glen Avenue it is on  the left hand side from the
school to the intersection of Glen  Avenue to Royal Palm Drive.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
20

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walkway Installation - Glen Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WALKWAY INSTALLATION – IHIIHI AVENUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07094Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Install a walkway on Ihiihi Avenue fronting Helemano Elementary  School.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
20

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walkway Installation - Ihiihi Ave Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WALKWAY INSTALLATION – KILANI AVENUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07095Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Install walkway on the north-side of Kilani Avenue between  Koa Street and Kellogg Street, Wahiawa. 

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
20

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walkway Installation - Kilani
Avenue

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WALKWAY INSTALLATION – WALKER AVENUE

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07096Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Install walkway between the intersection of Walker Avenue  and Avocado Avenue, and the State Freshwater Park in  Wahiawa.  

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
30

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 60

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walkway Installation - Walker
Avenue

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WALTER MURRAY GIBSON BUILDING RENOVATION

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06043Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Plan and design renovation improvements for all City operations in facility.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

25
175

Approp
Prior Years
Since FY 98

200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Walter Murray Gibson Building
Renovation

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Walter Murray Gibson Building
Renovation

consultant selectedJeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Walter Murray Gibson Building
Renovation

consutlant procurement process ongoing.0 0- - - - - - -

Walter Murray Gibson Building
Renovation

consutlant procurement process ongoing.0 0- - - - - - -

Walter Murray Gibson Building
Renovation

consutlant procurement process ongoing.0 0- - - - - - -
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WEST LOCH COMMERCIAL CENTER AND ELDERLY HOUSING STREET LIGHTING IMPROVEMENT (RENTON ROAD)

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

06029Project No.:  Highways and StreetsFunction:

Highways and Streets - Street LightingProgram:

Council:

Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct street lighting improvements.

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

250

Approp
Curr Year

dollars in thousands

30

0

Approp
Prior Years
Since FY 98

30 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

Consultant reviewing “Draft Contract”.ECS Inc 0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

consultant selectedECS Inc 0 0- - - - - -

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

consultant procurement process ongoing.0 0- - - - - - -

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

consultant procurement process ongoing.0 0- - - - - - -

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

consultant procurement process ongoing.0 0- - - - - - -
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WEST LOCH ESTATES - REPLACEMENT OF WALKWAYLIGHTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

03066Project No.: Function:

Highways and Streets - Street LightingProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:  

2007

Construct lighting improvements. 

Use of funds:

1Quarter:  

x5001

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0
0

45

900

0

Approp
Prior Years
Since FY 98

945

08/16/06

06/02/05

08/16/06

Start
Date

Completion
Date

Percent of
Completion

01/12/07
01/12/07

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

West Loch Estates -
Replacement Of Walkway Lights,
Phase 2

waiting for the contractor to provide a delivery date
for the long lead items.  DDC/MED will issue the
NPT after the delivery date is determined.

Ronald N S Ho
& Associates
Inc

06/02/05 Jack Endo
Electric Inc

0 08/16/06 01/12/07 012/08/05-

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

West Loch Estates -
Replacement Of Walkway Lights,
Phase 2

DDC/MED waiting for the contractor to provide a
delivery date for the long lead items.  DDC/MED
will issue the NTP after the delivery date is
determined.

Ronald N S Ho
& Associates
Inc

06/02/05 Jack Endo
Electric Inc

0 012/08/05- - -

West Loch Estates Replacement
of  Walkway lighting

Construction substantially completeRonald N S Ho
& Associates
Inc

08/31/03 11/28/04 Electricians Inc.80 02/01/05 06/30/05 9912/18/03

West Loch Estates -
Replacement Of Walkway Lights,
Phase 2

construction contract awarded.Ronald N S Ho
& Associates
Inc

06/02/05 Jack Endo
Electric Inc

0 012/08/05- - -

West Loch Estates -
Replacement Of Walkway Lights,
Phase 2

conditional award issued to contractor.Ronald N S Ho
& Associates
Inc

06/02/05 Jack Endo
Electric Inc

0 012/08/05- - -

West Loch Estates -
Replacement Of Walkway Lights,
Phase 2

conditional award issued to contractor.Ronald N S Ho
& Associates
Inc

06/02/05 Jack Endo
Electric Inc

0 012/08/05- - -
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WEST LOCH ESTATES STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07097Project No.:  Highways and StreetsFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

01Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct roadway improvements, including but not limited to the reconstruction of curbs, gutters, and sidewalks.

Use of funds:

1Quarter:  

x6393

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

200

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 225

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

West Loch Estates Street
Improvements

Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

WEST LOCH SHORELINE PARK

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

94103Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

09Council:

22Nbrd Board:

Senate:

House:

4Vision Team:

Reporting Year:

2005Appropriation Yr:  

2007

Plan, design, and construct a pedestrian bridge to connect the bikepath within the park over a body of water.

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0
0

0

0

10
35

335

0

Approp
Prior Years
Since FY 98

380

01/26/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - -

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - -

West Loch Shoreline Park
Pedestrian Bridge

consultant contract executed.  Project will not go
out to bid due to long permit process

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

West Loch Shoreline Park
Pedestrian Bridge

consultant contract executed.  Project will not go
out to bid due to long permit process

Randal S
Furomoto &
Associates Inc

0 0- - - - - -
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CIP Quarterly Status Report

WHITMORE GYM

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

92121Project No.:  Culture - RecreationFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

01Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Construct the expansion of the multi-purpose room at the gym,  to include ADA improvements and improvements to existing  kitchen and bathrooms. 

Use of funds:

1Quarter:  

x6373

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

450

Approp
Curr Year

dollars in thousands

16
131

647

Approp
Prior Years
Since FY 98

794 450

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

Whitmore Gym Multi Purpose
Room Improvements

processing consultant contract.Luersen
Architects Inc

0 0- - - - - -

2006 4th Quarter

2006 3rd Quarter

2006 2nd Quarter

2006 1st Quarter

Whitmore Gym Multi Purpose
Room Improvements

consultant selectedLuersen
Architects Inc

0 0- - - - - -

Whitmore Gym Multi Purpose
Room Improvements

consultant procurement process ongoing.0 0- - - - - - -

Whitmore Gym Metal security
screen grills on windows & doors

DDC to determine scope.0 0- - - - - - -

Whitmore Community Park - New
Perimeter Chain Link Fence

project complete.Inhouse Site Engineering
Inc

97 07/25/05 10/21/05 9912/15/04- -

Whitmore Gym Multi Purpose
Room Improvements

consultant procurement process ongoing.0 0- - - - - - -

Whitmore Community Park - New
Perimeter Chain Link Fence

project complete.Inhouse Site Engineering
Inc

97 07/25/05 10/21/05 9912/15/04- -

Whitmore Gym Multi Purpose
Room Improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

WHITMORE GYM

Department:  DESIGN AND CONSTRUCTION

372



CIP Quarterly Status Report

WHITMORE VILLAGE SIGN

Department:  DESIGN AND CONSTRUCTION

2007 1st Quarter

PLANNING

ART

07079Project No.:  General GovernmentFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

02Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:  

2007

Design and construct the installation of the Whitmore Village  sign.  The work may include, but is not limited to, the creation and installation of a rock
wall and the installation of the sign into the wall at Kahikani Park in Whitmore Village.

Use of funds:

1Quarter:  

x6977

Greg HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

30

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor
Design
Start

Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Whitmore Village Sign Fy 2007 project not started.0 0- - - - - - -

2006 4th Quarter
2006 3rd Quarter

2006 2nd Quarter
2006 1st Quarter
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

AIEA HEIGHTS SEWERS, SECTION 4, IMPROVEMENT DISTRICT, TMK 9-9-15 TO 17

1971280

999

SANITATION

Improvement District-Sewers

Deferred

08

20

21

41

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0

1



CIP Quarterly Status Report

1st Quarter2007

Design funds deferred for FY08.

4th Quarter2006

Design funds deferred for FY08.

3rd Quarter2006

Design funds deferred for FY08.

2nd Quarter2006

Design funds deferred for FY08.

1st Quarter2006

Design funds programmed for FY07.

2



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

AIRPORT SEWER REHABILITATION/RECONSTRUCTION

2006052

035

SANITATION

Sewage Collection and Disposal

Not Started

07

18

--

--

ENVIRONMENTAL SERVICES

Design the sewer rehabilitation/reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  250  0 0606 0607 250

DESIGN  0  1  200 0707 0609 1

CONSTRUCTION  0  0  0 0709 1211 0

INSPECTION  0  0  0 0

    TOTAL  0  200 251 251

3



CIP Quarterly Status Report

1st Quarter2007

4th Quarter2006

Planning not started. Design funds programmed for FY07.

3rd Quarter2006

Planning not started. Design funds programmed for FY07.

2nd Quarter2006

Planning not started.  Design funds programmed for FY07.

1st Quarter2006

Not started.

4



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA AND KAPIOLANI TRUNK SEWER REPLACEMENT/REHABILITATION

1997804

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-6707

Lynn Kurashima

05

11

13

25

ENVIRONMENTAL SERVICES

Design, construct and inspect sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0697 1207 0

DESIGN  1,348  0  1 0897 1207 1,251

CONSTRUCTION  15,841  0  5,000 0706 0608 0

INSPECTION  1,420  0  1 0706 0608 0

    TOTAL  18,608  5,002 0 1,251

5



CIP Quarterly Status Report

1st Quarter2007

4th Quarter2006

Design ongoing. Construction funds programmed for FY07.

3rd Quarter2006

Design ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Design ongoing.  Construction funds programmed for FY07.

1st Quarter2006

6



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA BLVD. SEWER RECONSTRUCTION

2003119

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

04

11

12

25

23005001

ENVIRONMENTAL SERVICES

Construct and inspect sewer reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  157  0  0 1103 1206 49

DESIGN  0  0  0 1203 1207 290

CONSTRUCTION  0  0  0 1207 0809 0

INSPECTION  0  0  0 1207 0809 0

    TOTAL  157  0 0 339

7



CIP Quarterly Status Report

1st Quarter2007

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspection funds deffered to FY08.

2nd Quarter2006

Planning ongoing.  Construction and inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction and inspection funds programmed for FY07.

8



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA BOULEVARD/AUAHI STREET SEWER REHABILITATION

2005071

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

06

11

13

25

3

ENVIRONMENTAL SERVICES

Design the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  22  0  0 0205 1206  20 228

DESIGN  0  0  600 0706 0110 1

CONSTRUCTION  0  0  0 0310 1011 0

INSPECTION  0  0  0 0310 1011 0

    TOTAL  22  600 0 229

9



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Additional design funds programmed for FY07.

2nd Quarter2006

Planning ongoing (15%). Additional design funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Additional design funds programmed for FY07.

10



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 1 REHABILITATION/IMPROVEMENTS

2006045

032

SANITATION

Sewage Collection and Disposal

On Schedule

06

13

--

--

ENVIRONMENTAL SERVICES

Design and construct the rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  0 0

DESIGN  25  100  1 0705 1208 75

CONSTRUCTION  0  0  400 0607 1208 0

INSPECTION  0  0  0 0707 1208 0

    TOTAL  25  401 101 75

11



CIP Quarterly Status Report

1st Quarter2007

Contract amendment for design services being processed.

4th Quarter2006

Contract amendment for design services being processed.

3rd Quarter2006

Design ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Design ongoing.  Construction funds programmed for FY07.

1st Quarter2006

Design starting.

12



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 3

2006046

033

SANITATION

Sewage Collection and Disposal

On Schedule

06

13

--

--

ENVIRONMENTAL SERVICES

Plan and design a force main.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  1  0 0605 0107 0

DESIGN  0  1,000  0 0207 1208 0

CONSTRUCTION  0  0  0 0109 1211 0

INSPECTION  0  0  0 0109 1211 0

    TOTAL  0  0 1,001 0

13



CIP Quarterly Status Report

1st Quarter2007

Phase transferred FY06 funds from D to P.  Consultant selected.  Draft scope of services routed for review.

4th Quarter2006

Current approach is to phase transfer FY06 funds from D to P.  Consultant selection for new P/D contract ongoing.

3rd Quarter2006

Planning on-going; consultant for design to be selected.

2nd Quarter2006

Planning on-going; consultant for design to be selected.

1st Quarter2006

Planning ongoing.

14



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA WASTEWATER PUMP STATION MODIFICATION, TMK 2-1-15 (23)

1994504

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-6260

Myron Fujimoto

06

13

13

25

ENVIRONMENTAL SERVICES

Design and inspect pump station modifications.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  748  0  0 0196 1001 2

DESIGN  787  100  0 0100 0803 417

CONSTRUCTION  16,204  0  0 0304 1208  31 4,197

INSPECTION  749  1  0 0304 1208  31 151

EQUIPMENT  0  0  0 0

    TOTAL  18,489  0 101 4,767

15



CIP Quarterly Status Report

1st Quarter2007

Construction and inspection ongoing.

4th Quarter2006

Construction and inspection ongoing.

3rd Quarter2006

Construction and inspection ongoing.

2nd Quarter2006

Construction and inspection ongoing.

1st Quarter2006

Construction and inspection ongoing.

16



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA WAI TRUNK SEWER RELIEF

1986016

999

SANITATION

Sewage Collection and Disposal

On Schedule

5158

Kristie Ching

04

09

15

30

ENVIRONMENTAL SERVICES

Design the relief sewer.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  136  0  0 0295 0506 0

DESIGN  0  0  0 0706 0108 850

CONSTRUCTION  0  0  0 0208 0709 0

INSPECTION  0  0  0 0

    TOTAL  136  0 0 850

17



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.  Design contract executed.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction funds deferred to FY08.

2nd Quarter2006

Planning ongoing. Construction funds deferred to FY08.

1st Quarter2006

Planning ongoing.  Construction funds programmed for FY07.

18



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALIAMANU NO. 1 AND NO. 2 WASTEWATER PUMP STATIONS UPGRADE AND SEWER RELIEF

2004088

017

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

07

18

--

--

13

ENVIRONMENTAL SERVICES

Plan and design wastewater pump station upgrades and sewer relief improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  34  150  0 0205 1206  40 236

DESIGN  0  425  0 0107 0607 426

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  34  0 575 662

19



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing; executed contract amendment. Construction and inspection funds programmed for FY08.

2nd Quarter2006

Planning ongoing.  City reviewing draft (80%) planning report.

1st Quarter2006

Planning ongoing.

20



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALII BLUFFS WASTEWATER PUMP STATION UPGRADE

2006054

037

SANITATION

Sewage Collection and Disposal

Not Started

03

30

23

47

ENVIRONMENTAL SERVICES

Plan and design the pump station upgrade.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  100  0 0706 0107 0

DESIGN  0  1  0 1207 0509 0

CONSTRUCTION  0  0  0 0609 0511 0

INSPECTION  0  0  0 0

    TOTAL  0  0 101 0

21



CIP Quarterly Status Report

1st Quarter2007

Planning not started.

4th Quarter2006

Planning not started.

3rd Quarter2006

Planning not started. Additional design funds deferred to FY08.

2nd Quarter2006

Planning not started.  Additional design funds deferred to FY08.

1st Quarter2006

Additional design funds programmed for FY07.

22



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALII SHORES SEWER REHABILITATION

2003121

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

03

30

24

50

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  61  0  0 1203 1206  90 35

DESIGN  0  0  0 0706 1006 159

CONSTRUCTION  0  0  2,700 1006 1208 0

INSPECTION  0  0  0 0

    TOTAL  61  2,700 0 194

23



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing; finalizing.  Finalizing design contract amendment.

4th Quarter2006

Planning ongoing; finalizing.

3rd Quarter2006

Planning ongoing; finalizing. Construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing; finalizing. Construction funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction and inspections funds programmed for FY07.

24



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BEACHWALK WASTEWATER PUMP STATION (NEW)

2006125

999

SANITATION

Sewage Collection and Disposal

On Schedule

04

09

06

11

ENVIRONMENTAL SERVICES

Plan and design pump station improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  50 0196 1006  97 0

DESIGN  0  0  2,950 0206 1206 0

CONSTRUCTION  0  0  0 0807 0809 0

INSPECTION  0  0  0 0

    TOTAL  0  3,000 0 0

25



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Design funds programmed for FY07. Construction and inspections funds deferred to FY08.

3rd Quarter2006

Design funds programmed for FY07. Construction and inspections funds deferred to FY08.

2nd Quarter2006

Project deferred.

1st Quarter2006

Design, construction, and inspections funds programmed for FY07.

26



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BEACHWALK WASTEWATER PUMP STATION FORCE MAIN

1995811

024

SANITATION

Sewage Collection and Disposal

On Schedule

5843

Cindy Masuoka

04

09

06

11

ENVIRONMENTAL SERVICES

Construct and inspect pump station modifications and force main improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  0 0

PLANNING  483  0  0 1096 0706 196

DESIGN  0  1,500  0 1005 0707 2,320

CONSTRUCTION  14,551  30,000  18,000 0807 0809 5,502

INSPECTION  560  1,000  1,000 680

    TOTAL  15,594  19,000 32,501 8,698

27



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Additional inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing.  Additional inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

CENTRAL OAHU WASTEWATER FACILITIES AND EFFLUENT REUSE

2007065

999

SANITATION

Sewage Collection and Disposal

Not Started

02

26

22

40

ENVIRONMENTAL SERVICES

Plan and design wastewater facilities and effluent reuse alternatives.  Complete planning of wastewater facilities plan.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  300 1206 1207 0

DESIGN  0  0  800 1206 1207 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  1,100 0 0

29



CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ENCHANTED LAKE WASTEWATER PUMP STATION UPGRADE

2002044

022

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

03

31

24

50

ENVIRONMENTAL SERVICES

Design the pump station upgrade.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  38  0  0 0901 1006  99 12

DESIGN  1  200  0 1006 1207 99

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  39  0 200 111
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Design to start in May 2006. Design, construction, and inspection funds programmed for FY08.

2nd Quarter2006

Planning ongoing; near completion.  Design to start in January 2006.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ENVIRONMENTAL SERVICES ADMINISTRATION AND LABORATORY BUILDING

2006132

045

SANITATION

Sewage Collection and Disposal

Deferred

--

--

--

--

ENVIRONMENTAL SERVICES

Plan for an Administration and Laboratory Building.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  0 0

PLANNING  0  200  0 0706 0107 0

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 201 0
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CIP Quarterly Status Report

1st Quarter2007

Deferred.

4th Quarter2006

Not started.  Consultant selection ongoing.

3rd Quarter2006

Not started.

2nd Quarter2006

Not started.

1st Quarter2006

Not started.

34



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

EWA BEACH SEWERS, SECTION 4, IMPROVEMENT DISTRICT, TMK:9-1-01:37 - 42

1997811

999

SANITATION

Improvement District-Sewers

Not Started

91

23

20

41

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0108 1209 0

PLANNING  0  0  0 0

DESIGN  0  0  0 0108 0610 0

CONSTRUCTION  0  0  0 0710 0612 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.

4th Quarter2006

Not started.

3rd Quarter2006

Design funds re-programmed to FY08.

2nd Quarter2006

Planning and design re-programmed to FY08.

1st Quarter2006

Planning and design funds programmed for FY07.

36



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FORCE MAIN UPGRADE PROGRAM

2006050

013

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Conduct a planning study of existing force mains.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  400  0 0706 1206 0

    TOTAL  0  0 400 0

37



CIP Quarterly Status Report

1st Quarter2007

Not started.

4th Quarter2006

Not started.  Consultant selection ongoing.

3rd Quarter2006

Not started.

2nd Quarter2006

Not started.

1st Quarter2006

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FORT DERUSSY WASTEWATER PUMP STATION MODIFICATION AND FORCE MAIN EXTENSION

2005070

015

SANITATION

Sewage Collection and Disposal

On Schedule

527-5148

Guy Inouye

04

11

--

--

3

ENVIRONMENTAL SERVICES

Design, construct and inspect pump station and force main improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  1  1 0804 0606 0

CONSTRUCTION  0  2,000  1,800 0606 0407 5,000

INSPECTION  10  200  400 0606 0407 190

    TOTAL  10  2,201 2,201 5,190
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CIP Quarterly Status Report

1st Quarter2007

Phase 1: Force Main extension - bid awarded. Phase 2: WWPS mod's - design ongoing.

4th Quarter2006

Phase 1: Force Main extension - bid awarded. Phase 2: WWPS mod's - design ongoing.

3rd Quarter2006

Phase 1: Force Main extension - bid awarded. Phase 2: WWPS mod's - design ongoing. Additional construction and inspection 

funds programmed for FY07.

2nd Quarter2006

Phase 1: Force Main extension - bid opening on December 1, 2005.  Phase 2: WWPS mod's - design ongoing.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FORT WEAVER ROAD MANHOLE & PIPE REHABILITATION (HN-CS-03)

2002032

028

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

01

23

20

41

ENVIRONMENTAL SERVICES

Design, construct and inspect the pump station modifications and force main extension.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  97  0  0 0104 0804 163

DESIGN  276  1  0 0704 1205 94

CONSTRUCTION  1,100  2,500  0 0606 1106 1,298

INSPECTION  287  330  0 0606 1106 44

    TOTAL  1,759  0 2,831 1,598
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CIP Quarterly Status Report

1st Quarter2007

Construction contract awarded.  Contractor negotiating with Coral Creek Golf Course to remove trees for open trench installation.

4th Quarter2006

Construction contract awarded.

3rd Quarter2006

Construction contract awarded.

2nd Quarter2006

Bids opened on 9/15/05. Construction contract awarded.

1st Quarter2006

Design ongoing.  Bids opened on 9/15/05.  Working with BFS to award.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FORT WEAVER ROAD RECONSTRUCTED SEWER, EWA BEACH

2000069

999

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

01

23

20

47

4

ENVIRONMENTAL SERVICES

Construct and inspect reconstructed sewer.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  457  0  0 0100 0103 0

DESIGN  309  0  0 0303 1105 391

CONSTRUCTION  3,311  0  0 1205 0906  99 189

INSPECTION  0  0  0 0

    TOTAL  4,078  0 0 579
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CIP Quarterly Status Report

1st Quarter2007

Construction on-going.

4th Quarter2006

Construction on-going.

3rd Quarter2006

Construction on-going.

2nd Quarter2006

Construction contract awarded.

1st Quarter2006

Working with BFS to award.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

FOSTER VILLAGE SEWER REHABILITATION/RECONSTRUCTION

2005073

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

07

18

--

--

13

ENVIRONMENTAL SERVICES

Design the sewer rehabilitation/reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  144  0  0 1205 1206  10 176

DESIGN  0  0  500 1206 0707 1

CONSTRUCTION  0  0  0 0707 1208 0

INSPECTION  0  0  0 0707 1208 0

    TOTAL  144  500 0 177
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CIP Quarterly Status Report

1st Quarter2007

Planning on-going.

4th Quarter2006

Planning on-going.

3rd Quarter2006

Planning on-going. Additional design funds programmed for FY07.

2nd Quarter2006

Planning on-going.

1st Quarter2006

Planning/design contract being negotiated.  Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HALONA STREET RELIEF SEWER (SI-CS-41)

2002036

027

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

07

15

14

29

6

ENVIRONMENTAL SERVICES

Design, construct and inspect the relief sewer.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  110  0  0 1001 1206  99 0

DESIGN  60  50  20 0606 1207 119

CONSTRUCTION  0  2,000  1,700 1207 0609 0

INSPECTION  0  0  350 1207 0609 0

    TOTAL  170  2,070 2,050 119
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CIP Quarterly Status Report

1st Quarter2007

Planning and design on-going.

4th Quarter2006

Planning on-going.

3rd Quarter2006

Planning ongoing. Additional design and construction funds programmed for FY07. Inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing.  Additional design and construction funds programmed for FY07.  Inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HART STREET WASTEWATER PUMP STATION ALTERNATIVE

1995812

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-6260

Myron Fujimoto

07

15

05

17

6

ENVIRONMENTAL SERVICES

Design, construct and inspect the pump station improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0196 0997 0

DESIGN  2,417  0  100 0299 0906  99 68

CONSTRUCTION  18,740  0  5,000 0202 0906  98 1,142

INSPECTION  1,307  0  240 0202 0906  98 280

EQUIPMENT  0  0  0 0

    TOTAL  22,464  5,340 0 1,490
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CIP Quarterly Status Report

1st Quarter2007

Design and construction ongoing.

4th Quarter2006

Design and construction ongoing.

3rd Quarter2006

Design and construction ongoing. Additional design, construction, and inspection funds programmed for FY07.

2nd Quarter2006

Construction ongoing.

1st Quarter2006

Construction ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOULIULI WASTEWATER TREATMENT PLANT SOLIDS HANDLING SYSTEM

2000067

005

SANITATION

Sewage Collection and Disposal

On Schedule

4324

Po Chan

01

23

20

41

4

ENVIRONMENTAL SERVICES

Plan, design, construct and inspect solids handling facility improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  1 0

DESIGN  2,419  0  1 0202 1207  98 356

CONSTRUCTION  1,625  0  22,000 0206 0609 29,998

INSPECTION  33  0  1 0206 0609 1,967

EQUIPMENT  0  0  0 0

    TOTAL  4,077  22,003 0 32,321
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CIP Quarterly Status Report

1st Quarter2007

Conditional award given to low bid contractor; formal contract to be executed.

4th Quarter2006

Conditional award given to low bid contractor; formal contract to be executed.

3rd Quarter2006

Conditional award given to low bid contractor; formal contract to be executed. Additional construction funds programmed for 

FY07.

2nd Quarter2006

Conditional award given to low bid contractor; formal contract to be executed.

1st Quarter2006

Conditional award given to low bid contractor.  Additional planning, design, construction, and inspections funds programmed for 

FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOULIULI WASTEWATER TREATMENT PLANT UPGRADE

2003123

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

01

23

20

41

4

91013007

ENVIRONMENTAL SERVICES

Construct and inspect treatment plant upgrade improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  292  0  0 0703 1206  90 148

DESIGN  0  0  0 0903 1207 740

CONSTRUCTION  0  0  9,200 1007 1009 0

INSPECTION  0  0  900 1007 1009 0

    TOTAL  292  10,100 0 888
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction and inspections funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HOUGHTAILING STREET AREA SEWER REHABILITATION (SI-CS-06)

2004089

039

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

07

10

--

--

10

ENVIRONMENTAL SERVICES

Acquire land, construct and inspect the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  468  0  0 1004 1206  59 177

DESIGN  0  629  0 1206 1207 630

CONSTRUCTION  0  0  6,900 1207 1209 0

INSPECTION  0  0  660 1207 1209 0

    TOTAL  468  7,561 629 807
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction and inspections funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ILIMALIA LOOP/MOKAPU BOULEVARD SEWER REHABILITATION/RECONSTRUCTION

1999802

020

SANITATION

Sewage Collection and Disposal

On Schedule

527-5148

Guy Inouye

03

31

25

49

5

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation/reconstruction improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  182  0  0 0899 0301  99 212

DESIGN  83  1  0 1104 1206  90 167

CONSTRUCTION  0  2,500  600 1206 0407 0

    TOTAL  265  600 2,501 379
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CIP Quarterly Status Report

1st Quarter2007

FY06 $2,500,000 construction funds allotted.  Design ongoing.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing. Additional construction funds programmed for FY07.

2nd Quarter2006

Design ongoing. Additional construction funds programmed for FY07.

1st Quarter2006

Design ongoing.  Additional construction funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

INTEGRATED SOLID WASTE MANAGEMENT PROGRAM

2005061

012

SANITATION

Waste Collection and Disposal

Not Started

692-5378

Wilma Namumnart

--

--

--

--

ENVIRONMENTAL SERVICES

Construct solid waste management improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  69  700  0 1205 1206 631

DESIGN  37  100  0 1205 1206 363

CONSTRUCTION  0  0  0 0107 0708 0

    TOTAL  106  0 800 994
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CIP Quarterly Status Report

1st Quarter2007

Procurement of Professional Services Consultant contract submitted for approval. Funds to be encumbered upon execution of the 

consultant services contract.

4th Quarter2006

Procurement of Professional Services Consultant contract submitted for approval. Funds to be encumbered upon execution of the 

consultant services contract.

3rd Quarter2006

Procurement of Professional Services Consultant contract submitted for approval. Funds to be encumbered upon execution of the 

consultant services contract.

2nd Quarter2006

Procurement of Professional Services Consultant contract submitted for approval. Funds to be encumbered upon execution of the 

consultant services contract.

1st Quarter2006

Procurement of Professional Services Consultant  contract  submitted for approval. FY05 funds to be encumbered upon execution 

of the consultant services contract.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

IWILEI/KALIHI KAI SEWER REHABILITATION/RECONSTRUCTION

2007066

999

SANITATION

Sewage Collection and Disposal

Not Started

07

15

--

--

06

ENVIRONMENTAL SERVICES

Plan and design the sewer rehabilitation/reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  250 1206 1207 0

DESIGN  0  0  1 1206 1208 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  251 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHALA AVENUE SEWER REHABILITATION

2005072

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

04

03

--

--

15

ENVIRONMENTAL SERVICES

Plan and design the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  70  0  1 1205 0607  50 4

DESIGN  0  0  150 0707 0609 0

CONSTRUCTION  0  0  0 0709 1210 0

INSPECTION  0  0  0 0709 1210 0

    TOTAL  70  151 0 4
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CIP Quarterly Status Report

1st Quarter2007

Planning on-going.

4th Quarter2006

Planning on-going.

3rd Quarter2006

Planning on-going. Design funds programmed for FY07.

2nd Quarter2006

Planning contract started.

1st Quarter2006

Contract being negotiated with consultant.  Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHALA WASTEWATER PUMP STATION MODIFICATIONS

2007074

999

SANITATION

Sewage Collection and Disposal

Not Started

04

3

13

24

ENVIRONMENTAL SERVICES

Plan and design pump station modifications.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  200 1206 1207 0

DESIGN  0  0  1 1206 1208 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  201 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHALUU SEWERS, SECTION 3, IMPROVEMENT DISTRICT, TMK 4-7-12 TO 18, 24,

1981040

999

SANITATION

Improvement District-Sewers

Deferred

Harvey Chee

02

29

08

15

ENVIRONMENTAL SERVICES

Acquire easements, construct, inspect and purchase equipment for sewer improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  135  0  0 1094 0707 564

CONSTRUCTION  0  0  0 0208 0810 0

INSPECTION  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  135  0 0 564
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CIP Quarterly Status Report

1st Quarter2007

Design on-hold.

4th Quarter2006

Design on-hold.

3rd Quarter2006

Design on-hold.

2nd Quarter2006

Design on-hold.

1st Quarter2006

Design on-hold.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHANAHOU WASTEWATER PUMP STATION FORCE MAIN RECONSTRUCTION

2004085

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

3

30

--

--

7

ENVIRONMENTAL SERVICES

Design and reconstruct the force main.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  26  0  0 0105 1005 0

DESIGN  74  0  0 0105 0806 11

CONSTRUCTION  0  0  0 0806 1106 379

INSPECTION  0  0  0 0

    TOTAL  99  0 0 390
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CIP Quarterly Status Report

1st Quarter2007

Preparation for construction phase ongoing.

4th Quarter2006

Construction bid opened 12/8/05.  Preparation for construction phase ongoing.

3rd Quarter2006

Design on-going. Construction estimated to start in April 2006.

2nd Quarter2006

Planning/design completed. Construction awarded and to start in May 2006.

1st Quarter2006

Planning/design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHANU ST, SCHOOL ST, AND UMI ST RELIEF SEWERS

2004086

031

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

6

10

--

--

10

ENVIRONMENTAL SERVICES

Plan and design relief sewer improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  248  290  0 0105 1006  40 182

DESIGN  1  360  0 1206 0108 360

CONSTRUCTION  0  0  0 0108 1209 0

INSPECTION  0  0  0 0

    TOTAL  249  0 650 542
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing.  Construction and inspection funds programmed for FY08.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHAWAI STREAM WASTEWATER PUMP STATION MODIFICATION

2006129

999

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  0  0 0111 1212 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Future project.

3rd Quarter2006

Future project.

2nd Quarter2006

Future project.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUA ROAD SEWER IMPROVEMENT DISTRICT

2001162

042

SANITATION

Improvement District-Sewers

On Schedule

527-5148

Guy Inouye

03

31

25

49

ENVIRONMENTAL SERVICES

Construct sewer improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  87  1  0 0102 0706 18

CONSTRUCTION  0  800  985 1006 1007 1,783

INSPECTION  0  0  0 0

    TOTAL  87  985 801 1,801
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CIP Quarterly Status Report

1st Quarter2007

FY07 $985,000 funds allotted.

4th Quarter2006

Design completed. Low bid exceeds appropriated funds. Additional construction funds programmed for FY07.

3rd Quarter2006

Design completed.  Low bid exceeds appropriated funds.  Additional construction funds programmed for FY07.

2nd Quarter2006

Bids opened.  Conditional award of construction contract made.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUA SEWERS, SECTION 10, IMPROVEMENT DISTRICT, TMK 4-4-23 TO 25

1971281

999

SANITATION

Improvement District-Sewers

Not Started

02

31

10

19

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  0  0  0 0607 1208 0

CONSTRUCTION  0  0  0 0109 1209 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Planning funds deferred to FY08.

3rd Quarter2006

Planning funds deferred to FY08.

2nd Quarter2006

Planning and design funds deferred to FY08.

1st Quarter2006

Planning and design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUA WASTEWATER TREATMENT PLANT - SOLIDS DEWATERING SYSTEM

2000081

999

SANITATION

Sewage Collection and Disposal

Not Started

03

31

03

25

ENVIRONMENTAL SERVICES

Plan and design treatment plant improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  150 0706 1207 0

DESIGN  0  0  1 0108 0510 0

CONSTRUCTION  0  0  0 0610 0512 0

INSPECTION  0  0  0 0

    TOTAL  0  151 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.

4th Quarter2006

Planning funds programmed for FY07.

3rd Quarter2006

Planning funds programmed for FY07.

2nd Quarter2006

Planning funds programmed for FY07.

1st Quarter2006

Planning and design funds programmed for FY07.

80



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUA/KANEOHE SEWER MANHOLE AND PIPE STRUCTURAL REHABILITATION

2005074

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

03

31

--

--

5

ENVIRONMENTAL SERVICES

Design sewer manholes and structural rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  136  0  0 0805 1107  70 44

DESIGN  0  0  200 1107 1208 1

CONSTRUCTION  0  0  0 1208 1210 0

INSPECTION  0  0  0 1208 1210 0

    TOTAL  136  200 0 45
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Additional design funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning NTP issued 8/10/05.  Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUA/KANEOHE SEWER REHABILITATION

2003127

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

03

30

--

--

7

ENVIRONMENTAL SERVICES

Design, construct and inspect the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  473  0  0 0104 0507  88 28

DESIGN  0  0  1 0507 0408 700

CONSTRUCTION  0  0  7,000 0408 1010 0

INSPECTION  0  0  700 0408 1010 0

    TOTAL  473  7,701 0 728
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.

1st Quarter2006

Planning ongoing. Construction and inspections funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAILUANA PLACE SEWER REHABILITATION

2006048

021

SANITATION

Sewage Collection and Disposal

On Schedule

527-5148

Guy Inouye

03

31

25

49

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  1,500  0 0307 0308 0

    TOTAL  0  0 1,500 0
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CIP Quarterly Status Report

1st Quarter2007

Design ongoing.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing.

2nd Quarter2006

Design ongoing.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAINEHE STREET, HAMAKUA DRIVE, KEOLU DRIVE SEWER REHABILITATION, TMK

1996801

009

SANITATION

Sewage Collection and Disposal

On Schedule

5829

Glenn Okita

03

31

03

25

ENVIRONMENTAL SERVICES

Inspect sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0896 1199 0

DESIGN  570  0  0 0199 0901 129

CONSTRUCTION  23,568  0  0 0502 0906  99 26

INSPECTION  1,394  150  0 1001 0906  99 42

EQUIPMENT  0  0  0 0

    TOTAL  25,532  0 150 197
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CIP Quarterly Status Report

1st Quarter2007

Post-design and construction on-going.

4th Quarter2006

Post-design and construction on-going.

3rd Quarter2006

Post-design and construction on-going.

2nd Quarter2006

Construction substantially completed in Aug. 2005.  Working on punchlist.

1st Quarter2006

Construction ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALAELOA SEWER SYSTEM UPGRADE

2001009

044

SANITATION

Sewage Collection and Disposal

Not Started

6925727

Jack Pobuk

1

34

00

00

4

ENVIRONMENTAL SERVICES

Plan and design sewer system improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  200  0 0706 1207 0

DESIGN  0  1  0 1207 1208 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 201 0
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CIP Quarterly Status Report

1st Quarter2007

Deferred.

4th Quarter2006

Not started.  Consultant selection ongoing.

3rd Quarter2006

Additional design funds deferred to FY08.

2nd Quarter2006

Additional design funds deferred to FY08.

1st Quarter2006

Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALAHEO AVENUE RECONSTRUCTED SEWER, KAILUA (KK-ZZ-02)

1986018

008

SANITATION

Sewage Collection and Disposal

On Schedule

5829

Glenn Okita

03

31

25

49

5

ENVIRONMENTAL SERVICES

Design, construct and inspect the sewer reconstruction and the Board of Water Supply water main system upgrades.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  1,430  268  0 0195 1101 44

CONSTRUCTION  54,414  17,235  0 1102 1206 7,352

INSPECTION  4,167  972  0 1102 1206 168

    TOTAL  60,012  0 18,475 7,563
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CIP Quarterly Status Report

1st Quarter2007

Phase 2 construction ongoing (19% done).

4th Quarter2006

Phase 2 construction ongoing (19% done).

3rd Quarter2006

Phase 2 construction ongoing (19% done).

2nd Quarter2006

Phase 1 construction done. Phase 2 construction ongoing (19% done).

1st Quarter2006

Phase 1 construction 99% done. Phase 2 construction ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALAHEO AVENUE/MOKAPU ROAD/AIKAHI LOOP SEWER REHABILITATION

2006047

014

SANITATION

Sewage Collection and Disposal

On Schedule

03

31

25

49

ENVIRONMENTAL SERVICES

Design, construct and inspect the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  250  1 1205 0307 250

CONSTRUCTION  0  0  10,000 0407 0109 0

INSPECTION  0  0  800 0407 0109 0

    TOTAL  0  10,801 250 250
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CIP Quarterly Status Report

1st Quarter2007

Amendment to design contract being processed.

4th Quarter2006

Amendment to design contract being processed.

3rd Quarter2006

Amendment to design contract being processed. Construction and inpsection funds programmed for FY07.

2nd Quarter2006

Amendment to design contract being processed.  Construction and inpsection funds programmed for FY07.

1st Quarter2006

Amendment to design contract being processed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALANIANAOLE HWY RELIEF SEWER & SEWER REHABILITATION (SI-CS-18,62)

2002037

030

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

04

02

08

16

2

ENVIRONMENTAL SERVICES

Design the relief sewer and sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  252  0  0 0105 0607  35 498

DESIGN  0  1,259  0 0607 0109 1,260

CONSTRUCTION  0  0  0 0309 0111 0

INSPECTION  0  0  0 0309 0111 0

    TOTAL  252  0 1,259 1,758
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALIHI VALLEY RECONSTRUCTED SEWER

1999801

009

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

06

16

15

28

6

ENVIRONMENTAL SERVICES

Acquire land, construct and inspect the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  609  0  0 1099 1206  99 0

DESIGN  841  1,400  0 1206 1207 1,509

CONSTRUCTION  0  0  22,000 0308 1210 0

INSPECTION  0  0  1,000 0308 1210 0

    TOTAL  1,451  23,001 1,400 1,509
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction, inspection, and land funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALIHI/NUUANU AREA SEWER REHABILITATION

2005075

034

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

06

12

--

--

12

ENVIRONMENTAL SERVICES

Acquire land, design, construct and inspect the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  1,068  0  0 0305 0107  40 432

DESIGN  0  1,500  1 0107 0108 1,501

CONSTRUCTION  0  0  20,000 0308 0310 0

INSPECTION  0  0  1,200 0308 0310 0

    TOTAL  1,068  21,202 1,500 1,933
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction and inspection funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAMEHAMEHA HIGHWAY SEWERS, IMPROVEMENT DISTRICT, KANEOHE

2005064

999

SANITATION

Improvement District-Sewers

On Schedule

527-5003

Jay Hamai

03

30

--

--

ENVIRONMENTAL SERVICES

Land acquisition and design of sewer improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  45  0  0 0106 1207 15

DESIGN  0  0  160 1207 1208 1

CONSTRUCTION  0  0  0 1208 1209 0

    TOTAL  45  161 0 16
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning on-going. Design funds programmed for FY07. Construction funds programmed for FY08.

2nd Quarter2006

Planning/design contract started.

1st Quarter2006

Processing contract.  Design and land funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KANEOHE BAY DRIVE TRUNK SEWER RECONSTRUCTION

2001004

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

03

30

24

49

7

ENVIRONMENTAL SERVICES

Design and reconstruct the trunk sewer.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  534  0  0 0901 1206  69 136

DESIGN  0  0  1 1206 0408 550

CONSTRUCTION  0  0  4,100 0408 1010 0

INSPECTION  0  0  0 0

    TOTAL  534  4,101 0 686
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

1st Quarter2006

Planning ongoing.  Construction funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KANEOHE BAY SOUTH WASTEWATER PUMP STATION #1 IMPROVEMENTS

2006049

023

SANITATION

Sewage Collection and Disposal

On Schedule

03

30

25

48

ENVIRONMENTAL SERVICES

Construct pump station improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  1,000  1,000 0307 0108 0

INSPECTION  0  110  0 0307 0108 0

    TOTAL  0  1,000 1,110 0
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CIP Quarterly Status Report

1st Quarter2007

FY07 $1,000,000 funds allotted.

4th Quarter2006

Design on-going.

3rd Quarter2006

Design on-going. Additional construction funds programmed for FY07.

2nd Quarter2006

Design on-going. Additional construction funds programmed for FY07.

1st Quarter2006

Design on-going.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KANEOHE WASTEWATER PRETREATMENT FACILITY IMPROVEMENTS AND EQUALIZATION FACILITY

2007067

999

SANITATION

Sewage Collection and Disposal

On Schedule

03

30

24

50

ENVIRONMENTAL SERVICES

Plan and design Pre-Treatment Facility improvements and Equalization Facility.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  700 1206 1208 0

DESIGN  0  0  1 1206 1210 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  701 0 0
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CIP Quarterly Status Report

1st Quarter2007

Requesting AV for FY07 funds.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KANEOHE/KAILUA FORCE MAIN NO. 2

2006051

019

SANITATION

Sewage Collection and Disposal

Not Started

03

30

--

--

ENVIRONMENTAL SERVICES

Plan and design force main improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  500  0 1206 1208 500

DESIGN  0  1  0 0107 1209 1

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 501 501
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CIP Quarterly Status Report

1st Quarter2007

Consultant selected.  M-4 was approved on May 22, 2006.  Working on scope of work.

4th Quarter2006

Not started.

3rd Quarter2006

Not started.

2nd Quarter2006

Not started.

1st Quarter2006

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPAA TRANSFER STATION ROAD RECONSTRUCTION

2007060

005

SANITATION

Waste Collection and Disposal

Not Started

03

31

24

49

05

ENVIRONMENTAL SERVICES

Design roadway reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  80 1206 1207 0

CONSTRUCTION  0  0  0 0807 1208 0

    TOTAL  0  80 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPAA/KALAHEO LANDFILL GAS FLARE SYSTEM

2005063

012

SANITATION

Waste Collection and Disposal

On Schedule

692-5378

Wilma Namumnart

03

30

24

49

ENVIRONMENTAL SERVICES

Design, construct and inspect post-closure improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  50  0 0706 1207 0

CONSTRUCTION  0  220  0 0706 1207 0

INSPECTION  0  10  0 0706 1207 0

    TOTAL  0  0 280 0
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CIP Quarterly Status Report

1st Quarter2007

Design ongoing. AV approved for FY06 Design, Construction, and Inspection funds.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing.

2nd Quarter2006

Design ongoing.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPIOLANI AREA REVISED SEWER SYSTEM

2000070

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5003

Jay Hamai

05

11

13

25

3

ENVIRONMENTAL SERVICES

Acquire land and construct the sewer system improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  519  0  0 0101 1206  95 179

DESIGN  41  0  0 0406 0108 759

CONSTRUCTION  0  0  6,000 0308 0309 0

INSPECTION  0  0  0 0

    TOTAL  560  6,001 0 939
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing. Design contract started.

4th Quarter2006

Planning ongoing. Design contract started.

3rd Quarter2006

Planning ongoing. Design contract started. Construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Design contract started.

1st Quarter2006

Planning ongoing.  Design contract executed; will be

drafting, negotiating and executing design.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAWAILOA TRANSFER STATION GREENWASTE RECYCLING IMPROVEMENTS

2007064

009

SANITATION

Waste Collection and Disposal

Not Started

01

27

10

19

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0707 1208 0

CONSTRUCTION  0  0  0 0707 1208 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KEEHI TRANSFER STATION - FUEL STATION RENOVATION

2007057

012

SANITATION

Waste Collection and Disposal

Not Started

692-5406

Steve Serikaku

07

19

20

39

ENVIRONMENTAL SERVICES

Design and construct fuel station renovation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  100 1206 1207 0

CONSTRUCTION  0  0  400 1206 1207 0

    TOTAL  0  500 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KEEHI TRANSFER STATION - WORKSPACE HEALTH/SAFETY IMPROVEMENTS

2005062

012

SANITATION

Waste Collection and Disposal

On Schedule

692-5406

Steve Serikaku

07

19

15

32

ENVIRONMENTAL SERVICES

Construct and inspect building improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  110  0  0 1205 1206 55

INSPECTION  0  0  0 1205 1206 0

    TOTAL  110  0 0 55
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CIP Quarterly Status Report

1st Quarter2007

Conditional award of construction contract issued.

4th Quarter2006

Conditional award of construction contract issued.

3rd Quarter2006

Conditional award of construction contract issued.

2nd Quarter2006

Bids opened Dec. 8, 2005.  Conditional award of construction contract issued.

1st Quarter2006

Project planned to be bid in December 2005.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KEEHI TRANSFER STATION PIT FLOOR REHABILITATION

2001001

999

SANITATION

Waste Collection and Disposal

On Schedule

692-5406

Steve Serikaku

07

19

20

39

ENVIRONMENTAL SERVICES

Design, construct and inspect floor improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  2  0  0 0802 0704 0

CONSTRUCTION  335  0  0 0805 0806 0

INSPECTION  0  0  0 0

    TOTAL  337  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Awaiting paperwork for final payment.

4th Quarter2006

Project completed. Awaiting paperwork for final payment.

3rd Quarter2006

Project completed. Awaiting paperwork for final payment.

2nd Quarter2006

Project completed. Awaiting paperwork for final payment.

1st Quarter2006

Project completed.  Awaiting paperwork for final payment.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KULIOUOU SEWER REHABILITATION AND WASTEWATER PUMP STATION  MODIFICATION

1996805

025

SANITATION

Sewage Collection and Disposal

On Schedule

527-5148

Guy Inouye

04

02

07

07

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation and pump station improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  409  0  0 0896 0301 0

DESIGN  641  1  0 0104 1106  90 409

CONSTRUCTION  0  6,552  2,700 0107 0508 0

INSPECTION  0  0  0 0

    TOTAL  1,050  2,700 6,553 409
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CIP Quarterly Status Report

1st Quarter2007

Design ongoing.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing. Additional construction funds programmed for FY07.

2nd Quarter2006

Design ongoing.

1st Quarter2006

Design ongoing.

126



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LEEWARD AREA SEWER AND MANHOLE REHABILITATION

2006056

040

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Design the sewer and manhole rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  100  0 1206 0607 100

DESIGN  0  1  100 0607 0108 1

CONSTRUCTION  0  0  0 0108 1211 0

INSPECTION  0  0  0 0

    TOTAL  0  100 101 101
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CIP Quarterly Status Report

1st Quarter2007

Draft contract being routed.

4th Quarter2006

Draft contract being routed.

3rd Quarter2006

Additional design funds programmed for FY07.

2nd Quarter2006

Additional design funds programmed for FY07.

1st Quarter2006

Additional design funds programmed for FY07.

128



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MAKAHA BEACH TRUNK SEWER, TMK 8-4-01, 02, 08 TO 10 AND 18

1971342

999

SANITATION

Sewage Collection and Disposal

Not Started

09

24

24

49

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0108 0109 0

DESIGN  0  0  0 0209 1210 0

CONSTRUCTION  0  0  0 1210 0512 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Future project.

3rd Quarter2006

Future project.

2nd Quarter2006

Future project.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MAKAHA INTERCEPTOR SEWER REHABILITATION/REPLACEMENT

2006058

043

SANITATION

Sewage Collection and Disposal

On Schedule

01

24

21

45

16

ENVIRONMENTAL SERVICES

Plan and design the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  200  0 1206 1207 200

DESIGN  0  1  0 1207 1210 1

CONSTRUCTION  0  0  0 1210 0512 0

INSPECTION  0  0  0 1210 0512 0

    TOTAL  0  0 201 201
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CIP Quarterly Status Report

1st Quarter2007

Draft contract being routed.

4th Quarter2006

Draft contract being routed.

3rd Quarter2006

Consultant selection process on-going.

2nd Quarter2006

Consultant selection process on-going.

1st Quarter2006

Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MAKAU STREET WASTEWATER PUMP STATION AND FORCE MAIN TMK: 8-4-10:54

1997810

999

SANITATION

Sewage Collection and Disposal

Not Started

91

24

21

44

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0108 1208 0

DESIGN  0  0  0 0109 0511 0

CONSTRUCTION  0  0  0 0611 0513 0

INSPECTION  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Future project.

3rd Quarter2006

Future project.

2nd Quarter2006

Future project.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MAKIKI HEIGHTS AND PUOWAINA DRIVE SEWERS, IMPROVEMENT DISTRICT. TMK

1972065

999

SANITATION

Improvement District-Sewers

Not Started

05

10

14

27

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

DESIGN  0  0  0 0709 1210 0

CONSTRUCTION  0  0  0 0311 0612 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Future project.

3rd Quarter2006

Future project.

2nd Quarter2006

Future project.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MILILANI WASTEWATER PRE-TREATMENT FACILITY STORAGE AND HEADWORKS UPGRADE

1999807

999

SANITATION

Sewage Collection and Disposal

On Schedule

4671

Carl Arakaki

09

25

18

38

9

ENVIRONMENTAL SERVICES

Design pre-treatment facility headworks improvements and storage facility.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  331  0  0 0399 0606 91

DESIGN  0  0  100 0104 1007 420

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  331  100 0 511
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing. Design starting.

3rd Quarter2006

Planning ongoing. Design starting. Additional design funds programmed for FY07. Construction funds re-programmed to FY08.

2nd Quarter2006

Planning ongoing.  Design starting.  Construction funds re-programmed to FY08.

1st Quarter2006

Planning ongoing.  Design starting.  Design (additional), construction, and inspection funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MISCELLANEOUS NOISE/ODOR ABATEMENT SYSTEMS

1999809

099

SANITATION

Sewage Collection and Disposal

On Schedule

692-5371

Ross Tanimoto

--

--

00

00

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  850  0  0 1298 1205 0

DESIGN  755  0  0 1299 1208 1,058

CONSTRUCTION  349  0  0 1001 1208 0

INSPECTION  0  0  0 0

EQUIPMENT  87  0  0 0

    TOTAL  2,042  0 0 1,058
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CIP Quarterly Status Report

1st Quarter2007

4th Quarter2006

3rd Quarter2006

2nd Quarter2006

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MOILIILI-KAPAHULU SEWER REHABILITATION/RECONSTRUCTION

2006053

036

SANITATION

Sewage Collection and Disposal

On Schedule

--

--

--

--

ENVIRONMENTAL SERVICES

Design sewer rehabilitation/reconstruction improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  300  0 1206 1208 0

DESIGN  0  1  250 0109 0111 0

CONSTRUCTION  0  0  0 0111 1213 0

INSPECTION  0  0  0 0

    TOTAL  0  250 301 0
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CIP Quarterly Status Report

1st Quarter2007

Draft Scope of Work prepared. M-4 approved.

4th Quarter2006

Draft Scope of Work prepared.  M-4 bieng processed.

3rd Quarter2006

Revising planning scope to include Date Street Relief Sewer Project, SI-CS-30. Consultant selection process on-going. Additional 

design funds programmed for FY07.

2nd Quarter2006

Consultant selection process on-going.

1st Quarter2006

Additional design funds programmed for FY07.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

NIU VALLEY WASTEWATER PUMP STATION FORCE MAIN RECONSTRUCTION

2006060

999

SANITATION

Sewage Collection and Disposal

On Schedule

527-5148

Guy Inouye

--

--

--

--

ENVIRONMENTAL SERVICES

Land acquisition, design, construct and inspect the force main reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  0 0

DESIGN  561  798  0 1005 1206  30 237

CONSTRUCTION  0  9,200  0 0306 1206 9,070

INSPECTION  20  1  0 110

    TOTAL  581  0 10,000 9,417
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CIP Quarterly Status Report

1st Quarter2007

Design/build ongoing.

4th Quarter2006

Design/build ongoing.

3rd Quarter2006

Design/build ongoing.

2nd Quarter2006

NTP issued for design consultant on 11/1/05.  Surveying ongoing.

1st Quarter2006

Negotiating with consultant for services to develop a design/build RFP.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

NORTH SHORE REGIONAL WASTEWATER ALTERNATIVES

2006057

041

SANITATION

Sewage Collection and Disposal

On Schedule

692-5727

Jack Pobuk

--

--

--

--

ENVIRONMENTAL SERVICES

Conduct planning for a regional facility plan.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  225  0 1206 1207 225

    TOTAL  0  0 225 225
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CIP Quarterly Status Report

1st Quarter2007

Not started.  Consultant selected; negotiations ongoing.  Preparing draft contract.

4th Quarter2006

Not started.  Consultant selected; negotiations ongoing.

3rd Quarter2006

Consultant selection process, and scoping of project, ongoing.

2nd Quarter2006

Consultant selection process, and scoping of project, ongoing.

1st Quarter2006

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PACIFIC PALISADES DIVERSION SEWER LINE

1997812

999

SANITATION

Sewage Collection and Disposal

Not Started

08

21

17

35

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0111 0112 0

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Future project.

4th Quarter2006

Future project.

3rd Quarter2006

Future project.

2nd Quarter2006

Future project.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PEARL CITY BASEYARD OFFICE

2007063

010

SANITATION

Waste Collection and Disposal

Not Started

08

21

18

36

01

ENVIRONMENTAL SERVICES

Plan expansion and/or relocation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  0  0  0 0707 0208 0

CONSTRUCTION  0  0  0 0208 1208 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PROJECT MANAGEMENT FOR WASTEWATER PROJECTS

2001124

006

SANITATION

Sewage Collection and Disposal

On Schedule

5040

Eldon Franklin

--

--

--

--

ENVIRONMENTAL SERVICES

Plan, design and inspect wastewater capital projects.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  885  1,355  1,613 0706 1207  15 0

DESIGN  1,690  2,499  2,442 0

INSPECTION  1,589  1,697  2,165 30

EQUIPMENT  0  5  0 0

OTHER  0  0  0 0

    TOTAL  4,164  6,219 5,556 30
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1st Quarter2007

ongoing.

4th Quarter2006

ongoing.

3rd Quarter2006

ongoing.

2nd Quarter2006

ongoing.

1st Quarter2006

ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

REFUSE CONVENIENCE CENTER IMPROVEMENTS

2007058

006

SANITATION

Waste Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Plan and design convenience center improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  50 1206 1207 0

DESIGN  0  0  150 1206 1207 0

CONSTRUCTION  0  0  0 1207 1208 0

    TOTAL  0  200 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

REFUSE FACILITIES: EMERGENCY BACK-UP POWER IMPROVEMENTS AT VARIOUS LOCATIONS

2007061

008

SANITATION

Waste Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0707 0608 0

CONSTRUCTION  0  0  0 0608 1209 0

    TOTAL  0  0 0 0
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1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

REFUSE FACILITIES: NPDES IMPROVEMENTS AT VARIOUS LOCATIONS

2007062

012

SANITATION

Waste Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Design and construct refuse facilities improvements including NPDES improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  200 1206 1007 0

CONSTRUCTION  0  0  750 1007 1208 0

    TOTAL  0  950 0 0
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1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

RENTON ROAD SEWER AND MANHOLE REHABILITATION

2003120

999

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

01

23

--

--

4

ENVIRONMENTAL SERVICES

Construct and inspect the sewer and manhole rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  340  0  0 0203 1206  90 248

DESIGN  8  0  0 1006 1207 971

CONSTRUCTION  0  0  9,500 1207 1208 0

INSPECTION  0  0  700 1207 1208 0

    TOTAL  348  10,200 0 1,219
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1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAINT LOUIS HEIGHTS SEWER REHABILITATION

2000072

026

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

05

05

09

19

17

ENVIRONMENTAL SERVICES

Design, construct and inspect the sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  744  0  0 0202 0405 88

DESIGN  272  1  0 1005 1206  70 458

CONSTRUCTION  0  20,000  0 1206 1207 0

INSPECTION  0  1,000  0 1206 1207 1,000

    TOTAL  1,015  0 21,001 1,546
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CIP Quarterly Status Report

1st Quarter2007

Design ongoing.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing.

2nd Quarter2006

Design started.

1st Quarter2006

Executing design contract.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND BASIN MISCELLANEOUS SEWER REHABILITATION

2002039

999

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

07

15

08

16

6

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  150  0  0 0901 1003 0

DESIGN  230  0  0 1103 1205 0

CONSTRUCTION  0  0  330 0606 0607 3,930

INSPECTION  0  0  0 0

    TOTAL  380  330 0 3,930

163



CIP Quarterly Status Report

1st Quarter2007

Notice to Proceed issued for June 19, 2006.  Awaiting permit and easement.

4th Quarter2006

Notice to Proceed issued for June 19, 2006.

3rd Quarter2006

Bids opened December 1, 2005. Contract awarded. Additional construction funds programmed for FY07.

2nd Quarter2006

Design completed. Bid opening December 1, 2005. Conditional award of construction contract made.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND WASTEWATER TREATMENT PLANT CONSTRUCTION SOIL MANAGEMENT

2005069

004

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

07

15

5

17

6

ENVIRONMENTAL SERVICES

Manage and dispose of excavated soil from the wastewater treatment plant site.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  1  0 0105 1206  75 0

CONSTRUCTION  1,408  500  1,050 0106 0207  5 3,692

INSPECTION  0  0  100 0106 0207  5 0

    TOTAL  1,408  1,150 501 3,692
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CIP Quarterly Status Report

1st Quarter2007

Conditional award issued December 30, 2005.  Design ongoing.  NTP issued July 31, 2006.  Permits being processed.

4th Quarter2006

Conditional award issued December 30, 2005.

3rd Quarter2006

Conditional award issued December 30, 2005. Construction and inspection funds programmed for FY07.

2nd Quarter2006

Design complete and bid opened.  Conditional award issued for construction.

1st Quarter2006

Design ongoing.  Construction bid ad date 10/31/05.

166



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND WASTEWATER TREATMENT PLANT EXPANSION, PRIMARY TREATMENT, 90

1994511

003

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

07

15

05

17

6

ENVIRONMENTAL SERVICES

Design, construct and inspect the treatment plant expansion.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  791  0  0 0399 0601 59

DESIGN  5,527  1,000  3,000 0399 1206 3,049

CONSTRUCTION  33,960  70,000  60,000 1204 1209 111,905

INSPECTION  688  1,000  1,000 1204 1209 1,040

EQUIPMENT  0  0  0 0

    TOTAL  40,966  64,000 72,000 116,052
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CIP Quarterly Status Report

1st Quarter2007

Phase 1 conditionally awarded on 12/21/05. Phase 2c: On 9/2/05 directed to stop all work.

4th Quarter2006

Phase 1 conditionally awarded on 12/21/05.  Phase 2c: On 9/2/05 directed to stop all work.

3rd Quarter2006

Phase 1 conditionally awarded on 12/21/05. Phase 2 design ongoing. Additional design, construction, and inspection funds 

programmed for FY07.

2nd Quarter2006

Design of liquid treatment portion ongoing; Phase 1 has been bid; Phase 2 design ongoing. The design/build of the solids portion is 

ongoing (construction 90%).

1st Quarter2006

Design of liquid treatment portion ongoing. The design/build of the solids portion is ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND WASTEWATER TREATMENT PLANT SEPTAGE HANDLING FACILITY,

1991012

999

SANITATION

Sewage Collection and Disposal

On Schedule

847-8309

Dale Takanishi

07

15

05

17

6

ENVIRONMENTAL SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  236  0  0 0496 0306 313

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

EQUIPMENT  0  0  0 0

OTHER  0  0  0 0

    TOTAL  236  0 0 313
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CIP Quarterly Status Report

1st Quarter2007

Planning complete.

4th Quarter2006

Planning complete.

3rd Quarter2006

Planning complete.

2nd Quarter2006

Planning report being reviewed.

1st Quarter2006

Project may be cancelled.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND WASTEWATER TREATMENT PLANT, UNIT I, PHASE 2A (HEADWORKS)

1989071

002

SANITATION

Sewage Collection and Disposal

On Schedule

6260

Myron Fujimoto

07

15

05

17

6

ENVIRONMENTAL SERVICES

Design, construct and inspect treatment plant improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  3,999  0  0 1294 0701 0

DESIGN  2,894  130  0 1294 0701 979

CONSTRUCTION  90,364  1,000  0 1201 1206  98 6,873

INSPECTION  2,777  400  0 1201 1206  98 96

EQUIPMENT  0  0  0 0

RELOCATION  0  0  0 0

    TOTAL  100,034  0 1,530 7,948
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CIP Quarterly Status Report

1st Quarter2007

Construction ongoing.

4th Quarter2006

Construction ongoing.

3rd Quarter2006

Construction ongoing.

2nd Quarter2006

Construction ongoing.

1st Quarter2006

Construction ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SAND ISLAND WWTP DISINFECTION FACILITY AND EFFLUENT PUMP STATION

1992017

001

SANITATION

Sewage Collection and Disposal

On Schedule

6260

Myron Fujimoto

07

15

05

17

6

ENVIRONMENTAL SERVICES

Design, construct and inspect treatment plant improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0897 0799 0

DESIGN  7,566  600  100 0100 1200 1,104

CONSTRUCTION  67,119  2,000  15,000 0601 1206  98 6,197

INSPECTION  4,972  600  100 0601 1206  98 728

EQUIPMENT  4,857  0  0 1,212

    TOTAL  84,514  15,200 3,200 9,240
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CIP Quarterly Status Report

1st Quarter2007

Construction ongoing.

4th Quarter2006

Construction ongoing.

3rd Quarter2006

Construction ongoing. Design, construction and inspection funds programmed for FY07.

2nd Quarter2006

Construction ongoing.

1st Quarter2006

Construction ongoing.  Revising design contract.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SEWER CONDITION ASSESSMENT PROGRAM

2007068

999

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Conduct planning for a Sewer Structural Condition Assessment Update Program.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  3,700 1206 1208 0

    TOTAL  0  3,700 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SEWER MANHOLE AND PIPE REHABILITATION AT VARIOUS LOCATIONS

2002043

999

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

--

--

--

--

ENVIRONMENTAL SERVICES

Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  195  0  10 0402 1106  95 142

DESIGN  0  0  150 0901 1106 260

CONSTRUCTION  0  0  7,000 1106 0708 0

INSPECTION  0  0  350 1106 0708 0

    TOTAL  195  7,511 0 402
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Design, construction, and inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Design, construction, and inspection funds programmed for FY07.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SEWER RELIEF PROJECT AT AMELIA STREET

2002041

999

SANITATION

Sewage Collection and Disposal

On Schedule

4671

Carl Arakaki

03

30

--

--

7

ENVIRONMENTAL SERVICES

Construct sewer relief improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  47  0  0 1201 1206  63 33

DESIGN  0  0  0 1206 0108 89

CONSTRUCTION  0  0  680 0408 0410 900

INSPECTION  0  0  0 0

    TOTAL  47  680 0 1,022
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

1st Quarter2006

Planning ongoing.  In-house design effort beign initiated.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SMALL SEWER MAINLINE AND LATERAL PROJECTS

2000071

010

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

--

--

--

--

ENVIRONMENTAL SERVICES

Acquire land, plan, design and construct small mainline and lateral improvement projects.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  1 0706 1207  15 0

PLANNING  326  100  100 0706 1207  15 87

DESIGN  1,259  200  200 0706 1207  15 648

CONSTRUCTION  7,457  3,700  4,700 0706 1207  15 890

    TOTAL  9,042  5,001 4,001 1,625
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CIP Quarterly Status Report

1st Quarter2007

Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

4th Quarter2006

Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

3rd Quarter2006

Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

2nd Quarter2006

Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

1st Quarter2006

Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SOLID WASTE TO ENERGY FACILITY

2003134

012

SANITATION

Waste Collection and Disposal

Deferred

692-5378

Wilma Namumnart

01

34

--

--

ENVIRONMENTAL SERVICES

Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be expended 

or encumbered for an additional boiler at the H-Power facility.  Any additional facilities must utilize better and improved technology for 

the incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage 

of Municipal Solid Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the 

administration and council shall hold at least one joint public hearing concerning the plans for a new or expanded facility.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  646  1  0 1203 1206 354

DESIGN  826  6  0 1203 1207 4,174

CONSTRUCTION  0  34,993  0 0

INSPECTION  0  0  0 0

    TOTAL  1,472  0 35,000 4,528
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CIP Quarterly Status Report

1st Quarter2007

Planning and design phase on hold.

4th Quarter2006

Planning and design phase on hold.

3rd Quarter2006

Planning and design phase on hold.

2nd Quarter2006

Planning and design phase on hold.

1st Quarter2006

Planning and design phase on hold.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

STORM DRAIN OUTLETS NEAR ALA WAI CANAL

2003135

004

HIGHWAYS AND STREETS

Storm Drainage

On Schedule

692-5307

Gregory Yee

04

09

10

2

10

ENVIRONMENTAL SERVICES

Construct the storm drainage structural best management practices.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  25  0  0 0104 1204 5

DESIGN  0  0  0 0105 0707  25 60

CONSTRUCTION  0  0  600 0707 0708 0

    TOTAL  25  600 0 65
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CIP Quarterly Status Report

1st Quarter2007

Design ongoing.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Design ongoing.

1st Quarter2006

Design ongoing.  Anticipate approval of Amendment 2 in October to start design phase.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE VICINITY OF KAELEPULU POND (TMK: 4-2)

2001021

001

HIGHWAYS AND STREETS

Storm Drainage

On Schedule

692-5207

Randall Wakumoto

03

31

25

50

5

ENVIRONMENTAL SERVICES

Design storm drainage structural best management practices (BMP).

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  8  0  0 0105 0906  25 22

DESIGN  0  0  80 0906 0607 70

CONSTRUCTION  0  0  0 1007 1208 0

    TOTAL  8  80 0 92
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Additional design funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing. Anticipate amendment to contract in next 2 quarters.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

STORM DRAINAGE BMP'S IN THE SALT LAKE DRAINAGE SYSTEM (TMK: 1-1-63)

2001020

002

HIGHWAYS AND STREETS

Storm Drainage

On Schedule

692-5207

Randall Wakumoto

07

18

15

31

13

ENVIRONMENTAL SERVICES

Design the storm drainage structural best management practices (BMP).

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  30  0  0 0105 0906  99 0

DESIGN  0  0  0 0906 0607 50

CONSTRUCTION  0  0  0 0707 1208 0

    TOTAL  30  0 0 50
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CIP Quarterly Status Report

1st Quarter2007

Planning near completion.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing. Anticipate amendment to contract in next 2 quarters.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

STORM DRAINAGE BMP'S IN THE VICINITY OF WAHIAWA RESERVOIR

2005065

004

HIGHWAYS AND STREETS

Storm Drainage

On Schedule

692-5307

Gregory Yee

2

26

22

39

14

ENVIRONMENTAL SERVICES

Design the storm drainage structural best management practices.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  8  0  0 1205 1206  75 53

DESIGN  0  70  0 1206 1007 70

CONSTRUCTION  0  0  0 0708 1209 0

    TOTAL  8  0 70 123
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning on-going.

2nd Quarter2006

Consultant selected, and planning/design contract awarded.

1st Quarter2006

Consultant selection underway.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAHIAWA WASTEWATER TREATMENT PLANT INFLUENT PUMP STATION UPGRADE AND EQUALIZATION FACILITY

2002046

999

SANITATION

Sewage Collection and Disposal

On Schedule

5388

William Liu

02

26

22

40

14

ENVIRONMENTAL SERVICES

Design, construct and inspect treatment plant improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  46  0  0 1101 1206  15 231

DESIGN  0  0  1 1101 1207 460

CONSTRUCTION  0  0  3,000 1207 1209 0

INSPECTION  0  0  500 1207 1209 0

    TOTAL  46  3,501 0 691
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and inspection funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIALAE IKI SEWER REHABILITATION

2007069

999

SANITATION

Sewage Collection and Disposal

Not Started

04

02

08

--

02

ENVIRONMENTAL SERVICES

Construct sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0

CONSTRUCTION  0  0  3,000 1206 0608 0

    TOTAL  0  3,000 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIAU AREA SEWER REHABILITATION/RECONSTRUCTION

2007070

999

SANITATION

Sewage Collection and Disposal

Not Started

08

21

--

--

01

ENVIRONMENTAL SERVICES

Plan and design the sewer rehabilitation/reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  400 1206 1207 0

DESIGN  0  0  1 1206 1209 0

CONSTRUCTION  0  0  0 1209 1211 0

INSPECTION  0  0  0 1209 1211 0

    TOTAL  0  401 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIKAPOKI WASTEWATER PUMP STATION UPGRADE

2006055

038

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Plan and design pump station upgrades.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  120  0 1206 0607 120

DESIGN  0  1  0 0707 0609 1

CONSTRUCTION  0  0  0 0111 1213 0

INSPECTION  0  0  0 0111 1213 0

    TOTAL  0  0 121 121
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CIP Quarterly Status Report

1st Quarter2007

Not started.  Preparing draft contract.

4th Quarter2006

Not started.

3rd Quarter2006

Not started.

2nd Quarter2006

Not started.

1st Quarter2006

Future project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIKIKI SEWER REHABILITATION/RECONSTRUCTION (SI-CS-59)

2001006

029

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

04

09

10

21

17

ENVIRONMENTAL SERVICES

Plan and design the sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  52  100  0 0205 1208  40 68

DESIGN  0  199  0 1206 1208 1

CONSTRUCTION  0  0  0 0607 1207 0

INSPECTION  0  0  0 0607 1207 0

    TOTAL  52  0 299 69
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIMALU SEWER REHABILITATION/RECONSTRUCTION - 7D01C

2002033

016

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

08

20

17

34

1

ENVIRONMENTAL SERVICES

Acquire land and construct the sewer rehabilitation/reconstruction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 15

PLANNING  640  0  0 0901 0605 0

DESIGN  659  1  0 0604 1206 330

CONSTRUCTION  0  15,500  9,500 0307 0309 0

INSPECTION  0  1,300  0 0307 0309 1,300

    TOTAL  1,299  9,501 16,801 1,645
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CIP Quarterly Status Report

1st Quarter2007

FY07 $950,100 funds allotted.

4th Quarter2006

Design ongoing.

3rd Quarter2006

Design ongoing. Additional planning and construction funds programmed for FY07.

2nd Quarter2006

Design ongoing. Additional construction funds programmed for FY07.

1st Quarter2006

Design ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIMANALO SEWER REHABILITATION

2003125

999

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

03

32

--

--

18

ENVIRONMENTAL SERVICES

Construct the sewer rehabilitation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  241  0  0 0703 1206  90 19

DESIGN  0  0  0 0506 0108 263

CONSTRUCTION  0  0  3,000 0308 0310 0

INSPECTION  0  0  0 0

    TOTAL  241  3,000 0 281
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CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing. Construction funds programmed for FY07.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIMANALO WASTEWATER TREATMENT PLANT AND COLLECTION SYSTEM UPGRADE

2005154

999

SANITATION

Sewage Collection and Disposal

On Schedule

6260

Myron Fujimoto

03

32

25

51

ENVIRONMENTAL SERVICES

Provide matching funds for federal/state funding to upgrade the treatment plant and collection system.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  47  0  0 0606 0608 728

    TOTAL  47  0 0 728
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CIP Quarterly Status Report

1st Quarter2007

Not started due to other priority sewer mains.

4th Quarter2006

Construction to begin June 2006.

3rd Quarter2006

Construction to begin March 2006.

2nd Quarter2006

Purchase order issued to IDQ contractor for CIPP-lining of sewers in Waimanalo, to rehabilitate old, deteriorated sewers.

1st Quarter2006

Construction phase pending.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPAHU ASH LANDFILL CLOSURE

1993010

001

SANITATION

Waste Collection and Disposal

On Schedule

692-5832

James Louis

09

22

18

42

ENVIRONMENTAL SERVICES

Design and conduct inspection for closure of the ash landfill site.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  66  0  100 0192 1208 32

CONSTRUCTION  2,667  0  0 1004 1208 5,797

INSPECTION  0  0  100 1004 1208 535

    TOTAL  2,733  200 0 6,363
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CIP Quarterly Status Report

1st Quarter2007

Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction 

documents.

4th Quarter2006

Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction 

documents.

3rd Quarter2006

Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction 

documents. Procured project Construction Management Services. Anticipate starting construction in August 2006.

2nd Quarter2006

COR reviewing Consent/License Agreement with Navy. Final design being reviewed; discussing with DOH. Anticipate starting 

construction in February 2006.

1st Quarter2006

COR reviewing Consent/License Agreement with Navy.  Final design being reviewed; need to meet w/ DOH for discussion. 

Anticipate starting construction in February 2006.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPAHU INCINERATOR SITE CLOSURE - BUILDING CLEANUP

2002008

004

SANITATION

Waste Collection and Disposal

Deferred

09

22

18

42

ENVIRONMENTAL SERVICES

Clean former incinerator building and remove unnecessary equipment and appurtenances.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0707 0608 0

CONSTRUCTION  0  0  0 0708 1209 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

Deferred.

4th Quarter2006

Deferred.

3rd Quarter2006

Deferred.

2nd Quarter2006

Deferred.

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPAHU REFUSE CONVENIENCE CENTER - DRAINAGE IMPROVEMENTS

2007059

007

SANITATION

Waste Collection and Disposal

Not Started

09

22

18

42

19

ENVIRONMENTAL SERVICES

Plan convenience center drainage improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  25 1206 0607 0

DESIGN  0  0  0 0607 1207 0

CONSTRUCTION  0  0  0 1207 1208 0

    TOTAL  0  25 0 0
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CIP Quarterly Status Report

1st Quarter2007
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPAHU SEWER REPLACEMENT/RELIEF

2003122

999

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

09

22

--

--

19

ENVIRONMENTAL SERVICES

Acquire land and design the relief sewer.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  6 1

PLANNING  83  0  0 0104 1206  60 0

DESIGN  66  0  250 1206 1207 74

CONSTRUCTION  0  0  0 1207 0108 0

INSPECTION  0  0  0 0

    TOTAL  149  256 0 75

215



CIP Quarterly Status Report

1st Quarter2007

Planning ongoing.

4th Quarter2006

Planning ongoing.

3rd Quarter2006

Planning ongoing. Construction and land funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPAHU, PEARL CITY, WAIMALU, HALAWA AREA WASTEWATER SYSTEM IMPROVEMENTS

2007072

999

SANITATION

Sewage Collection and Disposal

Not Started

--

--

--

--

ENVIRONMENTAL SERVICES

Plan and design sewer and pump station improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0110 0512 0

PLANNING  0  0  750 0107 1208 0

DESIGN  0  0  1 0107 1210 0

CONSTRUCTION  0  0  0 0111 0513 0

INSPECTION  0  0  0 0111 0513 0

EQUIPMENT  0  0  0 0

    TOTAL  0  751 0 0

217



CIP Quarterly Status Report

1st Quarter2007

Not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPIO WASTEWATER PUMP STATION UPGRADE

2007071

999

SANITATION

Sewage Collection and Disposal

Not Started

09

25

17

38

09

ENVIRONMENTAL SERVICES

Plan and design pump station upgrades.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  200 1206 0608 0

DESIGN  0  0  1 1206 1209 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

    TOTAL  0  201 0 0
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CIP Quarterly Status Report

1st Quarter2007

Not started.

220



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WANAAO ROAD/KEOLU DRIVE RECONSTRUCTED SEWER

2000066

018

SANITATION

Sewage Collection and Disposal

On Schedule

4671

Carl Arakaki

03

31

25

49

5

ENVIRONMENTAL SERVICES

Design and reconstruct/rehabilitate sewer lines.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  29  0 0

PLANNING  265  1  0 0100 1006  91 0

DESIGN  673  1  200 0305 1206  80 177

CONSTRUCTION  0  16,000  15,000 0407 1009 0

INSPECTION  0  1,800  0 0407 1009 0

    TOTAL  937  15,200 17,831 177
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CIP Quarterly Status Report

1st Quarter2007

Planning and design ongoing.

4th Quarter2006

Planning and design ongoing.

3rd Quarter2006

Planning and design ongoing. Design and construction funds programmed for FY07.

2nd Quarter2006

Planning ongoing.

1st Quarter2006

Planning ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WASTEWATER EQUIPMENT

2000038

007

SANITATION

Sewage Collection and Disposal

On Schedule

692-5159

Eric Takamura

--

--

--

--

ENVIRONMENTAL SERVICES

Purchase major wastewater equipment.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

EQUIPMENT  18,893  4,000  4,000 0706 1208 2,557

    TOTAL  18,893  4,000 4,000 2,557
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CIP Quarterly Status Report

1st Quarter2007

FY07 funds have been allotted.

4th Quarter2006

ongoing.

3rd Quarter2006

ongoing.

2nd Quarter2006

ongoing.

1st Quarter2006

ongoing.

224



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WASTEWATER FACILITIES REPLACEMENT RESERVE

1998806

012

SANITATION

Sewage Collection and Disposal

On Schedule

692-5159

Eric Takamura

--

--

--

--

ENVIRONMENTAL SERVICES

Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  10,768  0  0 533

OTHER  5,847  3,000  3,000 0706 1207 0

    TOTAL  16,615  3,000 3,000 533
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CIP Quarterly Status Report

1st Quarter2007

ongoing.

4th Quarter2006

ongoing.

3rd Quarter2006

ongoing.

2nd Quarter2006

ongoing.

1st Quarter2006

ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WASTEWATER PLANNING AND PROGRAMMING

2003151

005

SANITATION

Sewage Collection and Disposal

On Schedule

692-5157

Tim Houghton

--

--

--

--

ENVIRONMENTAL SERVICES

Plan and program wastewater projects.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  100  254  252 0706 1207 100

    TOTAL  100  252 254 100
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CIP Quarterly Status Report

1st Quarter2007

FY07 $251,925 funds allotted.

4th Quarter2006

ongoing.

3rd Quarter2006

ongoing.

2nd Quarter2006

ongoing.

1st Quarter2006

ongoing.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WASTEWATER PROGRAM MANAGEMENT

2007073

999

SANITATION

Sewage Collection and Disposal

On Schedule

692-5727

Jack Pobuk

--

--

--

--

ENVIRONMENTAL SERVICES

Plan, program and manage implementation of wastewater projects.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  2,500 0706 1208 0

    TOTAL  0  2,500 0 0
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CIP Quarterly Status Report

1st Quarter2007

This is a continuing funding mechanism for additional services for managing large wastewater CIP program.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WASTEWATER TREATMENT PLANT, PUMP STATION, AND FORCE MAIN PROJECTS

2001062

011

SANITATION

Sewage Collection and Disposal

On Schedule

5148

Guy Inouye

--

--

--

--

ENVIRONMENTAL SERVICES

Plan, design and construct wastewater treatment plant, pump station and force main improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  1  1 0706 1207  15 0

DESIGN  716  400  400 0706 1207  15 1,001

CONSTRUCTION  2,872  2,600  12,600 0706 1207  15 1,696

    TOTAL  3,588  13,001 3,001 2,698
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1st Quarter2007

Design and construction ongoing. This is a continuing funding mechanism for small projects.

4th Quarter2006

Design and construction ongoing. This is a continuing funding mechanism for small projects.

3rd Quarter2006

Design and construction ongoing. This is a continuing funding mechanism for small projects.

2nd Quarter2006

Design and construction ongoing. This is a continuing funding mechanism for small projects.

1st Quarter2006
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Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WATER QUALITY IMPROVEMENTS, SALT LAKE

2000008

004

HIGHWAYS AND STREETS

Storm Drainage

On Schedule

692-5207

Randall Wakumoto

07

18

15

31

13

ENVIRONMENTAL SERVICES

Maintenance dredge the Salt Lake waterway.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  225  0  1 1299 1201 0

DESIGN  50  0  1 1299 0504 0

CONSTRUCTION  1,334  0  1 0302 0906  99 0

    TOTAL  1,609  3 0 0
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1st Quarter2007

Construction substantially completed.  Awaiting final approval on minor issues before closing contract.

4th Quarter2006

Awaiting final approvals.

3rd Quarter2006

Awaiting final approvals.  Contract to be closed.

2nd Quarter2006

Dredging completed.  Stockpiles screened and relocated within HCC property.  Contract to be closed.

1st Quarter2006

Started screening and moving stockpiles within HCC on 9/27/05.  Anticipate completion in next quarter.

234



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WILHELMINA RISE SEWER REHABILITATION

1999803

999

SANITATION

Sewage Collection and Disposal

On Schedule

5003

Jay Hamai

04

04

09

17

15

ENVIRONMENTAL SERVICES

Acquire land and construct sewer rehabilitation improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

PLANNING  570  0  0 0699 1206  98 17

DESIGN  0  0  0 0406 1207 1,300

CONSTRUCTION  0  0  20,000 0308 1209 0

INSPECTION  0  0  0 0

    TOTAL  570  20,001 0 1,317
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1st Quarter2007

Planning nearing completion. Design phase starting.

4th Quarter2006

Planning nearing completion. Design phase starting.

3rd Quarter2006

Planning nearing completion. Design phase starting. Construction funds programmed for FY07.

2nd Quarter2006

Planning nearing completion.  Design phase starting.

1st Quarter2006

Drafting contract amendment for design services.

236



CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 81On Schedule

 32Not Started

 5Deferred

Total Project Count:  118

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 15 0 16LAND

PLANNING  7,107  19,721  11,253

 13,599 35,400 34,221DESIGN

CONSTRUCTION  209,131  368,146  313,196

 12,267 19,972 8,361INSPECTION

EQUIPMENT  3,769  23,837  4,000

 0 0 0RELOCATION

OTHER  0  5,847  3,000

      TOTAL  262,604  472,923  357,330

ENVIRONMENTAL SERVICES
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TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 81On Schedule

 32Not Started

 5Deferred

 118Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 15 0 16LAND

 11,253 19,721 7,107PLANNING

 13,599 35,400 34,221DESIGN

 313,196 368,146 209,131CONSTRUCTION

 12,267 19,972 8,361INSPECTION

 4,000 23,837 3,769EQUIPMENT

 0 0 0RELOCATION

 3,000 5,847 0OTHER

 357,330 472,923 262,604      TOTAL
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Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOLULU FIRE DEPARTMENT EQUIPMENT ACQUISITION

2005021

010

PUBLIC SAFETY

Fire Stations and Buildings

On Schedule

723-7104

ASSISTANT  CHIEF PERKINS

--

--

--

--

FIRE

Acquisition of replacement equipment to include two fire engines and a sports utility vehicle.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

EQUIPMENT  894  1,429  978 0706 0607 957

    TOTAL  894  978 1,429 957

1



CIP Quarterly Status Report

1st Quarter2007

FY07 funds have been allotted.

4th Quarter2006

FY06 Funds have been encumbered.

3rd Quarter2006

FY06 Funds have been encumbered.

2nd Quarter2006

FY06 funds encumbered.

1st Quarter2006

100% of FY06 funds have been allotted.

2



CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 1On Schedule

Total Project Count:  1

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 0 0 0PLANNING

EQUIPMENT  957  894  978

      TOTAL  957  894  978

FIRE
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TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 1On Schedule

 1Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 0 0 0PLANNING

 978 894 957EQUIPMENT

 978 894 957      TOTAL

5



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

DIVISION OF MOTOR VEHICLE DRIVERS LICENSING PLAN AND SYSTEMS IMPLEMENTATION

2007013

003

GENERAL GOVERNMENT

Staff Agencies

Not Started

5477601

Gordon Bruce

--

--

--

--

INFORMATION TECHNOLOGY

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  0  0  0 0708 1209 0

CONSTRUCTION  0  0  0 0

EQUIPMENT  0  0  0 0708 1209 0

OTHER  0  0  0 0708 1209 0

    TOTAL  0  0 0 0

1
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1st Quarter2007

Project not funded...No work performed.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ELECTRONIC WORKFLOW SYSTEMS  ACQUISITION

2005141

004

GENERAL GOVERNMENT

Staff Agencies

On Schedule

5008

Grace Cheng

--

--

--

--

INFORMATION TECHNOLOGY

Acquisition of replacement equipment, fiber rings for city wide fiber expansion, mainframe hardware upgrade, and workflow system 

program upgrades.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

CONSTRUCTION  0  0  0 0

EQUIPMENT  1,930  1,837  0 0706 1207 445

ART  0  0  0 0

OTHER  0  416  0 0706 1207 316

    TOTAL  1,930  0 2,253 761

3



CIP Quarterly Status Report

1st Quarter2007

ELECTRONIC FORMS AND WORKFLOW STATUS-Performance Evaluation Eform for BFS and DHR was implemented on 07/01/06 

and for DIT on 09/01/06.   DIT is working on the performance evaluation eform for HPD and will roll it out next quarter.  Training for 

three new DHR eforms, e.g. Request for Demotion/Transfer, Request for Promotion, and Request for Extension of Limited Term 

Appointment was completed in 09/2006 with rollout of the forms scheduled for 10/01/06.  DIT is also working on a Bid Referral 

form for BFS Div of Purchasing.  

PC IMPLEMENTATION STATUS: DIT-72, MED-1,DHR-2,RHB-6,CSD-5, HFD-111.  Monitors: DDC-25.  MS Windows Enterprise Server 

purchased-1.  MS Office -462.

4th Quarter2006

PC IMPLEMENTATION STATUS-The following agencies received new computers under the PC replacement plan: DES(2), DIT(1), 

DPR(85), HFD(89).ELECTRONIC FORMS AND WORKFLOW STATUS-DIT is training supervisors of two pilot departments, BFS and 

DHR, in the use of performance evaluation eform, which will be rolled out as a new eform on 07/01/06.

DIT is finalizing several new DHR eforms, e.g. Request for Demotion/ Transfer, Request for Promotion, Request for Extension of 

Limited Term Appointment, Request for Suitability Clearance.  INFRASTRUCTURE- (2)Dell Poweredge 1850 servers installed at HMB 

Basement to be used as Media encoders allowing for broadcast of City Council meetings over the City's intranet. Dell Poweredge 

2850 Server will be installed as a VMWare server.  VMWare is a software product that hosts multiple virtual servers in 1 physical 

server.

3rd Quarter2006

PC IMPLEMENTATION STATUS-The following agencies received new computers under the PC replacement plan: COR (4), DES (2), 

DIT (13), 

DPP (67), HPD (40), NCO (1). ELECTRONIC FORMS AND WORKFLOW STATUS-DIT is working on several new DHR eforms, e.g. 

Request for Demotion/ Transfer, Request for Promotion, Request for Extension of Limited Term Appointment, Request for Suitability 

Clearance.  DIT is also developing a Performance Evaluation system using eforms.

2nd Quarter2006

INFRASTRUCTURE: Installed an HP TFT5600 in HPD Alapai Radio Room, an Overland Neo4000 and Virtual tape drive for the 

computer room at Kapolei, and a a Commvault Galaxy Backup Software for use on the HMB servers.PC IMPLEMENTATION 

STATUS-The following agencies received new computers under the PC replacement plan: DIT (4); OCDA (9); BFS (116)

1st Quarter2006

PC IMPLEMENTATION STATUS-The following agencies received new computers under the PC replacement plan: CLK (1), DCS (1), 

DES (1), DFM (4), DHR (1), DIT (8), DPP (12), DPR (2), DTS (15), ESD (1), NCO (18), PAT (85).  INFRASTRUCTURE: The purchase 

of Dell/EMC storage enclosures and Qlogic HBA's will be used to expand the capacity of the City's existing SAN and to connect 

existing servers to the SAN.

The PE4210 and Server Enclosure are rack and blade server enclosures that will used to house incoming servers. The equipment 

will be installed and maintained by DIT Staff.ELECTRONIC FORMS AND WORKFLOW STATUS-An eform for the Appropriation and 

Allotment Voucher (AV) with implemented on July 1, 2005.  To date, 215 electronic AV’s have been submitted.  There have been 

23,020 eforms for Application for Leave of Absence submitted since the eform was implemented in Dec 2004.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

INTEGRATED FINANCIAL & HUMAN RESOURCE SYSTEM (FINANCIAL ACCOUNTING SYSTEM)

2002750

001

GENERAL GOVERNMENT

Staff Agencies

On Schedule

768-7631

Mark Uyeda

--

--

--

--

INFORMATION TECHNOLOGY

Design and implement an integrated financial and human resource system, incorporating and replacing the current CIFIS and CHRMS 

systems.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  158  0  0 0

DESIGN  1,109  3,500  5,500 0406 1208  10 6,715

CONSTRUCTION  0  0  0 0

EQUIPMENT  731  1,500  1,000 0406 1208  50 1,271

OTHER  0  750  650 0406 1208  10 24

    TOTAL  1,998  7,150 5,750 8,010

5



CIP Quarterly Status Report

1st Quarter2007

Project is currently on-schedule and within budget. Envision Phase (for Phase I - Financials) completed as of 10/10/2006. Near 

completion of the ERP system non-production ERP environment (to be used for configuration and testing). Power user training for 

system configuration, report and interface development, security and other technical training currently in session.  Project entering 

the Create Phase (for Phase I - Financials) and the Envision Phase (for Phase II - HR/Payroll).  HR/Payroll currently working on the 

composition and completion of business scenarios.

4th Quarter2006

Official project kick off May 12, 2006. Currently working on Phase I - Financials.  Vendor working with City SMEs gathering 

requirements for the Envision phase.  Prototyping to follow. Hardware procurement initiated.  Oracle database licensing procured.

3rd Quarter2006

Contract award has been made to CGI-AMS.  Protests were filed by other priority list offerors, however, the City prevailed. Due to 

the protest preceedings, the project kick off date has been extended to May 1, 2006.  The City is currently processing the final 

contract with CGI-AMS.  DIT is currently coordinating implementation readiness tasks for Phase I (Financials).

2nd Quarter2006

Evaluation process approximately 85% complete. Reference calls and site visits recently completed.  Call for BAFO is currently 

scheduled for Monday, February 13, 2006. Completed BAFOs are due back to the City by Tuesday, February 21, 2006. The 

anticipated contract award date is set for Monday, March 1, 2006.

1st Quarter2006

Project is currently in the vendor selection process.  A priority short list of three (3) vendors has been selected by the Project 

Evaluation Committee during the preliminary RFP evaluation phase.  Short list vendors then pariticipated in the Software 

Demonstration Phase in August 2005.  Vendors will now (October 2005) participate in the Project's Discovery phase, where 

vendors are required to present detailed and complex processes relevant to the City.  Discussions, reference checks and BAFO 

process to follow.  It is expeced to award the ERP contract in January 2006.

6



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

REAL PROPERTY TAX SYSTEM MODIFICATION

2006031

012

GENERAL GOVERNMENT

Staff Agencies

Behind Schedule

547-7611

Burt Masuda

--

--

--

--

INFORMATION TECHNOLOGY

Design and install necessary real property tax system modification to accommodate real property tax relief.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  20  0 0705 0407 0

CONSTRUCTION  0  230  0 0

INSPECTION  0  0  0 0

    TOTAL  0  0 250 0
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CIP Quarterly Status Report

1st Quarter2007

Vendor continuing to work on outstanding issues for IasWorld.  Projected completion date is April 2007.  Payments will commence 

after changes are completed and accepted by RPAD.

4th Quarter2006

Vendor working on outstanding issues in IasWorld, projected completion date in August 2006.  Payments will commence after 

changes are completed and accepted.

3rd Quarter2006

Vendor is proposing an updated project plan with current target dates.  There are outstanding issues in IasWorld to be resolved 

before acceptance and training can begin.  Payments are being withheld until the acceptance of the deliverables.

2nd Quarter2006

1st Quarter2006

No action at this time.

8



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TELECOMMUNICATIONS FACILITIES UPGRADE

2002080

003

GENERAL GOVERNMENT

Public Facilities--Additions and Improvements

On Schedule

7685

JERRY LOO

--

--

--

--

INFORMATION TECHNOLOGY

Plan, design, and construct telecommunication facilities improvements, provide related construction inspection and equipment.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  358  500  50 0706 1006 709

DESIGN  264  100  300 1006 0207 473

CONSTRUCTION  274  800  1,500 0907 1211 855

INSPECTION  312  100  125 0907 1211 0

EQUIPMENT  2,991  500  955 0907 1211 1,836

    TOTAL  4,200  2,930 2,000 3,872
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CIP Quarterly Status Report

1st Quarter2007

REPLACEMENT OF TOWER AT PUU MANAWAHUA:  Wilson Okamoto selected to design project.  Design package to be bid and 

awarded by end of calendar year ’06.  Contract to be awarded with FY06 CIP funds.  50% Design completed.  RADIO 

COMMUNICATIONS FACILITIES UPGRADE (RCFU):  Wilson Okamoto selected as consultant and contract executed.  Phase 1 study 

started.  RCFU 01, REPLACEMENT OF TOWER AT KAHUKU POLICE STATION:  Design started.  50% Design submitted.  Contract to 

be bid and awarded by the end of 2006 with FY06 CIP funds.

4th Quarter2006

3rd Quarter2006

2nd Quarter2006

1st Quarter2006

10



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

UPGRADE SECURITY CAMERA SYSTEMS AT VARIOUS POLICE FACILITIES

2006034

003

PUBLIC SAFETY

Police Stations and Buildings

Behind Schedule

768-7601

GORDON BRUCE

--

--

--

--

INFORMATION TECHNOLOGY

Plan, design and construct security camera system improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  5  15 0705 1205 0

DESIGN  0  15  35 0306 1206 0

CONSTRUCTION  0  180  450 0307 1207 0

    TOTAL  0  500 200 0

11



CIP Quarterly Status Report

1st Quarter2007

We have just completed the proposal review for FMB, ENV and DTS.  Awaiting COR review of Contract.  Once completed we will 

move forward with the design of the various police facilities

4th Quarter2006

Work continues to provide an intermin solution using older "in storage" equipment. The RFP for the ACAMS project is 90% 

complete. This will be issued shortly.  Once the decision is made a plan will be developed to phase in the system at the various 

locations.

3rd Quarter2006

2nd Quarter2006

1st Quarter2006
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 3On Schedule

 2Behind Schedule

 1Not Started

Total Project Count:  6

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 65 516 709PLANNING

DESIGN  7,188  1,373  5,835

 1,950 274 855CONSTRUCTION

INSPECTION  0  312  125

 1,955 5,652 3,552EQUIPMENT

ART  0  0  0

 650 0 340OTHER

      TOTAL  12,643  8,127  10,580

INFORMATION TECHNOLOGY

13
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 3On Schedule

 2Behind Schedule

 1Not Started

 6Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 65 516 709PLANNING

 5,835 1,373 7,188DESIGN

 1,950 274 855CONSTRUCTION

 125 312 0INSPECTION

 1,955 5,652 3,552EQUIPMENT

 0 0 0ART

 650 0 340OTHER

 10,580 8,127 12,643      TOTAL
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALA MOANA/SHERIDAN /KAHEKA NEIGHBORHOOD MASTER PLAN

2004110

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-6015

Lowell Chun

--

--

--

--

PLANNING AND PERMITTING

Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center Development Plan in 

sustaining healthy neighborhood/communities.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  88  0  0 1204 1206 7

    TOTAL  88  0 0 7

1



CIP Quarterly Status Report

1st Quarter2007

Stage III (Implementation Strategies and Plan Report) is underway.  The consultant and DPP will meet with agencies to discuss the 

proposed "park expansion" alternatives.  Public Workshop #3 is tentatively scheduled for mid-November.

4th Quarter2006

Stage III (Implementation Strategies and Plan Report) is underway.  The consultant is discussing the draft concepts and 

implementation strategies w/ agencies.  Consultant revised Working Draft text of the Ala Moana-Sheridan Community Plan.  

Updated project information has been posted on the DPP website.

3rd Quarter2006

Stage I completed.  Stage II (Draft Concept and Standards) and III (Implementation Strategies and Plan Report) are underway.  

Consultant presented preliminary planning concepts at Town Meeting and submitted a Working Draft of Community Plan.  Public 

Workshop #3 is planned for May.  Project info has been posted on the DPP website

2nd Quarter2006

Community public workshops held in November 2005 and January 2006.

1st Quarter2006

Consultant preparing for first community workshop.  First Community Advisory group meeting held in September where Inventory 

Phase info and shortform Visual Response Survey were presented.

2



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

AUTOMATED PERMIT MANAGEMENT & TRACKING SYSTEM

1999600

001

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-6012

KENNETH SCHMIDT

--

--

--

--

PLANNING AND PERMITTING

Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of large format 

documents.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  3,330  0  0 0907 0808 173

EQUIPMENT  501  0  0 0

    TOTAL  3,831  0 0 173
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CIP Quarterly Status Report

1st Quarter2007

Additional permit types were added to the On-Line permitting system, called HonLine, that is being used by the public to apply, pay, 

and print building permits for certain permit types.   Over $82,000 of permit revenue generated from the system, with over 630 man 

hours saved since February 22.  Future enhancements are planned pending availability of funding.  Project is 100% complete.

The Historic Document Scanning and Imaging project, over 4.4 million documents are scanned with about 80% of the total scanning 

contract complete.

4th Quarter2006

The On-Line permitting system, called HonLine, went into production is now being used by the public to apply, pay, and print 

building permits for certain permit types. Almost 9% of all Building permits are now being issued using the HonLine system. 

Additional permit types to be added to the system are being planned. Project is approximately 95% complete. No change in status 

for the Historic Document Scanning and Imaging project, over 3.6 million documents are scanned with about 60% of the total 

scanning contract complete.

3rd Quarter2006

The On-Line permitting system, called HonLine, went into production is now being used by the public to apply, pay, and print 

building permits for certain permit types.   Almost 9% of all Building permits are now being issued using the HonLine system.  

Additional permit types to be added to the system are being planned.  Project is approximately 95% complete.

No change in status for the Historic Document Scanning and Imaging project, over 3.6 million documents are scanned with about 

60% of the total scanning contract complete.

2nd Quarter2006

Electronic Payment is ready to be deployed.   Capabilities to apply and pay for permit applications are in final testing.  Project is 

approximately 90% complete.

For the Historic Document Scanning and Imaging project over 3.6 million documents were scanned, about 60% of the total 

scanning contract complete.

1st Quarter2006

Electronic Payment deployment is currently being designed, with additional Internet functions to be deployed.   Project is 

approximately 75% complete.

For the Historic Document Scanning and Imaging project over 3.35 million documents were scanned, about 50% of the total 

scanning contract complete.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COASTAL EROSION MAPPING PROJECT

2003241

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-5374

Eileen Mark

--

--

--

--

PLANNING AND PERMITTING

Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not exceed the amount 

allotted for this project by the State of Hawaii or the Federal Government.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 1203 1207 380

    TOTAL  0  0 0 380

5



CIP Quarterly Status Report

1st Quarter2007

Consultant acquired over 1000 historical Oahu shoreline aerial photographs from public sources and private vendors; currently 

orthorectifying acquired imagery; and will begin digitization of the shoreline change reference features as mosaics are produced.  

Scanning portions (1987 aerial photography) of DPP image library.  (Contract amendment will be needed to use CZM funds.)

4th Quarter2006

Consultant acquired over 1000 historical Oahu shoreline aerial photographs from public sources and private vendors; currently 

orthorectifying acquired imagery; and will begin digitization of the shoreline change reference features as mosaics are produced.  

Scanning portions (1987 aerial photography) of DPP image library.  (Contract amendment will be needed to use CZM funds.)

3rd Quarter2006

Project work program/schedule revised Dec 20, 2005.  Photography of South shore is underway.  (Contract amendment will be 

needed to use CZM funds.)

2nd Quarter2006

Project work program/schedule revised Dec 20, 2005.  Photography of South shore is underway.  (Contract amendment will be 

needed to use CZM funds.)

1st Quarter2006

Consultant revising project work program/schedule.  Contract amendment will be needed to use CZM funds.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMMUNITY PLANNING INITIATIVES

2000118

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-6015

Lowell Chun

--

--

--

--

PLANNING AND PERMITTING

Develop community plans with the cooperation of community groups and/or individuals who will focus on community planning 

projects and 

special area plans as indicated in the proposed/new development plans.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  564  0  0 1200 1205 185

    TOTAL  564  0 0 185
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CIP Quarterly Status Report

1st Quarter2007

Makaha Special Area Plan:  Initial community meeting completed.  Public review draft to be submitted Nov 2006.

Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been revised per DPP comments.  A scope of 

work for Phase III (Implementation Plan) and Phase IV (External Communication Strategy) to be submitted to DPP in October.

Planning services to support smart growth initiative.

4th Quarter2006

Makaha Special Area Plan:  Meeting to discuss Memorandum of Agreement being set up.  Public review draft under 

preparation./Chinatown Economic Plan:  Consultant has completed customer survey and customer journey analyses, and 

developed displays of patterns of district access, indistrict customer circulation patterns, and activity concentrations for different 

periods of the day.  A draft report of findings is 70% complete./Planning services to support smart growth initiative./Conceptual 

design.

3rd Quarter2006

Makaha Special Area Plan:  Draft plan presented to DPP for review and comment.  Public review draft being prepared. /Chinatown 

Economic Plan:  Consultant completed interviews, and is compiling and analyzing the info.  Draft report in progress.  Consultant to 

meet with City in April 2006 to define the presentation of its findings at the June 22 Chinatown Economic Summit./Planning services 

to support smart growth initiative./Conceptual design.

2nd Quarter2006

Makaha Special Area Plan:  Draft concepts submitted to DPP/DPP accepted proposal for Chinatown Economic Plan 

sub-project/Planning services to support smart growth initiative/Conceptual design.

1st Quarter2006

Commencing with special area planning efforts for Makaha./Development of video presentations to support planning efforts in land 

use and mobility./Planning services to support smart growth initiative.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

GEOGRAPHIC INFORMATION SYSTEM

1998605

002

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-6012

KENNETH SCHMIDT

--

--

--

--

PLANNING AND PERMITTING

Develop geographic data base of infrastructure assets, provide programming services to support city public safety programs, and 

provide other geographical application programming.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  1,362  0  0 0907 0808 421

EQUIPMENT  99  0  0 0

    TOTAL  1,461  0 0 421
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CIP Quarterly Status Report

1st Quarter2007

The Tax Plat Automation Project is approx. 95% complete.  Final revisions are being made to the pgms; testing is being completed.  

Training is done. 

The Tax Plat Data Conv. proj. is now 100% complete.  

Software pgms were delivered for the CIP Mapping and Interface proj. and are being tested.  Urban Growth Boundary is being 

updated.  The proj. is over 90% complete.

Contract F-27494: A geo-database design for the Homeland Data Compilation proj. was completed.  Minor additional support tasks 

are being performed. The proj. is over 95% complete.

The Fac Data Conv produced 32,000 new City Storm Drain System features that are now in the City GIS.  Proj. Plans for updating 

of storm drains to current dates are being prepared.  High resolution (6 inch) aerial imagery was delivered for windward and 

downtown areas.  Modifications to Building Structure database and integration with existing tax and permitting data bases has 

begun.  Final versions of the Strategic User Requirements and Work Plan documents are being reviewed.  The proj. is 

approximately 50% complete.
4th Quarter2006

The Tax Plat Auto Proj is approx. 90%. Software pgms are being tested by staff. Training of staff is on-going./The Tax Plat Data 

Conv proj is now 90%. All hard copy maps have been converted into digital format and delivered to the City. Final quality checks 

and install. of the data into GIS database is underway./Final software pgm requirements for the CIP Mapping and Interface project 

were determined. Quality control of the digital Urban Growth Boundary is continuing. The proj remains approx 85%./A 

geo-database design for the Homeland Data Compilation project was completed, with most of identified data installed and ready for 

use. Several new data sets of aerial imagery has been delivered and currently being installed into the database. The proj is over 

90%./The Fac Data Conv proj delivered an update of the City Storm Drain System. This data is currently up to date to 1995. 

Additional updates of drainage data are required. Enhancements to the Building Structure database have begun. A draft final 

Strategic User Requirements doc is being reviewed. The proj is approx 30%.
3rd Quarter2006

The Tax Plat Auto Proj is approx. 90%.  Software pgms are being tested by staff.  Training of staff is on-going./The Tax Plat Data 

Conv proj is now 90%.  All hard copy maps have been converted into digital format and delivered to the City.  Final quality checks 

and install. of the data into GIS database is underway./Final software pgm requirements for the CIP Mapping and Interface project 

were determined.  Quality control of the digital Urban Growth Boundary is continuing.  The proj remains approx 85%./A 

geo-database design for the Homeland Data Compilation project was completed, with most of identified data installed and ready for 

use.  Several new data sets of aerial imagery has been delivered and currently being installed into the database.  The proj is over 

90%./The Fac Data Conv proj delivered an update of the City Storm Drain System.  This data is currently up to date to 1995.  

Additional updates of drainage data are required.  Enhancements to the Building Structure database have begun.  A draft final 

Strategic User Requirements doc is being reviewed.  The proj is approx 30%.
2nd Quarter2006

The Tax Plat Automation Project is approximately 80% complete.  Software programs have been delivered and installed.  Testing 

and training of personnel has begun. 

The Tax Plat Data Conversion project is in full scale conversion of hard copy tax plat map into digital format.  Data conversion for 

over 1600 tax plat maps is complete.  Project is about 75% complete.

Several software programs for the interface to CIP data were installed and tested.  Quality control of the digital Urban Growth 

Boundary is continuing.  The project remains approximately 85% complete.

A geo-database design for the Homeland Data Compilation project was completed, with most of identified data installed and ready 

for use.  The project is 90% complete.

The Facility Data Conversion project is continuing with the data updates of the City Storm Drain System.  A final Strategic User 

Requirements document is being completed.  The project is approximately 15% complete.
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CIP Quarterly Status Report
1st Quarter2006

The Tax Plat Automation Project is approximately 70% complete.  Programming is in beta testing. 

The Tax Plat Data Conversion project is in full scale conversion of hard copy tax plat map into digital format.  Data conversion for 

over 1200 tax plat maps is complete.  Project is about 60% complete.

Several of the software programs for the interface to CIP data were delivered.  Digital version of the Urban Growth Boundary 

was delivered.  The project is approximately 85% complete.

A geo-database design for the Homeland Data Compilation project was delivered, with a significant amount of data installed and 

ready for use.  The project is 75% complete.

The Facility Data Conversion project is continuing with the data updates of the City Storm Drain System.  A final Strategic User 

Requirements document is being completed.  The project is approximately 15% complete.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HALEIWA ECONOMIC REVITALIZATION PLAN

1999031

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

4564

TIM STEINBERGER

02

27

00

00

11

PLANNING AND PERMITTING

Conduct planning for the development of Haleiwa Town and Kamehameha Highway.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  104  0  0 0101 1205 45

    TOTAL  104  0 0 45
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CIP Quarterly Status Report

1st Quarter2007

Project transferred to DDC (July 2003).

4th Quarter2006

Project transferred to DDC (July 2003).

3rd Quarter2006

Project transferred to DDC (July 2003).

2nd Quarter2006

Project transferred to DDC (July 2003).

1st Quarter2006

Project transferred to DDC (July 2003).
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAHALUU TOWN MASTER PLAN

2004112

999

GENERAL GOVERNMENT

Public Facilities--Additions and Improvements

On Schedule

02

29

08

15

7

PLANNING AND PERMITTING

Develop planning, design and economic strategies for Kahaluu.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  74  0  0 1204 1206 26

DESIGN  0  0  0 0

    TOTAL  74  0 0 26
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CIP Quarterly Status Report

1st Quarter2007

Stage IV (Preferred Plan Refinement and Design Guidelines Development) is underway.  The consultant is preparing the Draft 

Master Plan Report which is expected to be completed by mid-November.

4th Quarter2006

Stage III (Plan Alternatives) is underway.  The consultant held Advisory Working Group Meeting #4 on June 13, 2006 and Public 

Workshop #3 is tentatively scheduled for July.  Updated project information has been posted on the DPP website.

3rd Quarter2006

Stage I and II are completed.  Stage III (Plan Alternatives) is underway.  Consultant preparing for Advisory Working Group Meeting 

#3 and Public Workshop #2 in April 2006.  Project info has been posted on the DPP website.

2nd Quarter2006

Stage I completed.  Background Report finalized.  Consultant preparing for first community public workshop to be held in late 

January 2006.

1st Quarter2006

Consultant preparing background research paper.  The first Community Advisory group meeting was held in August; site visit was 

conducted by the consultant and members of the group in September.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KANEOHE TOWN PLAN

1997823

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-5839

Raymon Young

03

30

--

--

7

PLANNING AND PERMITTING

To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  92  0  0 0400 0305 28

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

    TOTAL  92  0 0 28
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CIP Quarterly Status Report

1st Quarter2007

Traffic subconsultant preparing draft recommendations of traffic issues.

4th Quarter2006

Existing traffic conditions report being reviewed by State DOT.

3rd Quarter2006

Existing traffic conditions report being reviewed by State DOT.

2nd Quarter2006

Existing traffic conditions report being reviewed by State DOT.

1st Quarter2006

Final draft of existing traffic conditions undergoing DPP review (TRB).  Presentation of traffic report to DOT pending DPP 

approval.Existing traffic conditions report reviewed and completed.  Town center scenarios under preparation and review.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KOREAN CULTURAL AND COMMUNITY CENTER

2001811

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-5837

Bonnie Arakawa

00

00

00

00

PLANNING AND PERMITTING

Prepare plan and study for a Korean cultural and community center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  65  0  0 0103 1205 60

    TOTAL  65  0 0 60
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CIP Quarterly Status Report

1st Quarter2007

Consultant preparing draft Final report.

4th Quarter2006

Consultant to final report and refine project brochure.

3rd Quarter2006

Consultant to final report and refine project brochure.

2nd Quarter2006

Consultant to final report and refine project brochure.

1st Quarter2006

Advisory committee mtg held April 2005.  Consultant developed draft final report and preparing project brochure.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIMANALO BUSINESS PLAN

2003115

000

GENERAL GOVERNMENT

Staff Agencies

On Schedule

527-6015

Lowell Chun

03

32

--

--

18

PLANNING AND PERMITTING

Planning study and site evaluation for an industrial park.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  75  0  0 0103 0605 25

    TOTAL  75  0 0 25
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CIP Quarterly Status Report

1st Quarter2007

Conceptual site plans reviewed by DPP.  Public review draft of site selection report being prepared and presentation being 

scheduled.  Contractor requesting use of Extra Work funds ($10k) and is preparing necessary materials.

4th Quarter2006

Primary site selected for detailed site planning.

3rd Quarter2006

Consultant submitted preliminary concept sketches in early March for DPP review.

2nd Quarter2006

Draft site selection report completed and distributed for advisory committee review.  Final site selection report under preparation.  

Consultant to schedule CAC meeting for early 2006.

1st Quarter2006

Revised site assessment report under DPP review.
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 10On Schedule

Total Project Count:  10

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 0 1,063 757PLANNING

DESIGN  594  4,692  0

 0 0 0CONSTRUCTION

EQUIPMENT  0  600  0

      TOTAL  1,351  6,354  0

PLANNING AND PERMITTING
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CIP Quarterly Status Report
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 10On Schedule

 10Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 0 1,063 757PLANNING

 0 4,692 594DESIGN

 0 0 0CONSTRUCTION

 0 600 0EQUIPMENT

 0 6,354 1,351      TOTAL
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOLULU POLICE DEPARTMENT EQUIPMENT ACQUISITION

2005028

014

PUBLIC SAFETY

Police Stations and Buildings

On Schedule

529-3219

MAJOR TATSUYAMA

--

--

--

--

POLICE

Acqusition of replacement equipment essential to police operations to ensure public saftey.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

EQUIPMENT  4,627  1,976  2,911 0706 0607 128

    TOTAL  4,627  2,911 1,976 128

1



CIP Quarterly Status Report

1st Quarter2007

FY07 funds have been allotted.

4th Quarter2006

FY06 Equipment acquisition: Alternate dispath 911 recording system upgrade  pending encumbrance. Metal detector sercurity 

system installation completed; received 2 all terrain vehicles, polygraph system and video projector. Encumbrance of fund for a 

tracking system, surveillance camera system pending delivery and 61 patrol cars completed.

3rd Quarter2006

FY06 Equipment acquisition: Metal detector sercurity system installation completed; received 2 all terrain vehicles, polygraph 

system and video projector. Encumbrance of fund for a tracking system, surveillance camera system pending delivery and 61 

patrol cars completed.

2nd Quarter2006

FY05 Equipment acquisitions completed: 43 patrol cars, 7 motorcycles,134 portable radios and 92 mobile data computers. FY06 

Equipment acquisition encumberances 2 all terrain vehicles, polygraph system and metal detector security system; encumbrance 

of 61 cars in progress.

1st Quarter2006

100% of FY06 funds allotted.
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 1On Schedule

Total Project Count:  1

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 0 0 0DESIGN

CONSTRUCTION  0  0  0

 0 0 0INSPECTION

EQUIPMENT  128  4,627  2,911

      TOTAL  128  4,627  2,911

POLICE

3



CIP Quarterly Status Report
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 1On Schedule

 1Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 0 0 0DESIGN

 0 0 0CONSTRUCTION

 0 0 0INSPECTION

 2,911 4,627 128EQUIPMENT

 2,911 4,627 128      TOTAL
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

AIEA TRANSIT CENTER (TMK:9-8-009-005, 9-8-009-014, 9-8-009-015, 9-8-009-016, 9-8-009-017)

2007101

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Not Started

08

20

--

--

TRANSPORTATION SERVICES

Acquire land for transit center site.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  1 0

    TOTAL  0  1 0 0

1



CIP Quarterly Status Report

1st Quarter2007

No activity.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALAPAI TRANSIT CENTER

2001501

016

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4589

T. Fukumitsu/P. Koike

06

11

12

28

21042013

TRANSPORTATION SERVICES

Complete the design of transit center and construction of transit center improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  95  0  0 0707 1210 305

CONSTRUCTION  0  0  0 0707 1210 0

INSPECTION  0  0  0 0707 1210 0

EQUIPMENT  0  0  0 0

OTHER  0  0  0 0

    TOTAL  95  0 0 305
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CIP Quarterly Status Report

1st Quarter2007

Soil test borings revealed no contamination and contractor will prepare an official report.  Completed interviews with all 

departments including HDOT for system engineering report.   Peer to peer visit made in September to examine different centers, 

including the Army's EOC.  Negotiated adjustment to Group 70's additional work fees for system engineering report.

4th Quarter2006

Working on Environmental Assessment documentation for the Alapai Transit Center and Transportation Management Center.  

Preliminary bus and building layout completed.

3rd Quarter2006

See comments for Project No. 2006018, JTMC.

2nd Quarter2006

Completed soil test boring at the Transit Center site and found no contamination.  Group 70 submitted the cost proposal to amend 

their contract to include planning for Joint Traffic Management Center.

1st Quarter2006

Conceputal design completed. Mini concept of operations plan (COOPS) is being conducted for the project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALAPAI TRANSPORTATION MANAGEMENT CENTER

2006018

008

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6989

P. Koike

06

11

12

28

21042004

TRANSPORTATION SERVICES

Plan and design a transportation management center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  100  200  1 0405 0607  49 100

DESIGN  0  1  2,200 0707 0608 0

CONSTRUCTION  0  0  0 0509 0710 0

INSPECTION  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  100  2,201 201 100
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CIP Quarterly Status Report

1st Quarter2007

Refer to Alapai Transit Center, Project No. 2001501 for comments.

4th Quarter2006

Refer to Alapai Transit Center, Project No. 2001501 for comments.

3rd Quarter2006

We scheduled a briefing with the various agencies (EMS, HFD, HPD, DIT, OCDA, HDOT, FHWA) that are planned to be part of the 

Joint Traffic Management Center (JTMC).  The briefing consists of the needs and objectives of the JTMC, i.e., estimated cost of the 

building, preliminary requirements, and project critical timeline dates.  We will meet with the FHWA, OMPO Transportation Committee 

and HDOT in the next two weeks.  

A mini Concepts of Operations Report (COOPS) was completed and has identified the major agencies that will be part of the JTMC.  

The COOPS will assist us in determining the floor space concept plan and prepare cost estimates for each of the agencies.  Our 

goal is to start construction in May 2009.

2nd Quarter2006

BFS is processing the allotment voucher.  Work is underway on Group 70 contract amendment to include the planning function for 

the Transportation Management Center.

1st Quarter2006

Submitted Allotment Voucher request to BFS for approval.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

ALTERNATIVE ANALYSIS/DRAFT ENVIRONMENTAL IMPACT STATEMENT

2006134

010

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6882

T. Hamayasu

--

--

--

--

TRANSPORTATION SERVICES

Conduct the federally mandated alternative analysis and draft environmental impact statement.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  5,777  10,200  0 0705 1206  65 4,076

    TOTAL  5,777  0 10,200 4,076

7



CIP Quarterly Status Report

1st Quarter2007

FY '06: Project is on schedule to present the final alternative analysis report to City Council on 11/1/06. 70 public meetings were 

held this quarter.

4th Quarter2006

Work is on schedule. Preliminary cost and ridership estimates are being presented at a series of public meetings.

3rd Quarter2006

Work is on scheduled.  Alignments and station locations have been identified for the conceptual analysis.  Speakers Bureau is in 

progress.

2nd Quarter2006

Conducted scoping meetings in December 2005.  Collected over 500 comments to help finalize the range of alternatives.  

Preliminary work for engineering and cost estimate initiated.  Speaker Bureau is being assembled for the public outreach program.

1st Quarter2006

Selction of consultant finalized and contract executed on 8-26-05.  Work is in progress.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BICYCLE PROJECTS

1979063

001

HIGHWAYS AND STREETS

Bikeways and Bike Paths

On Schedule

523-4622

Craig Chung

--

--

--

--

TRANSPORTATION SERVICES

Acquire right-of-way and equipment, plan, design, construct and inspect bikeway improvements at locations such as McCully Street, 

Paki Avenue, Asing Park, Ke Ala Pupukea Bike Path and Kewalo Bike Path.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  0 1007 1008 0

PLANNING  437  1  0 1007 1008 418

DESIGN  1,090  1  0 1007 1008 712

CONSTRUCTION  4,508  394  0 1007 1008 1,080

INSPECTION  232  40  0 0606 1008 43

EQUIPMENT  0  10  0 0

    TOTAL  6,266  0 447 2,252

9



CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: CM contracts were drafted and submitted to BFS for review.

4th Quarter2006

3rd Quarter2006

2nd Quarter2006

1st Quarter2006

10



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BUS AND HANDI-VAN ACQUISITION PROGRAM

1978005

005

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M. Watanabe

--

--

--

--

TRANSPORTATION SERVICES

Purchase and inspect buses and handi-vans.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

INSPECTION  209  90  120 0707 1208 0

EQUIPMENT  96,998  7,310  13,400 0707 1208 1,045

    TOTAL  97,207  13,520 7,400 1,045

11



CIP Quarterly Status Report

1st Quarter2007

FY '07: New contract not required because exercised FY '06 contract option to purchase additional 19 buses.

FY '06: RFP for (9)  60' articulating buses was advertised and proposals were due 10/6/06.

FY '05: 35 of 40, 40' New Flyer Hybrid Electric buses were delivered and accepted. 26 of 32 El Dorado National Handi-Vans were 

delivered and accepted. Mayor dedicated the new buses on 8/10/06.

4th Quarter2006

FY 06 (Equipment): Preparing bid documentsfor (9) 60' articulated buses

FY 05 (Equipment): Commenced production of (40) 40' New Flyer Hybrid Electric buses and (32) El Dorado National Handi-Van 

buses.  Delivery expected next quarter.

3rd Quarter2006

Contract with New Flyer of America was fully executed on 2/17/06.  Notice to proceed issued for 3/2/06.  Notice to proceed 

issued to Soderholm Bus Sales of Hawaii on 2/13/06.

2nd Quarter2006

FY05E: (New Flyer)  Completed RFP evaluation process for 40 40' hybrid electric buses.  Notice-of-Contract-Award issued to 

New Flyer of America on 12/16/06.  Bids opened for purchase of 32 handi-vans.  The low bid award made to Soderholm Bus 

Sales of Hawaii, local dealer for El Dorado National.  FY06E: 9 standard buses and 20 handi-van buses programmed for purchase.  

Bid documents to be prepared upon receipt of federal funds.

1st Quarter2006

FY05E: RFP for 40-40 feet Hybrid Electric buses was advertised on 6/27/05.  Issued addendum to respond to the request for 

qualifications ad clarifications.  Proposals due 9/26/05.  Bids solicited for 32-paratransit vehicles.  Bids due 10/10/05.

12



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BUS BAY AND PAD IMPROVEMENTS

2001120

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M.  Watanabe

--

--

--

--

TRANSPORTATION SERVICES

Design, construct and inspect bus bays and pads at various locations such as Kailua Road at Hoolai Street, Kailua Road at Hamakua 

Drive, Ainamakua Drive at Meheula Parkway, North School Street at Kokea Street and Beretania Street at Alexander Road.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

DESIGN  275  0  80 0707 1208 0

CONSTRUCTION  986  0  400 0707 1208 59

INSPECTION  44  0  20 0707 1208 10

    TOTAL  1,305  500 0 69
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CIP Quarterly Status Report

1st Quarter2007

FY '07: Not started.

FY '06: NTP was issued to Haron Construction on 7/17/06.  All (6) bus pads were completed satisfactorily.

4th Quarter2006

Received DPP one-time review approval with construction scheduled in July for 6 bus pads at various locations.

3rd Quarter2006

Contract with Haron Construction for Phase III was fully executed (F-05996).  Comments/approval from DPP for One-Time-Review 

still pending.

2nd Quarter2006

FY05C: (Haron Construction) Bids opened on 12/15/05 for construction of 6 bus pads at various locations.  

Notice-of-Contract-Award issued to Haron Construction.

1st Quarter2006

FY03C: (Hawaii Waters Technology) Construction of the Diamond Head Road bus bay access KCC was completed and accepted 

on 8/26/05.  FY05: Design and Construction Consultant contract amendment for bus pad design is being executed.  Amendment 

will increase the cost by $10,000 to cover underestimated survey work for 6 locations.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BUS ROUTE STUDY

2001507

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6981

J. Burke

--

--

--

--

TRANSPORTATION SERVICES

Complete a conversion study.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  272  0  0 0404 0607  80 0

    TOTAL  272  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

The 2nd draft of the Bus Service Improvement Plan (BSIP) was revised and submitted to the consultant for final draft which is 

expected on 11/30/06.

4th Quarter2006

Consultant prepared a submitted draft of bus service improvement plan (BSIP).  The BSIP is being reviewed and a 2nd draft with 

DTS and OTS staff comments are due June 2006.

3rd Quarter2006

Consultant prepared and submitted the Annual Performance Review Report.  Consultant was instructed to start on the Bus 

Service Improvement Plan.  The first draft is due at the beginning of April 2006.

2nd Quarter2006

Service Review Committee review established the Honolulu Hub and Spoke plan.

1st Quarter2006

Consultant met with staff in June 2005 to discuss the East Honolulu Hub and Spoke plan.  The project is under further discussion 

and met with the Service Planning Committee in August 2005.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BUS STOP ADA ACCESS IMPROVEMENTS

2001116

004

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M. Watanabe

--

--

--

--

TRANSPORTATION SERVICES

Design, construct and inspect ADA improvements at various bus stops.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0905 1205 0

DESIGN  306  50  70 0707 1208 12

CONSTRUCTION  494  300  310 0707 1208 569

INSPECTION  7  15  20 0906 1206 93

EQUIPMENT  0  15  0 0

    TOTAL  807  400 380 674
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CIP Quarterly Status Report

1st Quarter2007

FY '06: Building permits and NTP were issued to Haron Construction and work will commence in October to improve 25 bus stop 

locations.

4th Quarter2006

No change in status from last quarter.

3rd Quarter2006

FY06C (Haron Construction) Contract executed.  Notice to Proceed withheld until plans are approved by DPP.  This project will 

improve 25 bus stop locations to ADA standards.  FY04C (Thurston Pacific) Contract was cancelled.  Contractor did not accept a 

reduced scope contract modification.

2nd Quarter2006

FY04C (Thurston Pacific): Contractor currently reacessing reduction in scope that deleted 21 out of 37 locations.  Criteria for site 

selection revised to allow design tolerance in existing sidewalk cross slope maximum grade.  If accepted by contractor, a change 

order will be issued.  FY06C (Haron Construction): Bids opened on 12/15/05 and Notice-of-Award issued to Haron Construction 

for ADA improvements at 25 bus stop locations.

1st Quarter2006

FY04 D/C: Phase II plans for 40 locations were approved by DPP. Construction contract exectued by Thurston Pacific on 4/8/05.  

The 40 sites will be re-assessed based on new design criteria that allows existing cross slope tolerance. If scope of work is 

reduced, a change order will be issued.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

BUS STOP SITE IMPROVEMENTS

2003007

003

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M. Watanabe

--

--

--

--

TRANSPORTATION SERVICES

Plan, design, construct and inspect bus stop site improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 4

PLANNING  71  0  5 20

DESIGN  206  30  15 0706 1006  75 13

CONSTRUCTION  1,055  320  220 0307 0707 1,576

INSPECTION  102  0  10 58

EQUIPMENT  0  0  0 0

    TOTAL  1,434  250 350 1,670
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CIP Quarterly Status Report

1st Quarter2007

FY '06: Bids will be solicited in October for the Kalihi Palama internal bus stop terminal and to provide security improvements.

4th Quarter2006

Kalihi-Palama bus terminal and security improvements are being designed.  Construction bids to be solicited in the 2nd quarter of 

FY 07

3rd Quarter2006

Installation of 40 bus shelters was completed and final inspection done.

2nd Quarter2006

FY04 (Iida Contracting): Completed installation of 40 additional design/build bus shelters under previous contract change order.  

FY05C: No bids tendered for Waipahu Transit Center major repair project.  Project scope to be revised and rebid in FY06.  Unused 

funds transferred to bus pad construction.  FY06C: In planning phase for various bus stop improvement projects.

1st Quarter2006

FY03D: Engineering Concepts:  Received final plans with OTR approval for 12 sites.  FY04 D/C: (Iida Contracting) change order for 

40 additional design/build bus shelters building permits issued.  Site work and installation will be done in 10/05.  FY05 D/C: 

Preparing bid documents for major repair work at Waipahu Transit Center and various bus stop improvement projects.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

COMPUTERIZED TRAFFIC CONTROL SYSTEM

1999311

001

PUBLIC SAFETY

Traffic Improvements

On Schedule

523-4589

T. Fukumitsu

--

--

--

--

TRANSPORTATION SERVICES

Design, construct, inspect and acquire equipment for traffic control system improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  551  225  300 0106 0408  0 11

CONSTRUCTION  1,239  1,750  2,000 0606 0407  0 1,575

INSPECTION  0  11  26 0606 0407  0 0

EQUIPMENT  0  5  5 0606 0407  0 0

    TOTAL  1,789  2,331 1,991 1,586
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CIP Quarterly Status Report

1st Quarter2007

Phase 6: Contractor installing fiber optic cables

Phase 9: Completing final plans

Phase 10: Federal funds approved and submitting AV

4th Quarter2006

Phase 6: Contract awarded to Henkels & McCoy;

Phase 7: Contract closed;

Phase 9: Contract awarded to Ronald Ito & Associates. Planning consultant;

Phase 10: Processing release of federal funds.

3rd Quarter2006

Phase 6: Purchasing is processing the contract award.  Phase 7: Closing out the contract.  Phase 9: Purchasing is processing the  

contract award.  Phase 10: Requesting the release of Federal funds.

2nd Quarter2006

Phase 6: Project out to bid.  Bid opening on 02/16/06.  Phase 7: Software upgrade for matrix switcher completed.  Closing out 

contract.  Phase 9: RFQ closed.  Selecting consultant.  Phase 10: Processing request to release Federal funds.

1st Quarter2006

Phase 7: Software upgrade should be completed by 10/05. Phase 9 - Federal funding approved.  A-V approved. Starting 

consultant procurement process. Phase 10 - awaiting federal funding approval.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

HONOLULU HIGH CAPACITY TRANSIT PROJECT

2007005

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6978

Kenneth Hamayasu

--

--

--

--

TRANSPORTATION SERVICES

Conduct preliminary engineering and prepare a Final Environmental Impact Statement.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  2 0905 0913 0

DESIGN  0  0  50,200 0307 0314 0

CONSTRUCTION  0  0  0 1009 1019 0

    TOTAL  0  50,202 0 0

23



CIP Quarterly Status Report

1st Quarter2007

FY '06: No action until after the City Council's action on the locally preferred alternative.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

INTRA-ISLAND FERRY

2006133

011

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-5055

Darin Mar

01

--

--

--

TRANSPORTATION SERVICES

Conduct an environmental assessment for an intra-island ferry system.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  93  2,100  600 1005 1208  0 137

DESIGN  0  2  0 0408 1009  0 0

CONSTRUCTION  0  2,100  0 0110 0611  0 0

INSPECTION  0  2  0 0110 0611  0 0

EQUIPMENT  0  2,496  0 0

    TOTAL  93  600 6,700 137
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CIP Quarterly Status Report

1st Quarter2007

The procurement process is by direct negotiations.  Three service providers were contacted and one provider was interested in 

leasing a boat while the other two providers could provide the boat and related resources. Price quotes for three boats, three 

round trips per day for a year-long operation were around $8 million.  The scope of operation has been changed from 12 to 6 

months of operations using two boats with three round trips per day.  Proposals from two operators are being analyzed.

4th Quarter2006

No proposals were received in response to RFP. We are awaiting guidance from FTA to conduct direct negotiation.

3rd Quarter2006

RFP published on 2/17/06.  Selection Committee Procedures meeting was held on 3/24/06.  Proposal deadline was on 3/29/06.  

Contractor selection anticipated within next quarter.

2nd Quarter2006

Consultants (Art Anderson Associates) hired to develop the Passenger Ferry Demonstration Project Request for Proposal (RFP).  

Requests for Letters of Interest issued and 6 responses received.  Initial draft of the RFP completed and final version anticipated in 

early 3rd quarter.

1st Quarter2006

Procurement for service to develop a demonstration Request-For-Proposals (RFP) is in progress. Project Manager's Contract was 

executed on 9/28/05.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAIMUKI BUSINESS DISTRICT PARKING

2003222

006

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-6394

Strather Ing

04

04

--

--

15

TRANSPORTATION SERVICES

Design, construct and inspect parking lot improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  75  0  0 0

DESIGN  0  1  0 0

CONSTRUCTION  0  248  0 0

INSPECTION  0  1  0 0

EQUIPMENT  0  0  0 0

    TOTAL  75  0 250 0
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CIP Quarterly Status Report

1st Quarter2007

FY '06: Plan to lapse the funds because the chosen concessionaire will undertake parking lot improvements under the contract. 

The ad announcing for concessionaire bidders of the project will be on 10/3/06.

4th Quarter2006

Draft bid has been prepared and being reviewed by City agencies.

3rd Quarter2006

The first draft of parking concession has been completed.

2nd Quarter2006

Preparing bid document for concession.

1st Quarter2006

Preparation for a concession bid document is in progress.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALIHI-PALAMA BUS FACILITY IMPROVEMENTS

2006004

007

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

Morris Watanabe

--

--

--

--

TRANSPORTATION SERVICES

Design and construct bus facility improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0707 0608 0

DESIGN  0  50  0 0

CONSTRUCTION  230  450  0 0906 1106  50 77

    TOTAL  230  0 500 77

29



CIP Quarterly Status Report

1st Quarter2007

FY '06: Contract was awarded to West Coast Roofing to repair and/or replace maintenance shop roof.  Construction started on 

9/25/06.

4th Quarter2006

Bids for bus maintenance building roof repair was advertised and bid opening scheduled for July 6, 2006.

3rd Quarter2006

Bid documents were completed and submitted to DBFS for review.  Bid solicitation next quarter.

2nd Quarter2006

Continue preparation of bid documents for replacement/repair of maintenance shop metal roof.

1st Quarter2006

FY06C:  Preparing bid documents for replacement/repair of the maintenance shop metal roof.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KALUANUI ROAD IMPROVEMENTS

2006143

999

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-5031

M. Oshiro

04

01

--

--

TRANSPORTATION SERVICES

To employ various traffic safety devices and management strategies to address public health and safety concerns for Kaluanui 

Road.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  50  0 0606 1106  0 20

CONSTRUCTION  0  30  0 0107 0108 0

EQUIPMENT  0  20  0 0

    TOTAL  0  0 100 20
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: Contract is being processed for execution.

4th Quarter2006

Draft contract for the consultants being routed for review and comment from Budget and Fiscal Services and Corporation 

Counsel.

3rd Quarter2006

Received M-4 approval to select a consultant.

2nd Quarter2006

In the process of selecting a consultant to design project.

1st Quarter2006

DTS is preparing to hire a consultant to design the project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAMOKILA BOULEVARD EXTENSION

2005024

010

HIGHWAYS AND STREETS

Highways, Streets and Roadways

On Schedule

527-6880

B. Suzuki/

01

34

--

--

TRANSPORTATION SERVICES

Construct an approximately 1,000-foot extension of the 116-foot wide Boulevard between Kapolei Parkway and F.D. Roosevelt 

Avenue.  These monies are appropriated if and only if no monies have been encumbered or expended for this project by December 

31, 2006.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  0  0  0 1006 0607  5 400

CONSTRUCTION  0  1,000  1,000 1007 1008 0

INSPECTION  0  0  0 1007 1008 0

    TOTAL  0  1,000 1,000 400
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: NTP issued to consultant to begin design phase.

4th Quarter2006

Working with Hawaiian Railway Society in resolving design conditions to be incorporated into Memorandum of Understanding.

3rd Quarter2006

Published and distributed the draft EA.  Pending receipt of comments to draft EA.  Design work is on hold pending completion of 

EA.

2nd Quarter2006

Completed pre-consultation for the draft EA.  Executed design contract with R.M. Towill.

1st Quarter2006

Technical studies underway.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KAPOLEI TRANSIT CENTER RELOCATION

2006022

012

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Not Started

527-6981

J. Burke

01

34

23

47

TRANSPORTATION SERVICES

Plan, design, construct, and inspect the relocation of the transit center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  15  100 0

DESIGN  0  15  148 0

CONSTRUCTION  0  0  1 1106 1206 102

INSPECTION  0  0  1 0

EQUIPMENT  0  0  0 0

    TOTAL  0  250 30 102
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CIP Quarterly Status Report

1st Quarter2007

Funds were reallocated from planning to construction for demolition of the existing Kapolei Transit Center.  Bids were advertised 

and opened on 9/21/06.  R.S. Lee awarded the contract for $93,000.

4th Quarter2006

Project was delayed due to the lack of construction funds.  Project was apppropriated FY '07 CIP ($250K) funds for planning, 

design, construction and inspection.

3rd Quarter2006

Project has not started.

2nd Quarter2006

Project has not started.

1st Quarter2006

Work on this project has not started.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

KUALA STREET INTERSECTION IMPROVEMENTS INCLUDING WAIMANO HOME ROAD/MOANALUA ROAD

2005020

005

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-5055

D. Mar

08

18

8

2

1

TRANSPORTATION SERVICES

Construct and inspect intersection improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0105 0606 0

PLANNING  0  0  0 0

DESIGN  0  0  0 0105 0706  95 0

CONSTRUCTION  380  400  0 0706 0307  30 63

INSPECTION  7  40  0 0706 0307  30 53

    TOTAL  387  0 440 116
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: Construction started in 7/06.

4th Quarter2006

Okada Trucking has been awarded the construction contract (approx $800K).  Additional funding was made available for this 

contruction contract from traffic signals and traffic improvement CIP.  Construction and Management contract sent to traffic 

engineering division for management of the contruction.  Project construction expected to start in July 2006, with a contract 

duration of 8 months.

3rd Quarter2006

Royal Contracting has requested that their bid for consideration be withdrawn.  Negotiating with Royal Contracting to reduce the 

project scope; but may need to go to next lowest bidder (Okada Trucking).  CM contract executed with Limtiaco Consulting Group.

2nd Quarter2006

Completed construction bid process.  Royal Contracting is low bidder.

1st Quarter2006

DPP approved the parcel maps for subdivision. DDC is preparing to go to land court for the acquisition of land along Moanalua 

Road. Plans are at DPP for review.  Draft bid specifications have been prepared and are under review by various departments. 

Allotment voucher has been approved for all remaining FY05 and FY06 funds.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

LUNALILO HOME ROAD MEDIAN STRIP

2006144

999

PUBLIC SAFETY

Traffic Improvements

On Schedule

523-4951

D. Hamada

04

01

--

--

TRANSPORTATION SERVICES

To modify the median strip in the vicinity of the properties currently occupied by the Hawaii National Bank and Union 76 to enable 

vehicular traffic safely enter and exit those properties directly from and onto Lunalilo Home Road in either direction.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  1  0 0

DESIGN  0  24  0 0

CONSTRUCTION  0  150  0 0207 0507  0 102

    TOTAL  0  0 175 102
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: Completing revisions from DPP's one-time review.  Expect to advertise for bids during FY 2007 2nd quarter

4th Quarter2006

Before construction bids are made available, the planning, specfications and estimates need to be appproved.

3rd Quarter2006

PSTE is being reviewed.  Request for bids expected next quarter.

2nd Quarter2006

PS&E is ongoing under another project appropriated in FY'05 (Project No. 2005153).  When PS&E is completed, construction will be 

bid out under this project.

1st Quarter2006

Plans, specifications and estimates to be completed by 04/06 using Fiscal Year (FY) 2005 funding. Construction will follow using 

FY06 funding.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MIDDLE STREET INTERMODAL CENTER

1999317

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6377

A. Fujita

07

15

15

32

12018001

TRANSPORTATION SERVICES

Plan, design, construct, inspect and provide relocation for transit center and roadway improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  179  0  0 152

PLANNING  407  0  150 1106 1208  0 61

DESIGN  648  0  600 1106 1208  0 551

CONSTRUCTION  1,839  0  3,800 1206 1207  0 13,487

INSPECTION  91  0  500 0307 1207  0 399

RELOCATION  314  0  100 1,366

    TOTAL  3,477  5,150 0 16,015
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CIP Quarterly Status Report

1st Quarter2007

Phase 1A: Demolition and paving of the mauka half of the property is  on hold.  Jas. Glover, contractor, submitted a revised cost 

proposal on 8/27/06 and it is currently under review.

Phase 2A: Demolition of makai half is also on hold (90% completed) until the last tenant is relocated. The relocation of the last 

tenant started on 9/18/06 and should be completed by the end of October. Demolition of the total area should be completed by 

early November.  Handi-Van vehicles and operations office were relocated temporarily from the Kalihi Shopping Center to the 

makai half of the property on July 15, 2006.  

Phase 1B: The NTP for construction of the Handi-Van Maintenance/Administration Building was issued on July 15, 2006 to S&M 

Sakamoto and work should be completed next fall.  Tentative approval was received for the subdivision of the property. Plans for 

the access road are being reviewed by agencies for subsequent submittal to the State Land Court.
4th Quarter2006

Phase 1A: Demolition of mauka half of property completed and permit on-hand to start parking paving, however, work stopped 

4/24/06 due to re-negotiation of contract as a result of cost escalation.  Phase 2A: demolition of makai side of property is 90% 

completed and now awaiting relocation of a last tenant with 17 tenants already having been relocated. Anticipate relocation to be 

completed by 7/31/06.    A Traffic Impact Analysis Report was completed and a letter was received from the State DOT to DPP 

stating no objections to consolidation and subdivision of land. Tentative subdivision approval expected soon. This area also to be 

used as a temporary location because HandiVan vehicles will be relocated from Kalihi Shopping Center to Middle Street on 

7/15/06. The scope of work for the design of the transit center with parking and intersection design is now being developed.  

Phase 1B: Negotiation completed for the construction of the maintenance and administration building with award of contract to 

follow.
3rd Quarter2006

Phase 1A: Demolition started on 2/13/06.  Awaiting the building permit to complete construction.  Negotiating with the contractor on 

reduction of scope and cost escalation.  Negotiating cost escalation for Phase 1B: Construction (Maintenance and Administration 

Building) to execute award of the contract.  Presently, the contractor has conditional award.  Phase 2A: Construction contract 

awarded for demolition of Phases II and III.  NTP after the relocation completed.  Draft of Traffic Impact Analysis Report was 

completed and reviewed.  Reviewing the final report to be sent to the State for approval.  Except for two tenants, all of the tenants 

have been relocated, or are in the process of relocating.  Negotiating with the last two tenants.  Relocation deadline has been 

moved back to 5/15/06.

2nd Quarter2006

Completed roadway design revision of Phase 1a design and Phase II demotion. Preparing revision for Traffic Impact Analysis 

Report.  Bids opened for Phase II demolition.  NTP for revised Phase Ia on hold awaiting demolition permit.  All tenants in Phase I 

have been relocated.  One tenant of Phases II and III has been relocated; 3 tenants are ready to sign contract to move and 2 are 

negotiating for relocation.  Deadline for relocation is 03/06.

1st Quarter2006

Roadway design and revision of Phase 1a design completed.  Initiated revision to Traffic Impact Analysis Report and the design of 

Phase II demolition plans.  11 of 12 tenants in Phase 1 has been relocated, 1 is in the process of moving.  90-day notices were 

given to 5 tenants in Phase II and III, and 1 tenant has relocated.  Will begin construction of Phase 1a in the 2nd Quarter of 2006.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

MILILANI TRANSIT CENTER

2003040

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M. Watanabe

09

25

17

38

9

95053002

TRANSPORTATION SERVICES

Development of community transit center to accomodate express, trunk, and circulator bus services.  Improvements to be provided 

are for the convenience and comfort of transit patrons such as sheltered waiting areas.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  0  0  0 0

CONSTRUCTION  250  0  200 0306 0307  20 200

INSPECTION  0  0  0 0

    TOTAL  250  200 0 200
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CIP Quarterly Status Report

1st Quarter2007

FY07 funds were allotted to replace funds previously used for FY '05 cost escalation due to change orders.

4th Quarter2006

Construction work in progress by Iida Contracting.

3rd Quarter2006

FY04C (Iida Contracting): Cost escalation was approved.  NTP was issued on 4/3/06.  Building permit obtained on 3/3/06.

2nd Quarter2006

FY04C (Iida Contracting): NTP has not been issued, pending DPP's completion of the plan review and approval of cost escalation.

1st Quarter2006

FY04C (Iida Contracting):  Construction contract executed on 6/24/05.  Notice to Proceed is not issued pending the Department of 

Planning and Permitting completion of plan review.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

PEDESTRIAN - TRANSIT CONNECTIONS

2006001

009

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Not Started

4734

Kiyomi Oyama

--

--

--

--

TRANSPORTATION SERVICES

Plan and design pedestrian safety improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  30  0 0107 0608  0 31

DESIGN  0  1  0 0

CONSTRUCTION  0  0  0 0708 1208 0

INSPECTION  0  0  0 0708 1208 0

EQUIPMENT  0  0  0 0708 1208 0

    TOTAL  0  0 31 31
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CIP Quarterly Status Report

1st Quarter2007

Use of funds changed from Design to Planning Phase was approved. An existing contract with the Traffic Engineering Division for 

an Oahu Pedestrian Safety Study Update was amended to incorporate public transit related pedestrian safety improvements.

4th Quarter2006

Project has not started because part of the work such as the bus realignment is being done in house and work using these funds 

is expected to begin in September

3rd Quarter2006

Project has not started.  (Originally an in-house project under the Bus Stop Realignment Program)

2nd Quarter2006

Project has not started.

1st Quarter2006

No progress.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

SMART CARD

1994523

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Behind Schedule

527-6891

J. Burke

--

--

--

--

TRANSPORTATION SERVICES

FY07 Planning funds to conduct a feasibility assessment and business plan evaluation to validate cost and opportunities in 

converting to the smart card technology - electronic payments and automated documentation - for transit and other customer 

services.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  230  0  0 2

DESIGN  0  0  0 0

CONSTRUCTION  0  0  0 0

INSPECTION  0  0  0 0

EQUIPMENT  1,511  0  0 682

    TOTAL  1,741  0 0 684
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CIP Quarterly Status Report

1st Quarter2007

No FY '06 and FY '07 funding.  Under current contract, contractor  is seeking additional payment.  Corporation Counsel will review 

and respond to contractor.

4th Quarter2006

3rd Quarter2006

2nd Quarter2006

Closing out project and negotiating the final payment with contractor.

1st Quarter2006

Project is being closed-out. Negotiating with contractor on final payment.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TANTALUS DRIVE AND ROUND TOP DRIVE TOPOGRAPHIC SURVEY

2002004

017

PUBLIC SAFETY

Traffic Improvements

Not Started

527-5016

P. Won

06

10

16

31

TRANSPORTATION SERVICES

Conduct a topographic survey.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  250 0107 1207  0 0

    TOTAL  0  250 0 0

49



CIP Quarterly Status Report

1st Quarter2007

In the process of selecting a consultant.

4th Quarter2006

Project was appropriated funding in FY '07 CIP ($250K) and FY '07 OWP in matching federal funds ($750K) was also approved.  

Work to start in procuring a contractor for FY '07 appropriation.

3rd Quarter2006

2nd Quarter2006

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRAFFIC IMPROVEMENTS AT VARIOUS LOCATIONS

1996306

004

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-5031

M.  Oshiro

--

--

--

--

--

TRANSPORTATION SERVICES

Acquire land, plan, design, and construct traffic improvements at various locations such as Dillingham Boulevard/North King Street 

and Harding Ave. and 5th and 11th Avenues.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  50 0108 0708  0 27

PLANNING  205  80  50 0107 0708 11

DESIGN  3,698  104  100 0107 0807 1,343

CONSTRUCTION  7,311  500  150 0108 0708 1,895

INSPECTION  187  25  0 0108 0708 39

    TOTAL  11,401  350 710 3,315

51



CIP Quarterly Status Report

1st Quarter2007

FY '06: M-4 approved and consultant selection in progress. Draft contract forwarded to BFS for review.

4th Quarter2006

Preparing M-4 for design.  Reallocated $400,000 of construction funds to Kuala Street Intersection Improvements including 

Waimano Home Road/Moanalua Road Project.  This reallocation will not affect the completion of this project.

3rd Quarter2006

In the process of selecting a design consultant.

2nd Quarter2006

In the process of selecting a design consultant.

1st Quarter2006

Scope of work has been changed to desiging left-turn lanes on Harding Avenue and 5th Avenue and 11th Avenue instead of the 

design for the Dillingham Blvd./N. King Street intersection and Ward Avenue projects.  Consultant selection is in progress.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRAFFIC SIGNAL MAINTENANCE FACILITY

2006016

999

PUBLIC SAFETY

Traffic Improvements

Not Applicable

523-4589

Ty Fukumitsu

--

--

--

--

TRANSPORTATION SERVICES

Plan and design a traffic signal maintenance corporation yard.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  50 1007 0608 0

DESIGN  0  0  250 0908 1209 0

CONSTRUCTION  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  0  300 0 0
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CIP Quarterly Status Report

1st Quarter2007

Federal funds have been approved and now submitting AV request.

4th Quarter2006

Planning and design funds were appropriated in FY '07 CIP ($60K) and FY '07 STP for matching federal funds ($240K).

3rd Quarter2006

Programmed in FY07.

2nd Quarter2006

Programmed in FY07.

1st Quarter2006
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRAFFIC SIGNAL OPTIMIZATION, PHASE 3

2007001

999

PUBLIC SAFETY

Traffic Improvements

Behind Schedule

X4589

Ty Fukumitsu

--

--

--

--

TRANSPORTATION SERVICES

Design timing plans for traffic signal intersections such as Waipio, Waianae, Pearl City, Kalihi, Ewa Beach and the Schofield area.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  0  0  450 0207 0807 0

    TOTAL  0  450 0 0
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CIP Quarterly Status Report

1st Quarter2007

Submitting AV request for project.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRAFFIC SIGNALS AND SIGNAL LOOPS

2004130

999

PUBLIC SAFETY

Traffic Improvements

On Schedule

523-4589

T. Fukumitsu

--

--

--

--

TRANSPORTATION SERVICES

Design and construct traffic signalization loop improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  23  0  20 0207 0607 3

CONSTRUCTION  0  0  200 0707 0108 0

    TOTAL  23  220 0 3
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CIP Quarterly Status Report

1st Quarter2007

Submitting AV request

4th Quarter2006

The project was funded in FY '04 ($25K) but the funds lapsed.  New funding was appropriated in FY '07 ($200K for construction 

and $20K for design)

3rd Quarter2006

Funding programmed in FY07.

2nd Quarter2006

Project cancelled.

1st Quarter2006

Project cancelled.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRAFFIC SIGNALS AT VARIOUS LOCATIONS

1999312

002

PUBLIC SAFETY

Traffic Improvements

On Schedule

523-4589

T. Fukumitsu

--

--

--

--

TRANSPORTATION SERVICES

Plan, design, construct, inspect and acquire equipment for traffic signal improvements at various locations such as, Lanikuhana 

Avenue and Lanipaa Street (New Signal), Kamokila Boulevard and Nau Place (New Signal), Gulick Avenue and Beckley Street (New 

Signal), Ka Uka Boulevard and Ukee Street (New Signal), Kuakini Street and Alaneo Street (Left Turn Phase), Kailua Road and 

Hahani Street (Left Turn Phase), Waialae Avenue and 16th Avenue (Left Turn Phase), Waimanalo Elementary School crosswalk 

(Upgrade - controller), and other locations.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  1  1 0307 1007 0

DESIGN  795  233  250 0308 1008 40

CONSTRUCTION  3,686  2,586  2,030 1208 1209 2,077

INSPECTION  0  6  16 1208 1209 0

EQUIPMENT  0  6  5 1208 1209 0

    TOTAL  4,481  2,302 2,832 2,117
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CIP Quarterly Status Report

1st Quarter2007

Phase 5,6,7: No change from 4th quarter.

Phase 8: Plans completed.

Phase 9: Federal funds have been approved and now submitting AV request.

4th Quarter2006

Phase 5: Signal work completed and closing out contract.

Phase 6: Contract closed.

Phase 7: Notice to proceed given to contractor

Phase 8: Processing consultant (current reporting period)

Phase 9: Requesting release of federal funds (current reporting period)

3rd Quarter2006

Phase 5: Contractor installing signal hardware.  Phase 6: Closing out contract. Phase 7: Reviewing material submitted and 

scheduling precon meeting.  Phase 8: Working on consultant fee proposal.  Phase 9: Requesting release of Federal funds.

2nd Quarter2006

Phase 5: Contractor completed underground work.  Awaiting traffic signal hardware to arrive from the mainland.  Phase 6: 

Contruction completed.  Closing out contract.  Phase 7: Design completed.  Standard Electric is low bidder.  Phase 8: Preparing to 

hire a consultant to design project.  Phase 9: Processing request to release federal funds.

1st Quarter2006

Ph 5: (Keko) NTP issued and contractor is working at the Beretania St./Punahou St. and Kapahaulu Ave./Date St. intersections. Ph 

6: Construction 90% complete. Ph 7: Contract awarded to Consultant Austin Tsutsumi and Associates. Ph 8: Allotment Voucher 

and M-4 forms were approved.  Requesting to advertise for request for proposal.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRANSIT RADIO - KOKOHEAD REPEATER SITE RELOCATION

2006005

002

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

527-6383

S. Borowiack

--

--

--

--

TRANSPORTATION SERVICES

Design and construct radio equipment relocation.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  15  20  0 0106 0306  50 25

CONSTRUCTION  0  100  0 1206 0107  0 0

    TOTAL  15  0 120 25
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CIP Quarterly Status Report

1st Quarter2007

Relocation will take place 01/07.

4th Quarter2006

Final contract is with Corporation Counsel for final approval.

3rd Quarter2006

Building is targeted for completion in this quarter.

2nd Quarter2006

Completion of the building is targeted for 05/01/06.

1st Quarter2006

The City Department of Information and Technology is coordinating the construction of a new radio equipment room and tower.  

The Department of Transportation Services will coordinate the relocation of the existing bus radio equpiment to the new room and 

tower.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRANSIT RADIO REPLACEMENT, PHASE IV

1998401

001

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M.  Watanabe/S. Borowiak

--

--

--

--

TRANSPORTATION SERVICES

Design, inspect and complete the installation of the communications system for paratransit.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

DESIGN  410  250  75 0706 0707  51 94

CONSTRUCTION  0  0  0 0

INSPECTION  534  50  75 0706 1208 0

EQUIPMENT  11,929  1,000  350 1206 1208 1,799

    TOTAL  12,873  500 1,300 1,894
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CIP Quarterly Status Report

1st Quarter2007

Consultant signed and returned contract amendment and is now being reviewed by Corporation Counsel.

4th Quarter2006

Contract amendment is pending subject to the acquisition of additional funds that are needed before contract can be executed.

3rd Quarter2006

Contract amendment still in negotiation phase to be finalized in 4th Quarter of FY06.

2nd Quarter2006

Work is tentatively scheduled to begin in the 2nd quarter of 2006.

1st Quarter2006

The Computer Automated Design (CAD) / Automated Vehicle Locator (AVL) system for TheBus was accepted on 8-15-05.  Began 

work on the contract amendment to exercise a contract option to add TheHandi-Van  CAD/AVL system.  Work is tentatively 

scheduled to begin during the first quarter of calendar year 2006, and estimated completion by 5-2007.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

TRANSPORTATION PLANNING PROGRAM

2003038

009

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Not Started

6880

B. Suzuki

--

--

--

--

TRANSPORTATION SERVICES

Provide the local match for federally funded transportation planning studies.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  67  50  0 3

    TOTAL  67  0 50 3
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: Funds will lapse due to insufficient funding for the program.

4th Quarter2006

No change.

3rd Quarter2006

No change.

2nd Quarter2006

No changes from prior quarter.

1st Quarter2006

May use current funding to supplement on-going planning studies, if needed.

66



CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

UPGRADE BUS FARE DATA COLLECTION SYSTEM

2007003

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

Not Started

523-4725

Morris Watanabe

--

--

--

--

TRANSPORTATION SERVICES

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  0  0  0 0

DESIGN  0  0  0 0

EQUIPMENT  0  0  0 0

    TOTAL  0  0 0 0
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CIP Quarterly Status Report

1st Quarter2007

No funds appropriated in FY '07
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAHIAWA TRANSIT CENTER

2003009

999

UTILITIES OR OTHER ENTERPRISES

Mass Transit

On Schedule

523-4725

M. Watanabe

02

26

--

--

14

TRANSPORTATION SERVICES

Complete construction of transit center.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  0  0 0

PLANNING  0  0  0 0

DESIGN  203  0  0 0902 0403  100 30

CONSTRUCTION  0  0  2,000 0307 0308 1,500

INSPECTION  0  0  500 0307 0308 0

EQUIPMENT  0  0  0 0

    TOTAL  203  2,500 0 1,530
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CIP Quarterly Status Report

1st Quarter2007

MOA for land lease agreement with State DLNR will be executed before awarding of the construction contract.  Draft MOA is 

being reviewed by various agencies.

4th Quarter2006

FTA grant application prepared. Received City Council approval and will submit to FTA next quarter.  Memorandum of Agreement 

with State Department of General Services continuing to be negotiated.

3rd Quarter2006

MOA in progress.  Councilmember Donovan Dela Cruz is seeking additional funding.  Award must be finalized by June 30, 2006 if 

project is to continue.  Work on Final EA suspended.

2nd Quarter2006

FY05(D/C): AM Partners completed construction bid documents for solicitation and opening on 12/15/05.  Ideal Construction is low 

bidder, overbudget by $12.2 million.  Conditional award issued to encumber local funds.  AM Partners received comments on Draft 

EA and is proceeding with final.

1st Quarter2006

FY05 (P/D): (AM Partners) Amendment approved or additional planning and design services. Consultant proceeding with 

environmental assessment update and detail engineering.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIANAE COAST ALTERNATE ROUTE

2001077

003

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-5031

M. Oshiro

01

24

21

44

TRANSPORTATION SERVICES

Acquire land, design, construct and inspect roadway improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

LAND  0  1  1 0706 0107  0 458

PLANNING  0  0  0 0

DESIGN  1,566  1  1 0706 0107  0 293

CONSTRUCTION  4,284  1,500  1,000 2,944

INSPECTION  475  1  1 273

    TOTAL  6,326  1,003 1,503 3,968
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CIP Quarterly Status Report

1st Quarter2007

Project is pending alignment of Kaulawaha Road to address property owners' and community's concerns.

4th Quarter2006

Revising alignment of Kaulawaha Road to address property owners' and community's concerns.

3rd Quarter2006

Working on design with new owners of the property abutting Kaulawaha Road.

2nd Quarter2006

Working on design with new owners of property abutting Kaulawaha Road.

1st Quarter2006

Project being designed after meeting with the community to select alignment.
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CIP Quarterly Status Report

Nbrd Board:

Council:

Department:

Program:

Function:

Priority No.:

Project No.:

TMK:

Senate:

Vision 

Other:

Contact Person:

Contact Phone:
House:

Reporting Year: 

Quarter: 

Appropriation Yr: 

Use of 

Project 

WAIPIO POINT ACCESS ROAD IMPROVEMENTS

2003223

007

PUBLIC SAFETY

Traffic Improvements

On Schedule

527-5031

M. Oshiro

09

21

--

36

19

93002001

TRANSPORTATION SERVICES

Design roadway improvements.

 1

2007

2007

Start 

Date Phase Encumb

Appropriated 

Prior Year

Appropriated  

Curr Year

Completion

Date

Percent of

Completion

dollars in thousands

Expend 

PLANNING  139  0  0 11

DESIGN  0  400  0 0107 0108  0 0

CONSTRUCTION  0  0  0 0608 0609 0

INSPECTION  0  0  0 0

    TOTAL  139  0 400 11
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CIP Quarterly Status Report

1st Quarter2007

FY '06 appropriation: M-4 submitted to BFS for review and processing.

4th Quarter2006

Received categorical exclusion from FHWA/SDOT. Pending resolving planning work deliverables. Design consultant selection in 

progress.

3rd Quarter2006

Received comments from SDOT on Categorical Exclusion and prepared response.

2nd Quarter2006

Categorical Exclusion documentation was forwarded to SDOT for review.

1st Quarter2006

Published Final Environmental Assessment.  Pending FHWA submittal of the Categorial Exclusion and Section 4F Exemption.
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CIP Quarterly Status Report

Department:

 Project Count by Progress Status

 28On Schedule

 2Behind Schedule

 6Not Started

 1Not Applicable

Total Project Count:  37

 Totals by Phase

 Phase                                               Encumbered                  Expended                    Appropriated

 52 179 641LAND

PLANNING  4,871  7,871  1,209

 54,759 9,880 3,850DESIGN

CONSTRUCTION  27,306  26,261  13,311

 1,289 1,889 967INSPECTION

EQUIPMENT  3,527  110,438  13,760

 100 314 1,366RELOCATION

OTHER  0  0  0

      TOTAL  42,527  156,831  84,480

TRANSPORTATION SERVICES
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CIP Quarterly Status Report

TOTAL  ALL DEPARTMENTS

 Project Count by Progress Status

 28On Schedule

 2Behind Schedule

 6Not Started

 1Not Applicable

 37Total Project Count:

 Totals by Phase

 Phase                                                         Encumbered                  Expended                    Appropriated

 52 179 641LAND

 1,209 7,871 4,871PLANNING

 54,759 9,880 3,850DESIGN

 13,311 26,261 27,306CONSTRUCTION

 1,289 1,889 967INSPECTION

 13,760 110,438 3,527EQUIPMENT

 100 314 1,366RELOCATION

 0 0 0OTHER

 84,480 156,831 42,527      TOTAL
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