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CIP Quarterly Status Report

Department: BUDGET AND FISCAL SERVICES
PROCUREMENT OF MAJOR EQUIPMENT

Project No: 1998602 Function: General Government Council: 99

Priority No: 1 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 contact Phone: X39I2 House: 99

Quarter: 2nd contact Person: Ellen Kawano Other:

Project: On Schedule TMK:

Use of Funds

Acquistion of major equipment for agencies/departments to deliver services to the public in a timely and cost
effective manner.

do/Jars Zo mousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

~
14,282 166,137 16,120 20,122



Comments and Use of Funds by Quarter

COMMENTS: FY2008: The entire appropriation amount has been allotted. Approximately 3.0% of the appropriation has been expended. The
amounts not yet expended have been reviewed for possible deferral to FY2009 or FY2O1 0.

FY2009: The entire appropriation amount has been allotted. Approximately 1.6% of the appropriation has been expended or encumbered. The
equipment lists for the FY2009 appropriation have been re-evaluated due to the deferral of some of the items from FY2008.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner,

COMMENTS: FY09 and FY08 Procurementof Major Equipment: 100% of appropriation allotted,

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

COMMENTS: FY08 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (I) vacuum jet rodding truck,

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (I) vacuum jet rodding truck.

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

COMMENTS: FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner including a replacement tractor mower for the Kaneohe Corporation Yard and 75 mobile laptop computers for the prosecuting attorney’s office
and 21 fully equiped police replacement vehicles.

COMMENTS: FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner including a replacement tractor mower for the Kaneohe Corporation Yard and 75 mobile laptop computers for the prosecuting attorney’s office
and 21 fully equiped police replacement vehicles.
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CIP Quarterly Status Report

Department: COMMUNITY SERVICES
CFS REAL PROPERTY, INC.

Project No: 2006137 Function: Human Services council: 01

Priority No: Program: Human Services Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 2294 House: 42

Quarter: 2nd Contact Person: P. Taniguchi Other:

Project: On Schedule TMK:

Use of Funds

dollars hi thousands

Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

4j_7~j~ ~
195 462 0 0



Comments and Use of Funds by Quarter
A /

COMMENTS. Ongoing. Rrestitution to HUD was made, Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach

COMMENTS: Ongoing. Rrestitution to HUD was made, Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Leaming Center in Ewa
Beach.

/

COMMENTS: Ongoing. Preparing for restitution to HUD. Final payment to follow.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Leaming Center in Ewa

Beach

COMMENTS. Project ongoing.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

COMMENTS: Time of Performance SRA Amendment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach,

~
COMMENTS: Time of PerformanceSRA Amendment pending.

CURRENT USE OF FUNDS: Provisionof funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa

Beach,

S /

COMMENTS, Project in-progress. On schedule.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa

Beach,
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Department: COMMUNITY SERVICES
CHILDRENS JUSTICE CENTER

Project No: 2003138 Function: Human Services council: 07

Priority No: Program: Human Services Nbrd Board: 15

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 592-2294 House: 99

Quarter: 2nd Contact Person: Paul Taniguchi Other:

Project: On Schedule TMK:

Use of Funds

dollars hi thousands

Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

A

191 3,650 0 0
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Comments and Use of Funds by Quarter
/ / A

COMMENTS: Project completed.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

N

COMMENTS: Monitoring report being reviewed by FGU. Final payment pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

/

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

COMMENTS: SRA Amendment #2 exteding Time of Performance pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

COMMENTS: SR.A Amendment #2 exteding Time of Performancepending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

S A

COMMENTS: SRA Amendment extending ‘Time of Performance’ pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.
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Department: COMMUNITY SERVICES
COMMUNITY BASED ECONOMIC DEVELOPMENT

Project No: 2006073 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5860 House: 99

Quarter: 2nd Contact Person: Paul Kobata Other:

Project: On Schedule TMK:

Use of Funds

dollars hi thousands

Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

fl~/rN~C~$?~t> ~ ;~c~
75 153 0 0
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Comments and Use of Funds by Quarter

COMMENTS: Final report submitted. Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.

COMMENTS: Final report submitted, Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.

COMMENTS. Final report being prepared. Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic developmentprojects and programs.

— N

COMMENTS: SRA F640077 contract with HACBED terminating in February 2008 was extended to April 30,2008. Project essentially completed.
Final report being prepared.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.

COMMENTS: Staff cost to implement program.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development pr~ectsand programs.

S
COMMENTS: Consultant conducting review of CDBG economic development activities and regulations, conducted review of major subrecipient
agreements and, landscape interviews of current and potential stakeholders,

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.

COMMENTS: Project started.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.

COMMENTS: Agreement for professional services with HACBED executed.

CURRENT USE OF FUNDS: Provison of funds for DCS-Office of Special Projects to administer, implement and monitor CDBG-funded,
community-based economic development projects and programs.
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Department: COMMUNITY SERVICES
COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG) PROGRAM

Project No: 2007076 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:

Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which
principally benefit persons of low and moderate income.

dollars hi thousands

Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion
~ ~ “. ,--“‘‘. A \‘~

9061 11,789 8706 8023



Comments and Use of Funds by Quarter

COMMENTS: Projects ongoing. See attachment for FY 08 and FY09 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

W~S. N

COMMENTS: Projects ongoing. See attachment for FY08 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development economic development and public or human service activities, which principally benefits persons of low and
moderate income.

COMMENTS: Projects ongoing. See attachment for FY08 projects

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

/

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

S
COMMENTS: Projects ongoing, See attachment.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and publicor human service activities, which principally benefits persons of low and
moderate income.

COMMENTS: Projects ongoing,

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income,

/

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

8



CIP Quarterly Status Report

PROCUREMENT OF MAJOR EQUIPMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 14,282 186,137 16,120 20,122 7/1/2009 6/30/2011

14,282 186,137 16,120 20,122

Department:  BUDGET AND FISCAL SERVICES

Project No: 1998602 Function: General Government Council: 99

Priority No: 1 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: X3912 House: 99

Quarter: 2nd Contact Person: Ellen Kawano Other:
Project: On Schedule TMK:

Use of Funds

Acquistion of major equipment for agencies/departments to deliver services to the public in a timely and cost
effective manner.

1



2009  2nd Quarter 1998602 2009_2 10/1/2008 20,092

COMMENTS: FY2008: The entire appropriation amount has been allotted.  Approximately 3.0% of the appropriation has been expended.  The
amounts not yet expended have been reviewed for possible deferral to FY2009 or FY2010.

FY2009: The entire appropriation amount has been allotted.  Approximately 1.6% of the appropriation has been expended or encumbered.  The
equipment lists for the FY2009 appropriation have been reevaluated due to the deferral of some of the items from FY2008.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

2009  1st Quarter 1998602 2009_1 7/1/2008 20,091

COMMENTS: FY09 and FY08 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner.

2008  4th Quarter 1998602 2008_4 4/1/2008 20,084

COMMENTS: FY08 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

2008  3rd Quarter 1998602 2008_3 1/1/2008 20,083

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

2008  2nd Quarter 1998602 2008_2 10/1/2007 20,082

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

2008  1st Quarter 1998602 2008_1 7/1/2007 20,081

COMMENTS: FY08 and FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner and shall include two (2) vehicles for agricultural theft officers and one (1) vacuum jet rodding truck.

2007  4th Quarter 1998602 2007_4 4/1/2007 20,074

COMMENTS: FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner including a replacement tractor mower for the Kaneohe Corporation Yard and 75 mobile laptop computers for the prosecuting attorney's office
and 21 fully equiped police replacement vehicles.

2007  3rd Quarter 1998602 2007_3 1/1/2007 20,073

COMMENTS: FY07 Procurement of Major Equipment: 100% of appropriation allotted.

CURRENT USE OF FUNDS: Acquisition of major equipment for agencies/departments to deliver services to the public in a timely and cost effective
manner including a replacement tractor mower for the Kaneohe Corporation Yard and 75 mobile laptop computers for the prosecuting attorney's office
and 21 fully equiped police replacement vehicles.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

CFS REAL PROPERTY, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 195 462 0 0 11/1/2005 12/1/2007

195 462 0 0

Department:  COMMUNITY SERVICES

Project No: 2006137 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 2294 House: 42

Quarter: 2nd Contact Person: P. Taniguchi Other:
Project: On Schedule TMK:

Use of Funds

1



2009  2nd Quarter 2006137 2009_2 10/1/2008 20,092

COMMENTS: Ongoing.  Rrestitution to HUD was made.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2009  1st Quarter 2006137 2009_1 7/1/2008 20,091

COMMENTS: Ongoing.  Rrestitution to HUD was made.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2008  4th Quarter 2006137 2008_4 4/1/2008 20,084

COMMENTS: Ongoing.  Preparing for restitution to HUD.  Final payment to follow.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2008  3rd Quarter 2006137 2008_3 1/1/2008 20,083

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2008  2nd Quarter 2006137 2008_2 10/1/2007 20,082

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2008  1st Quarter 2006137 2008_1 7/1/2007 20,081

COMMENTS: Time of Performance SRA Amendment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2007  4th Quarter 2006137 2007_4 4/1/2007 20,074

COMMENTS: Time of Performance SRA Amendment pending.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

2007  3rd Quarter 2006137 2007_3 1/1/2007 20,073

COMMENTS: Project inprogress. On schedule.

CURRENT USE OF FUNDS: Provision of funds for site preparation and infrastructure development for the Intergenerational Learning Center in Ewa
Beach.

Comments and Use of Funds by Quarter
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CHILDREN'S JUSTICE CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 191 3,650 0 0 1/1/2005 12/1/2007

191 3,650 0 0

Department:  COMMUNITY SERVICES

Project No: 2003138 Function: Human Services Council: 07

Priority No: Program: Human Services Nbrd Board: 15

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5922294 House: 99

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003138 2009_2 10/1/2008 20,092

COMMENTS: Project completed.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2009  1st Quarter 2003138 2009_1 7/1/2008 20,091

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2008  4th Quarter 2003138 2008_4 4/1/2008 20,084

COMMENTS: Monitoring report being reviewed by FGU.  Final payment pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2008  3rd Quarter 2003138 2008_3 1/1/2008 20,083

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2008  2nd Quarter 2003138 2008_2 10/1/2007 20,082

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2008  1st Quarter 2003138 2008_1 7/1/2007 20,081

COMMENTS: SRA Amendment #2 exteding Time of Performance pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2007  4th Quarter 2003138 2007_4 4/1/2007 20,074

COMMENTS: SRA Amendment #2 exteding Time of Performance pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

2007  3rd Quarter 2003138 2007_3 1/1/2007 20,073

COMMENTS: SRA Amendment extending "Time of Performance" pending.

CURRENT USE OF FUNDS: To acquire, plan, design and renovate a center to serve abused children.

Comments and Use of Funds by Quarter

4



COMMUNITY BASED ECONOMIC DEVELOPMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 75 153 0 0 7/1/2005 12/1/2007

75 153 0 0

Department:  COMMUNITY SERVICES

Project No: 2006073 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5860 House: 99

Quarter: 2nd Contact Person: Paul Kobata Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006073 2009_2 10/1/2008 20,092

COMMENTS: Final report submitted.  Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2009  1st Quarter 2006073 2009_1 7/1/2008 20,091

COMMENTS: Final report submitted.  Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2008  4th Quarter 2006073 2008_4 4/1/2008 20,084

COMMENTS: Final report being prepared.  Contract expired on April 30, 2008.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2008  3rd Quarter 2006073 2008_3 1/1/2008 20,083

COMMENTS: SRA F640077 contract with HACBED terminating in February 2008 was extended to April 30, 2008.  Project essentially completed.
Final report being prepared.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2008  2nd Quarter 2006073 2008_2 10/1/2007 20,082

COMMENTS: Staff cost to implement program.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2008  1st Quarter 2006073 2008_1 7/1/2007 20,081

COMMENTS: Consultant conducting review of CDBG economic development activities and regulations, conducted review of major subrecipient
agreements and, landscape interviews of current and potential stakeholders.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2007  4th Quarter 2006073 2007_4 4/1/2007 20,074

COMMENTS: Project started.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

2007  3rd Quarter 2006073 2007_3 1/1/2007 20,073

COMMENTS: Agreement for professional services with HACBED executed.

CURRENT USE OF FUNDS: Provison of funds for DCSOffice of Special Projects to administer, implement and monitor CDBGfunded,
communitybased economic development projects and programs.

Comments and Use of Funds by Quarter
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COMMUNITY DEVELOPMENT BLOCK GRANT (CDBG)  PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 9,061 11,789 8,706 8,023 7/1/2007 6/1/2009

9,061 11,789 8,706 8,023

Department:  COMMUNITY SERVICES

Project No: 2007076 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants and/or loans to nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which
principally benefit persons of low and moderate income.
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2009  2nd Quarter 2007076 2009_2 10/1/2008 20,092

COMMENTS: Projects ongoing.  See attachment for FY 08 and FY 09 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2009  1st Quarter 2007076 2009_1 7/1/2008 20,091

COMMENTS: Projects ongoing.  See attachment for FY 08 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2008  4th Quarter 2007076 2008_4 4/1/2008 20,084

COMMENTS: Projects ongoing.  See attachment for FY 08 projects.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2008  3rd Quarter 2007076 2008_3 1/1/2008 20,083

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2008  2nd Quarter 2007076 2008_2 10/1/2007 20,082

COMMENTS: Projects ongoing.  See attachment.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2008  1st Quarter 2007076 2008_1 7/1/2007 20,081

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Provide funds for administration, and grants and/or loans to  nonprofit organizations or City agencies to undertake
housing, community development, economic development, and public or human service activities, which principally benefits persons of low and
moderate income.

2007  4th Quarter 2007076 2007_4 4/1/2007 20,074

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007076 2007_3 1/1/2007 20,073

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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CIP Quarterly Report for Fiscal Year 2009 Projects

Adult Friends for Youth
Contract being executed.

Boys & Girls Club of Hawaii
Awaiting agency's response to environmental compliance issue.  

Catholic Charities Hawaii (CCH)
Contract being executed.

City and County, Department of Community Services - (TBRA) Program
Amendment to Consolidated Plan approved by City Council in October 2008, and 
approved by HUD on December 23, 2008.  Implementation of program pending 
HUD's receipt and approval of TBRA Program Policies & Procedures.  

Coalition for Specialized Housing
Contract being executed.

ESG-Alternative Structures International (ESG)
Contract executed.

ESG-Catholic Charities Maililand (ESG)
Contract executed.

ESG-Child and Family Service (ESG)
Contract executed.

ESG-Hale Kipa (CDBG)
Contract executed.

ESG-Hoomau Ke Ola (ESG)
Contract executed.

ESG-Housing Solutions Loliana  (CDBG)
Contract executed.

ESG-Housing Solutions Loliana  (ESG)
Contract executed.

ESG-Housing Solutions Vancouver (CDBG)
Contract executed.

ESG-Institute of Human Services (CDBG)
Contract executed.



ESG-Institute of Human Services (ESG)
Contract executed.

ESG-Kalihi-Palama Health Center (ESG)
Contract executed.

ESG-Mental Health Kokua (CDBG)
Contract executed.

ESG-US Vets
Contract executed.

ESG-Windward Spouse Abuse (ESG)
Contract executed.

Family Promise of Hawaii
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Good Beginnings Alliance
Contract being executed.

Hawaii Literacy
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Helping Hands Hawaii
Contract executed.  Anticipated Notice to Proceed date is 2/01/2009.

Honolulu Community Action Program (HCAP)
Contract being executed.

HOPWA - Gregory House Programs (HOPWA)
Contract executed.

HOPWA - Life Foundation (HOPWA)
Contract executed.

Housing Solutions Inc.
Bids received, contractor selected, construction contract being prepared.

Hui Kauhale, Inc.
Waiting for appraisal review to complete change in use process.

Independent Living Waipahu, Inc.
Contract being executed.



Institute for Human Services, Inc.
Contract being executed.

Kahi Mohala (Sutter Health Pacific)
Subrecipient Agreement drafted and under review. 

Lanakila Rehabilitation Center, Inc.
Contract being executed.

Moiliili Community Center
Contract executed.

Pacific Housing Assistance Corporation (Villas at Malu’ohai)
Contract being executed.

Pacific Housing Assistance Corporation (Senior Residence at Iwilei)
Subrecipient continuing with planning and design.

Parents And Children Together Family Peace Center
Contract executed.  Notice to Proceed given 12/15/2008.

Parents And Children Together
Contract being executed.

United States Veterans Initiative
Contract executed.  Notice to Proceed will be given 1/01/2009.

Windward Spouse Abuse Shelter
Contract being executed.

Women in Need (WIN)
Contract executed.  Notice to Proceed given 12/15/2008.



CIP Quarterly Report for Fiscal Year 2008 Projects

AFFORDABLE HOUSING AND HOMELESS ALLIANCE (FY08)
Services on-going.

AMERICAN DREAM DOWNPAYMENT INITIATIVE (ADDI) (FY 08)
Services on-going.

COMMUNITY-BASED DEVELOPMENT (FY 08)
Ongoing salary cost to administer projects.

DEPARTMENT OF COMMUNITY SERVICES – HONOLULU SHELTER (FY 08)
Department of Design and Construction overseeing Design Partners' Inc. 
schematic design.

DEPARTMENT OF COMMUNITY SERVICES – WORK HAWAII – PS (FY 08)
Services on-going.

DOWNPAYMENT LOAN PROGRAM (FY 08)
Services on-going.

EASTER SEALS HAWAII (FY 08)
Onsite and infrastructure construction completed.  Final payment submitted to 
BFS.

EMPOWER OAHU (FY 08)
Project ongoing.

ESG – ADMINISTRATION (FY 08)
Services on-going.

ESG – CATHOLIC CHARITIES MAILILAND (FY 08)
Services on-going.

ESG – CHILD AND FAMILY SERVICES (FY08)
Services on-going.

ESG – HALE KIPA (FY08)
Services on-going.

ESG – HOOMAU KE OLA (FY08)
Services on-going.

ESG – HOUSING SOLUTIONS LOLIANA (FY08)
Services on-going.



ESG – HOUSING SOLUTIONS VANCOUVER (FY08)
Services on-going.

ESG – INSTITUTE FOR HUMAN SERVICES (FY08)
In the process of closing contract.

ESG – KALIHI PALAMA HEALTH CENTER (FY08)
Services on-going.

ESG – MENTAL HEALTH KOKUA (FY08)
Services on-going.

ESG – SALVATION ARMY (FY08)
Contract closed.

ESG – WINDWARD SPOUSE ABUSE (FY08)
Services on-going.

FAMILY PROMISE (FY 08)
Services ongoing.  Project should be completed by 2/09.

GOOD BEGINNINGS ALLIANCE – PS (FY 08)
Project near completion.

HAWAII HOUSING DEVELOPMENT CORPORATION (ACQUISITION) (FY 08)
Acquisition complete.

HAWAII HOUSING DEVELOPMENT CORPORATION (SITE-WORK) (FY 08)
Construction started 12/08.

HAWAII LITERACY – PS (FY 07)
Services ongoing. Project should be completed by 2/09.

HELPING HANDS HAWAII – PS (FY 08)
Services ongoing. Project should be completed by 2/09.

HOPWA – GREGORY HOUSE PROGRAMS (FY 08)
On-going.

HOPWA – LIFE FOUNDATION (FY 08)
On-going.

HOUSING SOLUTION, INC. (FY 08)
Bids received, contractor selected, construction contract being prepared.



INSTITUTE FOR HUMAN SERVICE, INC. (FY 08)
Exterior painting completed.  Contract awarded for exhaust fan replacement and 
lighting fixture replacement.  Bid opening for solar water heating system 
extended to January 2009.

MOILIILI COMMUNITY CENTER (FY 08)
Project ongoing.  Plans are at DPP for review.

PACIFIC HOUSING ASSISTANCE CORPORATION (FY 08)
Construction underway.

PARENTS AND CHILDREN TOGETHER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

PARENTS AND CHILDREN TOGETHER (FY 08)
Project ongoing.

STEADFAST HOUSING DEVELOPMENT CORPORATION (FY 08)
Sewerline contract awarded to Commercial Plumbing.  Notice to Proceed given 
December 17, 2008.

VOLUNTEER LEGAL SERVICES HAWAII –PS (FY 08)
Project near completion.

WAIANAE COAST COMPREHENSIVE HEALTH CENTER (FY 08)
Agency processing SMA permit modification.

WAIKIKI HEALTH CENTER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

WINDWARD SPOUSE ABUSE SHELTER – PS (FY 08)
Contract closed.

WOMEN IN NEED – PS (FY 08)
Contract closed.



COMMUNITY HOUSING DEVELOPMENT ORGANIZATION (CHDO SETASIDE)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 4,270 0 0 11/1/2006 2/1/2007

0 4,270 0 0

Department:  COMMUNITY SERVICES

Project No: 1995204 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: x7750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Behind Schedule TMK:

Use of Funds

9



2009  2nd Quarter 1995204 2009_2 10/1/2008 20,092

COMMENTS: Dispute resolution progressing.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2009  1st Quarter 1995204 2009_1 7/1/2008 20,091

COMMENTS: The City is mediating a dispute between owner and contractor over final punchlist items.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2008  4th Quarter 1995204 2008_4 4/1/2008 20,084

COMMENTS: Kahumana Phase II mediating dispute between owner and contractor over final punchlist items.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2008  3rd Quarter 1995204 2008_3 1/1/2008 20,083

COMMENTS: Kahumana Phase II awaiting correction of punchlist items.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2008  2nd Quarter 1995204 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2008  1st Quarter 1995204 2008_1 7/1/2007 20,081

COMMENTS: kahumana Phase II  all residential units occupied.  Community center construction ongoing with completion scheduled for August
2007.  Piikoi Vista  HOME Completion Report completed and filed.  Final drawdown will be made after all labor standards issues are resolved.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2007  4th Quarter 1995204 2007_4 4/1/2007 20,074

COMMENTS: Kahumana Phase II  Construction of residential units complete and occupancy has commenced.  Work ongoing to complete
community center and landscaping.  Piikoi Vista  fully occupied and HOME Completion Report being prepared.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

2007  3rd Quarter 1995204 2007_3 1/1/2007 20,073

COMMENTS: Kahumana Phase II  occupancy to take place in April 2007.  Piikoi Vista  project complete and occupied.

CURRENT USE OF FUNDS: Provides affordable housing opportunities for lower income households.

Comments and Use of Funds by Quarter
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EASTER SEALS HAWAII

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 266 368 0 0 7/1/2005 12/1/2007

266 368 0 0

Department:  COMMUNITY SERVICES

Project No: 2006075 Function: Human Services Council: 09

Priority No: Program: Human Services Nbrd Board: 34

Reporting Year: 2009 Senate: 19

Appropriation Yr: 2009 Contact Phone: x7753 House: 40

Quarter: 2nd Contact Person: Stephen Karel Other:
Project: On Schedule TMK: 92019056

Use of Funds

11



2009  2nd Quarter 2006075 2009_2 10/1/2008 20,092

COMMENTS: Infrastructure construction completed.  Final payment submitted to BFS.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2009  1st Quarter 2006075 2009_1 7/1/2008 20,091

COMMENTS: Ongoing.  Payment made for $25,893.  Balance is $56,032.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2008  4th Quarter 2006075 2008_4 4/1/2008 20,084

COMMENTS: Ongoing.  Change  orders approved for utility hook ups.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2008  3rd Quarter 2006075 2008_3 1/1/2008 20,083

COMMENTS: Construction and sitework ongoing.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2008  2nd Quarter 2006075 2008_2 10/1/2007 20,082

COMMENTS: Most construction completed. Awaiting invoices.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2008  1st Quarter 2006075 2008_1 7/1/2007 20,081

COMMENTS: Second and third payment requests submitted and processed.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2007  4th Quarter 2006075 2007_4 4/1/2007 20,074

COMMENTS: Site improvement construction commenced.  First payment request for construction submitted and paid.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

2007  3rd Quarter 2006075 2007_3 1/1/2007 20,073

COMMENTS: labor standards meeting completed.  General contractor hired.

CURRENT USE OF FUNDS: Provision of funds for acquisition, planning, design, site work and infrastructure for a center for disabled youth and adults
in West Oahu.

Comments and Use of Funds by Quarter
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EMERGENCY SHELTER GRANTS (ESG) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0

CONST 0 391 0 0

OTHER 522 6,597 869 865 7/1/2007 12/1/2009

522 6,988 869 865

Department:  COMMUNITY SERVICES

Project No: 1995207 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Gail Kaito Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants to nonprofit organizations serving the homeless.
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2009  2nd Quarter 1995207 2009_2 10/1/2008 20,092

COMMENTS: 11 contracts executed and services are ongoing.  New Request for Proposals issued for approximately $70,000 in homeless prevention
funds from cancelled contracts.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2009  1st Quarter 1995207 2009_1 7/1/2008 20,091

COMMENTS: 11 contracts for FY09 are being executed.  Services ongoing with FY08 funds.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2008  4th Quarter 1995207 2008_4 4/1/2008 20,084

COMMENTS: Awards of FY 09 funds were made to 12 programs in 11 agencies.  Services are ongoing with FY 08 funding.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2008  3rd Quarter 1995207 2008_3 1/1/2008 20,083

COMMENTS: Ten FY 08 contract amendments funded.  See attachment.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2008  2nd Quarter 1995207 2008_2 10/1/2007 20,082

COMMENTS: Ten FY 08 contract amendments funded.  See attachment.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2008  1st Quarter 1995207 2008_1 7/1/2007 20,081

COMMENTS: No Change.

CURRENT USE OF FUNDS: Provision of funds for administration and grants to nonprofit agencies serving the homeless.

2007  4th Quarter 1995207 2007_4 4/1/2007 20,074

COMMENTS: Services are ongoing.  Contract amendments to include FY08 funds are being processed.

CURRENT USE OF FUNDS: Provision of funds to assist homeless persons by providing shelter and supportive services.  Grantees may include, but
are not limited to:  Ho'omau Ke'ola which provides substance abuse treatment; Child & Family Service for domestic abuse shelters; Institute for
Human Services which operates emergency shelters; Kalihi Palama Health Center which provides health clinic services at the IHS Sumner Shelter;
Kahumana transitional shelter for families; Homeless Solutions which operates two cityowned family transitional shelters; Catholic Charities for the
Maililand family shelter; Hale Kipa's transitional living program for youth; Mental Health Kokua for Safe Haven; Salvation Army for emergency rental
assistance and budgeting classes; Waianae Community Outreach for case management services to families on Waianae Coast beaches; Angel
Network Charities for emergency rental assistance and Community Assistance Center for emergency rental assistance to exoffenders.

2007  3rd Quarter 1995207 2007_3 1/1/2007 20,073

COMMENTS: Services are ongoing.

CURRENT USE OF FUNDS: Provision of funds to assist homeless persons by providing shelter and supportive services.  Grantees may include, but
are not limited to:  Ho'omau Ke'ola which provides substance abuse treatment; Child & Family Service for domestic abuse shelters; Institute for
Human Services which operates emergency shelters; Kalihi Palama Health Center which provides health clinic services at the IHS Sumner Shelter;
Kahumana transitional shelter for families; Homeless Solutions which operates two cityowned family transitional shelters; Catholic Charities for the
Maililand family shelter; Hale Kipa's transitional living program for youth; Mental Health Kokua for Safe Haven; Salvation Army for emergency rental
assistance and budgeting classes; Waianae Community Outreach for case management services to families on Waianae Coast beaches; Angel
Network Charities for emergency rental assistance and Community Assistance Center for emergency rental assistance to exoffenders.

Comments and Use of Funds by Quarter
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CIP Quarterly Report for Fiscal Year 2009 Projects

Adult Friends for Youth
Contract being executed.

Boys & Girls Club of Hawaii
Awaiting agency's response to environmental compliance issue.  

Catholic Charities Hawaii (CCH)
Contract being executed.

City and County, Department of Community Services - (TBRA) Program
Amendment to Consolidated Plan approved by City Council in October 2008, and 
approved by HUD on December 23, 2008.  Implementation of program pending 
HUD's receipt and approval of TBRA Program Policies & Procedures.  

Coalition for Specialized Housing
Contract being executed.

ESG-Alternative Structures International (ESG)
Contract executed.

ESG-Catholic Charities Maililand (ESG)
Contract executed.

ESG-Child and Family Service (ESG)
Contract executed.

ESG-Hale Kipa (CDBG)
Contract executed.

ESG-Hoomau Ke Ola (ESG)
Contract executed.

ESG-Housing Solutions Loliana  (CDBG)
Contract executed.

ESG-Housing Solutions Loliana  (ESG)
Contract executed.

ESG-Housing Solutions Vancouver (CDBG)
Contract executed.

ESG-Institute of Human Services (CDBG)
Contract executed.



ESG-Institute of Human Services (ESG)
Contract executed.

ESG-Kalihi-Palama Health Center (ESG)
Contract executed.

ESG-Mental Health Kokua (CDBG)
Contract executed.

ESG-US Vets
Contract executed.

ESG-Windward Spouse Abuse (ESG)
Contract executed.

Family Promise of Hawaii
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Good Beginnings Alliance
Contract being executed.

Hawaii Literacy
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Helping Hands Hawaii
Contract executed.  Anticipated Notice to Proceed date is 2/01/2009.

Honolulu Community Action Program (HCAP)
Contract being executed.

HOPWA - Gregory House Programs (HOPWA)
Contract executed.

HOPWA - Life Foundation (HOPWA)
Contract executed.

Housing Solutions Inc.
Bids received, contractor selected, construction contract being prepared.

Hui Kauhale, Inc.
Waiting for appraisal review to complete change in use process.

Independent Living Waipahu, Inc.
Contract being executed.



Institute for Human Services, Inc.
Contract being executed.

Kahi Mohala (Sutter Health Pacific)
Subrecipient Agreement drafted and under review. 

Lanakila Rehabilitation Center, Inc.
Contract being executed.

Moiliili Community Center
Contract executed.

Pacific Housing Assistance Corporation (Villas at Malu’ohai)
Contract being executed.

Pacific Housing Assistance Corporation (Senior Residence at Iwilei)
Subrecipient continuing with planning and design.

Parents And Children Together Family Peace Center
Contract executed.  Notice to Proceed given 12/15/2008.

Parents And Children Together
Contract being executed.

United States Veterans Initiative
Contract executed.  Notice to Proceed will be given 1/01/2009.

Windward Spouse Abuse Shelter
Contract being executed.

Women in Need (WIN)
Contract executed.  Notice to Proceed given 12/15/2008.



CIP Quarterly Report for Fiscal Year 2008 Projects

AFFORDABLE HOUSING AND HOMELESS ALLIANCE (FY08)
Services on-going.

AMERICAN DREAM DOWNPAYMENT INITIATIVE (ADDI) (FY 08)
Services on-going.

COMMUNITY-BASED DEVELOPMENT (FY 08)
Ongoing salary cost to administer projects.

DEPARTMENT OF COMMUNITY SERVICES – HONOLULU SHELTER (FY 08)
Department of Design and Construction overseeing Design Partners' Inc. 
schematic design.

DEPARTMENT OF COMMUNITY SERVICES – WORK HAWAII – PS (FY 08)
Services on-going.

DOWNPAYMENT LOAN PROGRAM (FY 08)
Services on-going.

EASTER SEALS HAWAII (FY 08)
Onsite and infrastructure construction completed.  Final payment submitted to 
BFS.

EMPOWER OAHU (FY 08)
Project ongoing.

ESG – ADMINISTRATION (FY 08)
Services on-going.

ESG – CATHOLIC CHARITIES MAILILAND (FY 08)
Services on-going.

ESG – CHILD AND FAMILY SERVICES (FY08)
Services on-going.

ESG – HALE KIPA (FY08)
Services on-going.

ESG – HOOMAU KE OLA (FY08)
Services on-going.

ESG – HOUSING SOLUTIONS LOLIANA (FY08)
Services on-going.



ESG – HOUSING SOLUTIONS VANCOUVER (FY08)
Services on-going.

ESG – INSTITUTE FOR HUMAN SERVICES (FY08)
In the process of closing contract.

ESG – KALIHI PALAMA HEALTH CENTER (FY08)
Services on-going.

ESG – MENTAL HEALTH KOKUA (FY08)
Services on-going.

ESG – SALVATION ARMY (FY08)
Contract closed.

ESG – WINDWARD SPOUSE ABUSE (FY08)
Services on-going.

FAMILY PROMISE (FY 08)
Services ongoing.  Project should be completed by 2/09.

GOOD BEGINNINGS ALLIANCE – PS (FY 08)
Project near completion.

HAWAII HOUSING DEVELOPMENT CORPORATION (ACQUISITION) (FY 08)
Acquisition complete.

HAWAII HOUSING DEVELOPMENT CORPORATION (SITE-WORK) (FY 08)
Construction started 12/08.

HAWAII LITERACY – PS (FY 07)
Services ongoing. Project should be completed by 2/09.

HELPING HANDS HAWAII – PS (FY 08)
Services ongoing. Project should be completed by 2/09.

HOPWA – GREGORY HOUSE PROGRAMS (FY 08)
On-going.

HOPWA – LIFE FOUNDATION (FY 08)
On-going.

HOUSING SOLUTION, INC. (FY 08)
Bids received, contractor selected, construction contract being prepared.



INSTITUTE FOR HUMAN SERVICE, INC. (FY 08)
Exterior painting completed.  Contract awarded for exhaust fan replacement and 
lighting fixture replacement.  Bid opening for solar water heating system 
extended to January 2009.

MOILIILI COMMUNITY CENTER (FY 08)
Project ongoing.  Plans are at DPP for review.

PACIFIC HOUSING ASSISTANCE CORPORATION (FY 08)
Construction underway.

PARENTS AND CHILDREN TOGETHER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

PARENTS AND CHILDREN TOGETHER (FY 08)
Project ongoing.

STEADFAST HOUSING DEVELOPMENT CORPORATION (FY 08)
Sewerline contract awarded to Commercial Plumbing.  Notice to Proceed given 
December 17, 2008.

VOLUNTEER LEGAL SERVICES HAWAII –PS (FY 08)
Project near completion.

WAIANAE COAST COMPREHENSIVE HEALTH CENTER (FY 08)
Agency processing SMA permit modification.

WAIKIKI HEALTH CENTER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

WINDWARD SPOUSE ABUSE SHELTER – PS (FY 08)
Contract closed.

WOMEN IN NEED – PS (FY 08)
Contract closed.



EMPOWER OAHU  PS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 134 0 0 7/1/2005 12/1/2006

0 134 0 0

Department:  COMMUNITY SERVICES

Project No: 2006078 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5860 House: 99

Quarter: 2nd Contact Person: Paul Kobata Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006078 2009_2 10/1/2008 20,092

COMMENTS: Project is closed out.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2009  1st Quarter 2006078 2009_1 7/1/2008 20,091

COMMENTS: Project is closed out.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2008  4th Quarter 2006078 2008_4 4/1/2008 20,084

COMMENTS: Project is closed out.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2008  3rd Quarter 2006078 2008_3 1/1/2008 20,083

COMMENTS: Contract closed.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2008  2nd Quarter 2006078 2008_2 10/1/2007 20,082

COMMENTS: Contract closed.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2008  1st Quarter 2006078 2008_1 7/1/2007 20,081

COMMENTS: Contract closed.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2007  4th Quarter 2006078 2007_4 4/1/2007 20,074

COMMENTS: Contract closed.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

2007  3rd Quarter 2006078 2007_3 1/1/2007 20,073

COMMENTS: Monitoring report approved, preparing contract closeout.

CURRENT USE OF FUNDS: Provision of funds to continue the Community Strengthening grant program which implements projects from the
Navigating the New Economy Action Plan, and for administrative and grant management costs related to oversight.

Comments and Use of Funds by Quarter
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FILIPINO COMMUNITY CENTER, INC.  PS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 5 204 0 0 1/1/2006 7/1/2007

5 204 0 0

Department:  COMMUNITY SERVICES

Project No: 2006081 Function: Human Services Council: 09

Priority No: Program: Human Services Nbrd Board: 22

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: 2294 House: 35

Quarter: 2nd Contact Person: P. Taniguchi Other:
Project: Behind Schedule TMK: 94161001

Use of Funds
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2009  2nd Quarter 2006081 2009_2 10/1/2008 20,092

COMMENTS: Final payment pending receipt of requested documentation to resolve monitoring issues.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2009  1st Quarter 2006081 2009_1 7/1/2008 20,091

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2008  4th Quarter 2006081 2008_4 4/1/2008 20,084

COMMENTS: Preparing final monitoring report.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2008  3rd Quarter 2006081 2008_3 1/1/2008 20,083

COMMENTS: Awaiting Final Payment.  Pending resolution of questions raised during monitoring.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2008  2nd Quarter 2006081 2008_2 10/1/2007 20,082

COMMENTS: Pending final payment and closeout.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2008  1st Quarter 2006081 2008_1 7/1/2007 20,081

COMMENTS: Project scheduled for monitoring.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2007  4th Quarter 2006081 2007_4 4/1/2007 20,074

COMMENTS: SRA Amendment  extending Time of Performance has been executed.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

2007  3rd Quarter 2006081 2007_3 1/1/2007 20,073

COMMENTS: SRA Amendment extending "Time of Performance" in progess of execution.

CURRENT USE OF FUNDS: Provision of funds for the FilCom Elderly Programming and Learning Center Initiatives.

Comments and Use of Funds by Quarter
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HINA MAUKA

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 172 84 0 0 2/1/2005 12/1/2008

172 84 0 0

Department:  COMMUNITY SERVICES

Project No: 2005121 Function: Human Services Council: 03

Priority No: Program: Human Services Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: x7751 House: 48

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005121 2009_2 10/1/2008 20,092

COMMENTS: Renovation/Annex completed.  Cafeteria renovation ongoing.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2009  1st Quarter 2005121 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.  Contract amendment to extend completion date is being processed.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2008  4th Quarter 2005121 2008_4 4/1/2008 20,084

COMMENTS: Construction ongoing.  Contract may need to be amended to extend completion date.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2008  3rd Quarter 2005121 2008_3 1/1/2008 20,083

COMMENTS: Contract amendment executed to add $1,400,000 to contract, as well as extend completion date.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2008  2nd Quarter 2005121 2008_2 10/1/2007 20,082

COMMENTS: Contract amendment executed to add $1,400,000 to contract, as well as extend completion date.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2008  1st Quarter 2005121 2008_1 7/1/2007 20,081

COMMENTS: Awaiting execution of amendment to add $1,400,000 to contract, as well as extend completion date.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers. Provides funding to design an
extension to its existing facility and for renovation work.

2007  4th Quarter 2005121 2007_4 4/1/2007 20,074

COMMENTS: Construction ongoing.  Note:  Amendment being drafted to add FY08 funds.  However, completion of an environmental compliance
review and lease term extension may delay issuance of the Notice To Proceed.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers.

2007  3rd Quarter 2005121 2007_3 1/1/2007 20,073

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Supports programs for persons of low and moderateincome substance abusers.

Comments and Use of Funds by Quarter
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HOME INVESTMENT PARTNERSHIPS (HOME) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 4,338 3,060 4,581 4,245 7/1/2007 12/1/2009

4,338 3,060 4,581 4,245

Department:  COMMUNITY SERVICES

Project No: 2007077 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing
for lower income persons.
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2009  2nd Quarter 2007077 2009_2 10/1/2008 20,092

COMMENTS: Projects ongoing.  See attachment for FY08 and FY09 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2009  1st Quarter 2007077 2009_1 7/1/2008 20,091

COMMENTS: Projects ongoing.  See attachment for FY 08 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2008  4th Quarter 2007077 2008_4 4/1/2008 20,084

COMMENTS: Projects ongoing.  See attachment for FY 08 projects.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2008  3rd Quarter 2007077 2008_3 1/1/2008 20,083

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2008  2nd Quarter 2007077 2008_2 10/1/2007 20,082

COMMENTS: Projects ongoing.  See attachment.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2008  1st Quarter 2007077 2008_1 7/1/2007 20,081

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Provide funds for administration and grants and/or loans to nonprofit organizations developing affordable housing for
lowerincome persons.

2007  4th Quarter 2007077 2007_4 4/1/2007 20,074

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007077 2007_3 1/1/2007 20,073

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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CIP Quarterly Report for Fiscal Year 2009 Projects

Adult Friends for Youth
Contract being executed.

Boys & Girls Club of Hawaii
Awaiting agency's response to environmental compliance issue.  

Catholic Charities Hawaii (CCH)
Contract being executed.

City and County, Department of Community Services - (TBRA) Program
Amendment to Consolidated Plan approved by City Council in October 2008, and 
approved by HUD on December 23, 2008.  Implementation of program pending 
HUD's receipt and approval of TBRA Program Policies & Procedures.  

Coalition for Specialized Housing
Contract being executed.

ESG-Alternative Structures International (ESG)
Contract executed.

ESG-Catholic Charities Maililand (ESG)
Contract executed.

ESG-Child and Family Service (ESG)
Contract executed.

ESG-Hale Kipa (CDBG)
Contract executed.

ESG-Hoomau Ke Ola (ESG)
Contract executed.

ESG-Housing Solutions Loliana  (CDBG)
Contract executed.

ESG-Housing Solutions Loliana  (ESG)
Contract executed.

ESG-Housing Solutions Vancouver (CDBG)
Contract executed.

ESG-Institute of Human Services (CDBG)
Contract executed.



ESG-Institute of Human Services (ESG)
Contract executed.

ESG-Kalihi-Palama Health Center (ESG)
Contract executed.

ESG-Mental Health Kokua (CDBG)
Contract executed.

ESG-US Vets
Contract executed.

ESG-Windward Spouse Abuse (ESG)
Contract executed.

Family Promise of Hawaii
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Good Beginnings Alliance
Contract being executed.

Hawaii Literacy
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Helping Hands Hawaii
Contract executed.  Anticipated Notice to Proceed date is 2/01/2009.

Honolulu Community Action Program (HCAP)
Contract being executed.

HOPWA - Gregory House Programs (HOPWA)
Contract executed.

HOPWA - Life Foundation (HOPWA)
Contract executed.

Housing Solutions Inc.
Bids received, contractor selected, construction contract being prepared.

Hui Kauhale, Inc.
Waiting for appraisal review to complete change in use process.

Independent Living Waipahu, Inc.
Contract being executed.



Institute for Human Services, Inc.
Contract being executed.

Kahi Mohala (Sutter Health Pacific)
Subrecipient Agreement drafted and under review. 

Lanakila Rehabilitation Center, Inc.
Contract being executed.

Moiliili Community Center
Contract executed.

Pacific Housing Assistance Corporation (Villas at Malu’ohai)
Contract being executed.

Pacific Housing Assistance Corporation (Senior Residence at Iwilei)
Subrecipient continuing with planning and design.

Parents And Children Together Family Peace Center
Contract executed.  Notice to Proceed given 12/15/2008.

Parents And Children Together
Contract being executed.

United States Veterans Initiative
Contract executed.  Notice to Proceed will be given 1/01/2009.

Windward Spouse Abuse Shelter
Contract being executed.

Women in Need (WIN)
Contract executed.  Notice to Proceed given 12/15/2008.



CIP Quarterly Report for Fiscal Year 2008 Projects

AFFORDABLE HOUSING AND HOMELESS ALLIANCE (FY08)
Services on-going.

AMERICAN DREAM DOWNPAYMENT INITIATIVE (ADDI) (FY 08)
Services on-going.

COMMUNITY-BASED DEVELOPMENT (FY 08)
Ongoing salary cost to administer projects.

DEPARTMENT OF COMMUNITY SERVICES – HONOLULU SHELTER (FY 08)
Department of Design and Construction overseeing Design Partners' Inc. 
schematic design.

DEPARTMENT OF COMMUNITY SERVICES – WORK HAWAII – PS (FY 08)
Services on-going.

DOWNPAYMENT LOAN PROGRAM (FY 08)
Services on-going.

EASTER SEALS HAWAII (FY 08)
Onsite and infrastructure construction completed.  Final payment submitted to 
BFS.

EMPOWER OAHU (FY 08)
Project ongoing.

ESG – ADMINISTRATION (FY 08)
Services on-going.

ESG – CATHOLIC CHARITIES MAILILAND (FY 08)
Services on-going.

ESG – CHILD AND FAMILY SERVICES (FY08)
Services on-going.

ESG – HALE KIPA (FY08)
Services on-going.

ESG – HOOMAU KE OLA (FY08)
Services on-going.

ESG – HOUSING SOLUTIONS LOLIANA (FY08)
Services on-going.



ESG – HOUSING SOLUTIONS VANCOUVER (FY08)
Services on-going.

ESG – INSTITUTE FOR HUMAN SERVICES (FY08)
In the process of closing contract.

ESG – KALIHI PALAMA HEALTH CENTER (FY08)
Services on-going.

ESG – MENTAL HEALTH KOKUA (FY08)
Services on-going.

ESG – SALVATION ARMY (FY08)
Contract closed.

ESG – WINDWARD SPOUSE ABUSE (FY08)
Services on-going.

FAMILY PROMISE (FY 08)
Services ongoing.  Project should be completed by 2/09.

GOOD BEGINNINGS ALLIANCE – PS (FY 08)
Project near completion.

HAWAII HOUSING DEVELOPMENT CORPORATION (ACQUISITION) (FY 08)
Acquisition complete.

HAWAII HOUSING DEVELOPMENT CORPORATION (SITE-WORK) (FY 08)
Construction started 12/08.

HAWAII LITERACY – PS (FY 07)
Services ongoing. Project should be completed by 2/09.

HELPING HANDS HAWAII – PS (FY 08)
Services ongoing. Project should be completed by 2/09.

HOPWA – GREGORY HOUSE PROGRAMS (FY 08)
On-going.

HOPWA – LIFE FOUNDATION (FY 08)
On-going.

HOUSING SOLUTION, INC. (FY 08)
Bids received, contractor selected, construction contract being prepared.



INSTITUTE FOR HUMAN SERVICE, INC. (FY 08)
Exterior painting completed.  Contract awarded for exhaust fan replacement and 
lighting fixture replacement.  Bid opening for solar water heating system 
extended to January 2009.

MOILIILI COMMUNITY CENTER (FY 08)
Project ongoing.  Plans are at DPP for review.

PACIFIC HOUSING ASSISTANCE CORPORATION (FY 08)
Construction underway.

PARENTS AND CHILDREN TOGETHER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

PARENTS AND CHILDREN TOGETHER (FY 08)
Project ongoing.

STEADFAST HOUSING DEVELOPMENT CORPORATION (FY 08)
Sewerline contract awarded to Commercial Plumbing.  Notice to Proceed given 
December 17, 2008.

VOLUNTEER LEGAL SERVICES HAWAII –PS (FY 08)
Project near completion.

WAIANAE COAST COMPREHENSIVE HEALTH CENTER (FY 08)
Agency processing SMA permit modification.

WAIKIKI HEALTH CENTER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

WINDWARD SPOUSE ABUSE SHELTER – PS (FY 08)
Contract closed.

WOMEN IN NEED – PS (FY 08)
Contract closed.



HO'OLANA

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 47 1,908 0 0 1/1/2005 12/1/2006

47 1,908 0 0

Department:  COMMUNITY SERVICES

Project No: 2001791 Function: Human Services Council: 09

Priority No: Program: Human Services Nbrd Board: 25

Reporting Year: 2009 Senate: 17

Appropriation Yr: 2009 Contact Phone: 5922294 House: 38

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: Behind Schedule TMK: 95009035

Use of Funds
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2009  2nd Quarter 2001791 2009_2 10/1/2008 20,092

COMMENTS: Final payment pending.  Monitoring issues resolution pending receipt of requested documentation.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2009  1st Quarter 2001791 2009_1 7/1/2008 20,091

COMMENTS: Restitution has been made. Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2008  4th Quarter 2001791 2008_4 4/1/2008 20,084

COMMENTS: Monitoring report being reviewed by FGU.  Restitution being determined.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2008  3rd Quarter 2001791 2008_3 1/1/2008 20,083

COMMENTS: Final payment still pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2008  2nd Quarter 2001791 2008_2 10/1/2007 20,082

COMMENTS: Final payment pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2008  1st Quarter 2001791 2008_1 7/1/2007 20,081

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2007  4th Quarter 2001791 2007_4 4/1/2007 20,074

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

2007  3rd Quarter 2001791 2007_3 1/1/2007 20,073

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to rehabilitate its facility to meet Americans with Disabilities Act (ADA) standards.

Comments and Use of Funds by Quarter
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HOUSING OPPORTUNITIES FOR PERSONS WITH AIDS (HOPWA) PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 237 3,282 419 446 7/1/2007 12/1/2008

237 3,282 419 446

Department:  COMMUNITY SERVICES

Project No: 2000119 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: x7753 House: 99

Quarter: 2nd Contact Person: Steve Karel Other:
Project: On Schedule TMK:

Use of Funds

Provide funds for administration and grants to nonprofit organizations serving persons with AIDS.
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2009  2nd Quarter 2000119 2009_2 10/1/2008 20,092

COMMENTS: Executing FY09 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2009  1st Quarter 2000119 2009_1 7/1/2008 20,091

COMMENTS: Executing FY09 contracts with Gregory House Programs and Life Foundation.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2008  4th Quarter 2000119 2008_4 4/1/2008 20,084

COMMENTS: Services ongoing.  See attachment.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2008  3rd Quarter 2000119 2008_3 1/1/2008 20,083

COMMENTS: Services ongoing.  See attachment.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2008  2nd Quarter 2000119 2008_2 10/1/2007 20,082

COMMENTS: Services ongoing.  See attachment.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2008  1st Quarter 2000119 2008_1 7/1/2007 20,081

COMMENTS: Services ongoing.

CURRENT USE OF FUNDS: Provide funds for administration and grants to nonprofit agencies serving persons with AIDS.

2007  4th Quarter 2000119 2007_4 4/1/2007 20,074

COMMENTS: Services ongoing.

CURRENT USE OF FUNDS: Provision of funds to provide rental assistance and supportive services. Grantees may include, but are not limited to:
Gregory House Programs and Life Foundation.

2007  3rd Quarter 2000119 2007_3 1/1/2007 20,073

COMMENTS: Services ongoing.

CURRENT USE OF FUNDS: Provision of funds to provide rental assistance and supportive services. Grantees may include, but are not limited to:
Gregory House Programs and Life Foundation.

Comments and Use of Funds by Quarter
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CIP Quarterly Report for Fiscal Year 2009 Projects

Adult Friends for Youth
Contract being executed.

Boys & Girls Club of Hawaii
Awaiting agency's response to environmental compliance issue.  

Catholic Charities Hawaii (CCH)
Contract being executed.

City and County, Department of Community Services - (TBRA) Program
Amendment to Consolidated Plan approved by City Council in October 2008, and 
approved by HUD on December 23, 2008.  Implementation of program pending 
HUD's receipt and approval of TBRA Program Policies & Procedures.  

Coalition for Specialized Housing
Contract being executed.

ESG-Alternative Structures International (ESG)
Contract executed.

ESG-Catholic Charities Maililand (ESG)
Contract executed.

ESG-Child and Family Service (ESG)
Contract executed.

ESG-Hale Kipa (CDBG)
Contract executed.

ESG-Hoomau Ke Ola (ESG)
Contract executed.

ESG-Housing Solutions Loliana  (CDBG)
Contract executed.

ESG-Housing Solutions Loliana  (ESG)
Contract executed.

ESG-Housing Solutions Vancouver (CDBG)
Contract executed.

ESG-Institute of Human Services (CDBG)
Contract executed.



ESG-Institute of Human Services (ESG)
Contract executed.

ESG-Kalihi-Palama Health Center (ESG)
Contract executed.

ESG-Mental Health Kokua (CDBG)
Contract executed.

ESG-US Vets
Contract executed.

ESG-Windward Spouse Abuse (ESG)
Contract executed.

Family Promise of Hawaii
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Good Beginnings Alliance
Contract being executed.

Hawaii Literacy
Contract executed.  Anticipated Notice to Proceed date is 1/15/2009.

Helping Hands Hawaii
Contract executed.  Anticipated Notice to Proceed date is 2/01/2009.

Honolulu Community Action Program (HCAP)
Contract being executed.

HOPWA - Gregory House Programs (HOPWA)
Contract executed.

HOPWA - Life Foundation (HOPWA)
Contract executed.

Housing Solutions Inc.
Bids received, contractor selected, construction contract being prepared.

Hui Kauhale, Inc.
Waiting for appraisal review to complete change in use process.

Independent Living Waipahu, Inc.
Contract being executed.



Institute for Human Services, Inc.
Contract being executed.

Kahi Mohala (Sutter Health Pacific)
Subrecipient Agreement drafted and under review. 

Lanakila Rehabilitation Center, Inc.
Contract being executed.

Moiliili Community Center
Contract executed.

Pacific Housing Assistance Corporation (Villas at Malu’ohai)
Contract being executed.

Pacific Housing Assistance Corporation (Senior Residence at Iwilei)
Subrecipient continuing with planning and design.

Parents And Children Together Family Peace Center
Contract executed.  Notice to Proceed given 12/15/2008.

Parents And Children Together
Contract being executed.

United States Veterans Initiative
Contract executed.  Notice to Proceed will be given 1/01/2009.

Windward Spouse Abuse Shelter
Contract being executed.

Women in Need (WIN)
Contract executed.  Notice to Proceed given 12/15/2008.



CIP Quarterly Report for Fiscal Year 2008 Projects

AFFORDABLE HOUSING AND HOMELESS ALLIANCE (FY08)
Services on-going.

AMERICAN DREAM DOWNPAYMENT INITIATIVE (ADDI) (FY 08)
Services on-going.

COMMUNITY-BASED DEVELOPMENT (FY 08)
Ongoing salary cost to administer projects.

DEPARTMENT OF COMMUNITY SERVICES – HONOLULU SHELTER (FY 08)
Department of Design and Construction overseeing Design Partners' Inc. 
schematic design.

DEPARTMENT OF COMMUNITY SERVICES – WORK HAWAII – PS (FY 08)
Services on-going.

DOWNPAYMENT LOAN PROGRAM (FY 08)
Services on-going.

EASTER SEALS HAWAII (FY 08)
Onsite and infrastructure construction completed.  Final payment submitted to 
BFS.

EMPOWER OAHU (FY 08)
Project ongoing.

ESG – ADMINISTRATION (FY 08)
Services on-going.

ESG – CATHOLIC CHARITIES MAILILAND (FY 08)
Services on-going.

ESG – CHILD AND FAMILY SERVICES (FY08)
Services on-going.

ESG – HALE KIPA (FY08)
Services on-going.

ESG – HOOMAU KE OLA (FY08)
Services on-going.

ESG – HOUSING SOLUTIONS LOLIANA (FY08)
Services on-going.



ESG – HOUSING SOLUTIONS VANCOUVER (FY08)
Services on-going.

ESG – INSTITUTE FOR HUMAN SERVICES (FY08)
In the process of closing contract.

ESG – KALIHI PALAMA HEALTH CENTER (FY08)
Services on-going.

ESG – MENTAL HEALTH KOKUA (FY08)
Services on-going.

ESG – SALVATION ARMY (FY08)
Contract closed.

ESG – WINDWARD SPOUSE ABUSE (FY08)
Services on-going.

FAMILY PROMISE (FY 08)
Services ongoing.  Project should be completed by 2/09.

GOOD BEGINNINGS ALLIANCE – PS (FY 08)
Project near completion.

HAWAII HOUSING DEVELOPMENT CORPORATION (ACQUISITION) (FY 08)
Acquisition complete.

HAWAII HOUSING DEVELOPMENT CORPORATION (SITE-WORK) (FY 08)
Construction started 12/08.

HAWAII LITERACY – PS (FY 07)
Services ongoing. Project should be completed by 2/09.

HELPING HANDS HAWAII – PS (FY 08)
Services ongoing. Project should be completed by 2/09.

HOPWA – GREGORY HOUSE PROGRAMS (FY 08)
On-going.

HOPWA – LIFE FOUNDATION (FY 08)
On-going.

HOUSING SOLUTION, INC. (FY 08)
Bids received, contractor selected, construction contract being prepared.



INSTITUTE FOR HUMAN SERVICE, INC. (FY 08)
Exterior painting completed.  Contract awarded for exhaust fan replacement and 
lighting fixture replacement.  Bid opening for solar water heating system 
extended to January 2009.

MOILIILI COMMUNITY CENTER (FY 08)
Project ongoing.  Plans are at DPP for review.

PACIFIC HOUSING ASSISTANCE CORPORATION (FY 08)
Construction underway.

PARENTS AND CHILDREN TOGETHER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

PARENTS AND CHILDREN TOGETHER (FY 08)
Project ongoing.

STEADFAST HOUSING DEVELOPMENT CORPORATION (FY 08)
Sewerline contract awarded to Commercial Plumbing.  Notice to Proceed given 
December 17, 2008.

VOLUNTEER LEGAL SERVICES HAWAII –PS (FY 08)
Project near completion.

WAIANAE COAST COMPREHENSIVE HEALTH CENTER (FY 08)
Agency processing SMA permit modification.

WAIKIKI HEALTH CENTER – PS (FY 08)
Project ongoing.  Project should be completed by 2/09.

WINDWARD SPOUSE ABUSE SHELTER – PS (FY 08)
Contract closed.

WOMEN IN NEED – PS (FY 08)
Contract closed.



HUI HANA PONO CLUBHOUSE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 336 0 0 3/1/2003 4/1/2006

0 336 0 0

Department:  COMMUNITY SERVICES

Project No: 2003148 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: x7751 House: 45

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: Behind Schedule TMK: 85010004

Use of Funds
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2009  2nd Quarter 2003148 2009_2 10/1/2008 20,092

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2009  1st Quarter 2003148 2009_1 7/1/2008 20,091

COMMENTS: Second onsite monitoring conducted and sent to FGU for review.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2008  4th Quarter 2003148 2008_4 4/1/2008 20,084

COMMENTS: Monitoring report reviewed by FGU and followup onsite monitoring conducted.  Pending receipt of additional information.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2008  3rd Quarter 2003148 2008_3 1/1/2008 20,083

COMMENTS: Close out completed June 2007.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2008  2nd Quarter 2003148 2008_2 10/1/2007 20,082

COMMENTS: Close out completed June 2007. Beneficiary data and monitoring report to be resubmitted.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2008  1st Quarter 2003148 2008_1 7/1/2007 20,081

COMMENTS: Close out completed June 2007. Beneficiary data and monitoring report submitted.

CURRENT USE OF FUNDS: Plan and construct renovations to building acquired to assist persons with mental health disabilities.

2007  4th Quarter 2003148 2007_4 4/1/2007 20,074

COMMENTS: Close out completed June 2007.  Beneficiary data and monitoring report submitted.  Organization lacks sufficient funds for construction
work.  Construction funds will lapse.

CURRENT USE OF FUNDS: Plan and consruct renovations to building acquired to assist persons with mental health disabilities.

2007  3rd Quarter 2003148 2007_3 1/1/2007 20,073

COMMENTS: Close out  nearly completed with approximately $290,000 to lapse.

CURRENT USE OF FUNDS: Plan and consruct renovations to building acquired to assist persons with mental health disabilities.

Comments and Use of Funds by Quarter
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HUI KAUHALE, INC. (PREV CALLED:  EWA VILLAGES  AREA H)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 2,738 6,235 0 0 9/1/2007 1/1/2009

2,738 6,235 0 0

Department:  COMMUNITY SERVICES

Project No: 2002800 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 23

Reporting Year: 2009 Senate: 00

Appropriation Yr: 2009 Contact Phone: x7750 House: 00

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002800 2009_2 10/1/2008 20,092

COMMENTS: Waitng for review appaisal.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2009  1st Quarter 2002800 2009_1 7/1/2008 20,091

COMMENTS: The City has begun the process to release CDBG use restrictions from the land that will be conveyed to Avalon Development
Corporation as permitted under 24 CFR, 570.505.  Removing the CDBG use restriction will allow Avalon to secure the financing necessary to begin
infrastructure construction.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2008  4th Quarter 2002800 2008_4 4/1/2008 20,084

COMMENTS: Site work construction ongoing.  Nonprofit restructuring financial to reflect current financial environment.  Agreement between
nonprofit and forprofit developer for the construction of infrastructure in exchange for land executed.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2008  3rd Quarter 2002800 2008_3 1/1/2008 20,083

COMMENTS: Sitework initiated.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2008  2nd Quarter 2002800 2008_2 10/1/2007 20,082

COMMENTS: Sitework initiated.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2008  1st Quarter 2002800 2008_1 7/1/2007 20,081

COMMENTS: Review of development agreement ongoing.  Planning and design ongoing.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2007  4th Quarter 2002800 2007_4 4/1/2007 20,074

COMMENTS: Additional low income housing tax credits awarded to the project.  Development agreement with forprofit partner finalized and
submitted to the city for review and approval. Construction is slated to begin in September 2007 with occupancy of Phase I scheduled for January
2009.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

2007  3rd Quarter 2002800 2007_3 1/1/2007 20,073

COMMENTS: Nonprofit working to finalize agreement with development partner.  Nonprofit solicited interest from general contractors to be part of
their development team.

CURRENT USE OF FUNDS: Provision of funds to provide on and offsite work for the first phase of an 80unit affordable housing development.

Comments and Use of Funds by Quarter
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KAPAHULU CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 228 220 0 0 1/1/2005 7/27/2008

228 220 0 0

Department:  COMMUNITY SERVICES

Project No: 2005086 Function: Human Services Council: 07

Priority No: Program: Human Services Nbrd Board: 15

Reporting Year: 2009 Senate: 14

Appropriation Yr: 2009 Contact Phone: x7753 House: 29

Quarter: 2nd Contact Person: Steve Karel Other:
Project: On Schedule TMK: 13001013

Use of Funds
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2009  2nd Quarter 2005086 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.  Architect working on payment documents.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2009  1st Quarter 2005086 2009_1 7/1/2008 20,091

COMMENTS: Project nearly completed.  Monitoring occured in June 2008.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2008  4th Quarter 2005086 2008_4 4/1/2008 20,084

COMMENTS: Ongoing.  Nearing completion.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2008  3rd Quarter 2005086 2008_3 1/1/2008 20,083

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2008  2nd Quarter 2005086 2008_2 10/1/2007 20,082

COMMENTS: Construction contract awarded.  Obtaining building permit has been delayed.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2008  1st Quarter 2005086 2008_1 7/1/2007 20,081

COMMENTS: Nonprofit reviewing bids for construction.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2007  4th Quarter 2005086 2007_4 4/1/2007 20,074

COMMENTS: DCAB approval received.  Notice to Contractors published on May 11 and 12, 2007.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

2007  3rd Quarter 2005086 2007_3 1/1/2007 20,073

COMMENTS: Revisions still being made to plans to meet DCAB concerns by non profit's design consultant.

CURRENT USE OF FUNDS: ADA improvements and interior renovations for the Kapahulu Center.

Comments and Use of Funds by Quarter
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KAPAHULU SENIOR CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 12 88 0 0 7/1/2004 7/1/2006

12 88 0 0

Department:  COMMUNITY SERVICES

Project No: 2005162 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: x7710 House: 99

Quarter: 2nd Contact Person: Craig Yamaguchi Other:
Project: Behind Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005162 2009_2 10/1/2008 20,092

COMMENTS: Despite numerous efforts to get the subrecipient to submit the necessary documents to close out the Agreement, the subrecipient has
continued to choose not to comply.  We have met in person with the director of this agency and reminded her of the required documents needed to
close out the Agreement.  Further we have even given her a template for the assurance letter related to the equipment purchased.  However, we have
still not received any response from the director with regard to any of these documents.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2009  1st Quarter 2005162 2009_1 7/1/2008 20,091

COMMENTS: Attempts to obtain the necessary documents to close out the contract continue. We were able to contact the subrecipient regarding an
assurance that the equipment purchased will continue to be used for the stated purpose in the contact and even provided an example of how the
assurance should be written. The Program Director of the subrecipient agency provided verbal assurance with regard to the use of the purchased
equipment and promised to submit necessary documents to close out the contract. However, as of this date, we have still not received these
documents.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2008  4th Quarter 2005162 2008_4 4/1/2008 20,084

COMMENTS: Attempts to obtain the necessary documents to close out the contract agreement continue.  We have attempted to close out the
contract due to the nonresponsiveness of the subrecipient but this was held back due to a request by BFS for an additional assurance by the
subrecipient regarding the continued use of the equipment purchased.  However, the request for this letter is being met by the same
unresponsiveness we have experienced with this subrecipient on other areas in the past.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2008  3rd Quarter 2005162 2008_3 1/1/2008 20,083

COMMENTS: We are still awaiting necessary documents to process the close out of the Subrecipient Agreement.  All work has been completed by
the Subrecipient and we are currently exploring other options for close out due to the unresponsiveness of the Subreicipient in submitting the
necessary documents.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2008  2nd Quarter 2005162 2008_2 10/1/2007 20,082

COMMENTS: Despite attempts to contact the subrecipient the agency has not followed through with submission of the necessary documents to close
out the agreement.  Subrecipient has been made aware of the required documents for close out.  Contract still open.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2008  1st Quarter 2005162 2008_1 7/1/2007 20,081

COMMENTS: We continue to work with the Subrecipient to otain the necessary documentation to close out our contract with them.  We have had
numerous meetings and the Subrecipient continue to promise to submit documents but does not follow through.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2007  4th Quarter 2005162 2007_4 4/1/2007 20,074

COMMENTS: Still working with the Subrecipient to obtain the necessary documents to close out the Agreement.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

2007  3rd Quarter 2005162 2007_3 1/1/2007 20,073

COMMENTS: Despite numerous follow up contacts, the subrecipent has still not submitted the necessary documents to close out their contract with
the City despite completing the contract services.  We will continue to remind the subrecipient of the need to submit these documents so that we can
close out the contract.

CURRENT USE OF FUNDS: Supports programs for elderly persons.

Comments and Use of Funds by Quarter
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LANAKILA REHABILITATION CENTER, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 304 700 0 0 11/1/2005 12/1/2007

304 700 0 0

Department:  COMMUNITY SERVICES

Project No: 2005089 Function: Human Services Council: 08

Priority No: Program: Human Services Nbrd Board: 20

Reporting Year: 2009 Senate: 14

Appropriation Yr: 2009 Contact Phone: 5922294 House: 33

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: On Schedule TMK: 99073006

Use of Funds
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2009  2nd Quarter 2005089 2009_2 10/1/2008 20,092

COMMENTS: Final payment pending resolution of audit issue.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2009  1st Quarter 2005089 2009_1 7/1/2008 20,091

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2008  4th Quarter 2005089 2008_4 4/1/2008 20,084

COMMENTS: Preparing final monitoring report.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2008  3rd Quarter 2005089 2008_3 1/1/2008 20,083

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2008  2nd Quarter 2005089 2008_2 10/1/2007 20,082

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2008  1st Quarter 2005089 2008_1 7/1/2007 20,081

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2007  4th Quarter 2005089 2007_4 4/1/2007 20,074

COMMENTS: Project behind schedule.  Request for funding reallocation submitted.  Approval pending receipt of further information.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

2007  3rd Quarter 2005089 2007_3 1/1/2007 20,073

COMMENTS: SRA Amendment extending "Time of Performance" being prepared.  Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to renovate Lanakila Warehouse to provide experiential jobtraining to adults with cognitive, physical,
social or agerelated challenges.

Comments and Use of Funds by Quarter
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LEEWARD YOUNG MEN'S CHRISTIAN ASSOCIATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 1,075 0 0 1/1/2004 12/1/2005

0 1,075 0 0

Department:  COMMUNITY SERVICES

Project No: 2004120 Function: Human Services Council: 09

Priority No: Program: Human Services Nbrd Board: 22

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: 5922294 House: 35

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: On Schedule TMK: 94161002

Use of Funds
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2009  2nd Quarter 2004120 2009_2 10/1/2008 20,092

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2009  1st Quarter 2004120 2009_1 7/1/2008 20,091

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2008  4th Quarter 2004120 2008_4 4/1/2008 20,084

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2008  3rd Quarter 2004120 2008_3 1/1/2008 20,083

COMMENTS: Pending final payment.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2008  2nd Quarter 2004120 2008_2 10/1/2007 20,082

COMMENTS: Pending final payment.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2008  1st Quarter 2004120 2008_1 7/1/2007 20,081

COMMENTS: Monitoring conducted.  Final payment pending.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2007  4th Quarter 2004120 2007_4 4/1/2007 20,074

COMMENTS: Construction complete.  Final payment pending labor standards compliance.  The YMCA will have 5 years to comply with the job
creation requirements.

CURRENT USE OF FUNDS: Supports communitybased economic development.

2007  3rd Quarter 2004120 2007_3 1/1/2007 20,073

COMMENTS: Pending final payment.

CURRENT USE OF FUNDS: Supports communitybased economic development.

Comments and Use of Funds by Quarter
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MOILIILI COMMUNITY CENTER  PS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 132 0 0 12/1/2004 12/1/2005

0 132 0 0

Department:  COMMUNITY SERVICES

Project No: 2005164 Function: Human Services Council: 05

Priority No: Program: Human Services Nbrd Board: 08

Reporting Year: 2009 Senate: 10

Appropriation Yr: 2009 Contact Phone: x4265 House: 22

Quarter: 2nd Contact Person: Doug Gilman Other:
Project: Behind Schedule TMK: 27010001

Use of Funds
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2009  2nd Quarter 2005164 2009_2 10/1/2008 20,092

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports elderly programs.

2009  1st Quarter 2005164 2009_1 7/1/2008 20,091

COMMENTS: Final Closeout BFS letter and billing submitted.  Finalizing closeout monitoring.

CURRENT USE OF FUNDS: Supports elderly programs.

2008  4th Quarter 2005164 2008_4 4/1/2008 20,084

COMMENTS: Final Closeout BFS letter and billing submitted.  Finalizing closeout monitoring.

CURRENT USE OF FUNDS: Supports elderly programs.

2008  3rd Quarter 2005164 2008_3 1/1/2008 20,083

COMMENTS: They are finalizing the remainder of the invoices in preparation for project closeout.

CURRENT USE OF FUNDS: Supports elderly programs.

2008  2nd Quarter 2005164 2008_2 10/1/2007 20,082

COMMENTS: Closeout pending.

CURRENT USE OF FUNDS: Supports elderly programs.

2008  1st Quarter 2005164 2008_1 7/1/2007 20,081

COMMENTS: Preparing to close out contract.

CURRENT USE OF FUNDS: Supports elderly programs.

2007  4th Quarter 2005164 2007_4 4/1/2007 20,074

COMMENTS: Still pending contract close out.

CURRENT USE OF FUNDS: Supports elderly programs.

2007  3rd Quarter 2005164 2007_3 1/1/2007 20,073

COMMENTS: Still awaiting contract close out.

CURRENT USE OF FUNDS: Supports elderly programs.

Comments and Use of Funds by Quarter
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NANAKULI COMMUNITY DEVELOPMENT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 3 119 0 0 11/1/2005 10/1/2007

3 119 0 0

Department:  COMMUNITY SERVICES

Project No: 2006139 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: 5922290 House: 44

Quarter: 2nd Contact Person: Sally Cravalho Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006139 2009_2 10/1/2008 20,092

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2009  1st Quarter 2006139 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2008  4th Quarter 2006139 2008_4 4/1/2008 20,084

COMMENTS: Monitoring conducted. Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2008  3rd Quarter 2006139 2008_3 1/1/2008 20,083

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2008  2nd Quarter 2006139 2008_2 10/1/2007 20,082

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2008  1st Quarter 2006139 2008_1 7/1/2007 20,081

COMMENTS: Monitoring conducted. Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2007  4th Quarter 2006139 2007_4 4/1/2007 20,074

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

2007  3rd Quarter 2006139 2007_3 1/1/2007 20,073

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan, design and construct a Community Development Center.

Comments and Use of Funds by Quarter
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ORI, ANUENUE HALE, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 7,502 0 0 2/1/2001 4/1/2006

0 7,502 0 0

Department:  COMMUNITY SERVICES

Project No: 2001788 Function: Human Services Council: 02

Priority No: Program: Human Services Nbrd Board: 27

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 5922294 House: 46

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: Behind Schedule TMK: 64003002

Use of Funds
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2009  2nd Quarter 2001788 2009_2 10/1/2008 20,092

COMMENTS: Project completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2009  1st Quarter 2001788 2009_1 7/1/2008 20,091

COMMENTS: Project construction is completed.  Still open in/DIS pending  beneficiary data.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  4th Quarter 2001788 2008_4 4/1/2008 20,084

COMMENTS: Final monitoring report being reviewed by FGU.  Final payment pending.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  3rd Quarter 2001788 2008_3 1/1/2008 20,083

COMMENTS: Still pending outcome of mechanics liens.

CURRENT USE OF FUNDS: Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility and
developmentallychallenged.

2008  2nd Quarter 2001788 2008_2 10/1/2007 20,082

COMMENTS: Still pending outcome of mechanics liens.

CURRENT USE OF FUNDS: Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility and
developmentallychallenged.

2008  1st Quarter 2001788 2008_1 7/1/2007 20,081

COMMENTS: Delayed. Pending outcome of mechanics liens. Anticipated resolving mechanincs liens Oct. 2007.

CURRENT USE OF FUNDS: Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility and
developmentallychallenged.

2007  4th Quarter 2001788 2007_4 4/1/2007 20,074

COMMENTS: Delayed. Pending outcome of mechanics liens. Anticipated resolving mechanincs liens Oct. 2007.

CURRENT USE OF FUNDS: Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility and
developmentallychallenged.

2007  3rd Quarter 2001788 2007_3 1/1/2007 20,073

COMMENTS: Delayed.  Pending outcome of mechanics liens.  Anticipated resolving mechanincs liens Aug. 2007.

CURRENT USE OF FUNDS: Provision of funds for the construction and equipment costs for a new facility for the elderly and the mobility and
developmentallychallenged.

Comments and Use of Funds by Quarter
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PACIFIC HOUSING ASSISTANCE CORPORATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 138 2,528 0 0 9/1/2003 12/1/2007

138 2,528 0 0

Department:  COMMUNITY SERVICES

Project No: 2004102 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 34

Reporting Year: 2009 Senate: 19

Appropriation Yr: 2009 Contact Phone: x7750 House: 40

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK: 91016093

Use of Funds
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2009  2nd Quarter 2004102 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2009  1st Quarter 2004102 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2008  4th Quarter 2004102 2008_4 4/1/2008 20,084

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2008  3rd Quarter 2004102 2008_3 1/1/2008 20,083

COMMENTS: Construction started.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2008  2nd Quarter 2004102 2008_2 10/1/2007 20,082

COMMENTS: Construction started.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2008  1st Quarter 2004102 2008_1 7/1/2007 20,081

COMMENTS: Groundbreaking ceremony held on July 23, 2007.  Construction has commenced.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2007  4th Quarter 2004102 2007_4 4/1/2007 20,074

COMMENTS: Building permit received.  HUD Section 202 financing being closed and construction to commence in July 2007.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

2007  3rd Quarter 2004102 2007_3 1/1/2007 20,073

COMMENTS: Building permit in progress.  The project developer, HUD and the City are working to resolve financing and other legal issues.

CURRENT USE OF FUNDS: Provision of funds to construct elderly housing in Kapolei that includes an elderly day health center for residents and the
general public.

Comments and Use of Funds by Quarter
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PALOLO CHINESE HOME

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 750 0 0 10/1/2005 12/1/2007

0 750 0 0

Department:  COMMUNITY SERVICES

Project No: 2006106 Function: Human Services Council: 05

Priority No: Program: Human Services Nbrd Board: 06

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: 7687750 House: 20

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK: 34013001

Use of Funds
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2009  2nd Quarter 2006106 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2009  1st Quarter 2006106 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2008  4th Quarter 2006106 2008_4 4/1/2008 20,084

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2008  3rd Quarter 2006106 2008_3 1/1/2008 20,083

COMMENTS: Food Service Complex construction progressing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2008  2nd Quarter 2006106 2008_2 10/1/2007 20,082

COMMENTS: Food Service Complex construction progressing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2008  1st Quarter 2006106 2008_1 7/1/2007 20,081

COMMENTS: Food Service Complex construction progressing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2007  4th Quarter 2006106 2007_4 4/1/2007 20,074

COMMENTS: Food service complex construction ongoing.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

2007  3rd Quarter 2006106 2007_3 1/1/2007 20,073

COMMENTS: Construction of new food service complex has been initiated.  Hospice House in operation.

CURRENT USE OF FUNDS: Provision of funds to construct a Skilled Nursing/Intermediate/Dementia Care Building, food service complex,
administration building, and/or other rehabilitation projects for construction and renovation as deemed eligible for CDBG funding.

Comments and Use of Funds by Quarter
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PALOLO CHINESE HOME  FOOD SERVICE COMPLEX

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 2,100 0 0 4/1/2005 12/1/2007

0 2,100 0 0

Department:  COMMUNITY SERVICES

Project No: 2004103 Function: Human Services Council: 05

Priority No: Program: Human Services Nbrd Board: 06

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: x7750 House: 20

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK: 34013001

Use of Funds
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2009  2nd Quarter 2004103 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2009  1st Quarter 2004103 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2008  4th Quarter 2004103 2008_4 4/1/2008 20,084

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2008  3rd Quarter 2004103 2008_3 1/1/2008 20,083

COMMENTS: Food Service Complex construction progressing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2008  2nd Quarter 2004103 2008_2 10/1/2007 20,082

COMMENTS: Food Service Complex construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2008  1st Quarter 2004103 2008_1 7/1/2007 20,081

COMMENTS: Food Service Complex construction progressing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2007  4th Quarter 2004103 2007_4 4/1/2007 20,074

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

2007  3rd Quarter 2004103 2007_3 1/1/2007 20,073

COMMENTS: Consruction continuing.

CURRENT USE OF FUNDS: Additional support service resources for the elderly.

Comments and Use of Funds by Quarter
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PEARL CITY FOUNDATION  DAYCARE CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 34 466 0 0 3/1/2005 12/1/2007

34 466 0 0

Department:  COMMUNITY SERVICES

Project No: 2005125 Function: Human Services Council: 08

Priority No: Program: Human Services Nbrd Board: 21

Reporting Year: 2009 Senate: 16

Appropriation Yr: 2009 Contact Phone: 5922294 House: 36

Quarter: 2nd Contact Person: P. Taniguchi Other:
Project: Behind Schedule TMK: 97071001

Use of Funds
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2009  2nd Quarter 2005125 2009_2 10/1/2008 20,092

COMMENTS: Issue regarding repayment of funds not resolved.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2009  1st Quarter 2005125 2009_1 7/1/2008 20,091

COMMENTS: Issue regarding repayment of funds not resolved.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2008  4th Quarter 2005125 2008_4 4/1/2008 20,084

COMMENTS: Issue regarding repayment of funds not resolved.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2008  3rd Quarter 2005125 2008_3 1/1/2008 20,083

COMMENTS: Repayment of funds for ineligible cost items unresolved.  Funding for construction phase not secured.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2008  2nd Quarter 2005125 2008_2 10/1/2007 20,082

COMMENTS: Project ongoing.  Repayment of funds for ineligible cost items unresolved.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2008  1st Quarter 2005125 2008_1 7/1/2007 20,081

COMMENTS: Notice or removal of grant conditions received.  All environmental review requirements now complete and a Notice to Proceed will be
issued.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2007  4th Quarter 2005125 2007_4 4/1/2007 20,074

COMMENTS: Request for Release of Funds published.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

2007  3rd Quarter 2005125 2007_3 1/1/2007 20,073

COMMENTS: Completing environemental review.

CURRENT USE OF FUNDS: Construct a facility at Momilani Recreation Center in the Pearl City area for an elderly day care and early childhood day
care program.

Comments and Use of Funds by Quarter

52



RIVER STREET RESIDENCES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 0 0 2,000

0 0 0 2,000

Department:  COMMUNITY SERVICES

Project No: 2009005 Function: Human Services Council: 06

Priority No: Program: Human Services Nbrd Board: 13

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7687750 House: 28

Quarter: 2nd Contact Person: KEITH ISHIDA Other:
Project: On Schedule TMK: 17006012

Use of Funds

Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve
low and moderate income households through a Request for Proposal process.  No monies shall be expended or
encumbered unless the City Administration first communicates with adjacent landowners, tenants, and
community organizations.
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2009  2nd Quarter 2009005 2009_2 10/1/2008 20,092

COMMENTS: Department reviewing community input and assessing future plans.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

2009  1st Quarter 2009005 2009_1 7/1/2008 20,091

COMMENTS: Request for Proposals drafted and under review.  The Department of Community Services briefed existing tenants of the commercial
building on the timing and extent of the proposed project.  Community consultations are continuing.

CURRENT USE OF FUNDS: Provision of funds to a private nonprofit organization for the development of permanent rental housing to serve low and
moderate income households through a Request for Proposal process.

Comments and Use of Funds by Quarter
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SAMOAN SERVICE PROVIDERS ASSOCIATION  PS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 23 67 0 0 1/1/2006 1/1/2007

23 67 0 0

Department:  COMMUNITY SERVICES

Project No: 2006109 Function: Human Services Council: 07

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5922294 House: 99

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: Behind Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006109 2009_2 10/1/2008 20,092

COMMENTS: In the process of closing out the project and lapsing balance of funds.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2009  1st Quarter 2006109 2009_1 7/1/2008 20,091

COMMENTS: In the process of closing out the project and lapsing balance of funds.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2008  4th Quarter 2006109 2008_4 4/1/2008 20,084

COMMENTS: In process to close proejct and lapse remaining funds.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2008  3rd Quarter 2006109 2008_3 1/1/2008 20,083

COMMENTS: Payment request pending.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2008  2nd Quarter 2006109 2008_2 10/1/2007 20,082

COMMENTS: Budget amendment submitted for review and approval.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2008  1st Quarter 2006109 2008_1 7/1/2007 20,081

COMMENTS: Reviewing final payment request.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2007  4th Quarter 2006109 2007_4 4/1/2007 20,074

COMMENTS: Reviewing final payment request.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

2007  3rd Quarter 2006109 2007_3 1/1/2007 20,073

COMMENTS: Services ongoing.  Final payment reqest anticipated this quarter.

CURRENT USE OF FUNDS: Provision of funds for salaries and office expenditures for a Job Training Program.

Comments and Use of Funds by Quarter
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ST. FRANCIS HEALTHCARE SYSTEM RESIDENTIAL CARE COMMUNITY FOR THE ELDERLY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 0 700 0 0 1/1/2005 12/1/2009

0 700 0 0

Department:  COMMUNITY SERVICES

Project No: 2003159 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: x7750 House: 42

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Behind Schedule TMK: 91017046

Use of Funds
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2009  2nd Quarter 2003159 2009_2 10/1/2008 20,092

COMMENTS: Undergoing change in use process pursuant to 25 CFR, 570.505

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2009  1st Quarter 2003159 2009_1 7/1/2008 20,091

COMMENTS: HUD consultations resulted in the decision to withdraw waiver request and proceed with the project under the 24 CFR 570.505 process.
Appraiser retained to begin process.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2008  4th Quarter 2003159 2008_4 4/1/2008 20,084

COMMENTS: Nonprofit secured financing for rental housing component through the low income housing tax credit program, Hula Mae tax exempt
bond program, and the Rental Housing Trust Fund.  Nonprofit refining design and implementation plan.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2008  3rd Quarter 2003159 2008_3 1/1/2008 20,083

COMMENTS: New development structure proposed and being reviewed.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2008  2nd Quarter 2003159 2008_2 10/1/2007 20,082

COMMENTS: New development structure proposed and being reviewed.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2008  1st Quarter 2003159 2008_1 7/1/2007 20,081

COMMENTS: New financing plan under development.  New development partner selected.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2007  4th Quarter 2003159 2007_4 4/1/2007 20,074

COMMENTS: New development partner selected and new housing financing plan being developed.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

2007  3rd Quarter 2003159 2007_3 1/1/2007 20,073

COMMENTS: Nonprofit finalizing housing program with new development partner.

CURRENT USE OF FUNDS: Development of residential care community for elderly with  recreational, supportive and operational services.

Comments and Use of Funds by Quarter
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TRANSITIONAL RESIDENTIAL CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 4,145 1,455 0 0 2/1/2005 6/1/2008

4,145 1,455 0 0

Department:  COMMUNITY SERVICES

Project No: 2004105 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: x7750 House: 99

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: Behind Schedule TMK:

Use of Funds
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2009  2nd Quarter 2004105 2009_2 10/1/2008 20,092

COMMENTS: Bids received, contractor selected, construction contract being prepared.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2009  1st Quarter 2004105 2009_1 7/1/2008 20,091

COMMENTS: 201H exemption approved.  Building permit being processed.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2008  4th Quarter 2004105 2008_4 4/1/2008 20,084

COMMENTS: Project is out to bid.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2008  3rd Quarter 2004105 2008_3 1/1/2008 20,083

COMMENTS: Environmental review requirement completed, nonprofit preparing 201H submittal.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2008  2nd Quarter 2004105 2008_2 10/1/2007 20,082

COMMENTS: Environmental review requirement completed, nonprofit preparing 201H submittal.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2008  1st Quarter 2004105 2008_1 7/1/2007 20,081

COMMENTS: Removal of grant conditions pending HUD approval.  Nonprofit refining development schedule.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2007  4th Quarter 2004105 2007_4 4/1/2007 20,074

COMMENTS: Final EA (Finding of No Significant Impact) published in the Environmental Notice. Subrecipient and DCS negotiating new performance
schedule.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

2007  3rd Quarter 2004105 2007_3 1/1/2007 20,073

COMMENTS: Comment period for draft Environmental Assessment (EA) completed.  Final EA being prepared for publication.

CURRENT USE OF FUNDS: Addition of housing and support services for persons needing transitional shelter.

Comments and Use of Funds by Quarter
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WAIANAE COAST COMMUNITY MENTAL HEALTH CENTER, INC.

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 293 7 0 0 11/1/2005 11/1/2006

293 7 0 0

Department:  COMMUNITY SERVICES

Project No: 2005100 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: x7751 House: 45

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: Behind Schedule TMK: 85010004

Use of Funds
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2009  2nd Quarter 2005100 2009_2 10/1/2008 20,092

COMMENTS: "Close out" pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2009  1st Quarter 2005100 2009_1 7/1/2008 20,091

COMMENTS: Followupup monitoring report being reviewed.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2008  4th Quarter 2005100 2008_4 4/1/2008 20,084

COMMENTS: Monitoring report issues pending resolution.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2008  3rd Quarter 2005100 2008_3 1/1/2008 20,083

COMMENTS: Pending resolution of monitoring issues.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2008  2nd Quarter 2005100 2008_2 10/1/2007 20,082

COMMENTS: Closed out June 2007.  Funds lapsed.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2008  1st Quarter 2005100 2008_1 7/1/2007 20,081

COMMENTS: Close out June 2007.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2007  4th Quarter 2005100 2007_4 4/1/2007 20,074

COMMENTS: Close out June 2007.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

2007  3rd Quarter 2005100 2007_3 1/1/2007 20,073

COMMENTS: Close out nearly completed with approximately $290,000 to lapse.

CURRENT USE OF FUNDS: Provision of funds to the Hui Hana Pono Clubhouse for Phase III of its project which assists persons with mental health
disabilities.

Comments and Use of Funds by Quarter
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WAIANAE COMPREHENSIVE HEALTH CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 50 2,510 0 0 9/1/2002 10/1/2007

50 2,510 0 0

Department:  COMMUNITY SERVICES

Project No: 1999013 Function: Human Services Council: 01

Priority No: Program: Human Services Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: x7750 House: 45

Quarter: 2nd Contact Person: Keith Ishida Other:
Project: On Schedule TMK: 86001003

Use of Funds
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2009  2nd Quarter 1999013 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2009  1st Quarter 1999013 2009_1 7/1/2008 20,091

COMMENTS: Project is under construction.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  4th Quarter 1999013 2008_4 4/1/2008 20,084

COMMENTS: Project is under construction.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  3rd Quarter 1999013 2008_3 1/1/2008 20,083

COMMENTS: Construction of health and training center ongoing.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  2nd Quarter 1999013 2008_2 10/1/2007 20,082

COMMENTS: Construction of health and training center ongoing.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2008  1st Quarter 1999013 2008_1 7/1/2007 20,081

COMMENTS: Construction contract executed.  Preconstruction meeting held.  Groundbreaking ceremony scheduled for August 1, 2007

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2007  4th Quarter 1999013 2007_4 4/1/2007 20,074

COMMENTS: Bids received and low bid by Nan Inc. selected.  Nonprofit and project architect finalizing construction contract documents.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

2007  3rd Quarter 1999013 2007_3 1/1/2007 20,073

COMMENTS: Project out to bid again.

CURRENT USE OF FUNDS: Supports communitybased services to low and moderateincome persons.

Comments and Use of Funds by Quarter
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WAIKIKI COMMUNITY CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 167 217 0 0 7/1/2005 11/22/2007

167 217 0 0

Department:  COMMUNITY SERVICES

Project No: 2006119 Function: Human Services Council: 04

Priority No: Program: Human Services Nbrd Board: 09

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: x7751 House: 21

Quarter: 2nd Contact Person: Michael Shiroma Other:
Project: Behind Schedule TMK: 26025008

Use of Funds
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2009  2nd Quarter 2006119 2009_2 10/1/2008 20,092

COMMENTS: "Close out" ongoing.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2009  1st Quarter 2006119 2009_1 7/1/2008 20,091

COMMENTS: Onsite monitoring conducted and monitoring report sent to FGU.  Final payment to be processed by end of year.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2008  4th Quarter 2006119 2008_4 4/1/2008 20,084

COMMENTS: Project completed.  Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2008  3rd Quarter 2006119 2008_3 1/1/2008 20,083

COMMENTS: Final payment pending.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2008  2nd Quarter 2006119 2008_2 10/1/2007 20,082

COMMENTS: May have to extend contract another 6 months.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2008  1st Quarter 2006119 2008_1 7/1/2007 20,081

COMMENTS: Contract amendment being executed to extend completion to November 2007.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2007  4th Quarter 2006119 2007_4 4/1/2007 20,074

COMMENTS: Contract amendment being executed to extend completion to November 2007.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

2007  3rd Quarter 2006119 2007_3 1/1/2007 20,073

COMMENTS: Awaiting first drawdown of $23,000, may have to extend contract 6 months.

CURRENT USE OF FUNDS: Provision of funds to plan and design an upgrade to the current electrical system to comply with local/national codes.

Comments and Use of Funds by Quarter

66



WAIMANALO CONSTRUCTION COALITIONPS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 7 208 0 0 9/1/2003 10/1/2007

7 208 0 0

Department:  COMMUNITY SERVICES

Project No: 2001130 Function: Human Services Council: 03

Priority No: Program: Human Services Nbrd Board: 32

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 5922294 House: 51

Quarter: 2nd Contact Person: Paul Taniguchi Other:
Project: Behind Schedule TMK:

Use of Funds
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2009  2nd Quarter 2001130 2009_2 10/1/2008 20,092

COMMENTS: In the process of closing out the project and lapsing remaining funds.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2009  1st Quarter 2001130 2009_1 7/1/2008 20,091

COMMENTS: In the process of closing out the project and lapsing remaining funds.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2008  4th Quarter 2001130 2008_4 4/1/2008 20,084

COMMENTS: In the process of closing out the project and lapsing remaining funds.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2008  3rd Quarter 2001130 2008_3 1/1/2008 20,083

COMMENTS: Completed.  Pending monitoring and closeout.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2008  2nd Quarter 2001130 2008_2 10/1/2007 20,082

COMMENTS: Completed.  Pending monitoring and closeout.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2008  1st Quarter 2001130 2008_1 7/1/2007 20,081

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2007  4th Quarter 2001130 2007_4 4/1/2007 20,074

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

2007  3rd Quarter 2001130 2007_3 1/1/2007 20,073

COMMENTS: SRA Amendment approved. Project ongoing.

CURRENT USE OF FUNDS: Provide grant funds to Waimanalo Construction Coalition to assist lowmod income persons obtain job training and
employment opportunities.

Comments and Use of Funds by Quarter
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WORKFORCE INVESTMENTSPS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

OTHER 1 0 0 0 1/1/2006 6/1/2008

1 0 0 0

Department:  COMMUNITY SERVICES

Project No: 2005171 Function: Human Services Council: 99

Priority No: Program: Human Services Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5928621 House: 99

Quarter: 2nd Contact Person: Rolase Crisafuli Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005171 2009_2 10/1/2008 20,092

COMMENTS: Contract ended June 30 2008.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2009  1st Quarter 2005171 2009_1 7/1/2008 20,091

COMMENTS: Contract ended June 30 2008.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2008  4th Quarter 2005171 2008_4 4/1/2008 20,084

COMMENTS: In the month of May, on the 21st, we cohosted the Job Quest/Job Fair.  38 vouchers were given to clients and residents at various
shelters/programs, including; IHS, Next Step, Waikiki Health, Maile Land, Salvation Army, Network Ent., Forward March and Affordable Hsng and
Hmls Alliance.

During this quarter the Work Readiness Program outreached to approximately 76 people.  These contacts were made by outreach, referrals from the
CareAVan, Kakaako Next Step Shelter and the Affordable Housing and Homeless Alliance and  IHS facilities.  During this period 12 individuals were
registered in the Work Readiness program.

Since March 07  we have met with approximately 322 individuals who are experiencing homelessness, living in emergency shelters or transitional
housing.  We have 116 enrolled in the Work Readiness Program.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2008  3rd Quarter 2005171 2008_3 1/1/2008 20,083

COMMENTS: In the month of January, on the 16th, we hosted the Job Quest/Job Fair.  Free admission vouchers were passed out to 37 Homeless job
seekers.

During this quarter the Work Readiness Program outreached to approximately 64 people.  These contacts were made from visiting and referrals from
the CareAVan, Kakaako Next Step Shelter and the Affordable Housing and Homeless Alliance facilities.  During this period 12 individuals were
registered in the Work Readiness program.

In this quarter we were able to assist 8 individuals in entering the job market.

Since March 2007, met with approximately 246 individuals who are experiencing homelessness. 103 clients are enrolled in the Work Readiness
Program.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2008  2nd Quarter 2005171 2008_2 10/1/2007 20,082

COMMENTS: During this quarter the Work Readiness Program outreached to approximately 84 people.  During this period 16 individuals were
registered in the Work Readiness program.  In this quarter we were able to assist 7 individuals in entering the job market

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2008  1st Quarter 2005171 2008_1 7/1/2007 20,081

COMMENTS: Project ongoing: 40 individuals are actively participating in project activities including job search. Eight participants are employed.
Participants attended the Job Quesr Job Fair in September which drew over 216 employers.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2007  4th Quarter 2005171 2007_4 4/1/2007 20,074

COMMENTS: Project ongoing.  17 individuals are actively participating in project activities including job search.  One participant was employed.
Participants attended the Workforce Job Fair in May which drew over 200 employers.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

2007  3rd Quarter 2005171 2007_3 1/1/2007 20,073

COMMENTS: Refer to 2nd quarter comments.  Project ongoing.

CURRENT USE OF FUNDS: Provides job training services to disadvantaged persons.

Comments and Use of Funds by Quarter

70



CIP Quarterly Status Report

ACACIA ROAD SHOULDER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09008Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
30

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design shoulder improvements.

08

Acacia Road Shoulder
Improvements

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Acacia Road Shoulder
Improvements

FY 2009 project not started.0 0- - - - - - -

1



CIP Quarterly Status Report

AIEA DISTRICT PARK (TMK: 9-9-005: 015; 9-8-029:001 (8.82 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98134Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

0
41

105

934

Approp
Prior Years
Since FY 98

1,080 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, and inspect various improvements, such as lighting, paved surfaces, roof reconstruction, etc.

08

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - -

Aiea District Park Miscellaneous
Improvements

Design completion pending availability of
construction funds.

Paul Louie And
Associates Inc

0 0- - - - - - -

2



CIP Quarterly Status Report

AIEA HEIGHTS DRIVE GUARDRAIL EROSION MITIGATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08095Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

5

5
40

150

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and inspect erosion mitigation measures to stabilize the guardrail and roadway shoulder along an estimated 150’ section of Aiea
Heights Drive near the hairpin turn.

08

Aiea Heights Drive Emergency
Roadway Improvements

DESIGN ONGOING.
0

006/01/09

- - -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

request to be made to BFS for project cancellation,
to pursue projects to be bid out separately.
Improvements at AHD site under emergency
procurement, and repackage/rebid KBD as
separate project

Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 03/15/07 Mega
Construction

100 012/01/07- - -

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

Construction anticipated to start this year.Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 03/15/07 Mega
Construction

100 012/01/07- -

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

Construction anticipated to start this year.Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 03/15/07 Mega
Construction

100 012/01/05- -

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

Construction to start 3/08Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 03/15/07 Mega
Construction

100 012/01/05- -

3



CIP Quarterly Status Report

AIEA KAI FLOOD AND STORM DRAINAGE STUDY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06146Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

150

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/08/07 06/01/09 50

Evaluate drainage and plan flood control improvements in Aiea Kai Subdivision.

08

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.

Fukunaga &
Assoc Inc

0
0

- -
- - - -01/08/07 06/01/09 50-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm
Drainage Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

Aiea Kai Flood & Storm Drainage
Study

planning phase ongoing.Fukunaga &
Assoc Inc

0 0- - - - - - -

4



CIP Quarterly Status Report

AIEA STREAM OUTLET DREDGING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07007Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

200
10

Approp
Prior Years
Since FY 98

210 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

03/05/08 25

Plan and design stream outlet dredging.

08

Aiea Stream Outlet Dredging planning study ongoing

Belt Collins &
Associates
(Hawaii) Ltd

0
0

- -

- - - -03/05/08 25- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Aiea Stream Outlet Dredging planning study ongoingBelt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - -

Aiea Stream Outlet Dredging planning study ongoingBelt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging planning study ongoingBelt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

Aiea Stream Outlet Dredging consultant contract executed.Belt Collins &
Associates
(Hawaii) Ltd

0 0- - - - - - -

5



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK - MCCOY PAVILION RENOVATIONS (TMK: 2-3-37:001,

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98106Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

115

150

Approp
Prior Years
Since FY 98

265 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct improvements to McCoy Pavilion to include, but not be limited to, refurbishing the dining room, replacing outdoor trellis areas and upgrading
the auditorium electrical system.

05

Ala Moana Regional Park - Mccoy
Pavilion Renovations

consultant contract being processed.

Pacific
Architects Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ala Moana Regional Park - Mccoy
Pavilion Renovations

scope being determined for Fiscal year 2008
appropriation.

0 0- - - - - - -

Ala Moana Regional Park - Mccoy
Pavilion Renovations

scope being determined for FY 2008 project0 0- - - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

scope being determined for FY 2008 project0 0- - - - - - - -

Ala Moana Regional Park -
Mccoy Pavilion Renovations

scope being determined for FY 2008 project0 0- - - - - - - -

6



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98107Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
50

0

Approp
Curr Year

dollars in thousands

50

50
150

1,590

Approp
Prior Years
Since FY 98

1,840 50

10/13/08

10/31/07

10/13/08

Start
Date

Completion
Date

Percent of
Completion

06/09/09
06/09/09

47

45
47

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Construct lighting and related improvements at Magic Island and Ala Moana Regional Park.

05

Ala Moana Canoe Halau (rebid) Construction work awaiting building permit which is
subject to a flood certification which is currently
being done by Oceanit.Pacific

Architects Inc

MJ Construction
90

011/13/07

- -

- -100- - -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Contractor completed CRM walls at both sites.
Cleaned up area and opened up the sidewalk area
for public access in time for the Honolulu Marathon
on Dec 14.  Anticipated completion 6/09.

Alpha
Engineers, Inc.

10/31/07

R K Construction
0

10/13/08 06/09/09 9411/13/07

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Ala Moana Canoe Halau (rebid) Construction contract executed.  anticipated start
date 8/08.

Pacific
Architects Inc

MJ Construction90 012/20/07- - - -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Consultant and contractor are completing the
permitting with the State DOH Clean Water Branch
and the Corps of Engineers.

Alpha
Engineers, Inc.

10/31/07 R K Construction0 10/13/08 06/09/09 012/13/07-

Ala Moana Canoe Halau (rebid) Construction contract executed.  anticipated start
date 8/08.

Pacific
Architects Inc

MJ Construction90 012/20/07- -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Building permit approved.  Consultant and
contractor are completing the permitting with the
State DOH Clean Water Branch and the Corps of
Engineers.

Alpha
Engineers, Inc.

10/31/07 R K Construction0 012/13/07- -

Ala Moana Regional Park Repair
of Seawall

projec completeinhouse Kaikor
Construction
Associates Inc

0 11/05/07 02/02/08 100-

Ala Moana Canoe Halau (rebid) Construction contract executed.  anticipated start
date 8/08.

Pacific
Architects Inc

MJ Construction90 012/20/07- -

- -

7



CIP Quarterly Status Report

ALA MOANA REGIONAL PARK (TMK: 2-3-37:01; 42.7 ACRES)

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Drainage Canal Wall
Reconstruction and park
Improvements

Engineers,
Inc.

Ala Moana Regional Park Repair
of Seawall

NTP issued on 11/5/07.  Force account work
ongoing.  Antifipated completion is end of 4/08.

inhouse Kaikor
Construction
Associates Inc

0 11/05/07 02/02/08 98- -

Ala Moana Canoe Halau (rebid) Construction contract executed.  anticipated start
date 8/08.

Pacific
Architects Inc

MJ Construction0 012/20/07- -

Ala Moana Regional Park
Drainage Canal Wall
Reconstruction and park
Improvements

Constuction contract conditionally awardedAlpha
Engineers,
Inc.

10/31/07 R K Construction0 012/13/07- -

Ala Moana Regional Park Repair
of Seawall

Construction ongoing.inhouse Kaikor
Construction
Associates Inc

0 11/05/07 02/02/0
8

0-

8



CIP Quarterly Status Report

ALA WAI CANOE HALAU

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08092Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

04Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
10

189

Approp
Curr Year

dollars in thousands

1
10

189

Approp
Prior Years
Since FY 98

200 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct a canoe halau at east end of the Ala Wai Canal including a bathroom and shower facility.

05

Ala Wai Canal Canoe Halau Insufficient construction funds appropriated in FY
2008 & 2009

Innovative
Architectural
Designs Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ala Wai Canal Canoe Halau Insufficient construction funds appropriated in FY
2008 & 2009

Innovative
Architectural
Designs Inc

0 0- - - - - -

Ala Wai Canal Canoe Halau Insufficient construction funds appropriated in FY
2008 & 2009

Innovative
Architectural
Designs Inc

0 0- - - - - - -

Ala Wai Canal Canoe Halau Insufficient construction funds appropriated in FY
2008 & 2009

Innovative
Architectural
Designs Inc

0 0- - - - - - -

Ala Wai Canoe Halau, FY 2008 Determining scope of fy 2008 project.  Funds may
be insufficient.

0 0- - - - - - - -
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CIP Quarterly Status Report

ALA WAI COMMUNITY PARK - CLUBHOUSE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02117Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

50

25
550

1,800

Approp
Prior Years
Since FY 98

2,425 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/06/07 25

Design improvements for the clubhouse.

05

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Planning ongoing.

Pacific
Architects Inc

0
0

- -

- - - -10/06/07 25- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Planning ongoing.Pacific
Architects Inc

0 0- - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Planning ongoing.Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Planning ongoing.Pacific
Architects Inc

0 0- - - - - - -

Ala Wai Community Park -
Clubhouse Renovation/
Reconstruction

Consultant contract executed.Pacific
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

ALANI DRIVE DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02017Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

70
80

300

Approp
Prior Years
Since FY 98

450 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/15/01 05/27/05 0

Design drainage improvements.

05

Alani Drive Drainage
Improvements, Manoa

Project to be cancelled drainage problem seems to
have alleviated and property owner is agreeable0

0

-
- -

- - - -Akinaka &
Associates Inc.

11/15/01 05/27/05 0

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Alani Drive Drainage
Improvements, Manoa

Project to be cancelled drainage problem seems to
have alleviated and property owner is agreeable

0 0- - - - - - -

Alani Drive Drainage
Improvements, Manoa

Project to be cancelled drainage problem seems to
have alleviated and property owner is agreeable

0 0- - - - - - - -

Alani Drive Drainage
Improvements, Manoa

Project to be cancelled drainage problem seems to
have alleviated and property owner is agreeable

0 0- - - - - - - -

Alani Drive Drainage
Improvements, Manoa

Project to be cancelled drainage problem seems to
have alleviated and property owner is agreeable

0 0- - - - - - - -
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CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

93072Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
10

20
200

250

Approp
Curr Year

dollars in thousands

0
70

55
415

4,200

Approp
Prior Years
Since FY 98

4,740 500

09/01/99

Start
Date

Completion
Date

Percent of
Completion

06/20/00

0

75
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct ADA improvements for various parks to include but not limited to Kaneohe District Park, Kailua District Park,  Pearl City District Park, Aiea
District Park, Waimanalo District Park.  A portion of this fund shall be used to purchase and install ADA accessible picnic tables in Parks District IV.  No
land acquisition or construction funds shall be expended or encumbered unless the project is either a minor facility in accordance with ROH, Chapter 24,
or shown on the DP PFM or Ewa Public Infrastructure Map as of the date the FY 2000 Executive Capital Budget is enacted.

08

Pearl City District Park - ADA
Improvements, Ph. 5C

Design ongoing.

Awa &
Associates

09/01/99 06/20/00 75
004/30/09 - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

ADA Improvements At  Various
Parks, FY 2008

Determining scope for FY 2008 projects which
include Pearl City and Aiea District Park.

0 0- - - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

Design ongoing.Awa &
Associates

09/01/99 06/20/00 75 0- - - - -

Puunui Community Park ADA
Improvements

Design ongoing.Pacific
Architects Inc

0 0- - - - - -

ADA Improvements At  Various
Parks, FY 2008

Determining scope for FY 2008 projects which
include Pearl City and Aiea District Park.

0 0- - - - - - - -

Pearl City District Park - ADA
Improvements, Ph. 5C

Design ongoing.Awa &
Associates

09/01/99 06/20/00 75 0- - - - - - -

Puunui Community Park ADA
Improvements

Design ongoing.Pacific
Architects Inc

0 0- - - - - - -

ADA Improvements At  Various
Parks, FY 2008

Determining scope for FY 2008 projects0 0- - - - - - - -

-

12



CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS AT PARKS

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Improvements, Ph. 5C Associates

Puunui Community Park ADA
Improvements

Design ongoing.Pacific
Architects Inc

0 0- - - - - - -

ADA Improvements At  Various
Parks, FY 2008

Determining scope for FY 2008 projects0 0- - - - - - - -

Crestview Community Park
Construction of Accessible Ramp

Construction ongoing.Randal S
Furomoto &
Associates Inc

Site Engineering
Inc

0 07/30/07 01/14/0
8

7112/14/06

Pearl City District Park - ADA
Improvements, Ph. 5C

Design ongoing.Awa &
Associates

09/01/99 06/20/00 75 0- - - - - - -

Puunui Community Park ADA
Improvements

Design ongoing.Pacific
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

94009Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15
5

10
70

500

Approp
Curr Year

dollars in thousands

45
165

35
510

4,520

Approp
Prior Years
Since FY 98

5,275 600

06/20/05

06/20/05

Start
Date

Completion
Date

Percent of
Completion

09/28/07
09/28/07

24

40
24

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

40

Design, construct and inspect ADA improvements to City owned buildings, and provide related equipment.

06

ADA Improvements at Honolulu
Hale

Construction ongoing. Time extensions due to
change orders pending.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc100

04/02/07 09/28/07 4011/14/05

- -

100- - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

consultant selected to design fy 2008 projects.
Various projects planned: Waianae Neighborhood
Community Center (fix doors and exterior and
interior signage); Kapolei Hale (signage and
building directory, restripe parking stalls); City Hall
(ground floor bathroom marble threshold); FMB
(internal room signage and bldg directory)

WTN
Architecture,
LLC

0
0

- -

- - - -0- - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2009

Scope to be determined for FY 2009 projects.
0

0

- - -

- - - -0- - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoing. Anticipated finish 12/09.

Jeffrey Nishi
And
Associates/
Architects

MJ Construction
100

06/20/05 08/18/05 7811/17/03

- -

100- - -

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements) - Ph 2

construction contract awarded.

Francisco
Architects

Site Engineering
Inc0

0

- -

- - -0- - -

2009 1st Quarter

ADA Improvements at Honolulu
Hale

Construction ongoing. Time extensions due to
change orders pending.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4012/08/05-

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Determining scope of FY 2008 projects0 0- - - - - - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2009

Scope to be determined for FY 2009 projects.0 0- - - - - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoingJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 7812/04/03-

- - - - -
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CIP Quarterly Status Report

AMERICANS WITH DISABILITIES ACT (ADA) IMPROVEMENTS TO PUBLIC BUILDINGS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Act (ADA improvements) - Ph 2

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Determining scope of FY 2008 projects0 0- - - - - - - -

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

construction ongoingJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/05 7812/04/03

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements)

Project is substantially complete.  punchlist
remaining.

Francisco
Architects

Site Engineering
Inc

0 98- - -

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Determining scope of FY 2008 projects0 0- - - - - - -

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements)

Project is substantially complete.  punchlist
remaining.

Francisco
Architects

Site Engineering
Inc

0 98- -

ADA Improvements at Honolulu
Hale

Construction ongoing. Time extensions due to
change orders pending.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/0
7

4012/08/05

Americans with Disabilities Act
(ADA) Improvements to Public
Buildings, FY 2008

Determining scope of FY 2008 projects0 0- - - - - - - -

Kapolei Hale Accessible Ramp construction stopped until City can determain chill
water line leak in area of proposed ramp.

Jeffrey Nishi
And
Associates/
Architects

Site Engineering
Inc

0 07/16/07 09/13/0
7

012/14/06

Miscellaneous ADA
Improvements @ Honolulu
Municipal Building & City Hall

Completion pending change order workJeffrey Nishi
And
Associates/
Architects

MJ Construction100 06/20/05 08/19/0
5

7812/04/03

West Loch Villages Complex
Compliance with Rehabilitation
Act (ADA improvements)

xxFrancisco
Architects

Site Engineering
Inc

0 0- - -
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CIP Quarterly Status Report

ANTI-CRIME STREET LIGHTING IMPROVEMENT - WAIMANALO (*)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99307Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1999Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50 0

03/01/00

Start
Date

Completion
Date

Percent of
Completion

07/30/00

0

80
0

Behind ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

03

Anti-crime Str Lighting Improv -
Waimanalo

Project construction funds deferred until issue
regarding the lighting is resolved.  Fish & Wildlife
requires special lighting that do not harm birds.Leung & Pang

Associates Inc
03/01/00 07/30/00 80

0- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Anti-crime Str Lighting Improv -
Waimanalo

Project construction funds deferred until issue
regarding the lighting is resolved.  Fish & Wildlife
requires special lighting that do not harm birds.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - - -

Anti-crime Str Lighting Improv -
Waimanalo

Project construction funds deferred until issue
regarding the lighting is resolved.  Fish & Wildlife
requires special lighting that do not harm birds.

Leung & Pang
Associates Inc

03/01/00 07/30/00 80 0- - - - - - -
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CIP Quarterly Status Report

ASING COMMUNITY PARK, EWA (TMK 9-1-17:66; 24 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

93050Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

1
371

3,418

Approp
Prior Years
Since FY 98

3,790 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master plan improvements.

01

Asing Community Park
Pedestrian Bridge and Bike Path

dts will not be going forward with project which
connects to this project.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Asing Community Park
Pedestrian Bridge and Bike Path

xx dts will not be going forward with project.
Project to be deferred

0 0- - - - - - -

Asing Community Park
Pedestrian Bridge and Bike Path

Determining scope of FY 2008 projects0 0- - - - - - - -

Asing Community Park
Pedestrian Bridge and Bike Path

Determining scope of FY 2008 projects0 0- - - - - - - -

Asing Community Park
Pedestrian Bridge and Bike Path

Determining scope of FY 2008 projects0 0- - - - - - - -
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CIP Quarterly Status Report

BANZAI ROCK BEACH SUPPORT PARK, HALEIWA (TMK: 5-9-05:15; 2.31 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98139Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

5
95

0

Approp
Curr Year

dollars in thousands

12

135
348

1,550

Approp
Prior Years
Since FY 98

2,045 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Additional planning and design funds for Phase II master  planned improvements such as, parking lot, comfort  station, and landscaping.

02

Banzai Rock Beach Support Park
Phase II

design ongoing for phase 2

Design
Partners Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Banzai Rock Beach Support Park
Phase II

design ongoing.Design
Partners Inc

0 0- - - - - -

Banzai Rock Beach Support Park
Phase II

design ongoing.Design
Partners Inc

0 0- - - - - - -

Banzai Rock Beach Support
Park Phase II

design ongoing.Design
Partners Inc

0 0- - - - - - -

Banzai Rock Beach Support
Park  & Haleiwa Beach Park Surf
Center Improvements

Consultant contract executed.Design
Partners Inc

0 0- - - - - - -
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CIP Quarterly Status Report

BAYVIEW STREET RELIEF DRAIN, WAIANAE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

87038Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

1

150

1,299

Approp
Prior Years
Since FY 98

1,450 0

12/10/01

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construction and inspection of drainage improvements to reduce flooding problems in the Pokai Bay-Bayview St. area.

01

Bayview Street Relief Drain,
Waianae

Project on-going.

Bow
Engineering &
Development
Inc

12/10/01 80
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Bayview Street Relief Drain,
Waianae

Project on-going.Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - - -

Bayview Street Relief Drain,
Waianae

Consultant proceeding with revisions to EA.Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - - - -

Bayview Street Relief Drain,
Waianae

Consultant proceeding with revisions to EA.Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - - - -

Bayview Street Relief Drain,
Waianae

planning and design ongoing.Bow
Engineering &
Development
Inc.

12/10/01 50 0- - - - - - -
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CIP Quarterly Status Report

BEACH PARK EROSION STUDY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07033Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan improvements to alleviate beach park erosion problems at parks, such as Haleiwa Beach Park, Hauula Beach Park, Swanzy Beach Park, Kaaawa
Beach Park and Kuhio Beach Park.

99

Beach Park Erosion Study Planning ongoing.
0

0

-

- -

- - - -Sea
Engineering
Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Beach Park Erosion Study Planning ongoing.0 0- - - - - - -

Beach Park Erosion Study Planning ongoing.0 0- - - - - - - -

Beach Park Erosion Study Planning ongoing.0 0- - - - - - - -

Beach Park Erosion Study Planning ongoing.0 0- - - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER - GARAGE & WALKWAY IMPVS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05057Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

5

75

800

Approp
Prior Years
Since FY 98

880 0

05/06/07

05/06/07

Start
Date

Completion
Date

Percent of
Completion

01/30/08
01/30/08

100

0
100

completeProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for garage improvements, such as the completion of the column improvements.

06

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Project completed 4/14/08.

Kimura/ Ybl &
Associates Ltd

RLP, Inc.
0

05/06/07 01/30/08 10011/20/06

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Project completed 4/14/08.Kimura/ Ybl &
Associates Ltd

RLP, Inc.0 05/06/07 04/15/08 10012/14/06

Blaisdell Center Garage &
Walkway Improvements - Phase
1

Project completed 4/14/08.Kimura/ Ybl &
Associates Ltd

RLP, Inc.0 05/06/07 01/30/08 10012/14/06
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CIP Quarterly Status Report

BLAISDELL CENTER ADMINISTRATION BUILDING  AC REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09022Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

45

60

600

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 705

Start
Date

Completion
Date

Percent of
Completion

0

0
0

not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, and provide construction inspection  for the replacement of the air conditioning system.

06

Blaisdell Center Administration
Building  AC Replacement

consultant procurement procedures ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Blaisdell Center Administration
Building  AC Replacement

consultant procurement procedures ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER CONCERT HALL  TRANSFORMER REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09021Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 75

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/19/09 06/18/09 1

Plan and design for the replacement of the electrical  transformer providing power to the Neal Blaisdell Center  Concert Hall.

06

Blaisdell Center Concert Hall
Transformer Replacement

planning ongoing.
0

0

-

- -
- - - -Ronald N S Ho

& Associates
Inc

02/19/09 06/18/09 1

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Blaisdell Center Concert Hall
Transformer Replacement

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

BLAISDELL CENTER-ARENA AIR CONDITIONING SYSTEM UPGRADE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98018Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

30

155

5,801

Approp
Prior Years
Since FY 98

5,986 0

08/28/06

01/24/05

08/28/06

Start
Date

Completion
Date

Percent of
Completion

08/22/07
08/22/07

75

100
75

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

05/20/02 10/31/02 100

Design replacement of air conditioning system.

06

Blaisdell Center Arena Air
Conditioning System Upgrade

Contractor completed the punch list.  Working with
NBC on the Commissioning of the system.

Mechanical
Engineers Of
Hawaii Corp

01/24/05
Stan's
Contracting Inc100

08/28/06 08/22/07 7511/07/05

-
W A Hirai &
Associates Inc

05/20/02 10/31/02 100

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Blaisdell Center Arena Air
Conditioning System Upgrade

Pre-final inspection conductedMechanical
Engineers Of
Hawaii Corp

01/24/05 Stan's
Contracting Inc

100 08/28/06 01/31/08 7512/15/05

Blaisdell Center Arena Air
Conditioning System Upgrade

Construction ongoing.  Anticipated completion
04/08.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 Stan's
Contracting Inc

100 08/28/06 01/31/08 7512/15/05

Blaisdell Center Arena Air
Conditioning System Upgrade

Construction ongoing.  Anticipated completion
04/08.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 Stan's
Contracting Inc

100 08/28/06 01/31/0
8

7512/15/05
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98520Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

160

10
1,050

2,600

Approp
Curr Year

dollars in thousands

480

22
10

1,051

7,100

Approp
Prior Years
Since FY 98

8,663 3,830

02/01/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct the rehabilitation work ofvarious bridges including Anahulu Bridge, Haleiwa and SaltLake Boulevard Bridge over Halawa Stream.
The AnahuluBridge and the Salt Lake Blvd. Bridge are to receive priorityfunding from this appropriation.

03

10

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.

Kai Hawaii Inc 02/01/05 0
011/01/10

-

- - -0- - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Project to rebid on 4/2/09

Kai Hawaii Inc 02/01/05 0
011/17/08

-
- - -0- - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

design ongoing .

Kai Hawaii Inc 02/01/05 0
009/01/09

-

- - -0- - -

Bridge rehabilitation At Various
Locations, FY 2009

scope being determined for fy 2009 projects.
0

0

- - -

- - - -0- - -

Numana Road Bridge Emergency
Repair

Await Constultant’s pre-final submittal.

Shigemura Lau
Sakanashi
Higuchi

0
0

- -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.  Construction to bid this year.Kai Hawaii Inc 02/01/05 0 012/11/08- - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No 236

design ongoing .Kai Hawaii Inc 02/01/05 0 0- - - - - -

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159
Palahia Street Bridge over

Notice to proceed issued for 6/16/08.  Anticipated
completion 2/09.

Kai Hawaii Inc 02/01/05 Site Engineering
Inc

06/30/08 02/04/09 5512/13/07- -

Bridge rehabilitation At Various
Locations, FY 2009

scope being determined for fy 2009 projects.0 0- - - - - - -
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CIP Quarterly Status Report

BRIDGE REHABILITATION AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No 418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.  Construction to bid this year.Kai Hawaii Inc 02/01/05 0 012/11/08- - - - - -

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159
Palahia Street Bridge over

Notice to proceed issued for 6/16/08.Kai Hawaii Inc 02/01/05 Site Engineering
Inc

06/30/08 02/04/09 2512/13/07-

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159
Palahia Street Bridge over

Notice to proceed issued for 6/16/08.Kai Hawaii Inc 02/01/05 Site Engineering
Inc

06/30/08 02/04/09 2512/13/07-

Bridge Repairs at Various
Locations, FY 2003 (Salt Lake
Boulevard Bridge over Halawa
Stream - Bridge No. 911 FAP No.
BR 731(14))

construction NTP issued.  Anticipated finish date
12/08

Kai Hawaii Inc 05/01/03 11/30/06 Abhe & Svoboda
Inc

80 03/17/08 12/11/08 509/01/05

Bridge Rehabilitation , FY 2004,
Kamehameha Hwy Bridge over
Keaahala Stream, Bridge No
418

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.Kai Hawaii Inc 02/01/05 0 012/11/08- - - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No
236

design ongoing .Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159
P l hi St t B id

Construction to start this year.Kai Hawaii Inc 02/01/05 Site Engineering
Inc

012/13/07- -

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159
P l hi St t B id

Construction to start this year.Kai Hawaii Inc 02/01/05 Site Engineering
Inc

012/13/07- -

Bridge Rehabilitation , FY 2004,
Moanalua Road Bridge over
Waimalu Stream Bridge, No 910

Design on-going.Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation , FY 2004,
Puowaina Drive Bridge over
Auwaiolimu Street, Bridge No
236

design ongoing .Kai Hawaii Inc 02/01/05 0 0- - - - - - -

Bridge Rehabilitation at Various
Locations Kamehameha
Footbridge over Kamehameha
Hwy IV, Road Bridge No 159

project bid out 11/07.  Construction to start this
year.

Kai Hawaii Inc 02/01/05 Site Engineering
Inc

012/13/07- - -

Bridge Rehabilitation at Various
Locations Palahia Street Bridge
over Awanui Stream, Bridget No.
991

Consultant contract executedKai Hawaii Inc 0 0- - - - - - -
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CIP Quarterly Status Report

CARLOS LONG STREET DRAINAGE IMPROVEMENTS, PALOLO (TMK: 3-4-12: 24 & 25)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01039Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

160

Approp
Prior Years
Since FY 98

160 0

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/01 09/27/02 0

Design drainage improvements.

05

Carlos Long Street Drainage
Improvements, Palolo

Final planning report accepted.  Design contract
being processed.

Shimabukuro
Endo &
Yoshizaki Inc

100
0

- -
- - - -Marc M Siah

And
Associates Inc

07/01/01 09/27/02 0

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Carlos Long Street Drainage
Improvements, Palolo

Final planning report accepted.  Design contract
being processed.

Shimabukuro
Endo &
Yoshizaki Inc

100 0- - - - - -

Carlos Long Street Drainage
Improvements, Palolo

Final planning report accepted.  Design contract
being processed.

Shimabukuro
Endo &
Yoshizaki Inc

100 0- - - - - - -

Carlos Long Street Drainage
Improvements, Palolo

design ongoing.Marc M Siah
And
Associates Inc

100 0- - - - - - -
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CIP Quarterly Status Report

CHARLES H. THURSTON TRAINING CENTER (HFD TRAINING CENTER)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03029Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
600

Approp
Curr Year

dollars in thousands

1
351
51

Approp
Prior Years
Since FY 98

403 700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/01/06 50

Plan and design training center facility improvements.

07

0

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 20090

0

-

- -

- - - -Group 70
International
Inc

12/01/06 50-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.  Design funds programmed  in
FY 2009

0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.0 0- - - - - - - -

Fire Training Center, 890
Valkenburgh Street

Planning ongoing.0 0- - - - - - - -
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CIP Quarterly Status Report

CITY HALL - ELEVATOR MODERNIZATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05016Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

35

75

1,370

Approp
Prior Years
Since FY 98

1,480 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 04/15/07 1

Design modernization improvements to the two elevators at City Hall.

06

City Hall Elevator Modernization construction anticipated to bid in FY 2008

Thermal
Engineering
Corporation

0
003/15/09

- -
- - -01/16/07 04/15/07 1-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

City Hall Elevator Modernization construction anticipated to bid in FY 2008Thermal
Engineering
Corporation

0 004/15/09- - - - -

City Hall Elevator Modernization construction anticipated to bid in FY 2008Thermal
Engineering
Corporation

0 006/15/09- - - - - -

City Hall Elevator Modernization construction anticipated to bid in FY 2008Thermal
Engineering
Corporation

0 0- - - - - - -

City Hall Elevator Modernization construction to bid in FY 2008Thermal
Engineering
Corporation

0 0- - - - - - -
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CIP Quarterly Status Report

CITY HALL - LEGISLATIVE BRANCH IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08052Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
25

500

Approp
Curr Year

dollars in thousands

1

25
75

5,000

Approp
Prior Years
Since FY 98

5,101 525

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plans, design, construction, and equipment to renovate office space required by the legislative branch at Honolulu Hale.

06

City Hall Restoration Phase I
Design Build

design ongoing.

Next Design
Llc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

City Hall Restoration Phase I
Design Build

design ongoing.Next Design
Llc

0 003/01/09- - - - -

City Hall Restoration Phase I
Design Build

Design start up meeting to commence in February
2008.

Next Design
Llc

0 003/01/09- - - - - -

City Hall Restoration Phase I
Design Build

Design start up meeting to commence in February
2008.

Next Design
Llc

0 0- - - - - - -

City Hall Restoration Phase I
Design Build

Design start up meeting to commence in February
2008.

Next Design
Llc

0 0- - - - - - -
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CIP Quarterly Status Report

CITY MASTER SPACE UTILIZATION PLAN

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08013Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare City master space utilization plan.

99

City Master Space Utilization Plan planning ongoing.
0

0

-

- -

- - - -Ferraro Choi
And
Associates Ltd

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

City Master Space Utilization Plan consultant contract executed0 0- - - - - - -

City Master Space Utilization Plan Determining scope of project.0 0- - - - - - - -

City Master Space Utilization
Plan

Determining scope of project.0 0- - - - - - - -

City Master Space Utilization
Plan

Determining scope of project.0 0- - - - - - - -
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CIP Quarterly Status Report

CIVIC CENTER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

96007Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0
0

0
0

0

Approp
Curr Year

dollars in thousands

540
85
90

110
1,000

16,225

Approp
Prior Years
Since FY 98

18,050 0

05/19/08

05/19/08

Start
Date

Completion
Date

Percent of
Completion

11/14/08
11/14/08

18

0
18

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct improvements to the Civic Center buildings to include the replacement of elevators in the Honolulu Municipal Building.

06

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

Construction ongoing. Awaiting long-lead material
items from east coast.

inhouse

Abhe & Svoboda
Inc0

05/19/08 11/14/08 9011/05/07

- -

0- - -

Fasi Municipal Building Roof
Reconstruction

Construction contract executed.

inhouse

Tory's Roofing
And
Waterproofing
Inc

0
011/05/07

- -
- -0- - -

FMB Basement DDC Storage,
New Floor Tile

Construction contract executed.

inhouse

Floortec inc.
0

0

- -

- - -0- - -

Municipal Reference and Record
- Roof Reconstruction

preconstruction meeting held.  NTP to be
determined.

inhouse

Tory's Roofing
And
Waterproofing
Inc

0
011/05/07

- -

- -0- - -

Various Public Facilities
Environmental Services  2006

Air Quality Study of Honolulu Hale sent to DFM for
appropriate action. Contract with consultant still
open in case DFM requires more testing.Kimura

International
Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

constuction ongoing.  Anticipated finish 11/08.inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 9011/29/07-

Civic Center Improvements, FY
2006 - City Hall 4th Floor
Neighborhood Commission and
Council Staff Renovation

work completed with the exception of pending
change orders.

inhouse Stan's
Contracting Inc

0 03/27/07 07/23/08 9510/19/06-

Fasi Municipal Building Roof
Reconstruction

Construction contract executed.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/29/07- - - -

Fasi Municipal building Spalling
Repairs

NTP issued for 6/08inhouse Kawika's Painting
& Waterproofing
Inc

0 06/16/08 10/13/08 6511/29/07-

FMB Basement DDC Storage,
New Floor Tile

Construction contract executed.inhouse Floortec inc.0 0- - - - -
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CIP Quarterly Status Report

CIVIC CENTER IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

City Hall Spalling Repairs
(Mayor's office @ windows, tower,
and various other locations at City
Hall)

NTP issued for 5/19/08inhouse Abhe & Svoboda
Inc

0 05/19/08 11/14/08 011/29/07

Fasi Municipal Building Roof
Reconstruction

Construction contract executed.inhouse Tory's Roofing
And
Waterproofing
Inc

0 011/29/07- -

Fasi Municipal building Spalling
Repairs

NTP issued for 6/08inhouse Kawika's Painting
& Waterproofing
Inc

0 06/16/08 10/13/08 011/29/07

FMB Basement DDC Storage,
New Floor Tile

Construction contract executed.inhouse Floortec inc.0 0- - -

Mission Memorial Building
Renovation

Anticipated completion 10/08Next Design
Llc

Walter Y Arakaki
General
Contractor Inc

0 08/01/07 07/22/08 3012/14/06

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

Preconstruction meeting set for 4/25/08inhouse Abhe & Svoboda
Inc

0 011/29/07-

Civic Center Improvements, FY
2006 - City Hall 4th Floor
Neighborhood Commission and
Council Staff Renovation

work completed with the exception of pending
change orders.

inhouse Stan's
Contracting Inc

0 03/27/07 09/22/07 9510/19/06

Civic Center Improvements, FY
2006 - Exterior Window
Replacement, Reconstruct
drainage system improvements
@ A dit i & Cit H ll

Nearly complete. Additional work to be done.inhouse Site Engineering
Inc

0 9512/18/06-

Fasi Municipal Building Roof
Reconstruction

Construction contract executed.inhouse Tory's Roofing
And
Waterproofing Inc

0 011/29/07-

Fasi Municipal building Spalling
Repairs

Construction contract executed.inhouse Kawika's Painting
& Waterproofing
Inc

0 011/29/07-

City Hall Spalling Repairs
(Mayor's office @ windows,
tower, and various other
locations at City Hall)

construction anticipated to start this year.inhouse Abhe & Svoboda
Inc

0 011/29/07- -

Civic Center Improvements, FY
2006 -  Reconstruct Skylight/
new Skylight over Courtyard

Work substantially complete.  Punchlist items
remain.

inhouse Skylight of
Hawaii

0 11/01/07 01/29/0
8

9812/26/06

Civic Center Improvements, FY
2006 -  Reroof all balcony decks
and Roof Replacement 10+ Year
old flat roofs

Work substantially complete.  Punchlist items
remain.

inhouse Commercial
Roofing &
Waterproofing
Hawaii, Inc

0 04/05/07 10/01/0
7

9810/23/06

Civic Center Improvements, FY
2006 - City Hall 4th Floor
Neighborhood Commission and
Council Staff Renovation

work completed with the exception of pending
change orders.

inhouse Stan's
Contracting Inc

0 03/27/07 09/22/0
7

9510/19/06

Civic Center Improvements, FY
2006 - Exterior Window
Replacement, Reconstruct
drainage system improvements
@ A dit i & Cit H ll

windows are currently in fabrication.inhouse Site Engineering
Inc

0 9512/18/06- -

33



CIP Quarterly Status Report

CURB RAMPS AT VARIOUS LOCATIONS, OAHU

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

88001Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

140

0
350

1,400

10

Approp
Curr Year

dollars in thousands

2,660

0
9,720

51,175

600

Approp
Prior Years
Since FY 98

64,155 1,900

08/20/07

10/06/04

08/20/07

Start
Date

Completion
Date

Percent of
Completion

05/09/09

12/23/08
05/09/09

9

46
9

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

33

Design, construct and inspect curb ramps at various locations.

99

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

All work substantially completed except for striping
at Kapiolani Blvd./University Av. (9/08)

Sato And
Associates Inc

Haron
Engineering100

08/20/07 01/16/08 8211/22/04

- -

0- - -

Curb Ramps at Various
Locations, Oahu, FY 2006 (Court
Monitor)

ongoing.

Paul Sheriff
Inc.

0
0

- -

- - - -0- - -

Curb Ramps At Various
Locations, Oahu, FY 2006
(Design)

Start of construction delayed due to redesign.
Contractor to submit escalation cost.

Austin
Tsutsumi &
Associates Inc

12/18/07
RMY
Construction Inc0

011/13/06

-
- -0- - -

Curb Ramps At Various
Locations, Oahu, FY 2007

tentative NTP set for 3/16/09.

Austin
Tsutsumi &
Associates Inc

09/09/08
Haron
Engineering0

011/15/07

-
- -0- - -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

Precon meeting date 1/15/09.

Wilson
Okamoto &
Associates Inc

0
0

- -
- - - -0- - -

Curb Ramps at Various
Locations, Oahu, FY 2008 (Court
Monitor)

ongoing project
0

0

- - -
- - - -0- - -

Curb Ramps At Various
Locations, Oahu, FY 2008(A)

construction ntp 2/9/09

Austin
Tsutsumi &
Associates Inc

12/23/08

Kaikor
Construction
Associates Inc100

02/09/09 05/09/09 007/28/08

-

100- - -

Curb Ramps At Various
Locations, Oahu, FY 2008(B)

construction contract awarded.

Austin
Tsutsumi &
Associates Inc

CK Construction
95

011/10/08

- -

- -100- - -

Curb Ramps At Various
Locations, Oahu, FY 2008(C)

anticipated bid ad March 2009

Austin
Tsutsumi &
Associates Inc

80
003/02/09

- -

- - -100- - -

Curb Ramps At Various
Locations, Oahu, FY 2008(X)

Pre-final plans submitted 12/8/08 for OTR;
anticipated bid ad 3/16/09.

Austin
Tsutsumi &
Associates Inc

75
003/16/09

- -

- - -100- - -
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Curb Ramps at Various
Locations, Oahu, FY 2009

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Rehabilitation of Streets, Unit 38
(Kilauea Avenue)

Anticipated finish date is 2/09.

M & E Pacific
Inc

10/06/04

Haron
Engineering100

02/04/08 01/28/09 2409/19/06

-
0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

All work substantially completed except for striping
at Kapiolani Blvd./University Av. (9/08)

Sato And
Associates Inc

Haron
Engineering

100 08/20/07 09/19/08 4412/16/04-

Curb Ramps At Various
Locations, Oahu, FY 2005(3)

substantially completed on 3/6/08Sato And
Associates Inc

Haron
Engineering

100 09/10/07 03/07/08 8612/15/05-

Curb Ramps at Various
Locations, Oahu, FY 2006 (Court
Monitor)

ongoing.Paul Sheriff
Inc.

0 0- - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2006
(Design)

Start of construction delayed due to redesign.
Contractor to submit escalation cost.

Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 012/07/06- - -

Curb Ramps At Various
Locations, Oahu, FY 2007

construction contract awarded.  preconstruction
meeting and NTP to be scheduled.

Austin
Tsutsumi &
Associates Inc

09/09/08 Haron
Engineering

0 012/13/07- - -

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

Anticipated completion date is late 8/08.Sato And
Associates Inc

Haron
Engineering

100 08/20/07 01/16/08 4412/16/04

Curb Ramps at Various
Locations, Oahu, FY 2006 (Court
Monitor)

ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2006
(Design)

Drainage study is 90% complete and will be
finalized shortly.

Austin
Tsutsumi &
Associates Inc

12/18/07 RMY
Construction Inc

0 012/07/06- -

Curb Ramps At Various
Locations, Oahu, FY 2007

construction contract awarded.  Anticipated to start
construction this year.

Austin
Tsutsumi &
Associates Inc

Haron
Engineering

0 012/13/07- -

Curb ramps at Various Locations,
Oahu, FY 2007 (transition Plan)

design contract executedWilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps At Various
Locations, FY 2003 (1)

Project substantially completed 12/28/07Lyon
Associates Inc

08/03/98 08/01/05 Haron
Engineering

90 06/25/07 10/22/07 9910/09/03-

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

anticipated completion 4/08Sato And
Associates Inc

Haron
Engineering

100 08/20/07 01/16/08 2412/16/04-

Curb Ramps At Various
Locations, Oahu, FY 2005,
Transition Plan

transition plan ongoing.Wilson
Okamoto &
Associates Inc

0 0- - - - - - -

Curb Ramps At Various
Locations, Oahu, FY 2005(3)

Ramps completed.  Pending striping work.
Reviewing contractor’s cost escalation claim.

Sato And
Associates Inc

Haron
Engineering

100 09/10/07 03/07/08 8612/15/05-

Curb Ramps at Various
Locations, Oahu, FY 2006
(Court Monitor)

ongoing.Paul Sheriff
Inc.

0 0- - - - - - -

Curb Ramps at Various
Locations, Oahu, FY 2004(3)

anticipated completion 4/08Sato And
Associates Inc

Haron
Engineering

100 08/20/07 01/16/0
8

2412/16/04

-
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Locations, Oahu, FY 2005,
Transition Plan

Okamoto &
Associates Inc

Curb Ramps At Various
Locations, Oahu, FY 2005(3)

construction ongoing.Sato And
Associates Inc

Haron
Engineering

100 09/10/07 03/07/0
8

1012/15/05

Curb Ramps At Various
Locations, Oahu, FY 2005(5)

construction ongoing.  Anticipated completion date
2/08

R M Towill
Corporation

02/21/07 Haron
Engineering

100 03/30/07 07/27/0
7

8812/15/05

Curb Ramps at Various
Locations, Oahu, FY 2006 (Court
Monitor)

ongoing.Paul Sheriff
Inc.

0 0- - - - - - -
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2009 2nd Quarter

PLANNING

ART

00052Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

50
430

2,065

Approp
Curr Year

dollars in thousands

0

30
180

1,281

3,725

Approp
Prior Years
Since FY 98

5,216 2,565

12/29/00

Start
Date

Completion
Date

Percent of
Completion

08/25/08

0

26
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/11/08 06/13/08 0

Design and construct drainage improvements at various locations including, but not limited to, Lahilahi Street, Pohakupuna  Road, Lokahi Street, Loulu
Street, Kealia Drive/Naio Street, Koa Avenue, Young Street, Walina Street, Narcissus Place, Magnolia Place, Alakoko Street, Manulele Place, Kawaihae
Place, Meleana Place, Hinaea Street, Hoomakoa Street, Hina Street, Waialae Avenue, Kuilei St., Manuaihue Street, Poowai Place, Wehiwa Place,
Laulaunui Street, Kahili Place, Paopua Loop, Keoniana Street, Kalia Road, Makamae Street, Queen Street, Farrington Highway,  Kalihi Street, Kaialau

99

10

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street, Punchbowl Street,
Laulaunui Street)

planning and design ongoing.  Anticipated
construction to bid out using FY 2009 funds.

M & E Pacific
Inc

12/01/08 0
0

-
- - - -02/11/08 06/13/08 0-

Drainage Improvements At
Various Locations, FY 2005,
Kalihi Street Drainage
improvements

production of construction documents for Meleana
going.

Gray, Hong,
Nojima and
Associates Inc

04/03/06 20
0

-
- - - -0- - -

Drainage Improvements At
Various Locations, FY 2005,
Walina Street in Waikiki

no drainage improvements will be implemented
since there are no feasible options.

Gray, Hong,
Nojima and
Associates Inc

0
0

- -
- - - -0- - -

Emergency Repairs at Kaneohe
Stream

Project On-going.  Project to bid in 2009.

Fukunaga &
Assoc Inc

04/01/04 90
004/30/09

-
- - -0- - -

Mapunapuna Industrial
Subdivision Phase I of Tidal
Flooding Remediation Program

design on-going.  Bid pending DOT Approval.
Project will go out as a PO.
The Mapunapuna Industrial Subdivision (MIS)
owners are working with COR to put this project
together.  MIS owners are providing the
planning/design of the project under their own
consultant, and the City is responsible for putting
the project out to bid and the construction of the

0
0

- - -
- - - -0- - -

Miscellaneous Drain
Improvements At Various
Locations

Construction phase for Kaneohe Bay Drive culvert
completed. Requesting schedule from consultant
for completion of remainder of project.KWOCK

ASSOCIATES
INC

12/29/00 20
0

-

- - - -0- - -

Old Kalanianaole Road -
Drainage Improvements

project not started
0

0

- - -

- - - -0- - -

Palani Avenue Drainange
Improvements

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Piikoi Street Drainline
Reconnection

tentative NTP 6/09.

M & E Pacific
Inc

10/30/06 08/25/08

Haron
Engineering100

003/10/08 - -0- - -

2009 1st Quarter

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street, Punchbowl Street,
Laulaunui Street)

planning and design ongoing.  Anticipated
construction to bid out using FY 2009 funds.

M & E Pacific
Inc

12/01/08 0 004/01/09- - - - -
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2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Drainage Improvements At
Various Locations, FY 2005,
Kalihi Street Drainage
improvements

production of construction documents for Meleana
going.

Gray, Hong,
Nojima and
Associates Inc

04/03/06 20 004/18/09- - - - -

Drainage Improvements At
Various Locations, FY 2005,
Walina Street in Waikiki

Construction is pending.  Drainage Improvements
have not been established.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Drainage Improvements At
Various Locations, FY 2006,
Kaamilo Ditch Repair

anticipated completion 5/09M & E Pacific
Inc

10/30/06 Jenning’s Pacific100 09/29/08 05/26/09 012/13/07-

Drainage Improvements At
Various Locations, FY 2009

scope being determined for fy 2009 projects.0 0- - - - - - -

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street, Punchbowl Street,
Laulaunui Street)

planning and design ongoing.M & E Pacific
Inc

07/01/07 0 0- - - - - - -

Drainage Improvements At
Various Locations, FY 2005,
Kalihi Street Drainage
improvements

production of construction documents for Meleana
going.

Gray, Hong,
Nojima and
Associates Inc

04/03/06 20 012/18/08- - - - - -

Drainage Improvements At
Various Locations, FY 2006,
Kaamilo Ditch Repair

Pre construction meeting to be scheduledM & E Pacific
Inc

10/30/06 Jenning’s Pacific100 012/13/07- -

Miscellaneous Drain
Improvements At Various
Locations

Construction phase for Kaneohe Bay Drive culvert
completed. Requesting schedule from consultant
for completion of remainder of project.

KWOCK
ASSOCIATES
INC

12/29/00 20 0- - - - - - -

Piikoi Street Drainline
Reconnection

Project got rebidded. Haron Engineering was the
low bidder at $168,500.00.

M & E Pacific
Inc

10/30/06 Haron
Engineering

100 003/27/08- -

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street, Punchbowl Street,
Laulaunui Street)

planning and design ongoing.M & E Pacific
Inc

07/01/07 0 0- - - - - - -

Drainage Improvements At
Various Locations, FY 2005,
Kalihi Street Drainage
improvements

Final Meleana Drainage Study completed.  Design
of Drainage improvements at other locations on
going.

Gray, Hong,
Nojima and
Associates Inc

04/03/06 20 012/18/08- - - - - -

Drainage Improvements At
Various Locations, FY 2005,
Waialae Avenue Drainage
Improvements

Awaiting construction contract execution by BFS.Gray, Hong,
Nojima and
Associates Inc

Integrated
Construction Inc

100 012/13/07- -

Drainage Improvements At
Various Locations, FY 2005,
Walina Street in Waikiki

Construction is pending.  Drainage Improvements
have not been established.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Drainage Improvements At
Various Locations, FY 2006,
Kaamilo Ditch Repair

Awaiting construction contract execution by BFS.M & E Pacific
Inc

10/30/06 Jenning’s Pacific100 012/13/07- -

Drainage Improvements @
Various Locations, FY 2007
(Heeia Street, Punchbowl Street,
Laulaunui Street)

planning and design ongoing.M & E Pacific
Inc

07/01/07 0 0- - - - - - -

Drainage Improvements At
Various Locations, FY 2005,
Kalihi Street Drainage
improvements

Final Meleana Drainage Study completed.  Design
of Drainage improvements at other locations on
going.

Gray, Hong,
Nojima and
Associates Inc

04/03/06 20 0- - - - - - -

Drainage Improvements At
Various Locations, FY 2005,
Waialae Avenue Drainage
Improvements

Construction contract bid.  Construction to start this
year.

Gray, Hong,
Nojima and
Associates Inc

Integrated
Construction Inc

0 012/13/07- -

Drainage Improvements At
Various Locations, FY 2005,
Walina Street in Waikiki

design ongoing.Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

- -
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DRAINAGE OUTFALL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05002Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
125

670

Approp
Curr Year

dollars in thousands

299
1

0

Approp
Prior Years
Since FY 98

300 795

08/01/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/01/06 09/01/09 50

Plan, design, and construct drainage improvements for Waolani  Stream drainage system at Kawananakoa Place.

99

Drainage Outfall Improvements Consultant preparing 50% Preliminary Planning
Report. Project scope of work redefined presently
to  locations: Kuliouou Stream, Pokiwai Drainage,
Kaneohe Stream, Pupu Street in Ewa Beach, and
Lahilahi

Bill's
Engineering

0
0

- -
- - - -09/01/06 09/01/09 50-

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

Construction plans are in the prefinal stage.

Bill's
Engineering

08/01/08 0
0

-
- - - -01/04/08 07/01/08 50-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Drainage Outfall Improvements Consultant preparing 50% Preliminary Planning
Report. Project scope of work redefined presently
to 5 locations (Kuliouou Stream, Pokiwai Drainage,
Kaneohe Stream, Hobron Lane at Kaioo Dr, and
Lahilahi)

Bill's
Engineering

0 0- - - - - -

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

Started drainage study and obtained the
topographic survey from the consultant.

Bill's
Engineering

08/01/08 0 0- - - - - -

Drainage Outfall Improvements Consultant preparing 50% Preliminary Planning
Report. Project scope of work redefined presently
to 5 locations (Kuliouou Stream, Pokiwai Drainage,
Kaneohe Stream, Hobron Lane at Kaioo Dr, and
Lahilahi)

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

Started drainage study and obtained the
topographic survey from the consultant.

Bill's
Engineering

08/01/08 0 0- - - - - - -

Drainage Outfall Improvements Consultant preparing 50% Preliminary Planning
Report. Project scope of work redefined presently
to 5 locations (Kuliouou Stream, Pokiwai Drainage,
Kaneohe Stream, Hobron Lane at Kaioo Dr, and
Lahilahi)

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

Started drainage study and obtained the
topographic survey from the consultant.

Bill's
Engineering

08/01/08 0 0- - - - - - -
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2008 2nd Quarter

Drainage Outfall Improvements City reviewing Preliminary Planning Report. Project
scope of work redefined presently to 5 locations
(Kuliouou Stream, Pokiwai Drainage, Kaneohe
Stream, Hobron Lane at Kaioo Dr, and Lahilahi).

Bill's
Engineering

0 0- - - - - - -

Drainage Outfall Improvements
for Waolani Stream @
Kawananakoa Place

consultant contract executed.Bill's
Engineering

08/01/08 0 0- - - - - - -
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DRAINAGE STUDY-NAKULA AND EAMES STREET

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07099Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

40
60

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/01/07 03/31/09 90

Conduct study of drainage in the vicinity of 1707, 1695, 1687  Eames Street and backside of 1684  & 1688 Nakula Street.

02

Drainage Study - Nakula and
Eames Street

design phase ongoing.

Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -07/01/07 03/31/09 90-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Drainage Study - Nakula and
Eames Street

Pre-final drainage report submitted by consultant.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Drainage Study - Nakula and
Eames Street

Pre-final drainage report submitted by consultant.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

Preliminary Drainage Report submitted by
consultant.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Drainage Study - Nakula and
Eames Street

consultant contract executed.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -
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DUNCAN DRIVE - PUAHU'ULA PLACE RELIEF DRAIN PROJECT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04005Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

750

Approp
Curr Year

dollars in thousands

26
175

600

Approp
Prior Years
Since FY 98

801 750

08/31/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/15/07 03/01/08 100

Planning and design funds to address drainage concerns at Puahu'ula Place and Duncan Drive.

03

Duncan Drive Puahuula Place
Relief Drain Project

Construction plans are in the pre-final stage.
Construction to bid in FY 2008-2009

Gray, Hong,
Nojima and
Associates Inc

08/31/08 0
005/01/09

-
- - -01/15/07 03/01/08 100-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Duncan Drive Puahuula Place
Relief Drain Project

The drainage study is completed.  Design contract
being processed.  Construction to bid in FY 2008
-2009

Gray, Hong,
Nojima and
Associates Inc

08/31/08 0 006/25/09- - - - -

Duncan Drive Puahuula Place
Relief Drain Project

The drainage study is completed.  Construction to
bid in FY 2008-2009

Gray, Hong,
Nojima and
Associates Inc

07/31/08 0 006/25/09- - - - - -

Duncan Drive Puahuula Place
Relief Drain Project

The drainage study is completed.  Construction to
bid in FY 2008-2009

Gray, Hong,
Nojima and
Associates Inc

07/31/08 0 0- - - - - - -

Duncan Drive Puahuula Place
Releif Drain Project

Consultant is in the process of completing the
topographic survey.

Gray, Hong,
Nojima and
Associates Inc

07/31/08 0 0- - - - - - -
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EAST KAPOLEI FIRE STATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09036Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

395
790

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 1,185

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a new fire station.

01

East Kapolei Fire Station design build process ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

East Kapolei Fire Station FY 2009 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

EMERGENCY MEDICAL SERVICES  YOUNG STREET FACILITY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01025Project No.: PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

10Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

20
285

305
610

3,000

Approp
Prior Years
Since FY 98

4,220 0

03/02/09

01/03/06

03/02/09

Start
Date

Completion
Date

Percent of
Completion

12/26/09
12/26/09

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/28/05 100

Complete planning and design, and construct a two unit ambulance facility, provide construction inspection and related equipment, provision of City
funds for this project are contingent upon receipt of enactment of State authorization to reimburse the City for all planning, design, construction,
construction inspection and equipment costs for the development of the facility, and related maintenance and staffing costs.

06

EMS Headquarters and
Communications Facility, Young
Street

Notice to proceed issued for 3/09.

AM Partners
Inc

01/03/06
Okada Trucking
Co Ltd90

03/02/09 12/26/09 010/01/07

-

09/28/05 100- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

EMS Headquarters and
Communications Facility, Young
Street

construction start pending executed contract.AM Partners
Inc

01/03/06 Okada Trucking
Co Ltd

90 010/25/07- - - -

EMS Headquarters and
Communications Facility, Young
Street

construction start pending executed contract.AM Partners
Inc

01/03/06 Okada Trucking
Co Ltd

90 010/25/07- -

EMS Headquarters and
Communications Facility, Young
Street

conditional award submitted to contractor.A M Partners
Inc

01/03/06 Okada Trucking
Co Ltd

90 010/25/07- -

EMS Headquarters and
Communications Facility, Young
Street

conditional award submitted to contractor.A M Partners
Inc

01/03/06 Okada Trucking
Co Ltd

90 010/25/07- -
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CIP Quarterly Status Report

ENERGY CONSERVATION IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98007Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

75
25

75
110

1,095

Approp
Curr Year

dollars in thousands

5,050
260

320
2,290

9,790

Approp
Prior Years
Since FY 98

17,710 1,380

02/25/08

Start
Date

Completion
Date

Percent of
Completion

0

18
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/10/09 20

Design and construct improvemetns to City facilities to increase energy efficiency and reduce operation costs.

06

455 Kokea Street  Building
Maintenance Yard, Building A -
Air Conditioning System
Replacement

Stan’s contracting awarded construction contract.

Okahara &
Associates Inc

02/25/08

Stan's
Contracting Inc90

011/07/08

-

- -100- - -

Fasi Civic Center Parking Street
Lighting Improvement Study

consultant selection procurement process ongoing.

ECS Inc 0
0

- -
- - - -02/10/09 0- -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg A,
B, C

design ongoing

Ronald N S Ho
& Associates
Inc

01/05/09 0
003/15/09

-
- - -0- - -

Halawa Corporation Yard
Photovoltaic Systems @ Bldg D

consultant selection ongoing.
0

0

- - -
- - - -0- - -

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design ongoing.  project to bid using fy 2008 funds.

Mechanical
Enterprises,
Inc.

0
003/15/09

- -

- - -0- - -

2009 1st Quarter

455 Kokea Street Shop Air
Conditioning Replacement

design ongoing.  Project to bid this year.Okahara &
Associates Inc

02/25/08 1 009/28/08- - - - -

Energy Conseravation
Improvements, FY 2009

scope to be determined for fy 2009 projects.0 0- - - - - - -

Energy Conservation
Improvements - Civic Center
Parking Street Lighting
Improvement Study

consultant selection procurement process ongoing.0 0- - - - - - -

Energy conservation
Improvements - Feasibility Study
for photovoltaic systems at
various City corporation yards

Planning ongoingRonald N S Ho
& Associates
Inc

0 004/15/09- - - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Construction is complete. Contract Amendment No.
3 was executed to extend maintenance contract for
another three (3) years.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90- -
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ENERGY CONSERVATION IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

455 Kokea Street Shop Air
Conditioning Replacement

design ongoing.  Project to bid this year.Okahara &
Associates Inc

02/25/08 1 008/28/08- - - - - -

Energy conservation
Improvements - Feasibility Study
for photovoltaic systems at
various City corporation yards

Planning ongoingRonald N S Ho
& Associates
Inc

0 006/15/09- - - - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Construction is complete. Contract Amendment No.
3 was executed to extend maintenance contract for
another three (3) years.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90-

Melcher Building (51 Merchant
Street) Air Conditioning
Replacement

Design ongoing.Mechanical
Enterprises,
Inc.

0 009/25/08- - - - - -

455 Kokea Street Shop Air
Conditioning Replacement

design ongoing.Okahara &
Associates Inc

02/25/08 1 0- - - - - -

Energy conservation
Improvements - Feasibility Study
for photovoltaic systems at
various City corporation yards

Planning ongoing0 0- - - - - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Construction is complete. Contract Amendment No.
3 was executed to extend maintenance contract for
another three (3) years.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/03 90-

Energy Conservation
Improvements, FY 2008

FY 2008 projects scope being determined.0 0- - - - - - -

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters
RFP N 15

preventative maintenance contract to be extended.03/01/06 Johnson Controls
Inc

95 03/01/06 07/31/07 9812/28/04-

455 Kokea Street Shop Air
Conditioning Replacement

consultant contract executed.Okahara &
Associates Inc

02/25/08 1 0- - - - - - -

Energy conservation
Improvements - Feasibility Study
for photovoltaic systems at
various City corporation yards

Planning ongoing0 0- - - - - - - -

Energy Conservation
Improvements (Honolulu Hale
ESPC)

Construction is complete. Contract Amendment No.
3 was executed to extend maintenance contract for
another three (3) years.

Inhouse Johnson Controls
Inc

0 10/29/01 03/30/0
3

90-

Energy Conservation
Improvements, FY 2008

FY 2008 projects scope being determined.0 0- - - - - - - -

Energy Services Performance
Contracting for Honolulu
Municipal Building and Honolulu
Police Department Headquarters
RFP N 15

Project substantially complete.03/01/06 Johnson Controls
Inc

95 03/01/06 07/31/0
7

9812/28/04-
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CIP Quarterly Status Report

ENERGY CONSERVATION IMPROVEMENTS AND  SOLAR ENGERY INITATIVES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09049Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
5,000

100
500

4,300

Approp
Curr Year

dollars in thousands

0
0

0
0

0

Approp
Prior Years
Since FY 98

0 10,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct energy efficient and solar energy  improvements, provide construction inspection and related  equipment; debt service of solar
energy improvements are to  paid by operating savings generated by these improvements.

99

Energy Conservation
Improvements and Solar Energy
Inititatives

scope to be determined for fy 2009 projects.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Energy Conservation
Improvements and Solar Energy
Inititatives

scope to be determined for fy 2009 projects.0 0- - - - - - -
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CIP Quarterly Status Report

ENTERPRISE CONCESSION FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08089Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

5
10

5
25

155

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, and construct improvements at Enterprise Concession facilities and provide construction inspection and related equipment.

99

Enterprise Concession Facilities
Improvements, FY 2008

DES proposing improvements.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Enterprise Concession Facilities
Improvements, FY 2008

scope being determined0 0- - - - - - -

Koko Head Stables Electrical
Improvements

Consultant selecfion process ongoing.0 0- - - - - - -

Koko Head Stable Electrical
Improvements

Consultant selecfion process ongoing.0 003/15/09- - - - - - -

Kokohead Stable Electrical
Improvements

Scope to be determined.0 0- - - - - - - -

Enterprise Concession Facilities
Improvements

FY 2008 project scope being determined.0 0- - - - - - - -
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CIP Quarterly Status Report

ENTERPRISE FACILITIES - ADA IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04040Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

155

1,025

Approp
Prior Years
Since FY 98

1,180 0

04/03/06

04/03/06

Start
Date

Completion
Date

Percent of
Completion

07/03/09
07/03/09

35

33
35

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct ADA improvements at enterprisefacilities, such as, Blaisdell Center Concert Hall, Arena, ExhibitionHall, Parking, and Maintenance
Facility, and theWaikiki Shell.

06

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

construction delayed;  contractor to work on water
fountain and lodge credit.

Architects
Pacific Inc

KSC
Construction99

04/03/06 09/29/06 7011/01/04

- -

0- - -

Enterprise Services
Improvements, FY 2007

Design ongoing.

Pacific
Architects Inc

0
0

- -

- - - -0- - -

Waikiki Shell ADA improvements Notice to proceed issued for 1/5/09.  Anticipated
finish 7/09.

Kimura/ Ybl &
Associates Ltd

Stan's
Contracting Inc0

01/05/09 07/03/09 3511/19/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Blaisdell Center ADA
Improvements, 2007

NTP issued for 9/24/08.Kimura/ Ybl &
Associates Ltd

Brian’s
Contracting

0 09/24/08 03/22/09 012/13/07-

Waikiki Shell ADA improvements Contract executed but awaiting PCD to implement
change order.  Site meeting held on 6/2/08 to
discuss scope of PCD.

Kimura/ Ybl &
Associates Ltd

Stan's
Contracting Inc

0 012/13/07- - - -

Blaisdell Center ADA
Improvements, 2007

Construction anticipated to start this year.Kimura/ Ybl &
Associates Ltd

Brian’s
Contracting

0 012/13/07- -

Waikiki Shell ADA improvements Contract executed but awaiting PCD to implement
change order.  Site meeting held on 6/2/08 to
discuss scope of PCD.

Kimura/ Ybl &
Associates Ltd

Stan's
Contracting Inc

0 012/13/07- -

Blaisdell Center ADA
Improvements, 2007

Construction anticipated to start this year.Kimura/ Ybl &
Associates Ltd

Brian’s
Contracting

0 012/13/07- -

-
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CIP Quarterly Status Report

ENTERPRISE FACILITIES - ADA IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

improvements, FY 2004

Enterprise Facilities
Improvements, FY 2007

consultant contract executed.Pacific
Architects Inc

0 0- - - - - - -

Waikiki Shell ADA improvements Construction contract executed.Kimura/ Ybl &
Associates Ltd

Stan's
Contracting Inc

0 012/13/07- -

Blaisdell Center ADA
Improvements, 2007

Construction anticipated to start this year.Kimura/ Ybl &
Associates Ltd

Brian’s
Contracting

0 012/13/07- -

Blaisdell Center Arena
Miscellaneous  ADA
improvements, FY 2004

construction delayed;  Need determination on how
lift will be installed and lodge seat are removed.

Architects
Pacific Inc

KSC
Construction

99 04/03/06 09/29/0
6

6111/18/04

Waikiki Shell ADA improvements Construction contract executed.Kimura/ Ybl &
Associates Ltd

Stan's
Contracting Inc

0 012/13/07- -
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CIP Quarterly Status Report

ENTERPRISE FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99012Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

18
0

0
57

560

Approp
Curr Year

dollars in thousands

110
123

15
559

6,155

Approp
Prior Years
Since FY 98

6,962 635

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct improvements to include Blaisdell parking lot and other miscellaneous improvements.

06

Blaisdell Center Exhibition Hall Air
Conditioning sytem upgrade

consultant selection procedure ongoing.
0

0

- - -

- - - -0- - -

Blaisdell Center Parking Garage
Planter Box Improvements

Construction contract awarded.

Pacific
Architects Inc

Quality General
Inc0

011/14/08

- -
- -0- - -

Enterprise Facilities
Improvements, FY 2008

Design ongoing.

Pacific
Architects Inc

0
0

- -
- - - -0- - -

Enterprise Facilities
Improvements, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -
- - - -0- - -

Neal Blaisdell Concert Hall
Modifications Phase III Replace
Sound System

DES to manage contract.Video
Warehouse dba
the Audio Visal
Co.

0
0

- - -
- - -0- - -

2009 1st Quarter

2008 4th Quarter

Blaisdell Center Arena Air
Conditioning System Upgrade

Contractor completed the punch list.  Working with
NBC on the Commissioning of the system.

Mechanical
Engineers Of
Hawaii Corp

01/24/05 Stan's
Contracting Inc

100 08/28/06 01/31/08 7512/15/05-

Blaisdell Center Parking -
Improvements to Correct sink
holes phase II

NTP issued for 5/27/08.Kimura/ Ybl &
Associates Ltd

Henrys
Equipment
Rental & Sales
Inc

0 05/27/08 09/08/08 2011/29/07-

Enterprise Facilities
Improvements, FY 2008

FY 2008 project scope being determined.Pacific
Architects Inc

0 0- - - - - -

Enterprise Facilities
Improvements, FY 2009

scope to be determined for fy 2009 projects0 0- - - - - - -

Enterprise Services
Improvements, FY 2007

consultant contract executed.Pacific
Architects Inc

0 012/01/08- - - - -
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CIP Quarterly Status Report

ENTERPRISE FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Blaisdell Center Parking -
Improvements to Correct sink
holes phase II

NTP issued for 5/27/08.Kimura/ Ybl &
Associates Ltd

Henrys
Equipment
Rental & Sales
Inc

0 05/27/08 09/08/08 2011/29/07

Enterprise Services
Improvements, FY 2007

consultant contract executed.Pacific
Architects Inc

0 012/01/08- - - - - -

Neal Blaisdell Concert Hall
Modifications Phase III Replace
Sound System

PO contract to be processed.Video
Warehouse dba
the Audio Visal
Co.

0 004/17/08- - -

Waikiki Shell Fixed Seating delegation of agreement to DES.0 0- - - - - - - -

Waikiki Shell Steel Rods
Emergency Repair

emergency project to be done this year.0 012/01/08- - - - - - -

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Project substiantally complete - 95%. Awaiting
installation of metal header.

Inhouse Commercial
Glass & Metal Inc

0 95- -

Blaisdell Center Parking -
Improvements to Correct sink
holes phase II

construction contract executed.Kimura/ Ybl &
Associates Ltd

Henrys
Equipment Rental
& Sales Inc

0 011/29/07-

Blaisdell Exhibition Hall office
Window Leak Repairs

PO executed.inhouse Blue Water Glass0 009/07/07-

Enterprise Facilities
Improvements, FY 2006

design ongoing.Kimura/ Ybl &
Associates Ltd

0 0- - - - - -

Enterprise Facilities
Improvements, FY 2008

FY 2008 project scope being determined.0 0- - - - - - -

Blaisdell Center Exhibition Hall
Install Curve Glass Panel &
Replace Light Panel

Project substiantally complete - 95%. Awaiting
installation of metal header.

Inhouse Commercial
Glass & Metal
Inc

0 95- - -

Blaisdell Center Exhibition Hall
Lanai Roof Improvements

construction anticipated to start 2/19/08Kimura
International
Inc

David’s Custom
Roofing and
Painting Inc

0 02/19/08 03/19/0
8

010/25/07

Blaisdell Center Parking -
Improvements to Correct sink
holes phase II

Construction ongoing.Kimura/ Ybl &
Associates Ltd

Henrys
Equipment
Rental & Sales
Inc

0 01/07/08 04/05/0
8

011/29/07

Enterprise Facilities
Improvements, FY 2006

design ongoing.Kimura/ Ybl &
Associates Ltd

0 0- - - - - - -

Enterprise Facilities
Improvements, FY 2007

consultant contract executed.Pacific
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

ENTERPRISE FACILITIES-ENERGY CONSERVATION PROJECTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04091Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

1

50
10

119

Approp
Prior Years
Since FY 98

180 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

06/01/06 09/28/06 0

Design, construct, and acquire equipment for energyconservation measures at Enterprise Facilities.

06

Enterprise Facilities - Energy
Conservation Imporvements Neal
Blaisdell Center Energy Study

Information in preliminary report may be used for
other AC projects being devloped for NBC.

Cedric D O
Chong &
Associates Inc

0
0

- -
- - - -06/01/06 09/28/06 0-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Enterprise Facilities - Energy
Conservation Imporvements Neal
Blaisdell Center Energy Study

study ongoing.Cedric D O
Chong &
Associates Inc

0 0- - - - - -

Enterprise Facilities - Energy
Conservation Imporvements Neal
Blaisdell Center Energy Study

study ongoing.Cedric D O
Chong &
Associates Inc

0 0- - - - - - -

Enterprise Facilities - Energy
Conservation Imporvements
Neal Blaisdell Center Energy
Study

study ongoing.Cedric D O
Chong &
Associates Inc

0 0- - - - - - -

Enterprise Facilities - Energy
Conservation Imporvements
Neal Blaisdell Center Energy
Study

design ongoing.Cedric D O
Chong &
Associates Inc

0 0- - - - - - -
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EWA BEACH FIRE STATION RELOCATION, TMK 9-1-12-5

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

76166Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

600
0

0
196

6,550

Approp
Curr Year

dollars in thousands

0
0

60
390

0

Approp
Prior Years
Since FY 98

450 7,346

10/01/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/27/06 09/30/08 35

Design and construct improvements for the Ewa Beach Fire  Station and related off site improvements.

01

Ewa Beach Fire Station
Relocation

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

10/01/08 0
0

-
- - - -12/27/06 09/30/08 35-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ewa Beach Fire Station
Relocation

Planning phase in progress.  Project anticipated to
be bid out using Fiscal Year 2009 funds.

Kodama
Okamoto
Architects Inc

10/01/08 0 0- - - - - -

Ewa Beach Fire Station
Relocation

Planning phase in progressKodama
Okamoto
Architects Inc

10/01/08 0 0- - - - - - -

Ewa Beach Fire Station
Relocation

Planning phase in progressKodama
Okamoto
Architects Inc

10/01/08 0 0- - - - - - -

Ewa Beach Fire Station
Relocation

Planning phase in progressKodama
Okamoto
Architects Inc

0 0- - - - - - -
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EWA MAHIKO DISTRICT PARK  (TMK 9-1-17-051 POR., 049 POR., & 004 POR.,

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

85053Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

400
0

0
200

7,900

0

Approp
Curr Year

dollars in thousands

50
120

30
755

8,229

0

Approp
Prior Years
Since FY 98

9,184 8,500

09/21/01

Start
Date

Completion
Date

Percent of
Completion

0

85
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

65

Design and construct comfort station and parking.  Install three backstops and four drinking fountains.

01

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Design ongoing.  Construction to bid using FY
2008 and 2009 funds.

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 85
005/01/09

-

- - -65- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ewa Mahiko District Park New
Gymnasium, Playcourts and
Parking Lot, Ewa Beach

Design ongoing.  Construction to bid using FY
2008 and 2009 funds.

Yamasato
Fujiwara Higa
& Associates
Inc

09/21/01 85 006/01/09- - - - -

Ewa Mahiko District Park
Playcourts and Parking Lot, Ewa
Beach

FY 2008 project scope being determined.Yamasato
Fujiwara Higa
& Associates
Inc

0 001/01/09- - - - - -

Ewa Mahiko District Park
Playcourts and Parking Lot, Ewa
Beach

FY 2008 project scope being determined.Yamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - - -

Ewa Mahiko District Park New
Walkways, Landscaping and
Other Site Improvements

Project on hold. Contractor requesting CO for
escalation which is beyond the amount available
for contingency.

Alcon &
Associates,
Inc.

Preferred
Constructors Inc

95 04/11/05 08/08/0
5

012/05/02

Ewa Mahiko District Park, Ewa
Beach

FY 2008 project scope being determined.0 0- - - - - - - -
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EWA VILLAGES - HISTORIC PLANTATION MANAGERS HOUSE RENOVATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08047Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

20
180

Approp
Prior Years
Since FY 98

200 0

01/23/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovation improvements to the Ewa Villages Manager's House.

01

Ewa Villages Historic Plantation
Managers House Renovation

consultant contract executed. Design ongoing.

WTN
Architecture,
LLC

01/23/09 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ewa Villages Historic Plantation
Managers House Renovation

Consultant procurement ongoing.WTN
Architecture,
LLC

0 0- - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

FY 2008 project scope being determined.WTN
Architecture,
LLC

0 0- - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

FY 2008 project scope being determined.0 0- - - - - - - -

Ewa Villages Historic Plantation
Managers House Renovation

FY 2008 project scope being determined.0 0- - - - - - - -
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CIP Quarterly Status Report

EWA VILLAGES REVIALIZATION PROJECT AREA ""D"" IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08005Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0
5

485

Approp
Curr Year

dollars in thousands

150

20
180

1,000

Approp
Prior Years
Since FY 98

1,350 500

12/01/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

05/01/08 10/01/08 0

Plan, design and construct drainage improvements and provide construction inspection.

01

Ewa Villages Revitalization
Project - Area D

Consultant contract being processed. FY 2008
construction funds to be reprogrammed in FY
2010.

R M Towill
Corporation

12/01/08
R M Towill
Corporation0

008/01/09

-
- -R M Towill

Corporation
05/01/08 10/01/08 0

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ewa Villages Revitalization
Project - Area D

Consultant contract being processed. Construction
to bid out using FY 2008 funds.

R M Towill
Corporation

10/01/08 0 006/18/09- - - - -

Ewa Villages Revitalization
Project - Area D

In the process of negotiating a contract with the
consultant.

R M Towill
Corporation

10/01/08 0 006/18/09- - - - - -

Ewa Villages Revitalization
Project - Area D

In the process of negotiating a contract with the
consultant.

R M Towill
Corporation

10/01/08 0 0- - - - - - -

Ewa Villages Revitalization
Project - Area D

FY 2008 project scope being determined.0 0- - - - - - - -
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CIP Quarterly Status Report

FARRINGTON HIGHWAY IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98318Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 0

01/28/99

Start
Date

Completion
Date

Percent of
Completion

0

35
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan highway widening, installation of drainage, sidewalks, lighting, traffic signals and utilities.

01

Farrington Highway
Improvements

Project on hold.  EA is needed.

Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Farrington Highway
Improvements

Project on hold.  EA is needed.Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - - -

Farrington Highway
Improvements

Project is on hold pending transit project impact.Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - - - -

Farrington Highway
Improvements

Project is on hold pending transit project impact.Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - - - -

Farrington Highway
Improvements

Perparing Environmental Assessment.Belt Collins &
Associates
(Hawaii) Ltd

01/28/99 35 0- - - - - - -
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CIP Quarterly Status Report

FASI MUNICIPAL BUILDING - EMERGENCY GENERATOR SYSTEM IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08059Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
300

50

2,200

Approp
Curr Year

dollars in thousands

0
30

50

1,500

Approp
Prior Years
Since FY 98

1,580 2,580

09/29/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct emergency generator improvements, and provide construction inspection.

06

FMB Emergency Generator
Replacement

Project bid.

Ronald N S Ho
& Associates
Inc

09/29/06 0
009/08/08

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

FMB Emergency Generator
Replacement

Design ongoing.  Construction to  be bid in FY
2008

Ronald N S Ho
& Associates
Inc

09/29/06 0 012/11/08- - - - -

FMB Emergency Generator
Replacement

Design ongoing.  Construction to  be bid in FY
2008

Ronald N S Ho
& Associates
Inc

09/29/06 0 012/11/08- - - - - -

FMB Emergency Generator
Replacement

Design ongoing.  Construction to  be bid in FY
2008

Ronald N S
Ho &
Associates Inc

09/29/06 0 0- - - - - - -

FMB Emergency Generator
Replacement

Design ongoing.  Construction to  be bid in FY
2008

Ronald N S
Ho &
Associates Inc

09/29/06 0 0- - - - - - -
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CIP Quarterly Status Report

FERN COMMUNITY PARK RELOCATION OF ELECTRICAL EQUIPMENT, TMK 1-3-01-59  (2.144 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95108Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

20

100

Approp
Prior Years
Since FY 98

120 0

08/01/08

08/01/08

Start
Date

Completion
Date

Percent of
Completion

01/27/09
01/27/09

100

0
100

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

To design and construct the relocation of the electrical equipment to a more secure indoor location.

07

Fern Community Park Relocation
Of Electrical Equipment

100% completed. Working on close out documents.

MK Engineers
Inc

Standard Electric
Inc0

08/01/08 01/27/09 10011/27/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Fern Community Park Relocation
Of Electrical Equipment

NTP in 8/08 to avoid conflicts with summer
programs.

MK Engineers
Inc

Standard Electric
Inc

0 08/01/08 01/27/09 012/13/07-

Fern Community Park Relocation
Of Electrical Equipment

NTP in 8/08 to avoid conflicts with summer
programs.

MK Engineers
Inc

Standard Electric
Inc

0 012/13/07- -

Fern Community Park
Relocation Of Electrical
Equipment

Start date pending delivery of long lead items and
DPR schedule.

MK Engineers
Inc

Standard Electric
Inc

0 012/13/07- -

Fern Community Park Relocation
Of Electrical Equipment

Construction to start this year.  Start date pending
delivery of long lead items and DPR schedule.

MK Engineers
Inc

Standard Electric
Inc

0 012/13/07- -
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FIRE STATION BUILDINGS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98021Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70
5

10
20

1,895

Approp
Curr Year

dollars in thousands

90
148

120
780

8,895

Approp
Prior Years
Since FY 98

10,033 2,000

01/12/09

12/11/06

01/12/09

Start
Date

Completion
Date

Percent of
Completion

04/11/09
04/11/09

4

42
4

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct improvements to include but not limited to the Kalihi Uka  and McCully Fire Stations.

99

Fire Station Building
Improvements, FY 2007

design ongoing for Waipahu FS, Pawaa FS, Kailua
FS, Aiea FS, Nuuanu FS interior reconstruction

Yamasato
Fujiwara Higa
& Associates
Inc

10/24/08 0
0

-

- - - -0- - -

Fire Station Buildings Pavement
Reconstruction, FY 2008

consultant selected for fy 2008 projects Waiau,
Waipahu & Nanakuli Fire Station Pavement
ReconstructionKim & Shiroma

Engineers Inc
0

0

- -

- - - -0- - -

Kahaluu, Kaneohe, Waianae  Fire
Station Pavement Reconstruction

NTP issued for 1/12/09.  Anticipated finish 4/09.

Kim & Shiroma
Engineers Inc

Contec
Engineering99

01/12/09 04/11/09 3003/31/08

- -

0- - -

Kahuku Fire Station
Improvements

Contractor submittals in progress.

Anbe Aruga &
Ishizu
Architects, Inc.

12/11/06
Brian’s
Contracting Inc.99

001/28/08

-

- -0- - -

Kalihi Fire Station Improvements Completion of design  pending available
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -

- - - -0- - -

Kapolei Fire Station Emergency
Roof Replacement

PO processed.Hi Tec Roofing
0

0

- - -

- - -0- - -

Mokulele Fire Station
Improvements

submittals being reviewed.

Anbe Aruga &
Ishizu
Architects, Inc.

12/11/06

Stan's
Contracting Inc99

02/17/09 03/18/09 001/28/08

-

0- - -

2009 1st Quarter

Fire Station Building
Improvements, FY 2007

Consultant contract executed.Yamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - -

Fire Station Building
improvements, FY 2009

FY 2009 project scope to be determined.0 0- - - - - - -

Fire Station Buildings Pavement
Reconstruction, FY 2008

Consultant to be selected.0 0- - - - - - -
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CIP Quarterly Status Report

FIRE STATION BUILDINGS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kahaluu, Kaneohe, Waianae  Fire
Station Pavement Reconstruction

project went out to bid.  Pending executed contract.Kim & Shiroma
Engineers Inc

Contec
Engineering

99 004/24/08- - - -

Kahuku Fire Station
Improvements

Contractor submittals in progress.Anbe Aruga &
Ishizu
Architects, Inc.

12/11/06 Brian’s
Contracting Inc.

99 002/28/08- - - -

Fire Station Building
Improvements, FY 2007

Consultant contract executed.Yamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - - -

Fire Station Buildings Pavement
Reconstruction, FY 2008

Consultant to be selected.0 0- - - - - - - -

Kahaluu, Kaneohe, Waianae  Fire
Station Pavement Reconstruction

Design ongoing. Project Bid Advertised 3/31/08Kim & Shiroma
Engineers Inc

99 004/24/08- - - - - -

Kahuku Fire Station
Improvements

Construction contract awarded and executed.Anbe Aruga &
Ishizu
Architects, Inc.

12/11/06 Brian’s
Contracting Inc.

99 002/28/08- -

Kalihi Fire Station Emergency
spall removal and repairs to hose
tower

NTP issued for 6/08.inhouse Abhe & Svoboda
Inc

0 06/16/08 08/14/08 0-

Fire Station Building
Improvements, FY 2007

Consultant contract executed.Yamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - -

Fire Station Buildings Pavement
Reconstruction, FY 2008

Consultant to be selected.0 0- - - - - - -

Kahaluu, Kaneohe, Waianae
Fire Station Pavement
Reconstruction

Design ongoing. Project Bid Advertised 3/31/08Kim &
Shiroma
Engineers Inc

99 004/24/08- - - - -

Kahuku Fire Station
Improvements

Project bid out .  Bid referral processed.  Brian’s
contracting @ $861,300

Anbe Aruga &
Ishizu
Architects, Inc.

12/11/06 Brian’s
Contracting Inc.

99 002/28/08-

Kalihi Fire Station Improvements Completion of design  pending available
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0 0- - - - - -

Fire Station  Electrical Wire
Trolley System Installation &
Festoon Charging System

Project not started0 0- - - - - - - -

Fire Station Building
Improvements, FY 2007

Consultant contract executed.Yamasato
Fujiwara Higa
& Associates
Inc

0 0- - - - - - -

Fire Station Buildings Pavement
Reconstruction, FY 2008

Consultant to be selected.0 0- - - - - - - -

Fire Station Roof Reconstruction,
FY 2008

project to bid out in FY 2008inhouse 0 0- - - - - - -

Kahaluu Fire Station Concrete
Driveway

Design ongoing. Project projected to bid out in FY
2009

Kim &
Shiroma
Engineers Inc

0 0- - - - - - -
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CIP Quarterly Status Report

FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00101Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

725
1,611

700

Approp
Curr Year

dollars in thousands

300

31
1,835

955

6,750

Approp
Prior Years
Since FY 98

9,871 3,736

01/23/06

Start
Date

Completion
Date

Percent of
Completion

0

9
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/09/99 02/01/09 27

Acquire land, plan, design, construct and inspect flood control improvements at various locations to include, but  not be limited to Aiea Stream above
Moanalua Road, Kaneohe Stream, Kamiloiki Stream Outlet, Anolani Channel, Kalauao Stream and Haleiwa Road (NB27) and Kahuku District  Park via
Burroughs Road to Kahuku Hospital Floodway.

02

600

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter0

0

-
- -

- - - -Kim & Shiroma
Engineers Inc

10/02/06 07/01/07 0

Flood Control Improvements @
Various Locations, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -

- - - -0- - -

Flood Control Improvements At
Various Locations - Maili, Mailiili
and Ulehawa Stream Flood
Control Improvements

consultant contract executed.

Bill's
Engineering

03/01/09 0
0

-
- - - -11/01/08 02/01/09 0-

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
Waipio Gentry Drainage Ditch.

City reviewing Preliminary Construction Plans for
Aikahi Drainage Ditch, Anolani Stream, and Waipio
Drainage Ditch Improvements.Shimabukuro

Endo &
Yoshizaki Inc

01/23/06 60
005/11/09

-

- - -0- - -

Meleana Place in Nuuanu
Drainage Study

Drainage study complete.  In the process of
amending the consultant’s contract to include
design services.Gray, Hong,

Nojima and
Associates Inc

11/01/08 0
0

-

- - - -100- - -

Miscellaneous Flood Control
Improvements - (Laie Drainage
Alternates Study, Hauula
Outreach, Kahuku Area Outlet
Water Quality Monitoring)

consultant submitted the draft monitoring report for
West Main and Kuilima Drain Outlet which we have
no comments.  The Final Hauula Watershed Study
was accepted.  The Laie Drainage Master Plan
was sent back to the consultant with comments.
city will discontinue the Laie portion of the contract
since it does not benefit the city.

Oceanit
Laboratories
Inc

0
0

- -
- - - -12/09/99 12/31/07 90-

Pauoa Stream and Von Hamm
Place Flood Control
Improvements

project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

Emergency Repairs at Kaneohe
Stream

Project On-going.Fukunaga &
Assoc Inc

04/01/04 0 002/20/09- - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - -

Flood Control Improvements @
Various Locations, FY 2009

scope to be determined for fy 2009 projects0 0- - - - - - -
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FLOOD CONTROL IMPROVEMENTS AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Flood Control Improvements At
Various Locations - Maili, Mailiili
and Ulehawa Stream Flood
Control Improvements

consultant selection process ongoing.Bill's
Engineering

03/01/09 0 0- - - - - -

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
Waipio Gentry Drainage Ditch

City reviewing Preliminary Construction Plans for
Aikahi Drainage Ditch, Anolani Stream, and Waipio
Drainage Ditch Improvements.

Shimabukuro
Endo &
Yoshizaki Inc

01/23/06 30 0- - - - - -

Emergency Repairs at Kaneohe
Stream

Consultant to revise and resubmit 401 permit
application to address DOH comments and
concerns.

Fukunaga &
Assoc Inc

04/01/04 0 002/20/09- - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements At
Various Locations - Maili, Mailiili
and Ulehawa Stream Flood
Control Improvements

consultant selection process ongoing.0 0- - - - - - - -

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
Waipio Gentry Drainage Ditch

planning phase ongoingShimabukuro
Endo &
Yoshizaki Inc

01/23/06 8 0- - - - - - -

Manoa Stream Emergency
Repairs @ Kahaloa Drive Bridge

NTP issued 4/7/08Bill's
Engineering

01/18/05 03/31/08 Okada Trucking
Co Ltd

100 04/07/08 09/03/08 0-

Emergency Repairs at Kaneohe
Stream

Consultant working on response to DOH for 401
WQC permit.  Cannot proceed until permit is
approved.

Fukunaga &
Assoc Inc

04/01/04 0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
W i i G t D i Dit h

planning phase ongoingShimabukuro
Endo &
Yoshizaki Inc

01/23/06 5 0- - - - - - -

Flood Control Improvements At
Various Locations, FY 2008
Maili, Mailiili and Ulehawa
Stream Flood Control
I t

consultant selection process ongoing.0 0- - - - - - - -

Manoa Stream Emergency
Repairs @ Kahaloa Drive Bridge

NTP issued 4/7/08Bill's
Engineering

01/18/05 03/31/08 Okada Trucking
Co Ltd

100 04/07/08 09/03/08 0- -

Emergency Repairs at Kaneohe
Stream

negotiating construction easement with Bayview
Golf Course.

Fukunaga &
Assoc Inc

04/01/04 0 0- - - - - - -

Flood Control Improvements @
Lulani Street

Received Field Investigation and Summary of
Findings letter

0 0- - - - - - - -

Flood Control Improvements at
Various Locations, FY 2005 -
Aikahi Drainage Ditch, Anolani
Stream Concrete Channel &
W i i G t D i Dit h

planning phase ongoingShimabukuro
Endo &
Yoshizaki Inc

01/23/06 5 0- - - - - - -

Flood Control Improvements At
Various Locations, FY 2008

FY 2008 scope being determined.0 0- - - - - - - -

Manoa Stream Emergency
Repairs @Kahaloa Drive Bridge

Constrruction anticipated to start 4/2008Bill's
Engineering

01/18/05 Okada Trucking
Co Ltd

75 0- - -
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GENERATOR  IMPROVEMENTS AT VARIOUS POLICE FACILITIES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06033Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

60

600

Approp
Curr Year

dollars in thousands

150

40

650

Approp
Prior Years
Since FY 98

840 660

11/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/16/07 11/20/07 100

Design and construct generator improvements at various  police stations.

99

Generator Improvements At
Various Police Facilities - Phase 1

Construction anticipated to bid out in FY 4/2009.

Ronald N S Ho
& Associates
Inc

11/21/09 0
004/16/09

-
- - -01/16/07 11/20/07 100-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Generator Improvements At
Various Police Facilities - Phase 1

Construction anticipated to bid out in FY 4/2009.Ronald N S Ho
& Associates
Inc

01/16/07 0 004/15/09- - - - -

Generator Improvements At
Various Police Facilities - Phase 1

Construction anticipated to bid out in FY 4/2009.Ronald N S Ho
& Associates
Inc

01/16/07 0 006/15/09- - - - - -

Generator Improvements At
Various Police Facilities, FY
2006

Design ongoing. Consultant revising PER for MED
comments.  Construction anticipated to bid out in
FY 2008.

Ronald N S
Ho &
Associates Inc

01/16/07 0 0- - - - - - -

Generator Improvements at
Various Locations, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Generator Improvements At
Various Police Facilities, FY
2006

Design ongoing. Consultant revising PER for MED
comments.

Ronald N S
Ho &
Associates Inc

01/16/07 0 0- - - - - - -
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GOLF COURSE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01053Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15
0

5
10

270

Approp
Curr Year

dollars in thousands

211
83

30
298

5,958

Approp
Prior Years
Since FY 98

6,580 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct, provide equipment andconstruction inspection for golf course improvements.

01

Ewa Villages Golf Course - New
Flooring at Restrooms

Construction of this project pending availability of
funds.

Jeffrey Nishi
And
Associates/
Architects

0
0

- -

- - - -0- - -

Golf Course Improvements ADA
Improvements, @ parking lot (Ted
Makalena, Pali & West Loch Golf
Courses)

planning and design ongoing,  Construction to be
bid out using both FY 2008 and FY 2009 funds.

Jeffrey Nishi
And
Associates/
Architects

0
0

- -

- - - -0- - -

Golf Course Improvements, FY
2009

FY 2008 project scope being determined.
0

004/30/09

- - -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

Ewa Villages Golf Course - New
Flooring at Restrooms

Construction of this project pending availability of
funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Ewa Villages Golf Course
Construction of Perimeter Fence

NTP issued for 7/7/08.  Anticipated completion
10/08.

Inhouse Kaikor
Construction
Company Inc

100 07/07/08 09/04/08 012/26/07-

Golf Course Improvements ADA
Improvements, @ parking lot (Ted
Makalena, Pali & West Loch Golf
Courses)

planning and design ongoing,  Construction to be
bid out using FY 2008 or FY 2009 funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - -

Golf Course Improvements, FY
2009

FY 2008 project scope being determined.0 0- - - - - - -

Pali Golf Course - Emergency
Repair of Fire Alarm System and
Fire Pump

consultant procurement process ongoing.0 0- - - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

Work on this project will most likely stop pending
availability of construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -
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GOLF COURSE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Ewa Villages Golf Course
Construction of Perimeter Fence

NTP issued for 7/7/08Inhouse Kaikor
Construction
Company Inc

100 07/07/08 09/04/08 012/26/07

Golf Course Improvements ADA
Improvements, @ parking lot (Ted
Makalena, Pali & West Loch Golf
Courses)

planning and design ongoing,  Construction funds
programmed for future years.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Golf Course Improvements, FY
2008 & 2009

FY 2008 project scope being determined.0 012/01/08- - - - - - -

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Report being finalizedShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Ewa Villages Golf Course - New
Flooring at Restrooms

Work on this project will most likely stop pending
availability of construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ewa Villages Golf Course
Construction of Perimeter Fence

Construction contract executed.Inhouse Kaikor
Construction
Company Inc

100 012/26/07- -

Golf Course Improvements ADA
Improvements, @ parking lot
(Ted Makalena, Pali & West
Loch Golf Courses)

planning and design ongoing,  Construction funds
programmed for future years.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Golf Course Improvements, FY
2008

FY 2008 project scope being determined.0 0- - - - - - - -

West Loch Golf Course
Dredging and Drainage
Improvements (Ponds)

Report being finalizedShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Ala Wai Golf Course -
Construction of Concrete Slab
Extension, Driving Range Facility

construction ongoing.Inhouse Haron
Engineering

100 01/28/08 02/11/0
8

012/27/07

Ewa Villages Golf Course - New
Flooring at Restrooms

Work on this project will most likely stop pending
availability of construction funds.

Jeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Ewa Villages Golf Course
Construction of Perimeter Fence

Construction contract executed.Inhouse Kaikor
Construction
Company Inc

90 012/26/07- -

Golf Course Improvements ADA
Improvements, @ parking lot
(Ted Makalena, Pali & Westloch
Golf Course)

planning and design ongoingJeffrey Nishi
And
Associates/
Architects

0 0- - - - - - -

Golf Course Improvements, FY
2008

FY 2008 project scope being determined.0 0- - - - - - - -
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GUARDRAIL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98515Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

0
60

220

Approp
Curr Year

dollars in thousands

85

26
356

1,433

Approp
Prior Years
Since FY 98

1,900 300

10/06/08

10/04/06

10/06/08

Start
Date

Completion
Date

Percent of
Completion

04/03/09
04/03/09

10

0
10

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct guardrail improvements.

99

Guardrail Improvements, FY 2006
(Farrington Highway,
Kamehameha Highway, Lilipuna
Road)

construction ongoing.  NTP issued 10/08
anticipated completion 4/09.

Hida Okamoto
& Associates
Inc

10/04/06

GP Roadway
Solutions0

10/06/08 04/03/09 4010/15/07

-

0- - -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

Apparent low bidder, GP Roadway @ $724,203.00
contingency $72,420.00

Hida Okamoto
& Associates
Inc

01/12/07

GP Roadway
Solutions0

011/24/08

-

- -0- - -

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Mahinui Road, Waikalua Road)

design ongoing.

Hida Okamoto
& Associates
Inc

11/15/07 0
0

-

- - - -0- - -

Guardrail Improvements, FY 2008 design ongoing for new guardrails at Maunalaha
Road, Kaukonahua Road and Haleiwa Road

Hida Okamoto
& Associates
Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

Guardrail Improvements, FY 2006
(Farrington Highway,
Kamehameha Highway, Lilipuna
Road, Waikalua Road)

Preconstruction meeting held 5/30/08.  Start date
to be determined.

Hida Okamoto
& Associates
Inc

10/04/06 GP Roadway
Solutions

0 011/01/07- - - -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

project to bid out in 2008Hida Okamoto
& Associates
Inc

01/12/07 0 011/20/08- - - - -

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Mahinui Road, Waikalua Road)

Completed review of schematic plans 3/25/08.Hida Okamoto
& Associates
Inc

11/15/07 0 0- - - - - -

Guardrail Improvements, FY 2008 Consultant selection process ongoing.0 0- - - - - - -

- -
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GUARDRAIL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Road, Waikalua Road)

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

project to bid out in 2008Hida Okamoto
& Associates
Inc

01/12/07 0 009/25/08- - - - - -

Guardrail Improvements, FY 2007
(Alapio Road, Pupukea Road,
Mahinui Road, Waikalua Road)

Completed review of schematic plans 3/25/08.Hida Okamoto
& Associates
Inc

11/15/07 0 0- - - - - - -

Guardrail Improvements, FY 2008 Consultant selection process ongoing.0 0- - - - - - - -

Guardrail Improvements, FY
2006 (Farrington Highway,
Kamehameha Highway, Lilipuna
Road, Waikalua Road)

construction anticipated to start this year.Hida Okamoto
& Associates
Inc

10/04/06 GP Roadway
Solutions

0 011/01/07- -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

project to bid out in 2008Hida Okamoto
& Associates
Inc

01/12/07 0 009/25/08- - - - - -

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Mahinui Road, Waikalua
Road)

Completed review of schematic plans 3/25/08.Hida Okamoto
& Associates
Inc

11/15/07 0 0- - - - - - -

Guardrail Improvements, FY
2006 (Farrington Highway,
Kamehameha Highway, Lilipuna
Road, Waikalua Road)

construction to start this year.Hida Okamoto
& Associates
Inc

10/04/06 GP Roadway
Solutions

0 011/01/07- -

Guardrail Improvements, FY
2006, Phase II (Mailiilii Stream,
Waialua Beach Road, Komo Mai
Drive)

project to bid out in 2007.Hida Okamoto
& Associates
Inc

01/12/07 0 004/24/08- - - - - -

Guardrail Improvements, FY
2007 (Alapio Road, Pupukea
Road, Mahinui Road)

design ongoing.Hida Okamoto
& Associates
Inc

11/15/07 0 0- - - - - - -

Roadway Improvements, Aiea
Heights Drive and Kaneohe Bay
Drive

Construction to start 3/08Parsons
Brinckerhoff
Quade &
Douglas Inc

07/01/02 03/15/07 Mega
Construction

100 012/01/05- -
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HALAWA STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04020Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

750

0

Approp
Prior Years
Since FY 98

750 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/15/08 20

Conduct a planning study for dredging improvements.

08

Halawa Stream Dredging Consultant performing dredging analysis..

Gray, Hong,
Nojima and
Associates Inc

0
0

- -

- - - -09/15/08 20- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Halawa Stream Dredging Right of entry notification letters will be transmitted
to all affected property owners.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - -

Halawa Stream Dredging Right of entry notification letters will be transmitted
to all affected property owners.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging Right of entry notification letters will be transmitted
to all affected property owners.

Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -

Halawa Stream Dredging planning and design ongoing.Gray, Hong,
Nojima and
Associates Inc

0 0- - - - - - -
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HALE'IWA ALII BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03062Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

30
70

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/08/08 50

Plan and design the renovation of surf center.

02

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning study ongoing to determine whether
structure should be renovated or demolished.

Design
Partners Inc

0
0

- -

- - - -02/08/08 50- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning and design ongoing.Design
Partners Inc

0 0- - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning and design ongoing.Design
Partners Inc

0 0- - - - - - -

Haleiwa Alii Beach Park -
Renovation of Surf Center

planning and design ongoing.Design
Partners Inc

0 0- - - - - - -

Banzai Rock Beach Support
Park  & Haleiwa Beach Park Surf
Center Improvements

Consultant contract executed.Design
Partners Inc

0 0- - - - - - -
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HALEIWA BUSINESS IMPROVEMENT DISTRICT PLAN

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09052Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Develop the Business Improvement District (BID) Plan and  reflects stakeholders’ efforts.

02

Haleiwa Business Improvement
District Plan

Project involves improvement district process.
DDC to discuss with DPP to determine who is the
appropriate department to head project.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Haleiwa Business Improvement
District Plan

FY 2009 project not started.0 0- - - - - - -

73
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HALEIWA ROAD DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09056Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80
20

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

09/01/00

Start
Date

Completion
Date

Percent of
Completion

02/03/03

0

100
0

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design to install drainage sumps and piping to release  storm water in the area between 66-420 to 66-450 Haleiwa Road  and creating release
into Kaiaka Bay Beach Park natural drain.

02

Haleiwa Road Drainage
Improvements

Study completed in 2/03

09/01/00 02/03/03 100
0

-

- - - -Kim & Shiroma
Engineers Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

74
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HALONA BLOWHOLE LOOKOUT RECONSTRUCTION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06027Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

5

10
240

1,295

Approp
Prior Years
Since FY 98

1,550 0

04/21/08

04/21/08

Start
Date

Completion
Date

Percent of
Completion

08/18/08
08/18/08

100

0
100

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design the reconstruction of the concrete lookout, viewing area and railings.

04

Halona Blowhole Lookout
Reconstruction

construction complete 8/08.

Kim & Shiroma
Engineers Inc

Kaikor
Construction
Company Inc0

04/21/08 08/18/08 10010/15/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Halona Blowhole Lookout
Reconstruction

constrution ongoing.  Anticipated completion 8/08Kim & Shiroma
Engineers Inc

Kaikor
Construction
Company Inc

0 04/14/08 08/11/08 2111/29/07

Halona Blowhole Lookout
Reconstruction

NTP issued for 4/14/08.Kim &
Shiroma
Engineers Inc

Kaikor
Construction
Associates Inc

0 04/14/08 08/11/08 011/29/07

Halona Blowhole Lookout
Reconstruction

Project awarded.  Anticipated start date 5/08.Kim &
Shiroma
Engineers Inc

Kaikor
Construction
Associates Inc

0 011/29/07- -
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HAUULA FIRE STATION RELOCATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00068Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

350
26

326

Approp
Prior Years
Since FY 98

702 0

04/12/01

Start
Date

Completion
Date

Percent of
Completion

0

25
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Site selection, planning and design for a replacement fire station.

02

0

Hauula Fire Station Relocation planning and design phase ongoing.

A M Partners
Inc

04/12/01 25
0

-

- - - -50- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Hauula Fire Station Relocation planning and design phase ongoing.  Offer to
purchase site ongoing.

A M Partners
Inc

04/12/01 25 0- - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Offer to
purchase site ongoing.

A M Partners
Inc

04/12/01 25 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Offer to
purchase site ongoing.

A M Partners
Inc

04/12/01 25 0- - - - - - -

Hauula Fire Station Relocation planning and design phase ongoing.  Offer to
purchase site ongoing.

A M Partners
Inc

04/12/01 25 0- - - - - - -
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CIP Quarterly Status Report

HAWAII KAI STREET LIGHTING IMPROVEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99309Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

4,000

Approp
Curr Year

dollars in thousands

10

240

680

Approp
Prior Years
Since FY 98

930 4,000

02/01/00

Start
Date

Completion
Date

Percent of
Completion

06/09/00

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design, construct and inspect streetlighting system.

04

Anti-crime Str Lighting Improv-
Hawaii Kai

design ongoing.  Construction to bid in FY 2009

Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1
0- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Anti-crime Str Lighting Improv-
Hawaii Kai

design ongoing.  Construction to bid in FY 2009Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

design ongoing.  Construction to bid in FY 2009Ronald N S Ho
& Associates
Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

design ongoing.  Pending construction funds.Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -

Anti-crime Str Lighting Improv-
Hawaii Kai

Construction contract executed.Ronald N S
Ho &
Associates Inc

02/01/00 06/09/00 1 0- - - - - - -
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HAWAII RACEWAY PARK, KAPOLEI, (TMK 9-1-075 & 9-1-075-050)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08098Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter: Contact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

1

Approp
Prior Years
Since FY 98

1 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provides funds to acquire the Hawaii Raceway Park for public use.

01

0

Hawaii Raceway Park Land
Acquistion

No activity.  FY CIP funds insufficient.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Hawaii Raceway Park Land
Acquistion

No activity.  FY CIP funds insufficient.0 0- - - - - - -

Hawaii Raceway Park Land
Acquistion

No activity.  FY CIP funds insufficient.0 0- - - - - - - -

Hawaii Raceway Park Land
Acquistion

No activity.  FY CIP funds insufficient.0 0- - - - - - - -

Hawaii Raceway Park Land
Acquistion

No activity.  FY CIP funds insufficient.0 0- - - - - - - -
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HE‘EIA COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09042Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a pavilion for community use and shelter of  kupuna during youth sports activities at the facility.

03

He'eia Community Park Pavillion/
Shelter

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

He'eia Community Park Pavillion/
Shelter

FY 2009 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

HE'EIA KEA VALLEY MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02116Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

07Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

4,000
100
50

Approp
Prior Years
Since FY 98

4,150 0

09/11/01

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

xxLand Acquisition and related expenses for a city park containing approximately 220 acres

02

0

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0
0

-

- - - -Wil Chee -
Planning Inc

95- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

He'eia Kea Valley Nature Park
Master Plan

Planning phase ongoing. Final report awaiting
comments by DPR.

09/11/01 10/01/03 0 0- - - - - -

He'eia Kea Valley Master Plan
Improvements

Planning phase ongoing. Final report awaiting
comments by DPR.

Wil Chee -
Planning Inc

09/11/01 10/01/03 0 0- - - - - - -

He'eia Kea Valley Master Plan
Improvements

Planning phase ongoing. Final report awaiting
comments by DPR.

Wil Chee -
Planning Inc

09/11/01 10/01/03 0 0- - - - - - -

He'eia Kea Valley Master Plan
Improvements

Planning phase ongoing. Final report awaiting
comments by DPR.

Wil Chee -
Planning Inc

09/11/01 10/01/03 0 0- - - - - - -
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CIP Quarterly Status Report

HIGHWAY  STRUCTURE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04015Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

80

10
800

1,300

Approp
Curr Year

dollars in thousands

165

70
145
600

2,990

Approp
Prior Years
Since FY 98

3,970 2,200

12/12/05

Start
Date

Completion
Date

Percent of
Completion

01/12/09

0

17
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct highway and drainagestructure improvements at various locations, to include, but not limited to, rehabilitation ofan existing
crib wall on Tantalus Drive.

03

10

Construction of Retaining Wall
Along Anoi Road

planning and desgin ongoing.

Wilson
Okamoto &
Associates Inc

12/12/05 0
0

-

- - - -0- - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

Project to bid out using fy 2008 funds.

Wilson
Okamoto &
Associates Inc

12/12/05 0
003/02/09

-

- - -0- - -

Highway Structure Improvements,
FY 2009

scope being determined for FY 2009 projects.
0

0

- - -

- - - -0- - -

Iolani Avenue Retaining wall SHPD review completed 1/29/09

SSFM
Engineers Inc

12/12/05 01/12/09

Kaikor
Construction
Associates Inc85

011/13/07 - -0- - -

Tantalus Drive Crib Wall
Rehabilitation - Rebid

Redesign ongoing due to substantial cracks found
in wall.  construction contract bid and awarded to
Goodfellow Bros but cancelled.Shigemura Lau

Sakanashi
Higuchi

0
0

- -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

Construction of Retaining Wall
Along Anoi Road

planning and desgin ongoing.Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

Project to bid out using fy 2008 funds.Wilson
Okamoto &
Associates Inc

12/12/05 0 001/22/09- - - - -

Highway Structure Improvements,
FY 2009

scope being determined for FY 2009 projects.0 0- - - - - - -

Iolani Avenue Retaining wall construction anticipated to start this year.SSFM
Engineers Inc

12/12/05 Kaikor
Construction
Associates Inc

85 012/13/07- - - -
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HIGHWAY  STRUCTURE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Construction of Retaining Wall
Along Anoi Road

planning and desgin ongoing.Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

bid advertisement date to September 08.Wilson
Okamoto &
Associates Inc

12/12/05 0 010/02/08- - - - - -

Iolani Avenue Retaining wall construction anticipated to start this year.SSFM
Engineers Inc

12/12/05 Kaikor
Construction
Associates Inc

85 012/13/07- -

Tantalus Drive Crib Wall
Rehabilitation

Construction to start  in summer 2008.Shigemura Lau
Sakanashi
Higuchi

01/10/05 08/01/07 Goodfellow Bros
Inc (HI)

100 012/14/06- -

Construction of Retaining Wall
Along Anoi Road

planning and desgin ongoing.Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

Revised plans to be submitted to CEB & TRB for
one-time review

Wilson
Okamoto &
Associates Inc

12/12/05 0 007/24/08- - - - - -

Iolani Avenue Retaining wall construction anticipated to start this year.SSFM
Engineers Inc

12/12/05 Kaikor
Construction
Associates Inc

85 012/13/07- -

Tantalus Drive Crib Wall
Rehabilitation

Construction to start  in summer 2008.Shigemura
Lau Sakanashi
Higuchi

01/10/05 08/01/07 Goodfellow Bros
Inc (HI)

100 012/14/06- -

Construction of Retaining Wall
Along Anoi Road

planning and desgin ongoing.Wilson
Okamoto &
Associates Inc

12/12/05 0 0- - - - - - -

Construction of Retaining Wall
Along Waikupanaha St in the
Vicinity of Box Culvert #5

Schematic plans and prelimary estimate submitted.
project to bid in 2008

Wilson
Okamoto &
Associates Inc

12/12/05 0 007/24/08- - - - - -

Iolani Avenue Retaining wall construction anticipated to start this year.SSFM
Engineers Inc

12/12/05 Kaikor
Construction
Associates Inc

85 012/13/07- -

Tantalus Drive Crib Wall
Rehabilitation

Construction to start  in summer 2008.Shigemura
Lau Sakanashi
Higuchi

01/10/05 08/01/07 Goodfellow Bros
Inc (HI)

100 012/14/06- -
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HONOLULU FIRE DEPARTMENT HEADQUARTERS  EDUCATIONAL MUSEUM (O) (TMK-1-31-18)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

90002Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

1,100
370

50
385

15,550

Approp
Prior Years
Since FY 98

17,455 0

07/06/04

07/06/04

Start
Date

Completion
Date

Percent of
Completion

12/31/05
12/31/05

100

99
100

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete design of Fire Department Headquarters, museum, and replacement of the staffed Kakaako Fire Station; construct headquarters, reconstruct
Kakaako Fire Station, and provide construction inspection and equipment for fiber optic connection to City network and communication system.

06

Fire Department Headquarters
And Museum Design Build

project completed.

Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd99

07/06/04 12/31/05 100

- -

-0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Fire Department Headquarters
And Museum Design Build

Awaiting roof tiles for museum.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

99 07/06/04 12/31/05 9812/15/02

Fire Department Headquarters
And Museum Design Build

Awaiting roof tiles for museum.  Estimated delivery
is May 2008

Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

99 07/06/04 12/31/05 9812/15/02

Fire Department Headquarters
And Museum Design Build

Awaiting roof samples for museum.Okada
Trucking Co.,
Ltd.

Okada Trucking
Co Ltd

99 07/06/04 12/31/0
5

9812/15/02
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HONOLULU MUNICIPAL BUILDING – INSTALLATION OF FIRE SPRINKLER SYSTEM

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05009Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

25

25
550

5,000

Approp
Prior Years
Since FY 98

5,600 0

07/16/07

01/03/06

07/16/07

Start
Date

Completion
Date

Percent of
Completion

07/09/08
07/09/08

91

100
91

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/03/06 04/02/06 100

Plan and design the installation of a fire sprinkler system in the Honolulu Municipal Building, upgrade fire alarm system and other life safety requirements
to meet current code.

06

Fasi Municipal Building -
Installation Of Fire Sprinkler
System

Contractor performing hydraulic testing of the fire
sprinkler system.  Scheduling inspections with
appropriate agencies.Thermal

Engineering
Corporation

01/03/06
Ralph S Inouye
Company Ltd100

07/16/07 07/09/08 9111/13/06

-
01/03/06 04/02/06 100-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Fasi Municipal Building -
Installation Of Fire Sprinkler
System

Contractor performing hydraulic testing of the fire
sprinkler system.  Scheduling inspections with
appropriate agencies.

Thermal
Engineering
Corporation

01/03/06 Ralph S Inouye
Company Ltd

100 07/16/07 07/09/08 9112/14/06-

Fasi Municipal Building -
Installation Of Fire Sprinkler
System

Contractor completed the 6th, 5th, 4th floors.
Completed the water line installation fronting the
building.  annticipated completion 8/08

Thermal
Engineering
Corporation

01/03/06 Ralph S Inouye
Company Ltd

100 07/16/07 07/09/08 012/14/06

Fasi Municipal Building -
Installation Of Fire Sprinkler
System

Contractor completed 10, 9th, 8th and 7th floors.
Working on water main fronting FMB.  annticipated
completion 8/08

Thermal
Engineering
Corporation

01/03/06 Ralph S Inouye
Company Ltd

100 07/16/07 07/09/08 012/14/06

Fasi Municipal Building -
Installation Of Fire Sprinkler
System

Construction ongoing.Thermal
Engineering
Corporation

01/03/06 Ralph S Inouye
Company Ltd

100 07/16/07 07/09/0
8

012/14/06
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HONOLULU ZOO - ASIAN TROPICAL FOREST ELEPHANT FACILITY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00023Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

625
0

0

6,250

Approp
Curr Year

dollars in thousands

10
365

595

10,400

Approp
Prior Years
Since FY 98

11,370 6,875

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

xxUpdate design and construct an elephant breeding facility.  Construct related site improvements and provide for construction inspection, equipment
and furnishings. (includes supplemental budget)

04

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

Design ongoing.

SSFM
Engineers Inc

0
0

- -

- - - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

consultant selected.  consultant contract to be
processed.

SSFM
Engineers Inc

0 0- - - - - -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

consultant selected.  consultant contract to be
processed.

SSFM
Engineers Inc

0 0- - - - - - -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

consultant selected.  consultant contract to be
processed.

SSFM
Engineers Inc

0 0- - - - - - -

Honolulu Zoo - Asian Tropical
Forest Elephant Facility

consultant selected.  consultant contract to be
processed.

SSFM
Engineers Inc

0 0- - - - - - -
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HONOLULU ZOO - DISCOVERY ZONE CENTER

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

93078Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

96

50
1,105

7,554

Approp
Prior Years
Since FY 98

8,805 0

02/20/07

02/20/07

Start
Date

Completion
Date

Percent of
Completion

08/18/07
08/18/07

83

0
83

Project Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect the Honolulu Zoo Discovery Zone Center.

04

Honolulu Zoo Learning Center
Classroom, Phase 1, Design
Build RFP-027

prefinal held.  Dedication to be scheduledOkada Trucking
Co Ltd0

02/20/07 08/18/07 8310/23/06

- - -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo Learning Center
Classroom, Phase 1, Design
Build RFP-027

construction ongoing.  Anticipated completion date
7/12/08.

Okada Trucking
Co Ltd

0 01/15/08 07/12/08 1512/04/06-

Honolulu Zoo Learning Center
Classroom, Phase 1, Design
Build RFP-027

construction ongoing.  Anticipated completion date
7/12/08.

Okada Trucking
Co Ltd

0 01/15/08 07/12/08 012/04/06-
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HONOLULU ZOO - HAWAIIAN ISLANDS COMPLEX

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

93065Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2001Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

30
300

Approp
Prior Years
Since FY 98

330 0

01/03/02

Start
Date

Completion
Date

Percent of
Completion

05/02/02

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Plan and design the Hawaiian Island Exhibit.

04

Honolulu Zoo - Hawaiian Islands
Complex

Design work is completed.  Process of closing out
contract

Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 100
0- - - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo - Hawaiian Islands
Complex

schematic design 85% complete.Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 85 0- - - - - - -
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HONOLULU ZOO - WAYFINDING GRAPHICS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07002Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design directional and animal graphic panels for use by the general public.

04

Honolulu Zoo Branding and
Signage/ Wayfinding graphics, FY
2008

consultant selected

Richard Reese
Designs

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo Branding and
Signage/ Wayfinding graphics

design ongoingRichard Reese
Designs

0 0- - - - - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics

design ongoingRichard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics

design ongoingRichard Reese
Designs

0 0- - - - - - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics

design ongoingRichard Reese
Designs

0 0- - - - - - -
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CIP Quarterly Status Report

HONOLULU ZOO FRONT ENTRANCE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04127Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

Approp
Curr Year

dollars in thousands

50

309

2,453

Approp
Prior Years
Since FY 98

2,812 0

06/13/05

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect front entrance to zoo.

04

Honolulu Zoo Front Entrance
Design Build RFP 035

Proceeding with final design.

06/13/05

Okada Trucking
Co Ltd0

011/01/04

- -

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo Front Entrance
Design Build RFP 035

Proceeding with final design.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - - - -

Honolulu Zoo Front Entrance
Design Build RFP 035

Proceeding with final design.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - -

Honolulu Zoo - Hawaiian Islands
Complex

Design work is completed.  Process of closing out
contract

Yamasato
Fujiwara Higa
& Associates
Inc

01/03/02 05/02/02 100 0- - - - - - -

Honolulu Zoo Front Entrance
Design Build RFP 035

Proceeding with final design.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - -

Honolulu Zoo Front Entrance
Design Build RFP 035

Design development proceeding.06/13/05 Okada Trucking
Co Ltd

0 012/03/04- - -
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HONOLULU ZOO IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01097Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

15
0

0
36

620

Approp
Curr Year

dollars in thousands

20
45

25
1,013

5,604

Approp
Prior Years
Since FY 98

6,707 671

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct miscellaneous Zoo improvements.  Purchase and install major equipment .

04

Honolulu Zoo Accreditation
Requirements Design Build - FY
2005 & FY 2006

DES managing contractRalph S Inouye
Company Ltd0

0

- - -

- - -0- - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 1

design build contract ongoing.Ralph S Inouye
Company Ltd0

0

- - -
- - -0- - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 2

design build contract ongoing.S & M Sakamoto
Inc0

0

- - -

- - -0- - -

Honolulu Zoo Additional Lighting Design ongoing for the zoo parking lot lighting
portion.0

0

- - -

- - - -0- - -

Honolulu Zoo Branding and
Signage/ Wayfinding graphics, FY
2007

design ongoing

Richard Reese
Designs

0
0

- -
- - - -0- - -

Honolulu Zoo Improvements, FY
2008 & 2009

Funds to be used for emergency repairs.
0

0

- - -
- - - -0- - -

2009 1st Quarter

Honolulu Zoo Accreditation
Requirements Design Build - FY
2005 & FY 2006

DES managing contractRalph S Inouye
Company Ltd

0 0- - - - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 1

design build contract ongoing.Ralph S Inouye
Company Ltd

0 0- - - - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 2

design build contract ongoing.S & M Sakamoto
Inc

0 0- - - - - -

Honolulu Zoo Additional Lighting determining scope.0 0- - - - - - -

Honolulu Zoo Improvements, FY
2008 & 2009

FY 2008 project scope to be determined.0 0- - - - - - -
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HONOLULU ZOO IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honolulu Zoo Commissary And
Employee Lounge

project completeYamasato
Fujiwara Higa
& Associates
Inc

01/24/02 02/22/02 ALLIED
CONSTRUCTIO
N INC

90 08/05/02 11/21/03 10012/07/01

Honolulu Zoo Improvements, FY
2008 & 2009

FY 2008 project scope to be determined.0 0- - - - - - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 1

design build contract ongoing.Ralph S Inouye
Company Ltd

0 0- - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 2

design build contract ongoing.S & M Sakamoto
Inc

0 0- - - -

Honolulu Zoo Improvements, FY
2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2005 & FY 2006

DES managing contractRalph S Inouye
Company Ltd

0 0- - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 1

design build contract ongoing.Ralph S Inouye
Company Ltd

0 0- - - -

Honolulu Zoo Accreditation
Requirements Design Build - FY
2007, Part 2

design build contract ongoing.S & M Sakamoto
Inc

0 0- - - -

Honolulu Zoo Improvements, FY
2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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CIP Quarterly Status Report

HONOULIULI FLOOD CONTROL AND DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08093Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan flood control and drainage improvements for Honouliuli and the West Loch Golf Course.

01

Honouliuli Flood Control And
Drainage Improvements

City is not the major property owner of this
drainage area; most of the improvements is on
private property.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honouliuli Flood Control And
Drainage Improvements

City is not the major property owner of this
drainage area; most of the improvements is on
private property.

0 0- - - - - - -

Honouliuli Flood Control And
Drainage Improvements

City is not the major property owner of this
drainage area and most of the improvements which
the regional study would  show would be on private
property.

0 0- - - - - - - -

Honouliuli Flood Control And
Drainage Improvements

City is not the major property owner of this
drainage area and most of the improvements which
the regional study would  show would be on private
property.

0 0- - - - - - - -

Honouliuli Flood Control And
Drainage Improvements

City is not the major property owner of this
drainage area and most of the improvements which
the regional study would  show would be on private
property.

0 0- - - - - - - -
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HONOWAI NEIGHBORHOOD PARK, FIELD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09046Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
10

5

225

Approp
Curr Year

dollars in thousands

0
0

0

0

Approp
Prior Years
Since FY 98

0 250

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Honowai Neighborhood Park  in Waipahu.

09

Honowai Neighborhood Park
Field Imprvements

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Honowai Neighborhood Park
Field Imprvements

FY 2009 project not started.0 0- - - - - - -
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KAHALU'U REGIONAL PARK – COMPLETION OF PARK  IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09054Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
1

78

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 80

09/29/03

05/02/02

09/29/03

Start
Date

Completion
Date

Percent of
Completion

04/25/04
04/25/04

98

85
98

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plans, designs, and construction to complete heavily used park  perimeter path, address the under-path drainage issues, and to  replace two
monkeypod trees.

02

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

Contractor seeding select area where grass has
not grown with Paspalum.  maintenance period
ends 7/09.R M Towill

Corporation
05/02/02

T Iida
Contracting Ltd85

09/29/03 04/25/04 9811/11/02

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter
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CIP Quarterly Status Report

KAHUKU POLICE STATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01144Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

13
19

83

Approp
Prior Years
Since FY 98

115 0

10/11/06

Start
Date

Completion
Date

Percent of
Completion

0

99
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovations to windows, doors and frames which are rusted and falling apart.  To plan and design a new meeting room in front portion
of building.

02

Kahuku Police Station Interior
Improvements

shop drawing being processed.

Sansei
Architects

10/11/06

Brian’s
Contracting99

010/29/07

-

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kahuku Police Station
Improvements

Anticipated start date 8/15/08.Sansei
Architects

10/11/06 Brian’s
Contracting

99 011/29/07- -

Kahuku Police Station
Improvements

Anticipated start date 8/15/08.Sansei
Architects

10/11/06 Brian’s
Contracting

99 011/29/07- -

Kahuku Police Station
Improvements

Project bid out.  Conditional award issued.
Anticipated start date 8/15/08.

Sansei
Architects

10/11/06 Brian’s
Contracting

90 011/29/07- -
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KAILUA BEACH PARK AND NORTH KAILUA BEACH ACCESS (FORMERLY KAILUA BEACH PARK)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71381Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0
90

500

Approp
Curr Year

dollars in thousands

0

125
45

2,460

Approp
Prior Years
Since FY 98

2,630 600

11/18/02

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

50

Plan, design and construct park improvements, such asAmericans with Disabilities Act (ADA) improvements to theparking lot.

03

Kailua Beach Park Master Plan
Improvements

PM looking into final billing. Estimated closeout
4/30/09.

11/18/02 0
0

-

-

- - - -Belt Collins &
Associates
(Hawaii) Ltd

100- -

Rehabilitation of Parking Lots on
Oahu, FY 2007, IDIQ

IDIQ ongoing.Site Engineering
Inc0

004/23/07

- - -

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua Beach Park and North
Kailua Beach Access

Project to be done under the IDIQ contract which
will be managed by DPR.

0 0- - - - - - -

Reconstruct/ Refurbish paved
surfaces in Parks, FY 2009
(inlcudes Kailua Beach Park and
North Kailua Beach Access)

Project to be done under the IDIQ contract which
will be managed by DPR.

0 0- - - - - - -

Kailua Beach Park and North
Kailua Beach Access

Project to be done under the IDIQ contract which
will be managed by DPR.

0 0- - - - - - - -

Rehabilitation of Parking Lots on
Oahu, FY 2007, IDIQ

fy 2007 funds lapsed.  Reprogramming lapsed
funds in FY 2009.

Site Engineering
Inc

0 010/11/07- - -
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KAILUA DISTRICT PARK, (TMK: 4-3-56:09; 18.6 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71418Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
175

0

Approp
Curr Year

dollars in thousands

5
5

29
530

1,710

Approp
Prior Years
Since FY 98

2,279 175

02/15/08

02/01/06

02/15/08

Start
Date

Completion
Date

Percent of
Completion

10/11/08
10/11/08

30

32
30

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/05 01/01/06 2

Design and construct irrigation system improvements.

03

Kailua District Park Recreation/
Learning Center

Project is currently inactive.  Need guidance as to
the scope of project.02/01/06 0

0

-
-

- - - -Next Design
Llc

08/01/05 01/01/06 5

Kailua District Park Replace
temporary softball field lights

FY 2009 project not started.
0

0

- - -

- - - -0- - -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Construction ongoing on roof that was damaged
due to heavy winds.

Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06

PER Inc
96

02/15/08 10/11/08 9011/27/06

-
0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua District Park Recreation/
Learning Center

Project is currently inactive.  Need guidance as to
the scope of project.

02/01/06 0 0- - - - - - -

Kailua District Park Replace
temporary softball field lights

FY 2009 project not started.0 0- - - - - - -

Kailua District Park Recreation/
Learning Center

Project is currently inactive.  Need guidance as to
the scope of project.

02/01/06 0 0- - - - - - -
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KAILUA POLICE STATION ADDITION AND PARKING  LOT EXPANSION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09043Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
100

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a second floor addition at the Kailua Police Station  and for an additional aparking lot at the rear of the facility

03

Kailua Police Station 2nd floor
addition and parking lot
expansion

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua Police Station 2nd floor
addition and parking lot
expansioni

FY 2009 project not started.0 0- - - - - - -
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KAILUA POLICE STATION IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09012Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
100

800

Approp
Curr Year

dollars in thousands

0
0

0

Approp
Prior Years
Since FY 98

0 910

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, and construct various improvements to include roof replacement and air conditioner relocation.

03

Kailua Police Station, Replace Air
Condition Unit and Reroofing

inhouse design ongoing.
0

002/12/09

- - -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua Police Station Roof
Replacement

FY 2009 project not started.0 0- - - - - - -
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KAILUA ROAD DRAINAGE IMPROVEMENTS, KAILUA, TMK: 4-2-01.

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98506Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

250

20
0

100

3,400

Approp
Prior Years
Since FY 98

3,770 0

09/30/98

Start
Date

Completion
Date

Percent of
Completion

0

68
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire easements, complete design, construct andinspect drainage improvements.

03

0

Kailua Road Drainage
Improvements

Private developer to install major portion of drain
system under their 2412 work.  Completion of
project to follow the construction of drain system.Kim & Shiroma

Engineers Inc
09/30/98 68

0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua Road Drainage
Improvements

FONSI submitted to OEQC.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - - -

Kailua Road Drainage
Improvements

FONSI submitted to OEQC.Kim & Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

FONSI submitted to OEQC.Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -

Kailua Road Drainage
Improvements

FONSI submitted to OEQC.Kim &
Shiroma
Engineers Inc

09/30/98 68 0- - - - - - -
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CIP Quarterly Status Report

KALIHI STREET IMPROVEMENTS - REALIGN AND SIDEWALKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98540Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

0

300
0

150

0

Approp
Prior Years
Since FY 98

450 0

03/30/98

Start
Date

Completion
Date

Percent of
Completion

0

65
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan redesign of  bend and installation of sidewalks along 3100 block and Kalaepaa Drive

06

0

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Additional design funds needed.

Stanley Yim &
Associates,
Inc.

03/30/98 65
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Additional design funds needed.Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Additional design funds needed.Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Additional design funds needed.Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - - - -

Kalihi Street Improvements -
Realign And Sidewalks

Design on hold.  Additional design funds needed.Stanley Yim &
Associates,
Inc.

03/30/98 65 0- - - - - - -
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CIP Quarterly Status Report

KAMEHAMEHA HIGHWAY BRIDGE OVER HEEIA STREAM REHABILITATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03078Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

10
350

Approp
Prior Years
Since FY 98

360 0

11/19/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design bridge rehabilitation.

03

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation

Final design being reviewed.

Nagamine
Okawa
Engineers Inc

11/19/07 0
004/02/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation

Planning and design phase ongoing.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation

planning and design phase ongoing.  Await
Engineer’s Site Investigation Report  and
Preliminary Drawing to be submitted in May.

Nagamine
Okawa
Engineers Inc

0 0- - - - - - -

Kamehameha Hwy Bridge Over
Heeia Stream Rehabilitation

planning and design phase ongoing.Nagamine
Okawa
Engineers Inc

0 0- - - - - - -
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CIP Quarterly Status Report

KAMEHAMEHA HIGHWAY SCENIC VIEWPLANE ENHANCEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00053Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

300
25
50

700

Approp
Prior Years
Since FY 98

1,075 0

01/06/09

03/16/05

01/06/09

Start
Date

Completion
Date

Percent of
Completion

07/04/09
07/04/09

0

75
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/30/04 95

Acquire Waihee Marsh Makai and for planning study.

02

0

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(Kamehameha Highway Scenic
Viewplane Enhancement Design
Build) RFP 50

Construction ongoing.  Anticipated finish 7/09.

03/16/05

James W Glover
Ltd75

01/06/09 07/04/09 012/01/03

-

-
Lester H
Inouye And
Associates Inc

12/30/04 95-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(Kamehameha Highway Scenic

Design build ongiong.03/16/05 James W Glover
Ltd

75 012/19/03- - - - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(Kamehameha Highway Scenic

Design build ongiong.03/16/05 James W Glover
Ltd

75 012/19/03- - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(K h h Hi h S i

Design build ongiong.03/16/05 James W Glover
Ltd

75 012/19/03- - -

Kahaluu Regional Park Makai
Side - Planting a wetland,
development of adjacent parking
area & landscaping in corner lots
(K h h Hi h S i

Design build ongiong.03/16/05 James W Glover
Ltd

75 2012/19/03- - -
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CIP Quarterly Status Report

KAMEHAMEHA HIGHWAY STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08038Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50 50

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

07

Kamehameha Highway Street
Lighting Improvements

design ognoing.

MK Engineers
Inc

01/21/09 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kamehameha Highway Street
Lighting Improvements

FY 2008 project not started to date.0 0- - - - - - -

Kamehameha Highway Street
Lighting Improvements

FY 2008 project not started to date.0 0- - - - - - - -

Kamehameha Highway Street
Lighting Improvements

FY 2008 project not started.0 0- - - - - - - -

Kamehameha Highway Street
Lighting Improvements

FY 2008 project not started.0 0- - - - - - - -
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CIP Quarterly Status Report

KAMILOIKI STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00034Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2001Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

60

0

Approp
Prior Years
Since FY 98

60 0

08/31/01

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design dredging improvements.

04

Kamiloiki Stream Dredging Project is on hold; additional design funds required.

Fukunaga &
Assoc Inc

08/31/01 0
0

-

- - - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - -

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - - -

Kamiloiki Stream Dredging Project is on hold; additional design funds required.Fukunaga &
Assoc Inc

08/31/01 0 0- - - - - - -
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CIP Quarterly Status Report

KAMOKILA BLVD. EXTENSION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05024Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8435

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

150

0
400

3,750

Approp
Prior Years
Since FY 98

4,300 0

11/03/08

11/03/08

Start
Date

Completion
Date

Percent of
Completion

05/01/09
05/01/09

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct an approximately 1,000-foot extension of the116-foot wide Boulevard between Kapolei Parkway and F.D. Roosevelt Avenue.

01

Kamokila Boulevard Extension,
OR&L Railroad to Franklin D.
Roosevelt Avenue

Resolving railroad detection system long lead time.
Contractor given NTP for materials.

R M Towill
Corporation

Delta
Construction
Corporation0

11/03/08 05/01/09 0

- -

-Kimura
International
Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kamokila Boulevard Extension Resolving railroad detection system long lead time.
Contractor given NTP for materials.

R M Towill
Corporation

Delta
Construction
Corporation

0 11/03/08 05/01/09 012/13/07-

Kamokila Boulevard Extension Resolving railroad detection system long lead time.
Contractor given NTP for materials.

R M Towill
Corporation

Delta
Construction
Corporation

0 05/12/08 11/07/08 012/13/07
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CIP Quarterly Status Report

KANE'OHE CIVIC CENTER PARKING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

90008Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

30Nbrd Board:

Senate:

House:

07Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

0
100

2,000

Approp
Prior Years
Since FY 98

2,100 0

06/03/03

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Construct parking lot for Kaneohe Civic Center.

03

Kaneohe Civic Center Parking Lot
-- Design/Build

Construction start pending permits and negotiating
cost escalation.

06/03/03

James W Glover
Ltd100

010/26/00

-
-

- -Engineering
Concepts Inc

100- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kaneohe Civic Center Parking Lot
-- Design/Build

Sent revised MOA to State Librarian Admin. office
for review and signature of State AG and State
Librarian.
.

06/03/03 James W Glover
Ltd

100 010/26/00- - - - -

Kaneohe Civic Center Parking Lot
-- Design/Build

Awaiting review and signature of the MOA from
the State Librarian and AG’s office.

06/03/03 James W Glover
Ltd

100 010/26/00- - -

Kaneohe Civic Center Parking
Lot -- Design/Build

Construction plans reviewed and signed by the
State DAGS and DDC; awaiting the same from
DFM and DPR.  Awaiting review and signature of
the MOA from the State Librarian and AG’s office.

06/03/03 James W Glover
Ltd

100 010/26/00- - -

Kaneohe Civic Center Parking
Lot -- Design/Build

Construction plans reviewed and signed by the
State DAGS and DDC; awaiting the same from
DFM and DPR.  Awaiting review and signature of
the MOA from the State Librarian and AG’s office.

06/03/03 James W Glover
Ltd

100 010/26/00- - -
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CIP Quarterly Status Report

KANEOHE (KAPA’A) AES CORPORATION YARD

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08057Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

20
1

7

Approp
Prior Years
Since FY 98

28 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Purchase and install ten (10) motors and related equipment to automate drop doors on older work bay facility, which currently are raised and lowered
manually via a chain and pulley mechanism.

03

Kaneohe (Kapa'a) AES
Corporation Yard automated door
drops

FY 2008 project not started.  May lapse if DFM
does not encumber funds for equipment0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kaneohe (Kapa'a) AES
Corporation Yard automated door
drops

FY 2008 project not started.  Looking to DFM to
encumber funds for equipment

0 0- - - - - - -

Kaneohe (Kapa'a) AES
Corporation Yard automated door
drops

FY 2008 project not started.  Looking to DFM to
encumber funds for equipment

0 0- - - - - - - -

Kaneohe (Kapa'a) AES
Corporation Yard

FY 2008 project not started0 0- - - - - - - -

Kaneohe (Kapa'a) AES
Corporation Yard

FY 2008 project not started0 0- - - - - - - -
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CIP Quarterly Status Report

KANEOHE DISTRICT PARK, (TMK: 4-5-23:09, 10; 31.4 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71391Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

15

30

1,100

Approp
Prior Years
Since FY 98

1,145 0

11/03/08

04/30/07

11/03/08

Start
Date

Completion
Date

Percent of
Completion

05/01/09
05/01/09

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct, and provide construction inspection for the replacement of the swimming pool heating system, and provide funds for installation of a
commercial solar heating system.

03

Kaneohe District Park
Replacement of Pool Heating
System

NTP issued for ordering materials.

Lange
Motonaga Inc

04/30/07

Civil Mechanical
Contractor0

11/03/08 05/01/09 005/05/08

-

Thermal
Engineering
Corporation

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kaneohe District Park
Replacement of Pool Heating
System

Bid referral submitted.  Recommended contractor -
Civil Mechancical @ $283,989.+ $16,011
contingency

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 005/22/08- - - -

Kaneohe District Park
Replacement of Pool Heating
System

Bid referral submitted.  Recommended contractor -
Civil Mechancical @ $283,989.+ $16,011
contingency

Lange
Motonaga Inc

04/30/07 Civil Mechanical
Contractor

0 005/22/08- -

Kaneohe District Park
Replacement of Pool Heating
System

Consultant working on revisions based on review
comments.

Lange
Motonaga Inc

04/30/07 0 0- - - - - - -

Kaneohe District Park
Replacement of Pool Heating
System

Received preliminary design submittal.  Submittal
presently being reviewed.

Lange
Motonaga Inc

04/30/07 0 0- - - - - - -
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KANEOHE STREAM BANK RESTORATION NEAR KEOLE PLACE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98514Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

350

100

3,500

Approp
Prior Years
Since FY 98

3,950 0

07/01/98

Start
Date

Completion
Date

Percent of
Completion

0

80
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design drainage improvements.

03

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Department of Army permit
application submitted. Critical comments recieved
by Federal and State agencies  is delaying
approval of permit, which may affect bid date.  FY
2008 funds may lapse.

KWOCK
ASSOCIATES
INC

07/01/98 80
006/08/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kaneohe Stream Bank
Restoration Likelike hwy to Kam
Hwy

design ongoing.  Project to bid in FY 2008KWOCK
ASSOCIATES
INC

07/01/98 70 006/25/09- - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

design ongoing.  Project to bid in FY 2008KWOCK
ASSOCIATES
INC

07/01/98 70 006/25/09- - - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

design ongoing.  Project to bid in FY 2008KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - - - -

Kaneohe Stream Bank
Restoration Near Keole Place

design ongoing.  Project to bid in FY 2008KWOCK
ASSOCIATES
INC

07/01/98 70 0- - - - - - -
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KAOMA'AIKU NEIGHBORHOOD PARK, FIELD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09057Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25
25

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 50

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Various field improvements at Kaoma'aiku Neighborhood  Park in Mililani.

09

Kaoma'aiku Neighborhood park
Field improvements

consultant contract executed.

Okahara &
Associates Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kaoma'aiku Neighborhood park
Field improvements

consultant procurement process ongoing.0 0- - - - - - -
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CIP Quarterly Status Report

KAPI'OLANI REGIONAL PARK UPDATE (TMK: 3-1-43:01, 132.81 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98103Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1998Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 0

10/31/98

Start
Date

Completion
Date

Percent of
Completion

12/31/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Update park master plan.

04

Kapiolani Regional Park Master
Plan Update

City Council approved SMA Major Permit

10/31/98 12/31/03 0
0

-

- - - -Miyabara
Associates
LLC

100- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapiolani Regional Park Master
Plan Update

Final EA provided to OEQC for publication in May
8, 2008 Notice.

10/31/98 12/31/03 0 0- - - - - -

Kapiolani Regional Park Master
Plan Update

Final EA provided to OEQC for publication in May
8, 2008 Notice.

Miyabara
Associates

10/31/98 12/31/03 0 0- - - - - - -

Kapiolani Regional Park Master
Plan Update

Environmental Assessment being prepared.Miyabara
Associates

10/31/98 12/31/03 0 0- - - - - - -

Kapiolani Regional Park Master
Plan Update

Draft EA comment response letters being finalized
for anticipated Febraury 2008 FEA publication
date.

Miyabara
Associates

10/31/98 12/31/03 0 0- - - - - - -
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KAPI'OLANI REGIONAL PARK, WAIKIKI (TMK: 3-1-43:01; 132.81 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98100Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

35
125

804

Approp
Prior Years
Since FY 98

964 0

04/01/99

Start
Date

Completion
Date

Percent of
Completion

04/30/04

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Construct additional security lighting and related improvements.

04

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Final EA submitted to OEQC for publication in May
8, 2008 Notice.

Miyabara
Associates
LLC

04/01/99 04/30/04 0
0- - - -95- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Final EA submitted to OEQC for publication in May
8, 2008 Notice.

Miyabara
Associates
LLC

04/01/99 04/30/04 0 0- - - - -

Kapiolani Regional Park Sidewalk
Improvements, Waikiki

Final EA submitted to OEQC for publication in May
8, 2008 Notice.

Miyabara
Associates

04/01/99 04/30/04 0 0- - - - - - -

Kapiolani Regional Park
Sidewalk Improvements, Waikiki

EA being prepared.Miyabara
Associates

04/01/99 04/30/04 0 0- - - - - - -

Kapiolani Regional Park
Sidewalk Improvements, Waikiki

Draft EA being prepared for publicationMiyabara
Associates

04/01/99 04/30/04 0 0- - - - - - -
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CIP Quarterly Status Report

KAPIOLANI REGIONAL PARK - WAIKIKI SHELL PARKING LOT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

75054Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
65

0

Approp
Curr Year

dollars in thousands

5
420

0

Approp
Prior Years
Since FY 98

425 65

09/01/08

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

04

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.

PAREN Inc
Dba Park
Engineering

09/01/08 30
0

-

- - - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.PAREN Inc
Dba Park
Engineering

09/01/08 30 0- - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

design ongoing.PAREN Inc
Dba Park
Engineering

30 0- - - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

Consultant contract executed.PAREN Inc
Dba Park
Engineering

30 0- - - - - - -

Kapiolani Regional Park
Reconstruction Of Parking Lot

Consultant contract executed.PAREN Inc
Dba Park
Engineering

30 0- - - - - - -
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KAPIOLANI REGIONAL PARK BAND STAND REDEVELOPMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99018Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

57

100

1,919

Approp
Prior Years
Since FY 98

2,076 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct, inspect and monitor construction improvements.

5

Kapiolani Regional Park
Bandstand Redevelopment

consultant selected.

Ushijima
Architects Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapiolani Regional Park
Bandstand Redevelopment

FY 2008 scope being determined.Ushijima
Architects Inc

0 0- - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

FY 2008 scope being determined.0 0- - - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

FY 2008 scope being determined.0 0- - - - - - - -

Kapiolani Regional Park
Bandstand Redevelopment

FY 2008 scope being determined.0 0- - - - - - - -
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CIP Quarterly Status Report

KAPOLEI CONSOLIDATED CORPORATION YARD

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95006Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
50
50

150
300

3,000

Approp
Curr Year

dollars in thousands

95
160

0

65
196

11,180

Approp
Prior Years
Since FY 98

11,696 3,570

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Master plan, design and construct fencingimprovements for a consolidated corporation yard.

01

Kapolei Consolidated Corporation
Yard - Driver's Training Facility

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapolei Consolidated Corporation
Yard

construction ongoing. anticipated completion date
is 11/08.

Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.75 05/14/07 08/10/08 7012/14/06-

Kapolei Consolidated Corporation
Yard - Driver's Training Facility

consultant procurement process ongoing.0 0- - - - - - -

Kapolei Consolidated Corporation
Yard

construction ongoing. anticipated completion date
is 8/08.

Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.75 05/14/07 08/10/08 7012/14/06

Kapolei Consolidated
Corporation Yard

construction ongoing. anticipated completion date
is 8/08.

Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.75 05/14/07 05/12/08 1012/14/06

Kapolei Consolidated
Corporation Yard

construction ongoing. anticipated completion date
is 8/08.

Anbe Aruga &
Ishizu
Architects, Inc.

57 Builders Ltd.75 05/14/07 05/12/0
8

1012/14/06

116



CIP Quarterly Status Report

KAPOLEI HALE / FRIENDS OF KAPOLEI HALE /KAPOLEI CITY LIGHTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08044Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

Approp
Curr Year

dollars in thousands

20

5

Approp
Prior Years
Since FY 98

25 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Moneys to support infrastructure requirements for public events held at Kapolei Hale.

01

Kapolei Hale/ Friends of Kapolei
Hale/ Kapolei City Lights

Funds may lapse.  No scope determined.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapolei Hale/ Friends of Kapolei
Hale/ Kapolei City Lights

FY 2008 project scope to be determined.0 0- - - - - - -

Kapolei Hale/ Friends of Kapolei
Hale/ Kapolei City Lights

FY 2008 project scope to be determined.0 0- - - - - - - -

Kapolei Hale/ Friends of Kapolei
Hale/ Kapolei City Lights

FY 2008 project scope to be determined.0 0- - - - - - - -

Kapolei Hale/ Friends of Kapolei
Hale/ Kapolei City Lights

FY 2008 project scope to be determined.0 0- - - - - - - -
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CIP Quarterly Status Report

KAPOLEI POLICE STATION - ALTERNATE  COMMUNICATIONS CENTER AIR CONDITIONING SYSTEM

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09020Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

25

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 25

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan a back-up air conditioning system for the alternate  dispatch center.

01

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapolei Police Station - Alternate
Communication System Air
Conditioning System

FY 2009 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

KAPOLEI POLICE STATION AUTOMATED FUEL  MANAGEMENT SYSTEM

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09011Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5

25

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 30

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct an automated fuel management system.

01

Kapolei Police  Station Automated
Fuel Management System

Design ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapolei Police  Station Automated
Fuel Management System

FY 2009 project not started.0 0- - - - - - -

119



CIP Quarterly Status Report

KAPOLEI REGIONAL PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

73116Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

25

0
455

3,720

Approp
Prior Years
Since FY 98

4,200 0

03/05/07

10/30/00

03/05/07

Start
Date

Completion
Date

Percent of
Completion

08/01/07

11/29/00
08/01/07

60

95
60

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct a comfort station, drinking fountain, lights, parking and landscaping improvements to include trees.

01

Kapolei Regional Park
Construction of Comfort Station

Waiting for Design to provide PCD drawings for
electrical revisions, sewer line revisions, sidewalk
changes, etc.Durrant-Media

Five
10/30/00 11/29/00

MJ Construction
95

03/05/07 08/01/07 6012/04/000- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapolei Regional Park
Construction of Comfort Station

Waiting for Design to provide PCD drawings for
electrical revisions, sewer line revisions, sidewalk
changes, etc.

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 09/15/07 6012/27/00

Kapolei Regional Park
Construction of Comfort Station

Waiting for Design to provide PCD drawings for
electrical revisions, sewer line revisions, sidewalk
changes, etc..

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 09/15/07 6012/27/00

Kapolei Regional Park
Construction of Comfort Station

Waiting for Design to provide PCD drawings for
electrical revisions, sewer line revisions, sidewalk
changes, etc..

Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 09/15/07 6012/27/00

Kapolei Regional Park
Construction of Comfort Station

Construction ongoing.Durrant-Media
Five

10/30/00 11/29/00 MJ Construction95 03/05/07 09/15/0
7

2712/27/00

Kapolei Regional Park
Improvements Parking Lot &
Miscellaneous Improvements

grassing maintenance period ongoing.Architects
Pacific Inc

Henrys
Equipment
Rental & Sales
Inc

99 01/22/07 09/18/0
7

9112/04/03

Kapolei Regional Park Parking
Lot Landscaping

FY 2008 project scope being determined0 0- - - - - - - -
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CIP Quarterly Status Report

KAPUNAHALA STREAM FLOOD CONTROL PROJECT, KANEOHE, TMK:4-5-23 & 24.

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98503Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150
0

Approp
Curr Year

dollars in thousands

175
25

Approp
Prior Years
Since FY 98

200 150

01/02/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

06/01/05 12/01/07 75

Plan and design flood control improvements.

03

Kapunahala Stream Flood Control planning and design phase ongoing.

M & E Pacific
Inc

01/02/08 0
008/15/09

-
- - -State Of

Hawaii
06/01/05 12/01/07 75

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kapunahala Stream Flood Control planning and design phase ongoing.M & E Pacific
Inc

01/02/08 0 0- - - - - -

Kapunahala Stream Flood Control planning and design phase ongoing.M & E Pacific
Inc

01/02/08 0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing.M & E Pacific
Inc

01/02/08 0 0- - - - - - -

Kapunahala Stream Flood
Control

planning and design phase ongoing. Awaiting
direction whether to proceed with FHWA funding or
City funding

M & E Pacific
Inc

01/02/08 0 0- - - - - - -
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CIP Quarterly Status Report

KAUPUNI NEIGHBORHOOD PARK - WAIANAE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02067Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
50

850

Approp
Curr Year

dollars in thousands

25

20
180

2,275

Approp
Prior Years
Since FY 98

2,500 900

11/15/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design Phase II of Master Planned park improvements.

01

Kaupuni Neighborhood Park
(Phase 2 site improvements)

Project cancelled.  Kaupuni phase 1 to be done
first.

R M Towill
Corporation

11/15/07 0
0

-

- - - -0- - -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009

scope to be determined
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Kaupuni Neighborhood Park
(Phase 2 site improvements)

design ongong. FY 2007 construction funds lapsed.R M Towill
Corporation

11/15/07 0 0- - - - - -

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase 1 Site Improvements)

construction cotnract has been terminatedAlan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- - - -

Kaupuni Neighborhood Park
Master Planned improvements,
FY 2009

scope to be determined0 0- - - - - - -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

design ongong. FY 2007 construction funds lapsed.R M Towill
Corporation

11/15/07 0 0- - - - - - -

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase 1 Site Improvements)

construction cotnract has been terminatedAlan Y Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- -

Kaupuni Neighborhood Park
(Phase 2 site improvements)

design ongong. FY 2007 construction funds lapsed.R M Towill
Corporation

11/15/07 0 0- - - - - - -

- -
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CIP Quarterly Status Report

KAUPUNI NEIGHBORHOOD PARK - WAIANAE

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

(Phase 1 Site Improvements) Landscape
Architect

Kaupuni Neighborhood Park
(Phase 2 site improvements)

pahse 2 pending resolution of phase 1.R M Towill
Corporation

11/15/07 0 0- - - - - - -

Kaupuni Neighborhood Park
Master Plan Improvements
(Phase 1 Site Improvements)

construction on hold pending resolution of bonding
issues.

Alan Y
Fujimori
Landscape
Architect

10/11/04 Keko
Investments,
LCC

90 012/16/04- -
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CIP Quarterly Status Report

KAWA STREAM AND DITCH IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06012Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100
10

Approp
Curr Year

dollars in thousands

100
150

Approp
Prior Years
Since FY 98

250 110

09/01/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/01/08 07/01/09 10

Design of concrete-lined stream from Kaneohe Bay Drive to Parkway and lined ditch from Kawa Stream to Mokulele Drive.

03

Kawa Stream and Ditch
Improvements

planning and design phase ongoing.

PAREN Inc
Dba Park
Engineering

09/01/09 0
0

-
- - - -01/01/08 07/01/09 10-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kawa Stream and Ditch
Improvements

planning and design phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Kawa Stream and Ditch
Improvements

planning and design phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning and design phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Kawa Stream and Ditch
Improvements

planning and design phase ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -
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CIP Quarterly Status Report

KAWAI NUI MODEL AIRPLANE FIELD, KAILUA

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03102Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

50
50

250

Approp
Prior Years
Since FY 98

350 0

07/06/06

Start
Date

Completion
Date

Percent of
Completion

06/01/07

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/03 12/31/08 95

Plan and design a comfort station.

03

Kawai Nui Model Airplane Field -
Comfort Station and Parking

shop drawings being processed.

Pacific
Architects Inc

07/06/06 06/01/07
Kaikor
Construction
Company Inc5

012/07/07 - -12/31/03 12/31/08 95-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Kaikor submitting shop drawings required to obtain
Building Permit.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/26/07- - -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

construction contract executed.  Pre construction
meeting to be scheduled.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/26/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

4/16/08 Construction contracted awarded and
executed.

Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/26/07- -

Kawai Nui Model Airplane Field -
Comfort Station and Parking

Construction contract executed.Pacific
Architects Inc

07/06/06 06/01/07 Kaikor
Construction
Company Inc

5 012/26/07- -
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KAWAILOA BEACH PARK (CHUN'S REEF) COMPLEX

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04079Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2004Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

90
110

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/15/04 12/14/05 100

Determine and define the master plan and design masterplanned park improvements accordingly.

02

Kawailoa Beach Park Master plan
Improvements

pending design funds.

Group 70
International
Inc

0
0

- -
- - - -12/15/04 12/14/05 100-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kawailoa Beach Park Master
plan Improvements

95% complete.  Awaiting approval of SMP. Design
start date pending funds for design.

Group 70
International
Inc

0 0- - - - - -

Kawailoa Beach Park Master
plan Improvements

95% complete.  Awaiting approval of SMP. Design
start date pending funds for design.

Group 70
International
Inc

0 0- - - - - - -
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KEEHI LAGOON BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07048Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

19Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

200

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements to roadway barriers, roadway and parking lots.

07

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design ongoing.  Design completion pending
construction funds.

Austin
Tsutsumi &
Associates Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design ongoing.  Design completion pending
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design ongoing.  Design completion pending
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design ongoing.  Design completion pending
construction funds.

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Keehi Lagoon Beach Park
Roadway/ Parking Lot
Improvements

Design ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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KIIKII-KAUKONAHUA STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02001Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

100

Approp
Prior Years
Since FY 98

100 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

01/15/08 03/15/10 20

Plan stream dredging.

02

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.

Oceanit
Laboratories
Inc

0
0

- -
- - - -01/15/08 03/15/10 20-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Dredging of Streams from
Kahaluu to Waialua

Planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Kiikii - Kaukonahua Stream
Dredging

Planning consultant to be selected.0 0- - - - - - - -

128



CIP Quarterly Status Report

KINAU STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06030Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

60

Approp
Prior Years
Since FY 98

60 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

05

Kinau Street Lighting
Improvements

consultant selection ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kinau Street Lighting
Improvements

Fiscal year 2008 project not started.  Consultant to
be selected.

0 0- - - - - - -

Kinau Street Lighting
Improvements

Fy 2008 project not started0 0- - - - - - - -

Kinau Street Lighting
Improvements

Fy 2008 project not started0 0- - - - - - - -

Kinau Street Lighting
Improvements

Fy 2008 project not started0 0- - - - - - - -
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KU‘UKAMA STREET REHABILITATION, KAILUA

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08096Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

31Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

25
25

200

Approp
Prior Years
Since FY 98

250 0

04/08/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct the rehabilitation of Ku‘ukama Street in Kailua.

03

Rehabilitation of Streets, Unit 63
(Ku‘ukama Area, Kailua)

project bid Grace Pacific apparent low bidder @
$842,030.00

M & E Pacific
Inc

04/08/08

Grace Pacific
Corporation0

012/15/08

-

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Rehabilitation of Streets, Unit 63
(Ku‘ukama Area, Kailua)

design ongoing.M & E Pacific
Inc

04/08/08 0 011/20/08- - - - -

Rehabilitation of Streets, Unit 63
(Ku‘ukama Area, Kailua)

design ongoing.M & E Pacific
Inc

04/08/08 0 009/25/08- - - - - -

Rehabilitation of Streets, Unit 63
(Ku‘ukama Area, Kailua)

A listing of streets in this area, which include
Kuukama Street, is being circulated for clearances
with the various agencies.  Upon receipt of any
conflicting projects, the project design will move
forward and encumber the funds

M & E Pacific
Inc

04/08/08 0 012/04/08- - - - - -

Ku‘ukama Street Rehabilitation,
Kailua

Inadequate funding provided.  Project does not fall
in DFM priority.

0 0- - - - - - - -
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KUAHEA STREET AREA MOVEMENT, PALOLO VALLEY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

97504Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

250

250
250
250

4,000

Approp
Prior Years
Since FY 98

5,000 0

06/01/08

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, plan, design, construct, and inspect roadway,  underground utilities, and slope stabilization improvements. This project qualifies for state
financing and/or reimbursement.

05

0

Kuahea Street Area Movement
Stabilization Improvements

Draft City request to Governor for release of funds
for reimbursement of interim improvements, & for
design services for permanent roadway
stabilization improvements per ACT 094 (2008), SB
788 SD2, extends lapse date to June 30, 2009
expiration date.

M & E Pacific
Inc

06/01/08 1
006/01/11

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kuahea Street Area Movement
Stabilization Improvements

Process of defining deliverables for consultant
contract.

M & E Pacific
Inc

06/01/08 1 0- - - - - -

Kuahea Street Area Movement
Stabilization Improvements

Process of defining deliverables for consultant
contract.

M & E Pacific
Inc

06/01/08 1 0- - - - - - -

Kuahea Street Area Movement
Stabilization Improvements

Process of defining deliverables for consultant
contract.

M & E Pacific
Inc

06/01/08 1 0- - - - - - -

Kuahea Street Area Movement
Monitoring, Palolo Valley

monitoring ongoing.Geolabs
Hawaii Inc

02/28/99 07/30/04 80 0- - - - - - -

Kuahea Street Area Movement
Stabilization Improvements

consultant contract executed.M & E Pacific
Inc

03/03/08 1 0- - - - - - -
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KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95201Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

52
0

40

0
175

3,500

Approp
Curr Year

dollars in thousands

90
171

0

265

70
880

10,380

Approp
Prior Years
Since FY 98

11,856 7,267

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Renovate low-moderate city-owned apartments.

03

3,500

Kulana Nani Apartment
Emergency Sewer Repair

Purchase order processed for emergency project

inhouse

Alaka’i
Mechanical Corp0

0

- -

- - -0- - -

Kulana Nani Apartment Interior
Renovations Building B - Phase 8

I2 construction apparent low bidder @
$1,345,000.00.  Bids being protested

Awa &
Associates

I2 Construction
0

011/24/08

- -

- -0- - -

Kulana Nani Apartment Phase 6 -
Concrete Spalling / Sewer
Improvements

project to bid using fy 2008 funds

Awa &
Associates

0
002/15/09

- -

- - -0- - -

Kulana Nani Apartment
Renovation Building "A"

consutlant selected

Awa &
Associates

0
0

- -

- - - -0- - -

Kulana Nani Apartment
Renovation Elevator
Replacement, Phase II

consultant procurement proces ongoing.
0

003/15/09

- - -

- - -0- - -

Kulana Nani Apartment
Renovation, Building G

consultant selected.

Awa &
Associates

0
0

- -
- - - -0- - -

2009 1st Quarter

Kulana Nani  hot water system
Improvements to Heat Pump

FY 2008 scope to be determined0 004/15/09- - - - - -

Kulana Nani Apartment  Phase 6
- Building Roof Replacement
(Building a, B, c, e & g)

NTP issuedd 10/27/08Awa &
Associates

Certified
Construction Inc

0 10/27/08 12/25/08 006/05/08-

Kulana Nani Apartment
Emergency Sewer Repair

Purchase order being processed for emergency
project

inhouse Alaka’i
Mechanical Corp

0 0- - - - -

Kulana Nani Apartment Interior
Renovations (includes elevator)

project bid out.Awa &
Associates

0 009/15/08- - - - -

Kulana Nani Apartment Phase 6 -
Concrete Spalling / Sewer
Improvements

design ongoing.  Project to bid this year.Awa &
Associates

0 010/23/08- - - - -
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KULANA NANI APARTMENT RENOVATION,  TMK: 4-6-31: 15

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kulana Nani Apartment  Phase 6
- Building Roof Replacement
(Building a, B, c, e & g)

Certified construction apparent low bidder @
$746,004+ 74600 contingency = 820604

Awa &
Associates

Certified
Construction Inc

0 006/05/08- -

Kulana Nani Apartment
Renovation , Improvements to the
Roofing System, Phase 5

NTP issued for construction on 6/16/08Awa &
Associates

Allied Builders0 06/16/08 08/14/08 009/20/07

Kulana Nani Apartment Elevator
Improvements

On-site construction to begin on 5/12/08.Lange
Motonaga Inc

08/23/06 Elite Pacific
Construction, inc.

0 12/11/07 08/16/08 012/21/06

Kulana Nani Apartment
Emergency Sewer Repair

Purchase order being processed for emergency
project

inhouse Alaka’i
Mechanical Corp

0 0- - -

Kulana Nani Apartment Phase 6 -
Concrete Spalling / Sewer
Improvements

design ongoing.  Project to bid this year.Awa &
Associates

0 010/01/08- - - - - -

Kulana Nani Apartment  Phase 6
- Building Roof Replacement &
Building Renovation (Building B)

Project anticipated to bid out May 2008.Awa &
Associates

0 006/05/08- - - - -

Kulana Nani Apartment
Renovation , Improvements to
the Roofing System, Phase 5

Construction contract executed.Awa &
Associates

Allied Builders0 009/20/07-

Kulana Nani Apartment Elevator
Improvements

construction NTP issued for 12/07 to order long
lead items.

Lange
Motonaga Inc

08/23/06 Elite Pacific
Construction, inc.

0 12/11/07 08/16/08 012/21/06

Kulana Nani Apartment
Emergency Sewer Repair

Purchase order being processed for emergency
project

inhouse Alaka’i
Mechanical Corp

0 0- -

Kulana Nani Apartment
Renovation Building "A"

consutlant selection process ongoing.0 0- - - - - - -

Kulana Nani Apartment  Phase 6
- Building Roof Replacement &
Building Renovation (Building B)

Consultant contract executed.Awa &
Associates

0 0- - - - - - -

Kulana Nani Apartment
Renovation , Improvements to
the Roofing System, Phase 5

Construction contract executed.Awa &
Associates

Allied Builders0 009/20/07- -

Kulana Nani Apartment Elevator
Improvements

CM contract needs to be processed.Lange
Motonaga Inc

08/23/06 Elite Pacific
Construction, inc.

0 12/11/07 08/16/0
8

012/21/06

Kulana Nani Apartment
Renovation Elevator
Replacement, FY 2008

FY 2008 scope to be determined.0 0- - - - - - - -
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KULIOUOU FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04049Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

200

Approp
Curr Year

dollars in thousands

682

Approp
Prior Years
Since FY 98

682 200

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide the City share for a feasibility study tobe implemented in conjunction with the Corps ofEngineers.

04

Kuliouou Flood Control City and State DLNR have signed the proposed
FCSA (Feasibility Cost Sharing Agreement) and
PMP (Project Management Plan).  Awaiting copies
of FCSA and PMP from the CORP.

Army Corp of
Engineers

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kuliouou Flood Control City and State DLNR have signed the proposed
FCSA and PMP.  Awaiting copies of FCSA and
PMP from the COR.

Army Corp of
Engineers

0 0- - - - - -

Kuliouou Flood Control City and State DLNR have signed the proposed
FCSA and PMP.  Awaiting copies of FCSA and
PMP from the COR.

Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control pending matching funds from state and federal
government.  Reprogramming lapsed 2007 funds in
2009 cip budget.

Army Corp of
Engineers

0 0- - - - - - -

Kuliouou Flood Control pending matching funds from state and federal
government.

Army Corp of
Engineers

0 0- - - - - - -
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KULIOUOU NEIGHBORHOOD PARK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03096Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

75

750

Approp
Prior Years
Since FY 98

875 0

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct and inspect tennis courts, basketball courts, softball field, restrooms and other related park improvements.

04

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations
and ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -

Kuliouou Neighborhood Park
Comfort Station Renovations and
ADA walkway connection to
Tennis Courts

Design completion pending availability of
construction funds.

Randal S
Furomoto &
Associates Inc

30 0- - - - - - -
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KULIOUOU STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08039Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

70

700

Approp
Curr Year

dollars in thousands

70

0

Approp
Prior Years
Since FY 98

70 770

01/21/09

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

04

Kuliouou Street Lighting
Improvements

design ongoing

MK Engineers
Inc

01/21/09 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kuliouou Street Lighting
Improvements

FY 2008 project scope to be determined.0 0- - - - - - -

Kuliouou Street Lighting
Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -

Kuliouou Street Lighting
Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -

Kuliouou Street Lighting
Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -
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LAIE COMMUNITY RECREATION CENTER

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08048Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

28Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Feasibility and planning study to find a site location for a community recreation center in Laie.

02

Laie Community Recreation
Center Study

Previous Koolauloa Region Park Master Plan
report by Hawaii Design Associates (2006)
proposed site location for a Laie community
recreation center.  FY 2008 funds to lpase.

0
0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Laie Community Recreation
Center Study

FY 2008 project scope to be determined.0 0- - - - - - -

Laie Community Recreation
Center Study

FY 2008 project scope to be determined.0 0- - - - - - - -

Laie Community Recreation
Center Study

FY 2008 project scope to be determined.0 0- - - - - - - -

Laie Community Recreation
Center Study

FY 2008 project scope to be determined.0 0- - - - - - - -
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LANAKILA DISTRICT PARK, LILIHA (TMK: 1-7-42:02; 3.9 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71449Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

50
20

75
630

1,110

Approp
Prior Years
Since FY 98

1,885 0

10/25/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a 25-meter swimming pool, training pool and related shower and pool office facilities.

07

Lanakila District Park Field Lights
and Improvements

project to bid using fy 2008 funds.

Bennett
Engineers Inc

0
003/16/09

- -

- - -0- - -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

Construction to start once Lanakila District Park
Gym Floor project is completed in 4/30/09.

Engineers
Surveyors
Hawaii Inc

10/25/07

Leigh Diversified
Construction, Inc.0

011/13/07

-

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Lanakila District Park Field Lights
and Improvements

Consultant procurement process ongoing.0 004/09/09- - - - - -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

Awaiting approval of Building Permit.Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 012/13/07- - - -

Lanakila District Park Field Lights
and Improvements

Consultant procurement process ongoing.0 004/09/09- - - - - - -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

Awaiting approval of Building Permit.Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 012/13/07- -

Lanakila District Park Field
Lights and Improvements

Consultant procurement process ongoing.0 0- - - - - - - -

Lanakila District Park, Liliha
Gym Building & Retaining Wall
Improvements

Pending executed contract.Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 012/13/07- -
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LANAKILA DISTRICT PARK, LILIHA (TMK: 1-7-42:02; 3.9 ACRES)

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Lanakila District Park Field Lights
and Improvements

Consultant procurement process ongoing.0 0- - - - - - - -

Lanakila District Park, Liliha Gym
Building & Retaining Wall
Improvements

project bid out.Engineers
Surveyors
Hawaii Inc

10/25/07 Leigh Diversified
Construction, Inc.

0 012/13/07- -
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LAND EXPENSES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71153Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Improvements,  Land AcquisitionProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8736

Thomas MiyataContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION 25

Approp
Curr Year

dollars in thousands

10,835

215

Approp
Prior Years
Since FY 98

11,050 425

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide funding for miscellaneous land and easementacquistions, and other related land expenses suchas appraisals for City-owned land for
developmentpurposes, and disposition of City land.

99

400

Miscellaneous Land Acquisition ongoing.

Inhouse 0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -

Miscellaneous Land Acquisition ongoing.Inhouse 0 0- - - - - - -
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LEEWARD COAST PARK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07078Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
5

5
80

900

Approp
Curr Year

dollars in thousands

5
10

5
80

400

Approp
Prior Years
Since FY 98

500 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and related equipment for improvements to parks in Makakilo and from Kapolei to Kaiaka
Point.

01

Leeward Coast Park
Improvements, FY 2009

scope to be determined for FY 2009 projects.
0

0

- - -

- - - -0- - -

Maili Beach Park Parking Lot
Expansion

submittals being processed.

Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

0
011/19/07

- -
- -0- - -

Makakilo Communty Park Adult
Fitness station

No construction funds in FY08.

Austin
Tsutsumi &
Associates Inc

0
007/01/09

- -
- - -0- - -

Nanakuli Beach Park Play
Appartus

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

0
003/15/09

- -
- - -0- - -

Waianae District Park Parking Lot
Expansion

SMP approved. NTP will be issued once building
permit is processed.

Austin
Tsutsumi &
Associates Inc

Site Engineering
Inc0

011/19/07

- -
- -0- - -

2009 1st Quarter

2008 4th Quarter

Leeward Coast Park
Improvements, FY 2009

scope to be determined for FY 2009 projects.0 0- - - - - - -

Makikilo Communty Park Adult
Fitness station

Scope to be determined on FY 2008 projects.Austin
Tsutsumi &
Associates Inc

0 001/15/08- - - - -

Nanakuli Beach Park Play
Appartus

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Waianae District Park Parking Lot
Expansion

submittals being reviewed. Still need to complete
the EA, SMP and building permit

Austin
Tsutsumi &
Associates Inc

Site Engineering
Inc

0 012/13/07- - - -

141



CIP Quarterly Status Report

LEEWARD COAST PARK IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Maili Beach Park Parking Lot
Expansion

contractor issued conditional award.Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

0 012/13/07- -

Makikilo Communty Park Adult
Fitness station

Scope to be determined on FY 2008 projects.Austin
Tsutsumi &
Associates Inc

0 012/01/08- - - - - -

Nanakuli Beach Park Play
Appartus

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Pokai Bay Beach Park Play
Apparatus

Project completed 03/08.inhouse Site Engineering
Inc

0 09/12/07 01/04/08 10004/05/07

Waianae District Park Parking Lot
Expansion

submittals being reviewed. Still need to complete
the EA, SMP and building permit

Austin
Tsutsumi &
Associates Inc

Site Engineering
Inc

0 012/13/07- -

Maili Beach Park Parking Lot
Expansion

contractor issued conditional award.Austin
Tsutsumi &
Associates Inc

Henrys
Equipment Rental
& Sales Inc

0 012/13/07- -

Makikilo Communty Park Adult
Fitness station

Scope to be determined on FY 2008 projects.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Nanakuli Beach Park Play
Appartus

part of leeward coast benefit package.
construction in FY 2009

Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Pokai Bay Beach Park Play
Apparatus

Project completed 03/08.inhouse Site Engineering
Inc

0 09/12/07 11/10/07 10004/05/07-

Waianae District Park Parking
Lot Expansion

Design ongoing.Austin
Tsutsumi &
Associates Inc

Site Engineering
Inc

0 012/13/07- -

Leeward Coast Park
Improvements

Scope to be determined on FY 2008 projects.0 0- - - - - - - -
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99310Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

195

3,145

Approp
Prior Years
Since FY 98

3,340 0

03/01/00

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

04

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Awaiting material delivery to set NTP date.

Nakayama,
Oyama &
Assoc

03/01/00

Paul's Electrical
Service Inc10

011/13/06

-

- -0- - -

Lunalilo Home Road Street
Lighting Improvements

design ongoing.

Nakamura
Oyama And
Associates Inc

0
003/16/09

- -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Awaiting material delivery to set NTP date.Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 012/07/06- - - -

Lunalilo Home Road Street
Lighting Improvements

consultant selected.Nakamura
Oyama And
Associates Inc

0 002/11/09- - - - -

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Awaiting material delivery to set NTP date.Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 012/07/06- -

Lunalilo Home Road Street
Lighting Improvements

consultant selected.Nakamura
Oyama And
Associates Inc

0 012/11/08- - - - - -

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Awaiting material delivery to set NTP date.Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 012/07/06- -
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LUNALILO HOME ROAD STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Anti-crime Str Lighting Improv-
Lunalilo Home Rd

Awaiting material delivery to set NTP date.Nakayama,
Oyama &
Assoc

03/01/00 Paul's Electrical
Service Inc

10 012/07/06- -
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MAKAKILO COMMUNITY PARK – REPLACEMENT OF PLAY APPARATUS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08054Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

34Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

Approp
Curr Year

dollars in thousands

80

10

110

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Remove non-compliant swing set and jungle gym, replace play apparatuses and resurface resilient surfaces.

09

Makakilo Community Park –
Replacement Of Play Apparatus

Developing the plans and specs for the new
apparatus.  project to bid out using fy 2008 funds.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Makakilo Community Park –
Replacement Of Play Apparatus

Currently due to the lack of resoureces, DDC has
not started the play apparatus projects.

0 004/01/09- - - - - -

Makakilo Community Park –
Replacement Of Play Apparatus

Currently due to the lack of resoureces, DDC has
not started the play apparatus projects.

0 012/01/08- - - - - - -

Makakilo Community Park –
Replacement Of Play Apparatus

Currently due to the lack of resoureces, DDC has
not started the play apparatus projects.

0 0- - - - - - - -

Makakilo Community Park –
Replacement Of Play Apparatus

Currently due to the lack of resoureces, DDC has
not started the play apparatus projects.

0 0- - - - - - - -
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MAKALAPA NEIGHBORHOOD PARK (TMK 9-9-03:039, 5.967 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

92108Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

150
400

0

Approp
Prior Years
Since FY 98

550 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Install play equipment and resilient surfacing.

08

Makalapa Neighborhood Park
drainage  & erosion control

Results of drainage study being discussed with
DFM.

Santo
Engineer, LLC

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Makalapa Neighborhood Park
drainage  & erosion control

consultant working on final reportSanto
Engineer, LLC

0 0- - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

consultant working on final reportSanto
Engineer, LLC

0 0- - - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

consultant working on final reportSanto
Engineer, LLC

0 0- - - - - - -

Makalapa Neighborhood Park
drainage  & erosion control

Consultant to complete preliminary report by the
end of November 2006.

Santo
Engineer, LLC

0 0- - - - - - -
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MANANA CORPORATION YARD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09025Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan improvements to the DFM Manana Corporation Yard.

08

Manana Corporation Yard
Improvements

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Manana Corporation Yard
Improvements

FY 2009 project not started.0 0- - - - - - -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98524Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

10

500

Approp
Curr Year

dollars in thousands

1,640

1,033

50

612

14,700

Approp
Prior Years
Since FY 98

18,035 510

01/02/05

Start
Date

Completion
Date

Percent of
Completion

0

50
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/01/03 03/01/09 33

Acquire land for intersection modifications and design the connector road and intersection modifications.

08

0

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Plans being approved. Anticipated start 4/09.

Engineering
Concepts Inc

01/02/05

57 Builders Ltd.
100

011/13/07

-

- -0- - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the final drainage study
report.

Engineering
Concepts Inc

0
0

- -
- - - -02/01/03 03/01/09 65-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Plans being approved. Anticipated start 4/09.Engineering
Concepts Inc

01/02/05 57 Builders Ltd.100 012/13/07- - - -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the drainage report and
hydraulic calcs.

Engineering
Concepts Inc

0 0- - - - - -

Manana Infrastructure
Improvements, Phase IV -
Internal Roads

Construction completed. Project closeout not
completed. Awaiting As-built tracings from
designer.

Engineering
Concepts Inc

12/30/98 Goodfellow Bros
Inc (HI)

99 07/24/00 05/10/01 87- -

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Construction anticipated to start this year.Engineering
Concepts Inc

01/02/05 57 Builders Ltd.100 012/13/07- -

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Construction anticipated to start this year.Engineering
Concepts Inc

01/02/05 57 Builders Ltd.100 012/13/07- -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the drainage report and
hydraulic calcs.

Engineering
Concepts Inc

0 0- - - - - - -

- -
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MANANA INFRASTRUCTURE IMPROVEMENTS, PEARL CITY

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Improvements, Manana
Connector Road (Cane Haul
Road)

Concepts Inc

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Construction anticipated to start this year.Engineering
Concepts Inc

01/02/05 57 Builders Ltd.100 012/13/07- -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the drainage report and
hydraulic calcs.

Engineering
Concepts Inc

0 0- - - - - - -

Manana Infrastructure
Improvements, Manana
Connector Road (Cane Haul
Road)

Construction anticipated to start this year.Engineering
Concepts Inc

01/02/05 57 Builders Ltd.100 012/13/07- -

Manana Infrastructure
Improvements, Off-site Relief
Drain

Consultant is working on the drainage report and
hydraulic calcs.

Engineering
Concepts Inc

0 0- - - - - - -

Manana Infrastructure
Improvements, Pearl City Post
Office's Wastewater Pump
Station & Force Main

Developing scopeEngineering
Concepts Inc

11/30/05 1 0- - - - - - -
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MANOA VALLEY DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05175Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

300

Approp
Curr Year

dollars in thousands

30
35

0

Approp
Prior Years
Since FY 98

65 300

09/06/06

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect stream bank improvements for flood control.

05

Manoa Valley Drainage
Improvements

design ongoing. Prefinal plans, cost estimate, and
specifications submitted by consultant.
Construction funds programmed in FY 2009Fukunaga &

Assoc Inc
09/06/06 90

0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Manoa Valley Drainage
Improvements

design ongoing. Prefinal plans, cost estimate, and
specifications submitted by consultant.
Construction funds programmed in FY 2009

Fukunaga &
Assoc Inc

09/06/06 0 0- - - - - -

Manoa Valley Drainage
Improvements

design ongoing. Prefinal plans, cost estimate, and
specifications submitted by consultant.
Construction funds programmed in FY 2009

Fukunaga &
Assoc Inc

09/06/06 0 0- - - - - - -

Manoa Valley Drainage
Improvements

design ongoing. Prefinal plans, cost estimate, and
specifications submitted by consultant.

Fukunaga &
Assoc Inc

09/06/06 0 0- - - - - - -

Manoa Valley Drainage
Improvements

design ongoing.Fukunaga &
Assoc Inc

09/06/06 0 0- - - - - - -
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CIP Quarterly Status Report

MANOA VALLEY FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06021Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

200
400

Approp
Prior Years
Since FY 98

600 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/31/06 01/30/09 95

Plan for flood control improvements.

05

Manoa Valley Flood Control Drainage study is 95% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -
- - - -08/31/06 01/30/09 95-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Manoa Valley Flood Control Drainage study is 95% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -

Manoa Valley Flood Control Drainage study is 90% complete and will be
finalized shortly.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Manoa Valley Flood Control Planning study ongoing.  Work on drainage report
is on going.

Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -

Manoa Valley Flood Control Planning study ongoing.Shimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MAUNA LAHILAHI BEACH PARK PROTECTIVE BREAKWATER

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00037Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

20

236
176

1,295

Approp
Prior Years
Since FY 98

1,727 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for a protective shoreline erosion control barrier of beach area.

01

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

planning study ongoing.

Oceanit
Laboratories
Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

planning study ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park
Environmental Assessment ( for
Protective Breakwater)

planning study ongoing.  Permits are being
processed.

Oceanit
Laboratories
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MAUNA LAHILAHI BEACH PARK-DRY STACK ROCKWALL

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06142Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

50

150

Approp
Prior Years
Since FY 98

200 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and construct mitigation measures, such as a Dry Stack Rock wall, which will prevent the continued erosion and unearthing of Native Hawaiian
Burials located at the park site.

01

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Planning phase ongoing.

Oceanit
Laboratories
Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Planning phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Planning phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park -
Dry Stack Rock Wall

Planning phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -

Mauna Lahilahi Beach Park - Dry
Stack Rock Wall

Planning phase ongoing.Oceanit
Laboratories
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MAUNALAHA ROAD EMBANKMENT RESTORATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04017Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

10Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0

450

Approp
Curr Year

dollars in thousands

35

45

550

Approp
Prior Years
Since FY 98

630 460

01/20/05

Start
Date

Completion
Date

Percent of
Completion

0

100
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design retaining structural improvements.

06

Maunalaha Road Embankment
Restoration

Design on-going. Construction funds in FY 2009

Shigemura Lau
Sakanashi
Higuchi

01/20/05 100
003/30/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Maunalaha Road Embankment
Restoration

Design on-going. Construction funds in FY 2009Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 002/19/09- - - - -

Maunalaha Road Embankment
Restoration

Design on-going. Construction funds in FY 2009Shigemura Lau
Sakanashi
Higuchi

01/20/05 0 010/31/08- - - - - -

Maunalaha Road Embankment
Restoration

Design on-going.  The preliminary conceptual
drawings were submitted.  Project cannot proceed
until slope protection by DLNR and a waterline
project by BWS is completed.  Both projects will
take approx 2 years to complete Construction

Shigemura
Lau Sakanashi
Higuchi

01/20/05 0 010/31/08- - - - - -

Maunalaha Road Embankment
Restoration

Design on-going.  The preliminary conceptual
drawings were submitted.  Project cannot proceed
until slope protection by DLNR and a waterline
project by BWS is completed.  Both projects will
take approx 2 years to complete Construction

Shigemura
Lau Sakanashi
Higuchi

01/20/05 0 010/31/09- - - - - -
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CIP Quarterly Status Report

MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

85089Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

355

175
400

5,465

Approp
Prior Years
Since FY 98

6,395 0

05/27/08

12/07/06

05/27/08

Start
Date

Completion
Date

Percent of
Completion

05/21/09
05/21/09

12

0
12

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/29/06 25

Plan, design and construct improvements to thegymnasium building and swimming pool structure, toinclude but not limited to, testing and assessmentof
deterioration, x-rays, geotechnical investigation andmonitoring, and retrofitting.

05

McCully District Park Master Plan Planning phase still ongoing.
0

0

-
- -

- - - -Bill W Chang
Architect

12/29/06 75-

McCully District Park Ph 2
reconstruction swimming pool

project to bid out using Fiscal Year 2008 funds
Design ongoing.

NTW
Associates Inc

12/07/06 0
005/01/09

-

- - -0- - -

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Contractor mobilized and started demo work on
5/28/08.  Anticipated completion 5/2009

NTW
Associates Inc

12/07/06

CO-HA Builders
Inc0

05/27/08 05/21/09 3511/05/07

-

0- - -

2009 1st Quarter

2008 4th Quarter

McCully District Park Master Plan Planning phase ongoing.0 0- - - - - - -

McCully District Park Ph 2
reconstruction swimming pool

project to bid out using Fiscal Year 2008 fundsNTW
Associates Inc

12/07/06 0 002/01/09- - - - -

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Contractor mobilized and started demo work on
5/28/08.  Anticipated completion 5/2009

NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 1612/13/07-

McCully District Park Master Plan Planning phase ongoing.0 0- - - - - - - -

McCully District Park Ph 2
reconstruction swimming pool

project to bid in FY 2008NTW
Associates Inc

12/07/06 0 002/01/09- - - - - -

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Contractor mobilized and started demo work on
5/28/08.

NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 05/27/08 05/21/09 512/13/07
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CIP Quarterly Status Report

MCCULLY DISTRICT PARK, (TMK: 2-3-29:02; 1.43 ACRES)

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

McCully District Park Master
Plan

Planning phase ongoing.0 0- - - - - - - -

McCully District Park Ph 2
reconstruction swimming pool

project to bid in FY 2008NTW
Associates Inc

12/07/06 0 0- - - - - - -

McCully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Construction contract executed.  Anticipated start
date 8/08

NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 012/13/07- -

McCully District Park Master
Plan

Planning phase ongoing.0 0- - - - - - - -

McCully District Park Ph 2
reconstruction swimming pool

project to bid in FY 2008NTW
Associates Inc

12/07/06 0 0- - - - - - -

Mccully District Park Renovation
Phase 1a, Renovation of Gym
Facility Interior & Exterior

Construction contract executed.  Anticipated start
daty 8/08

NTW
Associates Inc

12/07/06 CO-HA Builders
Inc

0 012/13/07- -
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CIP Quarterly Status Report

MCCULLY FIRE STATION REPLACEMENT (PREV CALLED: MCCULLY FIRE STATION RECONSTRUCTION)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02022Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

5

395

Approp
Curr Year

dollars in thousands

65
340

275

4,990

Approp
Prior Years
Since FY 98

5,670 400

12/04/06

12/29/01

12/04/06

Start
Date

Completion
Date

Percent of
Completion

03/27/08
03/27/08

92

99
92

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Demolish present structure; construct a modem 3 bay facilitylarge enough to accommodate modern apparatus.  Thereplacement station is to quarter the
existing engine, laddercompanies and related improvements.

05

McCully Fire Station Replacement Construction ongoing anticipated completion 4/09.

Urban Works,
Inc.

12/29/01

Allied
Construction Inc99

12/04/06 03/27/08 9210/17/05

-

100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

McCully Fire Station Replacement anticipated construction completion date 12/08Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 12/04/06 09/14/08 6611/17/05-

McCully Fire Station Replacement anticipated construction completion date 9/08Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 12/04/06 09/14/08 6611/17/05

McCully Fire Station
Replacement

anticipated construction completion date 9/08Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 12/04/06 08/31/08 4011/17/05

McCully Fire Station
Replacement

anticipated constrution completion date 9/08Urban Works,
Inc.

12/29/01 Allied
Construction Inc

99 12/04/06 09/05/0
8

4011/17/05
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CIP Quarterly Status Report

MCCULLY FLOOD CONTROL

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05176Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

08Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

03/13/06 03/31/09 90

Plan for flood control in the area of Citron St. and Lakahi St. in McCully.

05

McCully Flood Control Prefinal drainage report submitted by consultant for
review.

PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -03/13/06 03/31/09 90-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

McCully Flood Control Preliminary drainage report returned with
comments to consultant. Consultant to revise and
resubmit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

McCully Flood Control Preliminary drainage report returned with
comments to consultant. Consultant to revise and
resubmit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

McCully Flood Control Preliminary drainage report returned with
comments to consultant. Consultant to revise and
resubmit.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

McCully Flood Control planning ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI - REPLACEMENT OF STREET LIGHTING SYSTEM, PHASE II

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07042Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

60

600

Approp
Prior Years
Since FY 98

660 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

09

Mililani - Replacement of Street
Lighting System, Phase II

Project awarded.

MK Engineers
Inc

Jack Endo
Electric Inc0

011/11/08

- -

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mililani - Replacement of Street
Lighting System, Phase II

consultant contract executed.  Project anticipated
to bid out in FY 2008

MK Engineers
Inc

0 012/11/08- - - - -

Mililani - Replacement of Street
Lighting System, Phase II

consultant contract executed.  Project anticipated
to bid out in FY 2008

MK Engineers
Inc

0 012/11/08- - - - - -

Mililani - Replacement of Street
Lighting System, Phase II

consultant contract executed.  Project anticipated
to bid out in FY 2008

MK Engineers
Inc

0 0- - - - - - -

Mililani - Replacement of Street
Lighting System, Phase II

consultant contract executed.MK Engineers
Inc

0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI DISTRICT PARK, WALKWAY LIGHTING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09047Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design walkway lighting from Gym and Multi-purpose  room for safety and security purposes.

09

Mililani District Park Walkway
Lighting

DPR to ask councilmember the scope of the
project. May have to consider the feasibility of the
project if the construction cost is extensive.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mililani District Park Walkway
Lighting

DPR to ask councilmember the scope of the
project. May have to consider the feasibility of the
project if the construction cost is extensive.

0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI MAUKA COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98176Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

25
85

475

Approp
Prior Years
Since FY 98

585 0

12/02/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct a comfort station, and install apparatus.

02

Mililani Mauka Community Park
Site Improvements, FY 2005

Site development plan to include ADA
improvements, parking Lot, baseball fields and
backstops completed.Shimabukuro

Endo &
Yoshizaki Inc

12/02/07 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -

Mililani Mauka Community Park
Site Improvements, FY 2005

design ongoingShimabukuro
Endo &
Yoshizaki Inc

12/02/07 0 0- - - - - - -
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CIP Quarterly Status Report

MILILANI TOWN CENTER NEIGHBORHOOD PARK, (TMK: 9-5-01:64; 7.79 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

92110Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

25Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0

0

Approp
Curr Year

dollars in thousands

5

125

701

Approp
Prior Years
Since FY 98

831 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Comfort station, skateboard park, sprinkler system, and landscape improvements.

02

Mililani Town Center
Neighborhood Park  Memorial
Sign

Michael Nakamura sign installed on 4/25/08
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mililani Town Center
Neighborhood Park  Memorial
Sign

Michael Nakamura sign installed on 4/25/080 0- - - - - - -

Mililani Town Center
Neighborhood Park  Memorial
Sign

Michael Nakamura sign to be installed on 4/25/080 0- - - - - - - -

Mililani Town Center
Neighborhood Park  Memorial
Sign

Michael Nakamura sign to be installed on 4/25/080 0- - - - - - - -

Mililani Town Center
Neighborhood Park  Memorial
Sign

DPR to implement project0 0- - - - - - - -

Mililani Town Center
Neighborhood Park Construction
Of Irrigation Improvements

Construction ongoing.Brownlie &
Lee

02/28/97 Site Engineering
Inc

0 11/05/07 05/05/0
8

8012/13/01
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CIP Quarterly Status Report

MILILANI-MAUKA COMMUNITY PARK MASTER  PLAN IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09050Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

35Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40

225

Approp
Curr Year

dollars in thousands

0

0

Approp
Prior Years
Since FY 98

0 265

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct perimeter fencing at the Mililani  Mauka Community Park.

02

Mililani Mauka Community Park
Perimeter fencing

M4 being processed
0

0

-

- -

- - - -Shimabukuro
Endo &
Yoshizaki Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mililani Mauka Community Park
Perimeter fencing

Insuffient funds to complete ADA improvements if
fence is to be installed.

0 0- - - - - - -
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MOANALUA STREAM LINING RECONSTRUCTION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03059Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

17Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

10
100

0

Approp
Curr Year

dollars in thousands

70

10
57

1,140

Approp
Prior Years
Since FY 98

1,277 110

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect stream liningreconstruction, and plan, design and construct erosion control improvements.

08

Moanalua Stream Lining
Reconstruction, FY 2009

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Moanalua Stream Lining
Reconstruction, FY 2009

FY 2009 project not started.0 0- - - - - - -
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MOKAUEA STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00157Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

90

90

1,190

Approp
Prior Years
Since FY 98

1,370 0

06/01/01

Start
Date

Completion
Date

Percent of
Completion

03/01/08

0

99
0

behind scheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Reconstruct roadway, curbs, gutters, sidewalks and driveways between North King Street and Dillingham Boulevard.

07

Mokauea Street Improvements Start of project delayed due to redesign.  Design
consultant is reviewing the new PCD fee proposal
from the contractor.Okahara &

Associates Inc
06/01/01 03/01/08

Koga
Engineering And
Construction Inc99

0- - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mokauea Street Improvements Start of project delayed due to redesign.  Design
consultant is reviewing the new PCD fee proposal
from the contractor.

Okahara &
Associates Inc

06/01/01 03/01/08 Koga
Engineering And
Construction Inc

99 0- - - -

Mokauea Street Improvements Design consultant is reviewing the new PCD fee
proposal from the contractor.

Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 006/18/08- -

Mokauea Street Improvements Design consultant is reviewing the new PCD fee
proposal from the contractor.

Okahara &
Associates Inc

06/01/01 12/30/05 Koga Engineering
And Construction
Inc

99 0- - -

Mokauea Street Improvements At this time, we are presently in the process of
negotiating an escalation compensation with the
contractor for the delay.  If we cannot come to
terms, the recommendation will be to cancel the
contract and re bid the project sometime this year

Okahara &
Associates Inc

06/01/01 12/30/05 Koga
Engineering And
Construction Inc

99 0- - -
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MOKULEIA BEACH PARK - RECONSTRUCT WATER SYSTEM

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07084Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

30
55

Approp
Prior Years
Since FY 98

85 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct replacement of water main service  line for comfort station at Mokuleia Beach Park.

02

Mokuleia Beach Park Reconstruct
Water System

DPR(Wil Ho) advise DDC that exist. flow to water
closets inadequate to provide sufficient flush
action.  DDC to evaluate if possible to create new
waterline connection (1,500 lf) to water main further
upstream from exist. lateral.

Engineers
Surveyors
Hawaii Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Mokuleia Beach Park Reconstruct
Water System

DPR(Wil Ho) advise DDC that exist. flow to water
closets inadequate to provide sufficient flush
action.  DDC to evaluate if possible to create new
waterline connection (1,500 lf) to water main further
upstream from exist lateral

Engineers
Surveyors
Hawaii Inc

0 0- - - - - -

Mokuleia Beach Park Reconstruct
Water System

DPR(Wil Ho) advise DDC that exist. flow to water
closets inadequate to provide sufficient flush
action.  DDC to evaluate if possible to create new
waterline connection (1,500 lf) to water main further
upstream from exist lateral

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Design ongoing.  Construction funds needs to be
programmed for future years.

Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -

Mokuleia Beach Park
Reconstruct Water System

Consultant contract executed.Engineers
Surveyors
Hawaii Inc

0 0- - - - - - -
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04073Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

500

Approp
Curr Year

dollars in thousands

35
150

1,000

Approp
Prior Years
Since FY 98

1,185 500

04/16/07

Start
Date

Completion
Date

Percent of
Completion

0

67
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Replace old, damaged and inefficient light fixtureswith new high intensity discharge fixtures orretrofit existing fluorescent fixtures with moreenergy
efficient lamps and ballasts to include,but not limited to Hale Pauahi, Marin Tower, HarborVillage, Gateway Plaza and Kukui Plaza.

06

Harbor Village Municipal Parking
Structure Lighting Improvements

apparent low bidder Biven's Electric, Inc. dba West
Coast Construction @ $42,707.00+ $4,270.
contingencyECS Inc 04/16/07 100

001/30/09

-

- - -0- - -

Kekaulike Courtyard Municipal
Parking Structure Lighting
Improvements

apparent low bidder paul’s electric @ $97,700.00 +
9770 contingency

ECS Inc 04/16/07 100
001/30/09

-
- - -0- - -

Marin Tower Muncipal Parking
Structure Lighting Improvements

design ongoing.  Construction will bid using fy 2009
funds.

ECS Inc 02/20/09 1
006/15/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Kekaulike Courtyard and Harbor
Village Lighting Improvements

design ongoing. Project to bid this year.ECS Inc 04/16/07 0 002/15/09- - - - -

Marin tower Muncipal Parking
Structure Lighting Improvements

consultant procurement process ongoing.0 007/15/09- - - - - -

Kekaulike Courtyard and Harbor
Village Lighting Improvements

design ongoing. Project to bid this year.ECS Inc 04/16/07 0 008/15/08- - - - - -

Kekaulike Courtyard and Harbor
Village Lighting Improvements

design ongoing. Project to bid this year.ECS Inc 04/16/07 0 008/15/08- - - - - -

Marin tower Muncipal Parking
Structure Lighting Improvements

consultant procurement process ongoing.0 007/15/09- - - - - - -

Kekaulike Courtyard and Harbor
Village Lighting Improvements

design ongoing. construction funds requested for fy
2009

ECS Inc 04/16/07 0 0- - - - - - -
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MUNICIPAL PARKING STRUCTURE LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Municipal Parking Structure
Lighting Improvements Study

Design ongoing. Project anticipated to bid out in FY
2008

ECS Inc 07/06/06 0 0- - - - - - -

Kekaulike Courtyard and Harbor
Village Lighting Improvements

design ongoing. construction funds requested for fy
2009

ECS Inc 04/16/07 0 0- - - - - - -

Municipal Parking Structure
Lighting Improvements Study

Planning study to evaluate lighting systems
complete 10/06.   Design ongoing.

ECS Inc 07/06/06 0 0- - - - - - -
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NA PUEO PARK, TMK 1-8-28-15, 16 AND 17 AND 1-8-29-47 (3.80 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

93083Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

14Nbrd Board:

Senate:

House:

12Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

7
34

316

Approp
Prior Years
Since FY 98

357 0

05/29/01

Start
Date

Completion
Date

Percent of
Completion

0

100
0

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/14/00 04/20/00 100

Prepare park master plan, design and construct park improvements to include landscaping improvements with native plants, irrigation system and stone
trails through park.

06

Na Pueo Mini Park, Alewa -
Master Plan

PM looking into final billing. Estimated closeout
4/30/09.05/29/01 100

0

-

-
- - - -Michael S Chu

dba LP&D
Hawaii

11/14/00 04/20/00 100

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Na Pueo Park Fencing FY 2008 project has not started.0 0- - - - - - - -

Na Pueo Park Fencing FY 2008 project has not started.0 0- - - - - - - -

Na Pueo Park Fencing FY 2008 project has not started.0 0- - - - - - - -
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NANAKULI BEACH PARK IMPROVEMENTS, NANAKULI (TMK8-9-01-2)(FORMERLY-(TMK8-9-01-2&8-9-06-1))

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71477Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

37

102
111

625

Approp
Prior Years
Since FY 98

875 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design park improvements including, but not limited to additional volleyball court and parking lot.

01

Nanakuli Beach Park
Improvements

Design ongoing. No construction funds in FY08.

Austin
Tsutsumi &
Associates Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Nanakuli Beach Park
Improvements

Planning and design ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - -

Nanakuli Beach Park
Improvements

Planning and design ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Nanakuli Beach Park
Improvements

Planning and design ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -

Nanakuli Beach Park
Improvements

Planning and design ongoing.Austin
Tsutsumi &
Associates Inc

0 0- - - - - - -
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04050Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300
20

100
300

6,630

Approp
Curr Year

dollars in thousands

10
630

255
1,255

10,800

Approp
Prior Years
Since FY 98

12,950 7,350

08/11/08

08/18/08

08/11/08

Start
Date

Completion
Date

Percent of
Completion

11/19/09
11/19/09

7

0
7

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect corporation yard improvements to control site runoff and discharges from equipment to prevent pollution of our drainage and
coastal waterways.

08

Halawa Corporation Yard Grading
Improvements, FY 2008

design ongoing.

Engineering
Solutions Inc

0
0

- -

- - - -0- - -

Kailua  and Kokea Corporation
Yard, NPDES Improvements

consultant procurement procedure ongoing.

Engineering
Solutions Inc

0
0

- -

- - - -0- - -

Kaneohe  Corporation Yard
NPDES improvements

consutlant procurement process ongoing.

Engineering
Solutions Inc

0
0

- -

- - - -0- - -

Kapaa Corporation Yard NPDES
Permit Improvements

Construction ongoing.  Anticipated completion
5/09.

Engineering
Solutions Inc

57 Builders Ltd.
0

08/11/08 05/07/09 4811/13/07

- -

0- - -

Pearl City Corporation Yard
NPDES Permit Improvements

Design ongoing. Project anticipated to bid using fy
2009 funds

Engineering
Solutions Inc

08/18/08 0
004/01/09

-

- - -0- - -

Sand Island Dewatering Facility
NPDES Permit Improvements

planning and design ongoing.

Engineering
Solutions Inc

0
0

- -

- - - -0- - -

Wahiawa Corporation Yard
NPDES Permit Improvements

NTP issued for 2/09

Engineering
Solutions Inc

Okada Trucking
Co Ltd0

02/23/09 11/19/09 011/13/07

- -

0- - -

2009 1st Quarter

Halawa Corporation Yard Grading
Improvements, FY 2008

design ongoing.  construction to bid 12/10Engineering
Solutions Inc

0 002/01/10- - - - -

Kailua Corporation yard, NPDES
Improvements

consultant procurement procedure ongoing.0 0- - - - - - -

Kaneohe  Corporation Yard
NPDES improvements

consutlant procurement procedures ongoing.0 0- - - - - - -

-
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NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) MODIFICATION FOR CORPORATION YARDS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kokea Corporation Yard, NPDES
improvements

consultant procurement procedures ongoing.0 0- - - - - - -

Halawa Corporation Yard
Improvements, FY 2008

design ongoing.  construction to bid 12/08Engineering
Solutions Inc

0 012/01/08- - - - - -

Kapaa Corporation Yard NPDES
Permit Improvements

Construction to start this year.Engineering
Solutions Inc

57 Builders Ltd.0 012/06/07- -

Pearl City Corporation Yard
NPDES Permit Improvements

Design ongoing. Project anticipated to bid 10/08Engineering
Solutions Inc

0 011/01/08- - - - - -

Sand Island Dewatering Facility
NPDES Permit Improvements

planning and design ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Wahiawa Corporation Yard
NPDES Permit Improvements

Awaiting City permit approval prior to issuance of
NTP.

Engineering
Solutions Inc

Okada Trucking
Co Ltd

0 012/06/07- -

Halawa Corporation Yard
Grading Improvements

Consultant contract executed.Engineering
Solutions Inc

0 0- - - - - - -

Kapaa Corporation Yard NPDES
Permit Improvements

Construction to start this year.Engineering
Solutions Inc

57 Builders Ltd.0 012/06/07- -

Pearl City Corporation Yard
NPDES Permit Improvements

design ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Sand Island Dewatering Facility
NPDES Permit Improvements

planning and design ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Wahiawa Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Anticipated start
date 7/08.

Engineering
Solutions Inc

Okada Trucking
Co Ltd

0 012/06/07- -

Halawa Corporation Yard
Grading Improvements

Consultant contract executed.Engineering
Solutions Inc

0 0- - - - - - -

Kapaa Corporation Yard NPDES
Permit Improvements

Construction contract executed.Engineering
Solutions Inc

57 Builders Ltd.0 012/06/07- -

Pearl City Corporation Yard
NPDES Permit Improvements

design ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Sand Island Dewatering Facility
NPDES Permit Improvements

planning and design ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Wahiawa Corporation Yard
NPDES Permit Improvements

Construction contract executed.  Anticipated start
date 7/08.

Engineering
Solutions Inc

Okada Trucking
Co Ltd

0 012/06/07- -
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NIU VALLEY PARK PLAYGROUND

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07085Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

1

Approp
Prior Years
Since FY 98

1 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

To fund the planning of playground apparatus on the city portion of Niu Valley Park.

04

Niu Valley Park Playground DPR arranging with Neighborhood to design play
apparatus.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Niu Valley Park Playground FY07 token funds to lapse.  State funds of 100k
insufficient to  do project.  Hi Est constr ($200
-300k) due to sloped site conditions

0 0- - - - - - -
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NORTH-SOUTH ROAD/PARK ROW ROADWAY (KAPOLEI PARKWAY/PARK ROW ROADWAY)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98523Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

0
10

1,500

Approp
Curr Year

dollars in thousands

5,499

13
101

2,411

35,100

Approp
Prior Years
Since FY 98

43,124 1,520

03/10/08

12/30/01

03/10/08

Start
Date

Completion
Date

Percent of
Completion

05/15/09

04/24/08
05/15/09

54

54
54

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design roadway improvements.

01

0

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

construction ongoing.  Anticipated completion
3/2009.

R M Towill
Corporation

12/30/01

R M Towill
Corporation100

03/10/08 03/04/09 6412/11/06

-

0- - -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Construction started on 8/14/08.  Anticipated
completion date 5/15/09.

R M Towill
Corporation

12/30/01 04/24/08
R M Towill
Corporation8

08/14/08 05/15/09 4411/13/07R M Towill
Corporation

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

construction ongoing.  Anticipated completion
3/2009.

R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

100 03/10/08 03/04/09 2304/12/07-

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Construction started on 8/14/08.  Anticipated
completion date 5/15/09.

R M Towill
Corporation

12/30/01 04/24/08 Albert C.
Kobayashi Inc.

8 08/14/08 05/15/09 212/13/07

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

construction ongoing.  Anticipated completion
3/2009.

R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

90 03/10/08 03/04/09 2304/12/07

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Construction contract was executed on February
20,2008. Construction to start this year.

R M Towill
Corporation

12/30/01 04/24/08 Albert C.
Kobayashi Inc.

8 012/13/07- -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

construction ongoing.  Anticipated completion
3/2009.

R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

90 03/10/08 03/04/09 004/12/07

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Construction contract was executed on February
20,2008. Construction to start this year.

R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

8 012/13/07-
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CIP Quarterly Status Report

NORTH-SOUTH ROAD/PARK ROW ROADWAY (KAPOLEI PARKWAY/PARK ROW ROADWAY)

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Ewa Villages, Extension of
Kapolei Parkway, Phase 8B
(formerly known as North South
road)

Construction anticipated start date 2/08.R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

90 004/12/07- -

Ewa Villages, Extension of
Kapolei Parkway, Phase 8C-1
(formerly known as North South
road)

Construction to start this year.R M Towill
Corporation

12/30/01 Albert C.
Kobayashi Inc.

8 012/13/07- -
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CIP Quarterly Status Report

NUHELEWAI STREAM IMPROVEMENTS, KALIHI

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02042Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

16Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

1

91

1,000

Approp
Prior Years
Since FY 98

1,092 0

03/12/08

11/01/01

03/12/08

Start
Date

Completion
Date

Percent of
Completion

11/06/08

04/15/07
11/06/08

85

95
85

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design stream lining improvements.

06

0

Nuhelewai Stream Improvements,
Kalihi

Anticipated completion 3/09.

Austin
Tsutsumi &
Associates Inc

11/01/01 04/15/07

57 Builders Ltd.
95

03/12/08 11/06/08 8511/27/060- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Nuhelewai Stream Improvements,
Kalihi

Contractor starting installation BMP.  Anticipated
completion 11/08.

Austin
Tsutsumi &
Associates Inc

11/01/01 04/15/07 57 Builders Ltd.95 03/12/08 11/06/08 012/21/06

Nuhelewai Stream
Improvements, Kalihi

NTP issued for 3/12/08.  Contractor revising BMP.
Need to submit to DOH for approval..

Austin
Tsutsumi &
Associates Inc

11/01/01 04/15/07 57 Builders Ltd.95 03/12/08 11/06/08 012/21/06

Nuhelewai Stream
Improvements, Kalihi

Start of construction pending acquistion of  WQC
permit. Anticipated construction to start 3/08.

Austin
Tsutsumi &
Associates Inc

11/01/01 04/15/07 57 Builders Ltd.95 012/21/06- -
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CIP Quarterly Status Report

OCEAN POINTE PARK (TMK: 9-1-12:43)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06032Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

95
255

Approp
Curr Year

dollars in thousands

95
305

Approp
Prior Years
Since FY 98

400 350

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and plan park improvements.

01

Ocean Pointe Park Consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ocean Pointe Park Consultant procurement process ongoing.0 0- - - - - - -

Ocean Pointe Park FY 2007 funds lapsed.  Park is not owned by the
City.

0 0- - - - - - - -
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CIP Quarterly Status Report

OCEAN SAFETY & LIFEGUARD SERVICES DIST. IV  - (GUARD ESTATE BLDG.)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02180Project No.: PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

50

40
60

600

Approp
Prior Years
Since FY 98

750 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct renovation improvements to  the Ocean Safety and Life Guard Services substation.

01

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

consultant selected.  Consultant procurement
process delayed.  Looking to land division to
provide topo survey in order to award construciton
contract in time to encumber funds.

Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

scope of project being determined.0 003/01/09- - - - - -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

FY 2008 project.  Consultant to be selected.0 003/01/09- - - - - - -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

FY 2008 project.  Consultant to be selected.0 0- - - - - - - -

Ocean Safety & Lifeguard
Services Dist. IV - (Guard Estate
Bldg.) Miscellaneous
Improvements

FY 2008 project.  Consultant to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

OCEAN SAFETY SUB-STATION DISTRICT I REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07029Project No.: PUBLIC SAFETYFunction:

Public Safety  - Other Protection  (Emergency Services)Program:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
35

Approp
Curr Year

dollars in thousands

40
60

Approp
Prior Years
Since FY 98

100 40

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design a replacement of ocean safety substation.

04

Ocean Safety Sub - Station
District I Replacement

Consultant  selected.

Jeffrey Nishi
And
Associates/
Architects

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ocean Safety Sub - Station
District I Replacement

FY 2008 project scope to be determined0 0- - - - - - -

Ocean Safety Sub - Station
District I Replacement

FY 2008 project scope to be determined0 0- - - - - - - -

Ocean Safety Sub - Station
District I Replacement

FY 2008 project scope to be determined0 0- - - - - - - -

Ocean Safety Sub - Station
District I Replacement

FY 2008 project scope to be determined0 0- - - - - - - -
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CIP Quarterly Status Report

ONE'ULA BEACH PARK, (TMK: 9-1-12:25; 30.0 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95127Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

6

225
245

2,549

Approp
Prior Years
Since FY 98

3,025 0

06/01/02

Start
Date

Completion
Date

Percent of
Completion

0

15
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

43

Prepare master plan and supporting documents.

01

One'ula Beach Park Master Plan
Improvements

Master Plan work completed. Additional funds to
lapse.0

0

- - -

- - - -0- - -

Oneula Beach Park Infrastructure
Master Plan

Design finish pending the availability of
construction funds.

Wilson
Okamoto &
Associates Inc

06/01/02 30
0

-
- - - -85- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

One'ula Beach Park Master Plan
Improvements

FY 2008 project scope to be determined.0 0- - - - - - -

Oneula Beach Park Infrastructure
Master Plan

Design finish pending the availability of
construction funds.

Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - - -

One'ula Beach Park Master Plan
Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -

Oneula Beach Park Infrastructure
Master Plan

Design finish pending construction funds.Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - - - -

One'ula Beach Park Comfort
Station

FY 2008 project scope to be determined.0 0- - - - - - - -

Oneula Beach Park
Infrastructure Master Plan

Design finish pending construction funds.Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - - - -
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CIP Quarterly Status Report

ONE'ULA BEACH PARK, (TMK: 9-1-12:25; 30.0 ACRES)

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

One'ula Beach Park Comfort
Station

FY 2008 project scope to be determined.0 0- - - - - - - -

Oneula Beach Park
Infrastructure Master Plan

Design finish pending construction funds.Wilson
Okamoto &
Associates Inc

06/01/02 30 0- - - - - - -
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CIP Quarterly Status Report

PALI GOLF COURSE - MAINTENANCE FACILITY, KANEOHE, TMK: 4-5-35-1 (215.9

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98028Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

80
95

Approp
Prior Years
Since FY 98

175 0

09/01/99

Start
Date

Completion
Date

Percent of
Completion

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design a wash rack at the golf course maintenance facility.

03

Pali Golf Course-1. Maintenance
Facility

Design ongoing.

Allen Ng &
Associates
Architect

09/01/99 5
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Pali Golf Course-1. Maintenance
Facility

Had meeting with consultant, DES and PM to
review/discuss site plan dated February 22nd.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - -

Pali Golf Course-1. Maintenance
Facility

Had meeting with consultant, DES and PM to
review/discuss site plan dated February 22nd.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

site plan dated Feb. 6, 2008; layout of new facility.
DES and PM to review/discuss site plan

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -

Pali Golf Course-1. Maintenance
Facility

Need to amend design contract; Golf Course
selected new site.

Allen Ng &
Associates
Architect

09/01/99 5 0- - - - - - -
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CIP Quarterly Status Report

PALOLO DISTRICT PARK(TMK: 3-4-006:003; 3-4-007:003, 010)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98180Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

06Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

25
65

250

Approp
Prior Years
Since FY 98

340 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Renovate park irrigation systems.

05

Palolo Valley District Park Tennis
Courts

Fiscal Year 2008 consultant procurement process
ongoing.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Palolo Valley District Park Tennis
Courts

Fiscal Year 2008 consultant procurement process
ongoing.

0 0- - - - - - -

Palolo Valley District Park Tennis
Courts

FY 2008 consultant procurement process ongoing.0 0- - - - - - - -

Palolo Valley District Park
Tennis Courts

FY 2008 consultant procurement process ongoing.0 0- - - - - - - -

Palolo Valley District Park Tennis
Courts

FY 2008 consultant procurement process ongoing.0 0- - - - - - - -
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CIP Quarterly Status Report

PAPIPI ROAD DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06015Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

99
1

Approp
Curr Year

dollars in thousands

199
1

Approp
Prior Years
Since FY 98

200 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare a drainage study.

01

Papipi Road Drainage
Improvements

Planning and design funds programmed in FY
2009.  Consultant procurement process ongoing.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Papipi Road Drainage
Improvements

Planning and design funds programmed in FY
2009.  Consultant procurement process ongoing.

0 0- - - - - - -
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CIP Quarterly Status Report

PARK ROW ROADWAY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02209Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2002Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

0

150
350

0

Approp
Prior Years
Since FY 98

500 0

12/30/08

Start
Date

Completion
Date

Percent of
Completion

0

1
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design Park Row roadway.

01

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

12/30/08 1
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

12/30/08 1 0- - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.

R M TOWILL
CORPORATIO
N

12/30/08 1 0- - - - - - -

Park Row Roadway Project on hold pending proposed revision to
master plan.  Construction of project will be
dependent on availability of funds.

R M TOWILL
CORPORATI
ON

12/30/08 1 0- - - - - - -
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CIP Quarterly Status Report

PARKING LOT IMPROVEMENTS FOR MAKIKI DISTRICT PARK AND NUUANU VALLEY PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07086Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

212

750

Approp
Prior Years
Since FY 98

962 0

09/24/08

10/25/07

09/24/08

Start
Date

Completion
Date

Percent of
Completion

03/22/09
03/22/09

57

0
57

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct parking lot improvements to include,  but not limited to Makiki District Park and Nuuanu Valley Park.

06

Makiki District Park
Reconstruction of Parking Lot

Construction ongoing.  Anticipated finish 3/09.

Engineers
Surveyors
Hawaii Inc

10/25/07

Henrys
Equipment
Rental & Sales
Inc

0
09/24/08 03/22/09 5711/19/07

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Makiki District Park
Reconstruction of Parking Lot

Construction contract executed.  preconstruction
meeting to be scheduled.

Engineers
Surveyors
Hawaii Inc

10/25/07 Henrys
Equipment
Rental & Sales
Inc

0 09/24/08 03/22/09 012/13/07-

Makiki District Park
Reconstruction of Parking Lot

Construction contract executed.  preconstruction
meeting to be scheduled.

Engineers
Surveyors
Hawaii Inc

10/25/07 Henrys
Equipment
Rental & Sales
Inc

0 012/13/07- -

Makiki District Park
Reconstruction of Parking Lot

Construction contract executed.Engineers
Surveyors
Hawaii Inc

10/25/07 Henrys
Equipment Rental
& Sales Inc

0 012/13/07- -

Makiki District Park
Reconstruction of Parking Lot

Construction contract executed.Engineers
Surveyors
Hawaii Inc

10/25/07 Henrys
Equipment
Rental & Sales
Inc

0 012/13/07- -
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CIP Quarterly Status Report

PATSY T. MINK CENTRAL OAHU REGIONAL PARK (TMK: 9-4-05:74; APPROX. 249 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98040Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
40

25
50

175

Approp
Curr Year

dollars in thousands

184
696

0
1,225
5,616

39,283

Approp
Prior Years
Since FY 98

47,004 300

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

xxDesign and construct Phase - II improvements, including softball complexes, comfort staiton, roadways, parking, archery range and related
improvements.  (includes supplemental budget)

09

0

Central Oahu Regional Park
Master Plan Improvements

Determining scope for FY 2008 projects.
0

0

- - -

- - - -0- - -

Patsy T. Mink Central Oahu
Regional Park Improvements, FY
2009

scope to be determined for FY 2009 projects.
0

0

- - -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Central Oahu Regional Park
Master Plan Improvements

Determining scope for FY 2008 projects.0 0- - - - - - -

Patsy T. Mink Central Oahu
Regional Park Improvements, FY
2009

scope to be determined for FY 2009 projects.0 0- - - - - - -

Central Oahu Regional Park
Master Plan Improvements

Determining scope for FY 2008 projects.0 0- - - - - - - -

Central Oahu Regional Park
Master Plan Improvements

Determining scope for FY 2008 projects.0 0- - - - - - - -

Central Oahu Regional Park
Master Plan Improvements

Determining scope for FY 2008 projects.0 0- - - - - - - -
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CIP Quarterly Status Report

PEARL CITY AREA (MOMILANI) STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07040Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

160

1,500

Approp
Prior Years
Since FY 98

1,660 0

05/01/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

08

Pearl City Area (Momilani) Street
Lighting Improvements

Project bid out.  Bids came in over budget, seeking
additional funds.

Bennett
Engineers Inc

05/01/08 0
002/12/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Pearl City Area (Momilani) Street
Lighting Improvements

Construction anticipated to bid out early 2009.Bennett
Engineers Inc

05/01/08 0 002/09/09- - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

Construction anticipated to bid out early 2009.Bennett
Engineers Inc

05/01/08 0 002/09/09- - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

construction anticipated to bid out in Fy 2008Bennett
Engineers Inc

05/01/08 0 0- - - - - - -

Pearl City Area (Momilani) Street
Lighting Improvements

consultant contract executedBennett
Engineers Inc

0 0- - - - - - -
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PEARL CITY CORPORATION YARD RENOVATIONS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

94015Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete development of master plan renovated corporation yard.

08

Pearl City Corporation Yard
Renovation, FY 2009

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Pearl City Corporation Yard
Renovation, FY 2009

FY 2009 project not started.0 0- - - - - - -
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PEARL CITY POLICE STATION -  IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03027Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

21Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
50

700

Approp
Curr Year

dollars in thousands

50
100

0

Approp
Prior Years
Since FY 98

150 750

01/29/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design improvements to the Pearl City Police Station.

08

Pearl City Police Station
Improvements - Drivers Licensing
and juvenile holding area

design ongoing.  Construction to bid out in 2009.

Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 0
0

-

- - - -0- - -

Pearl City Police Station
Replacement/ Renovation

consultant selected.

Design
Partners Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Pearl City Police Station
Improvements - Drivers Licensing
and juvenile holding area

design ongoing.  Construction to bid out in 2009.Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 0 0- - - - - -

Pearl City Police Station
Replacement/ Renovation

consultant procurement process ongoing.- - - - - - - - -

Pearl City Police Station
Replacement/ Renovation

consultant selected.  Contract negotiations
ongoing.

GYA Architects
Inc

0 0- - - - - - -

Pearl City Police Station
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Pearl City Police Station
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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POLICE EVIDENCE WAREHOUSE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03022Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

100
50

Approp
Prior Years
Since FY 98

150 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Funding to determine site of a new police evidence warehouse.

99

Police Evidence Warehouse Denied by BFS - No funds to be expended until
DPP Ewa master plan is completed.0

0

-
- -

- - - -Lou Chan &
Associates Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Police Evidence Warehouse FY 2007 lapsed.  Project going with Ewa site.  FY
2008 consultant to be selected.

0 0- - - - - - -

Police Evidence Warehouse FY 2007 & 2008 funds to lapse.  Project Cancelled.
Project going with Ewa site.

0 0- - - - - - - -

Police Evidence Warehouse FY 2007 & 2008 funds to lapse.  Project Cancelled.
Project going with Ewa site.

0 0- - - - - - - -

Police Evidence Warehouse FY 2007 & 2008 funds to lapse.  Project
Canncelled.  Project going with another site.

0 0- - - - - - - -
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POLICE HEADQUARTERS - COOLING TOWER STRUCTURAL IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08025Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

45

15
60

880

Approp
Prior Years
Since FY 98

1,000 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct air conditioning system and cooling tower structural improvements, and provide construction inspection.

06

Police Headquarters Cooling
Tower Structural Improvements

FY 2008 project scope to be determined.
0

003/15/09

- - -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Police Headquarters Cooling
Tower Structural Improvements

FY 2008 project scope to be determined.0 004/15/09- - - - - -

Police Headquarters Cooling
Tower Structural Improvements

FY 2008 project scope to be determined.0 006/15/09- - - - - - -

Police Headquarters Cooling
Tower Structural Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -

Police Headquarters Cooling
Tower Structural Improvements

FY 2008 project scope to be determined.0 0- - - - - - - -
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04037Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

15
30

300

Approp
Curr Year

dollars in thousands

70

45
205

2,275

Approp
Prior Years
Since FY 98

2,595 355

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect improvements to correct water damage to facility.

06

Police Headquarters Correct
Building Leaks, FY 2007-
Removal of planters

NTP to be issued.Stan's
Contracting Inc0

0

- - -

- - -0- - -

Police Headquarters Correct
Leaks, FY 2008

consultant selected.

Allana Buick &
Bers, Inc

0
004/30/09

- -
- - -0- - -

Police Headquarters Correct
Leaks, FY 2009

consultant selected for FY 2009 projects
0

0

- - -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

Police Headquarters Correct
Building Leaks, FY 2007 -
Reconstruct Wall Joints

Construction anticipated to start this year.inhouse Society
Contracting, lcc

0 09/02/08 01/29/09 012/06/07-

Police Headquarters Correct
Building Leaks, FY 2007-
Removal of planters

NTP to be issued.Stan's
Contracting Inc

0 0- - - - - -

Police Headquarters Correct
Leaks, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - -

Police Headquarters Correct
Leaks, FY 2009

consultant selected for FY 2009 projects0 0- - - - - - -

Police Headquarters Correct
Building Leaks, FY 2007 -
Reconstruct Wall Joints

Construction anticipated to start this year.inhouse Society
Contracting, lcc

0 012/06/07- -

Police Headquarters Correct
Leaks, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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POLICE HEADQUARTERS - CORRECT BUILDING LEAKS

Department:  DESIGN AND CONSTRUCTION

2008 3rd Quarter

2008 2nd Quarter

Police Headquarters Correct
Building Leaks, FY 2007 -
Reconstruct Wall Joints

Construction anticipated to start this year.inhouse Society
Contracting, lcc

0 012/06/07- -

Police Headquarters Correct
Leaks, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Police Headquarters - Construct
New Guardrails around previous
landscaped areas

construction anticipated to start this year.inhouse AL&C
Mechanical & Air
Conditioning
Corporation

0 012/06/07- -

Police Headquarters Correct
Building Leaks, FY 2007 -
Reconstruct Wall Joints

Construction anticipated to start this year.inhouse Society
Contracting, lcc

0 012/06/07- -

Police Headquarters Correct
Leaks, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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POLICE HEADQUARTERS-CRIME LAB EXPANSION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04034Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

110
640

50
450

9,300

Approp
Prior Years
Since FY 98

10,550 0

11/19/07

11/19/07

Start
Date

Completion
Date

Percent of
Completion

09/13/08
09/13/08

93

0
93

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquisition of equipment related to crime laboratory expansion.

06

Police Headquarters - Crime Lab
Expansion

anticipated completion 3/09.

Architects
Hawaii Ltd

Honolulu
Builders, LLC0

11/19/07 09/13/08 9301/22/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Police Headquarters - Crime Lab
Expansion

Project substantially completed .Architects
Hawaii Ltd

Honolulu
Builders, LLC

0 11/19/07 10/13/08 7503/01/07-

Police Headquarters - Crime Lab
Expansion

construction ongoing.  Anticipated completion
10/08.

Architects
Hawaii Ltd

Honolulu
Builders, LLC

0 11/19/07 10/06/08 5203/01/07

Police Headquarters - Crime Lab
Expansion

Construction ongoing.Architects
Hawaii Ltd

Honolulu
Builders, LLC

0 11/19/07 09/13/08 3203/01/07

Police Headquarters - Crime Lab
Expansion

Construction ongoing.Architects
Hawaii Ltd

Honolulu
Builders, LLC

0 11/19/07 09/13/0
8

1303/01/07
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POLICE STATIONS AND BUILDINGS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02025Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
25

40
485

1,390

Approp
Curr Year

dollars in thousands

75
105

155
425

5,815

Approp
Prior Years
Since FY 98

6,575 2,000

02/17/09

02/17/09

Start
Date

Completion
Date

Percent of
Completion

08/15/09
08/15/09

0

8
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and, provide equipment andinspection for improvements to police stations andfacilities.

99

Chinatown, Kaneohe, Kailua
Bullet-Resistant Particians @
recieving Desk

fy 2009 project not started yet.
0

0

- - -

- - - -0- - -

Ewa Mills Improvements to
Building 22 for HPD Homeland
Security

apparent low Bidder KD construction @
$266,714.00 (basic bid) + $51,000.00 (alt).  Bids
protestedAnbe Aruga &

Ishizu
Architects, Inc.

KD Construction
Inc0

011/17/08

- -
- -0- - -

Honolulu Police Station
Headquarters Building Halon Fire
Protection Systems Replacement

HPD is working with a contractor to make the
repairs to the system.  Project to be cancelled.

Cedric D O
Chong &
Associates Inc

0
0

- -
- - - -0- - -

Kahuku Police Station
Replacement of Helipad Landing
lights

Constrution funds to be requested in FY 2009

Bennett
Engineers Inc

0
0

- -
- - - -0- - -

Kahuku Police Station Roof
Replacement

Shop drawings being processed.  Estimated
completeion 8/7/09

Yamasato
Fujiwara Higa
& Associates
Inc

Tory's Roofing
And
Waterproofing
Inc

99
02/17/09 08/15/09 6

- -
-0- - -

Kalihi Police Station Automated
Fuel Management System

Design ongoing.
0

0

- - -

- - - -0- - -

Kalihi Police Station Parking Lot
Reconstruction

inhouse design ongoing.
0

0

- - -

- - - -0- - -

Kaneohe Police Station Crime
Reduction Unit Improvements

FY 2009 project not started.
0

0

- - -
- - - -0- - -

Police Station Builidings
Improvements, FY 2008

consultant contract executed.

GYA Architects
Inc

0
0

- -
- - - -0- - -

Police Station Builidings
Improvements, FY 2009

Scope to be determined for FY 2009 projects.
0

0

- - -
- - - -0- - -

Police Training Academy
Reconstruct Gym Roof

NTP issued for 2/19/09

inhouse

Certified
Construction Inc0

02/19/09 05/19/09 007/15/08

- -

0- - -

Waianae Police Station Computer
Room Replace fire suppression
System

Recommend cancellation and rebidding of this
project.  The low bidder was disqualified and the
second bid was too high.0

011/17/08

- - -

- - -0- - -
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POLICE STATIONS AND BUILDINGS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Waianae Police Station
Emergency Storm Damage
Repairs to Roof and Ceiling

apparent low bid Akamai  Roofing @ $268,834.00

inhouse

Akamai Roofing
Inc0

005/15/08

- -

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ewa Mills Improvements to
Building for HPD Homeland
Security

Project to bid out 10/08.Anbe Aruga &
Ishizu
Architects, Inc.

0 010/02/08- - - - -

Honolulu Police Station
Headquarters Building Halon Fire
Protection Systems Replacement

Negotiating consultant contract.Cedric D O
Chong &
Associates Inc

0 002/28/09- - - - -

Kahuku Police Station Interior
Improvements

shop drawing being processed.Sansei
Architects

10/11/06 Brian’s
Contracting

99 011/29/07- - - -

Kahuku Police Station
Replacement of Helipad Landing
lights

Working on consultant selection.Constrution funds
to be requested in FY 2009

0 0- - - - - - -

Kahuku Police Station Roof
Replacement

Shop drawings being processed.Yamasato
Fujiwara Higa
& Associates
Inc

Tory's Roofing
And
Waterproofing
Inc

99 11/01/07 04/28/08 609/20/07-

Honolulu Police Station
Headquarters Building Halon Fire
Protection Systems Replacement

Negotiating consultant contract.Cedric D O
Chong &
Associates Inc

0 002/28/09- - - - - -

Kahuku Police Station
Replacement of Helipad Landing
lights

Working on consultant selection.Constrution funds
to be requested in FY 2009

0 0- - - - - - - -

Kahuku Police Station Roof
Replacement

Construction ongoing.Yamasato
Fujiwara Higa
& Associates
Inc

Tory's Roofing
And
Waterproofing
Inc

99 11/01/07 04/28/08 609/20/07

Kalihi Police Station Sealing roof 6/30/2008 Notice of Final Acceptance issued.inhouse Certified
Construction Inc

0 02/11/08 03/11/08 10012/06/07

Pearl City Police Station
Improvements - Drivers Licensing
and juvenile holding area

design ongoing.  Construction to bid out in 2009.Yamasato
Fujiwara Higa
& Associates
Inc

01/29/08 0 0- - - - - - -

Honolulu Police Station
Headquarters Building Halon
Fire Protection Systems
Replacement

Negotiating consultant contract.Cedric D O
Chong &
Associates Inc

0 0- - - - - -

Kahuku Police Station
Replacement of Helipad Landing
lights

Working on consultant selection.Constrution funds
to be requested in FY 2009

0 0- - - - - - -

Kahuku Police Station Roof
Replacement

Construction ongoing.  Anticipated completion 5/08Yamasato
Fujiwara Higa
& Associates
Inc

Tory's Roofing
And
Waterproofing Inc

99 11/01/07 04/28/08 609/20/07

Kalihi Police Station Parking Lot
Reconstruction

inhouse design ongoing.12/11/06 0 0- - - - - - -

Kalihi Police Station Sealing roof Work complete.  Final inspection of punchlist
remaining.

inhouse Certified
Construction Inc

0 02/11/08 03/11/08 9912/06/07

Honolulu Police Station
Headquarters Building Halon Fire
Protection Systems Replacement

Negotiating consultant contract.Cedric D O
Chong &
Associates Inc

0 0- - - - - - -

Kahuku Police Station
Replacement of Helipad Landing
lights

Constrution funds to be requested in FY 20090 0- - - - - - - -
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POLICE STATIONS AND BUILDINGS IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Kahuku Police Station Roof
Replacement

Construction contract executed.Yamasato
Fujiwara Higa
& Associates
Inc

Tory's Roofing
And
Waterproofing
Inc

99 11/01/07 04/28/0
8

009/20/07

Kalihi Police Station Parking Lot
Reconstruction

inhouse design ongoing.12/11/06 0 0- - - - - - - -

Kalihi Police Station Sealing roof Construction contract executed.inhouse Certified
Construction Inc

0 02/11/08 03/11/0
8

012/06/07
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POLICE TRAINING ACADEMY EXPANSION PROJECT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09014Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Conduct planning for expansion of the training academy.

09

Police Training Academy
Expansion

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Police Training Academy
Expansion

FY 2009 project not started.0 0- - - - - - -
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK 9-3-02-9 (POR.)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

81052Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
300

10
0

440

Approp
Curr Year

dollars in thousands

10
90

5
330

8,361

Approp
Prior Years
Since FY 98

8,796 800

02/15/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Complete indoor firing range design.

09

Police Training Academy Firing
Range -Phase II

design ongoing for 3,500 sf of additional
classrooms and similator room.  Project to bid out
this year.Leo A Daly

Company
02/15/07 0

001/05/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Police Training Academy Firing
Range -Phase II

design ongoing for 3,500 sf of additional
classrooms and similator room.  Project to bid out
this year.

Leo A Daly
Company

02/15/07 0 012/08/08- - - - -

Police Training Academy Indoor
Firing Range

Construction ongoing. Anticipated complete 08/08.
Contractor is delayed.

Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 10/15/06 8811/03/03-

Police Training Academy Firing
Range -Phase II

design ongoing for 3,500 sf of additional
classrooms and similator room.  Project to bid out
this year.

Leo A Daly
Company

02/15/07 0 012/08/08- - - - - -

Police Training Academy Indoor
Firing Range

Construction ongoing. Anticipated complete 08/08.
Contractor is delayed.

Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 10/06/06 8811/03/03

Police Training Academy Firing
Range -Phase II

design ongoing for 3,500 sf of additional
classrooms and similator room.  Project to bid out
this year.

Leo A Daly
Company

02/15/07 0 0- - - - - -

Police Training Academy Indoor
Firing Range

Construction ongoing. Anticipated complete 08/08.
Contractor is delayed.

Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 06/05/06 7911/03/03
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POLICE TRAINING ACADEMY INDOOR FIRING RANGE, TMK 9-3-02-9 (POR.)

Department:  DESIGN AND CONSTRUCTION

Police Training Academy Firing
Range -Phase II

design ongoing for 3,500 sf of additional
classrooms and similator room.  Project to bid out
this year.

Leo A Daly
Company

02/15/07 0 0- - - - - - -

Police Training Academy Indoor
Firing Range

Construction ongoing. Anticipated complete 08/08.Sam Chang
Architect And
Associates Inc

PER Inc99 10/21/04 07/05/0
6

7711/03/03
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PRESERVATION AND CONSERVATION LANDS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09041Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter: Contact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 4,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provision of funds for the acquisition of land for land  conservation purposes consistent with Ordinance No. 07-18.

99

4,000

Preservation and Conservation
Land

scope needs to be determined.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Preservation and Conservation
Land

scope needs to be determined.0 0- - - - - - -
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PROTECTIVE CHAIN-LINK FENCING AT VARIOUS LOCATIONS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04004Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

7

57

329

Approp
Curr Year

dollars in thousands

0

1

55

145

Approp
Prior Years
Since FY 98

201 400

04/04/05

Start
Date

Completion
Date

Percent of
Completion

0

90
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design of protective chain-link fencing with wallsand footings along drainage facilities, streams,ditches, roadways in areas to include, but not  limited to,
Waimano Home Road, Nehoa Street, Prospect Street, Luaole Street and Herman Street.

99

7

Protective Chain-Link Fencing At
Various Locations

Project out to bid using FY 2007 but no bids
received.  FY 2007 Funds lapsed.  FY 2009 funds
reprogrammed.

Lyon
Associates Inc

04/04/05 90
0

-

- - - -Lyon
Associates Inc

100- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter
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PUBLIC BUILDING FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

87042Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

15Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
260

0

35
315

4,230

Approp
Curr Year

dollars in thousands

85
425
113

50
1,373

20,250

Approp
Prior Years
Since FY 98

22,295 4,900

08/01/07

05/01/08

08/01/07

Start
Date

Completion
Date

Percent of
Completion

05/23/09
05/23/09

13

0
13

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Provide funding for unanticipated construction work.  No land acquisition or construction funds shall be expended or encumbered unless the project is
either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public Infrastructure Map as of the date the FY 2000
Executive Capital Budget is enacted.

06

DFM Kapalama (Kokea St)
Maintenance Shop dust Collector
Replacement

construction contract executed.

Lou Chan &
Associates Inc

HSI Mechanical,
Inc0

009/29/08

- -

- -0- - -

DFM Kapalama (Kokea)
Corporation Yard Roof
Replacement

project to bid using fy 2009 funds.

inhouse 0
004/01/09

- -

- - -0- - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.

Lou Chan &
Associates Inc

0
0

- -
- - - -0- - -

FMB Sewer Line Replacement
and Waterproofing

project design to be done inhouse.
0

0

- - -
- - - -0- - -

Halawa Corporation Yard
Improvements, FY 2008

design ongoing.

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -

- - - -0- - -

Hauula Civic Center
Improvements to Doors,
Windows, Trellis, and other
facilities

Construction ongoing.

Lou Chan &
Associates Inc

PER Inc
0

03/31/08 07/28/08 9002/19/07

- -

0- - -

HPD Headquarter's Radio Room
Air conditioning Improvements

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Kapolei Hale - Replacement of
Condenser Water Piping System
for the Air Conitioning System

Project to bid this year.

Lange
Motonaga Inc

05/01/08 0
003/15/09

-

- - -0- - -

Kapolei Hale Computer Room Air
Conditioning System

construction contract awarded.

Lange
Motonaga Inc

06/30/08

Stan's
Contracting Inc0

011/05/08

-

- -0- - -

Kapolei Hale Renovation &
Relocation DCS, DFM, ENV

project not started.
0

0

- - -

- - - -0- - -

Manana Corporation Yard
Connect Fire Stand Pipe System
for DFM & DPR

Construction NTP set for 8/08.

Marc M Siah
And
Associates Inc

Leigh Diversified
Construction, Inc.0

08/04/08 10/02/08 61
- -

-0- - -

Manana Corporation Yard DFM
Traffic Signal Division Restroom
and Roof Reconstruction

construction ntp 01/09.

inhouse

Prime
Construction Inc0

01/26/09 04/25/09 008/18/08

- -
0- - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Mission Memorial Auditorium
Building - Reroofing

NTP issued for 2/09.MRC Inc
0

02/23/09 05/23/09 011/10/08

- - -

0- - -

Mission Memorial Building
Renovation

Anticipated completion 4/09

Next Design
Llc

Walter Y Arakaki
General
Contractor Inc0

08/01/07 04/26/08 6511/20/06

- -
0- - -

Pearl City Corp Yard
Replacement of AES Building
Roof

Design ongoing.

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -

Public Building Facilities
Improvements, FY 2009

FY 2009 scope to be determined.
0

0

- - -
- - - -0- - -

Waialua Corporation Yard
Improvements, FY 2008

design ongoing.

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

DFM Kapalama (Kokea St)
Maintenance Shop dust Collector
Replacement

design ongoing.  anticipate construction to bid in
FY 2008

Lou Chan &
Associates Inc

0 010/23/08- - - - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Fasi Municipal Building and Civic
Center Parking Structure
hardening

consultant procurement process ongoing.0 0- - - - - - -

Fort Street Mall Satellite City Hall
Emergency Reconstructin of Sub
Ceiling Drainage System

iNTP issued 10/08inhouse Prime
Construction Inc

0 10/06/08 11/04/08 0- -

Halawa Corporation Yard
Improvements, FY 2008

design ongoing.Anbe Aruga &
Ishizu
Architects, Inc.

0 006/15/09- - - - -

ADA Improvements at Honolulu
Hale

Construction ongoing. Time extensions due to
change orders pending.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4012/08/05

DFM Kapalama Maintenance
Shop dust Collector Replacement

design ongoing.  anticipate construction to bid in
FY 2008

Lou Chan &
Associates Inc

0 008/01/08- - - - - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - - -

Ewa Mills Renovation of Buildings
22 & 25

Construction subtantially completed.  Final
completion pending HECO to bring power

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 04/03/06 03/04/08 9912/09/04

Fourth Street Mall Satellite City
Hall Emergency Reconstructin of
Sub Ceiling Drainage System

inhouse design ongoing.inhouse 0 0- - - - - - -

ADA Improvements at Honolulu
Hale

Construction ongoing. Time extensions due to
change orders pending.

Jeffrey Nishi
And
Associates/
Architects

Walter Y Arakaki
General
Contractor Inc

100 04/02/07 09/28/07 4012/08/05

DFM Kapalama Maintenance
Shop dust Collector
Replacement

design ongoing.  anticipate construction to bid in
FY 2008

Lou Chan &
Associates Inc

0 0- - - - - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.Lou Chan &
Associates Inc

0 0- - - - - -

Ewa Mills Renovation of
Buildings 22 & 25

Construction subtantially completed.  Final
completion pending HECO to bring power

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 04/03/06 09/19/07 9812/09/04

- - - - - - -
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PUBLIC BUILDING FACILITIES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Improvements, FY 2008

DFM Kapalama Maintenance
Shop dust Collector
Replacement

design ongoing.  anticipate construction to bid in
FY 2008

Lou Chan &
Associates Inc

0 0- - - - - - -

DFM Kapalama Maintenance
Shop Mezzanine Floor for
Storage Room

design ongoing.  anticipate construction to bid in
FY 2008

Lou Chan &
Associates Inc

0 0- - - - - - -

Ewa Mills Renovation of
Buildings 22 & 25

Construction subtantially completed.  Final
completion pending HECO to bring power

Anbe Aruga &
Ishizu
Architects, Inc.

CC Engineering
& Construction,
Inc.

0 04/03/06 02/16/0
8

9812/09/04

Halawa Corporation Yard
Improvements, FY 2008

consultant selectedEngineering
Solutions Inc

0 0- - - - - - -

Hauula Civic Center
Improvements to Doors,
Windows, Trellis, and other
facilities

contractor issued conditional award.Lou Chan &
Associates Inc

PER Inc0 003/15/07- -
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PUU O'HULU COMMUNITY PARK, MAILI

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07075Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30

0
80

300

Approp
Curr Year

dollars in thousands

0

70
5

0

Approp
Prior Years
Since FY 98

75 410

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct master planned improvements, including  two basketball and two volleyball courts.

01

Pu'u O Hulu Community Park
Master Planned Improvements

FY 2007 funds lapsed.  Developer needs to put in
required improvemetns before improvements can
be done.0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Pu'u O Hulu Community Park
Master Planned Improvements

FY 2007 funds lapsed.  Developer needs to put in
required improvemetns before improvements can
be done.

0 0- - - - - - -
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98105Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
20

10
250

1,690

Approp
Curr Year

dollars in thousands

200
35

335
1,020

7,510

Approp
Prior Years
Since FY 98

9,100 2,000

10/01/08

01/24/02

10/01/08

Start
Date

Completion
Date

Percent of
Completion

08/07/09
08/07/09

9

44
9

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

09/21/00 12/01/09 57

Plan, design and reconstruct wastewater systems inparks, to include, but not limited to, Nanakuli Beach Park, Lualualei Beach Park, Haleiwa Alii Beach
Park, Hauula  Community Park, Kahaluu Community Park, Kaiona Beach Park, Laenani Neighborhood Park, Kualoa Regional Park, Makapuu Beach
Park, Punaluu Beach Park, Pupukea Beach Park, and Waimanalo Beach Park.

01

Barbers Point Beach Park
Upgrade Wastewater Systems

Design ongoing.

Engineering
Solutions Inc

05/01/08 0
005/01/09

-
- - -04/01/08 04/30/08 10-

Halawa District Park Wastewater
System Improvements (Sewer
Connection)

consulant procurement process ongoing.
0

0

- - -
- - - -06/01/09 12/01/09 0-

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

project  on hold to resolve land issue.

Engineering
Solutions Inc

01/24/02 0
0

-
- - - -0- - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

Construction ongoing. Awaiting additional money.

Engineering
Solutions Inc

05/10/04
Site Engineering
Inc95

12/22/08 04/20/09 011/28/05

-
100- - -

Punaluu Beach Park, Reconstruct
Wastewater Systems @ Punaluu
BP

recommend to DPR closing of comfort station.

Engineering
Solutions Inc

01/07/05 5
0

-
- - - -100- - -

Sandy Beach Koko Head
Reconstruct Wastewater
Systems, RD 1

construction ongoing.  Anticipated compltetion
10/09.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

09/01/05
Hawaii Waters
Technology Ltd100

10/01/08 06/27/09 8511/19/07

-
0- - -

Waialua District Park Upgrade
Sewer System (Wastewater)

Design ongoing.  Construction funds programmed
in FY 2009.

Engineering
Solutions Inc

90
002/09/09

- -
- - -09/21/00 100- -

Waimanalo Bay Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo Bay BP (Sewage
Pumps)

Construction funds need to be programmed.

Engineering
Solutions Inc

01/07/05 5
0

-
- - - -100- - -

Waimanalo Beach Park,
Reconstruct Wastewater Systems
@ Waimanalo BP

NTP issued for 2/09/09

Engineering
Solutions Inc

01/07/05

Hawaii Waters
Technology Ltd100

02/09/09 08/07/09 011/28/05

-

100- - -

2009 1st Quarter

Barbers Point Beach Park
Upgrade Wastewater Systems

Design ongoing.  Project projected to bid out using
FY 2009 CIP funds.

Engineering
Solutions Inc

05/01/08 0 012/01/08- - - - -

-
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

project  on hold to resolve land issue.Engineering
Solutions Inc

01/24/02 0 0- - - - - -

Kualoa Regional Park
Wastewater Improvements, FY
2007

planning and design phase ongoing.Engineering
Solutions Inc

0 0- - - - - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

Extra construction funds required  for DOH
cesspool closure requirements.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- - - -

Barbers Point Beach Park
Upgrade Wastewater Systems

Design ongoing.Engineering
Solutions Inc

05/01/08 0 011/01/08- - - - - -

Kalaeloa Beach Park  Camp Sites
Reconstruct Wastewater Systems
(Sewer Connection)

project  on hold to resolve land issue.Engineering
Solutions Inc

01/24/02 0 0- - - - - - -

Kualoa Regional Park
Wastewater Improvements, FY
2007

planning and design phase ongoing.Engineering
Solutions Inc

0 0- - - - - - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

Right of Entry obained from DLNR. CMB to
proceed with completion of project. Land Div to
provide property map for DLNR.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- -

Sandy Beach Koko Head
Reconstruct Wastewater
Systems, RD 1

Building permit being processedShimabukuro,
Endo, &
Yoshizaki, Inc.

09/01/05 Hawaii Waters
Technology Ltd

100 012/13/07- -

Barbers Point Beach Park
Upgrade Wastewater Systems

Design ongoing.Engineering
Solutions Inc

05/01/08 0 011/01/08- - - - - -

Kahaluu Community Park and
Laenani Beach Park Reconstruct
Wastewater Systems

NTP 1/22//08.   projected completion is 8/08.Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 01/22/08 07/19/08 9012/15/05-

Kalaeloa Beach Park  Camp
Sites Reconstruct Wastewater
Systems  (Sewer Connection)

project  on hold to resolve land issue.Engineering
Solutions Inc

01/24/02 0 0- - - - - - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

Construction start pending Permits. Archaeological
monitoring required by SHPD.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- -

Nanakuli Beach Park (Cove
Beach), Reconstruct Wastewater
Systems @ Nanakuli BP(Cove)
(Sewer Connection)

Construction ongoing.Engineering
Solutions Inc

01/07/05 Site Engineering
Inc

95 02/02/07 01/29/08 8012/15/05-

Barbers Point Beach Park
Upgrade Wastewater Systems

Consultant contract executed.0 0- - - - - - - -

Hauula Community Park,
Reconstruct Wastewater
Systems

construction ongoing.Engineering
Solutions Inc

01/07/05 R I Namba
Construction

5 2812/15/05- -

Kahaluu Community Park and
Laenani Beach Park Reconstruct
Wastewater Systems

Pre-con held in 01/08. NTP 1/22//08.Engineering
Solutions Inc

05/10/04 D & C
Construction Inc

100 01/22/08 07/19/0
8

012/15/05

Kualoa Regional Park
Wastewater Improvements, FY
2007

consultant selected.  Requesting assistance from
State DOH on type of treatment.

Engineering
Solutions Inc

0 0- - - - - - -

Lualualei Beach Park No 1 & 2
Reconstruct Wastewater System
(Sewer Connection)

Construction start pending Permits. Archaeological
monitoring required by SHPD.

Engineering
Solutions Inc

05/10/04 Site Engineering
Inc

95 012/15/05- -
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RECONSTRUCT WASTEWATER SYSTEMS FOR PARKS

Department:  DESIGN AND CONSTRUCTION
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RECONSTRUCT/REFURBISH PLAY CRTS RD4, PLAY APPARATUS/AREAS, PAVED SURFACES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

99118Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

50
15

691

6,495

Approp
Prior Years
Since FY 98

7,251 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, reconstruct, and refurbish play courts, playapparatus/areas, paved surfaces and relatedappurtenances.No design funds shall be expended or
encumbered unless thefunds are expended or encumbered pursuant to adesign/build RFP.

02

Sunset Beach Neighborhood Park
Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

design completion pending construction funds.

PAREN Inc
Dba Park
Engineering

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Sunset Beach Neighborhood Park
Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Sunset Beach Neighborhood Park
Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

design completion pending construction funds.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts,
Volleyball court , Tennis Courts
& Misc Improvements

Site development plan and SMA permit ongoing.
Design and construction funds  programmed for
future years.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Sunset Beach Neighborhood
Park Basketball courts, Volleyball
court , Tennis Courts & Misc
Improvements

consultant contract procured to do site
development plan and process for an SMA permit.
No construction funds.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -
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RECONSTRUCTION OF CONCRETE ROADWAYS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05010Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

200

3,110

Approp
Curr Year

dollars in thousands

0

200

0

Approp
Prior Years
Since FY 98

200 3,410

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design the reconstruction of concrete roadways.

99

Reconstruction of Concrete
Roadways, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -

- - - -0- - -

Reconstruction of Concrete
Roadways, Wilhelmina Rise

planning and design ongoing.

PB America 0
0

- -
- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Reconstruction of Concrete
Roadways, FY 2009

scope to be determined for fy 2009 projects0 0- - - - - - -

Reconstruction of Concrete
Roadways, Wilhelmina Rise

planning and design ongoing.PB America 0 0- - - - - -

Reconstruction of Concrete
Roadways, Wilhelmina Rise

planning and design ongoing.PB America 0 0- - - - - - -

Reconstruction of Concrete
Roadways, Wilhelmina Rise

planning and design ongoing.PB America 0 0- - - - - - -

Recontruction of Concrete
Roadways, FY 2007

consultant contract executed.PB America 0 0- - - - - - -
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RECONSTRUCTION OF CONCRETE SIDEWALKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98537Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

13Nbrd Board:

Senate:

House:

03Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

723

113
76

1,593

18,251

Approp
Prior Years
Since FY 98

20,756 0

02/02/04

02/13/01

02/02/04

Start
Date

Completion
Date

Percent of
Completion

10/28/08

09/19/07
10/28/08

83

0
83

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct sidewalks at various locations to include Kahuku, Makiki, Manoa, Haleiwa and Waialua.  To include sidewalk from the rear
entrance of the Waianae Satellite City Hall Conference Room to the parking lot.  No land acquisition or construction funds shall be expended or
encumbered unless the project is either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public Infrastructure Map
as of the date the FY 2000 Executive Capital Budget is enacted.

06

0

FY01-02 Maunakea Street
Sidewalk Improvements

project completed.

Hawaii Pacific
Engineers Inc

02/13/01 11/04/01

Okada Trucking
Co Ltd0

02/02/04 07/30/04 8711/12/010- - -

Hihimanu Street Sidewalk
Improvements; FLH-0300(90)

NTP issued for 3/8/08; projected completion date
3/09

R M Towill
Corporation

09/19/07

Integrated
Construction Inc0

03/03/08 10/28/08 8912/04/06

-

0- - -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Contractor abadoned project. Corp Counsel taking
over surety. Anticipated 6/30/09 closeout.

Inhouse

Nilasoni
Landscape Inc0

06/18/07 02/13/08 6211/14/05

- -

0- - -

Sidewalk Improvements, FY 2006
(Mililani Area)

Final inspection conducted.

Inhouse 03/12/07
Haron
Engineering0

02/04/08 09/01/08 9310/30/06

-
0- - -

2009 1st Quarter

2008 4th Quarter

Hihimanu Street Sidewalk
Improvements

NTP issued for 3/8/08; projected completion date
11/08

R M Towill
Corporation

09/19/07 Integrated
Construction Inc

0 03/03/08 10/28/08 003/01/07

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

contractor needs to finish project.Inhouse Nilasoni
Landscape Inc

0 06/18/07 02/13/08 6212/01/05-

Sidewalk Improvements, FY 2006
(Mililani Area)

NTP issued for 2/2008.  anticipated completion
9/08

Inhouse 03/12/07 Haron
Engineering

0 02/04/08 09/01/08 9311/17/06

Hihimanu Street Sidewalk
Improvements

NTP issued for 3/8/08; projected completion date
11/08

R M Towill
Corporation

09/19/07 Integrated
Construction Inc

0 03/03/08 10/28/08 003/01/07

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Project NTP issued 6/07.  Construction anticipated
to complete this year.

Inhouse Nilasoni
Landscape Inc

0 06/18/07 02/13/08 6212/01/05

Sidewalk Improvements, FY 2006
(Mililani Area)

NTP issued for 2/2008.  anticipated completion
9/08

Inhouse 03/12/07 Haron
Engineering

0 02/04/08 09/01/08 9311/17/06
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2008 3rd Quarter

2008 2nd Quarter

Hihimanu Street Sidewalk
Improvements

NTP issued for 3/8/08R M Towill
Corporation

09/19/07 Integrated
Construction Inc

0 03/03/08 10/28/08 003/01/07

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Project NTP issued 6/07.  Construction anticipated
to complete this year.

Inhouse Nilasoni
Landscape Inc

0 06/18/07 02/13/08 6212/01/05

Sidewalk Improvements, FY
2006 (Mililani Area)

NTP issued for 2/2008.  anticipated completion
9/08

Inhouse 03/12/07 Haron
Engineering

0 02/04/08 09/01/08 7511/17/06

Hihimanu Street Sidewalk
Improvements

bids opened.  Contract to be executed.R M Towill
Corporation

09/19/07 Integrated
Construction Inc

0 003/01/07- -

Reconstruction of Concrete
Sidewalks - Kawaihae Street,
Hawaii Kai

Project NTP issued.  Projected  completion date
2/13/08

Inhouse Nilasoni
Landscape Inc

0 06/18/07 02/13/0
8

6212/01/05

Reconstruction of Concrete
Sidewalks Moanalua Road and
Kaahumanu Street, FY 2004
-2005

project substantially complete.Inhouse Nilasoni
Landscape Inc

0 02/05/07 11/01/0
7

9611/03/05

Sidewalk Improvements, FY
2006 (Mililani Area)

NTP issued for 2/2008.Inhouse 03/12/07 Haron
Engineering

0 02/04/08 09/01/0
8

011/17/06
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RECONSTRUCTION OF IMPROVEMENTS AT  HELECONIA PLACE, AIEA

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09015Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 80

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design improvements.

08

Heleconia Place Road
Reconstruction & Improvements

FY 2009 project not started.  Light post is on State
street,0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Heleconia Place Road
Reconstruction & Improvements

FY 2009 project not started.  Light post is on State
street,

0 0- - - - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98128Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
20

20
240

870

Approp
Curr Year

dollars in thousands

0
80

160
860

5,811

Approp
Prior Years
Since FY 98

6,911 1,200

03/13/06

Start
Date

Completion
Date

Percent of
Completion

0

14
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct miscellaneous improvements to include but limited to Aina Koa Neighborhood Park, Niu Valley Neighborhood Park, Kanewai
Community Park and Kapaolono Community Park. No land acquisition or construction funds shall be expended or encumbered unless the project is
either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public Infrastructure Map as of the date the FY 2000
Executive Capital Budget is enacted.

04

Kapiolani Regional Park Service
Center Underground Storage
Tank (UST)

Closed out on 10/12/06.

Muranaka
Environmental
Consultants
Inc

03/13/06 100
0

-

- - - -0- - -

Koko Head District Park Play
Ground Structure

4/17/08 Plans and specs completed. To bid out in
early 09.

inhouse 0
005/04/09

- -

- - -0- - -

Manoa Valley District Park
Electrical Service for Pavilion

construction contract executed.

Awa &
Associates

Standard Electric
Inc0

009/09/08

- -

- -0- - -

Petrie Community Park
Reconstruction of Playcourts

design ongoing.

PAREN Inc
Dba Park
Engineering

0
0

- -

- - - -0- - -

Recreation District No. 1
Improvements - Koko Head
District Park Reconstruction of
Tennis Courts

design ongoing.

Bennett
Engineers Inc

12/22/08 0
004/15/09

-

- - -0- - -

Recreation District No. 1 Park
Improvements, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -

- - - -0- - -

Waialae Iki Neighborhood Park
Playcourt Surfacing

Apparent low Bidder CO-Ha Builders @ $38,835

inhouse

CO-HA Builders
Inc0

011/15/08

- -

- -0- - -

2009 1st Quarter

Koko Head District Park Play
apparatus design build

4/17/08 Plans and specs completed but need to bid
out.

inhouse 0 002/05/09- - - - -

Manoa Valley District Park
Electrical Service for Pavilion

design ongoingAwa &
Associates

0 010/09/08- - - - -

Recreation District No. 1
Improvements - Koko Head
District Park Reconstruction of
Tennis Courts

consultant procurement process ongoing.0 012/08/08- - - - - -

- - - - - - -
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RECREATION DISTRICT NO. 1 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Koko Head District Park Play
apparatus

4/17/08 Plans and specs completed but need to bid
out.

inhouse 0 009/01/08- - - - - -

Recreation District No. 1
Improvements - Koko Head
District Park Reconstruction of
Tennis Courts

consultant procurement process ongoing.0 012/08/08- - - - - - -

Koko Head District Park Play
apprartus - design build

4/17/08 Plans and specs completed but need to bid
out.

inhouse 0 012/15/07- - - - - -

Recreation District No. 1
Improvements, 2008

consultant procurement process ongoing.0 0- - - - - - - -

Koko Head District Park Play
apprartus - design build

inhouse design ongoing.inhouse 0 012/15/07- - - - - -

Recreation District No. 1
Improvements, 2008

consultane procurement process ongoing.0 0- - - - - - - -
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RECREATION DISTRICT NO. 2 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98129Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
20

10
260

730

Approp
Curr Year

dollars in thousands

235
56

70
696

9,241

Approp
Prior Years
Since FY 98

10,298 1,050

03/31/08

10/28/02

03/31/08

Start
Date

Completion
Date

Percent of
Completion

09/26/08

12/31/03
09/26/08

5

41
5

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

17

Design and construct miscellaneous improvements to include but not limited to Aiea District Park. No land acquisition or construction funds shall be
expended or encumbered unless the project is either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public
Infrastructure Map as of the date the FY 2000 Executive Capital Budget is enacted.

08

Aiea District Park Gym Lighting Apparent Low bidders Circuit Builders inc. @
$127,300.00 (basic) + $7900 (alt)
CONTINGENCY $13,520.00Ronald N S Ho

& Associates
Inc

11/19/07

Circuit Builders,
Inc.0

011/08/08

-

- -100- - -

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

Considering for cancellation since no construction
funds programmed.

PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0
0- - - -0- - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.
0

0

-
- -

- - - -SSFM
Engineers Inc

0- -

Halawa District Park Gym
Lighting

Anticipate project to bid out 04/09

ECS Inc 01/28/09 0
003/15/09

-

- - -0- - -

Halawa District Park
Miscellaneous Improvements

FY 2009 funded project not started to date
0

0

- - -

- - - -0- - -

Kalihi Valley District Park
Reconstruct Bleachers for
Recreation/ Gym Building

Construction start pending Building Permit.

Mitsunaga &
Associates Inc

11/30/06

Paramount
Builders90

011/19/07

-
- -100- - -

Kalihi Valley District Park
Replacement of Swimming Pool
lighting Poles and Load Centers

design ongoing.

Bennett
Engineers Inc

07/01/08 0
0

-
- - - -0- - -

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

4/30/09 anticipated completion.

Awa &
Associates

09/26/06

KSC
Construction100

03/31/08 09/26/08 5712/04/06

-
0- - -

Makiki District Park -
Administration Building Voice and
Data Wiring

100% complete.

inhouse

Henkels & Mccoy
Inc100

004/10/08

- -
- -0- - -

Recreation District No. 2 Park
Improvements, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -

- - - -0- - -

Various Parks - Design of Softball
Field Light Pole Cage

Consultant completed work.  DDC reviewing
details which will be used as a park standard.

Randal S
Furomoto &
Associates Inc

08/16/03 12/31/03 100
0- - - -0- - -
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Department:  DESIGN AND CONSTRUCTION

Various Parks Ballfield Backstops
Standard Details

Consultant completed work.  DDC reviewing
details which will be used as a park standard.

Randal S
Furomoto &
Associates Inc

08/16/03 12/31/03 100
0- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Aiea District Park Gym Lighting design ongoing.  Construction anticipated to bid out
in FY 2008

Ronald N S Ho
& Associates
Inc

11/19/07 0 012/08/08- - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0- - - - - - - -

Booth District Park Reconstuct
Gym Flooring

NTP issued for 9/29/08.Mitsunaga &
Associates Inc

11/30/06 CO-HA Builders
Inc

90 09/29/08 10/28/08 011/29/07-

Halawa District Park Gym
Lighting

Anticipate project to bid out 04/09.ECS Inc 0 004/15/09- - - - -

Halawa District Park
Miscellaneous Improvements

FY 2009 funded project not started to date0 0- - - - - - -

Aiea District Park Gym Lighting design ongoing.  Construction anticipated to bid out
in FY 2008

Ronald N S Ho
& Associates
Inc

11/19/07 0 012/08/08- - - - - -

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

pending construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0- - - - - - - - -

Booth District Park Reconstuct
Gym Flooring

Preconstruction meeting held on 4/29/08Mitsunaga &
Associates Inc

11/30/06 CO-HA Builders
Inc

90 011/29/07- -

Halawa District Park Gym
Lighting

Anticipate project to bid out 04/09.0 004/15/09- - - - - - -

Aiea District Park Gym Lighting design ongoing.  Construction anticipated to bid out
in FY 2008

Ronald N S
Ho &
Associates Inc

11/19/07 0 0- - - - - - -

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

pending construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -

Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0- - - - - - - -

Booth District Park Reconstuct
Gym Flooring

construction anticipated to start this year.Mitsunaga &
Associates Inc

11/30/06 CO-HA Builders
Inc

90 011/29/07- -

Kalihi Valley District Park
Reconstruct Bleachers for
Recreation/ Gym Building

construction contract awarded.Mitsunaga &
Associates Inc

11/30/06 Paramount
Builders

90 012/06/07- -

Aiea District Park Gym Lighting design ongoing.  Construction to bid out in FY 2008Ronald N S
Ho &
Associates Inc

11/19/07 0 0- - - - - - -

Ala Moana Regional Park -
Reconstruction Aina Moana /
Magic Island Walkways

pending construction funds.PAREN Inc
Dba Park
Engineering

10/28/02 12/26/02 0 0- - - - - - -
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Ala Moana Regional park magic
Island master Design plan

Planning ongoing.0- - - - - - - - -

Booth District Park Reconstuct
Gym Flooring

construction anticipated to start this year.Mitsunaga &
Associates Inc

11/30/06 CO-HA Builders
Inc

0 011/29/07- -

Kalihi Valley District Park
Reconstruct Bleachers for
Recreation/Gym Building

construction contract bid out.Mitsunaga &
Associates Inc

11/30/06 Paramount
Builders

0 012/06/07- -
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RECREATION DISTRICT NO. 3 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98130Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
10

10
640

470

Approp
Curr Year

dollars in thousands

40
140

70
1,006

7,262

Approp
Prior Years
Since FY 98

8,518 1,150

11/30/06

Start
Date

Completion
Date

Percent of
Completion

0

11
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct miscellaneous improvements to include but not limited to Neal S. Blaisdell Park, Kaonohi Neighborhood Park, Pearl City District
Park, Pililaau Community Park, Pokai Bay Beach Park, and Waianae District Park.  No land acquisition or construction funds shall be expended or
encumbered unless the project is either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public Infrastructure Map
as of the date the FY 2000 Executive Capital Budget is enacted.

01

Kahe Point Beach Park
Emergency Concrete Spall
Repairs

Consultant preparing scope of work.
0

0

- - -

- - - -0- - -

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.

MK Engineers
Inc

03/03/08 0
0

-
- - - -0- - -

Manana Neighborhood Park
Comfort Station/ Pool Building
Reroofing

project anticipated to bid in 2/09 using best
procurement method however, problem with best
procurement contract.0

005/01/09

- - -
- - -0- - -

Manana Neighborhood Park
Resurface Playcourts

design contract executed.

Park
Engineering

0
005/04/09

- -

- - -0- - -

Nanakuli Beach Park Reconstruct
roof of Multi-purpose and craft
building

Construction contract executed.  Anticipate
construction to start this year.

Mitsunaga &
Associates Inc

11/30/06

International
Roofing &
Building
Construction. Inc.

90
010/29/07

-

- -0- - -

Pacheco Neighborhood Park
ballfield backstops

consultant selected.

Alpha
Engineers, Inc.

0
0

- -

- - - -0- - -

Recreation District No. 3 Parks
Improvements,  2009

FY 2009 project scope to be determined.
0

0

- - -

- - - -0- - -

Wahiawa District Park Reroof
Hale Koa Building

project to bid in 2009 using best procurement
method.0

005/01/09

- - -

- - -0- - -

2009 1st Quarter

Honowai Neighborhood Park
Reconstruction Of Court Surfaces

NTP issued for 6/9/08.Engineers
Surveyors
Hawaii Inc

10/25/07 Site Engineering
Inc

0 06/09/08 12/29/08 012/13/07-

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

03/03/08 0 0- - - - - -

Maili Beach Park Parking Lot
Expansion

contractor issued conditional award.Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

0 012/13/07- - - -
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2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Reconstruct Recreation Building
Roof

Associates Inc Roofing &
Building
Construction. Inc.

Manana Neighborhood Park
Comfort Station/ Pool Building
Reroofing

project anticipated to bid in 2/09 using best
procurement method.

0 002/08/09- - - - - -

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Maili Community Park
Reconstruct Recreation Building
Roof

Construction contract executed.Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

90 011/15/07- -

Manana Neighborhood Park
Comfort Station/ Pool Building
Reroofing

project anticipated to bid in 2/09 using best
procurement method.

0 002/08/09- - - - - - -

Nanakuli Beach Park Reconstruct
roof of Multi-purpose and craft
building

Construction contract executed.  Anticipate
construction to start this year.

Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

90 011/15/07- -

Recreation District No. 3
Improvements, FY 2008

consultant procurement process ongoing.0 0- - - - - - - -

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

03/03/08 0 0- - - - - - -

Maili Community Park
Reconstruct Recreation Building
Roof

Construction contract executed.Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

90 011/15/07- -

Nanakuli Beach Park
Reconstruct roof of Multi-
purpose and craft building

Anticipate construction to start this year.Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

90 011/15/07- -

Recreation District No. 3
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Kipapa Neighborhood park -
Replace Switchgear for
Basketball and Volleyball courts

Design ongoing.MK Engineers
Inc

0 0- - - - - - -

Maili Beach Park Parking Lot
Expansion

contractor issued conditional award.Austin
Tsutsumi &
Associates Inc

Henrys
Equipment
Rental & Sales
Inc

0 012/13/07- -

Maili Community Park
Reconstruct Recreation Building
Roof

Construction contract executed.Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

0 011/15/07- -

Nanakuli Beach Park
Reconstruct roof of Multi-purpose
and craft building

Anticipate construction to start this year.Mitsunaga &
Associates Inc

11/30/06 International
Roofing &
Building
Construction. Inc.

0 011/15/07- -

Recreation District No. 3
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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RECREATION DISTRICT NO. 4 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98131Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20
5

5
720

250

Approp
Curr Year

dollars in thousands

50
115

70
786

6,138

Approp
Prior Years
Since FY 98

7,159 1,000

11/30/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct miscellaneous improvements to include but not limited to Kailua District Park, Kaneohe Community Park, Waialua District Park,
Ahuimanu District Park, Kalaheo Neighborhood Park and Maunawili Neighborhood Park.  No land acquisition or construction funds shall be expended or
encumbered unless the project is either a minor facility in accordance with ROH, Chapter 24, or shown on the DP PFM or Ewa Public Infrastructure Map
as of the date the FY 2000 Executive Capital Budget is enacted.

03

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

Project  needs to be reviewed and approved by
various agencies such as Army Corps of
Engineers, DPR and Corp Counsel before it can be
bid out.

Randal S
Furomoto &
Associates Inc

0
0

- -

- - - -0- - -

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Project to bid this year.

PAREN Inc
Dba Park
Engineering

04/22/08 0
003/15/09

-
- - -0- - -

Kaneohe District Park ballfield
improvements No 1

design ongoing.  project to bid using 2009 funds.

PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -0- - -

Recreation District No. 4 Park
Improvements, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -
- - - -0- - -

Waialua District Park Replace
Gym Bleachers

design ongoing.

Mitsunaga &
Associates Inc

11/30/06 0
003/01/09

-
- - -0- - -

Waimanalo Beach Park Play
Apparatus Design Build

Pending DPR scope of work.
0

0

- - -
- - - -0- - -

2009 1st Quarter

Hoomaluhia Botanical Garden
Security Barrier @ spillway outlet

Project  needs to be reviewed and approved by
various agencies such as Army Corps of
Engineers, DPR and Corp Counsel before it can be
bid out.

Randal S
Furomoto &
Associates Inc

0 0- - - - - -

Kahaluu Community Park
Renovation of Ball Field
Improvements Phase 1

Project could be cancelled due to contractor
escalation costs.

Hida Okamoto
& Associates
Inc

Site Engineering
Inc

80 0- - - - -

Kailua District Park Reconstruct
Ballfields No. 4

NTP issued for 6/2/08PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

0 06/02/08 02/26/09 8012/13/07-

Kailua District Park
Reconstruction of Ballfield No 3
Improvements

Project to bid this year.PAREN Inc
Dba Park
Engineering

04/22/08 0 002/05/09- - - - -
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2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

anticipated completion 11/2008Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc90 02/15/08 11/16/08 8512/21/06-

Kailua District Park Reconstruct
Ballfields No. 4

NTP issued for 6/2/08PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

0 06/02/08 11/28/08 2012/13/07

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

anticipated completion 10/2008Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc90 02/15/08 11/21/08 4512/21/06

Kailua DistrictPark Ballfield No 3 Project to bid this year.PAREN Inc
Dba Park
Engineering

04/22/08 0 012/15/08- - - - - -

Kaneohe District Park ballfield
improvements

design ongoing.PAREN Inc
Dba Park
Engineering

0 003/09/09- - - - - -

Kaneohe District Park Drainage
Ditch Improvements

Construction contract awarded to Hawaii Water’s
Technology.

Austin
Tsutsumi &
Associates Inc

01/26/07 Hawaii Waters
Technology Ltd

90 012/13/07- -

Hoomaluhia Botanical Garden
Security Barrier @ spillway
outlet

Project  needs to be reviewed and approved by
various agencies such as Army Corps of
Engineers, DPR and Corp Counsel before it can be
bid out.

Randal S
Furomoto &
Associates Inc

0 0- - - - - - -

Kailua District Park Replace
Softball fields and baseball fields
backstops, fencing, ADA
improvements

Construction to start this year.PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

0 012/13/07- -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

anticipated completion 10/2008Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc90 02/15/08 10/11/08 1012/21/06-

Kaneohe District Park ballfield
improvements

Consultant contract executed.Park
Engineering

0 0- - - - - - -

Kaneohe District Park Drainage
Ditch Improvements

Construction contract awarded to Hawaii Water’s
Technology.

Austin
Tsutsumi &
Associates Inc

01/26/07 Hawaii Waters
Technology Ltd

90 012/13/07- -

Kahaluu Regional Park Phase 2-
Parking Lot And Comfort Station

Start date is March 26th for field drainage
improvements.  Trenching for underground
drainlines continuing.   Anticipated finish date is
12/2008.

R M Towill
Corporation

05/02/02 T Iida
Contracting Ltd

85 09/29/04 12/11/0
8

9812/04/02

Kailua District Park Replace
Softball fields and baseball fields
backstops, fencing, ADA
improvements

Construction contract executed.PAREN Inc
Dba Park
Engineering

Site Engineering
Inc

0 012/13/07- -

Kailua District Park Reroof Gym
Building and Miscellaneous
Improvements

Anticipate construction statrt 5/2008.Anbe Aruga &
Ishizu
Architects, Inc.

11/24/06 PER Inc90 02/15/08 07/13/0
8

012/21/06

Kaneohe District Park ballfield
improvements

Consultant contract executed.Park
Engineering

0 0- - - - - - -

Kaneohe District Park Drainage
Ditch Improvements

Construction contract executed.Austin
Tsutsumi &
Associates Inc

01/26/07 Hawaii Waters
Technology Ltd

012/13/07- - -
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RECREATION DISTRICT NO. 5 IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05117Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1
1

1
146

1

Approp
Curr Year

dollars in thousands

0
50

5
130

685

Approp
Prior Years
Since FY 98

870 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection and equipment for improvements at existing staffed parks, such as Hans L'Orange
Neighborhood Park.  Plan and design expansion of existing maintenance facility at Central Oahu Regional Park to accommodate relocation of
personnel, vehicles and materials from Department of Parks and Recreation corporation yard used to service Mililani area parks.

09

Recreation District No. 5
Improvements, FY 2007

Consultant contract executed for Manana NP
playcourts.

PAREN Inc
Dba Park
Engineering

0
0

- -

- - - -0- - -

Recreation District No. 5
Improvements, FY 2009 0

0

- - -

- - - -0- - -

Waipio Penninsula Soccer Park
Improve Service Road

Inhouse design ongoing.
0

004/30/09

- - -
- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Recreation District No. 5
Improvements, FY 2008 & 2009

FY 2008 project scope to be determined.0 0- - - - - - -

Recreation District No. 5
Improvements, FY 2008 & 2009

FY 2008 project scope to be determined.0 0- - - - - - - -

Recreation District No. 5
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Recreation District No. 5
Improvements, FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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REHABILITATION OF KAWAILOA ROAD BRIDGE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07098Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

150

0
100

2,500

Approp
Curr Year

dollars in thousands

0

10
10

30

Approp
Prior Years
Since FY 98

50 2,750

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect repairs to the pedestrian  area of the Kawailoa Road Bridge.

99

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411) and Kimo Drive Bridge  over
Nuuanu Stream (Bridge No. 260)
- Bridge Rehabilitation

Design ongoing. project to bid out using fy 2009
funds.

Miyasato
Kuniyoshi
Engineers LLC

0
001/26/09

- -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411) and Kimo Drive Bridge  over
Nuuanu Stream (Bridge No. 260)

Bridge Rehabilitation

Design ongoing. project to bid out in FY 2008Miyasato
Kuniyoshi
Engineers LLC

0 003/26/09- - - - -

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411) and Kimo Drive Bridge  over
Nuuanu Stream (Bridge No. 260)

Bridge Rehabilitation

Design ongoing. project to bid out in FY 2008Miyasato
Kuniyoshi
Engineers LLC

0 0- - - - - - -

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411) and Kimo Drive Bridge
over Nuuanu Stream (Bridge No.
260) B id R h bilit ti

Design ongoing. Await draft Feasibility Report.Miyasato
Kuniyoshi
Engineers LLC

0 0- - - - - - -

Kawailoa Road Bridge over
Kaelepulu Stream (Bridge No
411) and Kimo Drive Bridge  over
Nuuanu Stream (Bridge No. 260)

B id R h bilit ti

Design ongoing.Miyasato
Kuniyoshi
Engineers LLC

0 0- - - - - - -
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REHABILITATION OF STREETS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

97502Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

11Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1,000

0
5,500

70,500

Approp
Curr Year

dollars in thousands

10,135

101
11,569

225,656

Approp
Prior Years
Since FY 98

247,461 77,000

06/18/07

06/01/01

06/18/07

Start
Date

Completion
Date

Percent of
Completion

12/03/09

02/11/08
12/03/09

7

15
7

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, rehabilitate and reconstruct roadway improvements at various locations such as Lanikuhana Avenue, Kipapa Drive, Wilhelmina Rise, Sixteenth
Avenue, Elizabeth Street, Oahu Avenue, Paty Drive, Puhala Rise, Woodlawn Drive, Metcalf Street, Malama Place, Parker Place, Kirkland Place,
Hoonanea Street, Sea View Avenue, Hunnewell Street, Skyline Drive, Puna Street, Kupaua Place, Kealia Drive, Lowrey Avenue, Vista Place, Loomis
Street, Kaaipu Avenue, Kahawai Street, KahewaiPlace, Puu Nanea Place, Moanalua Road, Hoohiki Street, Hoomalu Street, Kaahumanu Street,

05

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

consultant procurement process ongoing,
0

0

- - -

- - - -0- - -

King Street Concrete Bus Lane
Reconstruction (River Street to
Bethel Street)

Consultant is preparing the preliminary design of
concrete pavement structure report and cost
analysis.Austin

Tsutsumi &
Associates Inc

11/12/04 72
003/15/10

-
- - -0- - -

Localized Rehabilitation of Streets
Phase 3,  FY 2008

Finalizing plans and specs.
0

003/30/09

- - -
- - -0- - -

Localized Rehabilitation of Streets
Phase 4,  FY 2009

Project to bid for next phase which includes Cold
planing and resurfacing of local streets in Pacific
Palisades, remaining parts of Pearl City, Newtown,
Waiau, Waimalu, Royal Summit, towards Aiea

0
0

- - -

- - - -0- - -

Reconstruction of Lusitana Street anticipated completion 9/2009

Akinaka &
Associates Inc.

02/11/08

Grace Pacific
Corporation93

09/15/08 09/14/09 411/13/07

-

0- - -

Rehabilitation of Streets Unit 51
(Kaahumanu St, Moanalua Rd)

Construction anticipated to bid 4/09

Parsons
Brinckerhoff
Quade &
Douglas Inc

0
009/21/09

- -

- - -0- - -

Rehabilitation of Streets Unit 55
(Hapaki, Hoohiki, Hoomalu,
Kaahele, Nahele)

design contract to be processed.

Engineering
Concepts Inc

0
007/06/09

- -
- - -0- - -

Rehabilitation of Streets, Arborist
Services, FY 07 (2)

DPR administering consultant contract.

Carol Kwan
Consulting
LLC

0
0

- -
- - - -0- - -

Rehabilitation of Streets, Arborist
Services, FY 07 (3)

DPR administering consultant contract.

Arbor Global,
LLC

0
0

- -
- - - -0- - -

Rehabilitation of Streets, FY 2007
(1)

design ongoing.

Austin
Tsutsumi &
Associates Inc

04/01/08 0
0

-
- - - -0- - -

Rehabilitation of Streets, FY 2007
(3)

design ongoing.

The Limtiaco
Consulting
Group

0
0

- -
- - - -0- - -
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Rehabilitation Of Streets, FY
2007 (6)

design ongoing.

Parsons
Brinckerhoff
Quade &
Douglas Inc

0
0

- -

- - - -0- - -

Rehabilitation of Streets, Unit  47
(Waipio Gentry Area)

design ongoing

Shimabukuro
Endo &
Yoshizaki Inc

01/12/09 0
007/06/09

-

- - -0- - -

Rehabilitation of Streets, Unit  48
(King Street from Peterson Lane
to Ola Lane Overpass; Poepoe
Place)

design ongoing.  Project listed in FY2009 bulk fund
list.

Hida Okamoto
& Associates
Inc

01/12/09 0
0

-

- - - -0- - -

Rehabilitation of Streets, Unit  53
(Ala Wai Boulevard, Kanekapolei
Street to Kapahulu Avenue)

Substantially complete 09/07.

M & E Pacific
Inc

10/06/04
Grace Pacific
Corporation90

06/18/07 09/15/07 9210/02/06

-

0- - -

Rehabilitation of Streets, Unit  57 consultant selected

M & E Pacific
Inc

0
003/31/10

- -

- - -0- - -

Rehabilitation of Streets, Unit  58
(California Ave, Kam Hwy to
mauka end)

consultant selected.

Austin
Tsutsumi &
Associates Inc

0
007/06/09

- -

- - -0- - -

Rehabilitation of Streets, Unit  59
(Various Sts in Manoa)

Project anticipated to be bid out using Fiscal Year
2009 funds.

M & E Pacific
Inc

0
011/30/09

- -

- - -0- - -

Rehabilitation of Streets, Unit  60 design ongoing.

Shimabukuro,
Endo, &
Yoshizaki, Inc.

0
012/14/09

- -

- - -0- - -

Rehabilitation of Streets, Unit 25
(Lunalilo Home Road, Wailua
Street, Hawaii Kai Dr, Niumalu
Loop, Kamilo St, Naakea St, Kukii
St, Paoo St, Opai St, Kokomo Pl.,
Halaula Pl, Naakea Pl., Olohena
St, Hoopii Pl.)

design ongoing.

Okahara &
Associates Inc

0
007/08/09

- -

- - -0- - -

Rehabilitation of Streets, Unit 46
(Kailua Road and Kuulei Road)

archaeological monitoring plan (AMP) approved by
SHPD..

Austin
Tsutsumi &
Associates Inc

08/15/05 02/11/08

Grace Pacific
Corporation100

03/09/09 12/03/09 010/01/070- - -

Rehabilitation of Streets, Unit 49
(Alewa Drive)

construction ongoing.  Anticipated completion in
early 2009.

Parsons
Brinckerhoff
Quade &
Douglas Inc

03/01/06 08/14/07

James W Glover
Ltd100

10/08/07 10/01/08 4502/26/070- - -

Rehabilitation of Streets, Unit 50
(Various Sts in Manoa)

Anticipated 3/30/09 completion date provided good
weather and soil conditions.

M & E Pacific
Inc

Road Builders
Corporation0

11/19/07 11/12/08 6503/26/07

- -
0- - -

Rehabilitation of Streets, Unit 62
(Ala Wai Blvd)

Project to bid out this year.

M & E Pacific
Inc

0
003/30/09

- -
- - -0- - -

Rehabilitation Of Streets, Unit 9,
Phase 1  (Kapiolani Blvd,
Kalakaua Ave To Ward Ave)

Rehabilitation portion of project on hold pending
completion of Kapiolani water and sewer project.
Redesign of curb ramps on-going.Engineers

Surveyors
Hawaii Inc

06/01/01 0
0

-
- - - -0- - -

Rehabilitation of Streets, Various
Locations FY 08  (5)

consultant procurement process ongoing.
0

0

- - -
- - - -0- - -

Rehabilitation of Streets, Various
Locations FY 08 (1)

consultant contract processed.

Parsons
Brinckerhoff
Quade &
Douglas Inc

0
0

- -

- - - -0- - -

Rehabilitation of Streets, Various
Locations FY 08 (2)

consultant procurement process ongoing.

M & E Pacific
Inc

0
0

- -

- - - -0- - -

Rehabilitation of Streets, Various
Locations FY 08 (3)

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Rehabilitation of Streets, Various
Locations FY 08 (4)

consultant procurement process ongoing.
0

0

- - -
- - - -0- - -

2009 1st Quarter

Kapiolani Boulevard
Reconstruction (South Street to
Ward Avenue)

consultant procurement process ongoing,0 0- - - - - - -

- - - - - -
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2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Localized Rehabilitation of Streets
Phase 3,  FY 2008

Finalizing plans and specs.0 012/11/08- - - - - -

Localized Rehabilitation of Streets
Phase 4,  FY 2009

consultant procurement process ongoing.0 0- - - - - - -

Reconstruction of Lusitana Street anticipated completion 9/2009Akinaka &
Associates Inc.

02/11/08 Grace Pacific
Corporation

93 09/15/08 09/14/09 012/13/07

Kapiolani Boulevard
Reconstruction

consultant procurement process ongoing,0 0- - - - - - - -

Localized Rehabilitation of Streets
Ph 2 (Waipio, Seaview, Crestview
and Pearl City)

Project substantially complete 1/08Grace Pacific
Corp.

0 05/07/07 01/01/08 9811/30/06-

Localized Rehabilitation of Streets
Phase 3,  FY 2008

Area to span Moanalua Valley to Pauoa Valley,
mauka of Moanalua Highway and Interstate Route
H-1.  Negotiating with CM.  Finalizing plans and
specs.

0 007/30/08- - - - - - -

North King Street Concrete Bus
Lane Improvements (River Street
to Bethel Street)

Consultant is preparing the preliminary design of
concrete pavement structure report and cost
analysis.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 0- - - - - - -

Reconstruction of Lusitana Street Construction contract has been awarded.
Consultant is preparing PCD No. 1 to address
RFIs.

Akinaka &
Associates Inc.

02/11/08 Grace Pacific
Corporation

93 012/13/07- -

Kapiolani Boulevard
Reconstruction

consultant procurement process ongoing,0 0- - - - - - - -

Localized Rehabilitation of
Streets Ph 2 (Waipio, Seaview,
Crestview and Pearl City)

Project substantially complete.Grace Pacific
Corp.

0 05/07/07 01/01/08 9811/30/06- -

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Area to span Moanalua Valley to Pauoa Valley,
mauka of Moanalua Highway and Interstate Route
H-1.  Negotiating with CM.  Finalizing plans and
specs.

0 006/15/08- - - - - - -

North King Street Concrete Bus
Lane Improvements (River
Street to Bethel Street)

Project on hold.  Awaiting decision from
DTS/others on how to proceed with the project.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 0- - - - - - -

Reconstruction of Lusitana
Street

Project bid.  Construction anticipated to start this
year.

Akinaka &
Associates
Inc.

02/11/08 Grace Pacific
Corporation

93 012/13/07- -

Localized Rehabilitation of
Streets Ph 2 (Waipio, Seaview,
Crestview and Pearl City)

Pre-final inspection held for Waipio, Seaview and
Crestview areas.  Manhole adjustments and
pavement marking work started in Pearl City
Section 1 (Manana).  Contractor completed paving
streets in Pearl City (Manana) Contractor paving

Grace Pacific
Corp.

0 05/07/07 01/01/0
8

9811/30/06-

Localized Rehabilitation of
Streets Phase 3,  FY 2008

Fy08 funds allotment request approved.  M-4 being
processed by BFS. BFS approved CM selection
committee.  Committee evaluating CM’s.

0 0- - - - - - - -

North King Street Concrete Bus
Lane Improvements (River Street
to Bethel Street)

Project on hold.  Awaiting decision from
DTS/others on how to proceed with the project.

Austin
Tsutsumi &
Associates Inc

11/12/04 72 0- - - - - - -

Rehabilitation of Streets FY 01A design ongoing.Limtiaco
Consulting
Group (The)

0 0- - - - - - -

Rehabilitation of Streets Unit 51 Project not started0 0- - - - - - - -
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REHABILITATION OF WAILELE ROAD BRIDGE IN KANE‘OHE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09053Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50
50

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 100

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design rehabilitation of the bridge’s railing to bring its  height into compliance of American Association of State Highway  and Transportation
Officials (AASHTO) standard of 36 inches.

03

Rehabilitation of Wailele Road
Bridge in Kaneohe

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Rehabilitation of Wailele Road
Bridge in Kaneohe

FY 2009 project not started.0 0- - - - - - -
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RENOVATE RECREATIONAL FACILITIES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02072Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

30
10

10
220

730

Approp
Curr Year

dollars in thousands

60
220

12
1,734

13,684

Approp
Prior Years
Since FY 98

15,710 1,000

07/14/08

09/26/06

07/14/08

Start
Date

Completion
Date

Percent of
Completion

06/11/09
06/11/09

9

19
9

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10

Design and renovate recreational facilities to include but not limited to multi-purpose buildings, gymnasiums and relatedimprovements at various parks
such as Halawa District Park and Pearl City District Park.

01

Asing community Park Recreation
Center Builiding Settlement
Corrections

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Kailua Gym Emergency Roof
Repair

consultant procurement process ongoing.
0

0

- - -
- - - -0- - -

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

construction 15% complete. Demo work stopped
due to a structural issue that needs further design
work.Awa &

Associates
09/26/06

MJ Construction
100

07/14/08 05/09/09 011/20/06

-

0- - -

Renovate Recreational Facilities,
FY 2008

consultant selected.

Lou Chan &
Associates Inc

0
004/30/09

- -

- - -0- - -

Renovation Recreational
Facilities, FY 2009

scope to be determined for fy 2009 projects
0

0

- - -

- - - -0- - -

Salt Lake District Park Swimming
pool improvements

consultant procurent process ongoing
0

0

- - -

- - - -0- - -

Various Parks -Renovation of
Recreational Facilities at  Palolo
Valley District Park

pending construction funds

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -

- - - -0- - -

Various Parks -Renovation of
Recreational Facilities at  Pearl
City District Park

Design completion pending availability of
construction funds.

Anbe Aruga &
Ishizu
Architects, Inc.

0
0

- -

- - - -0- - -

Waialua District Park -
Reconstruct Roof - Gym, Martial
Arts Room and Lanai

construction ongoing.  Anticipated completion 6/09.

Awa &
Associates

09/26/06

PER Inc
90

09/15/08 06/11/09 9111/12/07

-

100- - -

Whitmore Community Park
Renovate Gym Lighting

design ongoing.

Bennett
Engineers Inc

11/24/08 0
004/30/09

-

- - -0- - -

2009 1st Quarter

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

contractor has pushed back the start to July 14,
2008 due to busy schedule. NTP drafted for new
date.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 012/21/06-
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RENOVATE RECREATIONAL FACILITIES

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

Construction ongoing.  Anticipated completion
10/08.

Awa &
Associates

09/26/06 KSC
Construction

100 03/31/08 09/26/08 5712/21/06-

Pearl City District Park
Reconstruct roof of recreation
building

Anticipated construction completion 2/09Awa &
Associates

09/26/06 Society
Contracting, lnc

100 08/04/08 01/30/09 012/06/07-

Recreation District 1 -5, FY 2007,
Civil Engineering consultant
services

Consultant contract executed for Manana NP
playcourts.

PAREN Inc
Dba Park
Engineering

0 0- - - - - -

Renovate Recreational Facilities,
FY 2008

FY 2008 project scope to be determined.Lou Chan &
Associates Inc

0 0- - - - - -

Kaneohe District Park
Improvements to Gym Complex
Interior

Construction ongoing.  Projected completion date
is 7/08

inhouse Ralph S Inouye
Company Ltd

100 10/01/07 07/18/08 9912/14/06

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

contractor has pushed back the start to July 14,
2008 due to busy schedule. NTP drafted for new
date.

Awa &
Associates

09/26/06 MJ Construction100 07/14/08 05/09/09 012/21/06

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

Constructino ongoing.  Anticipated completion
10/08.

Awa &
Associates

09/26/06 KSC
Construction

100 03/31/08 09/26/08 5712/21/06

Palolo Valley District Park -
Reconstruct Roof for Gym and
Weight Room

project substantially complete.  Change order work
for window replacement still ongoing.  Anticipated
completion 6/2008

Awa &
Associates

09/26/06 Walter Y Arakaki
General
Contractor Inc

100 08/13/07 05/30/08 10012/21/06

Pearl City District Park
Reconstruct roof of recreation
building

Anticipated construction completion 2/09Awa &
Associates

09/26/06 Society
Contracting, lnc

100 08/04/08 01/30/09 012/06/07

Kaneohe District Park
Improvements to Gym Complex
Interior

Construction ongoing.  Projected completion date
is 7/08

inhouse Ralph S Inouye
Company Ltd

100 10/01/07 05/21/08 9812/14/06-

Kunawai Neighborhood Park
Renovate Various Recreation
Facilities

NTP issued for 4/7/08.  Site meeting scheduled for
4/14/08 to discuss contractor mobilization.

Awa &
Associates

09/26/06 MJ Construction100 04/07/08 01/31/09 012/21/06-

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

NTP issued for 3/31/08Awa &
Associates

09/26/06 KSC Construction100 03/31/08 09/26/08 012/21/06-

Palolo Valley District Park -
Reconstruct Roof for Gym and
Weight Room

project substantially complete.  Change order work
for window replacement still ongoing.  Anticipated
completion 6/2008

Awa &
Associates

09/26/06 Walter Y Arakaki
General
Contractor Inc

100 08/13/07 02/08/08 9812/21/06-

Pearl City District Park
Reconstruct roof of recreation
building

design ongoingAwa &
Associates

09/26/06 Society
Contracting, lnc

100 012/06/07- -

Kaneohe District Park
Improvements to Gym Complex
Interior

Construction ongoing.inhouse Ralph S Inouye
Company Ltd

100 10/01/07 06/18/0
8

9512/14/06

Kunawai Neighborhood Park
Refurbish Recreation Building

Pre-construction meeting to be scheduled.Awa &
Associates

09/26/06 MJ Construction95 012/21/06- -

Lanakila District Park Gym Floor,
Renovate Recreational Facilities
FY 2006

Construction contract recently executed.Awa &
Associates

09/26/06 KSC
Construction

100 012/21/06- -

Palolo Valley District Park -
Reconstruct Roof for Gym and
Weight Room

Pre con held on 8/7/07. NTP issued for 8/13/07.Awa &
Associates

09/26/06 Walter Y Arakaki
General
Contractor Inc

100 08/13/07 02/08/0
8

3012/21/06

Pearl City District Park
Reconstruct roof of recreation
building

design ongoingAwa &
Associates

09/26/06 Society
Contracting, lnc

0 012/06/07- -
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CIP Quarterly Status Report

RENTON ROAD STREET LIGHTING IMPROVEMENTS (EWA VILLAGES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06028Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

20

170

Approp
Curr Year

dollars in thousands

35

160

Approp
Prior Years
Since FY 98

195 190

05/27/08

03/01/07

05/27/08

Start
Date

Completion
Date

Percent of
Completion

09/23/08
09/23/08

0

0
0

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

01

Renton Road Street Lighting Substantially complete. Awaiting DFM night check
report.

ECS Inc 03/01/07

Standard Electric
Inc0

05/27/08 09/23/08 011/27/07

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Renton Road Street Lighting The Contractor was given NTP date of 5/27/08.
Anticipated completion date 10/08.

ECS Inc 03/01/07 Standard Electric
Inc

0 05/27/08 09/23/08 012/13/07-

Renton Road Street Lighting The Contractor was given NTP date of 5/27/08.ECS Inc 03/01/07 Standard Electric
Inc

0 05/27/08 09/23/08 012/13/07

Renton Road Street Lighting The Consultant is addressing OTR comments and
reviewing the Street Ltg Submittals.

ECS Inc 03/01/07 Standard Electric
Inc

0 012/13/07-

Renton Road Street Lighting Construction to start this year.  Start date pending
delivery of long lead items and DPR schedule.

ECS Inc 03/01/07 Standard Electric
Inc

0 012/13/07- -
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REPLACEMENT OF STREET LIGHT METER CABINETS & TRANSFORMERS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07043Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
200

Approp
Curr Year

dollars in thousands

50
0

Approp
Prior Years
Since FY 98

50 200

05/26/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street light meter cabinet and transformer replacement.

99

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.

Ronald N S Ho
& Associates
Inc

05/26/08 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

planning and design ongoing.Ronald N S Ho
& Associates
Inc

05/26/08 0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

consulant contract being executed.Ronald N S
Ho &
Associates Inc

0 0- - - - - - -

Replacement of Street Light
Meter Cabinets & Transformers

consulant procurement process ongoing.0 0- - - - - - - -
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RETAINING WALL IN THE VICINITY OF KANEOHE BURGER KING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08033Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

30Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

160

100

1,600

Approp
Prior Years
Since FY 98

1,860 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, construct and inspect the retaining structure.

03

0

Hazard Mitigation Project (Burger
King Slide Mitigation Emergency
Project)

Wall construction will require a small perminent
easment in the State of Hawaii’s property.
Anticipate construction to bid out in fiscal year 2008Geolabs

Hawaii Inc
0

003/29/09

- -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Hazard Mitigation Project (Burger
King Slide Mitigation Emergency
Project)

Wall construction will require a small perminent
easment in the State of Hawaii’s property.
Anticipate construction to bid out in fiscal year 2008

Geolabs
Hawaii Inc

01/30/09 0 002/19/09- - - -

Hazard Mitigation Project (Burger
King Slide Mitigation Emergency
Project)

Wall construction will require a small perminent
easment in the State of Hawaii’s property.
Anticipate construction to bid out in fiscal year 2008

Geolabs
Hawaii Inc

08/03/08 0 011/30/08- - - - - -

Hazard Mitigation Project
(Burger King Slide Mitigation
Emergency Project)

Wall construction will require a small perminent
easment in the State of Hawaii’s property.
Anticipate construction to bid out in fiscal year 2008

Geolabs
Hawaii Inc

08/03/08 0 011/30/08- - - - - -

Hazard Mitigation Project (Burger
King Slide Mitigation Emergency
Project)

Preliminary drawings sent by consultant on
January 2, 2007.  Wall comstruction will require a
small perminent easment in the State of Hawaii’s
property.

Geolabs
Hawaii Inc

0 0- - - - - - -
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ROCK SLIDE POTENTIAL  INSPECTIONS AND MITIGATIVE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01154Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

100

0
300

4,700

Approp
Curr Year

dollars in thousands

522

24
223

1,236

6,540

Approp
Prior Years
Since FY 98

8,545 5,200

06/11/01

Start
Date

Completion
Date

Percent of
Completion

12/19/05

0

13
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Inspect City and County streets and roads for rock slide potential.

04

100

Aina Haina Slide Zone
Remediation, Mona Street

Progress report on 4-10-08 40% boring done and
100% land survey with CCTV.
Geolabs has started drilling the borings and M&E
Pacific has been doing the topographic survey.

Geolabs
Hawaii Inc

0
0

- -

- - - -0- - -

Rock Slide Potential Inspections consultant preparing report.

Geolabs
Hawaii Inc

06/11/01 12/19/05 75
0- - - -0- - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

consultant procurement process ongoing.
0

0

- - -
- - - -0- - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

consultant procurement process ongoing.
0

0

- - -

- - - -0- - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

study ongoing.

URS
Corporation

01/20/05 0
003/03/10

-

- - -0- - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Preliminary reports being reviewed.

Lyon
Associates Inc

01/20/05 0
0

-

- - - -0- - -

2009 1st Quarter

Aina Haina Slide Zone
Remediation, Mona Street

Progress report on 4-10-08 40% boring done and
100% land survey with CCTV.
Geolabs has started drilling the borings and M&E
Pacific has been doing the topographic survey.

Geolabs
Hawaii Inc

0 0- - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Kuahea Street Roadway
Stabilization TMK 3-4-030 24-27

consultant procurement process ongoing.0 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements -
Prospect Street

consultant procurement process ongoing.0 0- - - - - - -

- - - - -
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ROCK SLIDE POTENTIAL  INSPECTIONS AND MITIGATIVE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

04-I (Pupukea)

Aina Haina Slide Zone
Remediation, Mona Street

Progress report on 4-10-08 40% boring done and
100% land survey with CCTV.
Geolabs has started drilling the borings and M&E
Pacific has been doing the topographic survey.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

design ongoing;URS
Corporation

01/20/05 0 004/25/09- - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

design ongoing;URS
Corporation

01/20/05 0 004/25/09- - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Preliminary reports being reviewed.Lyon
Associates Inc

01/20/05 0 0- - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Progress report on 4-10-08 40% boring done and
100% land survey with CCTV.
Geolabs has started drilling the borings and M&E
Pacific has been doing the topographic survey.

Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspections consultant preparing report.Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

design ongoing; completion pending construction
funds which is requested in fy 2009.

URS
Corporation

01/20/05 0 004/25/09- - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Preliminary reports being reviewed.Lyon
Associates Inc

01/20/05 0 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements,
FY 2008

FY 2008 projects scope to be determined.0 0- - - - - - - -

Aina Haina Slide Zone
Remediation, Mona Street

Consultant contract executed.Geolabs
Hawaii Inc

0 0- - - - - - -

Rock Slide Potential Inspections amendment being prepared to finalize rock slide
mitigation guidelines.

Geolabs
Hawaii Inc

06/11/01 12/19/05 75 0- - - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-I (Pupukea)

deisgn ongoing; completion pending construction
funds.

URS
Corporation

01/20/05 0 0- - - - - - -

Rock Slide Potential Inspections
and Mitigative Improvements, FY
04-II (Sierra/ Waihona)

Prelimninary reports being reviewed.Lyon
Associates Inc

01/20/05 0 0- - - - - - -

Rock Slide Potential Inspections
And Mitigative Improvements, FY
2008

FY 2008 projects scope to be determined.0 0- - - - - - - -
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CIP Quarterly Status Report

ROCK SLIDE/SEAWALL MITIGATION FUND

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08046Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

02Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10

10
230

500

Approp
Curr Year

dollars in thousands

70

10
220

1,700

Approp
Prior Years
Since FY 98

2,000 750

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and provide construction inspection for mitigation improvements such as rock slides and seawall improvements.

04

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

Consultant procurement process ongoing.

Park
Engineering
Inc (PAREN
Inc)

0
0

- -

- - - -0- - -

Mitigative Improvements At
Parks, FY 2008 & 2009

scope to be determined for FY2009 projects.
0

004/15/09

- - -

- - -0- - -

Wailupe Valley Neighborhood
Park, Mitigation Improvements

consultant procurement process ongoing.
0

005/04/09

- - -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

consultant procurement process ongoing.0 0- - - - - - -

Kuilei Cliffs Beach Park and
Diamond Head Beach Park

contract to implement permanent stabilization of
slopes along trail ongoing.

Masa Fujioka
& Associates

0 0- - - - - -

Mitigative Improvements At
Parks, FY 2009

scope to be determined for FY2009 projects.0 0- - - - - - -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

project cancelled because has no park benefit.Masa Fujioka
& Associates

03/20/06 0 0- - - - - -

Wailupe Valley Neighborhood
Park, Mitigation Improvements

consultant procurement process ongoing.0 002/15/09- - - - - -

Aina Haina Nature Preserve
Retaining wall Mitigative
Improvements

consultant procurement process ongoing.0 0- - - - - - - -

- - - - - -
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2008 3rd Quarter

2008 2nd Quarter

Diamond Head Beach Park slopes along trail ongoing.& Associates

Mokuleia Beach Park Emergency
Demolition of Comfort Station

project completed.Henrys
Equipment
Rental & Sales
Inc

0 04/01/08 04/01/08 100- -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

Final plans and specs submitted 6/20/07Masa Fujioka
& Associates

03/20/06 0 012/01/08- - - - - -

Wailupe Valley Neighborhood
Park, Mitigation Improvements

consultant procurement process ongoing.0 0- - - - - - - -

Kuilei Cliffs Beach Park and
Diamond Head Beach Park

contract to implement permanent stabilization of
slopes along trail ongoing.

Masa Fujioka
& Associates

0 0- - - - - - -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

Final plans and specs submitted 6/20/07Masa Fujioka
& Associates

03/20/06 0 0- - - - - - -

Pacific Palisades Entrance Park
remedial measures for rockfall
hazards

Final plans and specs submitted 6/20/07Masa Fujioka
& Associates

03/20/06 0 0- - - - - - -
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CIP Quarterly Status Report

SALT LAKE BOULEVARD WIDENING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

89123Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

0

Approp
Curr Year

dollars in thousands

2,350

300
500

1,870

38,878

0

Approp
Prior Years
Since FY 98

43,898 0

08/01/03

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

08/01/06 0

Design for Phase III from Reeves Street to Ala Lilikoi Street.

07

0

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

EA will not be included in DTS’ mass transit
project. Design contract being revised to have
designer complete their topographic study.Austin

Tsutsumi &
Associates Inc

08/01/03 0
0

-

- - - -08/01/06 0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

EA will not be included in DTS’ mass transit
project. Design contract being revised to have
designer complete their topographic study.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

EA will not be included in DTS’ mass transit
project. Design contract being revised to have
designer complete their topographic study.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

EA will not be included in DTS’ mass transit
project. Design contract being revised to have
designer complete their topographic study.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -

Salt Lake Boulevard Widening -
Phase 3, Maluna Street to Ala
Lilikoi Street

All planning work has been suspended pending
alignment of Mass transit.  Environmental
assessment and planning for project requested to
be included in DTS mass transit project.

Austin
Tsutsumi &
Associates Inc

08/01/03 0 0- - - - - - -
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SALT LAKE DISTRICT PARK - MAUKA/MAKAI

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98189Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

18Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

10
50

1
26

441

3,836

Approp
Prior Years
Since FY 98

4,364 0

03/03/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct a walkway between the mauka and makai parks.

07

0

Salt Lake District Park Mauka/
Makai Rock Fall & Erosion
Mitigation Measures

design ongoing.

Geolabs
Hawaii Inc

03/03/08 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Salt Lake District Park
Mauka/ Makai Rock Fall &
Erosion Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - -

Salt Lake District Park
Mauka/ Makai Rock Fall &
Erosion Mitigation Measures

design ongoing.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park
Mauka/ Makai Rock Fall &
Erosion Mitigation Measures

consultant contract executed.Geolabs
Hawaii Inc

03/03/08 0 0- - - - - - -

Salt Lake District Park
Mauka/ Makai Rock Fall &
Erosion Mitigation Measures

consultant contract executed.Geolabs
Hawaii Inc

0 0- - - - - - -
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SCOUR PROTECTION OF BRIDGES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98511Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2000Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

100

590

850

Approp
Prior Years
Since FY 98

1,540 0

Start
Date

Completion
Date

Percent of
Completion

0

45
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/28/99 02/15/06 0

Design, construct and inspect invert protections of bridges at various locations.

99

Scour Protection Of Bridges, FY
00

Consultant contract to be amended.  Awaiting
proposal from consultant.

Consulting
Structural
Hawaii Inc

0
0

- -

- - - -0- - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90
0

- -
- - - -02/28/99 02/15/06 0-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Scour Protection Of Bridges, FY
00

Awaiting proposal from consultant.Consulting
Structural
Hawaii Inc

0 0- - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - -

Scour Protection Of Bridges, FY
00

Awaiting proposal from consultant.Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - - -

Scour Protection Of Bridges, FY
00

Awaiting proposal from consultant.Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - - -
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SCOUR PROTECTION OF BRIDGES

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Scour Protection Of Bridges, FY
00

Awaiting proposal from consultant.Consulting
Structural
Hawaii Inc

0 0- - - - - - -

Scour Protection Of Bridges, FY
98 & 99

Reviewing Bridge Scour Risk and Priority
Assessment Report

Consulting
Structural
Hawaii Inc

90 0- - - - - - -
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SEISMIC RETROFIT AT BRIDGES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98517Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Bridges, Viaducts, and Grade SeparationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

164

3
3

2,300

Approp
Curr Year

dollars in thousands

420

1
3

1,930

3,651

Approp
Prior Years
Since FY 98

6,005 2,470

11/03/08

12/17/01

11/03/08

Start
Date

Completion
Date

Percent of
Completion

11/02/09
11/02/09

3

23
3

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and inspect bridges for seismic loads at various locations.

99

0

Seismic Retrofit @ Bridges, 2006 Final Database was submitted on Jan. 12, 2009.

Kai Hawaii Inc 02/05/07 0
0

-

- - - -0- - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354; Seismic Retrofit Of
Bridges, FY 01, Nehoa Ave
Bridge over Makiki Stream,
Bridge No 264

Design on-going, Proposed to bid out in Mar, 09.

SSFM
ENGINEERS
INC

12/17/01 0
002/09/09

-

- - -0- - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263

Design ongoing.  Project to bid this year.

SSFM
Engineers Inc

12/17/01 95
003/16/09

-
- - -0- - -

Seismic Retrofit Of Bridges, FY
01, Pelekane Street Bridge over
Nuuanu Stream, Bridge No 267

construction ongoing.  Anticipated completion
11/09.

SSFM
ENGINEERS
INC

12/17/01
Site Engineering
Inc0

11/03/08 11/02/09 1311/19/07

-
0- - -

Seismic Retrofit of Bridges, N.
Beretania Street Bridge over
Nuuanu Stream, Bridge No 101;
Seismic Retrofit of Bridges, Keolu
Drive Bridge over Kaelepulu
Stream, Bridge No 425; Seismic
Retrofit of Bridges, Auloa Road
Bridge over Maunawili Stream

Design phase ongoing.  Pre-final being reviewed.

Sato And
Associates Inc

01/24/05 20
007/20/09

-
- - -0- - -

2009 1st Quarter

Seismic Retrofit @ Bridges, 2006 design ongoing.Kai Hawaii Inc 02/05/07 0 0- - - - - -

Seismic Retrofit of Bridges, Auloa
Road Bridge over Maunawili
Stream, Bridge No 407

Design phase ongoing.   Proposed to bid in 10/09.Sato And
Associates Inc

01/24/05 20 010/15/09- - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design ongoing.  Proposed to bid out in Feb, 09.SSFM
ENGINEERS
INC

12/17/01 0 003/05/09- - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263

Design ongoing.  Project to bid this year.SSFM
Engineers Inc

12/17/01 95 003/05/09- - - - -
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SEISMIC RETROFIT AT BRIDGES

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridge over Makiki
Stream, Bridge No 264

Design on-going, Proposed to bid out in Mar, 09.SSFM
ENGINEERS
INC

12/17/01 0 003/05/09- - - - -

Seismic Retrofit @ Bridges, 2006 design ongoing.Kai Hawaii Inc 02/05/07 0 0- - - - - - -

Seismic Retrofit of Bridges, Auloa
Road Bridge over Maunawili
Stream, Bridge No 407

Design phase ongoing.Sato And
Associates Inc

01/24/05 20 0- - - - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design ongoing.  Construction to bid this year.SSFM
ENGINEERS
INC

12/17/01 0 012/11/08- - - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridge No 263

Design ongoing.  Project to bid this year.SSFM
Engineers Inc

12/17/01 95 012/11/08- - - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridge over Makiki
Stream, Bridge No 264

Design on-going, pending construction funds.SSFM
ENGINEERS
INC

12/17/01 0 012/11/08- - - - - -

Seismic Retrofit @ Bridges,
2006

design ongoing.Kai Hawaii Inc 02/05/07 0 0- - - - - - -

Seismic Retrofit At Bridges, FY
2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design ongoing.  Pending construction funds.SSFM
ENGINEERS
INC

12/17/01 0 012/11/08- - - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design 95% complete pending construction funds.SSFM
Engineers Inc

12/17/01 95 012/11/08- - - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridge over
Makiki Stream, Bridge No 264

Design on-going, pending construction funds.SSFM
ENGINEERS
INC

12/17/01 0 012/11/08- - - - - -

Seismic Retrofit @ Bridges, 2006 design ongoing.Kai Hawaii Inc 02/05/07 0 0- - - - - - -

Seismic Retrofit At Bridges, FY
2008

FY 2008 project scope to be determined.0 0- - - - - - - -

Seismic Retrofit Of Bridges, FY
01, Halemaumau Street Bridge
over Niu Stream (West), Bridge
No. 354

Design ongoing.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - - - -

Seismic Retrofit Of Bridges, FY
01, Lusitana Street Bridge over
Pauoa Stream, Bridget No 263

Design 95% complete pending construction funds.SSFM
Engineers Inc

12/17/01 95 0- - - - - - -

Seismic Retrofit Of Bridges, FY
01, Nehoa Ave Bridge over
Makiki Stream, Bridge No 264

Design on-going, pending construction funds.SSFM
ENGINEERS
INC

12/17/01 0 0- - - - - - -
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ST. LOUIS HEIGHTS (CHAMINADE TERRACE) STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07041Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

05Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

60

350

Approp
Prior Years
Since FY 98

410 0

03/17/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

05

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Project bid out.  Bids came in over budget, seeking
additional funds.

Bennett
Engineers Inc

03/17/08 0
001/12/09

-

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Project anticipated to bid out using fiscal year 2008
funds.

Bennett
Engineers Inc

03/17/08 0 001/15/09- - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Project anticipated to bid out in FY 2008Bennett
Engineers Inc

03/17/08 0 011/15/08- - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

Project anticipated to bid out in FY 2008Bennett
Engineers Inc

03/17/08 0 0- - - - - - -

St. Louis Heights (Chaminade
Terrace) Street Lighting
Improvements

consultant contract executed.Bennett
Engineers Inc

0 0- - - - - - -
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STORM DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00117Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Storm DrainageProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

55
855

650

Approp
Curr Year

dollars in thousands

11
100
347

3,150

Approp
Prior Years
Since FY 98

3,608 1,570

09/30/06

Start
Date

Completion
Date

Percent of
Completion

0

9
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

07/15/05 10/30/08 21

Design drainage system improvements at various locations, to include, but not be limited to, Kimo Drive, Kekau Place and Kaneohe Bay Drive at
Bayview Haven Place.

99

10

Hele Ditch Emergency Repairs design onoging.

PAREN Inc
Dba Park
Engineering

0
003/01/09

- -

- - -0- - -

Kalapaki Street Drainage Ditch
Wall Reconstruction

consultant selected.

Randal S
Furomoto &
Associates Inc

0
0

- -

- - - -0- - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Consultant addressing comments on the
Preliminary Construction Plans.

Kim & Shiroma
Engineers Inc.

09/30/06 25
0

-
- - - -07/15/05 09/29/06 100-

Storm Drainage Improvements -
Haku Ditch

FY 2009 project not started.
0

0

- - -

- - - -0- - -

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu Pali Drive and Lilipuna
Road.

Final Construction Plans and Construction
Documents submitted for Lilipuna Road.
Consultant preparing Preliminary Engineering
Report for Nuuanu Pali Drive.

PAREN Inc
Dba Park
Engineering

01/02/07 40
003/23/09

-
- - -50- - -

Storm Drainage Improvements,
FY 2007, Ahuwale Ditch

Consultant commencing with pre-final drainage
study.

PAREN Inc
Dba Park
Engineering

0
0

- -
- - - -02/19/08 10/30/08 0-

Storm Drainage Improvements,
FY 2009

scope being determined for fy 2009 projects.
0

0

- - -
- - - -0- - -

2009 1st Quarter

Emergency Repair of 42" Drain
Pipe @ 2243 Booth Road and
2260 Kanealii Ave

Project completed 5/13/08inhouse Insituform
Technologies Inc

0 04/14/08 05/13/08 0- -

Hele Ditch Emergency Repairs design onoging.PAREN Inc
Dba Park
Engineering

0 004/01/09- - - - -

Kalapaki Street Drainage Ditch
Wall Reconstruction

consultant selection procurement process ongoing.0 0- - - - - - -
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STORM DRAINAGE IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Kim & Shiroma
Engineers Inc.

0- - - - - -

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu Pali Drive and Lilipuna
Road.

Final Construction Plans and Construction
Documents submitted for Lilipuna Road.
Consultant preparing Preliminary Engineering
Report for Nuuanu Pali Drive.

PAREN Inc
Dba Park
Engineering

01/02/07 40 004/17/09- - - - -

Emergency Repair of 42" Drain
Pipe @ 2243 Booth Road and
2260 Kanealii Ave

NTP issued 4/14/08inhouse Insituform
Technologies Inc

0 04/14/08 05/13/08 0-

Hele Ditch Emergency Repairs consultant selection procurement process ongoing.PAREN Inc
Dba Park
Engineering

0 001/16/09- - - - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Consultant preparing Preliminary Construction
Plans.

Kim & Shiroma
Engineers Inc.

09/30/06 5 0- - - - - - -

Storm Drainage Improvements At
Various Locations, FY 2006,
Nuuanu Pali Drive and Lilipuna
Road.

Final Construction Plans and Construction
Documents submitted for Lilipuna Road.
Consultant preparing Preliminary Engineering
Report for Nuuanu Pali Drive.

PAREN Inc
Dba Park
Engineering

01/02/07 40 012/05/08- - - - - -

Storm Drainage Improvements,
FY 2007, Ahuwale Stream

Consultant commencing with pre-final drainage
study.

PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Emergency Repair of 42" Drain
Pipe @ 2243 Booth Road and
2260 Kanealii Ave

NTP issued 4/14/08inhouse Insituform
Technologies Inc

0 04/14/08 05/13/08 0- -

Hele Ditch Emergency Repairs consultant selection procurement process ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Investigative Soils Report submitted.Kim &
Shiroma
Engineers Inc.

09/30/06 0 0- - - - - - -

Storm Drainage Improvements
At  Various Locations, FY 2006,
Nuuanu Pali Drive and Lilipuna
Road.

Final Construction Plans and Construction
Documents submitted for Lilipuna Road.
Consultant preparing Preliminary Engineering
Report for Nuuanu Pali Drive.

PAREN Inc
Dba Park
Engineering

01/02/07 5 0- - - - - - -

Storm Drainage Improvements,
FY 2007, Ahuwale Stream

planning and design ongoing.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Miscellaneous Storm Drainage
Improvements - Wailele Outlet
Improvements

Final Drainage Report approved.  Consultant
preparing construction plans.

Kim &
Shiroma
Engineers Inc.

09/30/06 0 0- - - - - - -

Storm Drainage Improvements
At  Various Locations, FY 2006,
Nuuanu Pali Drive and Lilipuna
Road.

Design ongoing.PAREN Inc
Dba Park
Engineering

01/02/07 5 0- - - - - - -

Storm Drainage Improvements,
FY 2007, Ahuwale Stream

consultant contract executed.PAREN Inc
Dba Park
Engineering

0 0- - - - - - -

Storm Drainage Improvements,
FY 2008

FY 2008 project scope to be determined.0 0- - - - - - - -
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STREET IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02205Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

2,700

Approp
Curr Year

dollars in thousands

300

1
161
608

9,030

Approp
Prior Years
Since FY 98

10,100 2,700

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and inspect hardscape improvements,landscaping, irrigation systems and related improvementsalong City streets.

99

0

Street Improvement, FY 2009 FY 2009 project not started.   to date, no state
matching funds have been released for  Kuakini
Street and Lanakila Avenue  street extension .0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Street Improvement, FY 2009 FY 2009 project not started.0 0- - - - - - -
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TED MAKALENA GOLF COURSE - NEW CART PATHS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07025Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

5
60

Approp
Curr Year

dollars in thousands

0
100

Approp
Prior Years
Since FY 98

100 65

12/31/07

Start
Date

Completion
Date

Percent of
Completion

03/01/10

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

12/31/07 03/01/09 50

Design new cart paths.

09

Ted Makalena Golf Course - New
Cart Paths

Design ongoing.

Kim & Shiroma
Engineers Inc

12/31/07 03/01/10 0
011/01/09 - - -12/31/07 03/01/09 50-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Ted Makalena Golf Course - New
Cart Paths

Design ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - -

Ted Makalena Golf Course - New
Cart Paths

Design ongoing.Kim & Shiroma
Engineers Inc

0 0- - - - - - -

Ted Makalena Golf Course -
New Cart Paths

Consultant contract executed.  Design ongoing.Kim &
Shiroma
Engineers Inc

0 0- - - - - - -

Ted Makalena Golf Course -
New Cart Paths

Consultant contract executed.Kim &
Shiroma
Engineers Inc

0 0- - - - - - -

252



CIP Quarterly Status Report

TELECOMMUNICATIONS FACILITIES UPGRADE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02080Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

01Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

300
500

450
600

1,000

Approp
Curr Year

dollars in thousands

5,303
914

970
1,700

9,176

Approp
Prior Years
Since FY 98

18,063 2,850

04/04/06

04/04/06

Start
Date

Completion
Date

Percent of
Completion

11/20/06
11/20/06

90

0
90

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct improvements to upgrade telecommunications facilities, provide construction inspection  and related equipment.

04

Koko Head Communication Site
Renovation

Change order for additional work remaining.

SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc0

04/04/06 11/20/06 9011/14/05

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Koko Head Communication Site
Renovation

Change order for additional work remaining.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 04/04/06 11/20/06 9012/08/05-

Koko Head Communication Site
Renovation

Change order for additional work remaining.SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 04/04/06 11/20/06 9012/08/05

Koko Head Communication Site
Renovation

Site inspection performed with the Contractor on
March 7, 2008.  Change order for additional work
being negotiated.

SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 04/04/06 11/20/06 9012/08/05

Koko Head Communication Site
Renovation

Construction ongoing. Approximately 90%
complete.

SSFM
Engineers Inc

Walter Y Arakaki
General
Contractor Inc

0 04/04/06 11/20/0
6

9012/08/05
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TRAFFIC IMPROVEMENTS AT VARIOUS LOCATIONS III

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

96306Project No.: PUBLIC SAFETYFunction:

Public Safety - Traffic ImprovementsProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8435

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

40
0

400
200

1,610

Approp
Curr Year

dollars in thousands

0
424

662
910

3,223

13,557

Approp
Prior Years
Since FY 98

18,776 2,300

08/25/08

08/25/08

Start
Date

Completion
Date

Percent of
Completion

02/20/09
02/20/09

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct traffic improvements on variousroadways throughout the island to reduce congestionand to enhance motorist and pedestrian
safety includingbut not limited to the following locations:  Kuakini St./LanakilaAve., Kaimuki Business District (Phase II: Master Plan),Waimanu and Piikoi
Streets intersection, Keeaumoku andKanunu, and Leleuli St., Kipapa Dr./Lanikuhana Ave., Olive Ave./Kilani Ave., Kamehameha Hwy. At St. Mark's
School, Alala/Kawailoa Roads, Diamond Head Rd, Kapahulu Ave., University/Bingham/McCully Street, Ward Ave. and Queen St.Acquire easements

08

50

Moanalua Road/ Kaahumanu
Street Intersection Improvements

NTP isseud 8/08.  Anticipate completion 3/09.Paradigm
Construction,
LLC0

08/25/08 02/20/09 0

- - -

-0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Moanalua Road/ Kaahumanu
Street Intersection Improvements

NTP isseud 8/08.  Anticipate completion 3/09.Paradigm
Construction,
LLC

0 08/25/08 02/20/09 012/13/07- -

Moanalua Road/ Kaahumanu
Street Intersection Improvements

Waiting for contractor’s pricing for guard rail
hardening changes to protect street lights without
breakaway transformer bases.

Paradigm
Construction,
LLC

0 012/13/07- - -
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UNIVERSITY AVENUE RETAINING WALL AT MAILE WAY

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

04018Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

07Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

50

45

650

Approp
Prior Years
Since FY 98

745 0

07/14/08

01/20/05

07/14/08

Start
Date

Completion
Date

Percent of
Completion

02/08/09

02/14/08
02/08/09

70

0
70

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design replacement retaining wall.

05

University Avenue Retaining Wall
at Maile Way

construction ongoing.  anticipated completion 2/09.

Shigemura Lau
Sakanashi
Higuchi

01/20/05 02/14/08

Okada Trucking
Co Ltd0

07/14/08 02/08/09 7011/13/070- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

University Avenue Retaining Wall
at Maile Way

NTP issued for 7/14/08.  Anticipated completion
date 12/08

Shigemura Lau
Sakanashi
Higuchi

01/20/05 02/14/08 Okada Trucking
Co Ltd

0 07/14/08 12/10/08 312/06/07

University Avenue Retaining Wall
at Maile Way

NTP issued for 7/14/08Shigemura Lau
Sakanashi
Higuchi

01/20/05 02/14/08 Okada Trucking
Co Ltd

0 07/14/08 12/10/08 012/06/07

University Avenue Retaining
Wall at Maile Way

Construction anticipated to start this year.Shigemura
Lau Sakanashi
Higuchi

01/20/05 Okada Trucking
Co Ltd

0 012/06/07-

University Avenue Retaining Wall
at Maile Way

Consturction to start this year.Shigemura
Lau Sakanashi
Higuchi

01/20/05 Okada Trucking
Co Ltd

0 012/06/07- -
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UPGRADE OF FIRE ALARM SYSTEMS AT PARKS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03056Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

10

250

2,075

Approp
Prior Years
Since FY 98

2,335 0

01/07/09

01/07/09

Start
Date

Completion
Date

Percent of
Completion

07/05/09
07/05/09

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design, construct and provide construction inspection for the upgrade of fire alarm systems at parks, such as Manoa District Park, Kaimuki Community
Park, Palolo District Park, Koko Head District Park, Whitmore Community Park, Kailua District Park, Waimanalo District Park, Waialua District Park, and
Makiki District Park.

99

Replacement of Fire Alarm
Systems at Various Parks II

NTP issued for 1/09.

Ronald N S Ho
& Associates
Inc

Biven’s Electric
inc0

01/07/09 07/05/09 011/20/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Replacement of Fire Alarm
Systems at Various Parks II

permitting ongoing.Ronald N S Ho
& Associates
Inc

West Coast
Construction

0 012/13/07- - - -

Replacement of Fire Alarm
Systems at Various Parks II

permitting ongoing.Ronald N S Ho
& Associates
Inc

West Coast
Construction

0 012/13/07- -

Replacement of Fire Alarm
Systems at Various Parks II

Construction contract executed. Construction to
start this year.  Start date pending delivery of long
lead items and DPR schedule.

Ronald N S
Ho &
Associates Inc

West Coast
Construction

0 012/13/07- -

Replacement of Fire Alarm
Systems at Various Parks II

Construction contract executed. Construction to
start this year.  Start date pending delivery of long
lead items and DPR schedule.

Ronald N S
Ho &
Associates Inc

West Coast
Construction

0 012/13/07- -

Replacement of Fire Alarm
Systems At Various Parks, FY
2005 - Aiea, Lanakila, and
Kaneohe District Park

Construction complete.  DDC awaiting final
inspection with HFD.

Ronald N S
Ho &
Associates Inc

08/08/05 Paul's Electrical
Service Inc

0 02/01/07 07/30/0
7

9812/08/05
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UPGRADE OR REPLACEMENT OF STREET LIGHTING AT  WAIPAHU TRANSIT CENTER

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09084Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
497

1

1

Approp
Curr Year

dollars in thousands

0

0

0

Approp
Prior Years
Since FY 98

0 499

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not startedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Upgrade or replace ornamental street lighting at the Waipahu  Transit Center for safety and security purposes.

09

Waipahu Transit Center Upgrade
or Replacement of Street Lighting

FY 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waipahu Transit Center Upgrade
or Replacement of Street Lighting

FY 2009 project not started.0 0- - - - - - -
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VARONA VILLAGES IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09055Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter: Contact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

1

Approp
Curr Year

dollars in thousands

0

Approp
Prior Years
Since FY 98

0 1

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Planning and completion of home ownership program for  Varona Villages.

01

Varona Villages Improvements Token funds ($1,000) appropriated in FY 2009.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Varona Villages Improvements Token funds ($1,000) appropriated in FY 2009.0 0- - - - - - -
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VELZYLAND PARK COMPLEX

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03270Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

Approp
Curr Year

dollars in thousands

1

50
50

Approp
Prior Years
Since FY 98

101 0

11/14/03

Start
Date

Completion
Date

Percent of
Completion

08/10/04

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

90

Plan and design to connect Waialee Beach Park and VelzylandBeach Park.

02

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

Master plan being finalized

11/14/03 08/10/04 5
0

-

- - - -Kim & Shiroma
Engineers Inc

90- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

Master plan being finalized11/14/03 08/10/04 5 0- - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

Master plan being finalized11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

Master plan being finalized11/14/03 08/10/04 5 0- - - - - - - -

Waialee Beach Park (at Kaunala
Bay) Master Plan additional
planning/design services

Planning and design ongoing.11/14/03 08/10/04 5 0- - - - - - - -
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WAHIAWA DISTRICT PARK - BASEBALL FIELD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

92089Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

5

26
101

399

Approp
Prior Years
Since FY 98

531 0

01/30/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

25

Baseball field improvements, including but not limited to, scoreboard, bleachers, dugouts, and announcer's booth with lockable storage area beneath the
announcer's booth.

02

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.

Kwock
Associates Inc

01/30/06 0
0

-

- - - -25- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - -

Wahiawa District Park Ball Field
Improvements

construction ongoing.  Anticipated completion
11/08

Kwock
Associates Inc

12/27/06 Site Engineering
Inc

0 06/16/08 11/12/08 10012/13/07-

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park Ball Field
Improvements

construction ongoing.  Anticipated completion
11/08

Kwock
Associates Inc

12/27/06 Site Engineering
Inc

0 06/16/08 11/12/08 2012/13/07

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park Ball Field
Improvements

Construction contract executed.Kwock
Associates Inc

12/27/06 Site Engineering
Inc

0 012/13/07- -
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WAHIAWA DISTRICT PARK - BASEBALL FIELD IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

Wahiawa District Park  New
Parking Lot

design ongoing pending construction funds.Kwock
Associates Inc

01/30/06 0 0- - - - - - -

Wahiawa District Park Ball Field
Improvements

Construction contract executed.Kwock
Associates Inc

12/27/06 Site Engineering
Inc

0 012/13/07- -
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WAHIAWA POLICE STATION - CELL BLOCK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

05026Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

Approp
Curr Year

dollars in thousands

20

30
50

400

Approp
Prior Years
Since FY 98

500 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design, construct and inspect improvements to the cell block area to separate male/female juveniles and male/female adults.

02

Wahiawa Police Station - Cell
Block Design Build

Design build project on hold until detention
equipment supplier can be located.

West Coast
Construction0

011/15/05

- - -

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Wahiawa Police Station - Cell
Block Design Build

Design build project on hold until detention
equipment supplier can be located.

West Coast
Construction

0 012/01/05- - - - -

Wahiawa Police Station - Cell
Block Design Build

Design build project on hold until detention
equipment supplier can be located.

West Coast
Construction

0 012/01/05- - -

Wahiawa Police Station - Cell
Block Design Build

Design build project on hold until detention
equipment supplier can be located.

West Coast
Construction

0 012/01/05- - -

Wahiawa Police Station - Cell
Block Design Build

Design build project on hold until detention
equipment supplier can be located.

West Coast
Construction

0 012/01/05- - -
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WAIAHOLE BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71480Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION 0

0
0

0

0

Approp
Curr Year

dollars in thousands

0

125

0
100

1,250

19

Approp
Prior Years
Since FY 98

1,494 0

07/20/01

06/01/98

07/20/01

Start
Date

Completion
Date

Percent of
Completion

03/17/02

03/31/04
03/17/02

3

60
3

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

63

Construct landscape improvements and demolish structures and vehicle access barrier.

02

0

Waiahole Beach Park Design
Build Of Improvements

Project on hold until Wetland Assessment to be
made.  DPR to get site cleared away for a wetland
assessment to be made.

Design Build

05/02/01

T Iida
Contracting Ltd99

07/20/01 03/17/02 1011/27/00

-

Gerald T Park
Dba Gerald
Park Urban

0- -

Waiahole Beach Park Practice
Field

Contract canceled due to long delay.  Planning
study needs to be done first.

R M Towill
Corporation

05/01/02 80
0

-

- - - -100- - -

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

Awaiting survey and design plans to submit to DPP
for SMA permit.

06/01/98 03/31/04 0
0

-

- - - -Gerald T Park
Dba Gerald
Park Urban

90- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

Waiahole Beach Park Design
Build Of Improvements

Project on hold until Wetland Assessment to be
made.  DPR to get site cleared away for a wetland
assessment to be made.

Design Build 05/02/01 T Iida
Contracting Ltd

99 07/20/01 03/17/02 1012/21/00-

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

Awaiting survey and design plans to submit to DPP
for SMA permit.

06/01/98 03/31/04 0 0- - - - - -

Waiahole Beach Park Design
Build Of Improvements

Project on hold until Wetland Assessment to be
made.  DPR to get site cleared away for a wetland
assessment to be made.

Design Build 05/02/01 T Iida
Contracting Ltd

99 07/20/01 03/17/02 1012/21/00

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

Awaiting survey and design plans to submit to DPP
for SMA permit.

06/01/98 03/31/04 0 0- - - - - - - -

Waiahole Beach Park Design
Build Of Improvements

Project on hold until Wetland Assessment to be
made.  DPR to get site cleared away for a wetland
assessment to be made.

Design Build 05/02/01 T Iida Contracting
Ltd

99 07/20/01 03/17/02 1012/21/00
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WAIAHOLE BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2008 2nd Quarter

Waiahole Beach Park, Kaneohe
- Master Plan And Management
Plan

Awaiting survey and design plans to submit to DPP
for SMA permit.

06/01/98 03/31/04 0 0- - - - - - -

Waiahole Beach Park, Kaneohe -
Master Plan And Management
Plan

Awaiting survey and design plans to submit to DPP
for SMA permit.

06/01/98 03/31/04 0 0- - - - - - - -
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WAIALUA BEACH ROAD STREET LIGHTING IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03164Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

120

633

Approp
Prior Years
Since FY 98

753 0

04/21/08

08/25/04

04/21/08

Start
Date

Completion
Date

Percent of
Completion

10/17/08
10/17/08

0

5
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

02

Waialua Beach Road Street
Lighting

50% completed. HECO revising join pole location
plans.

Ronald N S Ho
& Associates
Inc

08/25/04

Ted's Wiring
Service Ltd5

04/21/08 10/17/08 011/13/06

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waialua Beach Road Street
Lighting

Notice to proceed issued for 4/21/08.  antiticpated
completeion 10/08

Ronald N S Ho
& Associates
Inc

08/25/04 Ted's Wiring
Service Ltd

5 04/21/08 10/17/08 011/30/06-

Waialua Beach Road Street
Lighting

Notice to proceed issued for 4/21/08.  antiticpated
completeion 10/08

Ronald N S Ho
& Associates
Inc

08/25/04 Ted's Wiring
Service Ltd

5 04/21/08 10/17/08 011/30/06

Waialua Beach Road Street
Lighting

Notice to proceed issued for 4/21/08.  antiticpated
completeion 10/08

Ronald N S
Ho &
Associates Inc

08/25/04 Ted's Wiring
Service Ltd

5 04/21/08 10/17/08 011/30/06

Waialua Beach Road Street
Lighting

Contract has been executed.  Awaiting approval of
EIA before starting construction.

Ronald N S
Ho &
Associates Inc

08/25/04 Ted's Wiring
Service Ltd

5 011/30/06- -
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WAIALUA BEACH ROAD STREET LIGHTING IMPROVEMENTS, PHASE II

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06025Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

20

200

Approp
Prior Years
Since FY 98

220 0

04/21/08

10/17/06

04/21/08

Start
Date

Completion
Date

Percent of
Completion

06/19/08
06/19/08

95

0
95

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct street lighting improvements.

02

Waialua Beach Road Street
Lighting Improvements, Phase II

95% completed. Minor punchlist items remain.

Bennett
Engineers Inc

10/17/06

Ted's Wiring
Service Ltd0

04/21/08 06/19/08 9511/13/06

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waialua Beach Road Street
Lighting Improvements, Phase II

construction ongoing. Construction anticipated to
complete end of this year.

Bennett
Engineers Inc

10/17/06 Ted's Wiring
Service Ltd

0 04/21/08 12/19/08 7511/30/06-

Waialua Beach Road Street
Lighting Improvements, Phase II

construction ongoing. Construction anticipated to
complete this year.

Bennett
Engineers Inc

10/17/06 Ted's Wiring
Service Ltd

0 04/21/08 06/19/08 7511/30/06

Waialua Beach Road Street
Lighting Improvements, Phase II

NTP issued for 4/21/08Bennett
Engineers Inc

10/17/06 Ted's Wiring
Service Ltd

0 04/21/08 06/19/08 011/30/06

Waialua Beach Road Street
Lighting Improvements, Phase II

construction start pending executed contract.Bennett
Engineers Inc

10/17/06 Ted's Wiring
Service Ltd

0 011/30/06- -
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WAIALUA CORPORATION YARD  TMK 6-2-12-15

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

71232Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

5

55

Approp
Prior Years
Since FY 98

60 0

12/01/08

12/01/08

Start
Date

Completion
Date

Percent of
Completion

02/28/09
02/28/09

50

0
50

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Repair and stabilize roofs of this city facility.

02

Waialua Corporation Yard Garage
Roof Replacement

Material scheduled to arrive in Sept/Oct 2008.
NTP issued for 2/1/08.  Anticipated completion
2/28/09Lou Chan &

Associates Inc

Stan's
Contracting Inc0

12/01/08 02/28/09 5011/06/06

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waialua Corporation Yard Garage
Roof Replacement

Material scheduled to arrive in Sept/Oct 2008.Lou Chan &
Associates Inc

Stan's
Contracting Inc

0 011/30/06- - - -

Waialua Corporation Yard Garage
Roof Replacement

Material scheduled to arrive in Sept/Oct 2008.Lou Chan &
Associates Inc

Stan's
Contracting Inc

0 011/30/06- -

Waialua Corporation Yard
Garage Roof Replacement

Construction contract executed. Submittals in
progress.

Lou Chan &
Associates Inc

Stan's
Contracting Inc

0 011/30/06- -

Waialua Corporation Yard
Garage Roof Replacement

Construction contract executed. Submittals in
progress.

Lou Chan &
Associates Inc

Stan's
Contracting Inc

0 011/30/06- -
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WAIALUA FIRE STATION RELOCATION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

02023Project No.: PUBLIC SAFETYFunction:

Public Safety - Fire Stations and BuildingsProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2005Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

0
50

0

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Research site location, planning and design of fire station facility that is currently in a flood zone and does not have the capacity for an additional water
tanker truck.

02

0

Waialua Fire Station Relocation planning study ongoing.
0

0

-
- -

- - - -Urban Works
Inc

0- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waialua Fire Station Relocation planning study ongoing.0 0- - - - - - -

Waialua Fire Station Relocation planning study ongoing.0 0- - - - - - - -

Waialua Fire Station Relocation planning study ongoing.0 0- - - - - - - -

Waialua Fire Station Relocation Awaiting HFD information to begin study.0 0- - - - - - - -
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WAIANAE COAST ALTERNATE ROUTE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

01077Project No.: PUBLIC SAFETYFunction:

Public Safety - Traffic ImprovementsProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8435

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0
0

0

0

Approp
Curr Year

dollars in thousands

500

504
250

1,102

10,500

2

Approp
Prior Years
Since FY 98

12,858 0

05/02/08

05/02/08

Start
Date

Completion
Date

Percent of
Completion

10/04/08
10/04/08

76

0
76

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Acquire land, design, construct and inspect vehicular alternate route improvements.

01

0

Waianae Coast Emergency
Altenrate Route Paakea Road/
Hakimo Road/ Lualualei Naval
Road - Connector (completion
Project)

Partial completion of roadway possible in early
December 2009.

Gray, Hong,
Nojima, &
Associates Inc

Site Engineering
Inc0

05/02/08 07/30/08 80

- -

-0- - -

Waianae Coast Emergency
Alternate Route - Helelua Place
Extension

construction ongoing; Force account work ongoing.

Gray, Hong,
Nojima and
Associates Inc

Road Builders
Corporation0

07/07/08 10/04/08 72
- -

-0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waianae Coast Emergency
Altenrate Route Paakea Road/
Hakimo Road/ Lualualei Naval
Road - Connector (completion
Project)

Partial completion of roadway possible in early
November.

Gray, Hong,
Nojima, &
Associates Inc

Site Engineering
Inc

0 05/02/08 09/01/08 70- -

Waianae Coast Emergency
Alternate Route - Helelua Place
Extension

construction ongoing; anticipated finish 10/08Gray, Hong,
Nojima and
Associates Inc

Road Builders
Corporation

0 07/07/08 10/04/08 70- -

Waianae Coast Emergency
Altenrate Route Paakea Road/
Hakimo Road/ Lualualei Naval
Road - Connector (completion
Project)

NTP issued for 5/2/08Gray, Hong,
Nojima, &
Associates Inc

Site Engineering
Inc

0 05/02/08 07/30/08 0-

Waianae Coast Emergency
Alternate Route - Helelua Place
Extension

NTP issued for 7/7/08Gray, Hong,
Nojima and
Associates Inc

Road Builders
Corporation

0 07/07/08 10/04/08 0-

Waianae Coast Emergency
Altenrate Route Paakea Road/
Hakimo Road/ Lualualei Naval
Road - Connector (completion
P j t)

NTP issued for material submittals on January 29,
2008

Gray, Hong,
Nojima, &
Associates Inc

Site Engineering
Inc

0 0- -
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WAIANAE COAST ALTERNATE ROUTE

Department:  DESIGN AND CONSTRUCTION

Waianae Coast Emergency
Altenrate Route Paakea Road/
Hakimo Road/ Lualualei Naval
Road - Connector (completion
P j t)

NTP issued for material submittals on January 29,
2008

Gray, Hong,
Nojima, &
Associates Inc

Site Engineering
Inc

0 0- - -
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WAIANAE DISTRICT PARK (TMK: 8-5-02:01, 49; 22.92 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95122Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2006Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

30

90

1,380

Approp
Prior Years
Since FY 98

1,500 0

10/27/08

10/01/06

10/27/08

Start
Date

Completion
Date

Percent of
Completion

12/10/08
12/10/08

80

100
80

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design, construct and inspect park improvements such asroof rehabilitation, landscaping, lighting, and securityfencing.

01

Waianae District Park
Construction of Multi-Purpose
Building Improvements

Construction ongoing. Anticipated completion
3/15/09.

Ushijima
Architects Inc

10/01/06

MJ Construction
100

10/27/08 12/10/08 8011/30/06

-

100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waianae District Park Multi-
purpose Building Renovation, FY
2006

Construction start 10/27/08Ushijima
Architects Inc

10/01/06 MJ Construction100 10/27/08 12/10/08 012/21/06-

Waianae District Park Multi-
purpose Building Renovation, FY
2006

Construction start pending permit approval.Ushijima
Architects Inc

10/01/06 MJ Construction100 012/21/06- -

Waianae District Park Multi-
purpose Building Renovation, FY
2006

Construction start pending permit approval.Ushijima
Architects Inc

10/01/06 MJ Construction100 012/21/06- -

Waianae District Park Multi-
purpose Building Renovation, FY
2006

Construction start pending permit approval.Ushijima
Architects Inc

10/01/06 MJ Construction100 012/21/06- -
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WAIANAE POLICE STATION REPLACEMENT

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06039Project No.: PUBLIC SAFETYFunction:

Public Safety - Police Stations and BuildingsProgram:

Council:

24Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
500

Approp
Curr Year

dollars in thousands

60
470

Approp
Prior Years
Since FY 98

530 500

01/30/08

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

11/14/06 10

Plan a replacement police station in Waianae.

01

Waianae Police Station
Renovation/ Reconstruction

planning and design phase ongoing

Architects
Hawaii Ltd

01/30/08 0
0

-

- - - -Bill W Chang
Architect

11/14/06 10-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waianae Police Station
Renovation/ Reconstruction

planning and design phase ongoingArchitects
Hawaii Ltd

01/30/08 0 0- - - - - -

Waianae Police Station
Renovation/ Reconstruction

planning and design phase ongoingArchitects
Hawaii Ltd

01/30/08 0 0- - - - - - -

Waianae Police Station
Renovation/ Reconstruction

planning and design phase ongoing01/30/08 0 0- - - - - - - -

Waianae Police Station
Renovation/ Reconstruction

planning and design phase ongoingBill W Chang
Architect

0 0- - - - - - -
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WAIKANE NATURE PRESERVE (TMK: 4-8-04:04 POR.; 4-8-06:08 POR.;

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98123Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

29Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

1999Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION 0

0
0

Approp
Curr Year

dollars in thousands

0

0

0
300

Approp
Prior Years
Since FY 98

300 0

09/01/99

Start
Date

Completion
Date

Percent of
Completion

10/01/03

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

95

Acquire land and develop master plan for a nature preserve.  Relocate tenants.

02

0

Waikane Valley Nature Park Planning consultant to bring master plan report to
conclusion.

Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0
0- - - -95- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waikane Valley Nature Park Planning consultant to bring master plan report to
conclusion.

Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - - -

Waikane Valley Nature Park Design phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - - - - -

Waikane Valley Nature Park Design phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - - - - -

Waikane Valley Nature Park Design phase ongoing.Hawaii Design
Associates,
Inc.

09/01/99 10/01/03 0 0- - - - - - -

273



CIP Quarterly Status Report

WAIKELE COMMUNITY PARK, WAIPIO (TMK: 9-4-007: 052, 12.84 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00147Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

0

Approp
Curr Year

dollars in thousands

70

181

1,271

Approp
Prior Years
Since FY 98

1,522 0

01/01/07

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design lights.

09

Waikele Community Park Parking
Lot and Security Lighting
Improvements

Construction contract awarded.

MK Engineers
Inc

01/01/07

Jack Endo
Electric Inc0

012/01/08

-

- -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waikele Community Park Parking
Lot and Security Lighting
Improvements

design ongoing. Project to bid in FY 2008MK Engineers
Inc

01/01/07 0 012/11/08- - - - -

Waikele Community Park Parking
Lot and Security Lighting
Improvements

design ongoing. Project to bid in FY 2008MK Engineers
Inc

01/01/07 0 012/11/08- - - - - -

Waikele Community Park
Parking Lot and Security
Lighting Improvements

design ongoing. Construction funds appropriated in
FY 2008

MK Engineers
Inc

01/01/07 0 0- - - - - - -

Waikele Community Park
Parking Lot and Security Lighting
Improvements

design ongoing. Construction funds appropriated in
FY 2008

MK Engineers
Inc

01/01/07 0 0- - - - - - -
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WAIKIKI IMPROVEMENTS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

95515Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8435

Earl KobatakeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

300

Approp
Curr Year

dollars in thousands

206
200

550
1,074

9,645

Approp
Prior Years
Since FY 98

11,675 300

10/01/99

06/30/98

10/01/99

Start
Date

Completion
Date

Percent of
Completion

07/07/00
07/07/00

100

99
100

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct various VG 17 and NB 9 improvements.

04

Kuhio Beach Park Expansion/
Kalakaua Promenade -
Landscaping (incl "iwi Kapuna"
Memorial) / Queen’s surf Park
(additional Improvements)

Working on final change order. Anticipated 06/09
closeout.

Lester H
Inouye And
Associates Inc

06/30/98

Okada Trucking
Co Ltd99

10/01/99 07/07/00 10008/02/99

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Kuhio Avenue Landscape Plan consultant to design irrigation improvements for
BRT yard.

Wilson
Okamoto &
Associates Inc

08/18/04 100 0- - - - - - -
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WAIKIKI SHELL - RESTROOM ADDITION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06042Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

Approp
Curr Year

dollars in thousands

50

Approp
Prior Years
Since FY 98

50 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design improvements to the women's restroom facility, such as additional stalls.

04

Waikiki Shell Restroom Addition design ongoing.

Pacific
Architects Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waikiki Shell Restroom Addition Pacific
Architects Inc

0 0- - - - - -

Enterprise Facilities
Improvements, FY 2008

FY 2008 project scope being determined.0 0- - - - - - - -

Waikiki Shell - Restroom
Addition

FY 2008 project scope to be determined.0 0- - - - - - - -

Waikiki Shell - Restroom Addition FY 2008 project scope to be determined.0 0- - - - - - - -
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WAIKIKI WAR MEMORIAL COMPLEX/WAIKIKI BEACH

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98117Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

09Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

10
30

960

Approp
Curr Year

dollars in thousands

320
260

8,730

Approp
Prior Years
Since FY 98

9,310 1,000

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10

Plan, design and construct mitigation such as, but not limited to shoreline, beach restoration, and/or stabilization.

04

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Consultant to develop a long range plan for the
Natatorian and to do “contingency planning” to
anticipate what actions need  to be taken now
and/or the future to prevent injury to the public from
a collapse of the structure.  Consultant is currenlty
investigating different options.

Army Corp of
Engineers

0
0

- -

- - - -Wil Chee -
Planning Inc

10- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Consultant to develop a long range plan for the
Natatorian and to do “contingency planning” to
anticipate what actions need  to be taken now
and/or the future to prevent injury to the public from
a collapse of the structure Consultant is currenlty

Army Corp of
Engineers

0 0- - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Consultant to develop a long range plan for the
Natatorian and to do “contingency planning” to
anticipate what actions need  to be taken now
and/or the future to prevent injury to the public from
a collapse of the structure Consultant is currenlty

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Consultant to develop a long range plan for the
Natatorian and to do “contingency planning” to
anticipate what actions need  to be taken now
and/or the future to prevent injury to the public from
a collapse of the structure Consultant is currenlty

Army Corp of
Engineers

0 0- - - - - - -

Waikiki War Memorial and
Natatorium Complex / Waikiki
Beach Shoreline Restoration

Consultant to develop a long range plan for the
Natatorian and to do “contingency planning” to
anticipate what actions need  to be taken now
and/or the future to prevent injury to the public from
a collapse of the structure Consultant is currenlty

Army Corp of
Engineers

0 0- - - - - - -
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CIP Quarterly Status Report

WAILELE STREAM FLOOD CONTROL STUDY, LAIE, TMK: 5-5

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

94514Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

28Nbrd Board:

Senate:

House:

08Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

15
48

Approp
Prior Years
Since FY 98

63 0

06/07/99

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

60

Conduct feasibility study for flood control project.

02

Wailele Stream Flood Control
Project

COE conducting feasibility study.

Army Corp of
Engineers

06/07/99 0
0

-

- - - -60- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - - -

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - - - -

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - - - -

Wailele Stream Flood Control
Project

COE conducting feasibility study.Army Corp of
Engineers

06/07/99 0 0- - - - - - -
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CIP Quarterly Status Report

WAIMALU STREAM DREDGING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00033Project No.: PUBLIC SAFETYFunction:

Public Safety  - Flood controlProgram:

Council:

20Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

670

3,000

Approp
Prior Years
Since FY 98

3,670 0

08/01/00

Start
Date

Completion
Date

Percent of
Completion

0

95
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

100

Design stream dredging improvements.

08

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Project to be rebid using FY 2009 funds.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95
0

-

- - - -100- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Project to be rebid using FY 2009 funds.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - -

Waimalu Stream Dredging
Environmental Studies

Project was bid out in FY 2007 but there was no
bidders.  Project to be rebid using FY 2009 funds.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 95 0- - - - - - -

Waimalu Stream Dredging
Environmental Studies

No bidders.  FY 2007 funds lapsed.  funds need to
be reprogrammed in FY 2009.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 30 012/13/07- - - - - -

Waimalu Stream Dredging
Environmental Studies

No bidders.  FY 2007 funds lapsed.  funds need to
be reprogrammed.

Engineers
Surveyors
Hawaii, Inc.

08/01/00 30 012/13/07- - - - - -
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WAIMANALO BAY BEACH PARK MASTER PLAN

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

09044Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

75
75

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 150

Start
Date

Completion
Date

Percent of
Completion

0

0
0

Not StartedProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design master plan for Waimanalo Bay Beach Park.

03

Waimanalo Bay Beach park
Master Plan improvements

fy 2009 project not started.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waimanalo Bay Beach park
Master Plan improvements

fy 2009 project not started.0 0- - - - - - -
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CIP Quarterly Status Report

WAIMANALO BEACH PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

92122Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

32Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

50
185

1,345

Approp
Prior Years
Since FY 98

1,580 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan, design and construct park improvements to electrical system in the entire complex and repair the meeting room and kitchen; improve the bathroom
facilities, showers, water fountains, drainage and landscaping

03

Waimanalo Beach Park
Automatic Irrigation System

Consultant selected.  Project to bid out this year.

Shimabukuro
Endo &
Yoshizaki Inc

0
005/04/09

- -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waimanalo Beach Park
Automatic Irrigation System

FY 2008 project scope to be determined.0 003/01/09- - - - - -

Waimanalo Beach Park
Automatic Irrigation System

FY 2008 project scope to be determined.0 003/01/09- - - - - - -

Waimanalo Beach Park
Automatic Irrigation System

FY 2008 project scope to be determined.0 0- - - - - - - -

Waimanalo Beach Park
Automatic Irrigation System

FY 2008 project scope to be determined.0 0- - - - - - - -
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WAIPAHU CULTURAL GARDEN PARK/HAWAII'S PLANTATION VILLAGE

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

94122Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION
0

0
0

0

Approp
Curr Year

dollars in thousands

5

0
30

326

Approp
Prior Years
Since FY 98

361 0

08/27/07

10/22/06

08/27/07

Start
Date

Completion
Date

Percent of
Completion

11/24/07
11/24/07

3

95
3

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Create and install replacement signage in honor of the late C.O. Andy Anderson in compliance with the intent of Resolution 06-147.  Provide additional
funds to complete roofing repairs funded in FY 2007.

09

Waipahu Cultural Garden Park
Renovation of the Main Building

construction contract is terminated due to the
extensive structural damage uncovered.
Consultant to investigate investigate existing
conditions and develope a scope of required
repairs.

Sansei
Architects

10/22/06

Walter Y Arakaki
General
Contractor Inc95

08/27/07 11/24/07 312/04/06

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waipahu Cultural Garden Park
Renovation of the Main Building

construction contract is terminated due to the
extensive structural damage uncovered.
Consultant to investigate investigate existing
conditions and develope a scope of required
repairs

Sansei
Architects

10/22/06 Walter Y Arakaki
General
Contractor Inc

95 08/27/07 11/24/07 012/21/06-

Waipahu Cultural Garden Park
Renovation of the Main Building

7/15/08 construction contract is terminated due to
the extensive structural damage uncovered.
Consultant to investigate investigate existing
conditions and develope a scope of required
repairs

Sansei
Architects

10/22/06 Walter Y Arakaki
General
Contractor Inc

95 08/27/07 11/24/07 012/21/06

Waipahu Cultural Garden
Park/Hawaii’s Plantation Village
"Andy Anderson" Commemorative
Sign

Funds delegated to DPR for installation of signs.0 0- - - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building

Consultant to do the investigation with the
contractor's assistance are starting to be set up.
Estimated that investigation will be completed by
the beginning of May 2008, further we estimate that
the construction would be able to resume by mid

Sansei
Architects

10/22/06 Walter Y Arakaki
General
Contractor Inc

95 08/27/07 11/24/07 012/21/06-

Waipahu Cultural Garden
Park/Hawaii’s Plantation Village
"Andy Anderson"
Commemorative Sign

Funds delegated to DPR for installation of signs.0 0- - - - - - - -

Waipahu Cultural Garden Park
Renovation of the Main Building

Start of project delayed due to inclusion of
alternates necessary to do project.

Sansei
Architects

10/22/06 Walter Y Arakaki
General
Contractor Inc

95 08/27/07 11/24/0
7

012/21/06
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CIP Quarterly Status Report

WAIPAHU DEPOT ROAD EXTENSION

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

03228Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Highways, Streets, and RoadwaysProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2003Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

100

1

Approp
Prior Years
Since FY 98

101 0

11/20/01

Start
Date

Completion
Date

Percent of
Completion

0

30
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

30

Design and construct roadway improvements.

09

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.

11/20/01 30
0

-

-

- - - -Lester H
Inouye And
Associates Inc

30- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - - - -

Waterfront Park Passive Park &
Waipahu Point Access Road
Improvements

Planning phase ongoing.11/20/01 30 0- - - - - - - -
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WAIPAHU DISTRICT PARK (TMK: 9-4-17:03; 13.82 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98037Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

0

Approp
Curr Year

dollars in thousands

0
60

375

3,590

Approp
Prior Years
Since FY 98

4,025 0

07/28/08

07/28/08

Start
Date

Completion
Date

Percent of
Completion

04/23/09
04/23/09

56

90
56

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

02/21/07 100

Design and construct new park district offices, facilities and recreation building.

09

Waipahu District Park - Corrective
Measures to Swimming Pool and
Miscellaneous Improvements

Construction ongoing.  Anticipated completion
4/09.

SSFM
Engineers Inc

Global Specialty
Contractors Inc90

07/28/08 04/23/09 5611/19/07

- -

SSFM
Engineers Inc

02/21/07 100-

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waipahu District Park - Corrective
Measures to Swimming Pool and
Miscellaneous Improvements

NTP issued for constrution on 7/08.SSFM
Engineers Inc

Global Specialty
Contractors Inc

90 07/28/08 04/23/09 012/13/07

Waipahu District Park -
Corrective Measures to
Swimming Pool and
Miscellaneous Improvements

NTP pending executed contract.SSFM
Engineers Inc

Global Specialty
Contractors Inc

90 012/13/07-

Waipahu District Park -
Corrective Measures to
Swimming Pool and
Miscellaneous Improvements

project bid out.  Construction to start this year.SSFM
Engineers Inc

Global Specialty
Contractors Inc

0 012/13/07- -
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WAIPAHU STREET RETAINING WALL BETWEEN WAIKELE ROAD AND AMOKII STREET

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07089Project No.: PUBLIC SAFETYFunction:

Public Safety - Other Protection - MiscellaneousProgram:

Council:

99Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

x8836

Marvin CharContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

50

0
0

500

Approp
Curr Year

dollars in thousands

1

5
5

89

Approp
Prior Years
Since FY 98

100 550

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Construct and inspect retaining wall in the City's roadway  easement along both sides of Waipahu Street adjacent to  Waipahu Elementary School
property.

99

Waipahu Street Retaining Wall
and 16th Avenue Boulder Basin
Repair/ Reconstruction

Final design being reviewed.  Construction to bid
out in using fiscal year 2008 funds.

Randal S
Furomoto &
Associates Inc

0
003/16/09

- -

- - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waipahu Street Retaining Wall
and 16th Avenue Boulder Basin
Repair/ Reconstruction

Pre-final delivered.  Construction to bid out in
using fiscal year 2008 funds.

Randal S
Furomoto &
Associates Inc

0 004/02/09- - - - -

Waipahu Street Retaining Wall
and 16th Avenue Boulder Basin
Repair/ Reconstruction

Pre-final delivered.Randal S
Furomoto &
Associates Inc

0 012/11/08- - - - - -

Waipahu Street Retaining Wall
and 16th Avenue Boulder Basin
Repair/ Reconstruction

Final Feasibility Reports delivered.Randal S
Furomoto &
Associates Inc

0 012/11/08- - - - - -

Waipahu Street Retaining Wall
and 16th Avenue Boulder Basin
Repair/ Reconstruction

consultant design contract being processed.
Estimated design start date is 7/08.

Randal S
Furomoto &
Associates Inc

0 0- - - - - - -
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WAIPI'O PENINSULA RECREATION COMPLEX, WAIPIO PENINSULA

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

98031Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

22Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

50
398

370
240

14,596

Approp
Prior Years
Since FY 98

15,654 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Prepare master plan, design and construct infrastructure improvements and about 22 soccer fields with stadium.

09

Waipio Peninsula Recreation
Complex Comfort Stations

Bid date depends on pentagon approvals.  FY
2008 funds to lapse and reprogrammed.

Ushijima
Architects Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Waipio Peninsula Recreation
Complex Comfort Stations

Construction to bid in FY 2008.  Bid date depends
on pentagon approvals.

Ushijima
Architects Inc

0 001/30/09- - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Construction to bid in FY 2008Ushijima
Architects Inc

0 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

Construction to bid in FY 2008Ushijima
Architects Inc

0 0- - - - - - -

Waipio Peninsula Recreation
Complex Comfort Stations

The Navy is unable to complete thier reviews and
approval in time for project to be successfully bid
and award by the end of the year. Construction to
bid in FY 2008

Ushijima
Architects Inc

0 0- - - - - - -
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WALTER MURRAY GIBSON BUILDING RENOVATION COMMUNITY SERVICES

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06043Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

13Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0
0

0

Approp
Curr Year

dollars in thousands

550
110

25
545

4,035

Approp
Prior Years
Since FY 98

5,265 0

09/29/08

09/29/08

Start
Date

Completion
Date

Percent of
Completion

01/29/10
01/29/10

6

0
6

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design renovation improvements for all City operations in facility.

06

Walter Murray Gibson Building
Renovation

NTP issued 8/08. Anticipaed completion 1/10.

Jeffrey Nishi
And
Associates/
Architects

Constructors
Hawaii Inc0

09/29/08 01/29/10 611/05/07

- -

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Walter Murray Gibson Building
Renovation

Pre-con held on 8/18/08.  Offices were moved to
the temp office facility during the Labor Day
weekend.

Jeffrey Nishi
And
Associates/
Architects

Constructors
Hawaii Inc

0 09/29/08 01/29/10 012/06/07-

Walter Murray Gibson Building
Renovation

construction contract executed.Jeffrey Nishi
And
Associates/
Architects

Constructors
Hawaii Inc

0 012/06/07- -

Walter Murray Gibson Building
Renovation

construction contract executed.Jeffrey Nishi
And
Associates/
Architects

Constructors
Hawaii Inc

0 012/06/07- -

Walter Murray Gibson Building
Renovation

design ongoing.Jeffrey Nishi
And
Associates/
Architects

0 012/06/07- - - - - -
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WEST LOCH COMMERCIAL CENTER AND ELDERLY HOUSING STREET LIGHTING IMPROVEMENT (RENTON ROAD)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

06029Project No.: HIGHWAY AND STREETSFunction:

Highways and Streets - Street LightingProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

30

250

Approp
Prior Years
Since FY 98

280 0

05/27/08

03/01/07

05/27/08

Start
Date

Completion
Date

Percent of
Completion

08/24/08
08/24/08

90

0
90

CompleteProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design street lighting improvements.

01

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

The project is substantially complete.  DDC still
awaiting for DFM’s night check report before the
final inspection.ECS Inc 03/01/07

Standard Electric
Inc0

05/27/08 08/24/08 9011/27/07

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

The project is substantially complete.  DDC is
awaiting DFM’s night check report before the final
inspection.

ECS Inc 03/01/07 Standard Electric
Inc

0 05/27/08 08/24/08 9012/13/07-

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

Start date pending delivery of long lead items.ECS Inc 03/01/07 Standard Electric
Inc

0 05/27/08 08/24/08 012/13/07

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

Start date pending delivery of long lead items.ECS Inc 03/01/07 Standard Electric
Inc

0 012/13/07-

West Loch Commercial Center &
Elderly Housing Street Lighting
(Renton Road)

Construction contract executed.  Construction to
start this year.  Start date pending delivery of long
lead items.

ECS Inc 03/01/07 Standard Electric
Inc

0 012/13/07- -
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CIP Quarterly Status Report

WEST LOCH GOLF COURSE - PONDS & WATERWAYS

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07024Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Special Recreational FacilitiesProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

60
350

Approp
Curr Year

dollars in thousands

0
0

Approp
Prior Years
Since FY 98

0 410

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

10/27/04 75

Plan and design improvements such as, dredging of silt  retention basins throughout the course and also Honouliuli  Stream that drains into the course.

01

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Report being finalized

Shimabukuro
Endo &
Yoshizaki Inc

0
0

- -

- - - -10/27/04 75- -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

West Loch Golf Course  Dredging
and Drainage Improvements
(Ponds)

Report being finalizedShimabukuro
Endo &
Yoshizaki Inc

0 0- - - - - -
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CIP Quarterly Status Report

WEST LOCH SHORELINE PARK, TMK 9-4-48: 74  (6.025 ACRES)

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

94103Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

23Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2009Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
75

0

Approp
Curr Year

dollars in thousands

10
35

335

Approp
Prior Years
Since FY 98

380 75

01/26/06

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct play apparatus with resilient padding.

01

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.

Randal S
Furomoto &
Associates Inc

01/26/06 0
0

-

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

West Loch Shoreline Park
Pedestrian Bridge

Design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - -

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -

West Loch Shoreline Park
Pedestrian Bridge

design ongoing.Randal S
Furomoto &
Associates Inc

01/26/06 0 0- - - - - - -
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CIP Quarterly Status Report

WHITMORE COMMUNITY PARK

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

00148Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

45

175

Approp
Prior Years
Since FY 98

220 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Purchase and install play equipment.

02

Whitmore Community Park
Comfort Station Gating & Grill
Work

funds to lapse.  Wrong park specified.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Whitmore Community Park
Comfort Station Gating & Grill
Work

funds to lapse.  Wrong park specified.0 0- - - - - - -

Whitmore Community Park
Comfort Station Gating & Grill
Work

consultant needs to be selected.0 0- - - - - - - -

Whitmore Community Park
Comfort Station Gating & Grill
Work

consultant needs to be selected.0 0- - - - - - - -

Whitmore Community Park
Comfort Station Gating & Grill
Work

consultant needs to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

WHITMORE COMMUNITY PARK COMFORT STATION SECURITY LIGHTING

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

08058Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

27Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8431

Gerald HamadaContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

Approp
Curr Year

dollars in thousands

5
15

Approp
Prior Years
Since FY 98

20 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Plan and design  Whitmore Community Park comfort station security lighting.

02

Whitmore Community Park
Comfort Station Security Lighting

funds to lapse.  Wrong park specified.
0

0

- - -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Whitmore Community Park
Comfort Station Security Lighting

funds to lapse.  Wrong park specified.0 0- - - - - - -

Whitmore Community Park
Comfort Station Security Lighting

funds to lapse.  Wrong park specified.0 004/15/09- - - - - - -

Whitmore Community Park
Comfort Station Security Lighting

consultant needs to be selected.0 0- - - - - - - -

Whitmore Community Park
Comfort Station Security Lighting

consultant needs to be selected.0 0- - - - - - - -
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CIP Quarterly Status Report

WHITMORE GYM

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

92121Project No.: CULTURE AND RECREATIONFunction:

Culture-Recreation - Participant, Spectator and Other RecreationProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2007Appropriation Yr:

2009

Use of funds:

2Quarter:

X8478

Clifford LauContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0
0

0

Approp
Curr Year

dollars in thousands

16
131

1,097

Approp
Prior Years
Since FY 98

1,244 0

Start
Date

Completion
Date

Percent of
Completion

0

0
0

On ScheduleProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Expansion of multi-purpose room.

02

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

project pending construction funds.  Insufficient
funds programmed in fy 2007

Luersen
Architects Inc

0
0

- -

- - - -0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

project pending construction funds.  Insufficient
funds programmed in fy 2007

Luersen
Architects Inc

0 0- - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

project pending construction funds.  Insufficient
funds programmed in fy 2007

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

FY 2007 construction funds due to insufficient
construction funds programmed and insufficient
DDC resources to bid out project in time.
Construction funds need to be reprogrammed in
future years

Luersen
Architects Inc

0 0- - - - - - -

Whitmore Community Park
Whitmore Gym Multi Purpose
Room Improvements

FY 2007 construction funds due to insufficient
construction funds programmed and insufficient
DDC resources to bid out project in time.
Construction funds need to be reprogrammed in
future years

Luersen
Architects Inc

0 0- - - - - - -
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CIP Quarterly Status Report

WHITMORE VILLAGE SIGN

Department:  DESIGN AND CONSTRUCTION

2009 2nd Quarter

PLANNING

ART

07079Project No.: GENERAL GOVERNMENTFunction:

General Government  - Public Facilities, Additions and ImprovementsProgram:

Council:

26Nbrd Board:

Senate:

House:

Vision Team:

Reporting Year:

2008Appropriation Yr:

2009

Use of funds:

2Quarter:

x8434

Gregory HeeContact Person:

Contact Phone:

LAND

EQUIPMENT

CONSTRUCTION

INSPECTION

DESIGN

OTHER

RELOCATION

0

0

Approp
Curr Year

dollars in thousands

20

40

Approp
Prior Years
Since FY 98

60 0

05/17/04

12/20/01

05/17/04

Start
Date

Completion
Date

Percent of
Completion

08/14/04
08/14/04

0

80
0

DeferredProject Progress:

TOTAL

Project Title Consultant Contractor

Planning
Design
Start

Planning
Design
Finish

%
done

Constr
Start

Contr
Finish

%
done StatusBid Date

0

Design and construct the installation of the Whitmore Village  sign.  The work may include, but is not limited to, the creation and installation of a rock wall
and the installation of the sign into the wall at Kahikani Park in Whitmore Village.

02

Miscellaneous Signage/Marker
Improvements Dist 14 - Whitmore
Village Gateway,

Funds are projected to lapse. Sign is currently in
storage pending council member direction and
coordination  on where to install sign.  Original site
is no longer available.  Project is not in line with
administration policy for “need to have” projects. x

Architects
Hawaii Ltd

12/20/01

Ron's
Construction
Corporation80

05/17/04 08/14/04 011/05/01

-

0- - -

2009 1st Quarter

2008 4th Quarter

2008 3rd Quarter

2008 2nd Quarter

Miscellaneous Signage/Marker
Improvements Dist 14 - Whitmore
Village Gateway,

sign is currently in storage pending determination
of site.

Architects
Hawaii Ltd

12/20/01 Ron's
Construction
Corporation

80 05/17/04 08/14/04 011/29/01-

Miscellaneous Signage/Marker
Improvements Dist 14 - Whitmore
Village Gateway,

sign is currently in storage pending determination
of site.

Architects
Hawaii Ltd

12/20/01 Ron's
Construction
Corporation

80 05/17/04 08/14/04 011/29/01

Miscellaneous Signage/Marker
Improvements Dist 14 -
Whitmore Village Gateway,

sign is currently in storage pending determination
of site.

Architects
Hawaii Ltd

12/20/01 Ron's
Construction
Corporation

80 05/17/04 08/14/04 011/29/01

Miscellaneous Signage/Marker
Improvements Dist 14 -
Whitmore Village Gateway,

sign is currently in storage pending determination
of site.  FY 2007 funds lapsed.

Architects
Hawaii Ltd

12/20/01 Ron's
Construction
Corporation

80 05/17/04 08/14/0
4

011/29/01
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CIP Quarterly Status Report

INTEGRATED FINANCIAL & HUMAN RESOURCE SYSTEM (FINANCIAL ACCOUNTING SYSTEM)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 158 0 0

DGN 6,026 5,637 1,180 600 4/1/2006 12/1/2008

CONST 0 0 0 0

EQUIP 761 3,975 100 130 4/1/2006 12/1/2008

OTHER 111 55 150 700 4/1/2006 12/1/2008

6,899 9,826 1,430 1,430

Department:  INFORMATION TECHNOLOGY

Project No: 2002750 Function: General Government Council: 99

Priority No: 1 Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7687657 House: 99

Quarter: 2nd Contact Person: Keith Ho Other:
Project: On Schedule TMK:

Use of Funds

Design, purchase equipment, cover back fill positions and implement an integrated financial and human resource
system, incorporating and replacing the current CIFIS, CHRMS and FACS systems.

1



2009  2nd Quarter 2002750 2009_2 10/1/2008 20,092

COMMENTS: The project Financial Phase I have been up for 18 months.  We are still preparing for the 3.7.0.2 upgrade and Vendor Self Service
Solicitations  that is scheduled for February of 2009.    We will be implementing the new Budget module for Operating Budget FY11 in August of 2009.
The HR/Payroll Phase is in the achieve phase. We continue to transfer test data from the CHARMS System to the new Advantage System. We are on
schedule for HR/ Payroll. Testing will now start in February and Training will be in March 2009. The golive date is now spring 2009 to accommodate
more testing and training.  Because of some modifications the Meridian Training module will go live in June of 2009.  We will start implementing
ORGPLUS module in March of 2009.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2009  1st Quarter 2002750 2009_1 7/1/2008 20,091

COMMENTS: The project Financial Phase has been up for 15 months.  We are still preparing for the 3.7 upgrade that is scheduled for January of
2009.    We will be implementing the new Budget module for Operating Budget FY11 in August of 2009.    The HR/Payroll Phase is in the achieve
phase. We continue to transfer test data from the CHARMS System to Advantage.  Because of some modifications the Meridian Training module will
go live in May of 2009.  We will be implementing ORGPLUS module in March of 2009. We are on schedule for HR/ Payroll. Testing will start in
October and Training will be in January 2009. The golive date is early 2009.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2008  4th Quarter 2002750 2008_4 4/1/2008 20,084

COMMENTS: The project  Financial Phase has been up for 12 months.  We are in the process of finishing up End of year processing. We are still
preparing for the 3.7 upgrade.  SHERPA will be training the Report staff on creating Custom Universes.  We are live with Tivoli Workload Scheduler
which will greatly improve the maintenance of the applications.  The CIP Budget was completed on the new CIP Budget Module and we will continue
to work on the Operating Budget for FY11.    The HR/Payroll Phase is in the achieve phase and. We are migrating test data from the CHARMS
System to Advantage.  We are implementing the Meridian Training module.  We are on schedule for  HR Payroll modifications for golive date.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2008  3rd Quarter 2002750 2008_3 1/1/2008 20,083

COMMENTS: The project Financial Phase  has been up for 9 months.  The 1099 process went well and we are still preparing for the 3.7 upgrade.
SHERPA came down to train more users on the thin client reporting tool and on the thick client tool.  We have completed Tivoli Workload Scheduler
training and will start building and testing the Scheduler scripts.  The CIP Budget was completed on the new CIP Budget Module and we will continue
to Develop the required reports.  We are still preparing for the 3.7 upgrade and End of Year close.  The HR/Payroll Phase is in the achieve phase and
the Fit/Gap report was presented. The White papers for HR/Payroll finalizing the golive scope was presented to the ESC. DHR is participating heavily
in creating the HR tables and inputting Historical information in to the HR module.  The Honolulu HR Payroll modifications will be incorporated in to
Advantage version 3.7.02  which will greatly simplify software maintenance in the future.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2008  2nd Quarter 2002750 2008_2 10/1/2007 20,082

COMMENTS: The project Financial Phase has been up for 6 months and we have finalized most of the workflow and security roles.  We continue to
train new users and develop reports for BFS and other agencies.  We have incorporated a new contractor SHERPA to help us with the report training
and development.  The CIP Budget module went live in October
and we are processing CIP budget request in preparation for the CIP Budget book. We will be training on Tivoli Workload Scheduler to manage our
nightly cycles better. We will be preparing to run the 1099 program and prepare for the 3.7 upgrade.
The HR/Payroll phase is working on the Fit Gap document and formulating plans to address any Gaps.  HR/Payroll continues to have their meetings
with the departments
in preparation for the achieve phase.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2008  1st Quarter 2002750 2008_1 7/1/2007 20,081

COMMENTS: Financial Phase 1 went live on July 2nd.  There was over 300 cutover tasks that had to be done over the course of three weeks to
transfer data, prepare budgets and prepare check disbursements for the first week of the fiscal year. The financial Phase 1 is currently in
postimplementation configuring workflows, finishing up reports and completing production processes.  We are preparing for the 3.7 upgrade that is
needed to integrate with the HR module. Transition team is manning the ERP Help Desk to help users navigate through the new screens and will
continue to train users. HR/Payroll is currently in the envision phase.  HR/Payroll will be adjusting its project plan to accommodate items found in
Prototyping.  We have started the Outreach meetings for HR/ Payroll to insure that all of the users will be thoroughly informed.

CURRENT USE OF FUNDS: Design and implement an integrated financial and human resource system, incorporating and replacing the current
CIFIS and CHRMS systems.

2007  4th Quarter 2002750 2007_4 4/1/2007 20,074

COMMENTS: Project is currently onschedule and within budget.  We are currently in the Achieve Phase and preparing to go live with the financial
phase of the project. We have completed Unit testing, System testing and currently are in User Acceptance Testing.  We have completed The
Interface/ Conversion mapping and Reports designs for July go live date and are certifying the reports and forms.  Backup and go live procedure are
in place. Transition team will be finalizing training and helpdesk procedures.. HR/Payroll is currently in the envision phase and has completed
Prototyping.

CURRENT USE OF FUNDS: Design and install integrated financial management system.

Comments and Use of Funds by Quarter
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2007  3rd Quarter 2002750 2007_3 1/1/2007 20,073

COMMENTS: Project is currently onschedule and within budget. We are currently in the Create phase and preparing for the Achieve phase. We have
completed Unit testing and currently are in System Testing. We are in the process of formulating the User Acceptance Test scripts which is the dress
rehearsal for production.  The Interface/ Conversion mapping and Reports designs for July go live date are almost completed.  We have implemented
Websphere Portal piece.  We are finalizing, failover/backup/recovery procedures. Transition team has set dates for training and the training materials
are in the process of being completed. HR/Payroll is currently in the envision phase doing Prototyping.

CURRENT USE OF FUNDS: Design and install integrated financial management system.

3



MOTOR VEHICLE REGISTRATION SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 200 0

DGN 0 0 0 0 10/1/2007 10/1/2009

EQUIP 0 0 0 0 6/1/2008 3/1/2009

OTHER 0 0 0 0 1/1/2008 6/1/2009

0 0 200 0

Department:  INFORMATION TECHNOLOGY

Project No: 2008056 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7601 House: 99

Quarter: 2nd Contact Person: Gordon Bruce Other:
Project: No Status TMK:

Use of Funds

4



2009  2nd Quarter 2008056 2009_2 10/1/2008 20,092

COMMENTS: No action until DIT finalizes infrastructure plan for new technical environment and staff reaches a acceptable proficiency level with new
tools.

CURRENT USE OF FUNDS:

2009  1st Quarter 2008056 2009_1 7/1/2008 20,091

COMMENTS: No action until DIT finalizes infrastructure plan for new technical environment and staff reaches a acceptable proficiency level with new
tools.

CURRENT USE OF FUNDS:

2008  4th Quarter 2008056 2008_4 4/1/2008 20,084

COMMENTS: No action until DIT finalizes infrastructure plan for new technical environment and staff reaches a acceptable proficiency level with new
tools.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008056 2008_3 1/1/2008 20,083

COMMENTS: No action.  Continue to train DIT staff on use of Java, IBM Websphere and IBM Rational tools.

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008056 2008_2 10/1/2007 20,082

COMMENTS: No action.  Continued with DIT strategy to leverage purchase of IBM hardware and software tools by training staff and developing
inhouse after gaining experience in this technical environment.

CURRENT USE OF FUNDS:

2008  1st Quarter 2008056 2008_1 7/1/2007 20,081

COMMENTS: Reviewed and planned for the use of the technology option to develop the system inhouse using recently acquired IBM hardware and
software tools.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

ALA MOANA/SHERIDAN /KAHEKA NEIGHBORHOOD MASTER PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 3 92 0 0 12/1/2004 12/1/2006

3 92 0 0

Department:  PLANNING AND PERMITTING

Project No: 2004110 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7868000 House: 99

Quarter: 2nd Contact Person: HENRY ENG Other:
Project: On Schedule TMK:

Use of Funds

1



2009  2nd Quarter 2004110 2009_2 10/1/2008 20,092

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  Consultant to address DPP comments prior to preparation of Public
Review Draft.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2009  1st Quarter 2004110 2009_1 7/1/2008 20,091

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  DPP submitted comments to Consultant in May '08.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2008  4th Quarter 2004110 2008_4 4/1/2008 20,084

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  DPP submitted comments to Consultant in May '08.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2008  3rd Quarter 2004110 2008_3 1/1/2008 20,083

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  The Draft Plan Report being reviewed by DPP.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2008  2nd Quarter 2004110 2008_2 10/1/2007 20,082

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  The Draft Plan Report being reviewed by DPP.  Project is targeted
for completion in Spring 2008.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2008  1st Quarter 2004110 2008_1 7/1/2007 20,081

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway.  The Draft Plan Report being reviewed by DPP.  Project is targeted
for completion in Spring 2008.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2007  4th Quarter 2004110 2007_4 4/1/2007 20,074

COMMENTS: DPP compiling inhouse and DTS comments on the Community Plan DRAFT.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

2007  3rd Quarter 2004110 2007_3 1/1/2007 20,073

COMMENTS: Stage III (Implementation Strategies and Plan Report) is underway. DPP reviewing Draft Plan Report.

CURRENT USE OF FUNDS: Conduct master plan study to survey the impact of urban development and the role of the Primary Urban Center
Development Plan in sustaining healthy neighborhood/communities.

Comments and Use of Funds by Quarter

2



AUTOMATED PERMIT MANAGEMENT & TRACKING SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 56 3,446 0 0 9/1/2007 8/1/2008

EQUIP 0 501 0 0

56 3,947 0 0

Department:  PLANNING AND PERMITTING

Project No: 1999600 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688057 House: 99

Quarter: 2nd Contact Person: Kenneth Schmidt Other:
Project: On Schedule TMK:

Use of Funds

3



2009  2nd Quarter 1999600 2009_2 10/1/2008 20,092

COMMENTS: No change from last report...  The Historic Document Scanning and Imaging project is expecting final invoicing to occur in this quarter.
Final deliverables are being delivered and reviewed for acceptance.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2009  1st Quarter 1999600 2009_1 7/1/2008 20,091

COMMENTS: The Historic Document Scanning and Imaging project, no change from last report...  Final invoicing is expected to occur in the next
quarter.  Final deliverables are being delivered and reviewed for acceptance.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2008  4th Quarter 1999600 2008_4 4/1/2008 20,084

COMMENTS: The Historic Document Scanning and Imaging project, no change from last report...  Final invoicing is expected to occur in the next
quarter.  Final deliverables are being delivered and reviewed for acceptance.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2008  3rd Quarter 1999600 2008_3 1/1/2008 20,083

COMMENTS: The Historic Document Scanning and Imaging project, no change from last report...  Over 5 million documents are scanned with about
95% of the total scanning contract complete.   Final deliverables are being delivered and reviewed for acceptance.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2008  2nd Quarter 1999600 2008_2 10/1/2007 20,082

COMMENTS: The Historic Document Scanning and Imaging project, over 5 million documents are scanned with about 95% of the total scanning
contract complete.   Final deliverables are being delivered and reviewed for acceptance.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2008  1st Quarter 1999600 2008_1 7/1/2007 20,081

COMMENTS: The Historic Document Scanning and Imaging project, over 5 million documents are scanned with about 95% of the total scanning
contract complete.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2007  4th Quarter 1999600 2007_4 4/1/2007 20,074

COMMENTS: The Historic Document Scanning and Imaging project, over 4.7 million documents are scanned with about 90% of the total scanning
contract complete.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

2007  3rd Quarter 1999600 2007_3 1/1/2007 20,073

COMMENTS: The HonLine CIP project is 100% complete.  The project has generated over $895,000 in additional revenues.   Over 1460 permits
issued using HonLINE, and over 630 man hours saved since February 22.

The Historic Document Scanning and Imaging project, over 4.4 million documents are scanned with about 80% of the total scanning contract
complete.

CURRENT USE OF FUNDS: Complete automated permit processing on the internet, scan historical zoning documents, and complete scanning of
large format documents.

Comments and Use of Funds by Quarter

4



COASTAL EROSION MAPPING PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 88 293 0 0 12/1/2003 12/1/2007

88 293 0 0

Department:  PLANNING AND PERMITTING

Project No: 2003241 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688000 House: 99

Quarter: 2nd Contact Person: Henry Eng Other:
Project: On Schedule TMK:

Use of Funds

5



2009  2nd Quarter 2003241 2009_2 10/1/2008 20,092

COMMENTS: Project is about 63 percent complete.  Searching for and scanning a couple thousand aerial photographs for island of Oahu has been
completed.  Orthorectifying and mosaicking the aerial photos is in progress (about 33 percent of this effort completed).  Vectoring the shorelines,
running Matlab calculations and making posters is in process (about 46 percent of this effort has been completed).

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2009  1st Quarter 2003241 2009_1 7/1/2008 20,091

COMMENTS: All aerial photographs found to date have been scanned; orthorectifying and mosaicing of the aerial photos is still in progress, and 19 of
46 posters of the shoreline vectors have been completed.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2008  4th Quarter 2003241 2008_4 4/1/2008 20,084

COMMENTS: Shoreline change analysis is near completion for the beaches of Ewa.  Aerial photo mosaics are near completion for Nanakuli.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2008  3rd Quarter 2003241 2008_3 1/1/2008 20,083

COMMENTS: Shoreline change analysis is near completion for the beaches of Waikiki and Ala Moana.  Aerial photo mosaics are near completion for
Sand Island to Barbers Point.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2008  2nd Quarter 2003241 2008_2 10/1/2007 20,082

COMMENTS: Shoreline change analysis completed for the beaches from Kailua to Diamond Head.  Study results in 1:3000 scale maps and as GIS
layers.  Aerial photo mosaics are near completion for Waikiki to Barbers Point.  New and historical aerial photography been collected for all remaining
areas of the Oahu coast.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2008  1st Quarter 2003241 2008_1 7/1/2007 20,081

COMMENTS: Draft shoreline change analysis for the Kailua to Makapuu area delivered to DPP in the form of 1:3000 scale poster maps.  Aerial photo
mosaics and historical shoreline mapping completed for the areas between Portlock and Black Point.  Aerial photo mosaics and draft historical
shoreline mapping also completed for Diamond Head, and nearing completion for Waikiki.  Many mosaics are now available through the UH Coastal
Geology website.  Information on the imagery resources available online for the Oahu Shoreline Study  link provided to DPP.

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2007  4th Quarter 2003241 2007_4 4/1/2007 20,074

COMMENTS: Consultant completed Shoreline Change Reference Features digitizing process for Southeast Oahu, and all study areas are prepared
for erosion rate calculation and erosion hazard predictions.  Scanning of historical aerial photos and building of aerial orthophoto mosaics continue for
rest of Oahu.  (Contract amendment will be needed to use CZM funds.)

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

2007  3rd Quarter 2003241 2007_3 1/1/2007 20,073

COMMENTS: Consultant completed draft shoreline change analysis for study areas from Kailua through Makapuu.  Initial draft change rates have
been calculated using a transectbytransect method.  For region between Makapuu and Koko Head, all available aerial photo sets have been
processed into orthophoto mosaics and SCRF's have been digitized.  (Contract amendment will be needed to use CZM funds.)

CURRENT USE OF FUNDS: Comprehensive study of Oahu's shoreline.  The amount of monies encumbered or expended by the City shall not
exceed the amount allotted for this project by the State of Hawaii or the Federal Government.

Comments and Use of Funds by Quarter
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COMMUNITY PLANNING INITIATIVES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 78 670 0 0 12/1/2000 12/1/2005

78 670 0 0

Department:  PLANNING AND PERMITTING

Project No: 2000118 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688046 House: 99

Quarter: 2nd Contact Person: Lowell Chun Other:
Project: Behind Schedule TMK:

Use of Funds
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2009  2nd Quarter 2000118 2009_2 10/1/2008 20,092

COMMENTS: Makaha Special Area Plan:  DPP comments on PreFinal Draft SAP Report provided on October 27.  Consultant to submit Final
Report./Transportation Planning:  Prepared for Conference/Chinatown Implementation Plan:  Consultant presented summaries and recommendations
to City reps and Chinatown stakeholders.  Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2009  1st Quarter 2000118 2009_1 7/1/2008 20,091

COMMENTS: Makaha Special Area Plan:  PreFinal Draft SAP Report submitted for DPP review/Chinatown Economic Plan:  The Rediscovering
Chinatown Honolulu booklet has been completed.  Contract to be closed/Transportation Planning:  Prepared for Conference/Chinatown
Implementation Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.  Exploring implementation
opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2008  4th Quarter 2000118 2008_4 4/1/2008 20,084

COMMENTS: Makaha Special Area Plan:  Consultant to revise work tasks since scope for plan has changed from action document to a guide due to
lack of stakeholders' MOU.  Awaiting revised scope from Consultant./Transportation Planning:  Prepared for Conference/Chinatown Implementation
Plan:  Consultant presented summaries and recommendations to City reps and Chinatown stakeholders.  Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2008  3rd Quarter 2000118 2008_3 1/1/2008 20,083

COMMENTS: Makaha Special Area Plan:  Public Review Draft comment period ended.  Consultant to revise work tasks as plan has changed from
action document to a guide due to lack of stakeholders' MOU./Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been
completed.  Contract to be closed./Transportation Planning:  Prepared for Conference/Chinatown Implementation Plan:  Consultant presented
summaries and recommendations to City reps and Chinatown stakeholders.  Exploring implementation opportunities.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2008  2nd Quarter 2000118 2008_2 10/1/2007 20,082

COMMENTS: Makaha Special Area Plan:  Public Review Draft comment period ended.  Second stakeholders meeting held in August 07.  Anticipate
further revisions to SAP before adoption and final publication./Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been
completed.  Contract to be closed./Transportation Planning:  Prepared for Conference/Chinatown Implementation Plan:  Consultant prepared and
presented project to City Cabinet.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2008  1st Quarter 2000118 2008_1 7/1/2007 20,081

COMMENTS: Public Review Draft comment period ended.  Second stakeholders meeting held in August 07.  Anticipate further revisions to SAP
before adoption and final publication./Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been completed.  Contract to
be closed./Transportation Planning:  Prepared for Conference/Chinatown Implementation Plan; Chinatown Communication Strategy underway; and
Kalihi Information Gathering completed.

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2007  4th Quarter 2000118 2007_4 4/1/2007 20,074

COMMENTS: Public Review Draft of the Makaha Special Area Plan published.  Comment period ended.  Second stakeholders meeting projected for
ending June 07.  Anticipate further revisions to SAP before adoption and final publication. / Chinatown Economic Plan:  The Rediscovering Chinatown
Honolulu booklet has been completed. / Transportation Planning:  Prepare for Conference. / Chinatown Implementation Plan; Chinatown
Communication Strategy; and Kalihi Information Gathering in progress

CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.

2007  3rd Quarter 2000118 2007_3 1/1/2007 20,073

COMMENTS: Public Review Draft of the Makaha Special Area Plan published.  Responses due to consultant April 10, 2007.  Anticipate further
revisions to SAP before adoption and final publication./Chinatown Economic Plan:  The Rediscovering Chinatown Honolulu booklet has been revised
per DPP comments.  A scope of work for Phase III (Implementation Plan) and Phase IV (External Communication Strategy) to be submitted to DPP in
October./Chinatown Economic Plan:  Contract amended to allow continuation and completion of this subproject.

Comments and Use of Funds by Quarter
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CURRENT USE OF FUNDS: Develop community plans with the cooperation of community groups and/or individuals who will focus on community
planning projects and
special area plans as indicated in the proposed/new development plans.
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EWA VILLAGES MASTER PLAN UPDATE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 250

0 0 0 250

Department:  PLANNING AND PERMITTING

Project No: 2009071 Function: General Government Council:
Priority No: Program: Staff Agencies Nbrd Board:
Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Update Ewa Villages Master Plan.

10



2009  2nd Quarter 2009071 2009_2 10/1/2008 20,092

COMMENTS: Awaiting info/direction on project.

CURRENT USE OF FUNDS: Update Ewa Villages Master Plan.

2009  1st Quarter 2009071 2009_1 7/1/2008 20,091

COMMENTS: Consultant selection process not yet initiated.

CURRENT USE OF FUNDS: Update Ewa Villages Master Plan.

Comments and Use of Funds by Quarter
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GEOGRAPHIC INFORMATION SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 123 1,853 0 0 9/1/2007 8/1/2008

EQUIP 0 99 0 0

123 1,952 0 0

Department:  PLANNING AND PERMITTING

Project No: 1998605 Function: General Government Council: 99

Priority No: Program: Staff Agencies Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688057 House: 99

Quarter: 2nd Contact Person: Kenneth Schmidt Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1998605 2009_2 10/1/2008 20,092

COMMENTS: No change from last report... Facility Data Conversion is 92% complete.  The Building structure database design was delivered and is
under review for final acceptance.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2009  1st Quarter 1998605 2009_1 7/1/2008 20,091

COMMENTS: Homeland Data Compilation project is 100% complete.   Final invoices were approved and are being processed, with final deliverables
accepted.

Facility Data Conversion is 92% complete.  The Building structure database design was delivered and is under review for final acceptance.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2008  4th Quarter 1998605 2008_4 4/1/2008 20,084

COMMENTS: No change to the Homeland Data Compilation project, it is 95%. A geodatabase design of Homeland Security data is installed and
available for use.  Final deliverables are being reviewed for acceptance.

No Change to the Facility Data Conversion, it is 85% complete.  Review of the Building structure database design and delivery is currently underway.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2008  3rd Quarter 1998605 2008_3 1/1/2008 20,083

COMMENTS: The Tax Plat Automation Project is complete.

The CIP Mapping and Interface project is completed.

No change to the Homeland Data Compilation project is 95%. A geodatabase design of Homeland Security data is installed and available for use.
Final deliverables are being reviewed for acceptance.

The Facility Data Conversion is 85% complete.  Review of the Building structure database design and delivery is currently underway.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2008  2nd Quarter 1998605 2008_2 10/1/2007 20,082

COMMENTS: The Tax Plat Automation Project is 100% complete, with final payment being processed.  Final training of both DPP and BFS/Real
Property is being completed.  Enhancements for Zoning data integration have been successfully tested and implemented..

The CIP Mapping and Interface project is over 95% complete.  Final testing of deliverables is being completed.

A geodatabase design for the Homeland Data Compilation project is 95%. A geodatabase design of Homeland Security data is installed and
available for use.  Final deliverables are being reviewed for acceptance.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2008  1st Quarter 1998605 2008_1 7/1/2007 20,081

COMMENTS: The Tax Plat Automation Project is approximately 97% complete.  System is in production, with additional enhancements being
implemented for Zoning data integration.

Software programs were delivered for the CIP Mapping and Interface project and are being tested.  A final Urban Growth Boundary data set was
delivered and is being reviewed by DPP personnel for acceptance.  The project is over 95% complete.

A geodatabase design for the Homeland Data Compilation project is 95%. A geodatabase design of Homeland Security data is installed and
available for use.  Final tasks are being completed.

The Facility Data Conversion is approximately 75% complete.  An updated Work Plan is being revised with a final schedule for tasks and deliverables.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

2007  4th Quarter 1998605 2007_4 4/1/2007 20,074

COMMENTS: The Tax Plat Automation Project is approximately 97% complete.  System is in production, with additional enhancements being
implemented for Zoning data integration.  Software programs were delivered for the CIP Mapping and Interface project and are being tested.  A final
Urban Growth Boundary data set was delivered and is being reviewed by DPP personnel for acceptance.  The project is over 95% complete.  A
geodatabase design for the Homeland Data Compilation project is 95%. A geodatabase design of Homeland Security data is installed and available
for use.  Final tasks are being completed.  The Facility Data Conversion is approximately 70% complete.  An updated Work Plan was delivered with a
final schedule for tasks and deliverables.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.

Comments and Use of Funds by Quarter
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2007  3rd Quarter 1998605 2007_3 1/1/2007 20,073

COMMENTS: The Tax Plat Automation Project is approximately 95% complete.  Training is being completed and the system is in use.

Software programs were delivered for the CIP Mapping and Interface project and are being tested.  Urban Growth Boundary is being updated.  The
project is over 95% complete.

A geodatabase design for the Homeland Data Compilation project is 95%. Deliverables are being checked and installed, and final tasks are being
completed.

The Facility Data Conversion is approximately 50% complete.  Tasks to complete data integration are ongoing, and updated versions of the Work
Plan are being reviewed.

CURRENT USE OF FUNDS: Develop geographic data base of infrastructure assets, provide programming services to support city public safety
programs, and provide other geographical application programming.
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HAUULA MASTER PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 50 0

0 0 50 0

Department:  PLANNING AND PERMITTING

Project No: 2008032 Function: General Government Council: 02

Priority No: Program: Public FacilitiesAdditions And Improvements Nbrd Board: 28

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5234106 House: 99

Quarter: 2nd Contact Person: Allyn Lee Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008032 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS:

2009  1st Quarter 2008032 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2008032 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008032 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008032 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008032 2008_1 7/1/2007 20,081

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter

16



KAHALUU TOWN MASTER PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 102 0 0

0 102 0 0

Department:  PLANNING AND PERMITTING

Project No: 2004112 Function: General Government Council: 02

Priority No: Program: Public FacilitiesAdditions And Improvements Nbrd Board: 29

Reporting Year: 2009 Senate: 08

Appropriation Yr: 2009 Contact Phone: 7688000 House: 15

Quarter: 2nd Contact Person: Henry Eng Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2004112 2009_2 10/1/2008 20,092

COMMENTS: The Final Master Plan Report was distributed in January 2008 and a presentation by the consultant to the Neighborhood Board was
also made in January.  Final Payment approved; Contract closed.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2009  1st Quarter 2004112 2009_1 7/1/2008 20,091

COMMENTS: The Final Master Plan Report was distributed in January 2008 and a presentation by the consultant to the Neighborhood Board was
also made in January.  Final Payment approved; Contract closed.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2008  4th Quarter 2004112 2008_4 4/1/2008 20,084

COMMENTS: The Final Master Plan Report was distributed in January 2008 and a presentation by the consultant to the Neighborhood Board was
also made in January.  Final Payment approved; Contract closed.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2008  3rd Quarter 2004112 2008_3 1/1/2008 20,083

COMMENTS: The Final Master Plan Report was distributed in January 2008 and a presentation by the consultant to the Neighborhood Board was
also made in January.  Final Payment approved.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2008  2nd Quarter 2004112 2008_2 10/1/2007 20,082

COMMENTS: The consultant completed the Final Master Plan Report in November 2007.  Report to be printed and distributed.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2008  1st Quarter 2004112 2008_1 7/1/2007 20,081

COMMENTS: Stage V (Plan and Guidelines Finalization) is underway.  Revisions being made to Kahaluu Community Master Plan Agency/AWG
DRAFT (February 2007) and the Final Master Plan Report is expected to be completed in November of 2007.  Project targeted for completion in
December 2007.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2007  4th Quarter 2004112 2007_4 4/1/2007 20,074

COMMENTS: Received agency comments on the Community Master Plan Agency/AWG DRAFT.  Consultant submitted low and meddensity
scenarios for the Rural Commercial Community Center alternative.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

2007  3rd Quarter 2004112 2007_3 1/1/2007 20,073

COMMENTS: Stage IV (Preferred Plan Refinement and Design Guidelines Development) is underway. The Kahaluu Community Master Plan
Agency/AWG DRAFT was distributed to agencies and organizations in March 2007 for review and comment.  AWG meeting #5 is scheduled for late
March 2007.  Community Workshop #4 is tentatively scheduled for late April.

CURRENT USE OF FUNDS: Develop planning, design and economic strategies for Kahaluu.

Comments and Use of Funds by Quarter
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KANEOHE TOWN PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 46 131 0 0 4/1/2000 3/1/2005

46 131 0 0

Department:  PLANNING AND PERMITTING

Project No: 1997823 Function: General Government Council: 03

Priority No: Program: Staff Agencies Nbrd Board: 30

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5275839 House: 99

Quarter: 2nd Contact Person: Raymond Young Other:
Project: On Schedule TMK:

Use of Funds

19



2009  2nd Quarter 1997823 2009_2 10/1/2008 20,092

COMMENTS: Received final comments from State DOT on Traffic Impact Analysis Report (TIAR).  Preliminary Draft MP Report submitted December
15.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2009  1st Quarter 1997823 2009_1 7/1/2008 20,091

COMMENTS: Received final comments from State DOT on Traffic Impact Analysis Report (TIAR).  Consultant preparing revised schedule through
project completion.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2008  4th Quarter 1997823 2008_4 4/1/2008 20,084

COMMENTS: Received Final Kaneohe Traffic Circualtion Plan from consultant incorporating DOT/DTS comments.  Awaiting comments from DOT on
TIAR.  Revised scope MOU under review.  Received OK and info from BFS to resubmit a revised invoice to correct prior invoice errors dating back to
Jan '06.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2008  3rd Quarter 1997823 2008_3 1/1/2008 20,083

COMMENTS: TIAR transmitted to traffic agencies for comment which are due on Feb 29.  Revising work tasks to be submitted by consultant for new
MOU because BCA proposes to modify plan presentation to AC/NB.  DPP staff generally agreed to process for modifying work tasks.  Invoice 12
being routed for payment.  Project is now at 80% completion.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2008  2nd Quarter 1997823 2008_2 10/1/2007 20,082

COMMENTS: Comments received on Report 1 of 2 (Kaneohe Traffic Circualtion Plan) from DTS/DOT.  Transmitted agency comments to agent for
response.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2008  1st Quarter 1997823 2008_1 7/1/2007 20,081

COMMENTS: 1 of 2 traffic reports transmitted to DTS/DOT for review; comments due July 31, 2007.  Did not receive report 2 of 2 as expected in
August 07.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2007  4th Quarter 1997823 2007_4 4/1/2007 20,074

COMMENTS: Contractor submitted 1 of 2 traffic reports on May 16, 2007; Transmitted to DTS/DOT for review; comments due July 31, 2007.  Report
2 of 2 expected in August 07.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

2007  3rd Quarter 1997823 2007_3 1/1/2007 20,073

COMMENTS: Contractor late on submitting draft traffic report (due March 15, 2007).  Additional delays anticipated for traffic subconsultant's draft
recommendations of traffic issues.  No change to project completion percentages.

CURRENT USE OF FUNDS: To locate and define the Kaneohe Town Center and to develop a systemic town circulation plan.

Comments and Use of Funds by Quarter
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KOREAN CULTURAL AND COMMUNITY CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 51 74 0 0 1/1/2003 12/1/2005

51 74 0 0

Department:  PLANNING AND PERMITTING

Project No: 2001811 Function: General Government Council: 00

Priority No: Program: Staff Agencies Nbrd Board: 00

Reporting Year: 2009 Senate: 00

Appropriation Yr: 2009 Contact Phone: 7688048 House: 00

Quarter: 2nd Contact Person: Bonnie Arakawa Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2001811 2009_2 10/1/2008 20,092

COMMENTS: Project Completed.  Awaiting tax clearance from Consultant.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2009  1st Quarter 2001811 2009_1 7/1/2008 20,091

COMMENTS: Project Completed.  Awaiting tax clearance from Consultant.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2008  4th Quarter 2001811 2008_4 4/1/2008 20,084

COMMENTS: Final report completed, reproduced and distributed.  Awaiting tax clearance.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2008  3rd Quarter 2001811 2008_3 1/1/2008 20,083

COMMENTS: Final report completed, reproduced and distributed.  Awaiting tax clearance.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2008  2nd Quarter 2001811 2008_2 10/1/2007 20,082

COMMENTS: Final report completed, reproduced and distributed.  Awaiting tax clearance.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2008  1st Quarter 2001811 2008_1 7/1/2007 20,081

COMMENTS: Final report completed, reproduced and distributed.  Awaiting final invoice.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2007  4th Quarter 2001811 2007_4 4/1/2007 20,074

COMMENTS: Consultant incorprating final comments and preparing report.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

2007  3rd Quarter 2001811 2007_3 1/1/2007 20,073

COMMENTS: DPP provided Consultant w/ comments on draft Final report.

CURRENT USE OF FUNDS: Prepare plan and study for a Korean cultural and community center.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

ALAPAI TRANSIT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 80 1 0

DGN 0 415 500 0 7/1/2009 12/1/2011

CONST 0 0 0 5,000 11/14/2008 4/1/2009

INSP 0 0 0 0 11/14/2008 4/1/2009

EQUIP 0 0 0 0

OTHER 0 0 0 0

0 495 501 5,000

Department:  TRANSPORTATION SERVICES

Project No: 2001501 Function: Utilities or Other Enterprises Council: 06

Priority No: 18 Program: Mass Transit Nbrd Board: 11

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7233724 House: 28

Quarter: 2nd Contact Person: Pierson Koike Other:
Project: On Schedule TMK: 21042013

Use of Funds

To purchase equipment for a transit center.

1



2009  2nd Quarter 2001501 2009_2 10/1/2008 20,092

COMMENTS: Design contract pending approval.

CURRENT USE OF FUNDS: Construct a regional transit center.

2009  1st Quarter 2001501 2009_1 7/1/2008 20,091

COMMENTS: Selected a design consultant and awaiting approval. Design contract is being prepared.

CURRENT USE OF FUNDS: Construct a regional transit center.

2008  4th Quarter 2001501 2008_4 4/1/2008 20,084

COMMENTS: Selection committee was formed to evaluate prospective consultants.

CURRENT USE OF FUNDS: Construct a regional transit center.

2008  3rd Quarter 2001501 2008_3 1/1/2008 20,083

COMMENTS: Consultant working on special district permit.  Project presented to Neighborhood Board.

CURRENT USE OF FUNDS: Construct a regional transit center.

2008  2nd Quarter 2001501 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2001501 2008_1 7/1/2007 20,081

COMMENTS: (9) additional test pits were completed  no burials found. Draft EA was distributed for public comments. Planning phase in progress.

CURRENT USE OF FUNDS: Complete the design of transit center and construction of transit center improvements.

2007  4th Quarter 2001501 2007_4 4/1/2007 20,074

COMMENTS: In compliance with federal requirements, the City is working with the Oahu Island Burial Council in addressing the issue of burial sites
discovered on site. (9) additional test pits for archaeological surveys will be conducted after consultation with the Oahu Island Burial Council.

CURRENT USE OF FUNDS: Construct and inspect a transit center.

2007  3rd Quarter 2001501 2007_3 1/1/2007 20,073

COMMENTS: Currently working on the Environmental Assessment (EA). After consulting with Oahu Island Burial Council, additional test pits are
being requested. Therefore, we are working with SHPD on the locations of these additional pit sites.

CURRENT USE OF FUNDS: Construct and inspect a transit center.

Comments and Use of Funds by Quarter
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ALAPAI TRANSPORTATION MANAGEMENT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 200 0 0 7/1/2009 6/1/2010 99

DGN 2,195 841 4,000 6,700 7/1/2009 6/1/2010

CONST 0 0 0 0 7/1/2010 7/1/2013

INSP 0 0 0 0 7/1/2010 7/1/2013

EQUIP 0 0 0 0 7/1/2012 6/1/2013

2,195 1,041 4,000 6,700

Department:  TRANSPORTATION SERVICES

Project No: 2006018 Function: Utilities or Other Enterprises Council: 06

Priority No: 3 Program: Mass Transit Nbrd Board: 11

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7688375 House: 28

Quarter: 2nd Contact Person: P. Koike Other:
Project: On Schedule TMK: 21042004

Use of Funds

Plan and design a transportation management center.

3



2009  2nd Quarter 2006018 2009_2 10/1/2008 20,092

COMMENTS: Currently working on a contract amendment to include design documents for a designbuild contract.

CURRENT USE OF FUNDS: Design for a transportation management center.

2009  1st Quarter 2006018 2009_1 7/1/2008 20,091

COMMENTS: System's manager's RFQ was evaluated by a selection committee. Program manager's contract being amended to accomodate the
30% design work phase.

CURRENT USE OF FUNDS: Design for a transportation management center.

2008  4th Quarter 2006018 2008_4 4/1/2008 20,084

COMMENTS: RFQ completed for System Manager and pending BFS approval for advertising.  Program manager to amend original contract.

CURRENT USE OF FUNDS: Design for a transportation management center.

2008  3rd Quarter 2006018 2008_3 1/1/2008 20,083

COMMENTS: Program manager onboard.  Working on system manager requirements.

CURRENT USE OF FUNDS: Design for a transportation management center.

2008  2nd Quarter 2006018 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2006018 2008_1 7/1/2007 20,081

COMMENTS: (9) additional test pits were completed  no burials found. Draft EA was distributed for public comments. Planning phase in progress.

CURRENT USE OF FUNDS: Plan and design a transportation management center.

2007  4th Quarter 2006018 2007_4 4/1/2007 20,074

COMMENTS: In compliance with federal requirements, the City is working with the Oahu Island Burial Council in addressing the issue of burial sites
discovered on site. (9) additional test pits for archaeological surveys will be conducted after consultation with the Oahu Island Burial Council.

CURRENT USE OF FUNDS: Conduct planning for a joint transportation management center.

2007  3rd Quarter 2006018 2007_3 1/1/2007 20,073

COMMENTS: Currently working on the Environmental Assessment (EA). After consulting with Oahu Island Burial Council, additional test pits are
being requested. Therefore, we are working with SHPD on the locations of these additional pit sites.

CURRENT USE OF FUNDS: Conduct planning for a joint transportation management center.

Comments and Use of Funds by Quarter

4



ALTERNATIVE ANALYSIS/DRAFT ENVIRONMENTAL IMPACT STATEMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 895 13,733 0 0 7/1/2005 12/31/2008 96

DGN 0 0 800 0

895 13,733 800 0

Department:  TRANSPORTATION SERVICES

Project No: 2006134 Function: Utilities or Other Enterprises Council: 99

Priority No: Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688343 House: 99

Quarter: 2nd Contact Person: T. Hamayasu Other:
Project: On Schedule TMK:

Use of Funds

Conduct the federally mandated alternative analysis and draft environmental impact statement.

5



2009  2nd Quarter 2006134 2009_2 10/1/2008 20,092

COMMENTS: Completing work on Alternatives Analysis' final deliverables.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2009  1st Quarter 2006134 2009_1 7/1/2008 20,091

COMMENTS: Continued work on the final deliverables and preparation of PE application and supporting documents.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2008  4th Quarter 2006134 2008_4 4/1/2008 20,084

COMMENTS: Continued work on the final deliverables and preparation of PE application and supporting documents.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2008  3rd Quarter 2006134 2008_3 1/1/2008 20,083

COMMENTS: Preparation of the PE application and its supporting documents continues.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2008  2nd Quarter 2006134 2008_2 10/1/2007 20,082

COMMENTS: Project continues with the prep work for the next phase as required by FTA.  Partial draft of PE application document has been
reviewed and revised by FTA Project Management Oversight consultant.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2008  1st Quarter 2006134 2008_1 7/1/2007 20,081

COMMENTS: Project continues with the prep work for the next phase as required by FTA. Partial draft of PE application document has been sent to
FTA for review.

CURRENT USE OF FUNDS: Conduct the federally mandated alternative analysis and draft environmental impact statement.

2007  4th Quarter 2006134 2007_4 4/1/2007 20,074

COMMENTS: Coordinating the application to enter into PE with FTA.

CURRENT USE OF FUNDS: Conduct the federally mandated alternatives analysis and draft environmental impact statement.

2007  3rd Quarter 2006134 2007_3 1/1/2007 20,073

COMMENTS: The City Council selected the first phase project from East Kapolei to UH Manoa. Preparing an application to enter into preliminary
engineering phase.

CURRENT USE OF FUNDS: Conduct the federally mandated alternatives analysis and draft environmental impact statement.

Comments and Use of Funds by Quarter

6



BICYCLE PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 50 1 10/1/2009 10/1/2010

PLAN 181 462 400 100 12/1/2009 10/1/2010

DGN 691 1,125 200 290 12/1/2009 10/1/2010

CONST 208 7,683 300 550 1/1/2011 10/1/2011

INSP 8 271 50 50 1/1/2011 10/1/2011

EQUIP 0 0 0 10

1,088 9,541 1,000 1,001

Department:  TRANSPORTATION SERVICES

Project No: 1979063 Function: Highways and Streets Council: 99

Priority No: 1 Program: Bikeways And Bikepaths Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: x8319 House: 99

Quarter: 2nd Contact Person: Craig Chung Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect bikeway improvements at various locations such as, Date Street, Kalakaua
Avenue, Lei of Parks and Pearl Harbor Bike Path bridges.
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2009  2nd Quarter 1979063 2009_2 10/1/2008 20,092

COMMENTS: Oahu Bike Master Plan route evaluation and selection phase in process and on schedule.  Waialae Ave. planning phase ongoing and
initiated selection process for Meheula Parkway improvements.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

2009  1st Quarter 1979063 2009_1 7/1/2008 20,091

COMMENTS: Bike Project: Oahu Bicycle Master Plan Update 2nd
round of public meetings were held. Project is on schedule.
Bike Project: Waialae Avenue Professional
services contract excuted by BFS and NTP issued on 11/3/08.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

2008  4th Quarter 1979063 2008_4 4/1/2008 20,084

COMMENTS: Have held public meetings in May 2008 for the Oahu Bicycle Master Plan Update. The contract for Waialae Ave. study (Kimura
International) is currently being processed.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

2008  3rd Quarter 1979063 2008_3 1/1/2008 20,083

COMMENTS: Honolulu Bicycle Master Plan Update.  Vendor: Helber, Hastert and Fee, Planners Inc.  Status: Contratc NTP issued Jan 2008.

CURRENT USE OF FUNDS: Planning and design of bicycle improvement projects.

2008  2nd Quarter 1979063 2008_2 10/1/2007 20,082

COMMENTS: PROJECT: Waialae Kahala Bicycle Staging Area and Waialae Kahala Bicycle Staging Area, Phase 2.  VENDOR(S):  Engineering
Concepts Inc. and Site Engineering Inc.  STATUS: Awaiting submittal of asbuilt plans by Site Engineering Inc. before final payment is processed.
Engineering Concepts Inc. will produce the tracings and CDROM for the asbuilt plans.

PROJECT: Ke Ala Pupukea Bike Path.  VENDOR: Site Engineering Inc.  STATUS: Site Engineering Inc.'s requested costs for contract termination
and preparation for change order work.

CURRENT USE OF FUNDS: Construction and post design payments.

2008  1st Quarter 1979063 2008_1 7/1/2007 20,081

COMMENTS: PROJECT: Waialae Kahala Bicycle Staging area: VENDOR(S): Engineering Concepts Inc Site Engineering Inc STATUS: Maintenance
of area turned over to Parks on January 1.  Change order No. 3 being processed.

CURRENT USE OF FUNDS: Acquire rightofway, plan, design, construct and inspect bikeway improvements at locations such as Metcalf Street,
Meheula Parkway, Kapahulu Avenue, Haleiwa Road, and UH area improvements.  Provide planning for update ofthe Honolulu Bicycle Master Plan.

2007  4th Quarter 1979063 2007_4 4/1/2007 20,074

COMMENTS: Projects cancelled. No activity.

CURRENT USE OF FUNDS: Acquire rightofway and equipment, plan, design, construct and inspect bikeway improvements at locations such as
McCully Street, Paki Avenue, Asing Park, Ke Ala Pupukea Bike Path and Kewalo Bike Path.

2007  3rd Quarter 1979063 2007_3 1/1/2007 20,073

COMMENTS: Projects were cancelled. No further progress.

CURRENT USE OF FUNDS: Acquire rightofway and equipment, plan, design, construct and inspect bikeway improvements at locations such as
McCully Street, Paki Avenue, Asing Park, Ke Ala Pupukea Bike Path and Kewalo Bike Path.

Comments and Use of Funds by Quarter
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BUS AND HANDIVAN ACQUISITION PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

INSP 0 300 80 100 7/1/2009 12/1/2015

EQUIP 18,660 112,317 25,170 31,000 7/1/2009 12/1/2015 52

18,660 112,617 25,250 31,100

Department:  TRANSPORTATION SERVICES

Project No: 1978005 Function: Utilities or Other Enterprises Council: 99

Priority No: 6 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688375 House: 99

Quarter: 2nd Contact Person: Pierson Koike Other:
Project: On Schedule TMK:

Use of Funds

Purchase and inspect buses and handivans.

9



2009  2nd Quarter 1978005 2009_2 10/1/2008 20,092

COMMENTS: Ordered (10) handivans and (10) 35' hybrid electric buses with production beginning in January.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2009  1st Quarter 1978005 2009_1 7/1/2008 20,091

COMMENTS: The first 60 foot replacement bus is scheduled to go online
in midJanuary
2009. Currently working with the manufacturer regarding
production. Possible contract amendment with manufacturer regarding design.
For the less than 30 foot handivans, contract amendment no. 4 was executed on September 10, 2008. Production started in September and OTS is
peforming line inspections during production.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2008  4th Quarter 1978005 2008_4 4/1/2008 20,084

COMMENTS: HandiVans (10): Processing contract amendment No. 4; M4 with BFS; AV approved.
Minivans (18): contract executed. Production expected to start September 2008.
Hybrid articulated buses (10): on schedule; production to start December 2008 and delivery expected to start March 2009.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.  (50) 40' hybrid buses (to replace 60' articulating buses) and (40) less than
30' vehicles will be purchased.

2008  3rd Quarter 1978005 2008_3 1/1/2008 20,083

COMMENTS: FY '07: Articulated Bus Purchase: Purchasing Issued Letter of Conditional Award to New Flyer of America on December 31, 2007.
Contract execution in progress.  Paratransit Vehicle Purchase: 18 Paratransit Minivans  Purchasing issued Letter of Conditional Award to Soderholm
Sales & Leasing, Inc. on December 31, 2007.  10 25' Paratransit Vehicles  Notice to Proceed set for 2/25/08.  Preproduction meeting held 3/31/08.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.  (50) 40' hybrid buses (to replace 60' articulating buses) and (40) less than
30' vehicles will be purchased.

2008  2nd Quarter 1978005 2008_2 10/1/2007 20,082

COMMENTS: FY '07:  Articulated Bus Purchase:  Proposals were received on October 12, 2007.  Discussions were opened on November 19, 2007.
Request for BAFO was issued on December 7, 2007.  BAFO received on December 14, 2007.  Anticipate the issuance of a conditional award on
December 31, 2007.  Paratransit Vehicle Purchases:  18 Paratransit Minivans  Advertised on November 27, 2007.  Bids opened on December 17,
2007.  Anticipate the issuance of a conditional award on December 31, 2007.  10 25' Paratransit Vehicles  Procured by exercising an extended option
in an existing contract.  FY '06:  Articulated Bus Purchase:  All nine 60' low floor articulated diesel buses in this order were delivered and accepted.
The first bus in this order has been placed into service.  The balance are being prepped to enter service.  Paratransit Vehicle Purchase:  All twenty 25'
paratransit buses were delivered, accepted, and placed into service.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2008  1st Quarter 1978005 2008_1 7/1/2007 20,081

COMMENTS: Advertised to procure (10) Hybrid Electric Articulated Buses on August 1. An addendum was issued September 14 in response to
questions raised by potential vendors. Production of (20) 25' paratransit buses was completed in September.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2007  4th Quarter 1978005 2007_4 4/1/2007 20,074

COMMENTS: FY '07: Procurement documents are being prepared for the following purchases: (10)60?Hybrid Electric Articulated Buses, (10)25?
Paratransit Buses, (18) Paratransit MiniVans.
FY '06:  Contract executed and notice to proceed issued to New Flyer of America for delivery of (9)60? Standard Diesel Articulated.   Production is
scheduled in October. El Dorado National commenced production in June for delivery of (20) 25? Paratransit Buses.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

2007  3rd Quarter 1978005 2007_3 1/1/2007 20,073

COMMENTS: FY '07: Administrative decision was made to purchase hybrid electric in lieu of standard diesel powered buses. The higher cost of
hybrid buses required a reduction of quantity of buses from (19) to (10) buses. RFP is being prepared.(20) paratransit buses are programmed for
purchase.  Awaiting information from bus manufacturers regarding availability of 2008 Ford or Chevy chassis.
FY '06: Notice of contract award was issued to New Flyer of America for (9) ? 60? articulated standard diesel buses.  Contract is being processed for
execution. Contract option exercised with Soderholm Bus Sales & Leasing for purchase of (20) additional paratransit buses.
FY '05: Contract with New Flyer of America was closed for satisfactory delivery of (40)40? hybrid electric buses.

CURRENT USE OF FUNDS: Purchase and inspect buses and handivans.

Comments and Use of Funds by Quarter

10



BUS FACILITY MASTER PLAN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 497 0 500 0 7/1/2007 7/31/2009 35

497 0 500 0

Department:  TRANSPORTATION SERVICES

Project No: 2008034 Function: Utilities or Other Enterprises Council: 99

Priority No: Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688381 House: 99

Quarter: 2nd Contact Person: Gerri Ung Other:
Project: Not Started TMK:

Use of Funds

Conduct a master plan for bus facilities.
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2009  2nd Quarter 2008034 2009_2 10/1/2008 20,092

COMMENTS: Restructured and revised draft Task 2 report (assess existing facilities) and completed drafts of Task 3 (identify expansion of existing
facilities) and Task 4 (new facilities) reports.

CURRENT USE OF FUNDS: Conduct a master plan for bus facilities.

2009  1st Quarter 2008034 2009_1 7/1/2008 20,091

COMMENTS: NTP issued on 8/1/08. The Management Study Plan was completed and the interim report of existing operations and facilities
commenced. The draft site evalution criteria for potentially a new facility was completed.

CURRENT USE OF FUNDS: Conduct a master plan for bus facilities.

2008  4th Quarter 2008034 2008_4 4/1/2008 20,084

COMMENTS: Received and accepted consultant's proposal.  Contract execution is pending.

CURRENT USE OF FUNDS: Conduct a master plan for bus facilities.

2008  3rd Quarter 2008034 2008_3 1/1/2008 20,083

COMMENTS: Initial contract negotiation meeting was held on March 20,2008, with the top ranked consultant team.  Receipt of the consultant's initial
proposal is pending, with contract execution expected in two months.

CURRENT USE OF FUNDS: Conduct a master plan for bus facilities.

2008  2nd Quarter 2008034 2008_2 10/1/2007 20,082

COMMENTS: Project was readvertised on December 14, 2007 as there were an insufficient number of responses to the original advertisement.
Statements of qualification in response to the new advertisement are due on January 14, 2008.  City Director of BFS has approved the selection of an
Evaluation Committee to review the submittals.

CURRENT USE OF FUNDS: Conduct a master plan for bus facilities.

2008  1st Quarter 2008034 2008_1 7/1/2007 20,081

COMMENTS: Not yet started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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BUS PAD IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 10 7/1/2009 12/1/2009

DGN 0 550 80 82 7/1/2009 12/1/2009

CONST 447 1,702 400 412 4/1/2010 7/1/2010

INSP 2 91 20 20 4/1/2010 7/1/2010

449 2,342 500 524

Department:  TRANSPORTATION SERVICES

Project No: 2001120 Function: Utilities or Other Enterprises Council: 99

Priority No: 8 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688377 House: 99

Quarter: 2nd Contact Person: B. Uechi Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, design, construct, and inspect bus pads at various locations such as S. Beretania Street and Ward
Avenue, Alapai Street Bus Transit Center, Waialae Avenue and 8th Avenue, Waialae Avenue between 5th and
6th Avenues, Kapiolani Boulevard and South Street, N. School Street and Ahonui Street, S. Beretania Street and
Alapai Street, and S. Beretania Street and Pensacola Street.

13



2009  2nd Quarter 2001120 2009_2 10/1/2008 20,092

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2009  1st Quarter 2001120 2009_1 7/1/2008 20,091

COMMENTS: Negotiations with design consultant were finalized, draft contract was processed and revised per comments and final design contract
was submitted to BFS for execution.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2008  4th Quarter 2001120 2008_4 4/1/2008 20,084

COMMENTS: Evaluation committee's recommendation and its request for approval to begin negotiations was resubmitted to BFS for review.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2008  3rd Quarter 2001120 2008_3 1/1/2008 20,083

COMMENTS: FY '08:  M4, AV, and Selection Committee have been approved for this project.  FY '07:  Contract with Kaikor Construction Co., Inc.
has been executed.  Notice to Proceed will be issued for Summer 2008.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2008  2nd Quarter 2001120 2008_2 10/1/2007 20,082

COMMENTS: FY '07 Bid documents completed.  Advertised on November 19, 2007.  Bids opened on December 13, 2007.  Low bid submitted by
Kaikor Construction Company Inc. at $352,500.00.  Bid Referral has been processed.  Notice of Award issued by Purchasing on December 24, 2007.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2008  1st Quarter 2001120 2008_1 7/1/2007 20,081

COMMENTS: Topographic surveys for (6) of (2) locations were completed in August. The remaining (2) locations were eliminated to stay within
budget.

CURRENT USE OF FUNDS: Design, construct and inspect bus bays and pads at various locations such as Kailua Road at Hoolai Street, Kailua Road
at Hamakua Drive, Ainamakua Drive at Meheula Parkway, North School Street at Kokea Street and Beretania Street at Alexander Road.

2007  4th Quarter 2001120 2007_4 4/1/2007 20,074

COMMENTS: (8) locations proposed for bus pad construction. Topographic survey in progress.  Design will be done inhouse.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

2007  3rd Quarter 2001120 2007_3 1/1/2007 20,073

COMMENTS: FY '07:  In coordination with DFM Road Maintenance Division, (8) priority locations were selected for concrete bus pad improvements.
Topographic survey has been ordered.
FY '06: Construction of (6) bus pads completed.   Contract to be closed.

CURRENT USE OF FUNDS: Acquire rightofway, design and construct and inspect bus bay improvements.

Comments and Use of Funds by Quarter
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BUS STOP ADA ACCESS IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 10 0 0 0

DGN 201 671 90 93 10/1/2009 12/31/2010

CONST 837 1,610 310 319 3/1/2010 6/1/2010

INSP 35 68 0 25 3/1/2010 6/1/2010

EQUIP 0 0 0 0

1,083 2,350 400 437

Department:  TRANSPORTATION SERVICES

Project No: 2001116 Function: Utilities or Other Enterprises Council: 99

Priority No: 2 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688377 House: 99

Quarter: 2nd Contact Person: B. Uechi Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect ADA improvements at various bus stops such as, Kam IV Rd. and N. School St.,
Kam IV Rd. and Kilolani Place, Kam IV Rd. and Kalena Dr., Farrington Hwy. fronting Tamura Supermarket,
Hookanike St. and Kaahumanu St., Moanalua Rd. and Kaonohi St., Pali Hwy. and Vineyard Blvd., E. Manoa Rd.
and Lowery Ave., EastWest Rd. and Jefferson Hall, Oahu Ave. and Cooper Rd., Kapiolani Blvd. and 1534
Kapiolani Blvd., Ainakoa Ave. and Malia St., Ala Lilikoi St. and Ala Ilima St., Aliamanu St. and 3612 Aliamanu St.,
Nimitz Hwy. and Rodgers Blvd., Waipahu Depot Rd. and Hikimoe St., Waimano Home Road and Luehu St.,
Dillingham Blvd. opposite Akepo Lane, Punchbowl St. and Miller St. and Monsarrat Ave. and Kapiolani Park.
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2009  2nd Quarter 2001116 2009_2 10/1/2008 20,092

COMMENTS: FY 07: Change order No. 1 was approved & contractor to start work.
FY 08: Design contract was executed & NTP issued 1/5/08.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2009  1st Quarter 2001116 2009_1 7/1/2008 20,091

COMMENTS: FY 07: Construction with Haron Construction started and the original scope of work was completed. Change order no. 1 which is an
additional ADA bus stop improvements on Nakini Street is being processed.
FY 08 : Negotiations with design consultant were finalized, draft contract was processed and revised and the final design contract was submitted to
BFS for execution.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2008  4th Quarter 2001116 2008_4 4/1/2008 20,084

COMMENTS: FY 07:  Contract with Haron Construction Inc. was executed on March 18, 2008.  Preconstruction meeting held on April 29, 2008.
Notice to Proceed has been set for May 6, 2008.  When schedule is received, informaion will be provided to  the Drive Akamai program. Construction,
Inc. started work and completed all sites that did not require 24 hr lane closure.
FY 08: Met with consultant June 3, 2008 to discuss scope of work as prelude to negotiations.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2008  3rd Quarter 2001116 2008_3 1/1/2008 20,083

COMMENTS: FY '08:  M4, AV, and Selection Committee have been approved for this project.  FY '07:  Contract with Haron Construction, Inc. has
been executed.  Notice to Proceed will be issued for Summer 2008.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2008  2nd Quarter 2001116 2008_2 10/1/2007 20,082

COMMENTS: FY '07:  Bid documents completed.  Advertised on November 19, 2007.  Bids opened on December 13, 2007.  Low bid submitted by
Haron Construction, Inc. at $368,388.00.  Bid Referral has been processed.  Anticipate Notice of Award to be issued on December 31, 2007.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2008  1st Quarter 2001116 2008_1 7/1/2007 20,081

COMMENTS: Bid documents for FY '07 funded (20) bus stop locations are being prepared. Draft specifications are being processed through the
budget system.

CURRENT USE OF FUNDS: Design, construct and inspect ADA improvements at various bus stops.

2007  4th Quarter 2001116 2007_4 4/1/2007 20,074

COMMENTS: FY `07:  DPP completed OTR review of design plans for (20) bus stop locations. Bid documents will be prepared next quarter.
FY `06:   Contractor issued NTP to start construction work to include ADA improvements at KalihiPalama Bus Facility transit terminal.  Work
commenced on 6/12/07.

CURRENT USE OF FUNDS: Design, construct, inspect and purchase related equipment for ADA improvements at various bus stops.

2007  3rd Quarter 2001116 2007_3 1/1/2007 20,073

COMMENTS: FY '07:  Design plans for (20) bus stop locations were reviewed by DPP and returned to the consultant with comments.  Corrections
were made and resubmitted.  Approval is anticipated next quarter.
FY '05:   Completed ADA construction improvements at (22) bus stop locations.   Contract to be closed.

CURRENT USE OF FUNDS: Design, construct, inspect and purchase related equipment for ADA improvements at various bus stops.

Comments and Use of Funds by Quarter
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BUS STOP SITE IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 4 0 0 0

PLAN 11 161 5 110 7/1/2009 7/1/2010

DGN 13 442 15 140 7/1/2009 7/1/2010

CONST 611 4,664 220 420 11/1/2009 3/1/2010

INSP 0 335 10 30 11/1/2009 3/1/2010

EQUIP 0 0 0 0

638 5,601 250 700

Department:  TRANSPORTATION SERVICES

Project No: 2003007 Function: Utilities or Other Enterprises Council: 99

Priority No: 7 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688377 House: 99

Quarter: 2nd Contact Person: B. Uechi Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect bus stop site improvements at various locations such as, N. Beretania St.
and Farrington St., Kahekili Rd. and Ahuimanu Rd., Waialae Ave. and 6th Ave., Waialae Ave. and 11th Ave., Ala
Moana Blvd. and Ala Wai Blvd., Kapiolani Blvd. and Sheridan St., Kalakaua Ave. fronting Natatorium War
Memorial, North Rd. and Kilaha St., Makakilo Dr. and Kikaha St., Kapiolani Blvd. and Piikoi St., N. King St. and
Umi St., N. King St. and Waiakamilo Rd.
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2009  2nd Quarter 2003007 2009_2 10/1/2008 20,092

COMMENTS: FY 07: Contract completed and closed
FY 08: Field work being processed.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2009  1st Quarter 2003007 2009_1 7/1/2008 20,091

COMMENTS: FY 07: Construction with Brian's Contracting, Inc. started and the original scope of work was completed. Change order no. 1 was
approved which covered additional work of removing an existing old bus shelter located in front of Tamura's Super Market.
FY 08:
Fieldwork was completed and currently in the process of transferring the fieldwork results into an autocad system.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2008  4th Quarter 2003007 2008_4 4/1/2008 20,084

COMMENTS: FY  07: Contract with Brian's Contracting, Inc. was executed on March 6, 2008.  Notice to Proceed was issued on June 2, 2008.
FY 08: Fieldwork completed.  In the process of transferring fieldwork into AutoCad.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2008  3rd Quarter 2003007 2008_3 1/1/2008 20,083

COMMENTS: FY'07:  Contract with Brian's Contracting, Inc. has been executed.  Notice to Proceed has been set for June 2, 2008.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2008  2nd Quarter 2003007 2008_2 10/1/2007 20,082

COMMENTS: FY '07: Bid documents for the Replacement of Pole Type Shelters with Type "C" Shelters completed.  Advertised on November 19,
2007.  Bids opened on December 13, 2007.  Low bid submitted by Brian's Contracting, Inc. at $197,996.00.  Notice of Award issued by Purchasing on
December 24, 2007.

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2008  1st Quarter 2003007 2008_1 7/1/2007 20,081

COMMENTS: FY '07: Draft specifications for the demolition and replacement of pole shelters is being processed in the budget system. Bids will be
solicited by the end of the year. FY 08: Not started

CURRENT USE OF FUNDS: Plan, design, construct and inspect bus stop site improvements.

2007  4th Quarter 2003007 2007_4 4/1/2007 20,074

COMMENTS: FY `07:  Project scope will be the demolition and replacement of 25year old wood pole bus shelters with new Type C design.   A priority
list was established to replace (8) bus shelters.   Survey and design will be done next quarter.
FY `06:  Contractor issued NTP to start construction work to include security and site improvements at KalihiPalama Bus Facility transit terminal.
Work commenced on 6/12/07 (combined with ADA improvement project).

CURRENT USE OF FUNDS: Design and construct bus stop site improvements including bus shelter, benches, trash receptacles and signage at
various locations.

2007  3rd Quarter 2003007 2007_3 1/1/2007 20,073

COMMENTS: FY '07:   The project scope will construct new bus shelters to replace 25year old pole type bus shelters that are time worn and in
disrepair.   Initial phase will replace (10) of 108 old shelters.
FY '06:   Contract for KalihiPalama Bus Facility, Security and Bus Stop Improvements is in process for execution.   Approval and NTP is anticipated
next quarter.

CURRENT USE OF FUNDS: Design and construct bus stop site improvements including bus shelter, benches, trash receptacles and signage at
various locations.

Comments and Use of Funds by Quarter
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COMPUTERIZED TRAFFIC CONTROL SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 5

DGN 507 927 340 300 5/1/2009 12/1/2009 50

CONST 2,091 3,971 3,100 3,140 6/1/2010 6/1/2011

INSP 0 0 30 30 6/1/2010 6/1/2011

EQUIP 12 0 1 6 6/1/2010 6/1/2011

2,611 4,898 3,471 3,481

Department:  TRANSPORTATION SERVICES

Project No: 1999311 Function: Public Safety Council: 99

Priority No: 8 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

Design, construct, inspect, equip and upgrade traffic cameras, signal controls and traffic center technology in
various locations such as Mililani and Wahiawa areas.
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2009  2nd Quarter 1999311 2009_2 10/1/2008 20,092

COMMENTS: PH9:  Contractor continues camera installation.  Contractor is approximately 50% compete.

PH10:  Consultant working on design in the Kailua area.  SHPD has requested an archeological monitoring plan for the project.

PH11:  Consultant working on design for the Kapolei area.  Design is 85% complete.

PH 12:  Selected consultant.  Project will install traffic cameras and signal control in the Waikele and Waipio area.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

2009  1st Quarter 1999311 2009_1 7/1/2008 20,091

COMMENTS: Projects ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

2008  4th Quarter 1999311 2008_4 4/1/2008 20,084

COMMENTS: Phase 6: Closing out contract
Phase 9: Contractor obtaining permits and ordering equipment.
Phase 10: First 30% submittal received and reviewed.
Phase 11: Design 50% completed.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

2008  3rd Quarter 1999311 2008_3 1/1/2008 20,083

COMMENTS: PHASE 9  Contract awarded.  Precon meeting completed.  Material submittal approved.
PHASE 10  Consultant selected and contract signed.  Issuing NTP.
PHASE 11  Consultant selected.  Negotiating contract.
PHASE 6  Contractor completed installation.  Closing out contract.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment cameras and signal controls in Kapolei/Makakilo and other
areas.

2008  2nd Quarter 1999311 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 1999311 2008_1 7/1/2007 20,081

COMMENTS: Phase 6: Testing completed and contractor submitting his report 100%
Phase 9: Waiting for contract award  0%
Phase 10: Federal and State approved selection. Working on selecting contractor consultant.  0%
Phase 11: Selecting consultant  0%

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for traffic control system improvements.

2007  4th Quarter 1999311 2007_4 4/1/2007 20,074

COMMENTS: Phase 6: All fiber optic cables installed and now being tested. Phase 9: Low bidder identified and in the process of consultant selection.
Phase 10: No change. Phase 11: No change.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for transportation system improvements.

2007  3rd Quarter 1999311 2007_3 1/1/2007 20,073

COMMENTS: FY '05 (Phase 6): Contractor continues to install fiber optic cables. FY '05 (Phase 9): Design plans went out to bid.
FY '06 (Phase 10): Consultant selected and now awaiting federal and state approvals. FY '07 (Phase 11): Advertised a Request for Qualifications
(RFQ)for consultant.

CURRENT USE OF FUNDS: Design, construct, inspect and acquire equipment for transportation system improvements.

Comments and Use of Funds by Quarter
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HALAWA BUS MAINTENANCE FACILITY LAND ACQUISITION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 20,025 15,200 7/1/2007 12/1/2010 0

0 0 20,025 15,200

Department:  TRANSPORTATION SERVICES

Project No: 2008008 Function: Utilities or Other Enterprises Council: 08

Priority No: Program: Mass Transit Nbrd Board: 20

Reporting Year: 2009 Senate: 14

Appropriation Yr: 2009 Contact Phone: 7688363 House: 33

Quarter: 2nd Contact Person: James Burke Other:
Project: Not Started TMK: 99073029

Use of Funds

The funds will be used to compensate the federal government for its interest in the land.
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2009  2nd Quarter 2008008 2009_2 10/1/2008 20,092

COMMENTS: Appraisal has been completed and under review by DDC.

CURRENT USE OF FUNDS: The funds will be used to compensate the federal government for its interest in the land.

2009  1st Quarter 2008008 2009_1 7/1/2008 20,091

COMMENTS: No change from last quarter.

CURRENT USE OF FUNDS: The funds will be used to compensate the federal government for its interest in the land.

2008  4th Quarter 2008008 2008_4 4/1/2008 20,084

COMMENTS: DDC is in the process of procuring a real estate appraiser. A selection committee was approved and now awaiting submission of
department's recommendation.

CURRENT USE OF FUNDS: The funds will be used to compensate the federal government for its interest in the land.

2008  3rd Quarter 2008008 2008_3 1/1/2008 20,083

COMMENTS: No change from previous quarter.

CURRENT USE OF FUNDS: The funds will be used to compensate the federal government for its interest in the land.

2008  2nd Quarter 2008008 2008_2 10/1/2007 20,082

COMMENTS: BFS approved the delegation of authority to DDC to use $25,000 to procure appraisal services on 12/5/2007.

CURRENT USE OF FUNDS:

2008  1st Quarter 2008008 2008_1 7/1/2007 20,081

COMMENTS: In the process of selecting appraiser and researching structure information for the appraiser.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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HONOLULU HIGH CAPACITY TRANSIT PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 10 5,000 5,000 9/1/2005 9/1/2013 50

DGN 78,813 38,566 80,000 60,000 3/1/2007 3/1/2014

CONST 0 0 0 200,000 12/1/2009 10/1/2019

EQUIP 0 0 0 128

78,813 38,576 85,000 265,128

Department:  TRANSPORTATION SERVICES

Project No: 2007005 Function: Utilities or Other Enterprises Council: 99

Priority No: 1 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688343 House: 99

Quarter: 2nd Contact Person: Toru Hamayasu Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect, relocate, acquire land and equipment for the Locally Preferred Alternative.
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2009  2nd Quarter 2007005 2009_2 10/1/2008 20,092

COMMENTS: Addressed FTA comments made on the Administrative DEIS. FTA authorized the release of the DEIS. DEIS notices of availability
posted in the Federal Register on 11/21/08 and in the OEQC Environmental Notice on 11/23/08; initial 45day comment period was extended an
additional 30 days by FTA. Public comment period will end on 2/6/09.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2009  1st Quarter 2007005 2009_1 7/1/2008 20,091

COMMENTS: Continued work on DEIS. Submitted completed administrative DEIS to FTA and worked with FTA on any concerns rregarding the DEIS.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2008  4th Quarter 2007005 2008_4 4/1/2008 20,084

COMMENTS: Continued work on DEIS. Steel wheel on steel rail selected as technology.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2008  3rd Quarter 2007005 2008_3 1/1/2008 20,083

COMMENTS: Rapid Transit Division approved.  The division moved to a new office at Alii Place.  Work on the DEIS continues.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2008  2nd Quarter 2007005 2008_2 10/1/2007 20,082

COMMENTS: Consultant mobilized for the project.  Established a new project office.

CURRENT USE OF FUNDS: Plan, design, construct and acquire equipment for the Locally Preferred Alternative.

2008  1st Quarter 2007005 2008_1 7/1/2007 20,081

COMMENTS: Response to RFQ for PE/EIS received and selection committee chose PB Americas, Inc. as the most qualified firm. Contract executed.

CURRENT USE OF FUNDS: Conduct preliminary engineering and prepare a Final Environmental Impact Statement.

2007  4th Quarter 2007005 2007_4 4/1/2007 20,074

COMMENTS: Management consultant contract executed. Coordination with the FTA's Project Management Oversight (PMO) was initiated.  Monthly
meetings with the PMO began in April. Initiated the preparation of an RFQ for a PE consultant.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007005 2007_3 1/1/2007 20,073

COMMENTS: The evaluation of proposals in response to the RFP is completed. The best proposal was selected. Contract negotiations are completed
and preparing contract.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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HUI IWA STREET MEDIAN PROJECT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 10 0 100

DGN 35 0 10 0 1/1/2009 6/1/2009

CONST 0 0 210 0 9/1/2009 6/1/2010

35 0 230 0

Department:  TRANSPORTATION SERVICES

Project No: 2008100 Function: Public Safety Council: 02

Priority No: Program: Traffic Improvements Nbrd Board: 29

Reporting Year: 2009 Senate: 23

Appropriation Yr: 2009 Contact Phone: 7688336 House: 47

Quarter: 2nd Contact Person: Sara Toyama Other:
Project: On Schedule TMK:

Use of Funds

Planning, design and construction for Hui Iwa Street median project.
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2009  2nd Quarter 2008100 2009_2 10/1/2008 20,092

COMMENTS: NTP given to consultant.

CURRENT USE OF FUNDS: Planning, design and construct the Hui Iwa Street median project.

2009  1st Quarter 2008100 2009_1 7/1/2008 20,091

COMMENTS: Professional services contract submitted to BFS and awaiting execution.

CURRENT USE OF FUNDS: Planning, design and construct the Hui Iwa Street median project.

2008  4th Quarter 2008100 2008_4 4/1/2008 20,084

COMMENTS: Final scope and fee negotiated with consultant. Draft contract sent to BFS and COR for review.

CURRENT USE OF FUNDS: Planning/design of Hui Iwa Street median project.

2008  3rd Quarter 2008100 2008_3 1/1/2008 20,083

COMMENTS: Negotiating scope and fees with the consultant.

CURRENT USE OF FUNDS: Planning/design of Hui Iwa Street median project.

2008  2nd Quarter 2008100 2008_2 10/1/2007 20,082

COMMENTS: Awaiting approval of Consultant Selection Committee (by BFS).

CURRENT USE OF FUNDS: Planning/design of Hui Iwa Street median project.

2008  1st Quarter 2008100 2008_1 7/1/2007 20,081

COMMENTS: Preparing AV & M4 documents for consultant.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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INTRAISLAND FERRY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 186 379 0 0 10/1/2009 12/1/2010 0

DGN 0 0 200 0 4/1/2010 10/1/2011 0

CONST 0 0 0 1 1/2/2012 6/3/2013

INSP 0 0 0 1 1/2/2012 6/3/2013

EQUIP 0 0 0 0 1/2/2012 6/3/2013

186 379 200 2

Department:  TRANSPORTATION SERVICES

Project No: 2006133 Function: Utilities or Other Enterprises Council: 01

Priority No: 20 Program: Mass Transit Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 7688353 House: 42

Quarter: 2nd Contact Person: Darin Mar Other:
Project: On Schedule TMK:

Use of Funds

To conduct planning  for intraisland ferry improvements.
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2009  2nd Quarter 2006133 2009_2 10/1/2008 20,092

COMMENTS: A new vessel the Catalina Adventure started service on November 5, 2008.  The Catalina Adventure replaces the Rachel Marie and will
be more reliable and fuel efficient.  Rachel Marie will be used as a backup vessel.   The Rachel Marie was out of service for 7 days of service during
which time a new port side engine was being installed.  The Melissa Ann was out of service for 6 days for replacement of transmission on the port
side.  1.5 days of service was cancelled due to poor weather conditions.

CURRENT USE OF FUNDS: Construct and inspect intraisland ferry improvements.

2009  1st Quarter 2006133 2009_1 7/1/2008 20,091

COMMENTS: On August 25, 2008, the F shuttle
bus expanded its service to include all of the leeward coast, and additional areas of Kapolei not previously serviced by the shuttle bus. We also
changed the schedule of route 41 (Ewa Beach and Kapolei Transit Center) to minimize wait time between the F 13 shuttle bus to the pier. Rachel
Marie was out of service for 17 days during this quarter because her port side engine was replaced. An
amendment #5 was executed on September 12, 2008 with $3,880,000.00 of City operating funding to extend the demonstration operations through
June 2009.

CURRENT USE OF FUNDS: Construct and inspect intraisland ferry improvements.

2008  4th Quarter 2006133 2008_4 4/1/2008 20,084

COMMENTS: Contract executed to extend TheBoat operations for an additional six months.  Operations now will terminate at the end of September
2008.  TheBoat has been 98% reliable. Schedule changed on March 31, 2008 to attract more ridership.  Marketing of the new schedule on KSSK,
KDNI, KDNN, KHVH, Midweek and TheBus.  Outreach at Democratic Convention and Flavors of Honolulu.

CURRENT USE OF FUNDS: Construct and inspect intraisland ferry improvements.

2008  3rd Quarter 2006133 2008_3 1/1/2008 20,083

COMMENTS: Lima Landing within Iroquois Point Naval Magazine appears to be the most probable location for an Ewa Baech landing at this time.
Negotiations with the US Navy continue on the use of this landing site for the intraisland ferry.

CURRENT USE OF FUNDS: Construct and inspect intraisland ferry improvements.

2008  2nd Quarter 2006133 2008_2 10/1/2007 20,082

COMMENTS: We continue to negotiate with Hunt Development and the U.S. Navy for a ferry landing in Pearl Harbor.  A hydrographic survey of
Iroquois Point Lagoon revealed that is is too narrow and shallow to operate our vessels.  The U.S. Navy is considering allowing the use of Lima
Landing within Iroquois Naval Magazine property.

CURRENT USE OF FUNDS: Construct and inspect intraisland ferry improvements.

2008  1st Quarter 2006133 2008_1 7/1/2007 20,081

COMMENTS: The 2nd of 2 boats arrived on August 29. Ferry service will start September 17. Selection of planning consultant is in process.

CURRENT USE OF FUNDS: Conduct an environmental assessment for an intraisland ferry system.

2007  4th Quarter 2006133 2007_4 4/1/2007 20,074

COMMENTS: FTA grant application was submitted on 5/11/07. Contract amendment #1 was executed which allowed vessels to be kept and begin the
overhaul of vessels pending the grant award

CURRENT USE OF FUNDS: Conduct intraisland ferry demonstration project.

2007  3rd Quarter 2006133 2007_3 1/1/2007 20,073

COMMENTS: HMS Pac Navy has completed their vessel search and evaluation. We have selected the two vessels with one alternate, and HMS Pac
Navy will negotiate the best and final offer charter prices for these vessels. Brand name of the service will be "THE BOAT".

CURRENT USE OF FUNDS: Conduct intraisland ferry demonstration project.

Comments and Use of Funds by Quarter
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KALIHIPALAMA BUS FACILITY IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 200 0

DGN 0 0 0 300 7/2/2009 7/1/2010

CONST 0 304 0 0 7/2/2009 6/1/2011

0 304 200 300

Department:  TRANSPORTATION SERVICES

Project No: 2006004 Function: Utilities or Other Enterprises Council: 7

Priority No: 14 Program: Mass Transit Nbrd Board: 15

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688375 House: 29

Quarter: 2nd Contact Person: Pierson Koike Other:
Project: Not Started TMK:

Use of Funds

To design, construct, inspect and acquire land for stream reconstruction.
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2009  2nd Quarter 2006004 2009_2 10/1/2008 20,092

COMMENTS: AV has been processed and selection committee reviewing qualification statements.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2009  1st Quarter 2006004 2009_1 7/1/2008 20,091

COMMENTS: BFS approved a new selection committee.

CURRENT USE OF FUNDS: Design facility improvements, such as stream recontruction.

2008  4th Quarter 2006004 2008_4 4/1/2008 20,084

COMMENTS: Consultant selection committee approved by BFS.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

2008  3rd Quarter 2006004 2008_3 1/1/2008 20,083

COMMENTS: FY '08 Work not started.  Project to be transferred to another department.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

2008  2nd Quarter 2006004 2008_2 10/1/2007 20,082

COMMENTS: FY '08 Work not started.  Project to be transferred to another department.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

2008  1st Quarter 2006004 2008_1 7/1/2007 20,081

COMMENTS: Work not started.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

2007  4th Quarter 2006004 2007_4 4/1/2007 20,074

COMMENTS: Received BFS approval of final completion report for the maintenance shop roof repair project.  Contract was closed.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

2007  3rd Quarter 2006004 2007_3 1/1/2007 20,073

COMMENTS: FY '06:   Completed work to repair/replace Bus Maintenance Shop roof .  Submitted Final Settlement and Contract Completion report to
BFS for approval.

CURRENT USE OF FUNDS: Design and construct bus facility improvements.

Comments and Use of Funds by Quarter
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KAMOKILA BOULEVARD EXTENSION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 95 136 0 0

DGN 64 600 0 0 10/1/2006 6/1/2007 100

CONST 1,414 0 1,750 0 11/3/2008 5/1/2008 0

INSP 150 0 150 0 11/3/2008 5/1/2008

1,723 736 1,900 0

Department:  TRANSPORTATION SERVICES

Project No: 2005024 Function: Highways and Streets Council: 01

Priority No: Program: Highways, Streets And Roadways Nbrd Board: 34

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688318 House: 99

Quarter: 2nd Contact Person: A. Chang Other:
Project: On Schedule TMK:

Use of Funds

Construct and inspect roadway improvements.
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2009  2nd Quarter 2005024 2009_2 10/1/2008 20,092

COMMENTS: Clearing, grubbing, and excavating roadway has been completed. Concrete crossing unit for the train is 80% completed. Preformed
loops will be used for sensors.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2009  1st Quarter 2005024 2009_1 7/1/2008 20,091

COMMENTS: NTP for construction issued on 11/3/08.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2008  4th Quarter 2005024 2008_4 4/1/2008 20,084

COMMENTS: CM selected. Slight modifications to electrical crossing system are currently being made.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2008  3rd Quarter 2005024 2008_3 1/1/2008 20,083

COMMENTS: Design approx. 95% completed.  In process of selecting CM.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2008  2nd Quarter 2005024 2008_2 10/1/2007 20,082

COMMENTS: Awarded project to low bidder, Delta Construction ($1.4M) = FY '07  $1.0M and FY '08  $420K.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2008  1st Quarter 2005024 2008_1 7/1/2007 20,081

COMMENTS: In the process of subdividing land to grant City access to and ownership of land.

CURRENT USE OF FUNDS: Construct an approximately 1,000foot extension of the 116foot wide Boulevard between Kapolei Parkway and F.D.
Roosevelt Avenue.  These monies are appropriated if and only if no monies have been encumbered or expended for this project by December 31,
2006.

2007  4th Quarter 2005024 2007_4 4/1/2007 20,074

COMMENTS: The City is still awaiting DDP's approval of a segment of Kamokila Blvd. which is being privately constructed by Campbell Estate before
the City continues its own design phase.

CURRENT USE OF FUNDS: Construct an approximately 400foot extension connecting to Franklin D. Roosevelt Avenue.

2007  3rd Quarter 2005024 2007_3 1/1/2007 20,073

COMMENTS: The City's design consultant is still waiting for DPP's approval of a segment of Kamokila Blvd. being privately constructed by James
Campbell Estate. This approved segment will have an impact on the City's design work.

CURRENT USE OF FUNDS: Construct an approximately 400foot extension connecting to Franklin D. Roosevelt Avenue.

Comments and Use of Funds by Quarter
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MAKAKILO DRIVE EXTENSION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 745 151 0 0

DGN 0 0 0 5,115 4/1/2009 6/1/2010

CONST 0 0 0 0 12/1/2010 12/1/2013

INSP 0 0 0 0 12/1/2010 12/1/2013

745 151 0 5,116

Department:  TRANSPORTATION SERVICES

Project No: 2005025 Function: Highways and Streets Council: 09

Priority No: 1 Program: Highways, Streets And Roadways Nbrd Board: 34

Reporting Year: 2009 Senate: 19

Appropriation Yr: 2009 Contact Phone: 7688319 House: 40

Quarter: 2nd Contact Person: C. Chung Other:
Project: On Schedule TMK:

Use of Funds

To acquire land and design a second access roadway from Makakilo Drive to the H1 freeway.
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2009  2nd Quarter 2005025 2009_2 10/1/2008 20,092

COMMENTS: Awaiting final EA before proceeding to design phase.

CURRENT USE OF FUNDS: Acquire land and design a second access roadway from Makakilo Drive  to the H1 Freeway.

2009  1st Quarter 2005025 2009_1 7/1/2008 20,091

COMMENTS: Completed public involvement phase including meetings with advisory task force. Presented project to community. Preparing a draft
EA.

CURRENT USE OF FUNDS: Acquire land and design a second access roadway from Makakilo Drive  to the H1 Freeway.

2008  4th Quarter 2005025 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design funds transferred to planning phase.  Currently conducting roadway configuration and alignment planning and
environmental technical studies.

2008  3rd Quarter 2005025 2008_3 1/1/2008 20,083

COMMENTS: Second Advisory Task Force meeting held.  Working on preferred roadway alternative.  Topographical survey of site completed.

CURRENT USE OF FUNDS: Design funds transferred to planning phase.  Currently conducting roadway configuration and alignment planning and
environmental technical studies.

2008  2nd Quarter 2005025 2008_2 10/1/2007 20,082

COMMENTS: Final conceptual plans being prepared.

CURRENT USE OF FUNDS: This is item for design.  Need item for planning.  Funding for design is inadequate.  We are currently requesting $3M for
current CIP.

2008  1st Quarter 2005025 2008_1 7/1/2007 20,081

COMMENTS: Draft of conceptual plan alternatives approved.

CURRENT USE OF FUNDS: Plan and design secondary access roadway alignment from Makakilo Drive to the H1 Freeway.

2007  4th Quarter 2005025 2007_4 4/1/2007 20,074

COMMENTS: Site research is completed. Draft of conceptual plan and the preferred extension alignment report were submitted and now being
reviewed by DTS. The design consultant selection was completed and beginning contract negotiations.

CURRENT USE OF FUNDS: Initiate planning study of Makakilo Drive to potential future connection of the H1 Freeway and/or for Farrington
Highway.

2007  3rd Quarter 2005025 2007_3 1/1/2007 20,073

COMMENTS: The draft roadway improvement plan is being reviewed by DTS.

CURRENT USE OF FUNDS: Initiate planning study of Makakilo Drive to potential future connection of the H1 Freeway and/or for Farrington
Highway.

Comments and Use of Funds by Quarter
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MIDDLE STREET INTERMODAL CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 145 358 0 0

PLAN 61 407 0 0

DGN 1,374 2,234 2,600 400 7/1/2009 12/1/2012

CONST 9,984 23,431 14,900 3,000 10/1/2009 12/1/2012

INSP 250 644 0 750 10/1/2009 12/1/2012

EQUIP 0 0 0 10 10/1/2009 12/1/2012

RELOC 584 1,759 0 50 9/1/2009 12/1/2010

12,398 28,832 17,500 4,210

Department:  TRANSPORTATION SERVICES

Project No: 1999317 Function: Utilities or Other Enterprises Council: 07

Priority No: 4 Program: Mass Transit Nbrd Board: 15

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688367 House: 29

Quarter: 2nd Contact Person: A. Fujita Other:
Project: On Schedule TMK: 12018001

Use of Funds

Design, construct, inspect, acquire equipment and provide relocation for an intermodal center.
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2009  2nd Quarter 1999317 2009_2 10/1/2008 20,092

COMMENTS: SEE ATTACHMENT.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.

2009  1st Quarter 1999317 2009_1 7/1/2008 20,091

COMMENTS: SEE ATTACHMENT.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.

2008  4th Quarter 1999317 2008_4 4/1/2008 20,084

COMMENTS: SEE ATTACHMENT.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.

2008  3rd Quarter 1999317 2008_3 1/1/2008 20,083

COMMENTS: SEE ATTACHMENT.

CURRENT USE OF FUNDS: Design, construct, inspect, acquire equipment and relocation for an intermodal center.

2008  2nd Quarter 1999317 2008_2 10/1/2007 20,082

COMMENTS: LAND:  Awaiting final recordation of subdivision in Land Court pending resolution of encumbrances by Corp Counsel with owner.
RELOCATION:  All physical relocation completed.  Negotiating with last two tenants (DBD and United Truck Rental) for relocation and
reestablishment costs.  DESIGN:  Phase 2B1 HandiVan Parking and Environmental Capping.  Completed plans are being reviewed by agencies.
Anticipate going to bid in 2/08.  Phase 2B2 Middle Street Improvements and Signalization.  35% design completed on 9/07.  Working towards 100%
completion in 6/08.  Coordinating design efforts with State DOT.  Phase 2B3 Covered Platform and Transit Center and Environmental Capping.
Model of Transit Center completed, reviewed and accepted by OTS.  Working towards 35% submittal on 1/08 with final design completion
programmed for 8/08.  Construction funds for Phases 2B1, 2B2 and 2B3 are programmed in FY 2008 so all projects must be awarded by 6/30/09.
Phase 2B4 Parking Structure.  Based on conceptual design and EA inclusion of 1000 parking and commercial/support facilities, a PPP (Private Public
Partnership) alternative is being pursued.  CONSTRUCTION: Phase 1A Demolition and HandiVan Parking.  After many delays, including design
changes, approvals, resolution of Wall B (along Yee Hop), addition of Wall C for erosion control and need for Kalihi Stream Analysis Report, approval
by Corp. of Engineers, Commission of Water Resources Management and City DPP/CEB, the project restarted for the third time in 11/07.  New
completion date is set for 9/08.  Phase 1B HandiVan Maintenance and Administration Building.  After long delay due to lack of masons, construction
has moved at a rapid pace.  Roughly 85% of work has been completed at the end of the quarter.  All work is expected to be completed by the end of
3/08.  Access Road.  The Roadway project was awarded and NTP of 1/02/08 given to contractor.  A preconstruction meeting was held on 12/17/07.

CURRENT USE OF FUNDS: Design, construct, inspect and provide equipment and relocation for the intermodal center.

2008  1st Quarter 1999317 2008_1 7/1/2007 20,081

COMMENTS: Awaiting Land Court's final recordation of subdivision. DESIGN: Access Road's plans completed and approved. Phase 2B1 Additional
HandiVan Parking and Environmental Cap: 85% completed. Anticipate design completion in 9/07 followed by review by agencies. Phase 2B2 Middle
St. Intersection Improvements and Signalization.: anticipated completion in 4/08. Phase 2B3 Covered Platform and Transit Station  anticipated
completion in 7/08. Phase 2B4 Parking Structure:  PublicPrivatePartnership research ongoing. CONSTRUCTION: Phase 1A, Demolition and
HandiVan Parking: pending due to redesign, approval and resolution of Wall B (along Yee Hop) and Wall C (along Kalihi Stream). Completion date
estimated to be 4/08. Phase 1B, HandiVan Maintenance and Admin. Bldg.: Delayed due to lack of skilled masons. New completion anticipated 2/08.
Access Road's anticipated award 9/07, with NTP on 11/07.  Last tenant to be relocated 9/30. Negotiations with several tenants, already relocated,
remain on final monetary settlements .

CURRENT USE OF FUNDS: Plan, design, construct, inspect and provide relocation for transit center and roadway improvements.

2007  4th Quarter 1999317 2007_4 4/1/2007 20,074

COMMENTS: Final subdivision has been approved & forwarded to the Land Court for final recordation. DESIGN: Amendment 5 to provide additional
funds for design was approved on 4/20/07. Phase 2B1 HandiVan Parking & Force Main: completion in 8/07. Phase 2B2 Middle St. Signalized
Intersection: survey completed & final completion of design in 4/08. Phase 2B3 Middle St. Transit Ctr. with platform including service center & other
amenities: completion in 4/08. PrivatePublic Joint Venture for parking garage being studied & prepared. CONSTRUCTION: Phase 1A, Demolition &
HandiVan Parking: Estimated end of construction will be at the end of 12/07. Phase 1B, Maintenance & Admin. Bldg.: Estimated completion 11/07.
Access Roadway: bids out on 5/28/07 & opening of bids on 6/28/07. Construction will start as soon as Phase 1A is completed. RELOCATION:
Completed relocation of 2nd to last tenant. Last tenant to be moved to its final location. Brandon?s Country Store requires a second move.
Negotiations with several tenants remain on final monetary settlements.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and provide relocation funds for the intermodal center.

2007  3rd Quarter 1999317 2007_3 1/1/2007 20,073

COMMENTS: Starting the design phases for the following: remainder of HandiVan parking; force main across Kalihi Stream; and capping of handivan
parking site; signalized intersection on Middle Street including channelization such as left turn pockets; design of transit center with platform, service
center, other amenities and includes capping of the remainder of the site. Also, conceptual design of the parking structure to include up to 1000
parking and government and commercial spaces. Phase 1A: Work resumed and 30% of work has been completed. Phase 2A: The Handivans have
moved from Kalihi Shopping Center to Middle Street Intermodal Center. We are awaiting final payment before closing out the contract. Phase 1B: 32%
of work has been completed and pouring of (43) tilt up panels have been completed and will be erected in mid April. After the walls are in place,
internal work will resume.  Access Road: City and State approved design plans and anticipate construction in November. The final subdivision was
approved 3/2/07.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and provide relocation funds for the intermodal center.

Comments and Use of Funds by Quarter
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PROJECT 1999317 MIDDLE STREET INTERMODAL CENTER 
 
ID_1 
Dec 2008 
Phase 2B-1 – Additional Handi-Van Parking and Environmental Capping.  Construction contract 
was awarded to MIRA Image Construction with NTP scheduled for 1/12/09. A Pre-construction 
meeting was held on 12/22/09 to discuss pertinent information to get the project ready for 
construction. UW to provide CM for this project. Phase 2B-2 - Intersection Improvement and 
Signalization of Middle Street. 100% of design was completed in 12/08. Plans are being reviewed 
by agencies for approval. This is especially important since Middle Street is a State Highway. 
Present planning calls for bids to be called sometime in July, 2009 followed by construction NTP 
in 12/09 or 1/10. Phase 2B-3 – Covered Platform and Transit Center with Environmental Capping. 
Final Plans and Specs are being reviewed to meet bid date of January 19. 2009. Award of this 
construction contract must be made before 6/30/09 to encumber FY2008 funds. Construction 
NTP will follow completion of Phase 2B-1 construction contract which should hopefully be 10/09 
or sooner. Phase 2B-4 – Parking Structure. Final Marketing and Financial Plan for possible 
Public-Private-Partnership (PPP) was completed on 12/30/08. Financial Analysis showed that 
PPP option was not feasible due to shortfall in annual cash flow. Due to this finding, contract for 
the remaining portion of work which included RFQ/RFP Selection Process was terminated. We 
are looking at other options for the construction of the parking structure or a modification of same. 
 
ID_2 
Dec 2008 
Constructio of Phase 1A – Demolition and Handi-Van Parking. A letter of partial acceptance for 
construction contract was sent to Jas. W. Glover in 12/08, to provide construction area for the 
next project Phase 2B-1 which was provided NTP on 1/12/09. The only remaining work for Phase 
1A project is the installation of 431 feet of 10-ft high fence on top of Wall C along Kalihi Stream. 
The delay of this work was initiated by DPP requirement to provide breakaway fencing for the 
lower 3-ft of the fencing to meet flood requirement.  We have received approval for new design 
and it is expected that this work will be completed in 1/09 at which time, the project will be 
completed and closed. 
 
ID_3 
Dec 2008 
Construction of Roadway. Most of the activities for the month of December was having HECO 
complete their work of relocation and removal of poles for their system within the project limit. 
Work also involved going overhead to underground with their lines as well as lines of Hawain Tel. 
This work will be completed in the week of 1/05/09. The late completion of these utilizes has 
moved the completion date of construction from the end of Sept. 2008 to a new expected 
completion of May 2009. Yee Hop (Mike Chun) was informally informed of the delay in the 
completion of the Roadway from the agreed upon date of Dec. 26, 2008. We may need to 
execute another letter type agreement with Yee Hop extending the completion date. Our Corp. 
Counsel Deputy Attorney, Winston Wong, have been informed of this problem. 
 
ID_5 
Dec 2008 
FY08 Funding To Be Used For Design and Construction. Use of FY08 funding during year 2008 
was confined to usage of local City funds. Of the approx. $3,850,000 encumbered during the 
calendar 2008 year, $380,000 was utilized for design and $3,470,000 for construction. The two 
major uses of the construction monies were Phase 2B-1, Additional Handi-Van Parking (nearly 
$3,000,000) which was awarded in 12/08 and $475,000 for the construction of Wall C along Kalihi 
Stream which was approved for payment in 12/08. The remainder of the FY08  local funds 
(approx. $4.9 million) will be utilized and encumbered for Phase 2B-3 construction contract which 
will go to bids on January 19, 2009. This project which is estimated to cost approx. $14,000,000 
will be supplemented with FTA funds totaling about $8.1 million and if needed with FY09 local 
funds. 



 
 
ID_6 
Dec 2008 
Construction of Phase 1B – Handi-Van Maintenance and Administration Building. The 
construction of this project was completed earlier but project was kept open to make minor 
additions to the building as requested by OTS. Design for these additions was started in Dec. 
2008 and construction should commence and be completed in 1/09. The project will then be 
closed. 
 



PEARL CITY BUS FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 45

CONST 0 0 0 450 7/1/2009 3/1/2011

INSP 0 0 0 23 7/1/2009 3/1/2011

0 0 0 518

Department:  TRANSPORTATION SERVICES

Project No: 2006003 Function: Utilities or Other Enterprises Council: 08

Priority No: 5 Program: Mass Transit Nbrd Board: 21

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: 7688376 House: 36

Quarter: 2nd Contact Person: J. Yee Other:
Project: Not Applicable TMK: 97024006

Use of Funds

Construct and inspect bus parking lot expansion.
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2009  2nd Quarter 2006003 2009_2 10/1/2008 20,092

COMMENTS: Consultant approved and selected. Awaiting  conceptual design drawing work.

CURRENT USE OF FUNDS: Design, construct and inspect a bus parking lot expansion.

2009  1st Quarter 2006003 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect a bus parking lot expansion.

2008  1st Quarter 2006003 2008_1 7/1/2007 20,081

COMMENTS:

CURRENT USE OF FUNDS: To design the maintenance shop, building modules and bus parking expansion.

2007  4th Quarter 2006003 2007_4 4/1/2007 20,074

COMMENTS:

CURRENT USE OF FUNDS: Design bus facility improvements.

2007  3rd Quarter 2006003 2007_3 1/1/2007 20,073

COMMENTS:

CURRENT USE OF FUNDS: Design bus facility improvements.

2007  2nd Quarter 2006003 2007_2 10/1/2006 20,072

COMMENTS:

CURRENT USE OF FUNDS: Design bus facility improvements.

2007  1st Quarter 2006003 2007_1 7/1/2006 20,071

COMMENTS:

CURRENT USE OF FUNDS: Design bus facility improvements.

Comments and Use of Funds by Quarter
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PEDESTRIAN  TRANSIT CONNECTIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 11 39 0 0 6/1/2009 12/1/2009 60

DGN 0 0 30 0 1/1/2010 6/1/2013

11 39 30 0

Department:  TRANSPORTATION SERVICES

Project No: 2006001 Function: Utilities or Other Enterprises Council: 99

Priority No: 9 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688372 House: 99

Quarter: 2nd Contact Person: Kiyomi Oyama Other:
Project: On Schedule TMK:

Use of Funds

Design, construct, inspect and acquire equipment for pedestrian safety improvements and improved bus stop
design guidelines.
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2009  2nd Quarter 2006001 2009_2 10/1/2008 20,092

COMMENTS: Project ongoing. No change from last quarter.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

2009  1st Quarter 2006001 2009_1 7/1/2008 20,091

COMMENTS: Revised draft and Traffic Engineering and Oahu Transit Services' notes being reviewed by DTS.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

2008  4th Quarter 2006001 2008_4 4/1/2008 20,084

COMMENTS: Revised draft that was received July 1, 2008 is now being reviewed by DTS/OTS.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

2008  3rd Quarter 2006001 2008_3 1/1/2008 20,083

COMMENTS: Second draft of Phase I and Phase II received January 2008 and being reviewed by DTS/OTS.

CURRENT USE OF FUNDS: Design pedestrian safety improvements and bus stop design guidelines.

2008  2nd Quarter 2006001 2008_2 10/1/2007 20,082

COMMENTS: Awaiting resubmittal of Phase I draft report and draft for Phase II.

CURRENT USE OF FUNDS: Design pedestrian safety improvements.

2008  1st Quarter 2006001 2008_1 7/1/2007 20,081

COMMENTS: Draft plan reviewed by DTS and OTS and their comments were forwarded to the consultant in August.

CURRENT USE OF FUNDS: Plan and design pedestrian safety improvements.

2007  4th Quarter 2006001 2007_4 4/1/2007 20,074

COMMENTS: Phase 1 work at 40% complete. Draft report to be delivered in June, 2007.

CURRENT USE OF FUNDS: Plan and design pedestrian safety improvements.

2007  3rd Quarter 2006001 2007_3 1/1/2007 20,073

COMMENTS: Phase 1 of planning has begun and meetings with other municipal agencies are scheduled from April 24 to May 21, 2007.

CURRENT USE OF FUNDS: Plan and design pedestrian safety improvements.

Comments and Use of Funds by Quarter
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PULAMA ROAD EMERGENCY BYPASS ROUTE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 50

DGN 0 0 0 50

0 0 0 100

Department:  TRANSPORTATION SERVICES

Project No: 2009083 Function: Public Safety Council: 02

Priority No: Program: Traffic Improvements Nbrd Board: 29

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Improve Pulama Road for use during periods when Kamehameha Hwy. is closed due to accident or natural
disasters.
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2009  2nd Quarter 2009083 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Improve Pulama Road for use during periods when Kamehameha Hwy. is closed due to accident or natural disasters.

2009  1st Quarter 2009083 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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SMART CARD

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 2 230 200 0

DGN 0 0 0 0 7/1/2009 12/1/2010

CONST 0 0 0 0 1/3/2011 12/3/2012

INSP 0 0 0 0 1/3/2011 12/3/2012

EQUIP 0 2,616 0 0 1/3/2011 12/3/2012 0

2 2,846 200 0

Department:  TRANSPORTATION SERVICES

Project No: 1994523 Function: Utilities or Other Enterprises Council: 99

Priority No: 19 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688363 House: 99

Quarter: 2nd Contact Person: S. Borowiak Other:
Project: Not Started TMK:

Use of Funds

To design, construct, inspect and acquire equipment for an electronic smart card program.
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2009  2nd Quarter 1994523 2009_2 10/1/2008 20,092

COMMENTS: Project is pending.

CURRENT USE OF FUNDS: Procure smart card, point of sale and value equipment.

2009  1st Quarter 1994523 2009_1 7/1/2008 20,091

COMMENTS: Project has not started.

CURRENT USE OF FUNDS: Procure smart card, point of sale and value equipment.

2008  4th Quarter 1994523 2008_4 4/1/2008 20,084

COMMENTS: Project pending.

CURRENT USE OF FUNDS: Procure smart card, point of sale and value equipment.

2008  3rd Quarter 1994523 2008_3 1/1/2008 20,083

COMMENTS: AV processed.  M4 and advertisement to be processed.

CURRENT USE OF FUNDS: Procure smart card, point of sale and value equipment.

2008  2nd Quarter 1994523 2008_2 10/1/2007 20,082

COMMENTS: Evaluation Committee formed and waiting for approval from BFS.  Will advertise for professional services and process AV and M4.

CURRENT USE OF FUNDS: $200,000 to procure smart card and point of sale and value equipment.

2008  1st Quarter 1994523 2008_1 7/1/2007 20,081

COMMENTS: No activity.

CURRENT USE OF FUNDS: FY07 Planning funds to conduct a feasibility assessment and business plan evaluation to validate cost and opportunities
in converting to the smart card technology  electronic payments and automated documentation  for transit and other customer services.

2007  4th Quarter 1994523 2007_4 4/1/2007 20,074

COMMENTS: Contract closed out. Consultant performed no work but requested  payment of retainage fees.

CURRENT USE OF FUNDS: Procure smart card and point of sale and value equipment.

2007  3rd Quarter 1994523 2007_3 1/1/2007 20,073

COMMENTS: Contractor submitting final documents for billing of retainage and contract close out as no work was done.

CURRENT USE OF FUNDS: Procure smart card and point of sale and value equipment.

Comments and Use of Funds by Quarter
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TANTALUS DRIVE AND ROUND TOP DRIVE TOPOGRAPHIC SURVEY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 1,000 137 1,050 0 3/3/2008 8/12/2009 30

1,000 137 1,050 0

Department:  TRANSPORTATION SERVICES

Project No: 2002004 Function: Public Safety Council: 06

Priority No: Program: Traffic Improvements Nbrd Board: 10

Reporting Year: 2009 Senate: 16

Appropriation Yr: 2009 Contact Phone: 7688318 House: 31

Quarter: 2nd Contact Person: A. Chang Other:
Project: On Schedule TMK:

Use of Funds

Conduct a boundary study.
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2009  2nd Quarter 2002004 2009_2 10/1/2008 20,092

COMMENTS: Topographic survey nearly completed.  Consultant submitted preliminary boundary study.

CURRENT USE OF FUNDS: Conduct a boundary study.

2009  1st Quarter 2002004 2009_1 7/1/2008 20,091

COMMENTS: NTP issued on 2/3/08. Requesting BFS' approval of an extension to the completion time.

CURRENT USE OF FUNDS: Conduct a boundary study.

2008  4th Quarter 2002004 2008_4 4/1/2008 20,084

COMMENTS: Permanent controls installed; GPS controls completed; research of existing records completed.

CURRENT USE OF FUNDS: Conduct topographic survey and boundary study.

2008  3rd Quarter 2002004 2008_3 1/1/2008 20,083

COMMENTS: NTP given on March 2008.

CURRENT USE OF FUNDS: Conduct topographic survey and boundary study.

2008  2nd Quarter 2002004 2008_2 10/1/2007 20,082

COMMENTS: Contract executed by consultant.  Waiting for BFS approval.

CURRENT USE OF FUNDS: The funds will be used to engage a consultant engineering firm to survey the existing roadway showing the relationship
of the road pavement to the private property lines and identify the adjacent lands that are under the control of the State of Hawaii.  The consultant will
also be required to locate the existing appurtenances and traffic control devices including markings, in addition to establishing location markers within
the existing City and County of Honolulu rightofway.

2008  1st Quarter 2002004 2008_1 7/1/2007 20,081

COMMENTS: Negotiating scope and fees with the consultant.

CURRENT USE OF FUNDS: Conduct a topographic survey.

2007  4th Quarter 2002004 2007_4 4/1/2007 20,074

COMMENTS: Consultant selection was completed and a consultant was recommended for selection and approval.

CURRENT USE OF FUNDS: The funds will be used to engage a consultant engineering firm to survey the existing roadway showing the relationship
of the road pavement to the private property lines and identify the adjacent lands that are under the control of the State of Hawaii.  The consultant will
also be required to locate the existing appurtenances and traffic control devices including markings, in addition to establishing location markers within
the existing City and County of Honolulu rightofway.

2007  3rd Quarter 2002004 2007_3 1/1/2007 20,073

COMMENTS: Procurement of consultant in progress.

CURRENT USE OF FUNDS: The funds will be used to engage a consultant engineering firm to survey the existing roadway showing the relationship
of the road pavement to the private property lines and identify the adjacent lands that are under the control of the State of Hawaii.  The consultant will
also be required to locate the existing appurtenances and traffic control devices including markings, in addition to establishing location markers within
the existing City and County of Honolulu rightofway.

Comments and Use of Funds by Quarter
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TRAFFIC IMPROVEMENTS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 27 0 1 50 1/1/2010 12/1/2010

PLAN 21 438 1 400 12/1/2009 7/1/2010 30

DGN 1,099 4,106 1 200 12/2/2009 11/1/2010 70

CONST 1,037 8,075 1,660 1,610 1/1/2011 1/1/2012

INSP 19 370 17 40 1/3/2011 1/2/2012

2,203 12,989 1,680 2,300

Department:  TRANSPORTATION SERVICES

Project No: 1996306 Function: Public Safety Council: 99

Priority No: 4 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688318 House: 99

Quarter: 2nd Contact Person: A. Chang Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect traffic improvements at various locations such as, Dillingham Boulevard and
Waiakamilo Road.
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2009  2nd Quarter 1996306 2009_2 10/1/2008 20,092

COMMENTS: Harding Ave. PS&E submitted to SDOT for review.

CURRENT USE OF FUNDS: Acquire land, plan, construct and inspect traffic improvements at various locations such as Waiakamilo Rd. and
Dillingham Blvd.; Moanalua Rd. and Kaahumanu St.; Ulune St.; Ward Ave. and S. Beretania St.; Ward Ave. widening between Kinau and S. Beretania
Strs.; Kapiolani Blvd. and Ward Ave.

2009  1st Quarter 1996306 2009_1 7/1/2008 20,091

COMMENTS: NTP issued 8/25/08 and anticipate construction to start on 11/17/08.

CURRENT USE OF FUNDS: Acquire land, plan, construct and inspect traffic improvements at various locations such as Waiakamilo Rd. and
Dillingham Blvd.; Moanalua Rd. and Kaahumanu St.; Ulune St.; Ward Ave. and S. Beretania St.; Ward Ave. widening between Kinau and S. Beretania
Strs.; Kapiolani Blvd. and Ward Ave.

2008  4th Quarter 1996306 2008_4 4/1/2008 20,084

COMMENTS: Reviewing second submittal of plans and specifications for Harding Ave. project.

CURRENT USE OF FUNDS: Acquire land, plan, design, and construct traffic improvements at various locations such as Dillingham Boulevard/North
King Street and Harding Avenue and 5th and 11th Avenues.

2008  3rd Quarter 1996306 2008_3 1/1/2008 20,083

COMMENTS: Harding: Divisions reviewing plans.  Preliminary specs completed.

CURRENT USE OF FUNDS: Acquire land, plan, design, and construct traffic improvements at various locations such as Dillingham Boulevard/North
King Street and Harding Avenue and 5th and 11th Avenues.

2008  2nd Quarter 1996306 2008_2 10/1/2007 20,082

COMMENTS: Dillingham Boulevard/North King Street: NTP issued for preliminary planning.
Harding Avenue5th & 11th Avenues: Divisions reviewing plans.
Moanalua Road/Kaahumanu Street: Awarded construction contract.

CURRENT USE OF FUNDS: Acquire land, plan, design, and construct traffic improvements at various locations such as Dillingham Boulevard/North
King Street and Harding Avenue and 5th and 11th Avenues.

2008  1st Quarter 1996306 2008_1 7/1/2007 20,081

COMMENTS: Harding at 5th and 11th Aves.: Preliminary design completed.
Moanalua Rd./Kaahumanu St.: Project scope and fee being negotiated.

CURRENT USE OF FUNDS: Acquire land, plan, design, and construct traffic improvements at various locations such as Dillingham Boulevard/North
King Street and Harding Ave. and 5th and 11th Avenues.

2007  4th Quarter 1996306 2007_4 4/1/2007 20,074

COMMENTS: Design and planning started and in progress.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect traffic improvements at various locations such as Kamehameha
HighwayKaneohe, Dillingham Boulevard/King Street, Ward Avenue, and Kipapa Drive.

2007  3rd Quarter 1996306 2007_3 1/1/2007 20,073

COMMENTS: Notice to proceed was issued for the planning and design phases.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect traffic improvements at various locations such as Kamehameha
HighwayKaneohe, Dillingham Boulevard/King Street, Ward Avenue, and Kipapa Drive.

Comments and Use of Funds by Quarter

49



TRAFFIC SIGNAL MAINTENANCE FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 50 0 0 0

DGN 400 0 10 0 9/1/2008 6/30/2009 25

CONST 0 0 3,750 5,000 10/1/2009 10/1/2010

INSP 0 0 0 70 10/1/2009 10/1/2010

EQUIP 0 0 100 0

450 0 3,860 5,070

Department:  TRANSPORTATION SERVICES

Project No: 2006016 Function: Public Safety Council: 8

Priority No: Program: Traffic Improvements Nbrd Board: 21

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: 7688318 House: 35

Quarter: 2nd Contact Person: Craig Chung Other:
Project: On Schedule TMK:

Use of Funds

Construct and inspect a traffic signal maintenance facility.
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2009  2nd Quarter 2006016 2009_2 10/1/2008 20,092

COMMENTS: Design phase in progress and at 60% completion.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2009  1st Quarter 2006016 2009_1 7/1/2008 20,091

COMMENTS: Design contract executed and currently in conceptual design phase.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2008  4th Quarter 2006016 2008_4 4/1/2008 20,084

COMMENTS: Design contract executed and currently in design phase.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2008  3rd Quarter 2006016 2008_3 1/1/2008 20,083

COMMENTS: Contract remains to be executed.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2008  2nd Quarter 2006016 2008_2 10/1/2007 20,082

COMMENTS: Executing contract to selected consultant, Wilson Okamoto Corp. ($450K).  FY '07  $300K.  FY '08  $150K.

CURRENT USE OF FUNDS: Construct and inspect a traffic signal maintenance facility.

2008  1st Quarter 2006016 2008_1 7/1/2007 20,081

COMMENTS: Consultant selected and negotiating contract. Awaiting federal approval of funds for design phase.

CURRENT USE OF FUNDS: Plan and design a traffic signal maintenance corporation yard.

2007  4th Quarter 2006016 2007_4 4/1/2007 20,074

COMMENTS: Consultant selected and negotiating contract.

CURRENT USE OF FUNDS: Plan a traffic signal corporation facility.

2007  3rd Quarter 2006016 2007_3 1/1/2007 20,073

COMMENTS: Currently in the process of selecting a design consultant.

CURRENT USE OF FUNDS: Plan a traffic signal corporation facility.

Comments and Use of Funds by Quarter
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TRAFFIC SIGNAL OPTIMIZATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 0 0

DGN 430 0 1,500 1,250 10/1/2009 10/1/2010 0

430 0 1,500 1,250

Department:  TRANSPORTATION SERVICES

Project No: 2007001 Function: Public Safety Council: 99

Priority No: 7 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: Ty Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

Design traffic signal timing plans at various locations such as Wahiawa, Schofield, Mililani, Waianae, Fort
Weaver Road (southern portion), Pearl City, Pearl Ridge, Honolulu, Nimitz Highway (under viaduct), North
Shore, and the Windward areas.
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2009  2nd Quarter 2007001 2009_2 10/1/2008 20,092

COMMENTS: Ph 2:  Data collection completed.  Consultant inputting data and calibrating software.

PH 3:  collection completed.  Consultant inputting data and calibrating software.

PH 4:  Working on consultant selection.

PH 5:  Processing Funding request

CURRENT USE OF FUNDS: Design traffic signal timing plans at various locations such as, Wahiawa, Schofield, Mililani, Waianae, Fort Weaver Road
(southern portion), Pearl Ridge, Nimitz Highway (under viaduct), Nuuanu/Liliha, Kapiolani Blvd., Ala Moana Blvd., Waialae Ave., Kapahulu Ave.

2009  1st Quarter 2007001 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design traffic signal timing plans at various locations such as, Wahiawa, Schofield, Mililani, Waianae, Fort Weaver Road
(southern portion), Pearl Ridge, Nimitz Highway (under viaduct), Nuuanu/Liliha, Kapiolani Blvd., Ala Moana Blvd., Waialae Ave., Kapahulu Ave.

2008  4th Quarter 2007001 2008_4 4/1/2008 20,084

COMMENTS: PHASE 2: Consultant nearly completed with data collection.
PHASE 3: Consultant nearly completed with data collection. (FY 2007)
PHASE 4: Preparing procurement documents. (FY 2008)
PHASE 5: Requested the aproval and release of federal funds and now awaiting response from FHWA. (FY 2009)

CURRENT USE OF FUNDS: Design traffic signal timing plans at various locations such as, Wahiawa and Schofield, Mililani, Waianae Coast, Fort
Weaver Road (southern portion), Pearl Ridge, Nimitz Highway (under viaduct), Nuuanu/Liliha (mauka of Vineyard Blvd.), Kapiolani Blvd., Ala Moana
Blvd., Waialae Ave., Kapahulu Ave.

2008  3rd Quarter 2007001 2008_3 1/1/2008 20,083

COMMENTS: PHASE 2  NTP issued March 28, 2008.
PHASE 3  NTP issued April 1, 2008.
PHASE 4  Preparing procurement documents.

CURRENT USE OF FUNDS: Design traffic signal timing plans at various locations such as, Wahiawa and Schofield, Mililani, Waianae Coast, Fort
Weaver Road (southern portion), Pearl Ridge, Nimitz Highway (under viaduct), Nuuanu/Liliha (mauka of Vineyard Blvd.), Kapiolani Blvd., Ala Moana
Blvd., Waialae Ave., Kapahulu Ave.

2008  2nd Quarter 2007001 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2007001 2008_1 7/1/2007 20,081

COMMENTS: In the process of selecting a consultant.

CURRENT USE OF FUNDS: Design timing plans for traffic signal intersections such as Waipio, Waianae, Pearl City, Kalihi, Ewa Beach and the
Schofield area.

2007  4th Quarter 2007001 2007_4 4/1/2007 20,074

COMMENTS: FHWA approved release of federal funds. RFQ advertised.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007001 2007_3 1/1/2007 20,073

COMMENTS: Requested the approval and release of federal funds and now awaiting response from FHWA.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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TRAFFIC SIGNALS AND SIGNAL LOOPS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 400 184 20 20 3/2/2010 7/1/2010

CONST 130 0 200 200 8/1/2010 12/1/2010

530 184 220 220

Department:  TRANSPORTATION SERVICES

Project No: 2004130 Function: Public Safety Council: 99

Priority No: 5 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

Design and construct traffic signalization loops at various locations such as the Windward, Leeward and Central
Oahu areas.
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2009  2nd Quarter 2004130 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahuna Strs.; Kuhio Ave. and
Lewers Strs.; Kuhio and Royal Hawaiian Aves.; Kuhio Ave. and Kalaimoku St.; Dillingham Blvd. and Kalihi St.; Queen and Richards Strs.; Queen and
Mililani Strs.; N. King and Palama Strs.; S. King St. and Kahuna Lane; Kalihi and Nalanieha Strs.; Moanalua Road and Kaahele St.

2009  1st Quarter 2004130 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahuna Strs.; Kuhio Ave. and
Lewers Strs.; Kuhio and Royal Hawaiian Aves.; Kuhio Ave. and Kalaimoku St.; Dillingham Blvd. and Kalihi St.; Queen and Richards Strs.; Queen and
Mililani Strs.; N. King and Palama Strs.; S. King St. and Kahuna Lane; Kalihi and Nalanieha Strs.; Moanalua Road and Kaahele St.

2008  4th Quarter 2004130 2008_4 4/1/2008 20,084

COMMENTS: FY 07: Project out to bid.  Bid opening on December 13.  Waiting for contract award from Purchasing.  Contractor 90% complete.
FY 08: Compiling a list of intersections and expect to go out to bid by October 2008

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahunu Street, Kuhio Ave. and
Lewers Street, Kuhio Ave. and Royal Hawaiian, Kuhio Ave. and Kalaimoku St., Dillingham Blvd. and Kalihi St., Queen Street, Queen and Richard St.,
Queen and Mililani St., N. King St. and Palama St., S. King St. and Kahuna Lane, Kalihi and Nalanieha St., Moanalua Road and Kaahele.

2008  3rd Quarter 2004130 2008_3 1/1/2008 20,083

COMMENTS: FY '07  Contractor installing loops.  60% complete.
FY '08  Compiling list of intersections.

CURRENT USE OF FUNDS: Design and construct traffic signalization loops at various locations such as, Kaheka and Kahunu Street, Kuhio Ave. and
Lewers Street, Kuhio Ave. and Royal Hawaiian, Kuhio Ave. and Kalaimoku St., Dillingham Blvd. and Kalihi St., Queen Street, Queen and Richard St.,
Queen and Mililani St., N. King St. and Palama St., S. King St. and Kahuna Lane, Kalihi and Nalanieha St., Moanalua Road and Kaahele.

2008  2nd Quarter 2004130 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2004130 2008_1 7/1/2007 20,081

COMMENTS: Inhouse design at 90%

CURRENT USE OF FUNDS: Design and construct traffic signalization loop improvements.

2007  4th Quarter 2004130 2007_4 4/1/2007 20,074

COMMENTS: No change in status.

CURRENT USE OF FUNDS: Design, construct and/or repair new or existing traffic signalization loops.

2007  3rd Quarter 2004130 2007_3 1/1/2007 20,073

COMMENTS: 50% of inhouse design has been completed and compiling a list of intersections requiring improvements.

CURRENT USE OF FUNDS: Design, construct and/or repair new or existing traffic signalization loops.

Comments and Use of Funds by Quarter
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TRAFFIC SIGNALS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1 1 7/1/2009 6/1/2010

DGN 428 1,211 300 250 7/1/2009 7/1/2010

CONST 2,737 6,886 2,700 3,125 12/1/2009 12/1/2010

INSP 0 0 30 20 12/1/2009 12/1/2010

EQUIP 0 29 1 1 12/1/2009 12/1/2010

3,165 8,126 3,032 3,397

Department:  TRANSPORTATION SERVICES

Project No: 1999312 Function: Public Safety Council: 99

Priority No: 1 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: T. Fukumitsu Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as Wahiawa,
Honolulu and Windward areas.
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2009  2nd Quarter 1999312 2009_2 10/1/2008 20,092

COMMENTS: PH9:  Contractor continues installation.  Project is 80% complete.

PH10:  Design completed.  Project has been submitted for stimulus funding.

PH11:  Consultant working on Design.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals iin various locations such as S. King and
Mililani Strs. (new); Makaloa and Poni Strs. (new); Ala Ilima and Ala Lilikoi Strs. (left turn phase); McCully and Waiola Strs.(new); Dole St. and St.
Louis Dr. (new); Waialae and 10th Aves. (left turn phase); Harding and 4th Aves. (new); Univ. Ave. and Maile Way (left turn phase); Makakilo Dr. and
Palahia St. (no right turn on red and loops); Kapahulu Ave. and Date and Mooheau Strs. (left turn phase); Calif. Ave. and Nanea St. (new); Diamond
Head Rd. and Alohea Ave. (new); Diamond Head Rd. and 18th Ave. (new); Anonui and Kupuohi Strs. (new).

2009  1st Quarter 1999312 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals iin various locations such as S. King and
Mililani Strs. (new); Makaloa and Poni Strs. (new); Ala Ilima and Ala Lilikoi Strs. (left turn phase); McCully and Waiola Strs.(new); Dole St. and St.
Louis Dr. (new); Waialae and 10th Aves. (left turn phase); Harding and 4th Aves. (new); Univ. Ave. and Maile Way (left turn phase); Makakilo Dr. and
Palahia St. (no right turn on red and loops); Kapahulu Ave. and Date and Mooheau Strs. (left turn phase); Calif. Ave. and Nanea St. (new); Diamond
Head Rd. and Alohea Ave. (new); Diamond Head Rd. and 18th Ave. (new); Anonui and Kupuohi Strs. (new).

2008  4th Quarter 1999312 2008_4 4/1/2008 20,084

COMMENTS: PHASE 7: Closing out contract.
PHASE 8: DES: Completed. CON: Start 10/01/07 End 8/31/08 Contractor installing signals.
PHASE 9: DES: Completed. CON: Start 6/9/08  End 4/25/09 NTP issued June 9, 2008. Contractor installing signals.
PHASE 10: Design contract being executed.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as, South King and
Mililani Streets (new), Makaloa Street & Poni Street (new), Ala Ilima Street & Ala Lilikoi Street (left turn phase), McCully Street & Waiola Street (new),
Dole Street and St. Louis Drive (new), Waialae and 10th Ave. (left turn phase), Harding & 4th Ave. (new), University Ave. and Maile Way (left turn
phase), Makakilo Drive and Palahia Street (no right turn on red and loops), Kapahulu Ave. and Date and Mooheau Streets (left turn phase), California
Ave. & Nahea Street (new), Diamond Head Road and Alohea Ave. (new), Diamond Head Road and 18th Ave. (new).

2008  3rd Quarter 1999312 2008_3 1/1/2008 20,083

COMMENTS: PHASE 7  Contract completed. Closing out contract.
PHASE 8  NTP issued Oct. 7.  Contractor installing signals.
PHASE 9  Low bidder is Standard Electric.  Setting up precon meeting.
PHASE 10  Consultant selected.  Negotiating contract.
PHASE 11  Negotiating contract.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and purchase equipment for traffic signals in various locations such as, South King and
Mililani Streets (new), Makaloa Street & Poni Street (new), Ala Ilima Street & Ala Lilikoi Street (left turn phase), McCully Street & Waiola Street (new),
Dole Street and St. Louis Drive (new), Waialae and 10th Ave. (left turn phase), Harding & 4th Ave. (new), University Ave. and Maile Way (left turn
phase), Makakilo Drive and Palahia Street (no right turn on red and loops), Kapahulu Ave. and Date and Mooheau Streets (left turn phase), California
Ave. & Nahea Street (new), Diamond Head Road and Alohea Ave. (new), Diamond Head Road and 18th Ave. (new).

2008  2nd Quarter 1999312 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 1999312 2008_1 7/1/2007 20,081

COMMENTS: Phase 8: Contract awarded and arranging the preconstruction meeting. 5%
Phase 9: Negotiating contractor's contract. 0%
Phase 10: Selecting consultant.  0%

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equipment for traffic signal improvements at various locations such as,
Lanikuhana Avenue and Lanipaa Street (New Signal), Kamokila Boulevard and Nau Place (New Signal), Gulick Avenue and Beckley Street (New
Signal), Ka Uka Boulevard and Ukee Street (New Signal), Kuakini Street and Alaneo Street (Left Turn Phase), Kailua Road and Hahani Street (Left
Turn Phase), Waialae Avenue and 16th Avenue (Left Turn Phase), Waimanalo Elementary School crosswalk (Upgrade  controller), and other
locations.

2007  4th Quarter 1999312 2007_4 4/1/2007 20,074

COMMENTS: Phase 7: No change. Phase 8: Awaiting contract award. Phase 9: Awaiting contract award. Phase 10: RFQ advertised.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equpiment for traffic signal improvements at various locations such as, at
Keahole Street into the Hawaii Kai Shopping Center where Safeway and Longs are located, Ulune Street/Kaimakani Street, Ulune Street/Aliipoe
Drive, Kilauea Avenue/18th Avenue, Aiea Heights/Ulune Street/Hakina Street, Dillingham Boulevard/Kohou/Kokea Streets, King Street/Kohou/Kokea
Streets, Kamehameha Highway/Haiku Road, Kamehameha Highway/Paleka Street, Lanikuhana Avenue/Lanipaa Street, Kamokila Boulevard/Nau
Place, Gulick Avenue/Beckley Street, Kuakini Street/Alaneo Street, Kailua Road/Hahani Street, Waialae Avenue/16th Avenue, Waimanalo Elementary
School crosswalk, Kupuna Loop/Kaaholo Street (Village Park), Makakilo Drive (near access to Mauka Lani Elementary School), Lumiaina
Street/Kukula Street (near Waikele Elementary School), and replace various signal loops and cables.

Comments and Use of Funds by Quarter
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2007  3rd Quarter 1999312 2007_3 1/1/2007 20,073

COMMENTS: Phase 5: Contract closed.
Phase 7: The contractor is installing traffic signals.
Phase 8: Paul's Electric is the low bidder.
Phase 9: In the process of selecting a contractor.
Phase 10:  Preparing  our request for release of federal funds.

CURRENT USE OF FUNDS: Plan, design, construct, inspect and acquire equpiment for traffic signal improvements at various locations such as, at
Keahole Street into the Hawaii Kai Shopping Center where Safeway and Longs are located, Ulune Street/Kaimakani Street, Ulune Street/Aliipoe
Drive, Kilauea Avenue/18th Avenue, Aiea Heights/Ulune Street/Hakina Street, Dillingham Boulevard/Kohou/Kokea Streets, King Street/Kohou/Kokea
Streets, Kamehameha Highway/Haiku Road, Kamehameha Highway/Paleka Street, Lanikuhana Avenue/Lanipaa Street, Kamokila Boulevard/Nau
Place, Gulick Avenue/Beckley Street, Kuakini Street/Alaneo Street, Kailua Road/Hahani Street, Waialae Avenue/16th Avenue, Waimanalo Elementary
School crosswalk, Kupuna Loop/Kaaholo Street (Village Park), Makakilo Drive (near access to Mauka Lani Elementary School), Lumiaina
Street/Kukula Street (near Waikele Elementary School), and replace various signal loops and cables.
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TRANSIT RADIO REPLACEMENT, PHASE IV

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 17 571 0 0 7/1/2006 2/1/2008 100

INSP 0 667 0 0 2/1/2008 12/31/2009 90

EQUIP 1,039 17,979 0 0 2/1/2008 12/31/2009 90

1,056 19,218 0 0

Department:  TRANSPORTATION SERVICES

Project No: 1998401 Function: Utilities or Other Enterprises Council: 99

Priority No: Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688368 House: 99

Quarter: 2nd Contact Person: S. Borowiak Other:
Project: On Schedule TMK:

Use of Funds

Design, inspect and complete the installation of the communications system for paratransit.
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2009  2nd Quarter 1998401 2009_2 10/1/2008 20,092

COMMENTS: Project ongoing as (7) seven of (17) seventeen mobile set equipment have been successfully installed and working system to resolve
any problems.

CURRENT USE OF FUNDS: Design, inspect and complete the installation of the communications system for paratransit.

2009  1st Quarter 1998401 2009_1 7/1/2008 20,091

COMMENTS: Radio equipment operational. Project ongoing.

CURRENT USE OF FUNDS:

2008  4th Quarter 1998401 2008_4 4/1/2008 20,084

COMMENTS: Relocated equipment to new paratransit building, however, certain equipment parts failed and are now being ordered to replace existing
parts.

CURRENT USE OF FUNDS: Design, inspect and complete Paratransit CAD/AVL Project.

2008  3rd Quarter 1998401 2008_3 1/1/2008 20,083

COMMENTS: Continued support of CAD/AVL for paratransit.  Monitored WinCe IVLU problems.

CURRENT USE OF FUNDS: Design, inspect and complete Paratransit CAD/AVL Project.

2008  2nd Quarter 1998401 2008_2 10/1/2007 20,082

COMMENTS: Extend consultant contract to expand tasks to support implementation of CAD/AVL for paratransit fleet and support the installation of
related equipment in additional paratransit vehicles.

CURRENT USE OF FUNDS: $27,327 to design, inspect and complete the installation of the communications system for paratransit.

2008  1st Quarter 1998401 2008_1 7/1/2007 20,081

COMMENTS: Consultant inspected and completed design work.

CURRENT USE OF FUNDS: Design, inspect and complete the installation of the communications system for paratransit.

2007  4th Quarter 1998401 2007_4 4/1/2007 20,074

COMMENTS: The first (18) of the (25) programmed radios were installed and the remaining (7) are being worked on because of problems. DTS will
submit a letter to the Public Safety Oversight Committee requesting that emergency talk group radios be installed in the handivans because of safety
and security issues. These radios provides dispatch with the capability of hearing onbus activities in the event of an emergency.  Consultant to
reissue network/radio design for other LAN equipment.

CURRENT USE OF FUNDS: Design, purchase and inspect computer aided dispatching and automatic vehicle location system for paratransit.

2007  3rd Quarter 1998401 2007_3 1/1/2007 20,073

COMMENTS: The survey of the vehicle prior to installing new radios have been completed. Project is behind schedule due to problems in
programming requirements of new radios.  The first 25 radios were programmed and will be installed April 1. Thereafter, another 25 radios will be
programmed and installed every 2 weeks for the the next 6 weeks starting from April 1.

CURRENT USE OF FUNDS: Design, purchase and inspect computer aided dispatching and automatic vehicle location system for paratransit.

Comments and Use of Funds by Quarter
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TRANSIT SECURITY PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 3 1 7/1/2009 7/1/2010 10

DGN 0 0 3 1 8/1/2009 8/1/2011

EQUIP 0 0 446 450 8/2/2010 8/1/2011

0 0 452 452

Department:  TRANSPORTATION SERVICES

Project No: 2008036 Function: Utilities or Other Enterprises Council: 99

Priority No: 11 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688371 House: 99

Quarter: 2nd Contact Person: Sandra Abelaye Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and acquire equipment for onboard security cameras.
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2009  2nd Quarter 2008036 2009_2 10/1/2008 20,092

COMMENTS: Consultant contract executed and forwarded to BFS for final approval.

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.

2009  1st Quarter 2008036 2009_1 7/1/2008 20,091

COMMENTS: Contract was sent to consultant for execution on 10/23/08.

CURRENT USE OF FUNDS: Plan, design, and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.

2008  4th Quarter 2008036 2008_4 4/1/2008 20,084

COMMENTS: Contract review in process.

CURRENT USE OF FUNDS: Plan, design and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.  The actual number of security cameras installed on buses will be determined after the planning and design phases have been
completed.

2008  3rd Quarter 2008036 2008_3 1/1/2008 20,083

COMMENTS: Awaiting BFS approval to negotiate.

CURRENT USE OF FUNDS: Plan, design and acquire equipment for facility security, onboard cameras, fencing, lighting and other appropriate
security measures.  The actual number of security cameras installed on buses will be determined after the planning and design phases have been
completed.

2008  2nd Quarter 2008036 2008_2 10/1/2007 20,082

COMMENTS: Evaluating the list of consultants.  Selection should be made by February 2008.

CURRENT USE OF FUNDS: To provide facility security, onboard cameras, fencing, lighting and other appropriate measures.

2008  1st Quarter 2008036 2008_1 7/1/2007 20,081

COMMENTS: Evaluation committee was formed in July with list of professional consultants finalized in August. Consultant selection will be done in
September.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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TRANSIT STREET IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 0 0 0 500 7/1/2009 6/1/2010

DGN 0 0 0 0 7/1/2009 6/1/2011

CONST 0 0 0 0 6/2/2011 6/3/2013

INSP 0 0 0 0 6/2/2011 6/3/2013

EQUIP 0 0 0 0 6/1/2010 6/3/2013

0 0 0 501

Department:  TRANSPORTATION SERVICES

Project No: 2009078 Function: Utilities or Other Enterprises Council: 99

Priority No: 15 Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688364 House: 99

Quarter: 2nd Contact Person: James Burke Other:
Project: On Schedule TMK:

Use of Funds

To plan, design, construct, inspect and acquire equipment for traffic engineering and signal improvements for
transit operations.
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2009  2nd Quarter 2009078 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Acquire land and plan traffic engineering and signal improvements for transit operations.  The actual locations will be
determined after the planing phase has been completed.

2009  1st Quarter 2009078 2009_1 7/1/2008 20,091

COMMENTS: Project not started.

CURRENT USE OF FUNDS: Acquire land and plan traffic engineering and signal improvements for transit operations.  The actual locations will be
determined after the planing phase has been completed.

Comments and Use of Funds by Quarter
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UPGRADE PEDESTRIAN SIGNALS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 0 0 1,140 420 12/1/2009 6/1/2010

0 0 1,140 420

Department:  TRANSPORTATION SERVICES

Project No: 2008090 Function: Public Safety Council: 99

Priority No: 3 Program: Traffic Improvements Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688388 House: 99

Quarter: 2nd Contact Person: Ty Fukumitsu Other:
Project: Not Started TMK:

Use of Funds

Design and construct pedestrian signal improvements at various locations such as Kaneohe, Kailua, Pearl City,
Aiea and Waikiki areas.
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2009  2nd Quarter 2008090 2009_2 10/1/2008 20,092

COMMENTS: In house design. Design is 90% complete and expect to go out to bid in April 2009.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

2009  1st Quarter 2008090 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

2008  4th Quarter 2008090 2008_4 4/1/2008 20,084

COMMENTS: Working on design build concept contract.  Expect to take it out to bid by December.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

2008  3rd Quarter 2008090 2008_3 1/1/2008 20,083

COMMENTS: Working on IDIQ contract.  Pedestrian signal countdown requirements updated.

CURRENT USE OF FUNDS: Construct LED countdown pedestrian signal improvements and other pedestrian safety devices at various locations
such as, Downtown Honolulu and Kalihi area.

2008  2nd Quarter 2008090 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008090 2008_1 7/1/2007 20,081

COMMENTS: Not yet started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WAHIAWA TRANSIT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0 7/1/2009 11/1/2009

PLAN 0 0 0 1 7/1/2009 12/1/2009

DGN 169 229 100 250 7/1/2009 2/1/2011 0

CONST 1,500 0 2,000 4,994 9/1/2009 12/1/2011 0

INSP 0 0 500 1 9/1/2009 12/1/2011 0

EQUIP 0 0 0 0 9/1/2009 12/1/2011

1,669 229 2,600 5,246

Department:  TRANSPORTATION SERVICES

Project No: 2003009 Function: Utilities or Other Enterprises Council: 02

Priority No: 10 Program: Mass Transit Nbrd Board: 26

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 7688366 House: 39

Quarter: 2nd Contact Person: Lisa Barnett Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct, inspect and provide relocation for transit center improvements.
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2009  2nd Quarter 2003009 2009_2 10/1/2008 20,092

COMMENTS: SEE ATTACHMENT.

CURRENT USE OF FUNDS: Plan, design, construct and inspect transit center improvements.

2009  1st Quarter 2003009 2009_1 7/1/2008 20,091

COMMENTS: The adoption of City Council Resolution to authorize an intergovernmental agreement with the State Department of Accounting and
General Services (DAGS) is scheduled before the City Council in November 2008. Consultant to redesign
facility and update current codes and
standards; complete the environmental review process; obtain the necessary zoning waivers/variance; complete the OneTime
Review process and
other documents for bidding by mid June 2009.

CURRENT USE OF FUNDS: Plan, design, construct and inspect transit center improvements.

2008  4th Quarter 2003009 2008_4 4/1/2008 20,084

COMMENTS: The amended contract to redesign the transit center was sent to the consultant for execution.

CURRENT USE OF FUNDS: Plan, design, construct and inspect transit center improvements.

2008  3rd Quarter 2003009 2008_3 1/1/2008 20,083

COMMENTS: In process of amending consultant contract to bring the plans uptodate, complete the environmental assessment, obtain permits and
waivers as applicable, and produce bid documents.

CURRENT USE OF FUNDS: Plan, design, construct and inspect transit center improvements.

2008  2nd Quarter 2003009 2008_2 10/1/2007 20,082

COMMENTS: No change.

CURRENT USE OF FUNDS: Plan, design, construct and inspect transit center improvements.

2008  1st Quarter 2003009 2008_1 7/1/2007 20,081

COMMENTS: Project on hold pending MOA, land agreement.

CURRENT USE OF FUNDS: Complete construction of transit center.

2007  4th Quarter 2003009 2007_4 4/1/2007 20,074

COMMENTS: FY `07:  Project is on hold. Memorandum of Agreement with DAGS was finalized to incorporate State Attorney General?s comments
and sent to Corporation Counsel for final review.   Upon execution, DAGS will prepare land lease document. Without the land agreement, EA and
design plans cannot be completed. FY '07 funds for construction will lapse and will be reprogrammed next fiscal year.

CURRENT USE OF FUNDS: Development of a community transit center to accomodate express, trunk, and circulator bus services.  Improvements
will be designed to meet the specific transportation needs of the community including bus shelters, information kiosks, bike racks, and comfort
stations.

2007  3rd Quarter 2003009 2007_3 1/1/2007 20,073

COMMENTS: FY '05:   The conditional contract award issued to Allied Construction was cancelled due to an extended delay.  A Memorandum of
Agreement with DAGS regarding land lease agreement has not been resolved and continues to be negotiated and awaiting comments from the
Attorney General.

CURRENT USE OF FUNDS: Development of a community transit center to accomodate express, trunk, and circulator bus services.  Improvements
will be designed to meet the specific transportation needs of the community including bus shelters, information kiosks, bike racks, and comfort
stations.

Comments and Use of Funds by Quarter
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PROJECT 2003009 WAHIAWA TRANSIT CENTER 
 
Dec 08 
Wahiawa Transit Center and Park and Ride. Lease Agreement with State DAGS finalized. Will 
execute agreement in Jan. 2009. Revised Draft EA completed and submitted to OEQC on Dec. 
26, 2008. This revision includes revised TIAR and Arborist Report and Action Plan that were not 
included in the original DEA. The DEA will be distributed to agencies in early 1/09. Pre-final plans, 
specs and estimate completed in 12/08 and are being reviewed. Estimate shows that 
improvement exceeds funds available so we are looking for additional items that can be deleted 
or used as additive to keep estimated cost below funds available. Early approval of joint 
development agreement as well as necessary waivers are being initiated with the submittal of 
DEA. This effort is programmed to be completed and to coincide with the issuance of the Final 
EA. There is another issue involving relocation and relocation assistance for storage building that 
will be demolished under this project that needs to be worked out with DAGS. To assure 
encumbrance of FY08 local funds, this project is projected to go to bids in March 2009 and 
probably be awarded on a conditional basis as there is inadequate time to issue a formal award 
by June 30, 2009. We need to draft a letter from our Mayor to the Governor asking her 
permission to go to bids as this project involves State funds. This letter will be sent as soon as we 
execute the lease agreement in 1/09. The State Comptroller will contact the Governor in support 
of this project when we submit the letter. 
 



WAIANAE COAST ALTERNATE ROUTE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 304 146 1 0 7/1/2009 10/1/2009

DGN 628 1,710 0 0 6/1/2009 7/1/2009

CONST 3,625 8,670 1,000 0 10/1/2009 11/1/2010 90

INSP 155 980 1 0 10/1/2009 11/1/2010 90

4,712 11,507 1,002 0

Department:  TRANSPORTATION SERVICES

Project No: 2001077 Function: Public Safety Council: 01

Priority No: Program: Traffic Improvements Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: 7688319 House: 44

Quarter: 2nd Contact Person: C. Chung Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, construct and inspect roadway improvements.
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2009  2nd Quarter 2001077 2009_2 10/1/2008 20,092

COMMENTS: Helelua Place and Paakea Road substantially completed. Awaiting Navy's real estate agreement and cost estimates for Lualualei Naval
Road grant of easement.  Kalulawaha Road is still pending.

CURRENT USE OF FUNDS: Acquire land, construct and inspect roadway improvements.

2009  1st Quarter 2001077 2009_1 7/1/2008 20,091

COMMENTS: Project is pending the U.S. Navy's permission to tie in to the Lualualei Naval Road.

CURRENT USE OF FUNDS: Acquire land, construct and inspect roadway improvements.

2008  4th Quarter 2001077 2008_4 4/1/2008 20,084

COMMENTS: Helelua Place extension cost escalation change order approved. Construction to start 7/14/08.  Paakea Road NTP issued 5/2/2008;
currently negotiating change orders.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect roadway improvements for Paakea Road and Helelua Place.

2008  3rd Quarter 2001077 2008_3 1/1/2008 20,083

COMMENTS: Paakea Road contract awarded to Site Engineering.  NTP pending City resolution of land issues.  Currently negotiating cost escalation
for Helelua Place Extension (DDC).

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect roadway improvements for Paakea Road and Helelua Place.

2008  2nd Quarter 2001077 2008_2 10/1/2007 20,082

COMMENTS: Paakea Road bid opening 12/13/07.  Low bidder was Site Engineering at $1,004,500.00.  Currently negotiating cost escalation for
Helelua Place Extension (DDC).

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect roadway improvements for Paakea Road, Helelua Place and Kaulawaha
Road Phase III improvements.

2008  1st Quarter 2001077 2008_1 7/1/2007 20,081

COMMENTS: No change.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect roadway improvements.

2007  4th Quarter 2001077 2007_4 4/1/2007 20,074

COMMENTS: Same as below. No change.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect Kaulawaha Road Phase III improvements.

2007  3rd Quarter 2001077 2007_3 1/1/2007 20,073

COMMENTS: Continuing to resolve the pending alignment of Kaulawaha Road which impacts the property owners and community.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect Kaulawaha Road Phase III improvements.

Comments and Use of Funds by Quarter
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WAIPIO POINT ACCESS ROAD IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 144 0 0

DGN 160 229 0 0 1/1/2007 3/1/2009 90

CONST 0 0 4,625 0 1/1/2010 6/1/2010

INSP 0 0 450 0 1/1/2010 6/1/2010

160 373 5,075 0

Department:  TRANSPORTATION SERVICES

Project No: 2003223 Function: Public Safety Council: 09

Priority No: 2 Program: Traffic Improvements Nbrd Board: 21

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688319 House: 36

Quarter: 2nd Contact Person: C. Chung Other:
Project: On Schedule TMK: 93002001

Use of Funds

Design, construct and inspect roadway improvements.
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2009  2nd Quarter 2003223 2009_2 10/1/2008 20,092

COMMENTS: 90% plans were submitted to City agencies for review. Consultant proceeding with finalizing design plans.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2009  1st Quarter 2003223 2009_1 7/1/2008 20,091

COMMENTS: PS&E submitted to SDOT at the end of September, however, federal funds were not approved. Therefore, seeking federal aid in FY 09
and anticipate deferring construction phase to FY 2010.

CURRENT USE OF FUNDS: Construct and inspect roadway improvements.

2008  4th Quarter 2003223 2008_4 4/1/2008 20,084

COMMENTS: Final design submittal is now scheduled for July 2008

CURRENT USE OF FUNDS: Design roadway improvements.

2008  3rd Quarter 2003223 2008_3 1/1/2008 20,083

COMMENTS: Final design submittal scheduled for May 2008.

CURRENT USE OF FUNDS: Design roadway improvements.

2008  2nd Quarter 2003223 2008_2 10/1/2007 20,082

COMMENTS: Preliminary Design Submittal received in December 2007 and currently under City review.

CURRENT USE OF FUNDS: Design roadway improvements.

2008  1st Quarter 2003223 2008_1 7/1/2007 20,081

COMMENTS: Schematic design submittal received in August.

CURRENT USE OF FUNDS: Design roadway improvements.

2007  4th Quarter 2003223 2007_4 4/1/2007 20,074

COMMENTS: Design work in progress with topographic survey approximately 90% completed.

CURRENT USE OF FUNDS: Design roadway improvements.

2007  3rd Quarter 2003223 2007_3 1/1/2007 20,073

COMMENTS: Design work in progress.

CURRENT USE OF FUNDS: Design roadway improvements.

Comments and Use of Funds by Quarter
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WEST OAHU BUS AND HANDIVAN MAINTENANCE FACILITY (PUBLIC TRANSPORTATION MAINTENANCE FACILITY)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0 1/1/2010 12/1/2013

PLAN 0 0 0 450 1/1/2010 12/1/2012

DGN 0 0 0 0 1/1/2011 12/1/2013

CONST 0 0 0 0 7/1/2012 12/3/2013

INSP 0 0 0 0 7/1/2012 12/3/2013

EQUIP 0 0 0 0 7/1/2012 12/3/2013

RELOC 0 0 0 0

0 0 0 450

Department:  TRANSPORTATION SERVICES

Project No: 2009077 Function: Utilities or Other Enterprises Council: 99

Priority No: Program: Mass Transit Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688364 House: 99

Quarter: 2nd Contact Person: James Burke Other:
Project: On Schedule TMK:

Use of Funds

To plan, design, construct, inspect and acquire land and equipment  for a third bus and handivan maintenance
facility.

73



2009  2nd Quarter 2009077 2009_2 10/1/2008 20,092

COMMENTS: Project not started pending the bus facility master plan findings.

CURRENT USE OF FUNDS: Plan a third bus maintenance facility.

2009  1st Quarter 2009077 2009_1 7/1/2008 20,091

COMMENTS: Project ongoing.

CURRENT USE OF FUNDS: Plan a third bus maintenance facility.

Comments and Use of Funds by Quarter
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WINDWARD TRANSIT CENTER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1 6/2/2010 6/1/2012

PLAN 0 0 0 350 6/1/2009 6/1/2010

DGN 0 0 0 0 6/1/2011 6/3/2013

CONST 0 0 0 0 6/1/2012 6/2/2014

INSP 0 0 0 0 6/1/2012 6/2/2014

EQUIP 0 0 0 0 6/1/2012 6/2/2014

0 0 0 351

Department:  TRANSPORTATION SERVICES

Project No: 2009081 Function: Utilities or Other Enterprises Council: 3

Priority No: 17 Program: Mass Transit Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7688364 House: 49

Quarter: 2nd Contact Person: James Burke Other:
Project: On Schedule TMK:

Use of Funds

To acquire land, plan, and design a transit center.
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2009  2nd Quarter 2009081 2009_2 10/1/2008 20,092

COMMENTS: Project not started.

CURRENT USE OF FUNDS: Acquire land and plan for a transit center near KailuaKaneohe area.

2009  1st Quarter 2009081 2009_1 7/1/2008 20,091

COMMENTS: Project not started.

CURRENT USE OF FUNDS: Acquire land and plan for a transit center near KailuaKaneohe area.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

AHUIMANU WASTEWATER PRELIMINARY TREATMENT FACILITY FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 400 0 7/1/2009 7/1/2010

DGN 0 0 1 0 7/1/2010 12/31/2012

0 0 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008063 Function: Sanitation Council: 02

Priority No: 37 Program: Sewage Collection And Disposal Nbrd Board: 29

Reporting Year: 2009 Senate: 23

Appropriation Yr: 2009 Contact Phone: House: 46

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds

Plan and design force main improvements.
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2009  2nd Quarter 2008063 2009_2 10/1/2008 20,092

COMMENTS: Consultant working on scope of project

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  1st Quarter 2008063 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  4th Quarter 2008063 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008063 2008_3 1/1/2008 20,083

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008063 2008_2 10/1/2007 20,082

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2008  1st Quarter 2008063 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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AIRPORT SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 53 323 0 0 12/1/2006 12/1/2008 60

DGN 180 0 0 1 12/1/2008 1/1/2010

CONST 0 0 0 2,340 1/1/2010 12/1/2012

INSP 0 0 0 400 1/1/2010 12/1/2012

233 323 0 2,741

Department:  ENVIRONMENTAL SERVICES

Project No: 2006052 Function: Sanitation Council: 07

Priority No: 11 Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect the sewer rehabilitation/reconstruction.

3



2009  2nd Quarter 2006052 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  1st Quarter 2006052 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  4th Quarter 2006052 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2006052 2008_3 1/1/2008 20,083

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  2nd Quarter 2006052 2008_2 10/1/2007 20,082

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  1st Quarter 2006052 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2007  4th Quarter 2006052 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2007  3rd Quarter 2006052 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

Comments and Use of Funds by Quarter
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ALA MOANA AND KAPIOLANI TRUNK SEWER REPLACEMENT/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 100 8/1/1997 12/1/2001

DGN 1,309 2,437 660 200 10/1/2002 12/31/2009

CONST 623 24,478 1 10,000 7/1/2009 7/1/2011 27

INSP 0 1,420 1 800 27

1,932 28,335 662 11,100

Department:  ENVIRONMENTAL SERVICES

Project No: 1997804 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Lynn Kurashima Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1997804 2009_2 10/1/2008 20,092

COMMENTS: Phase 1Installing Ft. DeRussy FM along Kalakaua between Ala Wai bridge and Kapiolani Blvd.
Phase 2 Drafting Design contract.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.

2009  1st Quarter 1997804 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 1997804 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 1997804 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  2nd Quarter 1997804 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  1st Quarter 1997804 2008_1 7/1/2007 20,081

COMMENTS: Construction of Kapiolani Blvd sewer project ongoing. Additional design funds for Ala Moana Blvd sewer project, programmed for FY08.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2007  4th Quarter 1997804 2007_4 4/1/2007 20,074

COMMENTS: Construction of Kapiolani Blvd sewer project ongoing. Additional design funds for Ala Moana Blvd sewer project, programmed for FY08.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.  Design services during bidding and construction.

2007  3rd Quarter 1997804 2007_3 1/1/2007 20,073

COMMENTS: Construction of Kapiolani Blvd sewer project ongoing.  Additional design funds for Ala Moana Blvd sewer project, programmed for
FY08.

CURRENT USE OF FUNDS: Construction funds for trunk and force main rehabilitation.  Design services during bidding and construction.

Comments and Use of Funds by Quarter
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ALA MOANA BOULEVARD/AUAHI STREET SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 228 22 0 0 2/1/2005 5/13/2009 20

DGN 601 0 0 0 6/1/2008 3/15/2010

829 22 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005071 Function: Sanitation Council: 06

Priority No: 10 Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect sewer rehabilitation.
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2009  2nd Quarter 2005071 2009_2 10/1/2008 20,092

COMMENTS: Completed CCTV of  the 36" line on Ala Moana.  Amendment #1 contract executed.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2009  1st Quarter 2005071 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2008  4th Quarter 2005071 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation.

2008  3rd Quarter 2005071 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation.

2008  2nd Quarter 2005071 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation.

2008  1st Quarter 2005071 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation.

2007  4th Quarter 2005071 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

2007  3rd Quarter 2005071 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design structural rehabilitation of sewer infrastructure.

Comments and Use of Funds by Quarter
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ALA MOANA BOULEVARD SEWER RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 12 179 0 0 11/1/2003 10/1/2007 90

DGN 290 0 1 0 10/1/2007 1/1/2008

CONST 0 0 2,000 0 3/1/2009 6/1/2010

INSP 0 0 250 0 3/1/2009 6/1/2010

302 179 2,251 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003119 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK: 23005001

Use of Funds

Design, construct and inspect sewer rehabilitation.
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2009  2nd Quarter 2003119 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  1st Quarter 2003119 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  4th Quarter 2003119 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  3rd Quarter 2003119 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  2nd Quarter 2003119 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  1st Quarter 2003119 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2007  4th Quarter 2003119 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design sewer reconstruction.

2007  3rd Quarter 2003119 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design sewer reconstruction.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 1 REHABILITATION/IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 85 82 50 0 7/1/2005 12/1/2008 80

CONST 700 0 300 0 6/1/2007 12/1/2008

INSP 0 0 1 0 7/1/2007 12/1/2008

785 82 351 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006045 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

11



2009  2nd Quarter 2006045 2009_2 10/1/2008 20,092

COMMENTS: Postdesign services ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2009  1st Quarter 2006045 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2006045 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2008  3rd Quarter 2006045 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2008  2nd Quarter 2006045 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2008  1st Quarter 2006045 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main rehabilitation.

2007  4th Quarter 2006045 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land and design force main rehabilitation improvements.

2007  3rd Quarter 2006045 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land and design force main rehabilitation improvements.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION FORCE MAIN NO. 3

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 584 456 100 0 12/1/2006 12/31/2009 5

DGN 1 0 1,500 0 12/31/2009 6/30/2011

585 456 1,600 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006046 Function: Sanitation Council: 06

Priority No: 21 Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan and design force main improvements.
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2009  2nd Quarter 2006046 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  1st Quarter 2006046 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  4th Quarter 2006046 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  3rd Quarter 2006046 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  2nd Quarter 2006046 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  1st Quarter 2006046 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2007  4th Quarter 2006046 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design a force main.

2007  3rd Quarter 2006046 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design a force main.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION MODIFICATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 2 748 0 0 1/1/1996 10/1/2001

DGN 185 1,759 0 0 1/1/2000 8/1/2003

CONST 2,430 22,725 2,500 0 1/1/2004 8/1/2007 95

INSP 57 1,987 275 0 1/1/2004 8/1/2007 95

2,673 27,219 2,775 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1994504 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 5276260 House: 25

Quarter: 2nd Contact Person: Myron Fujimoto Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1994504 2009_2 10/1/2008 20,092

COMMENTS: Construction and inspection ongoing.
Contractor working on punchlist items.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2009  1st Quarter 1994504 2009_1 7/1/2008 20,091

COMMENTS: Construction and inspection ongoing.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2008  4th Quarter 1994504 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2008  3rd Quarter 1994504 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2008  2nd Quarter 1994504 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2008  1st Quarter 1994504 2008_1 7/1/2007 20,081

COMMENTS: Construction and inspection ongoing.

CURRENT USE OF FUNDS: Construct and inspect pump station modifications.

2007  4th Quarter 1994504 2007_4 4/1/2007 20,074

COMMENTS: Construction and inspection ongoing.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

2007  3rd Quarter 1994504 2007_3 1/1/2007 20,073

COMMENTS: Construction and inspection ongoing.

CURRENT USE OF FUNDS: Design and inspect pump station modifications.

Comments and Use of Funds by Quarter
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ALA MOANA WASTEWATER PUMP STATION  UPGRADE TO 2020 PEAK FLOW

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 500 0 7/1/2010 7/1/2012

DGN 0 0 1 0 7/1/2012 7/1/2014

0 0 501 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008068 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008068 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  1st Quarter 2008068 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  4th Quarter 2008068 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  3rd Quarter 2008068 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  2nd Quarter 2008068 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  1st Quarter 2008068 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

Comments and Use of Funds by Quarter
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ALA WAI TRUNK SEWER RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 136 0 0 2/1/1995 4/1/2006

DGN 850 0 0 0 2/1/2007 7/1/2013

850 136 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1986016 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2009 Senate: 15

Appropriation Yr: 2009 Contact Phone: 7688750 House: 30

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1986016 2009_2 10/1/2008 20,092

COMMENTS: Design contract executed.

CURRENT USE OF FUNDS: Design the relief sewer.

2009  1st Quarter 1986016 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design the relief sewer.

2008  4th Quarter 1986016 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 1986016 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 1986016 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 1986016 2008_1 7/1/2007 20,081

COMMENTS: Design NTP deferred until decision made on Beachwalk PS.

CURRENT USE OF FUNDS: Design the relief sewer.

2007  4th Quarter 1986016 2007_4 4/1/2007 20,074

COMMENTS: Design NTP deferred until decision made on Beachwalk PS.

CURRENT USE OF FUNDS: Design the relief sewer.

2007  3rd Quarter 1986016 2007_3 1/1/2007 20,073

COMMENTS: Design NTP deferred until decision made on Beachwalk PS.

CURRENT USE OF FUNDS: Design the relief sewer.

Comments and Use of Funds by Quarter
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ALIAMANU NO. 1 AND NO. 2 WASTEWATER PUMP STATION FORCE MAINS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 300 1 7/1/2007 12/1/2009

DGN 0 0 1 600 12/1/2009 12/1/2011

0 0 301 601

Department:  ENVIRONMENTAL SERVICES

Project No: 2008069 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cherly Kaneshiro Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008069 2009_2 10/1/2008 20,092

COMMENTS: Drafting the planning contract.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  1st Quarter 2008069 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  4th Quarter 2008069 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  3rd Quarter 2008069 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  2nd Quarter 2008069 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  1st Quarter 2008069 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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ALIAMANU NO. 1 AND NO. 2 WASTEWATER PUMP STATIONS UPGRADE AND SEWER RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 208 92 130 1 2/1/2005 8/1/2007 40

DGN 426 0 1 1 7/1/2008 7/1/2009

CONST 0 0 2,000 2,000 7/1/2009 12/1/2011

INSP 0 0 0 300

634 92 2,131 2,302

Department:  ENVIRONMENTAL SERVICES

Project No: 2004088 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2004088 2009_2 10/1/2008 20,092

COMMENTS: Drafting revised scope and contract amendment.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2009  1st Quarter 2004088 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2008  4th Quarter 2004088 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2008  3rd Quarter 2004088 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2008  2nd Quarter 2004088 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2008  1st Quarter 2004088 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design and construct pump station upgrades and relief sewer.

2007  4th Quarter 2004088 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design wastewater pump station upgrades and sewer relief improvements.

2007  3rd Quarter 2004088 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design wastewater pump station upgrades and sewer relief improvements.

Comments and Use of Funds by Quarter
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ALII SHORES SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 25 63 0 0 12/1/2003 6/1/2006

DGN 60 136 0 0 10/1/2006 2/1/2008 40

CONST 2,882 0 500 0 4/1/2008 6/1/2009

2,968 199 500 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003121 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7688750 House: 50

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003121 2009_2 10/1/2008 20,092

COMMENTS: Rehabilitation done. Contractor restoring the area.

CURRENT USE OF FUNDS: Construction and sewer rehabilitation.

2009  1st Quarter 2003121 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Construction and sewer rehabilitation.

2008  4th Quarter 2003121 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  3rd Quarter 2003121 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  2nd Quarter 2003121 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  1st Quarter 2003121 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2007  4th Quarter 2003121 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

2007  3rd Quarter 2003121 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

Comments and Use of Funds by Quarter
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BEACHWALK WASTEWATER PUMP STATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 0 1/1/1996 7/1/2007 97

DGN 2,000 0 0 10 2/1/2006 9/1/2009

CONST 0 0 0 1,500 9/1/2009 9/1/2011

INSP 0 0 0 300 9/1/2009 9/1/2011

2,000 0 0 1,810

Department:  ENVIRONMENTAL SERVICES

Project No: 2006125 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2009 Senate: 06

Appropriation Yr: 2009 Contact Phone: House: 11

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006125 2009_2 10/1/2008 20,092

COMMENTS: Planning done.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2009  1st Quarter 2006125 2009_1 7/1/2008 20,091

COMMENTS: Planning done.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  4th Quarter 2006125 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  3rd Quarter 2006125 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  2nd Quarter 2006125 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2008  1st Quarter 2006125 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station improvements.

2007  4th Quarter 2006125 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2006125 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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BEACHWALK WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 492 0 0 10/1/1996 5/1/2006

DGN 2,693 2,563 1,000 1 10/1/2005 9/30/2009 55

CONST 1,244 78,242 20,000 35,000 9/30/2009 12/31/2011

INSP 257 2,034 1,500 1,000 9/30/2009 12/31/2011

4,194 83,331 22,500 36,001

Department:  ENVIRONMENTAL SERVICES

Project No: 1995811 Function: Sanitation Council: 04

Priority No: 9 Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2009 Senate: 06

Appropriation Yr: 2009 Contact Phone: 7688750 House: 11

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect force main improvements.
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2009  2nd Quarter 1995811 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2009  1st Quarter 1995811 2009_1 7/1/2008 20,091

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2008  4th Quarter 1995811 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2008  3rd Quarter 1995811 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2008  2nd Quarter 1995811 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2008  1st Quarter 1995811 2008_1 7/1/2007 20,081

COMMENTS: Portion of project being constructed under emergency procurement. Planning and design of remaining portion ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect force main improvements.

2007  4th Quarter 1995811 2007_4 4/1/2007 20,074

COMMENTS: Portion of project being constructed under emergency procurement. Planning and design of remaining portion ongoing.

CURRENT USE OF FUNDS: Acquire easements, design, construct and inspect pump station modifications and new force main improvements.

2007  3rd Quarter 1995811 2007_3 1/1/2007 20,073

COMMENTS: Portion of project being constructed under emergency procurement. Planning and design of remaining portion ongoing.

CURRENT USE OF FUNDS: Acquire easements, design, construct and inspect pump station modifications and new force main improvements.

Comments and Use of Funds by Quarter
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CENTRAL OAHU WASTEWATER FACILITIES AND EFFLUENT REUSE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 237 153 0 0 1/1/2000 12/1/2009 80

DGN 978 0 800 1,000 12/1/2009 12/1/2011

CONST 0 0 15,000 25,000 12/1/2011 12/1/2013

INSP 0 0 600 600 12/1/2011 12/1/2013

1,215 153 16,400 26,600

Department:  ENVIRONMENTAL SERVICES

Project No: 2007065 Function: Sanitation Council: 02

Priority No: 8 Program: Sewage Collection And Disposal Nbrd Board: 26

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: House: 40

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect wastewater, treatment, disposal and reuse improvements.
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2009  2nd Quarter 2007065 2009_2 10/1/2008 20,092

COMMENTS: Facilities Planning task completed.  Planning for backend project ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2009  1st Quarter 2007065 2009_1 7/1/2008 20,091

COMMENTS: Facilities Planning task completed.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2008  4th Quarter 2007065 2008_4 4/1/2008 20,084

COMMENTS: Facilities Planning task completed.  Planning phase for WWTP Improvements ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2008  3rd Quarter 2007065 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2008  2nd Quarter 2007065 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2008  1st Quarter 2007065 2008_1 7/1/2007 20,081

COMMENTS: Planning, Facilities Plan, ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect wastewater collection, treatment, disposal and reuse improvements.

2007  4th Quarter 2007065 2007_4 4/1/2007 20,074

COMMENTS: Planning, Facilities Plan, ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007065 2007_3 1/1/2007 20,073

COMMENTS: Planning, Facilities Plan, ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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CHINATOWN SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1,000 0 7/1/2007 12/1/2008

DGN 0 0 1 0 7/1/2009 12/1/2011

0 0 1,001 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008070 Function: Sanitation Council: 06

Priority No: 38 Program: Sewage Collection And Disposal Nbrd Board: 13

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7688766 House: 28

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds

Plan and design sewer rehabilitation.

33



2009  2nd Quarter 2008070 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  1st Quarter 2008070 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  4th Quarter 2008070 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  3rd Quarter 2008070 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  2nd Quarter 2008070 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  1st Quarter 2008070 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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ENCHANTED LAKE WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 12 52 0 0 9/1/2001 11/1/2005

DGN 133 257 200 0 7/1/2007 3/1/2008 50

CONST 0 0 2,500 0 8/1/2008 1/1/2010

145 309 2,700 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002044 Function: Sanitation Council: 03

Priority No: 13 Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7688750 House: 50

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design and construct pump station improvements.
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2009  2nd Quarter 2002044 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2009  1st Quarter 2002044 2009_1 7/1/2008 20,091

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2008  4th Quarter 2002044 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2008  3rd Quarter 2002044 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2008  2nd Quarter 2002044 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2008  1st Quarter 2002044 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct pump station upgrades.

2007  4th Quarter 2002044 2007_4 4/1/2007 20,074

COMMENTS: Design to start in FY07 5th quarter.

CURRENT USE OF FUNDS: Design the pump station upgrade.

2007  3rd Quarter 2002044 2007_3 1/1/2007 20,073

COMMENTS: Design to start in April 2007.

CURRENT USE OF FUNDS: Design the pump station upgrade.

Comments and Use of Funds by Quarter
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ENVIRONMENTAL SERVICES ADMINISTRATION AND LABORATORY BUILDING

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 0 0 250

DGN 0 0 0 1

CONST 0 0 0 0

INSP 0 0 0 0

0 0 0 251

Department:  ENVIRONMENTAL SERVICES

Project No: 2006132 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2006132 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan for an Administration and Laboratory Building.

2009  1st Quarter 2006132 2009_1 7/1/2008 20,091

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan for an Administration and Laboratory Building.

2008  4th Quarter 2006132 2008_4 4/1/2008 20,084

COMMENTS: Planning funds appropriated in FY09 CIP budget.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2006132 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2006132 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2006132 2008_1 7/1/2007 20,081

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Plan for an Administration and Laboratory Building.

2007  4th Quarter 2006132 2007_4 4/1/2007 20,074

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Plan for an Administration and Laboratory Building.

2007  3rd Quarter 2006132 2007_3 1/1/2007 20,073

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Plan for an Administration and Laboratory Building.

Comments and Use of Funds by Quarter
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EWA BEACH SEWERS, SECTION 4, IMPROVEMENT DISTRICT, TMK:9101:37  42

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 0 0 0 0

DGN 750 0 750 750 7/1/2008 10/31/2011

CONST 0 0 0 0 10/31/2011 12/31/2013

INSP 0 0 0 0

750 0 750 751

Department:  ENVIRONMENTAL SERVICES

Project No: 1997811 Function: Sanitation Council: 01

Priority No: Program: Improvement DistrictSewers Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 7688742 House: 41

Quarter: 2nd Contact Person: Harvey Chee Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1997811 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2009  1st Quarter 1997811 2009_1 7/1/2008 20,091

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer line improvements.

2008  4th Quarter 1997811 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design sewer line improvements.

2008  3rd Quarter 1997811 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design sewer line improvements.

2008  2nd Quarter 1997811 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design sewer line improvements.

2008  1st Quarter 1997811 2008_1 7/1/2007 20,081

COMMENTS: Not started. Design funds budgeted for FY08.

CURRENT USE OF FUNDS: Design sewer line improvements.

2007  4th Quarter 1997811 2007_4 4/1/2007 20,074

COMMENTS: Not started. Design funds budgeted for FY08.

CURRENT USE OF FUNDS:

2007  3rd Quarter 1997811 2007_3 1/1/2007 20,073

COMMENTS: Not started. Design funds budgeted for FY08.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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FORT DERUSSY WASTEWATER PUMP STATION MODIFICATION AND FORCE MAIN EXTENSION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 5,502 72 0 0 8/1/2006 10/1/2007 5

INSP 579 35 0 0 8/1/2006 10/1/2007 5

6,081 107 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005070 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005070 2009_2 10/1/2008 20,092

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2009  1st Quarter 2005070 2009_1 7/1/2008 20,091

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2008  4th Quarter 2005070 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect pump station and force main improvements.

2008  3rd Quarter 2005070 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect pump station and force main improvements.

2008  2nd Quarter 2005070 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect pump station and force main improvements.

2008  1st Quarter 2005070 2008_1 7/1/2007 20,081

COMMENTS: Phase 1: Force Main extension  bid awarded. Phase 2: WWPS mod's  design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect pump station and force main improvements.

2007  4th Quarter 2005070 2007_4 4/1/2007 20,074

COMMENTS: Phase 1: Force Main extension  bid awarded. Phase 2: WWPS mod's  design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

2007  3rd Quarter 2005070 2007_3 1/1/2007 20,073

COMMENTS: Phase 1: Force Main extension  bid awarded. Phase 2: WWPS mod's  design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extensions.

Comments and Use of Funds by Quarter
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FORT WEAVER ROAD MANHOLE & PIPE REHABILITATION (HNCS03)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 163 142 0 0 1/1/2004 8/1/2004

DGN 1 567 0 0 7/1/2004 12/1/2005

CONST 266 2,153 0 0 6/1/2006 9/1/2007 99

INSP 9 351 0 0 6/1/2006 9/1/2007 99

438 3,212 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002032 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 7688750 House: 41

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002032 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2009  1st Quarter 2002032 2009_1 7/1/2008 20,091

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2008  4th Quarter 2002032 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2008  3rd Quarter 2002032 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2008  2nd Quarter 2002032 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2008  1st Quarter 2002032 2008_1 7/1/2007 20,081

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2007  4th Quarter 2002032 2007_4 4/1/2007 20,074

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

2007  3rd Quarter 2002032 2007_3 1/1/2007 20,073

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station modifications and force main extension.

Comments and Use of Funds by Quarter
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FOSTER VILLAGE SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 176 317 0 0 12/1/2005 9/1/2007 60

DGN 501 0 0 1 12/1/2007 12/1/2009

CONST 0 0 0 6,000 4/1/2010 4/1/2012

INSP 0 0 0 800 4/1/2010 4/1/2012

677 317 0 6,801

Department:  ENVIRONMENTAL SERVICES

Project No: 2005073 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 18

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005073 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2009  1st Quarter 2005073 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  4th Quarter 2005073 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  3rd Quarter 2005073 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  2nd Quarter 2005073 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2008  1st Quarter 2005073 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation/reconstruction.

2007  4th Quarter 2005073 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer infrastructure rehabilitation.

2007  3rd Quarter 2005073 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer infrastructure rehabilitation.

Comments and Use of Funds by Quarter
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HALONA STREET RELIEF SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 151 0 0 10/1/2001 12/1/2005

DGN 50 149 0 0 2/1/2006 12/1/2007

CONST 831 2,778 0 0 10/1/2007 4/1/2009

INSP 350 282 0 0 10/1/2007 4/1/2009

1,231 3,360 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002036 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 14

Appropriation Yr: 2009 Contact Phone: 7688750 House: 29

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002036 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct the relief sewer improvements.

2009  1st Quarter 2002036 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct the relief sewer improvements.

2008  4th Quarter 2002036 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the relief sewer.

2008  3rd Quarter 2002036 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the relief sewer.

2008  2nd Quarter 2002036 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the relief sewer.

2008  1st Quarter 2002036 2008_1 7/1/2007 20,081

COMMENTS: Construction contract executed but awaiting State Use & Occupancy permit.

CURRENT USE OF FUNDS: Design, construct and inspect the relief sewer.

2007  4th Quarter 2002036 2007_4 4/1/2007 20,074

COMMENTS: Construction contract executed but awaiting State Use & Occupancy permit.

CURRENT USE OF FUNDS: Design and construct the relief sewer improvements.

2007  3rd Quarter 2002036 2007_3 1/1/2007 20,073

COMMENTS: Conditional construction award on 1/31/07.

CURRENT USE OF FUNDS: Design and construct the relief sewer improvements.

Comments and Use of Funds by Quarter
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HART STREET WASTEWATER PUMP STATION ALTERNATIVE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 50 2,613 0 0 2/1/1999 12/1/2007 99

CONST 2,005 38,955 0 0 7/1/2001 12/1/2007 98

INSP 66 2,845 0 0 7/1/2001 12/1/2007 98

2,121 44,413 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1995812 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 05

Appropriation Yr: 2009 Contact Phone: House: 17

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1995812 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2009  1st Quarter 1995812 2009_1 7/1/2008 20,091

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2008  4th Quarter 1995812 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station improvements.

2008  3rd Quarter 1995812 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station improvements.

2008  2nd Quarter 1995812 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the pump station improvements.

2008  1st Quarter 1995812 2008_1 7/1/2007 20,081

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the pump station improvements.

2007  4th Quarter 1995812 2007_4 4/1/2007 20,074

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

2007  3rd Quarter 1995812 2007_3 1/1/2007 20,073

COMMENTS: Design and construction ongoing.

CURRENT USE OF FUNDS: Complete the design, construction and inspection of the project.

Comments and Use of Funds by Quarter
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HEEIA WASTEWATER PUMP STATION IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 100 9/1/2008 12/31/2009

DGN 0 0 0 300 6/1/2009 1/31/2011

CONST 0 0 0 0 1/1/2011 12/31/2012

INSP 0 0 0 0

0 0 0 400

Department:  ENVIRONMENTAL SERVICES

Project No: 2009111 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2009111 2009_2 10/1/2008 20,092

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

2009  1st Quarter 2009111 2009_1 7/1/2008 20,091

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Plan and design the pump station improvements.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 0 0 0 7,500 9/1/2008 12/1/2010

DGN 0 0 0 2,000 6/1/2009 1/1/2012

CONST 0 0 0 1

INSP 0 0 0 1

EQUIP 0 0 0 1

0 0 0 9,504

Department:  ENVIRONMENTAL SERVICES

Project No: 2009110 Function: Sanitation Council:
Priority No: 27 Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.
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2009  2nd Quarter 2009110 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  1st Quarter 2009110 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2008  4th Quarter 2009110 2008_4 4/1/2008 20,084

COMMENTS: Planning funds appropriated in FY09 CIP budget.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT SOLIDS HANDLING SYSTEM AND IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1 0 7/1/2006 12/1/2008

DGN 333 4,861 1 0 2/1/2002 12/1/2008

CONST 33,081 32,654 15,000 0 12/1/2008 12/1/2010 70

INSP 2,083 2,402 1 0 12/1/2008 12/1/2010

35,497 39,918 15,003 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000067 Function: Sanitation Council: 01

Priority No: 15 Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: House: 41

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect solids handling system improvements.
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2009  2nd Quarter 2000067 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2009  1st Quarter 2000067 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2008  4th Quarter 2000067 2008_4 4/1/2008 20,084

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2008  3rd Quarter 2000067 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2008  2nd Quarter 2000067 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2008  1st Quarter 2000067 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect solids handling facility improvements and other treatment plant improvements.

2007  4th Quarter 2000067 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Construct and inspect the solids handling system.

2007  3rd Quarter 2000067 2007_3 1/1/2007 20,073

COMMENTS: Construction contract executed.  NTP issued.

CURRENT USE OF FUNDS: Construct and inspect the solids handling system.

Comments and Use of Funds by Quarter
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HONOULIULI WASTEWATER TREATMENT PLANT UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 451 0 1 7/1/2003 4/1/2007

DGN 320 1,130 250 1 12/1/2006 12/1/2007 75

CONST 9,200 504 5,000 1,000 4/1/2008 3/1/2010 10

INSP 900 0 300 1 4/1/2008 3/1/2010

10,420 2,085 5,550 1,003

Department:  ENVIRONMENTAL SERVICES

Project No: 2003123 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: House: 41

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK: 91013007

Use of Funds
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2009  2nd Quarter 2003123 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2009  1st Quarter 2003123 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2008  4th Quarter 2003123 2008_4 4/1/2008 20,084

COMMENTS: Construction bid and awarded. Construction startup ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2008  3rd Quarter 2003123 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2008  2nd Quarter 2003123 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2008  1st Quarter 2003123 2008_1 7/1/2007 20,081

COMMENTS: Planning completed. Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant upgrades.

2007  4th Quarter 2003123 2007_4 4/1/2007 20,074

COMMENTS: Planning completed.  Design ongoing.

CURRENT USE OF FUNDS: Design wastewater treatment plant upgrades.

2007  3rd Quarter 2003123 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design wastewater treatment plant upgrades.

Comments and Use of Funds by Quarter
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HOUGHTAILING STREET AREA SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 40 8 0 0

PLAN 14 753 0 0 10/1/2004 12/1/2007 98

DGN 142 671 0 0 11/1/2006 2/1/2008 70

CONST 10,990 0 0 0 4/1/2008 4/1/2009

INSP 557 0 0 0 4/1/2008 4/1/2009

11,742 1,431 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2004089 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 10

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2004089 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2009  1st Quarter 2004089 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2008  4th Quarter 2004089 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  3rd Quarter 2004089 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  2nd Quarter 2004089 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  1st Quarter 2004089 2008_1 7/1/2007 20,081

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2007  4th Quarter 2004089 2007_4 4/1/2007 20,074

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2007  3rd Quarter 2004089 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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HYDRODYNAMIC SEPARATOR, KAHUHIPA STREET, KANEOHE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 10 6/1/2008 6/1/2009 80

CONST 0 0 0 250

INSP 0 0 0 25

EQUIP 0 0 0 2

0 0 0 287

Department:  ENVIRONMENTAL SERVICES

Project No: 2009101 Function: Highways and Streets Council: 03

Priority No: Program: Storm Drainage Nbrd Board: 30

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: 7683287 House:
Quarter: 2nd Contact Person: Gerald Takayesu Other:
Project: On Schedule TMK:

Use of Funds

Design, construct, inspect and acquire equipment for storm water system improvements.
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2009  2nd Quarter 2009101 2009_2 10/1/2008 20,092

COMMENTS: Planning completed.  Design in progress.

CURRENT USE OF FUNDS:

2008  4th Quarter 2009101 2008_4 4/1/2008 20,084

COMMENTS: Inhouse design ongoing.  FY09 CIP funds have been appropriated.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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ILIMALIA LOOP/MOKAPU BOULEVARD SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 212 182 0 0 8/1/1999 3/1/2001

DGN 77 319 0 0 11/1/2004 12/1/2007 90

CONST 282 1,669 0 0 8/1/2007 12/31/2008

570 2,169 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1999802 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 7688750 House: 49

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1999802 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation improvements.

2009  1st Quarter 1999802 2009_1 7/1/2008 20,091

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation improvements.

2008  4th Quarter 1999802 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation/reconstruction improvements.

2008  3rd Quarter 1999802 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation/reconstruction improvements.

2008  2nd Quarter 1999802 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation/reconstruction improvements.

2008  1st Quarter 1999802 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Construct the sewer rehabilitation/reconstruction improvements.

2007  4th Quarter 1999802 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation improvements.

2007  3rd Quarter 1999802 2007_3 1/1/2007 20,073

COMMENTS: Construction to be started.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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INTEGRATED SOLID WASTE MANAGEMENT PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 818 0 0 12/1/2006 12/1/2007

DGN 124 378 0 0 12/1/2006 12/1/2007

124 1,196 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005061 Function: Sanitation Council: 99

Priority No: Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683406 House: 99

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005061 2009_2 10/1/2008 20,092

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2005061 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2005061 2008_4 4/1/2008 20,084

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2005061 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2008  2nd Quarter 2005061 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2008  1st Quarter 2005061 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Construct solid waste management improvements.

2007  4th Quarter 2005061 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design a solid waste management program.

2007  3rd Quarter 2005061 2007_3 1/1/2007 20,073

COMMENTS: Funds encumbered.

CURRENT USE OF FUNDS: Plan and design a solid waste management program.

Comments and Use of Funds by Quarter
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IWILEI/KALIHI KAI SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 600 171 100 0 2/1/2008 9/1/2009

DGN 151 0 400 0 12/1/2007 11/1/2010

751 171 500 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007066 Function: Sanitation Council: 07

Priority No: 36 Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Plan and design sewer rehabilitation/reconstruction.
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2009  2nd Quarter 2007066 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  1st Quarter 2007066 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  4th Quarter 2007066 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  3rd Quarter 2007066 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  2nd Quarter 2007066 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  1st Quarter 2007066 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2007  4th Quarter 2007066 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007066 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAHALA WASTEWATER PUMP STATION MODIFICATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 200 0 0 0 12/1/2006 12/1/2007

DGN 1 0 0 0 12/1/2006 1/31/2008

201 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007074 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 03

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688738 House: 24

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007074 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2009  1st Quarter 2007074 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2008  4th Quarter 2007074 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2008  3rd Quarter 2007074 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2008  2nd Quarter 2007074 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2008  1st Quarter 2007074 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station modifications.

2007  4th Quarter 2007074 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007074 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAHALUU SEWERS, SECTION 3, IMPROVEMENT DISTRICT, TMK 4712 TO 18, 24,

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 564 135 0 0 10/1/1994 9/16/2016

564 135 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1981040 Function: Sanitation Council: 02

Priority No: Program: Improvement DistrictSewers Nbrd Board: 29

Reporting Year: 2009 Senate: 08

Appropriation Yr: 2009 Contact Phone: 7688742 House: 15

Quarter: 2nd Contact Person: Harvey Chee Other:
Project: Deferred TMK:

Use of Funds
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2009  2nd Quarter 1981040 2009_2 10/1/2008 20,092

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2009  1st Quarter 1981040 2009_1 7/1/2008 20,091

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2008  4th Quarter 1981040 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2008  3rd Quarter 1981040 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2008  2nd Quarter 1981040 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2008  1st Quarter 1981040 2008_1 7/1/2007 20,081

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2007  4th Quarter 1981040 2007_4 4/1/2007 20,074

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

2007  3rd Quarter 1981040 2007_3 1/1/2007 20,073

COMMENTS: Design onhold.

CURRENT USE OF FUNDS: Acquire easements, construct, inspect and purchase equipment for sewer improvements.

Comments and Use of Funds by Quarter
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KAHANAHOU WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 150 1/1/2009 1/1/2011

DGN 0 0 0 150 1/1/2011 1/1/2013

CONST 0 0 0 0 1/1/2013 12/1/2014

INSP 0 0 0 0

0 0 0 300

Department:  ENVIRONMENTAL SERVICES

Project No: 2009107 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2009107 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

2009  1st Quarter 2009107 2009_1 7/1/2008 20,091

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrade improvements.

Comments and Use of Funds by Quarter
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KAHANU STREET, SCHOOL STREET, AND UMI STREET RELIEF SEWERS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 108 493 0 0 1/1/2005 11/1/2007 70

DGN 485 1 1 1 11/1/2007 7/1/2009

CONST 0 0 15,700 1,500 7/1/2009 12/1/2010

INSP 0 0 700 1 7/1/2009 12/1/2010

593 494 16,401 1,502

Department:  ENVIRONMENTAL SERVICES

Project No: 2004086 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 10

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688744 House: 99

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2004086 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2009  1st Quarter 2004086 2009_1 7/1/2008 20,091

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2008  4th Quarter 2004086 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2008  3rd Quarter 2004086 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2008  2nd Quarter 2004086 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2008  1st Quarter 2004086 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect relief sewers.

2007  4th Quarter 2004086 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design relief sewer improvements.

2007  3rd Quarter 2004086 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design relief sewer improvements.

Comments and Use of Funds by Quarter
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KAILUA/KANEOHE SEWER MANHOLE AND PIPE STRUCTURAL REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 14 186 0 1 8/1/2005 11/1/2007 91

DGN 33 0 1 1 11/1/2007 4/1/2009

CONST 0 0 5,400 1,000 4/1/2009 4/1/2011

INSP 0 0 0 600 4/1/2009 4/1/2011

46 186 5,401 1,602

Department:  ENVIRONMENTAL SERVICES

Project No: 2005074 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

77



2009  2nd Quarter 2005074 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2009  1st Quarter 2005074 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2008  4th Quarter 2005074 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2008  3rd Quarter 2005074 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2008  2nd Quarter 2005074 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2008  1st Quarter 2005074 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design and construct sewer manhole and pipe rehabilitation.

2007  4th Quarter 2005074 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2007  3rd Quarter 2005074 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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KAILUA/KANEOHE SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 1 7/1/2007 12/1/2008

PLAN 1 829 0 0 1/1/2004 9/1/2007

DGN 32 1,078 1 1 3/1/2007 12/1/2007 40

CONST 6,964 0 8,000 1,000 4/1/2008 10/1/2010

INSP 700 0 300 1 4/1/2008 10/1/2010

7,696 1,907 8,302 1,003

Department:  ENVIRONMENTAL SERVICES

Project No: 2003127 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003127 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  1st Quarter 2003127 2009_1 7/1/2008 20,091

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  4th Quarter 2003127 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  3rd Quarter 2003127 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  2nd Quarter 2003127 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  1st Quarter 2003127 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2007  4th Quarter 2003127 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2007  3rd Quarter 2003127 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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KAILUA ROAD SEWER IMPROVEMENT DISTRICT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 9 188 0 0 1/1/2002 12/1/2006

CONST 1,061 2,841 0 0 5/1/2007 10/1/2009 19

1,070 3,030 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001162 Function: Sanitation Council: 03

Priority No: 1 Program: Improvement DistrictSewers Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 7688788 House: 49

Quarter: 2nd Contact Person: Jon Yamane Other:
Project: On Schedule TMK:

Use of Funds

Construct sewer line improvements.
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2009  2nd Quarter 2001162 2009_2 10/1/2008 20,092

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2009  1st Quarter 2001162 2009_1 7/1/2008 20,091

COMMENTS: Construction completed.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2008  4th Quarter 2001162 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer improvements.

2008  3rd Quarter 2001162 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer improvements.

2008  2nd Quarter 2001162 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer improvements.

2008  1st Quarter 2001162 2008_1 7/1/2007 20,081

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct sewer improvements.

2007  4th Quarter 2001162 2007_4 4/1/2007 20,074

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

2007  3rd Quarter 2001162 2007_3 1/1/2007 20,073

COMMENTS: Starting construction phase.

CURRENT USE OF FUNDS: Design and construct sewer line improvements.

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 0 0 0 3,500 9/1/2008 12/1/2010

DGN 0 0 0 2,000 6/1/2009 1/1/2012

CONST 0 0 0 1

INSP 0 0 0 1

EQUIP 0 0 0 1

0 0 0 5,504

Department:  ENVIRONMENTAL SERVICES

Project No: 2009109 Function: Sanitation Council: 3

Priority No: 26 Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: House:
Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.
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2009  2nd Quarter 2009109 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2009  1st Quarter 2009109 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.

2008  4th Quarter 2009109 2008_4 4/1/2008 20,084

COMMENTS: Planning funds appropriated in FY09 CIP budget.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 500 0 1 1 7/1/2007 12/1/2008

DGN 667 0 1 1 7/1/2007 12/1/2009

CONST 0 0 25,000 1 7/1/2008 12/1/2009

INSP 0 0 1 1,000 7/1/2008 12/1/2009

1,167 0 25,003 1,003

Department:  ENVIRONMENTAL SERVICES

Project No: 2008071 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 03

Appropriation Yr: 2009 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

85



2009  2nd Quarter 2008071 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2009  1st Quarter 2008071 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, design, construct and inspect treatment plant improvements.

2008  4th Quarter 2008071 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008071 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008071 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008071 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAILUA WASTEWATER TREATMENT PLANT  SOLIDS DEWATERING SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 151 0 0 0 7/1/2006 12/1/2009

151 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000081 Function: Sanitation Council: 03

Priority No: 39 Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 03

Appropriation Yr: 2009 Contact Phone: House: 25

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan and design dewatering system improvements.

87



2009  2nd Quarter 2000081 2009_2 10/1/2008 20,092

COMMENTS: Planning of alternatives, thru the facilities planning update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2009  1st Quarter 2000081 2009_1 7/1/2008 20,091

COMMENTS: Planning of alternatives, thru the facilities planning update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2008  4th Quarter 2000081 2008_4 4/1/2008 20,084

COMMENTS: Planning of alternatives, thru the facilities planning update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2008  3rd Quarter 2000081 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2008  2nd Quarter 2000081 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2008  1st Quarter 2000081 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design treatment plant improvements.

2007  4th Quarter 2000081 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2000081 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KALAELOA SEWER SYSTEM UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 200 0 0 0 12/1/2009 12/1/2010

DGN 1 0 0 0 12/1/2009 12/1/2011

201 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2001009 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 34

Reporting Year: 2009 Senate: 00

Appropriation Yr: 2009 Contact Phone: 7683464 House: 00

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2001009 2009_2 10/1/2008 20,092

COMMENTS: Not started. Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2009  1st Quarter 2001009 2009_1 7/1/2008 20,091

COMMENTS: Not started. Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2008  4th Quarter 2001009 2008_4 4/1/2008 20,084

COMMENTS: Not started. Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2008  3rd Quarter 2001009 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2008  2nd Quarter 2001009 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2008  1st Quarter 2001009 2008_1 7/1/2007 20,081

COMMENTS: Not started. Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2007  4th Quarter 2001009 2007_4 4/1/2007 20,074

COMMENTS: Not started. Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

2007  3rd Quarter 2001009 2007_3 1/1/2007 20,073

COMMENTS: Not started.  Planning contract awarded but initiation of the planning phase for this project will be coordinated with the Navy's transfer of
ownership of the System to the CITY.

CURRENT USE OF FUNDS: Plan and design sewer system improvements.

Comments and Use of Funds by Quarter
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KALAHEO AVENUE/MOKAPU ROAD/AIKAHI LOOP SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 162 508 0 1 10/1/2006 3/1/2008 65

CONST 6,855 0 0 500 3/1/2008 9/1/2008

INSP 650 11 0 1 3/1/2008 9/1/2008

7,667 519 0 502

Department:  ENVIRONMENTAL SERVICES

Project No: 2006047 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: House: 49

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006047 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS:

2009  1st Quarter 2006047 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2006047 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2008  3rd Quarter 2006047 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2008  2nd Quarter 2006047 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2008  1st Quarter 2006047 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation.

2007  4th Quarter 2006047 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2007  3rd Quarter 2006047 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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KALAHEO AVENUE RELIEF SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 400 9/1/2008 9/1/2010

DGN 0 0 0 1 9/1/2010 1/1/2013

CONST 0 0 0 0 1/1/2013 12/1/2014

INSP 0 0 0 0

0 0 0 401

Department:  ENVIRONMENTAL SERVICES

Project No: 2009113 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2009113 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS:

2009  1st Quarter 2009113 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter

94



KALANIANAOLE HIGHWAY SEWER SYSTEM IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 1 7/1/2007 12/1/2008

PLAN 463 443 0 0 1/1/2005 9/1/2007 39

DGN 1,260 0 500 1 6/1/2007 1/1/2009

CONST 0 0 17,000 1,000 3/1/2009 3/1/2012

INSP 0 0 1,000 500 3/1/2009 3/1/2012

EQUIP 0 0 50 0 3/1/2009 3/1/2012

1,723 443 18,551 1,502

Department:  ENVIRONMENTAL SERVICES

Project No: 2002037 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 02

Reporting Year: 2009 Senate: 08

Appropriation Yr: 2009 Contact Phone: 7688750 House: 16

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002037 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2009  1st Quarter 2002037 2009_1 7/1/2008 20,091

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  4th Quarter 2002037 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  3rd Quarter 2002037 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  2nd Quarter 2002037 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2008  1st Quarter 2002037 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct, inspect and procure equipment for sewer rehabilitation.

2007  4th Quarter 2002037 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the relief sewer and sewer rehabilitation improvements.

2007  3rd Quarter 2002037 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the relief sewer and sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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KALIHI/NUUANU AREA SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 900 0 1 1

PLAN 114 1,619 0 1 3/1/2005 12/1/2007 70

DGN 28 2,804 1 1 1/1/2007 1/1/2008

CONST 55,131 2,062 30,000 10,000 3/1/2008 12/1/2009

INSP 1,200 189 1,000 1,000 3/1/2008 12/1/2009

57,374 6,675 31,002 11,003

Department:  ENVIRONMENTAL SERVICES

Project No: 2005075 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 12

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683467 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005075 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2009  1st Quarter 2005075 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2008  4th Quarter 2005075 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2008  3rd Quarter 2005075 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2008  2nd Quarter 2005075 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2008  1st Quarter 2005075 2008_1 7/1/2007 20,081

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, design, construct and inspect the sewer rehabilitation.

2007  4th Quarter 2005075 2007_4 4/1/2007 20,074

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

2007  3rd Quarter 2005075 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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KALIHI VALLEY RECONSTRUCTED SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 609 0 0 10/1/1999 3/1/2007

DGN 538 3,254 0 0 9/1/2006 12/1/2007 60

CONST 3,361 0 0 0 5/1/2008 12/1/2010

INSP 1,000 23 0 0 5/1/2008 12/1/2010

4,900 3,886 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1999801 Function: Sanitation Council: 06

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 16

Reporting Year: 2009 Senate: 15

Appropriation Yr: 2009 Contact Phone: 7688748 House: 28

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1999801 2009_2 10/1/2008 20,092

COMMENTS: IDIQ Area 1  Construction completed.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2009  1st Quarter 1999801 2009_1 7/1/2008 20,091

COMMENTS: SICS05 portion & SCIP 14 portion
Design ongoing.

CURRENT USE OF FUNDS: Plan, design and construct the sewer mains, lateral reconnections, surface repaving, and restoration work.

2008  4th Quarter 1999801 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  3rd Quarter 1999801 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  2nd Quarter 1999801 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2008  1st Quarter 1999801 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, construct and inspect the sewer rehabilitation.

2007  4th Quarter 1999801 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer reconstruction.

2007  3rd Quarter 1999801 2007_3 1/1/2007 20,073

COMMENTS: Planning complete.  Design ongoing.

CURRENT USE OF FUNDS: Design the sewer reconstruction.

Comments and Use of Funds by Quarter
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KAMEHAMEHA HIGHWAY SEWERS, IMPROVEMENT DISTRICT, KANEOHE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 15 75 0 100 1/1/2006 7/1/2009 60

DGN 161 0 0 1 7/1/2009 12/1/2011

CONST 0 0 0 0 12/1/2011 12/1/2013

176 75 0 101

Department:  ENVIRONMENTAL SERVICES

Project No: 2005064 Function: Sanitation Council: 03

Priority No: Program: Improvement DistrictSewers Nbrd Board: 30

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005064 2009_2 10/1/2008 20,092

COMMENTS: Amendment #1 to encumber design funds executed.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2009  1st Quarter 2005064 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2008  4th Quarter 2005064 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2008  3rd Quarter 2005064 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2008  2nd Quarter 2005064 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2008  1st Quarter 2005064 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Land acquisition and design of sewer improvements.

2007  4th Quarter 2005064 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer system.

2007  3rd Quarter 2005064 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer system.

Comments and Use of Funds by Quarter
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KANEOHE BAY #2 WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 100 9/1/2008 12/1/2009

DGN 0 0 0 200 6/1/2009 1/1/2011

CONST 0 0 0 0 1/1/2011 12/1/2012

0 0 0 300

Department:  ENVIRONMENTAL SERVICES

Project No: 2009108 Function: Sanitation Council: 3

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: 7688750 House:
Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2009108 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS:

2009  1st Quarter 2009108 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KANEOHE BAY DRIVE TRUNK SEWER RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 1 0 7/1/2007 12/1/2008

PLAN 39 654 100 1 9/1/2001 9/1/2007 93

DGN 206 504 100 1 12/1/2006 4/1/2008

CONST 8,644 0 1,500 500 4/1/2008 10/1/2010

INSP 0 0 0 1

8,888 1,157 1,701 503

Department:  ENVIRONMENTAL SERVICES

Project No: 2001004 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7688750 House: 49

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2001004 2009_2 10/1/2008 20,092

COMMENTS: KKCS09 portion 
IDIQ2  reconstruction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2009  1st Quarter 2001004 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2008  4th Quarter 2001004 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2008  3rd Quarter 2001004 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2008  2nd Quarter 2001004 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2008  1st Quarter 2001004 2008_1 7/1/2007 20,081

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design and reconstruct trunk sewer.

2007  4th Quarter 2001004 2007_4 4/1/2007 20,074

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer reconstruction.

2007  3rd Quarter 2001004 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer reconstruction.

Comments and Use of Funds by Quarter
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KANEOHE BAY SOUTH WASTEWATER PUMP STATION #1 IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 291 2,920 0 0 11/1/2007 6/1/2008

291 2,920 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006049 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: House: 48

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006049 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction and inspection of pump station improvements.

2009  1st Quarter 2006049 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construction and inspection of pump station improvements.

2008  4th Quarter 2006049 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct pump station improvements.

2008  3rd Quarter 2006049 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct pump station improvements.

2008  2nd Quarter 2006049 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct pump station improvements.

2008  1st Quarter 2006049 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Construct pump station improvements.

2007  4th Quarter 2006049 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Construct and inspect the pump station improvements.

2007  3rd Quarter 2006049 2007_3 1/1/2007 20,073

COMMENTS: Contract awarded. Construction startup ongoing.

CURRENT USE OF FUNDS: Construct and inspect the pump station improvements.

Comments and Use of Funds by Quarter
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KANEOHE/KAILUA FORCE MAIN NO. 2

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 221 352 100 0 12/1/2006 12/1/2009 30

DGN 1 0 1,400 0 12/1/2009 12/1/2011

222 352 1,500 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006051 Function: Sanitation Council: 03

Priority No: 22 Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688738 House: 99

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan and design force main improvements.
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2009  2nd Quarter 2006051 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2009  1st Quarter 2006051 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  4th Quarter 2006051 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  3rd Quarter 2006051 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  2nd Quarter 2006051 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design force main improvements.

2008  1st Quarter 2006051 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2007  4th Quarter 2006051 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

2007  3rd Quarter 2006051 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design force main improvements.

Comments and Use of Funds by Quarter
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KANEOHE SEWER RELIEF/REHABILITATION, C2 PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 600 0 12/1/2007 7/1/2009

DGN 0 0 1 0 12/1/2010 12/31/2011

0 0 601 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008072 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 7688766 House: 50

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008072 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  1st Quarter 2008072 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  4th Quarter 2008072 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  3rd Quarter 2008072 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  2nd Quarter 2008072 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  1st Quarter 2008072 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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KANEOHE WASTEWATER PRETREATMENT FACILITY IMPROVEMENTS AND EQUALIZATION FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 676 0 0 0 5/1/2008 12/1/2011

DGN 1 0 0 0 12/1/2010 12/1/2012

677 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007067 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: House: 50

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007067 2009_2 10/1/2008 20,092

COMMENTS: Planning of alternatives, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2009  1st Quarter 2007067 2009_1 7/1/2008 20,091

COMMENTS: Planning of alternatives, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2008  4th Quarter 2007067 2008_4 4/1/2008 20,084

COMMENTS: Planning of alternatives, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2008  3rd Quarter 2007067 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2008  2nd Quarter 2007067 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2008  1st Quarter 2007067 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design PreTreatment Facility improvements and Equalization Facility.

2007  4th Quarter 2007067 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007067 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAPAA/KALAHEO LANDFILL GAS FLARE SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 100 0 0 7/1/2009 12/1/2010

CONST 69 98 0 0 7/1/2009 12/1/2010

INSP 0 20 0 0 7/1/2009 12/1/2010

69 218 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005063 Function: Sanitation Council: 03

Priority No: 4 Program: Waste Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7683406 House: 49

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect gas flare system improvements.
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2009  2nd Quarter 2005063 2009_2 10/1/2008 20,092

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2005063 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2005063 2008_4 4/1/2008 20,084

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2008  3rd Quarter 2005063 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2008  2nd Quarter 2005063 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2008  1st Quarter 2005063 2008_1 7/1/2007 20,081

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2007  4th Quarter 2005063 2007_4 4/1/2007 20,074

COMMENTS: Design/Build ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

2007  3rd Quarter 2005063 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.  Design/Build contract awarded at end of 2006.

CURRENT USE OF FUNDS: Design, construct and inspect postclosure improvements.

Comments and Use of Funds by Quarter
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KAPAA TRANSFER STATION ROAD RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 80 0 0 1 12/1/2006 12/1/2007

CONST 0 0 0 700 8/1/2007 12/1/2008

80 0 0 701

Department:  ENVIRONMENTAL SERVICES

Project No: 2007060 Function: Sanitation Council: 03

Priority No: Program: Waste Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: House: 49

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007060 2009_2 10/1/2008 20,092

COMMENTS: design ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2007060 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2007060 2008_4 4/1/2008 20,084

COMMENTS: design ongoing

CURRENT USE OF FUNDS: Design roadway reconstruction.

2008  3rd Quarter 2007060 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design roadway reconstruction.

2008  2nd Quarter 2007060 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design roadway reconstruction.

2008  1st Quarter 2007060 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Design roadway reconstruction.

2007  4th Quarter 2007060 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007060 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KAPIOLANI AREA REVISED SEWER SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 20 0 0 0

PLAN 179 519 0 0 1/1/2001 12/1/2007 95

DGN 170 833 1 1 9/1/2006 1/1/2008 90

CONST 12,882 0 3,000 1,000 3/1/2008 3/1/2010

INSP 0 0 0 1

13,252 1,352 3,001 1,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2000070 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 11

Reporting Year: 2009 Senate: 13

Appropriation Yr: 2009 Contact Phone: 7688750 House: 25

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2000070 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2009  1st Quarter 2000070 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2008  4th Quarter 2000070 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2008  3rd Quarter 2000070 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2008  2nd Quarter 2000070 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2008  1st Quarter 2000070 2008_1 7/1/2007 20,081

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design and construct sewer system improvements.

2007  4th Quarter 2000070 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the revised sewer collection system.

2007  3rd Quarter 2000070 2007_3 1/1/2007 20,073

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design the revised sewer collection system.

Comments and Use of Funds by Quarter
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KAWAILOA TRANSFER STATION GREENWASTE RECYCLING IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0 7/1/2009 12/1/2010

CONST 0 0 0 0 7/1/2011 12/1/2012

0 0 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007064 Function: Sanitation Council: 01

Priority No: 7 Program: Waste Collection And Disposal Nbrd Board: 27

Reporting Year: 2009 Senate: 10

Appropriation Yr: 2009 Contact Phone: House: 19

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds

Design transfer station improvements.
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2009  2nd Quarter 2007064 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2008  4th Quarter 2007064 2008_4 4/1/2008 20,084

COMMENTS: not in budget

CURRENT USE OF FUNDS:

2008  3rd Quarter 2007064 2008_3 1/1/2008 20,083

COMMENTS: not in budget

CURRENT USE OF FUNDS:

2008  2nd Quarter 2007064 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2007064 2008_1 7/1/2007 20,081

COMMENTS: Project being evaluated inhouse.

CURRENT USE OF FUNDS:

2007  4th Quarter 2007064 2007_4 4/1/2007 20,074

COMMENTS: Project being evaluated inhouse.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007064 2007_3 1/1/2007 20,073

COMMENTS: No CIP funds available.  Project being evaluated inhouse.

CURRENT USE OF FUNDS:

2007  2nd Quarter 2007064 2007_2 10/1/2006 20,072

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KEEHI TRANSFER STATION  FUEL STATION RENOVATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 200 0 0 1 12/1/2006 12/1/2007

CONST 0 0 0 950 12/1/2006 12/1/2007

200 0 0 951

Department:  ENVIRONMENTAL SERVICES

Project No: 2007057 Function: Sanitation Council: 07

Priority No: Program: Waste Collection And Disposal Nbrd Board: 19

Reporting Year: 2009 Senate: 20

Appropriation Yr: 2009 Contact Phone: 7683428 House: 39

Quarter: 2nd Contact Person: Steve Serikaku Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007057 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2007057 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2007057 2008_4 4/1/2008 20,084

COMMENTS: design ongoing

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2008  3rd Quarter 2007057 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2008  2nd Quarter 2007057 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2008  1st Quarter 2007057 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design and construct fuel station renovation improvements.

2007  4th Quarter 2007057 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007057 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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KULIOUOU SEWER REHABILITATION AND WASTEWATER PUMP STATION  MODIFICATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 409 0 0 8/1/1996 3/1/2001

DGN 353 1,519 100 0 1/1/2004 2/1/2007

CONST 11,290 1,826 1,300 0 10/1/2007 3/1/2009

11,643 3,754 1,400 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1996805 Function: Sanitation Council: 04

Priority No: 16 Program: Sewage Collection And Disposal Nbrd Board: 02

Reporting Year: 2009 Senate: 07

Appropriation Yr: 2009 Contact Phone: 7698750 House: 07

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design and construct sewer rehabilitation and pump station improvements.
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2009  2nd Quarter 1996805 2009_2 10/1/2008 20,092

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2009  1st Quarter 1996805 2009_1 7/1/2008 20,091

COMMENTS: Construction in progress.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2008  4th Quarter 1996805 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer rehabilitation and pump station improvements.

2008  3rd Quarter 1996805 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer rehabilitation and pump station improvements.

2008  2nd Quarter 1996805 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and construct sewer rehabilitation and pump station improvements.

2008  1st Quarter 1996805 2008_1 7/1/2007 20,081

COMMENTS: Phase 1, sewer rehab: construction startup ongoing. Phase 2, WWPS mod: design ongoing.

CURRENT USE OF FUNDS: Design and construct sewer rehabilitation and pump station improvements.

2007  4th Quarter 1996805 2007_4 4/1/2007 20,074

COMMENTS: Phase 1, sewer rehab: construction startup ongoing. Phase 2, WWPS mod: design ongoing.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

2007  3rd Quarter 1996805 2007_3 1/1/2007 20,073

COMMENTS: Phase 1, sewer rehab: construction startup ongoing. Phase 2, WWPS mod: design ongoing.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation and pump station improvements.

Comments and Use of Funds by Quarter
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LAIE SEWERS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 100 0 7/1/2009 12/1/2010

CONST 0 0 6,500 0 7/1/2009 12/1/2010

INSP 0 0 600 0 7/1/2009 12/1/2010

0 0 7,200 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008073 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 28

Reporting Year: 2009 Senate: 23

Appropriation Yr: 2009 Contact Phone: House: 46

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2008073 2009_2 10/1/2008 20,092

COMMENTS: Agreement with developer for the project is ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2008073 2009_1 7/1/2008 20,091

COMMENTS: Agreement with developer for the project is ongoing.

CURRENT USE OF FUNDS:

2008  4th Quarter 2008073 2008_4 4/1/2008 20,084

COMMENTS: Agreement with developer for the project is ongoing.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008073 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008073 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008073 2008_1 7/1/2007 20,081

COMMENTS: By Private Developer.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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LEEWARD AREA SEWER AND MANHOLE REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 48 113 0 0 12/1/2006 12/1/2007 10

DGN 101 0 0 0 12/1/2007 12/1/2008

149 113 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006056 Function: Sanitation Council: 99

Priority No: 17 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect sewer and manhole rehabilitation.
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2009  2nd Quarter 2006056 2009_2 10/1/2008 20,092

COMMENTS: Consultant preparing fee proposal for design.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  1st Quarter 2006056 2009_1 7/1/2008 20,091

COMMENTS: Consultant preparing fee proposal for design.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2008  4th Quarter 2006056 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer and manhole rehabilitation improvements.

2008  3rd Quarter 2006056 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer and manhole rehabilitation improvements.

2008  2nd Quarter 2006056 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design the sewer and manhole rehabilitation improvements.

2008  1st Quarter 2006056 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the sewer and manhole rehabilitation improvements.

2007  4th Quarter 2006056 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2007  3rd Quarter 2006056 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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LUALUALEI WASTEWATER PUMP STATION FORCE MAIN

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1 1 10/1/2007 10/1/2008

DGN 0 0 700 1 10/1/2008 10/1/2009

CONST 0 0 1 10,000 6/30/2011 12/31/2012

INSP 0 0 1 800

0 0 703 10,802

Department:  ENVIRONMENTAL SERVICES

Project No: 2008091 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 24

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Jocelyn Okino Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008091 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2009  1st Quarter 2008091 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

2008  4th Quarter 2008091 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008091 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008091 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008091 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan, design, construct and inspect force main improvements.

Comments and Use of Funds by Quarter
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MAKAHA INTERCEPTOR SEWER REHABILITATION/REPLACEMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 100 441 1 0 12/1/2006 12/1/2008 40

DGN 209 0 400 0 12/1/2008 12/1/2010

309 441 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006058 Function: Sanitation Council: 01

Priority No: 18 Program: Sewage Collection And Disposal Nbrd Board: 24

Reporting Year: 2009 Senate: 21

Appropriation Yr: 2009 Contact Phone: 7688738 House: 45

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect sewer rehabilitation.
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2009  2nd Quarter 2006058 2009_2 10/1/2008 20,092

COMMENTS: Final design contract routed.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  1st Quarter 2006058 2009_1 7/1/2008 20,091

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2008  4th Quarter 2006058 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2008  3rd Quarter 2006058 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2008  2nd Quarter 2006058 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2008  1st Quarter 2006058 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2007  4th Quarter 2006058 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2007  3rd Quarter 2006058 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

Comments and Use of Funds by Quarter
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MANOA SEWER RELIEF/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 400 0 7/1/2008 12/1/2009

DGN 0 0 1 0 7/1/2008 12/1/2009

0 0 401 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008074 Function: Sanitation Council: 05

Priority No: 40 Program: Sewage Collection And Disposal Nbrd Board: 07

Reporting Year: 2009 Senate: 10

Appropriation Yr: 2009 Contact Phone: 7688766 House: 24

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: On Schedule TMK:

Use of Funds

Plan and design sewer rehabilitation.
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2009  2nd Quarter 2008074 2009_2 10/1/2008 20,092

COMMENTS: Drafting planning contract.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2009  1st Quarter 2008074 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2008  4th Quarter 2008074 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2008  3rd Quarter 2008074 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2008  2nd Quarter 2008074 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

2008  1st Quarter 2008074 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design the relief sewer rehabilitation.

Comments and Use of Funds by Quarter
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MISCELLANEOUS NOISE/ODOR ABATEMENT SYSTEMS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 850 0 0 12/1/1998 12/1/2005

DGN 905 956 0 0 12/1/1999 12/1/2008

CONST 0 349 0 0 10/1/2001 12/1/2008

EQUIP 0 87 0 0

905 2,242 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1999809 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 00

Appropriation Yr: 2009 Contact Phone: 7683482 House: 00

Quarter: 2nd Contact Person: Ross Tanimoto Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1999809 2009_2 10/1/2008 20,092

COMMENTS: Design contract Amend#3 executed.

CURRENT USE OF FUNDS: Design and construction of upgrades to odor control facilities at treatment plants and pump stations.

2009  1st Quarter 1999809 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design and construction of upgrades to odor control facilities at treatment plants and pump stations.

2008  4th Quarter 1999809 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 1999809 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 1999809 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 1999809 2008_1 7/1/2007 20,081

COMMENTS: Design and Construction ongoing.

CURRENT USE OF FUNDS:

2007  4th Quarter 1999809 2007_4 4/1/2007 20,074

COMMENTS: Design and Construction ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 1999809 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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MOILIILIKAPAHULU SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 151 246 200 0 1/1/2007 5/1/2008 38

DGN 251 0 300 0 5/1/2008 5/1/2009

402 246 500 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006053 Function: Sanitation Council: 05

Priority No: 19 Program: Sewage Collection And Disposal Nbrd Board: 08

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Design, construct and inspect sewer rehabilitation/reconstruction.
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2009  2nd Quarter 2006053 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2009  1st Quarter 2006053 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2008  4th Quarter 2006053 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  3rd Quarter 2006053 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  2nd Quarter 2006053 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  1st Quarter 2006053 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2007  4th Quarter 2006053 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

2007  3rd Quarter 2006053 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation.

Comments and Use of Funds by Quarter
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NORTH SHORE REGIONAL WASTEWATER ALTERNATIVES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 78 271 0 0 1/1/2007 6/1/2010 16

78 271 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006057 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 27

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 7683464 House: 46

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2006057 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2009  1st Quarter 2006057 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2008  4th Quarter 2006057 2008_4 4/1/2008 20,084

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2008  3rd Quarter 2006057 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2008  2nd Quarter 2006057 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2008  1st Quarter 2006057 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2007  4th Quarter 2006057 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

2007  3rd Quarter 2006057 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a regional facility plan.

Comments and Use of Funds by Quarter
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OLD SEWER TUNNEL REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 100 200 12/1/2007 12/1/2009

DGN 0 0 1 1 12/1/2007 7/1/2010

CONST 0 0 0 0 7/1/2010 12/1/2011

0 0 101 201

Department:  ENVIRONMENTAL SERVICES

Project No: 2008077 Function: Sanitation Council: 05

Priority No: 41 Program: Sewage Collection And Disposal Nbrd Board: 05

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: 7688738 House: 20

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: Not Started TMK:

Use of Funds

Plan and design sewer and manhole rehabilitation.
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2009  2nd Quarter 2008077 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2009  1st Quarter 2008077 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2008  4th Quarter 2008077 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2008  3rd Quarter 2008077 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2008  2nd Quarter 2008077 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

2008  1st Quarter 2008077 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer and manhole rehabilitation.

Comments and Use of Funds by Quarter
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PALOLO VALLEY SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1,000 0 12/1/2007 12/1/2009

DGN 0 0 1 0 12/1/2007 7/1/2011

0 0 1,001 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008078 Function: Sanitation Council: 05

Priority No: 42 Program: Sewage Collection And Disposal Nbrd Board: 06

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: 7688766 House: 20

Quarter: 2nd Contact Person: Tina Marie Ono Other:
Project: Not Started TMK:

Use of Funds

Plan and design sewer rehabilitation.
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2009  2nd Quarter 2008078 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2009  1st Quarter 2008078 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  4th Quarter 2008078 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  3rd Quarter 2008078 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  2nd Quarter 2008078 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

2008  1st Quarter 2008078 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design sewer rehabilitation.

Comments and Use of Funds by Quarter
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PROJECT MANAGEMENT FOR WASTEWATER PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 0 885 1,577 1,583 7/1/2006 12/1/2007 83

DGN 0 1,690 3,059 3,193 7/1/2006 12/1/2007 83

INSP 6 1,610 2,037 1,943 7/1/2006 12/1/2007 83

EQUIP 0 0 0 0

OTHER 0 0 0 0

6 4,185 6,672 6,719

Department:  ENVIRONMENTAL SERVICES

Project No: 2001124 Function: Sanitation Council: 99

Priority No: 1 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Plan, design and inspect wastewater capital projects.
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2009  2nd Quarter 2001124 2009_2 10/1/2008 20,092

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2009  1st Quarter 2001124 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2008  4th Quarter 2001124 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2008  3rd Quarter 2001124 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2008  2nd Quarter 2001124 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2008  1st Quarter 2001124 2008_1 7/1/2007 20,081

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design and inspect wastewater capital projects.

2007  4th Quarter 2001124 2007_4 4/1/2007 20,074

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design, inspect and provide related equipment for wastewater capital projects.

2007  3rd Quarter 2001124 2007_3 1/1/2007 20,073

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan, design, inspect and provide related equipment for wastewater capital projects.

Comments and Use of Funds by Quarter
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REFUSE CONVENIENCE CENTER IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 50 0 0 0 12/1/2006 12/1/2007

DGN 150 0 0 1 12/1/2006 12/1/2007

CONST 0 0 0 750 12/1/2007 12/1/2008

200 0 0 751

Department:  ENVIRONMENTAL SERVICES

Project No: 2007058 Function: Sanitation Council: 99

Priority No: Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007058 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2007058 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2007058 2008_4 4/1/2008 20,084

COMMENTS: design ongoing

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2008  3rd Quarter 2007058 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2008  2nd Quarter 2007058 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2008  1st Quarter 2007058 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design convenience center improvements.

2007  4th Quarter 2007058 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007058 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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REFUSE FACILITIES: EMERGENCY BACKUP POWER IMPROVEMENTS AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 400 0 7/1/2007 6/1/2008

CONST 0 0 0 0 6/1/2008 12/1/2009

0 0 400 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007061 Function: Sanitation Council: 99

Priority No: Program: Waste Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2007061 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2009  1st Quarter 2007061 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2007061 2008_4 4/1/2008 20,084

COMMENTS: not started

CURRENT USE OF FUNDS:

2008  3rd Quarter 2007061 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2007061 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2007061 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  4th Quarter 2007061 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007061 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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RENTON ROAD SEWER AND MANHOLE REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 182 437 0 0 2/1/2003 9/1/2007 99

DGN 696 458 0 0 10/1/2006 2/1/2008 55

CONST 6,838 0 0 0 4/1/2008 4/1/2009

INSP 700 14 0 0 4/1/2008 4/1/2009

8,415 909 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003120 Function: Sanitation Council: 01

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 23

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688748 House: 99

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003120 2009_2 10/1/2008 20,092

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2009  1st Quarter 2003120 2009_1 7/1/2008 20,091

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2008  4th Quarter 2003120 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2008  3rd Quarter 2003120 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2008  2nd Quarter 2003120 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2008  1st Quarter 2003120 2008_1 7/1/2007 20,081

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Construct and inspect the sewer and manhole rehabilitation improvements.

2007  4th Quarter 2003120 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer and manhole rehabilitation.

2007  3rd Quarter 2003120 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer and manhole rehabilitation.

Comments and Use of Funds by Quarter
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SAINT LOUIS HEIGHTS SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 87 888 0 0 2/1/2002 4/1/2005

DGN 401 479 0 0 10/1/2005 9/1/2007

CONST 5,981 1,399 0 0 5/1/2007 12/1/2008

INSP 282 797 0 0 5/1/2007 12/1/2008

6,752 3,562 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000072 Function: Sanitation Council: 05

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 05

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: 7688790 House: 19

Quarter: 2nd Contact Person: Wesley Yokoyama Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2000072 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2009  1st Quarter 2000072 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2008  4th Quarter 2000072 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2008  3rd Quarter 2000072 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2008  2nd Quarter 2000072 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2008  1st Quarter 2000072 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2007  4th Quarter 2000072 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

2007  3rd Quarter 2000072 2007_3 1/1/2007 20,073

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND BASIN MISCELLANEOUS SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 255 0 0 9/1/2001 10/1/2003

DGN 0 460 0 0 11/1/2003 12/1/2005

CONST 1,298 4,568 0 0 6/1/2006 12/1/2007 7

1,298 5,283 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002039 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 08

Appropriation Yr: 2009 Contact Phone: 7688748 House: 16

Quarter: 2nd Contact Person: Henry Gabriel, Jr Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002039 2009_2 10/1/2008 20,092

COMMENTS: Occupancy and use of State rightofway permit and temporary construction easement has been approved.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2009  1st Quarter 2002039 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2008  4th Quarter 2002039 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  3rd Quarter 2002039 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  2nd Quarter 2002039 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  1st Quarter 2002039 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing. Awaiting permit and land agreement documents.

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2007  4th Quarter 2002039 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing. Awaiting permit and land agreement documents.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

2007  3rd Quarter 2002039 2007_3 1/1/2007 20,073

COMMENTS: Construction startup ongoing.  Awaiting permit and land agreement documents.

CURRENT USE OF FUNDS: Design and construct the sewer and manhole rehabilitation improvements.

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT AND SEWER BASIN FACILITIES

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 0 0 0 8,500 3/1/2009 12/1/2011

DGN 0 0 0 2,000 6/1/2011 1/1/2013

CONST 0 0 0 1

INSP 0 0 0 1

EQUIP 0 0 0 1

0 0 0 10,504

Department:  ENVIRONMENTAL SERVICES

Project No: 2009112 Function: Sanitation Council: 7

Priority No: 24 Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 8

Appropriation Yr: 2009 Contact Phone: 7683464 House: 16

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: Not Started TMK:

Use of Funds

Acquire land, plan, design, construct, inspect and provide related equipment for treatment plant and sewer basin
facilities improvements.
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2009  2nd Quarter 2009112 2009_2 10/1/2008 20,092

COMMENTS: Consultant selected.  Contract being drafted.

CURRENT USE OF FUNDS:

2009  1st Quarter 2009112 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2009112 2008_4 4/1/2008 20,084

COMMENTS: Planning funds appropriated in FY09 CIP budget.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT EXPANSION, PRIMARY TREATMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 0

PLAN 50 1,591 0 0 3/1/1999 6/1/2001

DGN 4,427 13,265 1,000 1 3/1/1999 12/1/2008

CONST 155,014 89,653 64,000 1 4/1/2007 12/1/2009

INSP 545 3,466 1,000 1,000 4/1/2007 12/1/2009

EQUIP 0 0 0 0

160,035 107,975 66,000 1,002

Department:  ENVIRONMENTAL SERVICES

Project No: 1994511 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 05

Appropriation Yr: 2009 Contact Phone: House: 17

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1994511 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2009  1st Quarter 1994511 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2008  4th Quarter 1994511 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2008  3rd Quarter 1994511 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2008  2nd Quarter 1994511 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2008  1st Quarter 1994511 2008_1 7/1/2007 20,081

COMMENTS: Phase 1: construction startup ongoing. Phase 2c: design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2007  4th Quarter 1994511 2007_4 4/1/2007 20,074

COMMENTS: Phase 1: construction startup ongoing. Phase 2c: design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

2007  3rd Quarter 1994511 2007_3 1/1/2007 20,073

COMMENTS: Phase 1: construction startup ongoing. Phase 2c: design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the treatment plant expansion.

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT OUTFALL IMPROVEMENTS/REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 0 400

DGN 0 0 0 1

CONST 0 0 0 0

0 0 0 401

Department:  ENVIRONMENTAL SERVICES

Project No: 2009102 Function: Sanitation Council:
Priority No: Program: Sewage Collection And Disposal Nbrd Board:
Reporting Year: 2009 Senate:
Appropriation Yr: 2009 Contact Phone: 7683464 House:
Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2009102 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2009  1st Quarter 2009102 2009_1 7/1/2008 20,091

COMMENTS: Not started.

CURRENT USE OF FUNDS: Condition Assessment of the Sand Island WWTP Outfall.

2008  4th Quarter 2009102 2008_4 4/1/2008 20,084

COMMENTS: Planning funds appropriated in FY09 CIP budget.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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SAND ISLAND WASTEWATER TREATMENT PLANT, UNIT I, PHASE 2A (HEADWORKS)

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 3,999 0 0 12/1/1994 7/1/2001

DGN 612 6,051 0 0 12/1/1994 7/1/2001

CONST 4,533 181,214 0 0 12/1/2001 6/1/2007 99

INSP 75 5,563 0 0 10/1/2001 6/1/2007 99

5,220 196,827 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1989071 Function: Sanitation Council: 07

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 15

Reporting Year: 2009 Senate: 05

Appropriation Yr: 2009 Contact Phone: 6260 House: 17

Quarter: 2nd Contact Person: Myron Fujimoto Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1989071 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2009  1st Quarter 1989071 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2008  4th Quarter 1989071 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2008  3rd Quarter 1989071 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2008  2nd Quarter 1989071 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2008  1st Quarter 1989071 2008_1 7/1/2007 20,081

COMMENTS: Construction ongoing; punchlist items.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2007  4th Quarter 1989071 2007_4 4/1/2007 20,074

COMMENTS: Construction ongoing; punchlist items.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2007  3rd Quarter 1989071 2007_3 1/1/2007 20,073

COMMENTS: Construction ongoing; punchlist items.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

Comments and Use of Funds by Quarter
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SEWER CONDITION ASSESSMENT PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 4,237 5,272 3,000 3,000 12/1/2006 12/1/2011 25

4,237 5,272 3,000 3,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2007068 Function: Sanitation Council: 99

Priority No: 7 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683455 House: 99

Quarter: 2nd Contact Person: Lisa Kimura Other:
Project: On Schedule TMK:

Use of Funds

Conduct planning for sewer and force main condition assessment.
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2009  2nd Quarter 2007068 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2009  1st Quarter 2007068 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2008  4th Quarter 2007068 2008_4 4/1/2008 20,084

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2008  3rd Quarter 2007068 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2008  2nd Quarter 2007068 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2008  1st Quarter 2007068 2008_1 7/1/2007 20,081

COMMENTS: Force Main Assessment contract: Planning ongoing. Gravity sewer assessment: not started.

CURRENT USE OF FUNDS: Conduct planning for a Sewer Structural Condition Assessment Update Program.

2007  4th Quarter 2007068 2007_4 4/1/2007 20,074

COMMENTS: Force Main Assessment contract: Planning ongoing. Gravity sewer assessment: not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007068 2007_3 1/1/2007 20,073

COMMENTS: Force Main Assessment contract: Planning ongoing.  Gravity sewer assessment: not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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SEWER I/I ASSESSMENT & REHABILITATION PROGRAM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 3,500 0 3/1/2009 12/1/2012

0 0 3,500 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008088 Function: Sanitation Council: 99

Priority No: 29 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683455 House: 99

Quarter: 2nd Contact Person: Lisa Kimura Other:
Project: On Schedule TMK:

Use of Funds

Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

169



2009  2nd Quarter 2008088 2009_2 10/1/2008 20,092

COMMENTS: Reviewing draft contract.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2009  1st Quarter 2008088 2009_1 7/1/2008 20,091

COMMENTS: Drafting contract.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2008  4th Quarter 2008088 2008_4 4/1/2008 20,084

COMMENTS: Scope of work being drafted.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2008  3rd Quarter 2008088 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2008  2nd Quarter 2008088 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

2008  1st Quarter 2008088 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Conduct planning for Wet Weather Infiltration/Inflow Assessment Program.

Comments and Use of Funds by Quarter
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SEWER MAINLINE AND LATERAL PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 4 25 1 1 7/1/2006 12/1/2007 83

PLAN 48 776 100 100 7/1/2006 12/1/2007 83

DGN 356 2,754 200 200 7/1/2006 12/1/2007 83

CONST 5,462 14,579 5,500 7,000 7/1/2006 12/1/2007 83

INSP 0 0 0 1

5,870 18,134 5,801 7,302

Department:  ENVIRONMENTAL SERVICES

Project No: 2000071 Function: Sanitation Council: 99

Priority No: 6 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Acquire land, plan, design, construct and inspect mainline and lateral improvement projects.
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2009  2nd Quarter 2000071 2009_2 10/1/2008 20,092

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2009  1st Quarter 2000071 2009_1 7/1/2008 20,091

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2008  4th Quarter 2000071 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2008  3rd Quarter 2000071 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2008  2nd Quarter 2000071 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2008  1st Quarter 2000071 2008_1 7/1/2007 20,081

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Acquire land, plan, design and construct small mainline and lateral improvement projects.

2007  4th Quarter 2000071 2007_4 4/1/2007 20,074

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Land acquisition, plan, design and construct small mainline and lateral improvement projects.

2007  3rd Quarter 2000071 2007_3 1/1/2007 20,073

COMMENTS: Planning, design, construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Land acquisition, plan, design and construct small mainline and lateral improvement projects.

Comments and Use of Funds by Quarter
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SEWER MANHOLE AND PIPE REHABILITATION AT VARIOUS LOCATIONS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

PLAN 305 486 0 1 4/1/2002 3/1/2007

DGN 529 342 0 20 11/1/2006 12/1/2007 80

CONST 2,420 0 0 300 3/1/2008 3/1/2010

INSP 625 1 0 30 3/1/2008 3/1/2010

3,878 829 0 352

Department:  ENVIRONMENTAL SERVICES

Project No: 2002043 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002043 2009_2 10/1/2008 20,092

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2009  1st Quarter 2002043 2009_1 7/1/2008 20,091

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2008  4th Quarter 2002043 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2008  3rd Quarter 2002043 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2008  2nd Quarter 2002043 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2008  1st Quarter 2002043 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect manhole and pipe rehabilitation.

2007  4th Quarter 2002043 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design the sewer manhole and pipe rehabilitation at various locations.

2007  3rd Quarter 2002043 2007_3 1/1/2007 20,073

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design the sewer manhole and pipe rehabilitation at various locations.

Comments and Use of Funds by Quarter

174



SEWER RELIEF PROJECT AT AMELIA STREET

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 11 96 0 0 12/1/2001 7/1/2007 63

DGN 21 127 0 0 4/1/2007 1/1/2008

CONST 2,554 863 0 0 4/1/2008 4/1/2010

2,586 1,087 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002041 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002041 2009_2 10/1/2008 20,092

COMMENTS: Planning completed.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2009  1st Quarter 2002041 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2008  4th Quarter 2002041 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2008  3rd Quarter 2002041 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2008  2nd Quarter 2002041 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2008  1st Quarter 2002041 2008_1 7/1/2007 20,081

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Construct sewer relief improvements.

2007  4th Quarter 2002041 2007_4 4/1/2007 20,074

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation.

2007  3rd Quarter 2002041 2007_3 1/1/2007 20,073

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design and construct the sewer rehabilitation.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 354 1,292 0 2,000 12/1/2003 12/1/2009

DGN 4,174 1,652 0 7,000 12/1/2003 2/1/2011

CONST 0 0 0 30,000 11/1/2009 1/1/2012

INSP 0 0 0 1,000

4,528 2,944 0 40,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2003134 Function: Sanitation Council: 01

Priority No: 1 Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683406 House: 99

Quarter: 2nd Contact Person: Wilma Namumnart Other:
Project: Not Started TMK:

Use of Funds

Plan, design, construct and inspect expansion of the Solid Waste to Energy Facility or construct a new facility.
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2009  2nd Quarter 2003134 2009_2 10/1/2008 20,092

COMMENTS: Planning/Design ongoing.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2009  1st Quarter 2003134 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2003134 2008_4 4/1/2008 20,084

COMMENTS: FY09 CIP funds budgeted.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2003134 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2008  2nd Quarter 2003134 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2008  1st Quarter 2003134 2008_1 7/1/2007 20,081

COMMENTS: Planning and design phase on hold.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility.  No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility.  Any additional facilities must utilize better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually.  Prior to the construction of the new or expanded facility, the administration and council shall hold at least
one joint public hearing concerning the plans for a new or expanded facility.

2007  4th Quarter 2003134 2007_4 4/1/2007 20,074

COMMENTS: Planning and design phase on hold.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility. No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility. Any additional facilities must utilized better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually. Prior to the construction of the new or expanded facility, the administration and council shall hold at least one
jouint public hearing concerning the plans for a new or expaned facility.

2007  3rd Quarter 2003134 2007_3 1/1/2007 20,073

COMMENTS: Planning and design phase on hold.  The $35M in FY06 CIP budget was allowed to lapse.

CURRENT USE OF FUNDS: Construct expansion of the Solid Waste to Energy Facility or construct a new facility. No monies for this project shall be
expended or encumbered for an additional boiler at the HPower facility. Any additional facilities must utilized better and improved technology for the
incineration and/or processing of solid waste, which increases capacity and efficiency of the facility allowing for more tonnage of Municipal Solid
Waste (MSW) to be processed annually. Prior to the construction of the new or expanded facility, the administration and council shall hold at least one
jouint public hearing concerning the plans for a new or expaned facility.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY  POLLUTION CONTROL IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 249 0 249 0

DGN 3,750 345 3,750 1 7/1/2007 4/1/2008

CONST 34,000 0 34,000 9,000 4/1/2008 4/1/2009

INSP 2,000 0 2,000 1,000 4/1/2008 4/1/2009

OTHER 1 0 2 0

40,000 345 40,001 10,001

Department:  ENVIRONMENTAL SERVICES

Project No: 2008060 Function: Sanitation Council: 01

Priority No: Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

179



2009  2nd Quarter 2008060 2009_2 10/1/2008 20,092

COMMENTS: Planning/Design ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2009  1st Quarter 2008060 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2008  4th Quarter 2008060 2008_4 4/1/2008 20,084

COMMENTS: design ongoing.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2008  3rd Quarter 2008060 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2008  2nd Quarter 2008060 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

2008  1st Quarter 2008060 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Provide pollution control improvements; provided that monies in this appropriation may be expended or encumbered
only in there is a written agreement between the city and the owner of the Solid Waste to Energy Facility that the value of any capital improvements
made subsequent to the sale of the facility by the city, including the pollution control improvements, will not be included in the appraised value used for
the purchase of the facility.

Comments and Use of Funds by Quarter
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SOLID WASTE TO ENERGY FACILITY  PURCHASE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 0 0 0 0

OTHER 0 0 0 44,000 12/1/2007 12/1/2008

0 0 0 44,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2008061 Function: Sanitation Council: 01

Priority No: Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2008061 2009_2 10/1/2008 20,092

COMMENTS: Negotiations ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2008061 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2008061 2008_4 4/1/2008 20,084

COMMENTS: FY09 CIP funds budgeted.

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008061 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008061 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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SOLID WASTE WEIGHING FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1

DGN 0 0 0 100

CONST 0 0 0 400

0 0 0 501

Department:  ENVIRONMENTAL SERVICES

Project No: 2009098 Function: Sanitation Council: 01

Priority No: Program: Waste Collection And Disposal Nbrd Board: 34

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683428 House: 99

Quarter: 2nd Contact Person: Steven Serikaku Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2009098 2009_2 10/1/2008 20,092

COMMENTS: Design ongoing.  Intend to construct should City approve shipping of waste.

CURRENT USE OF FUNDS:

2009  1st Quarter 2009098 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2009098 2008_4 4/1/2008 20,084

COMMENTS: FY09 CIP funds budgeted.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE SALT LAKE DRAINAGE SYSTEM

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 0 10 1/1/2005 12/1/2006

DGN 50 0 0 140 12/1/2008 12/1/2010

CONST 0 0 800 2,000 12/1/2009 12/1/2011

INSP 0 0 0 80

EQUIP 0 0 0 5

50 30 800 2,235

Department:  ENVIRONMENTAL SERVICES

Project No: 2001020 Function: Highways and Streets Council: 07

Priority No: 3 Program: Storm Drainage Nbrd Board: 18

Reporting Year: 2009 Senate: 15

Appropriation Yr: 2009 Contact Phone: 7683242 House: 31

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds

Plan and design storm drainage best management practices.
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2009  2nd Quarter 2001020 2009_2 10/1/2008 20,092

COMMENTS: Awaiting approval of FY09 design funds.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2009  1st Quarter 2001020 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2008  4th Quarter 2001020 2008_4 4/1/2008 20,084

COMMENTS: proceeding to design phase

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2008  3rd Quarter 2001020 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2008  2nd Quarter 2001020 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2008  1st Quarter 2001020 2008_1 7/1/2007 20,081

COMMENTS: Proceeding to design phase.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2007  4th Quarter 2001020 2007_4 4/1/2007 20,074

COMMENTS: Proceeding to design phase.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2007  3rd Quarter 2001020 2007_3 1/1/2007 20,073

COMMENTS: Planning completed. Proceeding to design phase.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE VICINITY OF KAELEPULU POND

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 0 10 1/1/2005 12/31/2008 100

DGN 114 77 0 110 1/1/2009 12/30/2011

CONST 0 0 0 1,500 7/1/2011 12/1/2012

INSP 0 0 0 100

EQUIP 0 0 0 5

114 107 0 1,725

Department:  ENVIRONMENTAL SERVICES

Project No: 2001021 Function: Highways and Streets Council: 03

Priority No: Program: Storm Drainage Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 7683242 House: 50

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct, inspect and provide equipment for the storm drainage best management practices.
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2009  2nd Quarter 2001021 2009_2 10/1/2008 20,092

COMMENTS: Planning complete.  Awaiting proposal from consultant for design.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2009  1st Quarter 2001021 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2008  4th Quarter 2001021 2008_4 4/1/2008 20,084

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2008  3rd Quarter 2001021 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2008  2nd Quarter 2001021 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2008  1st Quarter 2001021 2008_1 7/1/2007 20,081

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design storm drainage structural best management practices (BMP).

2007  4th Quarter 2001021 2007_4 4/1/2007 20,074

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

2007  3rd Quarter 2001021 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices (BMP).

Comments and Use of Funds by Quarter
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STORM DRAINAGE BEST MANAGEMENT PRACTICES IN THE VICINITY OF WAHIAWA RESERVOIR

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 52 112 0 0 12/1/2005 12/31/2008 100

DGN 70 6 0 0 6/1/2008 12/1/2009

122 118 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005065 Function: Highways and Streets Council: 02

Priority No: 2 Program: Storm Drainage Nbrd Board: 26

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 7683242 House: 39

Quarter: 2nd Contact Person: Randall Wakamoto Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect structural best management practices.
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2009  2nd Quarter 2005065 2009_2 10/1/2008 20,092

COMMENTS: Planning completed.  Design in progress.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2009  1st Quarter 2005065 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2008  4th Quarter 2005065 2008_4 4/1/2008 20,084

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2008  3rd Quarter 2005065 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2008  2nd Quarter 2005065 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2008  1st Quarter 2005065 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2007  4th Quarter 2005065 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

2007  3rd Quarter 2005065 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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STORM DRAIN OUTLETS IN WAIKIKI BEACH

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 9 61 0 0 1/1/2004 9/1/2006 100

DGN 130 0 0 0 9/1/2006 6/1/2007 100

CONST 453 460 600 0 4/1/2007 5/1/2009 50

592 521 600 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003140 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 09

Reporting Year: 2009 Senate: 12

Appropriation Yr: 2009 Contact Phone: 7683242 House: 23

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003140 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  1st Quarter 2003140 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  4th Quarter 2003140 2008_4 4/1/2008 20,084

COMMENTS: construction ongoing

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  3rd Quarter 2003140 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  2nd Quarter 2003140 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  1st Quarter 2003140 2008_1 7/1/2007 20,081

COMMENTS: Construction startup phase ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2007  4th Quarter 2003140 2007_4 4/1/2007 20,074

COMMENTS: Construction startup phase ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2007  3rd Quarter 2003140 2007_3 1/1/2007 20,073

COMMENTS: Anticipate construction startup in upcoming quarter.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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STORM DRAIN OUTLETS NEAR ALA WAI CANAL

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 30 0 0

DGN 12 82 20 0 1/1/2005 12/1/2007 100

CONST 494 0 600 0 12/1/2007 7/1/2009 20

506 112 620 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003135 Function: Highways and Streets Council: 04

Priority No: Program: Storm Drainage Nbrd Board: 09

Reporting Year: 2009 Senate: 10

Appropriation Yr: 2009 Contact Phone: 7683242 House: 02

Quarter: 2nd Contact Person: Randall Wakumoto Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003135 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2009  1st Quarter 2003135 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  4th Quarter 2003135 2008_4 4/1/2008 20,084

COMMENTS: construction ongoing

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  3rd Quarter 2003135 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  2nd Quarter 2003135 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2008  1st Quarter 2003135 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2007  4th Quarter 2003135 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.  Programming additional FY08 design funds.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

2007  3rd Quarter 2003135 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct the storm drainage structural best management practices.

Comments and Use of Funds by Quarter
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WAHIAWA WASTEWATER TREATMENT PLANT INFLUENT PUMP STATION UPGRADE/EQUALIZATION FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 148 221 0 0 11/1/2001 8/1/2007 76

DGN 460 0 0 500 12/1/2007 12/1/2008

CONST 0 0 3,000 7,000 12/1/2008 12/1/2009

INSP 500 0 1 500 12/1/2008 12/1/2009

1,108 221 3,001 8,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2002046 Function: Sanitation Council: 02

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 26

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 7688750 House: 40

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002046 2009_2 10/1/2008 20,092

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2009  1st Quarter 2002046 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2008  4th Quarter 2002046 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect treatment plant improvements.

2008  3rd Quarter 2002046 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect treatment plant improvements.

2008  2nd Quarter 2002046 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct and inspect treatment plant improvements.

2008  1st Quarter 2002046 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect treatment plant improvements.

2007  4th Quarter 2002046 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

2007  3rd Quarter 2002046 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design the upgrades and facility improvements.

Comments and Use of Funds by Quarter
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WAHIAWA YARD  VEHICLE WASH FACILITY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 25 0 7/1/2007 12/1/2007

DGN 0 0 100 0 12/1/2007 12/1/2008

CONST 0 0 0 0 12/1/2008 12/1/2009

INSP 0 0 0 0

0 0 125 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008062 Function: Sanitation Council: 02

Priority No: Program: Waste Collection And Disposal Nbrd Board: 26

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: House: 40

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds
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2009  2nd Quarter 2008062 2009_2 10/1/2008 20,092

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2009  1st Quarter 2008062 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2008062 2008_4 4/1/2008 20,084

COMMENTS: not started.

CURRENT USE OF FUNDS:

2008  3rd Quarter 2008062 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2008062 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2008062 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WAIALUAKAIAKA WATERSHED RESTORATION STUDY

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 200 16 0 0 7/1/2007 12/1/2009 20

200 16 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2005068 Function: Highways and Streets Council: 02

Priority No: Program: Storm Drainage Nbrd Board: 27

Reporting Year: 2009 Senate: 22

Appropriation Yr: 2009 Contact Phone: 7683287 House: 39

Quarter: 2nd Contact Person: Gerald Takayesu Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2005068 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

2009  1st Quarter 2005068 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2005068 2008_4 4/1/2008 20,084

COMMENTS: planning study ongoing

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2008  3rd Quarter 2005068 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2008  2nd Quarter 2005068 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2008  1st Quarter 2005068 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Provide City share of intergovernmental agreement.

2007  4th Quarter 2005068 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS: Provide city's share of intergovernmental agreement.

2007  3rd Quarter 2005068 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS: Provide city's share of intergovernmental agreement.

Comments and Use of Funds by Quarter
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WAIAU AREA SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 399 115 0 1 3/1/2007 12/1/2009

DGN 1 0 0 500 12/1/2009 12/1/2011

CONST 0 0 0 0 7/1/2012 7/1/2014

INSP 0 0 0 0 12/1/2010 7/1/2012

400 115 0 501

Department:  ENVIRONMENTAL SERVICES

Project No: 2007070 Function: Sanitation Council: 08

Priority No: 44 Program: Sewage Collection And Disposal Nbrd Board: 21

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688750 House: 99

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Plan and design the sewer rehabilitation/reconstruction.
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2009  2nd Quarter 2007070 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2009  1st Quarter 2007070 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2008  4th Quarter 2007070 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2007070 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2007070 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2007070 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation/reconstruction.

2007  4th Quarter 2007070 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007070 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WAIKALUA WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 160 0 12/1/2007 12/1/2009

DGN 0 0 1 0 12/1/2007 7/1/2010

0 0 161 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2008080 Function: Sanitation Council: 02

Priority No: 45 Program: Sewage Collection And Disposal Nbrd Board: 30

Reporting Year: 2009 Senate: 24

Appropriation Yr: 2009 Contact Phone: 7688744 House: 50

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds

Plan and design pump station improvements.
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2009  2nd Quarter 2008080 2009_2 10/1/2008 20,092

COMMENTS: Drafting the scope of the project.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  1st Quarter 2008080 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  4th Quarter 2008080 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  3rd Quarter 2008080 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  2nd Quarter 2008080 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  1st Quarter 2008080 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

Comments and Use of Funds by Quarter

204



WAIKAPOKI WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 11 97 200 0 12/1/2006 10/1/2008 55

DGN 1 0 400 0 12/1/2008 12/1/2010

12 97 600 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2006055 Function: Sanitation Council: 99

Priority No: 46 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688744 House: 99

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds

Design pump station improvements.
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2009  2nd Quarter 2006055 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  1st Quarter 2006055 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  4th Quarter 2006055 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  3rd Quarter 2006055 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  2nd Quarter 2006055 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  1st Quarter 2006055 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2007  4th Quarter 2006055 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2007  3rd Quarter 2006055 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

Comments and Use of Funds by Quarter
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WAIKIKI SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 318 85 150 1 2/1/2005 6/1/2008 60

DGN 201 0 1 200 7/1/2008 12/1/2009

CONST 0 0 0 5,000 1/1/2010 12/1/2011

INSP 0 0 0 500

519 85 151 5,701

Department:  ENVIRONMENTAL SERVICES

Project No: 2001006 Function: Sanitation Council: 04

Priority No: 20 Program: Sewage Collection And Disposal Nbrd Board: 09

Reporting Year: 2009 Senate: 10

Appropriation Yr: 2009 Contact Phone: 7688755 House: 21

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect the sewer rehabilitation.
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2009  2nd Quarter 2001006 2009_2 10/1/2008 20,092

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2009  1st Quarter 2001006 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2008  4th Quarter 2001006 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2008  3rd Quarter 2001006 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2008  2nd Quarter 2001006 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2008  1st Quarter 2001006 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2007  4th Quarter 2001006 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

2007  3rd Quarter 2001006 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design the sewer rehabilitation improvements.

Comments and Use of Funds by Quarter
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WAIMALU SEWER REHABILITATION/RECONSTRUCTION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 109 0 0 1

PLAN 0 778 0 0 9/1/2001 6/1/2007

DGN 322 1,520 100 1 6/1/2004 12/1/2007 80

CONST 47,268 0 20,000 8,000 3/1/2008 8/1/2009

INSP 1,300 0 1,000 1 3/1/2008 8/1/2009

48,999 2,298 21,100 8,003

Department:  ENVIRONMENTAL SERVICES

Project No: 2002033 Function: Sanitation Council: 08

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 20

Reporting Year: 2009 Senate: 17

Appropriation Yr: 2009 Contact Phone: 7688750 House: 34

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2002033 2009_2 10/1/2008 20,092

COMMENTS: Constructon ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2009  1st Quarter 2002033 2009_1 7/1/2008 20,091

COMMENTS: Proceeding with sewer easement acquisition. Repackage of design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  4th Quarter 2002033 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  3rd Quarter 2002033 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  2nd Quarter 2002033 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design, construct and inspect sewer rehabilitation.

2008  1st Quarter 2002033 2008_1 7/1/2007 20,081

COMMENTS: Proceeding with sewer easement acquisition. Repackage of design ongoing.

CURRENT USE OF FUNDS: Acquire land and construct the sewer rehabilitation/reconstruction.

2007  4th Quarter 2002033 2007_4 4/1/2007 20,074

COMMENTS: Proceeding with sewer easement acquisition. Repackage of design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the reconstructed sewer.

2007  3rd Quarter 2002033 2007_3 1/1/2007 20,073

COMMENTS: Proceeding with sewer easement acquisition.  Repackage of design ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the reconstructed sewer.

Comments and Use of Funds by Quarter
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WAIMANALO SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 6 257 0 0 7/1/2003 3/1/2007

DGN 125 510 0 0 11/1/2006 1/1/2008

CONST 3,149 0 0 0 3/1/2008 3/1/2009

3,280 766 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003125 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 32

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003125 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

2009  1st Quarter 2003125 2009_1 7/1/2008 20,091

COMMENTS: Design completed.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

2008  4th Quarter 2003125 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  3rd Quarter 2003125 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  2nd Quarter 2003125 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2008  1st Quarter 2003125 2008_1 7/1/2007 20,081

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Construct the sewer rehabilitation.

2007  4th Quarter 2003125 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

2007  3rd Quarter 2003125 2007_3 1/1/2007 20,073

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS: Design sewer rehabilitation.

Comments and Use of Funds by Quarter
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WAIPAHU ASH LANDFILL CLOSURE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 86 233 50 0 1/1/1992 12/1/2008

CONST 5,375 3,090 10,000 0 10/1/2004 12/1/2008

INSP 981 54 400 0 10/1/2004 12/1/2008

6,441 3,377 10,450 0

Department:  ENVIRONMENTAL SERVICES

Project No: 1993010 Function: Sanitation Council: 09

Priority No: Program: Waste Collection And Disposal Nbrd Board: 22

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: 7683428 House: 42

Quarter: 2nd Contact Person: Steve Serikaku Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1993010 2009_2 10/1/2008 20,092

COMMENTS: Prestaging of construction materials started.  To begin construction by October 2009.

CURRENT USE OF FUNDS:

2009  1st Quarter 1993010 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 1993010 2008_4 4/1/2008 20,084

COMMENTS: City and Navy discussions ongoing.

CURRENT USE OF FUNDS: Design, construct and inspect the ash landfill closure.

2008  3rd Quarter 1993010 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Design and conduct inspection for closure of the ash landfill site.

2008  2nd Quarter 1993010 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Design and conduct inspection for closure of the ash landfill site.

2008  1st Quarter 1993010 2008_1 7/1/2007 20,081

COMMENTS: Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction
documents.

CURRENT USE OF FUNDS: Design and conduct inspection for closure of the ash landfill site.

2007  4th Quarter 1993010 2007_4 4/1/2007 20,074

COMMENTS: Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction
documents.

CURRENT USE OF FUNDS: Construct and inspect the landfill closure.

2007  3rd Quarter 1993010 2007_3 1/1/2007 20,073

COMMENTS: Ongoing discussion between City and Navy on Navy Consent Agreement. Ongoing discussion with DOH to finalize construction
documents.

CURRENT USE OF FUNDS: Construct and inspect the landfill closure.

Comments and Use of Funds by Quarter
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WAIPAHU INCINERATOR SITE CLOSURE  AREA CLEANUP AND IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 100 0 7/1/2007 6/1/2008

CONST 0 0 500 0 7/1/2008 12/1/2009

0 0 600 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2002008 Function: Sanitation Council: 09

Priority No: 5 Program: Waste Collection And Disposal Nbrd Board: 22

Reporting Year: 2009 Senate: 18

Appropriation Yr: 2009 Contact Phone: House: 42

Quarter: 2nd Contact Person: Other:
Project: Not Started TMK:

Use of Funds

Design, construct and inspect environmental cleanup and improvements.
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2009  2nd Quarter 2002008 2009_2 10/1/2008 20,092

COMMENTS: In process of awarding design contract.

CURRENT USE OF FUNDS:

2009  1st Quarter 2002008 2009_1 7/1/2008 20,091

COMMENTS:

CURRENT USE OF FUNDS:

2008  4th Quarter 2002008 2008_4 4/1/2008 20,084

COMMENTS: not started.

CURRENT USE OF FUNDS: Design and construct area cleanup and building improvements.

2008  3rd Quarter 2002008 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Clean former incinerator building and remove unnecessary equipment and appurtenances.

2008  2nd Quarter 2002008 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Clean former incinerator building and remove unnecessary equipment and appurtenances.

2008  1st Quarter 2002008 2008_1 7/1/2007 20,081

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Clean former incinerator building and remove unnecessary equipment and appurtenances.

2007  4th Quarter 2002008 2007_4 4/1/2007 20,074

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Clean former incinerator building and remove unnecessary equipment and appurtenances.

2007  3rd Quarter 2002008 2007_3 1/1/2007 20,073

COMMENTS: Deferred.

CURRENT USE OF FUNDS: Clean former incinerator building and remove unnecessary equipment and appurtenances.

Comments and Use of Funds by Quarter
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WAIPAHU, PEARL CITY, WAIMALU, HALAWA AREA WASTEWATER SYSTEM IMPROVEMENTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 0 0 0 1 1/1/2010 5/1/2012

PLAN 1,300 432 750 1 1/1/2007 12/1/2010

DGN 1 0 1 2,000 1/1/2010 12/1/2012

CONST 0 0 0 0 1/1/2011 5/1/2013

INSP 0 0 0 0 1/1/2011 5/1/2013

EQUIP 0 0 0 0

1,301 432 751 2,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2007072 Function: Sanitation Council: 99

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2007072 2009_2 10/1/2008 20,092

COMMENTS: FM assessment work for Waimalu completed.  Planning alternatives study for the basin, thru facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2009  1st Quarter 2007072 2009_1 7/1/2008 20,091

COMMENTS: FM assessment work for Waimalu ongoing.  Planning alternatives study for the basin, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Acquire land, plan and design wastewater system improvements.

2008  4th Quarter 2007072 2008_4 4/1/2008 20,084

COMMENTS: FM assessment work for Waimalu ongoing.  Planning alternatives study for the basin, thru the facilities plan update report, is ongoing.

CURRENT USE OF FUNDS: Plan and design sewer and pump station improvements.

2008  3rd Quarter 2007072 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and pump station improvements.

2008  2nd Quarter 2007072 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and design sewer and pump station improvements.

2008  1st Quarter 2007072 2008_1 7/1/2007 20,081

COMMENTS: Force Main assessment (Waimalu) ongoing. Remaining work not started.

CURRENT USE OF FUNDS: Plan and design sewer and pump station improvements.

2007  4th Quarter 2007072 2007_4 4/1/2007 20,074

COMMENTS: Force Main assessment (Waimalu) ongoing. Remaining work not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007072 2007_3 1/1/2007 20,073

COMMENTS: Force Main assessment (Waimalu) ongoing.  Remaining work not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WAIPAHU SEWER REPLACEMENT/RELIEF

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 1 0 0 0

PLAN 22 83 35 0 1/1/2004 12/1/2007 80

DGN 324 132 0 0 1/1/2008 6/1/2009

347 215 35 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2003122 Function: Sanitation Council: 09

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 22

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7688755 House: 99

Quarter: 2nd Contact Person: Cheryl Kaneshiro Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2003122 2009_2 10/1/2008 20,092

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2009  1st Quarter 2003122 2009_1 7/1/2008 20,091

COMMENTS: Planning and design ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2008  4th Quarter 2003122 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2003122 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2003122 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2003122 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Acquire land and design the relief sewer.

2007  4th Quarter 2003122 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

2007  3rd Quarter 2003122 2007_3 1/1/2007 20,073

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Design sewer replacement/relief.

Comments and Use of Funds by Quarter
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WAIPIO WASTEWATER PUMP STATION UPGRADE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 198 59 0 0 6/1/2007 6/1/2008

DGN 1 0 0 0 6/1/2007 12/1/2009

199 59 0 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2007071 Function: Sanitation Council: 09

Priority No: 47 Program: Sewage Collection And Disposal Nbrd Board: 25

Reporting Year: 2009 Senate: 17

Appropriation Yr: 2009 Contact Phone: 7688750 House: 38

Quarter: 2nd Contact Person: Jay Hamai Other:
Project: On Schedule TMK:

Use of Funds

Plan and design pump station improvements.
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2009  2nd Quarter 2007071 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2009  1st Quarter 2007071 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2008  4th Quarter 2007071 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2007071 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2007071 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2007071 2008_1 7/1/2007 20,081

COMMENTS: Not started.

CURRENT USE OF FUNDS: Plan and design pump station upgrades.

2007  4th Quarter 2007071 2007_4 4/1/2007 20,074

COMMENTS: Not started.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007071 2007_3 1/1/2007 20,073

COMMENTS: Not started.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WANAAO ROAD/KEOLU DRIVE RECONSTRUCTED SEWER

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 53 27 0 0

PLAN 0 265 0 0 1/1/2000 11/1/2006

DGN 479 1,649 1 0 3/1/2005 6/1/2007

CONST 24,003 18,246 3,000 0 4/1/2007 10/1/2009

INSP 991 929 1,200 0 4/1/2007 10/1/2009

25,526 21,116 4,201 0

Department:  ENVIRONMENTAL SERVICES

Project No: 2000066 Function: Sanitation Council: 03

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 31

Reporting Year: 2009 Senate: 25

Appropriation Yr: 2009 Contact Phone: 7688738 House: 49

Quarter: 2nd Contact Person: Carl Arakaki Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 2000066 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect the reconstructed sewer.

2009  1st Quarter 2000066 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect the reconstructed sewer.

2008  4th Quarter 2000066 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 2000066 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 2000066 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 2000066 2008_1 7/1/2007 20,081

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Design and reconstruct/rehabilitate sewer lines.

2007  4th Quarter 2000066 2007_4 4/1/2007 20,074

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect the reconstructed sewer.

2007  3rd Quarter 2000066 2007_3 1/1/2007 20,073

COMMENTS: Construction startup ongoing.

CURRENT USE OF FUNDS: Acquire land, plan, design, construct and inspect the reconstructed sewer.

Comments and Use of Funds by Quarter
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WASTEWATER EQUIPMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 3,380 26,781 5,032 5,000 7/1/2006 12/1/2010 80

3,380 26,781 5,032 5,000

Department:  ENVIRONMENTAL SERVICES

Project No: 2000038 Function: Sanitation Council: 99

Priority No: 3 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Purchase major wastewater equipment.
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2009  2nd Quarter 2000038 2009_2 10/1/2008 20,092

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2009  1st Quarter 2000038 2009_1 7/1/2008 20,091

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment

2008  4th Quarter 2000038 2008_4 4/1/2008 20,084

COMMENTS: ongoing

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2008  3rd Quarter 2000038 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2008  2nd Quarter 2000038 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2008  1st Quarter 2000038 2008_1 7/1/2007 20,081

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2007  4th Quarter 2000038 2007_4 4/1/2007 20,074

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

2007  3rd Quarter 2000038 2007_3 1/1/2007 20,073

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Purchase major wastewater equipment.

Comments and Use of Funds by Quarter
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WASTEWATER FACILITIES REPLACEMENT RESERVE

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

CONST 24 10,890 0 0

OTHER 59 7,532 3,000 5,000 7/1/2006 12/1/2010 80

83 18,422 3,000 5,000

Department:  ENVIRONMENTAL SERVICES

Project No: 1998806 Function: Sanitation Council: 99

Priority No: 4 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.
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2009  2nd Quarter 1998806 2009_2 10/1/2008 20,092

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2009  1st Quarter 1998806 2009_1 7/1/2008 20,091

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2008  4th Quarter 1998806 2008_4 4/1/2008 20,084

COMMENTS: ongoing

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2008  3rd Quarter 1998806 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2008  2nd Quarter 1998806 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2008  1st Quarter 1998806 2008_1 7/1/2007 20,081

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2007  4th Quarter 1998806 2007_4 4/1/2007 20,074

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

2007  3rd Quarter 1998806 2007_3 1/1/2007 20,073

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Funding for emergency replacement of sewer collection systems and wastewater treatment facilities.

Comments and Use of Funds by Quarter
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WASTEWATER PLANNING AND PROGRAMMING

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 299 227 259 7/1/2006 12/1/2010 80

0 299 227 259

Department:  ENVIRONMENTAL SERVICES

Project No: 2003151 Function: Sanitation Council: 99

Priority No: 2 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan and program wastewater projects.
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2009  2nd Quarter 2003151 2009_2 10/1/2008 20,092

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2009  1st Quarter 2003151 2009_1 7/1/2008 20,091

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2008  4th Quarter 2003151 2008_4 4/1/2008 20,084

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2008  3rd Quarter 2003151 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2008  2nd Quarter 2003151 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2008  1st Quarter 2003151 2008_1 7/1/2007 20,081

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2007  4th Quarter 2003151 2007_4 4/1/2007 20,074

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

2007  3rd Quarter 2003151 2007_3 1/1/2007 20,073

COMMENTS: ongoing.

CURRENT USE OF FUNDS: Plan and program wastewater projects.

Comments and Use of Funds by Quarter
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WASTEWATER PROGRAM MANAGEMENT

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 2,062 11,041 4,500 8,000 2/1/2007 12/1/2009 60

DGN 0 0 0 1

INSP 0 0 0 1

2,062 11,041 4,500 8,002

Department:  ENVIRONMENTAL SERVICES

Project No: 2007073 Function: Sanitation Council: 99

Priority No: 31 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7683464 House: 99

Quarter: 2nd Contact Person: Jack Pobuk Other:
Project: On Schedule TMK:

Use of Funds

Plan, program and manage implementation of wastewater projects.
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2009  2nd Quarter 2007073 2009_2 10/1/2008 20,092

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2009  1st Quarter 2007073 2009_1 7/1/2008 20,091

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects

2008  4th Quarter 2007073 2008_4 4/1/2008 20,084

COMMENTS: planning ongoing

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2008  3rd Quarter 2007073 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2008  2nd Quarter 2007073 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2008  1st Quarter 2007073 2008_1 7/1/2007 20,081

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS: Plan, program and manage implementation of wastewater projects.

2007  4th Quarter 2007073 2007_4 4/1/2007 20,074

COMMENTS: Planning ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 2007073 2007_3 1/1/2007 20,073

COMMENTS: Contract awarded.  Planning ongoing.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter
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WASTEWATER TREATMENT PLANT, PUMP STATION, AND FORCE MAIN PROJECTS

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

PLAN 0 0 1 1 7/1/2006 12/1/2007 80

DGN 1,886 1,963 1,400 1,000 7/1/2006 12/1/2007 80

CONST 7,900 12,494 15,000 12,000 7/1/2006 12/1/2007 80

INSP 0 0 0 100

9,786 14,457 16,401 13,101

Department:  ENVIRONMENTAL SERVICES

Project No: 2001062 Function: Sanitation Council: 99

Priority No: 5 Program: Sewage Collection And Disposal Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: House: 99

Quarter: 2nd Contact Person: Other:
Project: On Schedule TMK:

Use of Funds

Plan, design, construct and inspect wastewater treatment plant, pump station and force main improvements.
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2009  2nd Quarter 2001062 2009_2 10/1/2008 20,092

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2009  1st Quarter 2001062 2009_1 7/1/2008 20,091

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2008  4th Quarter 2001062 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2008  3rd Quarter 2001062 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2008  2nd Quarter 2001062 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2008  1st Quarter 2001062 2008_1 7/1/2007 20,081

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main improvements.

2007  4th Quarter 2001062 2007_4 4/1/2007 20,074

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main projects.

2007  3rd Quarter 2001062 2007_3 1/1/2007 20,073

COMMENTS: Design and construction ongoing. This is a continuing funding mechanism for small projects.

CURRENT USE OF FUNDS: Plan, design and construct wastewater treatment plant, pump station and force main projects.

Comments and Use of Funds by Quarter
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WILHELMINA RISE SEWER REHABILITATION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

LAND 150 0 0 0

PLAN 8 570 0 0 6/1/1999 6/1/2007 98

DGN 572 1,361 0 0 6/1/2007 12/1/2007

CONST 18,551 0 0 1 4/1/2008 3/1/2010

INSP 0 0 0 700

19,282 1,931 0 701

Department:  ENVIRONMENTAL SERVICES

Project No: 1999803 Function: Sanitation Council: 04

Priority No: Program: Sewage Collection And Disposal Nbrd Board: 04

Reporting Year: 2009 Senate: 09

Appropriation Yr: 2009 Contact Phone: 7688744 House: 17

Quarter: 2nd Contact Person: John Dai Other:
Project: On Schedule TMK:

Use of Funds
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2009  2nd Quarter 1999803 2009_2 10/1/2008 20,092

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2009  1st Quarter 1999803 2009_1 7/1/2008 20,091

COMMENTS: Construction ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2008  4th Quarter 1999803 2008_4 4/1/2008 20,084

COMMENTS:

CURRENT USE OF FUNDS:

2008  3rd Quarter 1999803 2008_3 1/1/2008 20,083

COMMENTS:

CURRENT USE OF FUNDS:

2008  2nd Quarter 1999803 2008_2 10/1/2007 20,082

COMMENTS:

CURRENT USE OF FUNDS:

2008  1st Quarter 1999803 2008_1 7/1/2007 20,081

COMMENTS: Planning and Design ongoing.

CURRENT USE OF FUNDS: Acquire land and construct sewer rehabilitation improvements.

2007  4th Quarter 1999803 2007_4 4/1/2007 20,074

COMMENTS: Design ongoing.

CURRENT USE OF FUNDS:

2007  3rd Quarter 1999803 2007_3 1/1/2007 20,073

COMMENTS: Planning nearing completion. Design phase starting.

CURRENT USE OF FUNDS:

Comments and Use of Funds by Quarter

236



CIP Quarterly Status Report

HONOLULU FIRE DEPARTMENT EQUIPMENT ACQUISITION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

EQUIP 2,184 5,556 3,376 4,389 7/1/2007 6/30/2009

2,184 5,556 3,376 4,389

Department:  FIRE

Project No: 2005021 Function: Public Safety Council: 99

Priority No: 1 Program: Fire Stations And Buildings Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 7237104 House: 99

Quarter: 2nd Contact Person: Assistant Chief Tommy Perkins Other:
Project: On Schedule TMK:

Use of Funds

Acquisition of 3 engine apparatuses, 2 aerial apparatuses, 2 Battalion Chief vehicles, 3 allterrain vehicles and
other necessary equipment.

1



2009  2nd Quarter 2005021 2009_2 10/1/2008 20,092

COMMENTS: FY 2009: Three (3) Engine apparatus awarded. One (1) aerial apparatus quint spec and requisition with purchasing pending finalization
and bid. One (1) aerial tiller apparatus spec and requisition with purchasing pending finalization and bid. Battalion Command Vehicles draft spec
completed, pending finalization with purchasing. Sport Utility Vehicles draft spec completed, pending finalization with purchasing. Three (3) Allterrain
vehicles spec initiated.  Utility truck and one truck deferred to FY 2010.

FY 2008: Three (3) Engine apparatuses received. One (1) aerial apparatus quint spec and requisition with purchasing pending finalization and bid.
Tanker and Helio Tender deferred to FY 2010. Two (2) Battalion Command Vehicles deferred to FY 2009. Storage Container and Podium/Workstation
acquisition completed. Compressor with Purchasing awaiting bid and award.

CURRENT USE OF FUNDS: Acquisition of 3 engine apparatuses, 2 aerial apparatuses, 2 Battalion Chief vehicles, 3 allterrain vehicles and other
necessary equipment.

2009  1st Quarter 2005021 2009_1 7/1/2008 20,091

COMMENTS: FY09: M4's completed.  Procurement of 3 Engines initiated, spec for aerial apparatus completed and with Purchasing for acquisition,
spec for battalion chief apparatus completed and with Purchasing for acquisition.  Acquisition of Sport Utility Vehicles initiated.

FY08: M4's completed.  Payment pending delivery of Engine apparatus.  Spec for aerial apparatus completed and with Purchasing for acquisition.
Spec for tanker and helicopter tender being finalized.  Spec for battalion chief apparatus completed and with Purchasing for acquisition.  Anticipate
delivery of Engine apparatus in December.

CURRENT USE OF FUNDS: Acquisition of 3 engine apparatuses, 2 aerial apparatuses, 2 Battalion Chief vehicles, 3 allterrain vehicles and other
necessary equipment.

2008  4th Quarter 2005021 2008_4 4/1/2008 20,084

COMMENTS: Finalizing aerial specification.  Finalizing Compressor specification. Initiated development of tanker and tender specification.

CURRENT USE OF FUNDS: Acquisition of replacement equipment including three engine apparatus. One of two fire engines rec?d (referenced in
previous 3rd quarter). Pending delivery of sport utility vehicle.

2008  3rd Quarter 2005021 2008_3 1/1/2008 20,083

COMMENTS: RFP Awarded for 3 Fire Apparatus to Hawthorne. Working on Aerial specifications

CURRENT USE OF FUNDS: Acquisition of replacement equipment to include two fire engines and a sports utility vehicle.

2008  2nd Quarter 2005021 2008_2 10/1/2007 20,082

COMMENTS: RFP advertised  SUV Specifications being reviewed for finalization.

CURRENT USE OF FUNDS: Acquisition of replacement equipment to include two fire engines and a sports utility vehicle.

2008  1st Quarter 2005021 2008_1 7/1/2007 20,081

COMMENTS: Approval for Request for Proposal received.  Preparing specifications for review by the Apparatus Committee.  Processing AV for
allotment of funds.

CURRENT USE OF FUNDS: Acquisition of replacement equipment to include two fire engines and a sports utility vehicle.

2007  4th Quarter 2005021 2007_4 4/1/2007 20,074

COMMENTS: Processing the procurement of the Battalion Response vehicle.

CURRENT USE OF FUNDS: Acquisition of two replacement engine apparatuses, and one replacement service truck for fire operations. Sunset Fire
Station  acquisition of a personal water craft, trailer, a rescure sled, beach trailer, headsets, and an extractor to clean fire suits.

2007  3rd Quarter 2005021 2007_3 1/1/2007 20,073

COMMENTS: Apparatus pecifications finalized, approval to use the RFP process has been received. Working with BFS, Purchasing Division on
procurement of sport utility vehicle.

CURRENT USE OF FUNDS: Acquisition of two replacement engine apparatuses, and one replacement service truck for fire operations. Sunset Fire
Station  acquisition of a personal water craft, trailer, a rescure sled, beach trailer, headsets, and an extractor to clean fire suits.

Comments and Use of Funds by Quarter
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CIP Quarterly Status Report

HONOLULU POLICE DEPARTMENT EQUIPMENT ACQUISITION

dollars in thousands
Appropriation Appropriation Start Completion Percent of

Phase Encumb Expend Prior Year Current Year Date Date Completion

DGN 0 0 0 0

CONST 0 0 0 0

INSP 0 0 0 0

EQUIP 3,584 9,553 5,714 5,500 7/1/2008 6/30/2010

3,584 9,553 5,714 5,500

Department:  POLICE

Project No: 2005028 Function: Public Safety Council: 99

Priority No: 1 Program: Police Stations And Buildings Nbrd Board: 99

Reporting Year: 2009 Senate: 99

Appropriation Yr: 2009 Contact Phone: 5293219 House: 99

Quarter: 2nd Contact Person: Major Nakagawa Other:
Project: On Schedule TMK:

Use of Funds

Acquisition of replacement equipment essential to police operations such as the acquisition of 58 patrol cars, 10
replacement motorcycles, a replacement helicopter and other necessary equipment.

1



2009  2nd Quarter 2005028 2009_2 10/1/2008 20,092

COMMENTS: RQS for 89 patrol cars, 4 allterrain vehicles, 4 electronic speed trailers and 3 electronic message board with fiscal year 2008 funding
were deleted because of budget restriction.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public safety.

2009  1st Quarter 2005028 2009_1 7/1/2008 20,091

COMMENTS: FY 09 CIP: AV initiated and RQS have been submitted for 58 patrol cars, 10 police motorcycles, 1 helicopter and 16 computer breath
analysis instruments .
FY 08 CIP: RQS have been submitted for 89 patrol cars.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public safety.

2008  4th Quarter 2005028 2008_4 4/1/2008 20,084

COMMENTS: RQS(s) have been submitted for the ATVs, Speed Trailers and the Electronic Message Boards.  An RQS for an unmarked fleet sedan
has also been submitted.  Pending requests include server equipment, Police Sedans and the Polygraph.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public safety.

2008  3rd Quarter 2005028 2008_3 1/1/2008 20,083

COMMENTS: The purchase of Speed Trailers and Transportable Variable Message Board is being processed.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public saftey.

2008  2nd Quarter 2005028 2008_2 10/1/2007 20,082

COMMENTS: Requisition submitted for one Car Skid Control Platform and thirty police motorcycles.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public saftey.

2008  1st Quarter 2005028 2008_1 7/1/2007 20,081

COMMENTS: FY08 AV initiated.

CURRENT USE OF FUNDS: Acqusition of replacement equipment essential to police operations to ensure public saftey.

2007  4th Quarter 2005028 2007_4 4/1/2007 20,074

COMMENTS: Requisition for one utility truck, and 2 cargo vans has been encumbered.  The purchase of passenger vans and motorcycles is being
processed.

CURRENT USE OF FUNDS: Acquisition of replacement equipment essential to police operations.

2007  3rd Quarter 2005028 2007_3 1/1/2007 20,073

COMMENTS: Requisition submitted for one utility truck, 2 cargo vans, and 2 passenger vans. Motorcycles purchased.

CURRENT USE OF FUNDS: Acquisition of replacement equipment essential to police operations.

Comments and Use of Funds by Quarter

2
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