

DEPARTMENT OF DESIGN AND CONSTRUCTION
CITY AND COUNTY OF HONOLULU

650 SOUTH KING STREET, 11TH FLOOR
HONOLULU, HAWAII 96813

Phone: (808) 768-8480 • Fax: (808) 768-4587
Web site: www.honolulu.gov

MUFI HANNEMANN
MAYOR

CRAIG I. NISHIMURA, P.E.
DIRECTOR

COLLINS D. LAM, P.E.
DEPUTY DIRECTOR



May 11, 2009

RECEIVED
CITY COUNCIL
HONOLULU, HAWAII

2009 MAY 11 A 11:54

The Honorable Nestor Garcia, Chair
and Members of the Budget Committee
Honolulu City Council
530 South King Street, Room 202
Honolulu, Hawaii 96813

Dear Chair Garcia and Councilmembers:

Subject: Budget Communication 19
Council Budget Hearing Questions

This is in response to Budget Committee questions of April 27, 2009 regarding the Waikiki Natatorium.

Question 1. Please provide the committee with an update of the plans and estimated timeline for the demolition, restoration or relocation of the Waikiki Natatorium.

Answer:

Preliminary schedule for the Waikiki Natatorium:

1. Selection of alternative completion: middle of year 2010.
2. Preparation of EIS and updating of the Kapiolani Park Master Plan: 18 months.
3. Obtaining the necessary permits (such as Shoreline Management permit, Conservation District Use permit, U.S. Army Corps of Engineers permits, State Department of Health permits, and Building Permits) and completion of design plans: three years.
4. Bid and award: four months.
5. Construction: two years.


RECEIVED

MAY 11 12 26 PM '09

CITY CLERK
HONOLULU, HAWAII

The Honorable Nestor Garcia, Chair
and Members of the Budget Committee
Page 2


Sincerely,


for Craig I. Nishimura, P.E., Director
Department of Design and Construction

APPROVED:


Rix Maurer III, Director
Budget and Fiscal Services

APPROVED:


Kirk W. Caldwell
Managing Director