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The members of the Ho.nolulu Redevelopment Agency submit 
herewith their report for the year ending December 31, 1956. In 
so doing, they wish to acknowledge with thanks the help which 
the following persons and organizations have given to the 
Agency, its program and staff: the Mayor, the Board of Super-
visors, the Governor, various Federal, Territorial, and City 
and County departments and agencies, the Honolulu Chamber of 
Commerce and other local civic organizations. 

We are particularly grateful for the special assistance 
given by the Office of the Regional Administrator, Region VI, 
of the Housing and Home Finance Agency, including the Western 
Division of the Urban Renewal Administration, and its local 
representative; the local office of the Federal Housing Adminis-
tration; the Territorial Highway .Department; the Office of the 
Chief Engineer of the City and County; the City and County Land 
Department, Bureau of Plans and City Planning Commission. 
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ANNUAL REPORT OF THE HONOLULU REDEVELOPMENT AGENCY FOR 1956 

I. History and Organization o:f' the Agency 

The Honolulu Redevelopment Agency was created in 1949 by reso-
lution o:f the Board of Sup-,rvisors passed pursuant to Territorial 
enabling legislation enacted in the same year. The Agency was 
organized in 1950 as a legally constituted municipal corporation. 

The first meeting.of the Agency members was held in March, 1950, 
and a manager was selected and an independent staff was formed during 
1951 and 1952, and has been augmented from time to time since, as the 
work load demanded,, There ara :f'i ve Agency members r acting under a 
Chairman selected by vote of' the members. Policy matters are decided 
by the Agency members, while administrative and technical f'unctions 
are per:formed by the manager, assistant manager, tecJ:mical and cleri-
cal employees, and certain specialized work by consultants under 
contract" 

Authority for the operations of' the Agency stems :from Federal, 
Territorial and City and Cotmty legislation: which provide the legal 
and financial means f'or the Agency to carry out its f'unctions o:f 
eliminating present blighted conditions in Honolulu and preventing 
the development of future blighto Existing blighted or slum con-
ditions are eliminated by the Agency acquiring the land through 
negotiated purchases or condemnation, clearing it of substandard or 
non-conf'orming structures, and disposing o:f the land by sale to 
private developers who are required to carry out the redevelopment 
according to a Plan developed by the Agency and approved by the City 
Planning Commission and Board of' Supervisors$ Approval o:f the Plan 
by the Federal Urban Renewal Administration is also required when 
Federal aid is desired$ In areas where conditions are not so bad as 
to require complete clearance and redevelopment, the spread or 
development of blight is prevented by a program of voluntary conser-
vation and rehabilitation of present structures, improvement o:f ', · 
streets and utilitiese parks, and similar meaaurese In all of' these 
activities close working relationship with the Federal Urban Renewal 
Administration is maintained in order to quali:fy the projects :for 
Federal financial assistance, under which two thirds of' the net loss 
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on any project may be paid by the Federal government. Funds for the 
Agency's one third share come from local real property taxes. 

Three projects have thus far been planned by the Honolulu 
Redevelopment Agency. The Mayor John H. Wilson project in Kalihi 
Valley, a redevelopment project which was virtually completed during 
1956, will be placed on the market for sale early in 1957. The 
so-called "Consolidated Projectn, which is a redevelopment project 
combining two previously planned areas in downtown Honolulu, and the 
Triangle Project in Kalihi Valley, an owner-participation under-
taking, are expected to get underway in 1957. At least two additional 
projects are contemplated to complete clearance and rehabilitation of 
the downtown area of Honolulu presently designated as blighted. Pre-
liminary planning on one or both of these will be undertaken in 1957. 

Mr. Hung Wo Ching served as Agency chairman from January 1 to 
October 12, 1956, when Mr. Thomas F. McCormack was elected to serve 
for the ensuing twelve months. There were no new appointments of 
Agency members made during the year, although Mr. Ching's term 
expired on October 12. Mr. Thomas Treadway continued to serve as 
a temporary member during the leave of absence of Mr. Frank D. 
Gibson. Mr. Tadashi Fukushima was elected Vice Chairman, effective 
October 13, 1956. Mr. Glen O. Knight, the remaining member, is 
serving his second term. 

Mr. Edward Je Burns continued as Agency manager during the 
year, and Mr. J. Stowell Wright assumed the newly created position 
of assistant manager. 

The accompanying organization chart shows the various divisions, 
positions, personnel and lines of authority of the Agency and its 
staff. 
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HONOLULU REDEVELOPMENT AGENCY--ORGANIZATION CHART 
SHOWING DIVISION I POSITIONS I AND LINE OF AUTHORITY 

ATTORNEY (CONTIIACT) ATTORNEY (CONT"ACT) 

~GENCY MEM6ERS 
APPOINTED BY: 
~- FRANK GIBSON IOl'l'ICIAL LEAVE OF AHENC!l , 
TADASHI FUKUSHIMA ANO THOMAS H. TREAOWAY (T!Ml'ORA"Yl 
.MA)'.Q!· HUNG WO CHING ANO THOMAS F. McCORMACK 
JUDG! Of LAND~- GLEN 0. KNIGHT 

MANAGER 
EOWARD J. BURNS 

ASS 'T. MANAGER 
J. STOWELL. WRIGHT 

REDEV. SEC. 
BETTY TORIGOE 

TARO SUYENAGA C, N IL.S TAVARES CLERK· STENO 
DOROTHY KATSUYAMA 

CLERK-TYPIST 
VIVIAN SANTOS 

RELOCATION SPECIALIST LANO MANAGEMENT AGENT 
HARRY K. LEE JOHN E. JENKINS 

PROJECT ENGINEER 
(VACANT) 

ENGINEERING DRAFTSMAN 
CLEMENT T. CHIKUMA 

ENGINEERING DRAFTSMAN 
(VACANT) 

ENGINEERING DRAFTSMAN 
HENRY H. !SARA 

ENGINEERING DRAFTSMAN 

REOEV. ENGINEER 
HON HOONG CHEE 

PROJECT ENGINEER 
TOORU MURA KAM I 

ASS'T. PROJECT ENGINEER 
MEGUMI KON 

CIVIL ENGINEER 
(VACANT) 

REDEV RESEARCH•ANALYST 
ROBERT C. SCHMITT 

PROJECT ENGINEER 
(VACANT) 

ENGINEERING AID 
ROY HAKIKAWA 

ENGINEERING AID 
(VACANT) 

ENGINEERING AID 
GORDON CHING 

ENGINEERING AID 
(VACANT) 

:r:1 THE EMPLOYEES BEL.OW THIS POINT ON THE CHART ARE TO BE ASSIGNED BY THE REDEVELOPMENT ENGINEER 
TO THE PROJECT ENGINEERS AS REQUIRED IN ACCORDANCE WITH PROJECT WORK SCHEDULES. 

DEPT. FISCAL OFFICER 
TAEKO SUZUKI 

DEC. 19'56 



Thomas F. McCormack, Agency 
Chairman. 
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Agency Members and Administra-
tive Staff: Seated, left to right: Glen 
0. Knight; Tadashi Fukushima, Vice 
Chairman; Thomas F. McCormack, 
Chairman; Thomas H. Treadway. 
Not in picture: Hung Wo Ching 
and Frank D. Gibson. Standing, left 
to right : Edward J. Burns, Manager; 
Mrs. Betty Torigoe, Agency Secre-
tary; J. Stowell Wright, Assistant 

Manager. 



Fro~t . Office. Le(t to right: Mrs. 
Betty Torigoe, Secretary;' J. Stowell 
Wright, Assistant Manager; •Miss T . 
Suzuki, ,D,ept. Fiscal pffi,cer; Ha,rry 
Lee, Relocation Specialist; Mrs. · 
Dorothy Katsuyam~, . (:ler,k-Stenog-
rapher; Robert .Schmitt, . Research 
Analyst; John Jenkins, Land Man-

_agement Agent; 
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Manager Edward J. Burns and As-
sistant Manager J. Stowell Wright, 

in conference 

·Planning and Engineering Division. 
Left to right: H. H. Chee, Re-
development Engineer; T. Muraka-
mi, Project Engineer; M. Kon, R. 
Sakai, C. Chikuma, H. Isara. Not in 
picture: R. Hakikawa and G. Ching. 



II. Highlights of the Year 

The principal events of the year which were either accomplish-
ments of the Agency, or participated in by the Agency and its staff, 
and which had a direct bearing on our program, may be sunnnarized as 
follows: 

a. Completion of the Mayor John H. Wilson Project, which at 
year's end, except for minor technicalities,-was ready for 
sale for private development of 162 single-family residences. 

b Received from the Urban Renewal Administration office in 
San Francisco of authority to proceed on final planning for 
the Consolidated Project. 

c. A Housing Conference, called by Governor Samuel Wilder King 
on December 6-7, accentuated the housing shortage and par-
ticularly the problem faced by the community in taking care 
of families displaced by various government land acqui-
sitions~ The conference was participated in by various FedeP-
al, Territorial and City and County officials, repre-
sentatives of the Armed Forces and various local organi-
zations interested in housing. Miss Annabelle Heath, 
Deputy Administrator of the Rousing and Home Finance Agency, 
was the principal speaker. Mr. Justin Herman, ·western 
Regional Administrator of the Housing and Home Finance_ 
Agency, aided by the regional directors of various units of 
the Housing and Home Finance Agency, explained the several 
Federal assistance programs available to the community in 
solving its housing and related problems. The Redevelopment 
Agency participated actively in the conference, with Manager 
Burns serving on the main committee and moderating one of 
the panel discussions. 

.• 

d~ Announcement by Miss Heath at the Governor's Hou~ing Confer-
ence of approval of Honolulu's "Workable Progr-amtt was one o·f 
the highlights of the affair. This approval of a seven 
point program looking toward the elimination of existing 
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slums and the prevention of :future blight made Honolulu 
eligible for several types of Federal assistance in the 
housing and community facilities field which would otherwise 
be denied. Approval has to be renewed each year, based on 
whether or not the community has remedied any weaknesses 
found in the original programr. The Agency participated in 
developing the program for presentation to Federal officials~ 

e~ Some prospect of relief in• the problem of relocating dis-
placed families was round.in word received at the Governor's 
Housing Conference that the Mayor's request for certification 
of Honolulu for FHA special aid tmder Section 221 of the 
National Housing Act had been approved for 1,100 dwelling 
units~ This is a special type of legislation designed to 
help rehouse persons displaced by government action by pro-
viding special f'inancing assistance with 100~ of FHA loans. 
The Agency staff' prepared the Mayor's request and the 
accompanying petition that the normal loan limits of' $9,000 
f'or Section 221 be increased to $13,500 f'or Honolulu. This 
request was also approved. 
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III. The Mayor John H. Wilson Project • 

The Mayor John H. Wilson Project, the first of ~h.e Redevelopment 
Agency's undertakings to reach the execution stage, was virtually 
completed during 1956. Clearance of the area~ which had been held up 
by litigation, was started late in 1955 and completed early in 1956 
with the removal of the shacks and piggeries whic.n: characterized the 
blighted area. Streets and utilities were completed during the year 
and the project made ready for sale, expected to take place early in 
1957. 

This project, which is a redevelopment undertaki..ng, displaced 
31 families, all of which have been rehoused, end wili provide 162 
residential lots with a minimum size of 5,000 sqµar.e feet, The lots 
will be offered to previous owners who are able to exercise their 
legal preference, and to package deal builders for development of 
standard housing meeting FHA requirem~nts under Section 220 of the 
National Housing Act. 

The estimated cost of the entire project, as of year's end, was 
$1,187,439, of which $626,721 was cost of land and $560,718 was for 
administrative and legal charges, and the cost of subdividing and 
installing streets, curbs, sidewalks, sewers, water and power. 
Originally it was anticipated that the Federal government would pay 
$217,301 as a grant toward the anticipated p~oject deficit~ How-
ever, as the project neared completion, it appeared that sale of 
the land would het enough to cover all actual project costs and no 
Federal grant would be necessary. A possible credit of $122,000 to 
be applied to the Agency's share of the loss in::the Consolidated 
Project was also developed from installation by the City of two 
schools and a park serving the Wilson Project and the adjoining 
area. 

In spite of the slow pace at which these .. ,.~J:?~4' ,p;r projects seem 
to progress, by reason of' the complicated nat~~- ,r, '\he under-
takings, with virtual completion o:f the Mayor Jo~. I-~ Wilson 
Project, the Honolulu Redevelopment Agency, acco::r~\-~ to last 
reports, was still ahead of all other redevelopmen1i agencies in the 
Western region of the United States. None o:f them ha,d yet reached 
the land disposition stage in any of their projects. 





IV. The Kalihi Triangle Project 

The Kalihi Trian~le Project, located across the Kalihi Valley 
Tunnel road from the Wilson Project, ~hich was unique in its con-
ception and promised to be an innovation among rehabilitation and 
redevelopment projects, has been beset by delays out of proportion 
to its size. Approved by the Board of Supervisors in July 1955, and 
ready for execution later that year, progress during 1956 has been 
thwarted by the unwillingness of one property owner to cooperate and 
the inability of the Agency to get the case before the courts for 
condemnation action during the current year. 

The unique feature of the plan for this project was in the 
owner-redevelopment feature, unde~ which owners of the ~2 original 
parcels of the blighted area agreed to jointly undertake the 
resubdivision into 40 new residential lots, plus a shopping area, 
ins,tallation of streets and utilities, and general conformance to a 
redevelopment plan worked out by the Agency. Dilapidated structures 
would be removed or rehabilitated, good ones relocated, and 
restrictions assuring maintenance of high standards imposed on the 

. /-

land. Costs of the project would be borne by the property owners, 
who would benefit from the higher values created. The Agency was 
obligated only to provide the plan, and general supervision and 
technical advice. 

Plans for the resubdivision, installation of streets and 
utilities, and preparation of an improvement district application 
were completed by the Agency during the year, and it is expected 
that the legal delay will be resolved and the project actually get 
under way in 1957. 

i 
( 
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An aerial view of the Kalihi Triangle Project as it appeared on August 15, 1956. The 
project site is bounded by Kalihi Valley Homes, the Wilson Project, and, on the 

makai side; Kaewai Elementary School. 

Dwelling in the Kalihi Triangle 
Project being inspected by Agency 

Engineer. 
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Pigpens on Aoao Place. Foreground 
excavations are for the Kalihi Tun-

nel Access Road. 
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This structure on Kam IV Road is 
being considered for retention. 

Another Triangle 
Project vista - gar-
bage, shacks, and a 
stairway _ nearing 

collapse. 



V, The rtconsolidated,. P:roJect 

The largest and perhaps most important project thus far under-
taken 'bf the Agen,cy' is knowri: as the Conso'lidated -PPoject., :at least 
until a' 11'e'tt~r name can 'be: chos·en.,'-' It ts• part :of. the downtown area 
officfally ;,de·signated as ;blighted by the Ci ty-Plannapg Commission., , 
and t·s bounded b;f'Queen Emma, School, Hiver, K:ukUi, Fort: and Vine-
yard ~itzieeta, and "cont8i:ns' 13·,8 acrss. ''·I;t comprises· fiv'e· olocks. ·out 
of the 13 blocks in central Honolulu declared blighted. (See 
accompanying map,) There are approximately 4,500 persons living in 
the ConsdlidEfted Project area, which c:ontat:A'S-;_,a'trout .. B50,-structures, 
of which 733 a±-e 'dilapidated~ Of :720 res-identtal -str:uctures, 665 
are dilapidated and unfit for human habitation according to modern 
standards, 

The redevelopment plan proposed calls for clearance of all non-
conforming structures and redevelopment, through sale to private 
developers, and public and quasi-public agencies, into multi-family 
apartments, commercial,. and public and semi-public uses. It is 
expected that between 600 and 800 new apartment units will be pro-
vided, with appropriate density controls to prev,ent overcrowding and 
provide ample open space for both residential and other types of use. 
Estimated total cost of the project is $7,761,000, and resale under 
proposed restrictions to assure non-recurrence of slum conditions is 
expected to result in a deficit of $4,331,400, of which the Federal 
government is expected to contribute $3,149,745. 

During the year just ended considerable progress was made on 
this project. Preliminary plans were completed and authority 
received from the Urban Renewal Administration office in San 
Francisco to proceed with final planning. Arrangements were made to 
retain the services of three consultants to advise the .Agency in the 
preparation of final plans, new uses to which the cleared land 
should be put, and recommended controls and restrictions to assure 
proper maintenance of acce~able standards in the area. These con-
sultants will be Mr. Charles Bennett of Los Angeles, nationally 
known planning consultant; Mr. John J. Hulten of Honolulu, appraiser 
and analyst who will provide economic analyses on which land use 
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determinations can be based; and Mr~ Edwin L. B.auer, loc.~l architect 
advise on site planning matters. 

It is anticipated that all legel and plimning_ details wi~l be 
completed and the project. be ready for publ1c,.hear1ng. and, approval 

. - \ . . . . 

of the Board of Supervisors by mid-summer of 1957. The final loan 
an·d grant contract with the Fed~ral Urban R~mewal A~ency sho~d be 
executed by !'all, with l~nd. acquisition ready to st~rt by th~ end 
of 1957, 

Pictures of the Project Area and typical struc_tures presently 
existing within the area appear on the following three.pages~ 
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The Consolidated Project ( outlined in white) and central business district from the air, August 15, 1956. 



Dwellings on Davis Lane, in the 
"Consolidated Project." Pa u o a 
Stream runs across the foreground. 

Outdoor plumbing behind structure 
on Nuuanu A venue. 
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Wash-day on Kahela Lane. 

A rooming house on Cleghorn Lane, 
just off Nuuanu Avenue. Toilets are 
located in the lean-to under the stair-

way. 



VI. The Problem of Relocating Displaced Families 

As of the end of the year it was. estimated that 4,934. families 
in Honolulu would be displaced by various government agencies 
taking la_nd for public purposes to Ju],.y 1, 1961. Whi;~ the number 
to be displaced by the Redevelopment Agency is estimated at 1,300, 
with the balance by other agencies, the total pr9blem facing the 
comm.unity in view of the current housing shortage is_ acute. As far 
as is known, only the _Redevelopment Agency is legally obligated to 
relocate its displaced families in safe and sanitary qousing. How-
ever, the community as a whole is morally o~ligated to assist the 
others whose homes are condemned to make·,way for public improvements. 

For the Agency, the problem _.,,.. 

paramount, because if this capnot 
of rehousing persons it displaces is 

be don~tit-s projects will be held . 
up until proper housing is found. 

At year's ~nd the number_ of familie~ recently displaced and to 
be displaced to July 1, 1961 by government lal_ld '-acquisition was 
estimated as follows: 

By Major Acquiring Agencies 

Hawaii Aeronautics Commission, • , •••••••• 
Hawaii Housing Authori~y • • , , • • • • • • • ,. • 
Honolulu Redevelopment Agency , ••••.••••• 
Territorial Highway Department , • • • • • • '• • • 

-
957 

l,111 
1,259 
1,607 

I Total •. . 4,-934 

By Incomes 

Low income (below $3,500) •• , , ........• 1,491 
Medium income ($3,500 to $6,000) • •. .•••• 2,564 
High income (above $6,000) . ~- • • • • • . . . • • 879 

Total ••• , •••••• • 4,934 
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The number of families to be displaced by the Redevelopment 
Agency during this period by incomes was estimated as follows: 

Low income •.•. 
Medium income ••••• 
High income •• 

Total 

. . . . 
. . . 

. . . . . . 

315 
661 
283 

1,259 

Families falling in the income group below $3,500 a year are 
assumed to be eligible for public housing, and the Hawaii Housing 
Authority's program seems adequate to take care of them, providing 
time schedules for displacement and availability of Hawaii Housing 
Authority's quarters are compatible. It is also assumed that 
normal new residential construction would be absorbed by normal 
demand, new family formation, etc., thus leaving no surplus for 
displaced families except the 879 in the high income bracket who are 
expected to be able to compete in the open market. This leaves the 
medium income group, families earning from $3,500 to $6,000 a year, 
as the core of the rehousing problem and the one with which govern-
ment is most concerned. 

Current high prices of land, particularly close to metropolitan 
Honolulu, and prevailing construction costs make it difficult to 
develop housing, for sale or rent, within the economic reach of this 
group. (See accompanying map showing prevailing land prices.) To 
aid communities solve their proble~ of rehousing displaced families, 
the Congress has added to the types of mortgage loans administered 
by the Federal Housing Administration under the National Housing Act 
a new section, known as Section 221, which is available upon appli-
cation to communities with redevelopment programs. The advantage of 
this type of FHA loan over the normal type of FHA single family 
mortgage is that it permits loans up to 100% of value, but not 
exceeding $9,000 under normal conditions, and also provides for a 
guaranteed purchase of the mortgage paper at only 1% discount from 
the originating lending institution by the Federal National Mortgage 
Association. In the current tight money market this latter pro-
vision is of paramount importance. The weakness, as far as Honolulu 
is concerned, is that the statutory loan limit, in view of our high 
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land costs, was too low to be of any practical value in providing 
new homes for displaced families in the low-:medium- income brackets. 
However, the law provides that in the case of Alaska, Hawaii and 
Guam, certain FHA loans may be increased by 50~ upon presentation of 
adequate evidence that because of high~~osts satisfactory housing 
could not be provided within the normal loan limits. · 

Because of the importance of the rehousing problem to this 
Agency, considerable staff and ~dmini.strati ve time was spent pre-
paring and documenting~ for the Mayor, his application for certifi-
cation of need for an allotment. under.Section 221. At the same.t:tme 
the Agency prepared data to substantiate a request that tfie 50~ 
increase in loan.limits,- from ~~9,000 to $13,50.0, be approved for 
this type of loan in Honolulu. 

. ( 

Both requests were approved. An initial quota of 1,100 units 
under Section 221, with maximum l9an limits of $13,500, was announced 
at the Governor's Housing ·Conference held in December. 
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VII. Summary of Principal Activities for 1956 1 by Divisions 

A. Planning and Engineering Division: 

(Staff: Redevelopment Engineer and staff of six) 

l. Mayor John H. Wilson Project 

a. Site clearance and site improvement contract completed, 
inspected and accepted by the Agency. 

b. Chain link fence along northeast boundary of project 
installed, inspected and accepted by Agency. 

c. Soils tests and lot grading completed, accepted by the 
Agency and approved by local FHA office. 

d. Completed plans for rock embankment along a section of 
Kalihi Stream, as required by the Chief Engineer, City 
and County. 

e. Completed subdivision plan for recordation~ and finished 
staking out lots ready for sale. 

2. Triangle Project 

a. Completed construction drawings. 

b. Started study of assessment rolls and report for Board 
of Supervisors, to be used in improvement district 
application. 

3 •. Consolidated Project 

a. Prepared Agency's Preliminary Project Report for sub-
mission to Regional Office of Urban Renewal Adminis-
tration. 
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bo Prepared draft of Final Renewal Plan for. preliminary 
review of Regional Office of Urban Renewal Administration. 

c. Prepared request to re-route box drain along Vineyard 
Thoroughfare for submission to Te:rritorial Highway 
Department. 

4. Miscellaneous , 

a. Prepared Oahu Land Price map for use at Governor's 
Housing Conference. 

b. Assisted Relocation and Research divisions on various 
surveys of population and business in project areas. 

c. Prepared land use study, maps and cost est+mates used 
in making recommendations to Agency Members on Bishop 
Estate and Damon Estate lands as possible auxiliary 
redevelopment areaso 

d. Studied and reported to Manager on City Planning Com-
mission's Environmental Study of Palama-Kapalama survey 
area as a possible rehabilitation and conservation 
project. 

Be Relocation Division: 

(Staff: Relocation Specialist) 

1$ Consolidated Project 

a. Began revision of' Agency's manual ·on relocation methods, 
procedures and policies, adopted in 1953, made necessary 
by recent changes in national legislation and policies 
and in local housing code or Territorial Board 0£ Health. 

b. Made plans for a survey of business establishments in 
project area for relocation purposes and to incorporate 
in Final Relocation Plan for the project. 
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2o Miscellaneous 

a. On loan to the Hawaii Housing Authority for two months, 
during which time supervised the latter's Airport 
Relocation Site Office. Made survey of families living 
in Airport area, then handled referral and relocation of 
these families into· public and private housing. 

b. Completed 805&of the processing, grading and coding of 
the structure and dwelling unit schedules of the Palama-
Kapalama housing survey. This survey is being conducted 
jointly by the City Planning Commission, the Territorial 
Health Department and the Redevelopment Agency. 

C. Research Division 

(Staff: Redevelopment Research Analyst) 

1. Consolidated Project 

a. Supervised survey of business establishments to gather 
data for market analysis of area. 

b. Planned population survey of area to gather up-to-date 
data for Final Renewal Plan. 

c. Gathered and tabulated other statistics for market 
analysis. 

2. Publications 

a. Made first draft of 1955 Annual Report of Agency. 

b. Gathered data, prepared and edited four quarterly 
research reports and 1956 household and housing survey. 

Co Gathered and analyzed data for Mayor's request for 
Section 221 certification. 
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d9 Prepared various research memoranda listed in 
bibliography. 

3. Miscellaneous 

a. Took numerous. photographs from the ground and from the 
air, of the three Agency projects. 

b. Wrote report on Bishop Estate land at School and Kalihi 
Streets ,for -consideration as possible auxiliary rede-
velopment area. 

c. Prepared data for AgE;3ncy use in Governor's Housing 
Conference. 

d. Prepared data for Honolulu Realty Board Educational 
conference. 

e, Helped set up 1957 Star-Bulletin consu,mer analysis, 
which contained many questions regarding population and 
housingr 

f~ Was 1956 Chairman of Honolulu Housing and Real Estate 
Research Committee. 

D~ Land Division 

(Staff: Land Managereent Agent) 

1. Mayor John H. Wilson Project 

a. Acquire~l9 p~rcels of land, 11 by deed, 4 by condem-
nation and four parcels of Territorial land by grant. 

b Land Disposition Pl.an f'or lot-by-lot sale was amended 
to provide for initial sale to previous owners and 
"package deal" operators in blocks of lots. 



2~ Triangle Project 

a~ Negotiated for the Agency an informal agreement with the 
City and County to buy from it, for rounding out the 
project area, a portion of land to be acquired by the 
City for the Kaewai Elementary school. 

3. Consolidated Project 

a. Negotiated witli Parks Board and Department of Public 
Instruction preliminary agreements for purchase by them 
of land in project area, after clearance, for use as park 
and school playground. 

b. Revised preliminary proposals for land acquisition, 
management and disposal because of the combining of King 
and Farrington .. projects with Foster Park block into 
single Consolidated Project. 

4. Miscellaneous 

a. Made appraisal for possible acquisition and reuse in 
connection with proposed auxiliary redevelopment project 
on Bishop Estate lands at School and Kalihi Streets. 

b. Developed interest of prospective redeveloper in above 
project. 

c. At request of San Francisco Regional Office of Urban 
Renewal Administration, attended meeting of land manage-
ment agents of Western region at San Francisco to corre-
late procedures for land acquisition, management and 
disposition. 
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VIIL Financial Statements 

Honolulu Redevelopment Agency 
Statement of Cash Receipts and Expenditures for the Year 1956 

and 
Cash Balances as of December 31, 1956 

Cash Receipts: 

Cash Balance, 1/1/56 
1955 Real Property Tax Assessment 

(Balance) 
1956 Real Property Tax Assessment_ 
Loan from Urban Redevelopment Fund 
Reimbursement from Urban Rede-

velopment Fund 
Refund from Chemical Corn 

Exchange Bank 

Total Receipts During the Year 

Total Cash Available for 
Expenditures 

Cash Expenditures: 

Farrington Project, Final Surveys 
and Plans 

King Project, Final Surveys 
and Plans 

Consolidated Project, Final 
Surveys and Plans 

Kalihi Triangle Project 
Local Expenditures 
Payments for Account of Wilson 

Project 
Loan to Wilson Project 
1955 Project Costs 
Mayor Wilson Project Development 
1955 Contract Retentions 
Repayment of Temporary Loan from 

Federal Government 

Less, a/c Payable, 12/31/56 

Total Expenditures for the Year 

Cash Balances, 12/31/56 

Urban Redevelopment 
Fund 

$13,913.00 
168,001.00 

.6,842.76 

4,814.67 

7,919.07 
38,693-41 
56,811.01 

723.76 
277,382.00 

110.86 

393,297.54 
203.51 
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$372.,867.74 

181,914.bo 

554,781.74 

393,094.03 

$161,687.71 

Wilson Project 
Expenditures Fund 

, $125,600.00 
.277,382.00 

4,500.00 

640.00 

264,922.47 
4,083.97 

508,000.00 

777,006.44 
2,334.76 

$441,324.43 

408,122.00 

849,446.43 

774,671.68 

$ 74,'774A75 



Honolulu Redevelopment Agency 
Statement of Estimated Cash Receipts and Expenditures 

For the Year 1957 

Urban Redevelopment Wilson Project 

Estimated Ca.sh Receipts: 

Cash Balance, 1/1/57 
1956 Net a/c Receivable 
1956 Real Property Tax Receipts (Balance) 
1957 Real Property Tax Assessment 
Proceeds - Sales of Wilson Project Land 
Anticipated Borrowings - Federal 

Government and/or Private Sources 
with Federal Government Guarantee 

Estimated Cash Available for Expenditures 

Estimated Expenditures: 

Consolidated Project, Final Surveys 
and Plans 

Consolidated Project, Project Development 
Urban Renewal Coordinator's Office 
Kalihi Triangle Project 
Local Expenditures 
Estimated First 1/2 1958 Requirements 
Wilson Project, Project Development 

Total Estimated Ex.penditures 
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Fund Expenditures Fund 

$ 161,688.00 
520,.00 

14,415.00 
207,870.00 

1,298,376.00 

1,084,231.00 

$2,767,100.00 

$ 356,490.00 
2,202,740.00 

56,550.00 
14,960.00 
90,065.00 
46,295.00 

$2,767,100.00 

374,775,,00 

74,775.00 

$.74, 775 .oo 



IX. Reports and Publications Issueq During 1956 

1, Annual Report for 1955. January 1956. 2?p., chart, maps, 
photographs. Multilithed. 

2. Redevelopment and Housing Research. No. 3. January 1956. 63p,, 
tables, maps. Multilithed. Price, t1.50. Contents: Census 
Tract Studies for Hawaii, 1939 to 1955 (pp,3-11), Civilian 
Population Trends for Oahu Cens~s Tracts (pp.l?-15), Density, 
Delinquency, arid Crime in Honolulu (pp.16-2;::>), Housing Sta-
tistics for the Consolidated Project Area, 1950 (pp.23-27), 
Fertility and Housing in Metropolitan Honolulu (pp.28-34)i 
The Location of Vacant Housing on Oahu, 1950 and 1955 (pp.35-41), 
Recent Publications (p.4?), and Current St~tistics (pp.43-61). 

3. Suggestions for the 1960 Censuses of Population and riousing. 
March 1, 19560 4P~ Mimeographed. 

4~ Redevelopment and Housing Research. No- 4~ April 1956e 59P•: 
tables, maps" Multilithed. Price, ~;1050. Contents: Changes 
in Hawaii's Housing Supply During 1955 (ppo3-9}, wfining the 
Honolulu Central Business District (pp,10-14), Household Size in 
the Consolidated Project Area After Redevelopment (pp.15-31), 
Recent Publications (pp~3?-33), and Current Statistics 
(pp.34-57)~ 

5. Characteristics of Displaced Honolulu Households, 1956-1961. 
May 18, 1956. Sp., tables, map. Multilithed. 

6. Suggested Changes in HawaiiYs Census Tract Program. May 25, 
1956. 5P• Mimeographed~ 

7. Redevelopment and Housing Research. No. 5. July 1956. 7lp., 
tables, map. Multilithed. Price.9 $·1050. Contents: Some 
Small-Area Trends on Oahu, 1835-1950 (pp.3-9), Home Ownership in 
Hawaii, 1940-1956 (ppol0-13), Control of Housing on Oahu, 1950-
1956 (pp.l~_-17), The Daytime Population of Oahu Census Tracts, 
1954 (ppolB-22), Recent Developments in Real Property Taxation 
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on Oahu (pp.23-30), Available Statistics on the Military Popu-
lation of Hawaii (pp.31-39), Characteristics of Displaced 
Honolulu Households, 1956-1961 (reprinted) (pp.40-46), Recent 
Publications (pp.47-48), and Current Statistics (pp.49-69). 

8. Honolulu Household and Housing Survey, 1956. July 1956. 35p., 
tables, maps. Multilithed. Price, $1.50. 

9. Redevelopment and Housing Research. No. 6. October 1956. 77p., 
tables, maps. Multilithed. Price, $1.50. Contents: House-
hold and Housing Characteristics of Renewal and Redevelopment 
Areas in Honolulu (ppo3-7), Demographic Factors in Housing Demand 
in Hawaii (pp.8-23), The Housing Market for the Consolidated 
Project (pp.24-32), Household Estimates for Oahu Census Tracts, 
1956 (pp.33-37), The Availability of Housing on Oahu in the 
SUI!ll!ler of 1956 (pp.38-48), Suggestions for the 1960 Census of 
Housing {pp,49-50), Recent Publications {pp.51-52), and Current 
Statistics {pp.53-75). 

10. Minimum Prescribed Qualifications for Redevelopers and Modifi-
cation of Land Disposition Plan, Mayor John H. Wilson Redevelop-
ment Project. October 15, 1956. 58p. Mimeographed. Limited 
distribution. 

11.:_: A Study in Support of a Proposed Section 221 Program for the 
City and County of Honolulu, 1956-1961. November 15, 1956. llp., 
tables. Mimeographed. Limited distribution. 

No te: Agency research was also reported in the following articles, 
a cc epted or published by technical journals during the year: 
"Research Note on Components of Change in Marital Status on Oahu, 
1940-1950," Social Forces, March 1956, pp.238-240; "Estimating Daytime 
Populations," Journal of the American Institute of Planners, Spring 
1956, pp.83-8'3; "A Century of Hawaiian Out-Migration," Social Process 
in Hawaii, 1956, pp.38-46; "Intercorrelations of Social Problem Rates 
in Honolulu," American Sociological Review, October 1956, pp.617-619; 
"Methods ·of Estimating the Postcensal Population of Census Tracts," 
Land Economics, November 1956, pp .. 376-379; "Honolulu Housing 
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Statistics up-dated via cooperation in newspaper survey," The Journal 
of' Housing, November 1956, pp.400-401; and "Areal Mobility and Mental 
Health on Oahu, n Sociology and Social Research~ fo.rthCQming. 

lo.a ........ ~-· --~· :..3~L~J ,.~·, CenteJ 
MLi1'HCirAL Ri::J E.Rt.,,:C[ LlB,~ARY 

CITY AND COUNTY OF HONOLULU 
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Honolulu. Redevelopment Agency • 
.Annual report: Honolulu. Redevelopment A-

gency. Honolulu. . 

.Annual. 
Library 11oldings: 1951 thru 1970. 
Continued in Departmental a.nd agency report. 

of the city and county of Honolulu. 

1. Urban renewal - Honolulu;, 2. City plan--
ning - Oahu. 3.: Honolulu - City planning. 


